

	DW16-806 Approved Step Revenue Requirements		Requested QCPAC For 2017 Capital Additions pro formas		Requested QCPAC Surcharge for 2017 Capital Additions	Projected QCPAC For 2018 Capital Additions pro formas (7,8,11)	Projected QCPAC Surcharge for 2018 Capital Additions	QCPAC For 2019 Capital Additions pro formas (7,8)	QCPAC Surcharge for 2019 Capital Additions	QCPAC For 2020 Capital Additions pro formas (7,8)	QCPAC Surcharge for 2020 Capital Additions
City Bond Fixed Revenue Requirement (CBFRR)	\$7,729,032		\$ -		\$ 7,729,032	\$ -	\$ 7,729,032	\$ -	\$ 7,729,032	\$ -	\$ 7,729,032
Operating Expense Revenue Requirement	\$16,927,242	(1)	\$ 130,538	(4)	\$ 17,057,780	\$ 287,427	\$ 17,345,208	\$ 320,811	\$ 17,666,018	\$ 271,909	\$ 17,937,927
Annual Principal and Interest Payments	\$6,218,648	(2)	\$376,717	(5)(10)	\$ 6,595,365	\$734,407	\$ 7,329,772	\$780,799	\$ 8,110,571	\$647,483	\$ 8,758,054
Principal and Interest Coverage Requirement	1.10	(3)			1.10		1.10		1.10		1.10
Principal and Interest Revenue Requirement	\$ 6,840,513				\$ 7,254,901		\$ 8,062,749		\$ 8,921,628		\$ 9,633,859
Proposed Revenue Requirement	\$ 31,496,787				\$ 32,041,713		\$ 33,136,988		\$ 34,316,678		\$ 35,300,818
Current Water Revenues excluding CBFRR	\$20,694,038				\$ 23,767,755		\$ 24,312,681		\$ 25,407,956		\$ 26,587,646
Add: City Bond Fixed Revenue Requirement	\$7,729,032				\$ 7,729,032		\$ 7,729,032		\$ 7,729,032		\$ 7,729,032
Current Water Revenues with CBFRR	\$ 28,423,070				\$ 31,496,787		\$ 32,041,713		\$ 33,136,988		\$ 34,316,678
Precent QCPAC Surcharge (9)					1.73%		3.42%		3.56%		2.87%
							5.21%		8.95%		12.08%

Notes:

(1) Operating Expense Revenue requirement is the sum of the Total Operating Expenses, Property Tax Expense, Amoritzation Expense and Payroll Tax Expenseas approved in DW16-806

(2) Annual Principal and interest payments for PWW debt associated with all plant in service as approved in DW16-806

(3) Principal and interest coverage of 1.10 is as approved in DW16-806

(4) Reflects the net increase in property taxes associated with the plant placed in service between 1/1/2017 and 12/31/2017 that was not included in DW16-806.

(5) Portion of Annual Principal and interest payments for debt associated with plant placed in service between 1/1/2017 and 12/31/2017 based on a 30 year bond with an actual total all in interest rate of 4.898453% that was not recovered in DW16-806

(7) QCPAC operating expenses are based on the property taxes for plant added during the year

(8) QCPAC Principal and Interest expenses are based on 30 year bond with interest rate of 5.0%

(9) QCPAC percent revenue surcharges based on increase in revenues from the previous year, inclusive of QCPAC surcharges.

(10) Portion of QCPAC Principal and Interest associated with SRF loan of \$ 767,357 for 2017 work completed on Amherst Street project based on a 30 year bond with a rate of 2.462% that was not recovered in DW16-806

(11) Updated for 6/30/2018 adjustments to QCPAC projects and budget \$\$

Project Name/Description	Project Description	Work Order #	Financing Docket No.	NHPUC Order No.	Date of NHPUC Order	Funded in DW16-806 Step	Estimated Project Cost as of 1/18/2017	Estimated Project Cost as of 11/15/2017	Final Unaudited Project Costs at of 1/19/2018	Community	Taxable	Tax Rate (1)	QCPAC Eligible Annual Tax Expense	Explanation for Change/Addition/Deletion since 1/18/2017
Heavy Dump Truck Replacement (#12)	Heavy Dump Truck Replacement (#12)	1702309	DW14-130	25,734	11/7/2014	Yes	\$ 130,000	Paid 2014 Bond		Merrimack			\$ -	P&I and property taxes recovered in DW16-806 Step Increase
Replace Aging Services	9 Renewed Services with 2014 Bond Funds	Monthly 21, 22, 23	DW14-130	25,735	11/7/2014	Partial	\$ 80,000	Paid 2014 Bond		Nashua			\$ -	P&I and property taxes recovered in DW16-806 Step Increase
	23 Renewed Services with 2018 Bond Funds		DW17-183	26,101	2/2/2018	No		\$ 40,000	\$ 100,454	Nashua	Yes	\$ 31.13	\$ 3,127	P&I and property taxes to be recovered in 2018 QCPAC
Replace Aging Hydrants	3 Hydrants replaced with 2014 Bond Funds		DW14-130	25,735	11/7/2014	Partial	\$ 42,000	Paid 2014 Bond		Nashua			\$ -	P&I and property taxes recovered in DW16-806 Step Increase
	5 Hydrants replaced with 2018 Bond Funds	Monthly 31	DW17-183	26,101	2/2/2018	No		\$ 11,000	\$ 18,643	Nashua	Yes	\$ 31.13	\$ 580	P&I and property taxes to be recovered in 2018 QCPAC
Replace Aging Valves	3 Valve Replacements	Monthly 12, 13	DW17-183	26,101	2/2/2018	No		\$ 50,000	\$ 53,122	Nashua	Yes	\$ 31.13	\$ 1,654	Based on final valve replacement expeditured in 2017.
New Services	2 New Services for Single Family Residential, owner build, per Tariff	Monthly 20	DW14-130	25,735	11/7/2014	Partial	\$ -	Paid 2014 Bond		Nashua			\$ -	P&I and property taxes recovered in DW16-806 Step Increase
	5 New Services for Single Family Residential, owner build, per Tariff		DW17-183	26,101	2/2/2018	No		\$ 34,537	\$ 29,648	Nashua	Yes	\$ 31.13	\$ 923	P&I and property taxes to be recovered in 2018 QCPAC
Replace Leaded Brass Meters with Lead free brass meters	410 New Meters for Lead Meter exchanges - 5/8"-6"	Monthly 50	DW14-130	25,735	11/7/2014	Partial	\$ 832,000	Paid 2014 Bond		Nashua			\$ -	P&I and property taxes recovered in DW16-806 Step Increase
	1,410 New Meters for Lead Meter exchanges - 5/8"-6" (NEED ACTUAL 332		DW17-183	26,101	2/2/2018	No		\$ 247,266	\$ 267,950	Nashua	Yes	\$ 31.13	\$ 8,341	P&I and property taxes to be recovered in 2018 QCPAC
Replace Aging meter reading Radios	Replace 99 failed radios	Monthly 54	DW14-130	25,735	11/7/2014	Partial	\$ 28,000	Paid 2014 Bond		Nashua			\$ -	P&I and property taxes recovered in DW16-806 Step Increase
	Replace 238 failed radios		DW17-183	26,101	2/2/2018	Remainder		\$ 22,729	\$ 22,802	Nashua	Yes	\$ 31.13	\$ 710	P&I and property taxes to be recovered in 2018 QCPAC
Ferromagnetic Pipe locators (3)	Ferromagnetic Pipe locators (3)		DW17-183	26,101	2/2/2018	No	\$ 10,500	\$ 10,500		Merrimack			\$ -	None acquired
Heavy Dump Truck Replacement (#86)	Heavy Dump Truck Replacement (#86)	1708349	DW17-183	26,101	2/2/2018	No	\$ 100,000	\$ 100,000	\$ 102,176	Merrimack	No	\$ -	\$ -	
Service Truck replacement (#47)	Service Truck replacement (#47)	1715542	DW17-183	26,101	2/2/2018	No	\$ 60,000	\$ 38,950	\$ 47,889	Merrimack	No	\$ -	\$ -	
Replacement of Foreman truck	Replacement of Foreman truck		Deferred. No Bond sought. No QCPAC sought.				\$ 90,000	\$ 75,000	\$ -	Merrimack		\$ -	\$ -	Deferred until 2018
Replace Dump Truck Body	#312 - Replace Dump Truck Body	1720997							\$ 15,740	Merrimack	No			Project added at end of year using existing truck chassis for new dump body.
Medium Duty Dump Truck Replacement (#71)	Medium Duty Dump Truck Replacement (#71)	1708350	DW17-183	26,101	2/2/2018	No	\$ 70,000	\$ 70,000	\$ 90,160	Merrimack	No	\$ -	\$ -	
Replace Truck #70	Replace Truck #70	1707209	DW17-183	26,101	2/2/2018	No	\$ -	\$ 32,034	\$ 32,034	Merrimack	No			Truck replaced when transmission failed rather than repair transmission on a 10 year old truck
Replace Truck #58	Replace 2006 Truck with 104,000 miles	1702097							\$ 6,242	Merrimack	No			
20 Ton Tag Trailer replacement	20 Ton Tag Trailer replacement		Deferred. No Bond sought. No QCPAC sought.				\$ 20,000	\$ -						Deferred
Variable Message Signs - 2	Customer Notification	1702307	DW14-130	25,734	11/7/2014	Yes	\$ 30,000	Paid 2014 Bond						P&I and property taxes recovered in DW16-806 Step Increase
Replacement Radio Meter Reading Equipment (4)	Replace 10 year old radio meter reading handheld units		DW14-130	25,734	11/7/2014	Yes	\$ 25,000	Paid 2014 Bond						P&I and property taxes recovered in DW16-806 Step Increase
Pipe Saws (5)	Pipe Saws (5)	1800440	DW17-183	26,101	2/2/2018	No	\$ 20,000	\$ -	\$ 9,384	Merrimack	No			
Metal Detectors (6)	Metal Detectors (6)	1708348	DW17-183	26,101	2/2/2018	No	\$ 7,000	\$ 6,360	\$ 6,360	Merrimack	No			
Replacement Excavator	Replacement Excavator	1702312	DW17-183	26,101	2/2/2018	No	\$ 75,000	\$ 69,554	\$ 69,554	Merrimack	No			
Complete construction of 16 DW Highway	Final billing for the completion of work by contractor at 16 DW Highway	1701990	DW17-183	26,101	2/2/2018	No	\$ -	\$ 67,050	\$ 65,140	Merrimack	Yes	\$ 31.32	\$ 2,040	Billing from final work on 16 DW not carried over in original budget
MRX meter reading device	MRX meter reading device	1708487	DW17-183	26,101	2/2/2018	No	\$ -	\$ 8,190	\$ 8,190	Various	No			Existing 8 year old meter reading device failed
GPS Units	Trimble Devices	1713734							\$ 21,287	Merrimack	No			Devices purchased early to support field deployment of GIS.
Raw Water Transmission Main project	Finalization of 2016 project	1601365, 1701991	DW15-046	25,774	4/13/2015	Yes	\$ -	Paid for by SRF	\$ 176,829	Merrimack	Yes	\$ 31.32	\$ 5,538	Charges are for Internal engineering, OH, Union Labor, truck and AFDUC. These expenses are not eligible for SRF funding.
Nashua & Amherst Paving	Final paving associated with watermain projects					No	\$ 1,100,000					\$ -	\$ -	Budget Placeholder
Nashua & Amherst Paving	Park Street Water Main Replacement project paving	1701989	DW17-183	26,101	2/2/2018	No		\$ 4,908	\$ 4,908	Nashua	Yes	\$ 31.13	\$ 153	Budgeted under Final Paving associated with water main replacement projects
Nashua & Amherst Paving	Mulberry Street Water Main Replacement project paving	1701988	DW17-183	26,101	2/2/2018	No		\$ 6,840	\$ 6,840	Nashua	Yes	\$ 31.13	\$ 213	Budgeted under Final Paving associated with water main replacement projects
Nashua & Amherst Paving	Contribution to City of Nashua in lieu of final trench restoration - includes Rochette, Ash, and Marquis	1718685, 1718684	DW17-183	26,101	2/2/2018	No		\$ 120,000	\$ 20,040	Nashua	Yes	\$ 31.13	\$ 624	Budgeted under Final Paving associated with water main replacement projects
Nashua & Amherst Paving	Chestnut Street Phase I Water Main Replacement project paving	1703643	DW17-183	26,101	2/2/2018	No		\$ 65,780	\$ 131,689	Nashua	Yes	\$ 31.13	\$ 4,099	Budgeted under Final Paving associated with water main replacement projects
Nashua & Amherst Paving	Scripture Street Water Main Replacement project paving	1703642	DW17-183	26,101	2/2/2018	No		\$ 11,200	\$ 2,466	Nashua	Yes	\$ 31.13	\$ 77	Budgeted under Final Paving associated with water main replacement projects
Nashua & Amherst Paving	Gorman Street Water Main Replacement project paving	1718679	DW17-183	26,101	2/2/2018	No			\$ 400	Nashua	Yes	\$ 31.13	\$ 12	Budgeted under Final Paving associated with water main replacement projects
Nashua & Amherst Paving	Water Street Water Main Replacement project paving							\$ 44,561						Paving deferred at City request
Nashua & Amherst Paving	Brook Street Water Main Replacement project paving	1700310	DW17-183	26,101	2/2/2018	No			\$ 9,844	Nashua	Yes	\$ 31.13	\$ 306	Budgeted under Final Paving associated with water main replacement projects
Nashua & Amherst Paving	Ash Street Water Main Replacement project paving	1700315	DW17-183	26,101	2/2/2018	No		\$ 22,678		Nashua	Yes	\$ 31.13	\$ 706	Budgeted under Final Paving associated with water main replacement projects
Nashua & Amherst Paving	Worcester Street Area Water Main Replacement project paving	1718680	DW17-183	26,101	2/2/2018	No		\$ 3,020		Nashua	Yes	\$ 31.13	\$ 94	Budgeted under Final Paving associated with water main replacement projects
Nashua & Amherst Paving	Lovell Street Water Main Replacement project paving	1703644	DW17-183	26,101	2/2/2018	No		\$ 82,060		Nashua	Yes	\$ 31.13	\$ 2,555	Budgeted under Final Paving associated with water main replacement projects
Nashua & Amherst Paving	Towells Street Water Main Replacement project paving	1703639	DW17-183	26,101	2/2/2018	No		\$ 17,233		Nashua	Yes	\$ 31.13	\$ 536	Budgeted under Final Paving associated with water main replacement projects
Nashua & Amherst Paving	Howard Street Water Main Replacement project paving	1718682	DW17-183	26,101	2/2/2018	No		\$ 2,800		Nashua	Yes	\$ 31.13	\$ 87	Budgeted under Final Paving associated with water main replacement projects
Nashua & Amherst Paving	Hoys Water Main Replacement project paving	1718683	DW17-183	26,101	2/2/2018	No		\$ 1,000		Nashua	Yes	\$ 31.13	\$ 31	Budgeted under Final Paving associated with water main replacement projects
Nashua & Amherst Paving	Shedds Ave. Water Main Replacement project paving	1718681	DW17-183	26,101	2/2/2018	No		\$ 2,000		Nashua	Yes	\$ 31.13	\$ 62	Budgeted under Final Paving associated with water main replacement projects
Amherst Street Project	Amherst Street Area Water Main Replacement Project													
Amherst Street Project - Amherst Street water main replacement	Replace 3,150 LF of 6" Unlined CI Water main on Amherst Street	1601318, 1702928	DW16-236	25,887	42486	Partial		Paid for by SRF	\$ 923,785	Nashua				Charges are for Internal engineering, OH, Union Labor, truck and AFDUC. These expenses are not eligible for SRF funding. \$767,357 in 2017 construction costs were financed with SRF loan funds. The principal and interest associated with this loan amount must be recovered as part of the 2018 QCPAC surcharge.
Amherst Street Project - Berkshire Street water main replacement	Replace xxx LF of s"/s" Steel/Unlined CI Water main on Berkshire Street	1601320, 1702931	DW16-236	25,887	42486	Yes		Paid for by SRF	\$ 6,058	Nashua	No			
Amherst Street Project - Terrace Ave. water main replacement	Replace 280 LF of 2"/4" Steel/Unlined CI Water main on Terrace Ave.	1601321, 1702932	DW16-236	25,887	42486	Yes	\$ 75,000		\$ 1,763	Nashua				
Amherst Street Project - Bruce Street water main replacement	Replace 260 LF of 6" Unlined CI Water main on Bruce Street	1601319, 1702930	DW16-236	25,887	42486	Yes	\$ 75,000		\$ 4,183	Nashua				
Sweet Hill	New Supplemental Well required by NHDES	1503914, 1602428, 1701490	DW17-183	26,101	2/2/2018	No	\$ 70,000	\$ 70,000	\$ 163,831	Plaistow	Yes	\$		

Route 101 Widening, Bedford	Relocated water main along Nashua Road	1702838	DW17-183	26,101	2/2/2018	No		\$	43,100	\$	43,740	Bedford	Yes	\$	30.66	\$	1,341	NHDOT project that was added in Spring of 2017	
Route 101 Widening, Bedford	Relocate water main on Bell Hill Road	1702839	DW17-183	26,101	2/2/2018	No		\$	15,400	\$	53,951	Bedford	Yes	\$	30.66	\$	1,654	NHDOT project that was added in Spring of 2017	
Route 101 Widening, Bedford	Relocate Service to 3 Nashua Road	1702840	DW17-183	26,101	2/2/2018	No		\$	67,400	\$	116,205	Bedford	Yes	\$	30.66	\$	3,563	NHDOT project that was added in Spring of 2017. Partial reimbursement from NHDOT of \$26,010.89	
Route 122 @ Nathan Lord Lane Water Main Relocation	Water Main Relocation to accommodate Town of Amherst Storm Drain installation	1715666	DW17-183	26,101	2/2/2018	No	\$	-	\$	54,630	\$	59,558	Amherst	Yes	\$	32.26	\$	1,921	Town of Amherst Storm Drain project added in Fall of 2017
Howard St. Emergency Main Replacement -	Howard St. Emergency Main Replacement -	1600371, 1601379								\$	106,838	Nashua	Yes	\$	31.13	\$	3,326	Emergency project to replace failed 2" steel water main late in 2017.	
Trimble Devices - Used for field locating Assets via GIS program	Upgrade to Ipad device driven units	1703027	DW17-183	26,101	2/2/2018	No	\$	72,000	\$	68,623	\$	47,336	Merrimack	No					
Engineering Replacement Vehicles (2)	Replace 2 Vehicles	1702831, 1702832	DW14-130	25,734	11/7/2014	Yes	\$	64,000	\$	-	\$	-	Merrimack	No					P&I and property taxes recovered in DW16-806 Step Increase
Complete PWW Core System Hydraulic Model	Distribution Model Phase 2					Deferred. No Bond sought. No QCPAC sought.	\$	25,000	\$	-									Project underway, will not be used and useful in 2017
PWW-PEU Interconnection - DW Highway to River	DW Highway to Merrimack River Booster station					Deferred. No Bond sought. No QCPAC sought.	\$	311,500	\$	-									Deferred to 2018 due to timing of final NHDES permitting
WTP - Conversion to LED Lighting	WTP - Conversion to LED Lighting					Deferred. No Bond sought. No QCPAC sought.	\$	80,000	\$	-									Deferred, staff time not available to complete in 2017
Booster/Well/Chem Feed pump replacements	Booster/Well/Chem Feed pump replacements		DW14-130	25,735	11/7/2014	Partial						Derry	Yes	\$	33.22	\$	-		P&I and property taxes recovered in DW16-806 Step Increase
Booster/Well/Chem Feed pump replacements	Booster/Well/Chem Feed pump replacements	Monthly 60, 61, 62, 63	DW17-183	26,101	2/2/2018	No	\$	60,000	\$	38,000	\$	41,386	Derry	Yes	\$	33.22	\$	1,375	
Booster/Well/Chem Feed pump replacements	Replace VFD on Twin Ridge Well	1701888	DW17-183	26,101	2/2/2018	No			\$	2,089	\$	2,089	Plaistow	Yes	\$	32.12	\$	67	Budgeted under Booster/Well/Chem Feed pump replacement
Install/replace treatment systems in small CWS	Install/replace treatment systems in small CWS					Deferred. No Bond sought. No QCPAC sought.	\$	15,000	\$	-									Budget place holder. No treatment system installs/replacement YTD
Misc. Structural Improvements	Misc. Structural Improvements					Deferred. No Bond sought. No QCPAC sought.	\$	20,000	\$	-									Budget place holder. No structural improvements YTD
Harris Dam Spillway Reconstruction	Complete Harris Dam Spillway Reconstruction	1701987							\$	-	\$	6,018	Nashua	Yes	\$	31.13	\$	187	
Replace Vehicle #62	Replace 11 year old truck with 107,863 miles		DW17-183	26,101	2/2/2018	No	\$	60,000	\$	45,000									A new vehicle was purchased and this vehicle was retained and kept in service. #99 was retired.
Replace Vehicle #49	Replace 7 year old truck with 104,875 miles	1800462	DW17-183	26,101	2/2/2018	No	\$	35,000	\$	35,000	\$	27,323	Nashua	No					Retired #49
Replace vehicle #204	Replace 6 year old truck with 175,260 miles	1800481	DW17-183	26,101	2/2/2018	No	\$	60,000	\$	45,000	\$	42,678	Nashua	No					Change from beginning of budget year as to type of vehicle being replaced. #204 retired.
Replace Vehicle #63	Replace 7 year old truck with 110,249 miles		DW17-183	26,101	2/2/2018	No	\$	35,000	\$	35,000									Retired #63
Replace Vehicle #44	Replace 8 year old truck with over 130,000 miles	1800479							\$	-	\$	42,678	Nashua	No					Retired #44
New Vehicle #119	New Water Supply Vehicle, no replacement	1704173	DW17-183	26,101	2/2/2018	No	\$	-	\$	63,038	\$	62,282	Nashua	No					No vehicle retired.
Replace Vehicle #99	Replace 11 year old truck with over 140,000 miles	1800480	DW17-183	26,101	2/2/2018	No					\$	27,323	Nashua	No					Retired #99
Replace Vehicle #46	Add utility body to vehicle #46	1703002	DW17-183	26,101	2/2/2018	No					\$	2,071	Nashua	No					No vehicle retired.
Install overhead crane and door-WTP process area	Install overhead crane and door-WTP process area	1701887, 1719861	DW17-183	26,101	2/2/2018	No	\$	75,000	\$	75,000	\$	45,731	Nashua	Yes	\$	31.13	\$	1,424	Design cost for WTP crane and door. Door is used and useful.
Merrimack River Station pump/motor rebuild	Merrimack River Station pump/motor rebuild		DW17-183	26,101	2/2/2018	No	\$	75,000	\$	25,000							\$	-	Project deferred until 2018
Misc. equipment purchases	WTP misc. equipment purchases						\$	25,000	\$	-									
Misc. equipment purchases	Purchase New Electric Multi-Meter	1715547	DW17-183	26,101	2/2/2018	No		\$	1,500	\$	1,500	Nashua	No				\$	-	Budgeted under WTP Misc equipment purchased
THIM precursor control at Bon Terrain Tank	Install mixer in Bon Terrain Tank	1703024	DW17-183	26,101	2/2/2018	No		\$	2,600	\$	2,600	Amherst	Yes	\$	32.26	\$	84		Budgeted under WTP Misc equipment purchased
Replace VFD on Sludge Chopper Pump at WTP	Replace VFD on Sludge Chopper Pump at WTP	1707190	DW17-183	26,101	2/2/2018	No		\$	3,503	\$	3,503	Nashua	Yes	\$	31.13	\$	109		Budgeted under WTP Misc equipment purchased
WTP - Replace 30" IP Discharge Meter	WTP - Replace 30" IP Discharge Meter	1701885	DW17-183	26,101	2/2/2018	No		\$	17,177	\$	17,177	Nashua	Yes	\$	31.13	\$	535		Budgeted under WTP Misc equipment purchased
Purchase new lab equipment	Purchase new lab equipment					Deferred. No Bond sought. No QCPAC sought.	\$	15,000	\$	-									
Purchase new lab equipment	Hanna Titrator	1707187	DW17-183	26,101	2/2/2018	No		\$	5,900	\$	5,900	Nashua	No						Budgeted under Purchase new lab equipment
WTP structural/HVAC	Replaced Compressor on A/C Unit FWPS	1708347	DW17-183	26,101	2/2/2018	No	\$	10,000	\$	5,568	\$	5,568	Nashua	Yes	\$	31.13	\$	173	
Misc Security upgrades for remote facilities	Misc. Fencing/Security Projects					Deferred. No Bond sought. No QCPAC sought.	\$	25,000	\$	-									Budget place holder. No Misc. Fencing/Security Projects YTD
Complete Fencing around WTP for Security	Perimeter fencing at WTP	1706963	DW17-183	26,101	2/2/2018	No	\$	80,000	\$	5,588	\$	5,588	Nashua	Yes	\$	31.13	\$	174	Main Gate opening mechanism replaced. Fencing deferred
Replace Clarifier (2)Vacuum Blowers and Actuators	Replace Clarifier (2)Vacuum Blowers and Actuators					Deferred. No Bond sought. No QCPAC sought.	\$	25,000	\$	-									Deferred
Misc. SCADA Electrical upgrades	Misc. SCADA Electrical					Deferred. No Bond sought. No QCPAC sought.	\$	30,000	\$	-									Budget Place Holder. See below for actual projects
Misc. SCADA Electrical upgrades	Valleyfield - Install Cellular Communication	1701886	DW17-183	26,101	2/2/2018	No	\$	-	\$	5,000	\$	3,249	Plaistow	Yes	\$	33.12	\$	108	Budgeted under Misc. SCADA Electrical upgrades
Misc. SCADA Electrical upgrades	Install Cellular Communication, Cabot Preserve	1716549	DW17-183	26,101	2/2/2018	No					\$	2,642	Bedford	Yes	\$	30.66	\$	81	Project added to allow remote monitoring of water system
Hi-Lo Generator	Hi-Lo Generator	1701899	DW17-183	26,101	2/2/2018	No					\$	47,332	Derry	Yes	\$	33.22	\$	1,572	Permanent standby generator added on site at this Community Water System.
Armory Street Booster Pump VFD replacements	Replace failed VFD's on Armory Street Booster Pumps	1719862	DW17-183	26,101	2/2/2018	No	\$	-	\$	23,500	\$	-	Nashua	Yes	\$	31.13	\$	-	Budgeted under Misc. SCADA Electrical upgrades
Misc. SCADA Electrical upgrades	Replace all SCADA Computers and Upgrade System	1701889	DW17-183	26,101	2/2/2018	No	\$	-	\$	43,000	\$	19,990	Nashua	Yes	\$	31.13	\$	622	Unbudgeted. Security upgrades required hardware replacement
Well Rehabilitations (3)	Well Rehabilitations					Deferred. No Bond sought. No QCPAC sought.	\$	60,000	\$	-							\$	-	Budget place holder. No Well Rehabilitation Projects YTD
WTP Closed Circuit Camera replacement/improvements	Closed Circuit Camera replacement/improvements					Deferred. No Bond sought. No QCPAC sought.	\$	60,000	\$	-									Deferred
WTP - Replace storefront glass, renovate WTP reception	Replace storefront glass, renovate WTP reception					Deferred. No Bond sought. No QCPAC sought.	\$	50,000	\$	-									Deferred
Office renovation-conference room	Office renovation-conference room					Deferred. No Bond sought. No QCPAC sought.	\$	50,000	\$	-									Deferred
Water Supply - Watershed Public Education	Fertilization / Pesticide - Phase 1					Deferred. No Bond sought. No QCPAC sought.	\$	20,000	\$	-									Will not be completed until 2018
Stormwater BMP Notifications and Community Education	Stormwater BMP Notifications and Community Education					Deferred. No Bond sought. No QCPAC sought.	\$	12,000	\$	-									Will not be completed until 2018
St. Joseph's Land Purchase	Watershed protection	1303675	DW17-183	26,101	2/2/2018	No					\$	69,790	Nashua	Yes	\$	31.13	\$	2,173	Project started in 2015. Land purchased from local hospital. Land adjacent to Supply Pond.
Secure reception area	Office Security for Front Reception Desk	1708425	DW17-183	26,101	2/2/2018	No	\$	10,000	\$	20,990	\$	18,824	Merrimack	No					Original estimate did not include bullet proof glass and other security features
Adjustable Desk Tops	Accommodate back issues	1713759	DW17-183	26,101	2/2/2018	No	\$	-	\$	6,088	\$	6,088	Merrimack	No					
Asset Management - Phase 3	Asset Management 2016 Carry over	1600061	DW17-183	26,101	2/2/2018	No	\$	200,000	\$	200,000	\$	161,590	Merrimack	Yes	\$	31.32	\$	5,061	
Conversion to R.A.M. Fixed Assets carry-over	Conversion to R.A.M. Fixed Assets carry-over	1707349	DW17-183	26,101	2/2/2018	No	\$	11,000	\$	11,000	\$	6,929	Merrimack	No	\$	-	\$	-	
Firewall	Firewall replacement	1702081	DW17-183	26,101	2/2/2018	No	\$	50,000	\$	36,426	\$	28,228	Merrimack	No					
Asset Management - Phase 4	Continue progress on Asset Management implementation	1700300	DW17-183	26,101	2/2/2018	No	\$	736,000	\$	350,000	\$	492,133	Various	Yes	\$	31.31	\$	15,409	Reduced level of work than budgeted due to staff time diverted to PFOA response
Click Mobile Upgrade	Upgrade ClickMobile to work on iPads	1707189	DW17-183	26,101	2/2/2018	No	\$	150,000	\$	5,400									2016 Work completed. 2017 work deferred until 2018
Click Mobile Upgrade	Purchase iPADS for ClickMobile Platform	1702223	DW17-183	26,101	2/2/2018	No	\$	-	\$	5,160	\$	5,160	Various	Yes	\$	31.32	\$	162	Budgeted for under Upgrade ClickMobile to work on iPADS
Infoview upgrade	Upgrade Infoview to the latest version	1702224	DW17-183	26,101	2/2/2018	No	\$	5,000	\$	3,150	\$	3,150	Various	Yes	\$	31.32	\$	99	
Exchange Upgrade	Upgrade Exchange to the latest version		DW17-183	26,101	2/2/2018	No	\$	31,000	\$	20,420							\$	-	Deferred
Retention Archive Solution	Infrastructure to Archive older stagnant files					Deferred. No Bond sought. No QCPAC sought.	\$	80,000	\$	-									Deferred until 2018
Munis Enhancements	Bill prints/forms, Forms import, Click-Munis import, CSS and Dashboard/Central					Deferred. No Bond sought. No QCPAC sought.	\$	180,000	\$	-									Waiting for vender acceptance of software enhancements
Miscellaneous Software						Deferred. No Bond sought. No QCPAC sought.	\$	15,000	\$	-									Budget place holder.
Miscellaneous Software	Upgrade Synergyn/WAM		DW17-183	26,101	2/2/2018	No	\$	-	\$	10,386									Budgeted for under Misc. Software
Miscellaneous Software	Backflow Data Collection software	1707208	DW17-183	26,101	2/2/2018	No	\$	-	\$	6,700	\$	5,400	Merrimack	No					Budgeted for under Misc. Software
Miscellaneous Software	Munis - Enhancements - SDS Replacement	1502439	DW17-183	26,101	2/2/2018	No					\$	18,700	Merrimack	No					Budgeted for under Misc. Software
Miscellaneous Software	PDF Converter Software	1614048	DW17-183	26,101	2/2/2018	No					\$	3,994	Merrimack	No					Required to make website ADA compliant
Miscellaneous Hardware						Deferred. No Bond sought. No QCPAC sought.	\$	18,000	\$	-									Budget place holder. No Misc. Hardware purchased YTD
Miscellaneous Hardware	LT06 Tape Drive #2	1617689	DW17-183	26,101	2/2/2018	No					\$	19,395	Merrimack	No					
Network Infrastructure	Replacement of virtual servers and network switch stack. Existing hardware no longer supported.	1716547	DW17-183	26,101	2/2/2018	No					\$	113,424	Merrimack	No					
LIMS upgrade	Upgrade to Laboratory Information Systems software					Deferred. No Bond sought. No QCPAC sought.	\$	11,000	\$	-									Release of new version delayed until 2018
Badge Swipe for IT Area	Allow for tracking of traffic after hours into IT area - Security					Deferred. No Bond sought. No QCPAC sought.	\$	2,000	\$	-									Project cancelled for 2017
Digsafe into Click	Track Dig safe work order time electronically					Deferred. No Bond sought. No QCPAC sought.	\$	2,000	\$	-									Project cancelled for 2017
Website Upgrades & Updates	Update Website. Enhance customer usability	1704175	DW17-183	26,101	2/2/2018	No	\$	36,000	\$	21,700	\$	13,250	Merrimack	No					
IT Security Project	ISO 27001 Equivalency Project	1707186	DW17-183	26,101	2/2/2018	No	\$	-	\$	40,500	\$	31,555	Merrimack	No					Evaluation of IT infrastructure for security
Physical Server for Autodesk Revit						Deferred. No Bond sought. No QCPAC sought.	\$	8,000	\$	-							\$	-	Deferred
Physical Server for Pearl						Deferred. No Bond sought. No QCPAC sought.	\$	12,000	\$	-							\$	-	Deferred
Investment in Developer Installed Services	One times revenue tariffed amount		DW14-130	25,735	11/7/2014	Partial	\$	-											P&I and property taxes recovered in DW16-806 Step Increase
Investment in Developer Installed Services	One times revenue tariffed amount		DW17-183	26,101	2/2/2018	No	\$	-	\$	36,000	\$	43,903	Various	Yes	\$	31.32	\$	1,375	Tariffed investment amount not in original capital budget

Total Projected 2017 PWW Capital Exp	\$	9,729,000	\$	4,163,760	\$	6,058,766	Projected Property Tax -	\$	130,538
Amount to be funded with April 2018 Bond issue -</									

Project Name/Description	Project Description	Work Order #	Financing Docket No.	NHPUC Order No.	Date of NHPUC Order	Approved Budgeted Amount	Estimated Project Cost as of 6/30/2018	Estimated Project Cost as of 9/30/2018	Estimated Project Cost as of 11/30/2018	Community	Taxable	Tax Rate (I)	Eligible Property Tax Expense (revised to 2nd	Explanation for Change/Addition/Deletion since 1/30/2018
Replace Foreman Truck	Existing Truck has been a safety and maintenance problem		0.1DSRR			\$ 90,000	\$ 97,685			Merrimack	No	\$ 28.17	\$ -	Additional labor, metal and other hardware to properly outfit the truck
10 New Services	Single Family, Owner Build, New Homes		DW17-183			\$ 46,000	\$ 46,000			Various	Yes	\$ 29.13	\$ 1,340	
20 Renewed Services	Replacement of failed services		DW17-183			\$ 92,000	\$ 92,000			Various	Yes	\$ 29.13	\$ 2,680	
10 Hydrants	Replacement of non functional hydrants		DW17-183			\$ 50,000	\$ 50,000			Various	Yes	\$ 29.13	\$ 1,457	
10 Valve Replacements	Replacement of Failed Gate Valves		DW17-183			\$ 30,000	\$ 30,000			Various	Yes	\$ 29.13	\$ 874	
Replace failed meter reading radios	Replace out of warrantee failed radio meter readers (280)		DW17-183			\$ 50,000	\$ 50,000			Various	Yes	\$ 29.13	\$ 1,457	
480 New Meters (growth) 5/8"-2" (CORE & CWS)	New meters for new customers, including PFOA		DW17-183			\$ 114,000	\$ 114,000			Various	Yes	\$ 29.13	\$ 3,321	
2,355 New Meters for Lead Meter exchanges (PWW-CORE & CWS) 5/8"-6"	Replace High lead brass meter with new no lead brass meter		DW17-183			\$ 532,000	\$ 532,000			Various	Yes	\$ 29.13	\$ 15,497	
Ferromagnetic Pipe locators (3)	Ongoing small equipment replacement - run rate		DW17-183			\$ 10,000	\$ 10,000			Merrimack	No	\$ 29.13	\$ -	
Service Truck replacement (#76)	Replace 2008 Pick up with 156,000+ miles		DW17-183			\$ 60,000	\$ 60,000			Merrimack	No	\$ 28.17	\$ -	
1 Service Truck - New	Service Truck for 1 new ops employees		0.1DSRR			\$ 35,000	\$ 35,000			Merrimack	No	\$ 28.17	\$ -	
Replacement of Meter Supervisor Truck (#14)	Replace 7 year old pick up with 167,000+ miles with small SUV		DW17-183			\$ 28,000	\$ 28,000			Merrimack	No	\$ 28.17	\$ -	
Replace Valve/vac trailer unit	Existing unit has reach the end of its usable life		DW17-183			\$ 65,000	\$ 65,000			Merrimack	No	\$ 28.17	\$ -	
Trimble units for Meter Reading (6 units)	Replace CE meter reading equipment		0.1DSRR			\$ 39,000	\$ 39,000			Merrimack	No	\$ 28.17	\$ -	
Pipe Saws (5)	Ongoing small equipment replacement - run rate		DW17-183			\$ 6,000	\$ 6,000			Merrimack	No	\$ 28.17	\$ -	
Metal Detectors (6)	Ongoing small equipment replacement - run rate		DW17-183			\$ 7,000	\$ 7,000			Merrimack	No	\$ 28.17	\$ -	
Add Air Conditioning to Mechanics Bay	Security Project		DW17-183			\$ 52,000	\$ 62,641			Merrimack	No	\$ 28.17	\$ -	Updated quotes with higher materials cost, steel surcharge & Freight.
Four trench boxes	Four trench boxes		DW17-183			\$ 20,000	\$ 22,456			Merrimack	No	\$ 28.17	\$ -	
Interconnection of BWC (Bedford) to PWW	Interconnection of BWC (Bedford) to PWW		DW17-183			\$ 85,000	\$ 310,000			Bedford	Yes	\$ 23.16	\$ 7,180	Original budget done prior to design; increased scope of work to remove all AC water main from Back River Rd.
Elm St	Replace 1570 LF of 8 & 6 inch CI with 12 inch DIPCL		DW17-183			\$ 436,000	\$ -			Nashua	Yes	\$ 29.82	\$ -	City Sewer delayed until 2019
Monroe Street	Replace 485 LF of 4 inch (HDPE,CI) with 8 inch DIPCL		DW17-183			\$ 131,000	\$ -			Nashua	Yes	\$ 29.82	\$ -	City Sewer delayed until 2019
West Pearl Street	Replace 325 LF of 8 inch CI with 8 inch DIPCL		DW17-183			\$ 109,000	\$ -			Nashua	Yes	\$ 29.82	\$ -	City Sewer delayed until 2019
Gillis St	Residual paving from prior year main replacement		DW17-183			\$ 143,000	\$ 66,000			Nashua	Yes	\$ 29.82	\$ 1,968	Restoration turned over to City of Nashua with multiple utilities contributing
Orange St (Concord St to Lock St)	Residual paving from prior year main replacement		DW17-183			\$ 96,000	\$ 96,000			Nashua	Yes	\$ 29.82	\$ 2,863	
Temple Street	Residual paving from prior year main replacement		DW17-184			\$ -	\$ 20,000			Nashua	Yes	\$ 29.82	\$ 596	
Buchanan St	Residual paving from prior year main replacement		DW17-183			\$ 36,600	\$ 36,600			Nashua	Yes	\$ 29.82	\$ 1,091	
Lincoln Ave	Residual paving from prior year main replacement		DW17-183			\$ 52,300	\$ 52,300			Nashua	Yes	\$ 29.82	\$ 1,560	
Nutt St	Residual paving from prior year main replacement		DW17-183			\$ 39,600	\$ 39,600			Nashua	Yes	\$ 29.82	\$ 1,181	
Circle Ave	Residual paving from prior year main replacement		DW17-183			\$ 11,000	\$ 11,000			Nashua	Yes	\$ 29.82	\$ 328	
Pratt St	Residual paving from prior year main replacement		DW17-183			\$ 47,000	\$ 47,000			Nashua	Yes	\$ 29.82	\$ 1,402	
Zellwood Ave	Residual paving from prior year main replacement		DW17-183			\$ 25,000	\$ 25,000			Nashua	Yes	\$ 29.82	\$ 746	
Faxon St	Residual paving from prior year main replacement		DW17-183			\$ 6,000	\$ 6,000			Nashua	Yes	\$ 29.82	\$ 179	
Fifield St	Residual paving from prior year main replacement		DW17-183			\$ 4,400	\$ 4,400			Nashua	Yes	\$ 29.82	\$ 131	
Fowell Ave	Residual paving from prior year main replacement		DW17-183			\$ 59,400	\$ 59,400			Nashua	Yes	\$ 29.82	\$ 1,771	
Terrace Street	Residual paving from prior year main replacement		DW17-183			\$ 5,200	\$ 5,200			Nashua	Yes	\$ 29.82	\$ 155	
Beard St	Residual paving from prior year main replacement		DW17-183			\$ 16,100	\$ 17,700			Nashua	Yes	\$ 29.82	\$ 528	
Green St	Residual paving from prior year main replacement		DW17-183			\$ 3,100	\$ 3,100			Nashua	Yes	\$ 29.82	\$ 92	
Warren St	Residual paving from prior year main replacement		DW17-183			\$ 11,000	\$ 11,000			Nashua	Yes	\$ 29.82	\$ 328	
Lowell St	Residual paving from prior year main replacement		DW17-183			\$ 23,000	\$ 23,000			Nashua	Yes	\$ 29.82	\$ 686	
Lemon St	Residual paving from prior year main replacement		DW17-183			\$ 4,400	\$ 4,400			Nashua	Yes	\$ 29.82	\$ 131	
Mulvanity St - Emergency Replacement	Residual paving from prior year main replacement		DW17-183			\$ 51,700	\$ 21,670			Nashua	Yes	\$ 29.82	\$ 646	Paving shared with other impacted Utilities and City
Proctor Street Emergency Replacement	Residual paving from prior year main replacement		DW17-184			\$ -	\$ 11,600						\$ -	
Asset Management	Asset Management		DW17-183			\$ 300,000	\$ 561,000			Various	Yes	\$ 29.13	\$ 16,342	Budget should be \$561k, \$330k carry-over plus \$231k 2018 budget
Gilman Street	Replace 1470 LF of 8 inch CI with 12 inch DIPCL		DW17-183			\$ 655,000	\$ 435,000			Nashua	Yes	\$ 29.82	\$ 12,972	Reduce based on bid numbers May be deferred to 2019 due to City work starting late. Does not include final paving
Ritter Street	Replace 500LF of 6 inch CI with 12 inch DIPCL		DW17-183			\$ 223,000	\$ 215,000			Nashua	Yes	\$ 29.82	\$ 6,411	Reduce based on bid numbers does not include final paving
Woodward Street	Replace 300 LF of 6 inch CI with 12 inch DIPCL		DW17-183			\$ 131,000	\$ 110,000			Nashua	Yes	\$ 29.82	\$ 3,280	Reduce based on bid numbers does not include final paving
Factory Street	Replace 625 LF of 8 inch and 950 LF CI 950 LF of 16 inch DIPCL		DW17-183			\$ 642,000	\$ 520,000			Nashua	Yes	\$ 29.82	\$ 15,506	Reduce based on bid numbers does not include final paving
Pennichuck Street	Replace 100 LF of 12 inch CI with 12 inch DIPCL		DW17-183			\$ 53,000	\$ 42,000			Nashua	Yes	\$ 29.82	\$ 1,252	Reduce based on bid numbers does not include final paving
Early Street	Replace 385 LF of 6" CI with 8" DIPCL		DW17-184			\$ -	\$ 119,000			Nashua	Yes			Added to Misc Replacements to improve fire protection near hospital
Fossa Avenue	Replace 310 LF of 6 inch CI and 2 PVC with 6 inch and 4 inch DIPCL		DW17-183			\$ 80,000	\$ 66,400			Nashua	Yes	\$ 29.82	\$ 1,980	Reduce based on bid numbers does not include final paving
Russell Avenue	Replace 775 LF of 8 inch and 275 LF of 6 inch CI with 775 LF of 8 inch and 225 LF of 4 inch DIPCL		DW17-183			\$ 290,000	\$ 240,700			Nashua	Yes	\$ 29.82	\$ 7,178	Reduce based on bid numbers does not include final paving
Taylor Street (Main St to Fifield)	Replace 790 LF of 6 inch CI with 8 inch DIPCL		DW17-183			\$ 258,000	\$ 214,140			Nashua	Yes	\$ 29.82	\$ 6,386	Reduce based on bid numbers does not include final paving
Burnett Street	Replace 535 LF of 6 inch CI with 12 inch DIPCL		DW17-183			\$ 238,000	\$ 197,540			Nashua	Yes	\$ 29.82	\$ 5,891	Reduce based on bid numbers does not include final paving
Field Street	Replace 325 LF of 6 inch CI with 6 inch DIPCL		DW17-183			\$ 87,000	\$ 72,210			Nashua	Yes	\$ 29.82	\$ 2,153	Reduce based on bid numbers does not include final paving
Fernwood Street	Replace 450 LF of 6 inch CI with 6 inch DIPCL		DW17-183			\$ 116,000	\$ 96,280			Nashua	Yes	\$ 29.82	\$ 2,871	Reduce based on bid numbers does not include final paving
Revere Street	Replace 760 LF of 6 inch CI with 8 inch DIPCL		DW17-183			\$ 239,000	\$ 198,370			Nashua	Yes	\$ 29.82	\$ 5,915	Reduce based on bid numbers does not include final paving
Stevens Street	Replace 760 LF of 8 inch CI and 160 LF of 6 inch CI with 760 LF of 8 inch and 160 LF of 4 inch DIPCL		DW17-183			\$ 293,000	\$ 243,190			Nashua	Yes	\$ 29.82	\$ 7,252	Reduce based on bid numbers does not include final paving
Evergreen Street	Replace 310 LF of 1.5 and 1.25 inch CI with 4 inch DIPCL		DW17-183			\$ 66,000	\$ 54,780			Nashua	Yes	\$ 29.82	\$ 1,634	Reduce based on bid numbers does not include final paving
Morton Street	Replace 290 LF of 1.5 inch CI with 550 LF of 4 inch DIPCL		DW17-183			\$ 114,000	\$ 94,620			Nashua	Yes	\$ 29.82	\$ 2,822	Reduce based on bid numbers does not include final paving
Park Avenue	Replace 300 LF of 8 inch CI and 160 LF of 2 inch CI with 300 LF of DIPCL and 160 LF of 4 inch DIPCL		DW17-183			\$ 132,000	\$ 109,560			Nashua	Yes	\$ 29.82	\$ 3,267	Reduce based on bid numbers does not include final paving
Coburn Woods (all side streets)	Replace 4400 LF of 2 inch PVC with 4 inch DIPCL		DW17-183			\$ 1,024,400	\$ -			Nashua	Yes	\$ 29.82	\$ -	Deferred to 2019
Northwest Water Main Improvements			DW17-183							Nashua	Yes	\$ 29.82	\$ -	
Manchester Street	Add 2700 LF of 24 inch DIPCL on Manchester St.		DW17-183			\$ 600,000	\$ 600,000			Nashua	Yes	\$ 29.82	\$ 17,892	Deferred to 2019 to take advantage of low interest DWGTF Loan
Route 101A and Route 121 (Amherst)	Add 2200 LF of 12 inch DIPCL to close loop		DW17-183			\$ 500,000	\$ -			Nashua	Yes	\$ 29.82	\$ -	Deferred to 2019 to take advantage of low interest DWGTF Loan
Tinker Road	Replace 825 LF of 16 inch AC with 825 LF of 24 inch DIPCL		DW17-183			\$ 475,000	\$ 475,000			Nashua	Yes	\$ 29.82	\$ 14,165	Deferred to 2019 to take advantage of low interest DWGTF Loan
Lake Street	Replace 2950 LF of 6 inch CI with 12 inch DI		DW17-183			\$ 1,415,200	\$ 1,415,200			Nashua	Yes	\$ 29.82	\$ 42,201	Gas Company with late start. Project requires temporary water. May be deferred to 2019
Kinsley Street	Replace 275 LF of 12" CI and 1020 LF of 6" CI with 12" DIPCL						\$ 526,000			Nashua	Yes	\$ 29.82	\$ 15,685	In conjunction with the City of Nashua's 2018 sewer replacements
Harvard Street	Replace 784 LF of 8 inch CI with 8 inch DIPCL						\$ 150,000			Nashua	Yes	\$ 29.82	\$ 4,473	In conjunction with the City of Nashua's 2018 sewer replacements
Outside GIS Consulting Services	Outside GIS Consulting Services		DW17-183			\$ 73,000	\$ 73,000			Various	No	\$ 29.13	\$ -	
Water Modeling Consulting	Water Modeling Consulting		DW17-183			\$ 50,000	\$ 50,000			Various	No	\$ 29.13	\$ -	
Trimble R2 Units	Trimble R2 Units		DW17-183			\$ 13,000	\$ -			Various	Yes	\$ 29.13	\$ -	
Water Level Well Monitoring Equipment	Water Level Well Monitoring Equipment		DW17-183			\$ 5,000	\$ 5,000			Various	No	\$ 29.13	\$ -	
Replace Jeep with Pickup	Replace 2006 Jeep with 152,407 miles with Pickup		DW17-183			\$ 30,000	\$ 22,969			Merrimack	No	\$ 28.17	\$ -	
Replace Ranger Pickup	Replace 2005 Ranger Pickup with 186,885 miles		DW17-183			\$ 30,000	\$ 34,050			Merrimack	No	\$ 28.17	\$ -	
Mast Road Replacement (PEU-PWW) Interconnection	PWW share of PWW-PEU Interconnection budget					\$ -	\$ 57,000			Merrimack	Yes	\$ 28.17	\$ 1,606	Added after approved budget. Opportunity to replace 8 inch A/C pipe
Marshall Street	Replace 1074 LF of 8" CI with 1074 LF of 8" DIPCL					\$ -	\$ 270,000			Nashua	Yes	\$ 29.82	\$ 8,051	RR crossing on Marshall St was to be lowered and fire protection concerns

Project Name/Description	Project Description	Work Order #	Financing Docket No.	NHPUC Order No.	Date of NHPUC Order	Approved Budgeted Amount	Estimated Project Cost as of 6/30/2018	Estimated Project Cost as of 9/30/2018	Estimated Project Cost as of 11/30/2018	Community	Taxable	Tax Rate (1)	Eligible Property Tax Expense (revised to 2nd	Explanation for Change/Addition/Deletion since 1/30/2018
Ferry Aills Court	Replace 116 LF of 1.25" steel pipe with 4" PVC					\$ -	\$ 60,000			Nashua	Yes	\$ 29.82	\$ 1,789	Paving program to overlay street. Found leak. Main found in poor condition
Salvail Court	Replace 100 LF of 1.25 inch steel pipe with 4 inch PVC					\$ -	\$ 55,000			Nashua	Yes	\$ 29.82	\$ 1,640	paving program, same era as Ferry Aills Ct.
Lovewell Street	Replace 400 LF of 1.25" steel pipe with 8" DIPCL					\$ -	\$ 210,000			Nashua	Yes	\$ 29.82	\$ 6,262	Gas replacement will compromise 1933 era water line
Shakespeare High Pressure System	Expand HP system to address pressure issues to 4 streets					\$ -	\$ 273,000			Nashua	Yes	\$ 29.82	\$ 8,141	Includes Check Valves, PRV and Pump Station upgrade
Lakeside Avenue	Replace 275 LF of 1.25" steel pipe with 4" PVC					\$ -	\$ 75,000			Nashua	Yes	\$ 29.82	\$ 2,237	Adjacent to the Lake St water main replacement opportunity to replace undersized steel pipe
Booster/Well/Chem Feed pump replacements	Booster/Well/Chem Feed pump replacements		DW17-183			\$ 60,000	\$ 60,000			Various	Yes	\$ 29.13	\$ 1,748	
Install/replace treatment systems in small CWS	Install/replace treatment systems in small CWS		DW17-183			\$ 15,000	\$ 15,000			Various	Yes	\$ 29.13	\$ 437	
Misc. Structural Improvements	Misc. Structural Improvements		DW17-183			\$ 20,000	\$ 20,000			Various	Yes	\$ 29.13	\$ 583	
Miscellaneous Equipment Purchased	Miscellaneous Equipment Purchased		DW17-183			\$ 20,000	\$ 20,000			Various	Yes	\$ 29.13	\$ 583	
Miscellaneous SCADA/Electrical	Miscellaneous SCADA/Electrical		DW17-183			\$ 30,000	\$ 30,000			Various	Yes	\$ 29.13	\$ 874	
Well Rehabilitation	Well Rehabilitation		DW17-183			\$ 50,000	\$ 50,000			Various	Yes	\$ 29.13	\$ 1,457	
WTP Structural/HVAC	WTP Structural/HVAC		DW17-183			\$ 10,000	\$ 10,000			Nashua	Yes	\$ 29.82	\$ 298	
Purchase new lab equipment	Purchase new lab equipment		DW17-183			\$ 20,000	\$ 20,000			Nashua	No	\$ 29.82	\$ -	
Miscellaneous Fencing and Security projects	Miscellaneous Fencing and Security projects		DW17-183			\$ 10,000	\$ 10,000			Various	Yes	\$ 29.82	\$ 298	
Replace Water Supply Vehicle	Run rate vehicle replacement		DW17-183			\$ 65,000	\$ 65,000			Nashua	No	\$ 29.82	\$ -	
Replace Water Supply Vehicle	Run rate vehicle replacement		DW17-183			\$ 65,000	\$ 65,000			Nashua	No	\$ 29.82	\$ -	
Replace Water Supply Vehicle	Run rate vehicle replacement		DW17-183			\$ 40,000	\$ 40,000			Nashua	No	\$ 29.82	\$ -	
Replace Water Supply Vehicle	Run rate vehicle replacement		DW17-183			\$ 40,000	\$ 40,000			Nashua	No	\$ 29.82	\$ -	
WTP Perimeter Fence	WTP Perimeter Fence		DW17-183			\$ 80,000	\$ 80,000			Merrimack	Yes	\$ 28.17	\$ 2,254	
Bowers Dam Spillway reconstruction engineering	Bowers Dam Spillway reconstruction engineering		0.1DSRR			\$ 90,000	\$ 90,000			Merrimack	No	\$ 28.17	\$ -	Not Eligible for 2018 QCPAC as this is engineering only
WTP Camera system upgrade	Existing Camera system is outdated		DW17-183			\$ 50,000	\$ 50,000			Nashua	Yes	\$ 29.13	\$ 1,457	
Dredging feasibility study	Dredging feasibility study		0.1DSRR			\$ 31,500	\$ 31,500			Various	No	\$ 29.13	\$ -	Study is not QCPAC Qualified
Source water Protection Study	Source water Protection Study		0.1DSRR			\$ 15,000	\$ 15,000			Various	No	\$ 29.13	\$ -	Study is not QCPAC Qualified
Aquatic Vegetation Assessment and Management	Aquatic Vegetation Assessment and Management		0.1DSRR			\$ 7,500	\$ 7,500			Various	No	\$ 29.13	\$ -	Study is not QCPAC Qualified
Website Upgrades	Improved Customer Service Experience	1814346/1704175	DW17-183			\$ 36,000	\$ 19,068			Merrimack	No	\$ 28.17	\$ -	
SIEM Appliance	Aggregate Real-time monitoring of system alerts and logs		DW17-183			\$ 26,000	\$ -			Merrimack	No	\$ 28.17	\$ -	Project Cancelled due to reduced need
AD Change Auditor	Needed to track changes to Authentication Server		DW17-183			\$ 4,000	\$ 4,000			Merrimack	No	\$ 28.17	\$ -	
File Server Replacement	Replace older hardware		DW17-183			\$ 13,000	\$ -			Merrimack	No	\$ 28.17	\$ -	Project Cancelled due to reduced need
Storage Upgrade	Replace non-supported hardware and increase speed	1817426	DW17-183			\$ 70,000	\$ 52,000			Merrimack	No	\$ 28.17	\$ -	
Munis FER Enhancements	Needed as Business process change		DW17-183			\$ 64,000	\$ 64,000			Merrimack	No	\$ 28.17	\$ -	
Click Mobile Application Changes	Needed as Business process change		DW17-183			\$ 30,000	\$ 30,000			Merrimack	No	\$ 28.17	\$ -	
ClickMobile Move to iPads	Move to a more functional device	1702223	DW17-183			\$ 140,000	\$ 140,000			Merrimack	No	\$ 28.17	\$ -	Hardware purchases and Contractor charges
Implement Customer Balances over the phone	Improved Customer Service Experience		DW17-183			\$ 4,000	\$ 4,000			Merrimack	No	\$ 28.17	\$ -	
Miscellaneous Hardware	Run Rate replacements	1813280	DW17-183			\$ 15,000	\$ 15,000			Merrimack	No	\$ 28.17	\$ -	
Miscellaneous Software	Run Rate replacements		DW17-183			\$ 12,000	\$ 12,000			Merrimack	No	\$ 28.17	\$ -	
LIMS upgrade	Allow for Electronic Data Collection in the Field	1817795	DW17-183			\$ 11,000	\$ 6,000			Merrimack	No	\$ 28.17	\$ -	
Physical Server for Pearl			DW17-183			\$ 12,000	\$ -			Merrimack	No	\$ 28.17	\$ -	Project probably not going to be needed
Corporate Job Scheduler	Centralized nightly Job management and notification		DW17-183			\$ 4,000	\$ 4,000			Merrimack	No	\$ 28.17	\$ -	
Consulting			DW17-183			\$ 32,000	\$ 32,000			Merrimack	No	\$ 28.17	\$ -	
Laptops for L.G. & D.W.	Laptops for L.G. & D.W.	1813464	DW17-183			\$ 4,000	\$ 5,442			Merrimack	No	\$ 28.17	\$ -	
Additional Computers	Additional Computers	1814843	DW17-183			\$ 4,000	\$ 5,717			Merrimack	No	\$ 28.17	\$ -	
Office 365 Exchange Migration	Office 365 Exchange Migration	1817818				\$ -	\$ 16,400			Merrimack	No	\$ 28.17	\$ -	
Replacement Printer - Engineering	Replacement Printer - Engineering	1817323				\$ -	2249			Merrimack	No	\$ 28.17	\$ -	Replace failed engineering printer
Pennichuck Water Works Projected 2018 Total Capital Expenditure Budget -						\$ 12,054,400	\$ 11,289,637	Projected Property Tax Expense associated with QCPAC projects -				\$ 287,427		

1. Tax rate is the sum of the local community rate plus the Statewide Utility tax rate of \$6.60/\$1000

Project Name/Description	Project Description	Approved Budgeted Amount	Community	Taxable	Tax Rate (1)	QCPAC Eligible Property Tax Expense
10 New Services	Single Family, Owner Build, New Homes	\$ 46,000	Various	Yes	\$ 29.13	\$ 1,340
20 Renewed Services	Replacement of failed services	\$ 92,000	Various	Yes	\$ 29.13	\$ 2,680
10 Hydrants	Replacement of non functional hydrants	\$ 50,000	Various	Yes	\$ 29.13	\$ 1,457
10 Valve Replacements	Replacement of Failed Gate Valves	\$ 30,000	Various	Yes	\$ 29.13	\$ 874
Replace failed radio meter readers	Replace out of warranty failed radio meter readers (280)	\$ 50,000	Various	Yes	\$ 29.13	\$ 1,457
250 New Meters (growth) 5/8"-2" (CORE & CWS)	250 New Meters (growth) 5/8"-2" (CORE & CWS)	\$ 62,000	Various	Yes	\$ 29.13	\$ 1,806
1,150 New Meters for Lead Meter exchanges (PWW-CORE) 5/8"-6'	1,150 New Meters for Lead Meter exchanges (PWW-CORE) 5/8"-6'	\$ 259,000	Various	Yes	\$ 29.13	\$ 7,545
270 New Meters for PT exchanges 5/8"-6'	270 New Replacement Meters for PT's 5/8"-6'	\$ 27,000	Various	Yes	\$ 29.13	\$ 787
Metal Detectors (6)	Ongoing small equipment replacement - run rate	\$ 7,000	Merrimack	No	\$ 28.17	\$ -
Ferromagnetic Pipe locators (3)	Ongoing small equipment replacement - run rate	\$ 10,000	Merrimack	No	\$ 28.17	\$ -
Service Truck replacement (#4)	Replace 2011 Pickup Truck with 160,000+ projected miles	\$ 60,000	Merrimack	No	\$ 28.17	\$ -
Meter service van replacement (#72)	Replace 2009 Meter Van with 158,000+ projected miles	\$ 35,000	Merrimack	No	\$ 28.17	\$ -
Mud Pump Replacements (2)	Ongoing small equipment replacement	\$ 4,000	Merrimack	No	\$ 28.17	\$ -
Tapping Machine replacements (2)	Tapping Machine replacements (2)	\$ 4,000	Merrimack	No	\$ 28.17	\$ -
Trimble units for Meter Reading (4 units)	Replace remaining CE meter reading equipment	\$ 13,000	Merrimack	No	\$ 28.17	\$ -
Replace 2850 meter reading radios	Complete with PT's, Replace aging radios	\$ 270,000	Various	No	\$ 29.13	\$ -
Elm St	Residual paving from prior year main replacement	\$ 22,000	Nashua	Yes	\$ 29.82	\$ 656
Monroe Street	Residual paving from prior year main replacement	\$ 10,000	Nashua	Yes	\$ 29.82	\$ 298
West Pearl Street	Residual paving from prior year main replacement	\$ 10,000	Nashua	Yes	\$ 29.82	\$ 298
Gilman Street	Residual paving from prior year main replacement	\$ 180,000	Nashua	Yes	\$ 29.82	\$ 5,368
Ritter Street	Residual paving from prior year main replacement	\$ 61,200	Nashua	Yes	\$ 29.82	\$ 1,825
Woodward Street	Residual paving from prior year main replacement	\$ 36,200	Nashua	Yes	\$ 29.82	\$ 1,079
Factory Street	Residual paving from prior year main replacement	\$ 155,600	Nashua	Yes	\$ 29.82	\$ 4,640
Pennichuck Street	Residual paving from prior year main replacement	\$ 13,200	Nashua	Yes	\$ 29.82	\$ 394
Fossa Avenue	Residual paving from prior year main replacement	\$ 33,400	Nashua	Yes	\$ 29.82	\$ 996
Russell Avenue	Residual paving from prior year main replacement	\$ 52,700	Nashua	Yes	\$ 29.82	\$ 1,572
Taylor Street (Main St to Fifield)	Residual paving from prior year main replacement	\$ 86,500	Nashua	Yes	\$ 29.82	\$ 2,579
Burnett Street	Residual paving from prior year main replacement	\$ 65,500	Nashua	Yes	\$ 29.82	\$ 1,953
Field Street	Residual paving from prior year main replacement	\$ 33,500	Nashua	Yes	\$ 29.82	\$ 999
Fernwood Street	Residual paving from prior year main replacement	\$ 45,000	Nashua	Yes	\$ 29.82	\$ 1,342
Revere Street	Residual paving from prior year main replacement	\$ 80,100	Nashua	Yes	\$ 29.82	\$ 2,389
Stevens Street	Residual paving from prior year main replacement	\$ 102,100	Nashua	Yes	\$ 29.82	\$ 3,045
Evergreen Street	Residual paving from prior year main replacement	\$ 26,000	Nashua	Yes	\$ 29.82	\$ 775
Morton Street	Residual paving from prior year main replacement	\$ 45,000	Nashua	Yes	\$ 29.82	\$ 1,342
Park Avenue	Residual paving from prior year main replacement	\$ 38,000	Nashua	Yes	\$ 29.82	\$ 1,133
Northwest Water Main Improvements	Residual paving from prior year main replacement	\$ 35,000	Nashua	Yes	\$ 29.82	\$ 1,044
Lake Street	Residual paving from prior year main replacement	\$ 330,000	Nashua	Yes	\$ 29.82	\$ 9,841
Coburn Woods (all side streets)	Residual paving from prior year main replacement	\$ 175,700	Nashua	Yes	\$ 29.82	\$ 5,239
Brook Street	Replace 225 LF of 4 inch and 915 LF of 6 inch CI with 1140 LF of 8 inch	\$ 384,300	Nashua	Yes	\$ 29.82	\$ 11,460
Hamilton Street	Replace 410 LF of 6 inch CI with 4 inch DIPCL	\$ 88,300	Nashua	Yes	\$ 29.82	\$ 2,633
Ash Street	Replace 510 LF of 6 inch CI with 8 inch DIPCL	\$ 174,100	Nashua	Yes	\$ 29.82	\$ 5,192
Burritt Street	Replace 425 LF of 4 inch CI with 8 inch DIPCL	\$ 142,800	Nashua	Yes	\$ 29.82	\$ 4,258
Burritt Street	Replace 125 LF of 4 inch CI with 4 inch DIPCL	\$ 39,100	Nashua	Yes	\$ 29.82	\$ 1,166
Verona Street	Replace 675 LF of 6 inch CI with 8 inch DIPCL	\$ 228,300	Nashua	Yes	\$ 29.82	\$ 6,808
Sarasota Ave	Replace 250 LF of 6 inch CI with 8 inch DIPCL	\$ 84,200	Nashua	Yes	\$ 29.82	\$ 2,511
Merrimack River Intake	Year Round Raw Water Intake from Merrimack River	\$ 5,500,000	Merrimack	Yes	\$ 29.13	\$ 160,215
Twin Ridge Station Improvements	Twin Ridge Station Improvements	\$ 330,000	Plaistow	Yes	\$ 33.12	\$ 10,930
Outside GIS Consulting Services	Outside GIS Consulting Services	\$ 24,000	Merrimack	No	\$ 28.17	\$ -
Water Modeling Consulting	Water Modeling Consulting	\$ 10,000	Merrimack	No	\$ 28.17	\$ -

PWW00006

Project Name/Description	Project Description	Approved Budgeted Amount	Community	Taxable	Tax Rate (1)	QCPAC Eligible Property Tax Expense
Water Level Well Monitoring Equipment	Water Level Well Monitoring Equipment	\$ 5,000	Various	No	\$ 29.13	\$ -
Replace SUV	Replace SUV	\$ 30,000	Merrimack	No	\$ 28.17	\$ -
Replace Pickup	Replace Pickup	\$ 30,000	Merrimack	No	\$ 28.17	\$ -
Booster/Well/Chem Feed pump replacements	Booster/Well/Chem Feed pump replacements	\$ 60,000	Various	Yes	\$ 29.13	\$ 1,748
Install/replace treatment systems in small CWS	Install/replace treatment systems in small CWS	\$ 15,000	Various	Yes	\$ 29.13	\$ 437
Misc. Structural Improvements	Misc. Structural Improvements	\$ 20,000	Various	Yes	\$ 29.13	\$ 583
Miscellaneous Equipment Purchased	Miscellaneous Equipment Purchased	\$ 20,000	Various	Yes	\$ 29.13	\$ 583
Miscellaneous SCADA/Electrical	Miscellaneous SCADA/Electrical	\$ 30,000	Various	Yes	\$ 29.13	\$ 874
Well Rehabilitation	Well Rehabilitation	\$ 50,000	Various	Yes	\$ 29.13	\$ 1,457
WTP Structural/HVAC	WTP Structural/HVAC	\$ 10,000	Nashua	Yes	\$ 29.82	\$ 298
Purchase new lab equipment	Purchase new lab equipment	\$ 20,000	Nashua	No	\$ 29.82	\$ -
Miscellaneous Fencing and Security projects	Miscellaneous Fencing and Security projects	\$ 10,000	Various	Yes	\$ 29.13	\$ 291
Replace Vehicle	Run Rate Replacement of Water supply vehicles	\$ 65,000	Nashua	No	\$ 29.82	\$ -
Replace Vehicle	Run Rate Replacement of Water supply vehicles	\$ 65,000	Nashua	No	\$ 29.82	\$ -
Replace Vehicle	Run Rate Replacement of Water supply vehicles	\$ 40,000	Nashua	No	\$ 29.82	\$ -
Replace Vehicle	Run Rate Replacement of Water supply vehicles	\$ 40,000	Nashua	No	\$ 29.82	\$ -
Bowers Dam Spillway reconstruction	Bowers Dam Spillway reconstruction	\$ 900,000	Various	Yes	\$ 29.13	\$ 26,217
Carbon media changeout-filters 1 & 3	Carbon media changeout-filters 1 & 3	\$ 550,000	Nashua	Yes	\$ 29.82	\$ 16,401
Desktop PC Replacements	Desktop Replacements	\$ 80,000	Merrimack	No	\$ 28.17	\$ -
Miscellaneous Hardware	Miscellaneous Hardware	\$ 15,000	Merrimack	No	\$ 28.17	\$ -
Miscellaneous Software	Miscellaneous Software	\$ 12,000	Merrimack	No	\$ 28.17	\$ -
Other IT Miscellaneous Projects - Run Rate	Other Miscellaneous IT Projects - Run Rate	\$ 275,000	Merrimack	No	\$ 28.17	\$ -
Pennichuck Water Works Projected 2019 Total Capital Expenditure Budget -		\$ 12,002,800	Projected Property Tax Expense associated with QCPAC projects -			\$ 320,811

1. Tax rate is the sum of the local community rate plus the Statewide Utility tax rate of \$6.60/\$1000

Project Name/Description	Project Description	Approved Budgeted Amount	Community	Taxable	Tax Rate (1)	QCPAC Eligible Property Tax Expense
10 New Services	Single Family, Owner Build, New Homes	\$ 46,000	Various	Yes	\$ 29.13	\$ 1,340
20 Renewed Services	Replacement of failed services	\$ 92,000	Various	Yes	\$ 29.13	\$ 2,680
10 Hydrants	Replacement of non functional hydrants	\$ 50,000	Various	Yes	\$ 29.13	\$ 1,457
10 Valve Replacements	Replacement of Failed Gate Valves	\$ 30,000	Various	Yes	\$ 29.13	\$ 874
Replace failed radio meter readers	Replace out of warrantee failed radio meter readers (280)	\$ 50,000	Various	Yes	\$ 29.13	\$ 1,457
250 New Meters (growth) 5/8"-2" (CORE & CWS)	250 New Meters (growth) 5/8"-2" (CORE & CWS)	\$ 65,000	Various	Yes	\$ 29.13	\$ 1,893
270 New Meters for PT exchanges 5/8"-6'	270 New Replacement Meters for PT's 5/8"-6'	\$ 27,000	Various	Yes	\$ 29.13	\$ 787
Metal Detectors (6)	Ongoing small equipment replacement - run rate	\$ 7,000	Merrimack	No	\$ 28.17	\$ -
Ferromagnetic Pipe locators (3)	Ongoing small equipment replacement - run rate	\$ 10,000	Merrimack	No	\$ 28.17	\$ -
Service Pick Up replacement (#20)	Replace 2008 with projected 136,000+ miles	\$ 35,000	Merrimack	No	\$ 28.17	\$ -
Meter Pick Up replacement (#95)	Replace 2008 with projected 130,000+ miles	\$ 60,000	Merrimack	No	\$ 28.17	\$ -
Meter Van replacement (#27)	Replace 2011 with projected 135,000+ miles	\$ 35,000	Merrimack	No	\$ 28.17	\$ -
Meter Reading SUV replacement (#21)	Replace 2011 with projected 140,000+ miles	\$ 35,000	Merrimack	No	\$ 28.17	\$ -
Mud Pump Replacements (3)	Mud Pump Replacements (3)	\$ 4,000	Merrimack	No	\$ 28.17	\$ -
Radio Replacements (2850)	Complete with PT's, Replace aging radios	\$ 270,000	Various	Yes	\$ 29.13	\$ 7,865
Brook Street	Residual paving from prior year main replacement	\$ 128,700	Nashua	Yes	\$ 29.82	\$ 3,838
Hamilton Street	Residual paving from prior year main replacement	\$ 40,900	Nashua	Yes	\$ 29.82	\$ 1,220
Ash Street	Residual paving from prior year main replacement	\$ 58,300	Nashua	Yes	\$ 29.82	\$ 1,739
Burritt Street	Residual paving from prior year main replacement	\$ 47,800	Nashua	Yes	\$ 29.82	\$ 1,425
Burritt Street	Residual paving from prior year main replacement	\$ 18,100	Nashua	Yes	\$ 29.82	\$ 540
Verona Street	Residual paving from prior year main replacement	\$ 76,500	Nashua	Yes	\$ 29.82	\$ 2,281
Sarasota Ave	Residual paving from prior year main replacement	\$ 28,200	Nashua	Yes	\$ 29.82	\$ 841
Fields Grove Park Crossing (Chestnut to Lawndale)	Add 750 LF of 16 inch HDPE (stream crossing)	\$ 506,000	Nashua	Yes	\$ 29.82	\$ 15,089
Benson Avenue	Replace 550 LF of 4 inch CI with 8 inch DIPCL	\$ 191,500	Nashua	Yes	\$ 29.82	\$ 5,711
Spaulding Street	Replace 950 LF of 6 inch CI with 8 inch DIPCL	\$ 329,500	Nashua	Yes	\$ 29.82	\$ 9,826
Alstead Avenue	Replace 240 LF of 4 inch CI with 4 inch DIPCL	\$ 73,000	Nashua	Yes	\$ 29.82	\$ 2,177
Spaulding Avenue	Replace 430 LF of 6, 2, & 1.25 inch CI with 4 inch DIPCL	\$ 95,200	Nashua	Yes	\$ 29.82	\$ 2,839
St Lazare Street	Replace 415 LF of 2 inch CI with 4 inch DIPCL	\$ 91,800	Nashua	Yes	\$ 29.82	\$ 2,737
Ingalls St (St Camille to end)	Replace 200 LF of 1.5 inch CI with 4 inch DIPCL	\$ 44,300	Nashua	Yes	\$ 29.82	\$ 1,321
Nye Avenues	Replace 400 LF of 2 & 1.5 inch CI with 4 inch DIPCL	\$ 87,400	Nashua	Yes	\$ 29.82	\$ 2,606
Copp Street	Replace 350 LF of 6 inch CI with 8 inch DIPCL	\$ 124,200	Nashua	Yes	\$ 29.82	\$ 3,704
Gray Avenue	Replace 360 LF of 6 inch CI with 6 inch DIPCL	\$ 102,300	Nashua	Yes	\$ 29.82	\$ 3,051
Harvard Street	Replace 800 LF of 8 inch CI with 8 inch DIPCL	\$ 272,300	Nashua	Yes	\$ 29.82	\$ 8,120
Alld Street	Replace 1860 LF of 6 & 8 inch CI with 12 inch DIPCL	\$ 878,700	Nashua	Yes	\$ 29.82	\$ 26,203
Lawndale Avenue	Replace 1085 LF of 6 inch CI with 12 inch DIPCL	\$ 497,200	Nashua	Yes	\$ 29.82	\$ 14,827
Taylor Road (Lynn St to	Replace 725 LF of 8 inch CI with 12 inch DIPCL	\$ 332,500	Nashua	Yes	\$ 29.82	\$ 9,915
Temple St (south to gorman)	Replace 900 LF of 8 inch CI with 12 inch DIPCL	\$ 415,600	Nashua	Yes	\$ 29.82	\$ 12,393
School Street (High to W. Pearl Alleyway)	Replace 400 LF of 4 inch CI with 8 inch DIPCL	\$ 137,400	Nashua	Yes	\$ 29.82	\$ 4,097
Kessler Farm Tank Replacement	Kessler Farm Tank Replacement	\$ 3,080,000	Nashua	Yes	\$ 29.82	\$ 91,846
Outside GIS Consulting Services	Outside GIS Consulting Services	\$ 18,000	Merrimack	No	\$ 28.17	\$ -
Water Modeling Consulting	Water Modeling Consulting	\$ 10,000	Merrimack	No	\$ 28.17	\$ -
Water Level Well Monitoring Equiment	Water Level Well Monitoring Equiment	\$ 5,000	Various	No	\$ 29.13	\$ -
Replace SUV	Replace SUV	\$ 30,000	Merrimack	No	\$ 28.17	\$ -
Replace Pickup	Replace Pickup	\$ 30,000	Merrimack	No	\$ 28.17	\$ -
Booster/Well/Chem Feed pump replacements	Booster/Well/Chem Feed pump replacements	\$ 60,000	Various	Yes	\$ 29.13	\$ 1,748
Install/replace treatment systems in small CWS	Install/replace treatment systems in small CWS	\$ 15,000	Various	Yes	\$ 29.13	\$ 437
Misc. Structural Improvements	Misc. Structural Improvements	\$ 20,000	Various	Yes	\$ 29.13	\$ 583

PWW00008

Project Name/Description	Project Description	Approved Budgeted Amount	Community	Taxable	Tax Rate (1)	QCPAC Eligible Property Tax Expense
Miscellaneous Equipment Purchased	Miscellaneous Equipment Purchased	\$ 20,000	Various	Yes	\$ 29.13	\$ 583
Miscellaneous SCADA/Electrical	Miscellaneous SCADA/Electrical	\$ 30,000	Various	Yes	\$ 29.13	\$ 874
Well Rehabilitation	Well Rehabilitation	\$ 50,000	Various	Yes	\$ 29.13	\$ 1,457
WTP Structural/HVAC	WTP Structural/HVAC	\$ 10,000	Nashua	Yes	\$ 29.82	\$ 298
Purchase new lab equipment	Purchase new lab equipment	\$ 20,000	Nashua	No	\$ 29.82	\$ -
Miscellaneous Fencing and Security projects	Miscellaneous Fencing and Security projects	\$ 10,000	Various	Yes	\$ 29.82	\$ 298
Replace Vehicle	Run Rate Replacement of Water supply vehicles	\$ 65,000	Nashua	No	\$ 29.82	\$ -
Replace Vehicle	Run Rate Replacement of Water supply vehicles	\$ 65,000	Nashua	No	\$ 29.82	\$ -
Replace Vehicle	Run Rate Replacement of Water supply vehicles	\$ 40,000	Nashua	No	\$ 29.82	\$ -
Replace Vehicle	Run Rate Replacement of Water supply vehicles	\$ 40,000	Nashua	No	\$ 29.82	\$ -
Carbon Media changeout - filters 3 & 4	Carbon Media changeout - filters 3 & 4	\$ 550,000	Nashua	Yes	\$ 29.82	\$ 16,401
Work Order and Asset Management (Synergen upgrade)	Upgrade WAM to new infrastructure and interface	\$ 90,000	Merrimack	Yes	\$ 28.17	\$ 2,535
Miscellaneous Hardware	Miscellaneous Hardware	\$ 15,000	Merrimack	No	\$ 28.17	\$ -
Miscellaneous Software	Miscellaneous Software	\$ 12,000	Merrimack	No	\$ 28.17	\$ -
Other IT Miscellanious Projects - Run Rate	Other IT Miscellanious Projects - Run Rate	\$ 275,000	Merrimack	No	\$ 28.17	\$ -
Pennichuck Water Works Projected 2020 Total Capital Expenditure Budget -		\$ 9,953,400	Projected Property Tax Expense associated with QCPAC projects -			\$ 271,909

1. Tax rate is the sum of the local community rate plus the Statewide Utility tax rate of \$6.60/\$1000