2018 Electric RFP Schedules

Unitil Energy Systems, Inc.

Index	Company	Customers	RFP Issue Date	Indicative Bids Due	Final Bids Due	Regulatory Filing Date	Approval Expected	Delivery Start Date
1	UES	Small, Medium & Large	Mar 05, 18	Mar 19, 18	Apr 02, 18	Apr 06, 18	Apr 13, 18	Jun 01, 18
3	UES	Small, Medium & Large	Aug 28, 18	Sep 11, 18	Sep 25, 18	Sep 28, 18	Oct 05, 18	Dec 01, 18

March Procurement (Service Dates)									
UES	6/01/18-11/30/18	100%	6 mos						
Aug Procurement (Service Dates)									
UES	12/01/18-5/31/19	100%	6 mos						