

**2020 Electric RFP Schedules**  
**Unitil Energy Systems, Inc.**  
**Fitchburg Gas and Electric Light Company**

<b>Index</b>	<b>Company</b>	<b>Customers</b>	<b>RFP Issue Date</b>	<b>Indicative Bids Due</b>	<b>Final Bids Due</b>	<b>Regulatory Filing Date</b>	<b>Approval Expected</b>	<b>Delivery Start Date</b>
1	UES	Small, Medium & Large	Mar 03, 20	Mar 17, 20	Mar 31, 20	Apr 03, 20	Apr 10, 20	Jun 01, 20
2	FG&E	Small & Medium	Mar 03, 20	Mar 17, 20	Mar 31, 20	Apr 03, 20	Apr 10, 20	Jun 01, 20
3	UES	Small, Medium & Large	Aug 25, 20	Sep 08, 20	Sep 22, 20	Sep 25, 20	Oct 02, 20	Dec 01, 20
4	FG&E	Small & Medium	Aug 25, 20	Sep 08, 20	Sep 22, 20	Sep 25, 20	Oct 02, 20	Dec 01, 20

**March Procurement**

FGE	6/01/20-5/31/2021	50% (Block 1)	12 mos
UES	6/01/20-11/30/20	100%	6 mos

**Aug Procurement**

FGE	12/01/20-11/30/2021	50% (Block 2)	12 mos
UES	12/01/20-5/31/2021	100%	6 mos