

Parties' Proposed Procedural Schedule DE 21-133

<u>Date:</u>	<u>Event</u>
2.28.22	Response to Commission's Record Requests Due
2.28.22	Parties' Proposed Procedural Schedule Due
3.16.15	Parties propose Commission Expedited Review and Order regarding Parties' Motion to Retain Consultant, Suspend Docket and Approve Procedural Schedule
3.31.22	Utility(ies) or DOE issue an RFP. If DOE issues the RFP process will take longer.
4.28.22	RFP responses and contractor selected. Parties estimate 3 months for contractor to complete EAP evaluation and address multiple parties' concerns.
8.15.22	Parties estimate contractor work completed, and EAP Recommendation issued for changes to be made within the EAP 2022-23 program year. Parties file both with the Commission, with a Motion to Lift Suspension.
TBD	Parties file (next) proposed procedural schedule within 10 business days of filing the EAP Recommendation referenced above.