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GREENHOUSE GAS EMISSIONS REDUCTION FUND 
Quarter 3 2010 Progress Report 

 

1. Program Title: 
  New England College‐ Science Building 
 

2.  Program Type 
• Energy efficiency related industrial process and control system (Item # 5). 
• Programs to improve the electric and thermal energy efficiency of new and 

existing commercial buildings (Item # 8). 
 

3. Summary of work completed during the reporting period April 1st  through June 30, 
2010 
 Task 1: Install a 1,000,000 Btu/hr boiler at the Science building at New England      
    College. 

• The manufacturing of the boiler building container and the assembly of 
the boiler system components continues.  About 85% complete.   It will be 
ready to ship to the customer in August 

 
 
   



                                

• The Site work for the boiler building and silo 
is complete. 

 

 
 
• Silo and auger components are in stock waiting for delivery and assembly on 

site. 
• All components have been received by the boiler integrator. 
 

• Percentage of completion:  65% 
 
    Task 2: Set up a web portal through collaboration with New England College that will  
    provide interested parties with pertinent energy data regarding this project. 

• Not much has been done on the web portal at this time. 
Percentage of completion:  5% 

 
 

4. Summary of work to be completed during the reporting period July 1, 2010 through 
September 30, 2010 

  Task 1: Install a 1,000,000 Btu/hr boiler at the Science building at New England    
    College. 

• Boiler and building will be delivered to the site and put in position 
• Silo will be erected on site and the auger will be assembled 
• Connections will be made to the boiler 
• Start‐up and commissioning of the boiler.  Timing will depend on the 

weather.  Need colder weather to run boiler for a length of time. 
 

  Task 2: Set up a web portal through collaboration with New England College that will  
    provide interested parties with pertinent energy data regarding this project. 

• The Propell Energy and New England College web portal will go Live and 
documentation of the beginning phases of the project. 

 
5.    Work scope, schedule, responsibility (major milestones) 



                                

• Order boiler and major components (week 1, 
Propell Engineering/ Purchasing)  Completed 

• Release enclosure to in‐house production (week 6 Propell Engineering, 
Fabricating) Completed 

• Foundation for silo and boiler enclosure (week 12, Propell Project Management, 
Concrete vendor) Completed 

• Receive boiler and major components (week 12, Propell Fabricating) Completed 
• Complete in‐house boiler integration (week 15, Propell Engineering & 

Fabricating, Plumbing & Electrical subs.) 85% complete 
• Deliver boiler system to site (middle of August, Propell Project Management, 

Rigging sub.) 
• Interconnect to building systems, start‐up (August/September, Propell Project 

Management, Plumbing & Electrical subs Granite State Plumbing and Heating., 
New England College) 

• Commissioning and training (September/October Propell Project Management, 
New England College) 

 
6. Jobs Created 

     This project created the equivalent of four jobs for a period of four weeks through site 
  preparation work, foundation work, building construction, plumbing, electrical work, 
  and mechanical assembly, all in the state of New Hampshire.   
 

7. Obstacles Encountered 
There were some delays in the UL listing of the boiler control panel which has been 
resolved. 

 
8. Beyond the Contract 

As part of Task 2, Propell Energy will collaborate with New England College to create a 
web portal documenting the pellet boiler project.  We are excited to work with the 
students at New England College to design and maintain this Website, and we hope that 
it will encourage other area schools and colleges to seek alternative energy heating 
systems and improve their energy efficient processes on campus. 
 
New England College will allow access (at NEC’s discretion) to pre‐scheduled visitors 
interested in seeing the pellet boiler in operation. 
   
Also as a result of this funding, Propell Energy is working in partnership with Granite 
State Plumbing on additional projects.  
 

9. Promotional Materials 
Not applicable at this time.  

 
10. Budget vs. Actual Expenditures 

Please see attached worksheet. 


