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GREENHOUSE GAS EMISSIONS REDUCTION FUND 
Quarterly Progress Report Form 

 

1. Program Title: 
  New England College‐ Science Building 
 

2.  Program Type 
• Energy efficiency related industrial process and control system (Item # 5). 
• Programs to improve the electric and thermal energy efficiency of new and 

existing commercial buildings (Item # 8). 
 

3. Summary of work completed during the reporting period September 23, 2009 through 
December 31,  2009 
 Task 1: Install a 1,000,000 Btu/hr boiler at the Science building at New England      
    College. 

• Propell Energy ordered the primary components of the wood pellet boiler 
system on November 25, 2009 and expects to receive delivery at the 
beginning of May 2010. 

• Propell Energy has completed the design of the pellet boiler system and 
container.  Please see attached documents. 

• New England College is currently working with the Town of Henniker’s 
local government and Planning Board to ensure all their permits and 
appropriate documents are in order. 

• Delays that occurred included waiting for New England College to 
complete its required permitting process with the Town of Henniker, NH.  
Site work for the container and pellet boiler system was also delayed due 
to winter weather and frozen ground. Although there were minor 
setbacks, this project will still be on schedule for construction in the 
spring. 

Percentage of completion:  10% 
 
    Task 2: Set up a web portal through collaboration with New England College that will  
    provide interested parties with pertinent energy data regarding this project. 

• Propell Energy made contact with New England College to establish a 
web portal that will include student involvement. 

Percentage of completion:  0% 
 
 
 
 

 
 



                                

 
 

4. Summary of work to be completed during the reporting period January 1, 2010 
through March 31, 2010 

  Task 1: Install a 1,000,000 Btu/hr boiler at the Science building at New England    
    College. 

• New England College will complete the permitting process and all 
necessary paperwork with the Town of Henniker and the Planning Board. 

• Site preparation is expected to begin at New England College. 
• Propell Energy will order the auxiliary components of the pellet boiler 

system. 
 

  Task 2: Set up a web portal through collaboration with New England College that will  
    provide interested parties with pertinent energy data regarding this project. 

• The Propell Energy and New England College web portal will go Live and 
will document the beginning phases of the project. 

 
5. Jobs Created 

     This project created the equivalent of four jobs for a period of four weeks through site 
  preparation work, foundation work, building construction, plumbing, electrical work, 
  and mechanical assembly, all in the state of New Hampshire.  The pellet fuel used to 
  heat the building is also locally sourced and produced, maintaining 100 jobs.  
 

6. Obstacles Encountered 
  The original goal of this project was to have the installation completed during the fall 
  2009; however, our timeframe was delayed as New England College waited on 
  additional funding through the American Recovery and Reinvestment Act (ARRA).  As 
  mentioned in the summary of work completed, we are now on schedule to install the 
  boiler system in the spring. 
 

7. Beyond the Contract 
  As part of Task 2, Propell Energy will collaborate with New England College to create a 
  web portal documenting the pellet boiler project.  We are excited to work with the 
  students at New England College to design and maintain this website, and we hope that 
  it will encourage other area schools and colleges to seek alternative energy heating 
  systems and improve their energy efficient processes on campus. 
   
  Also as a result of this funding, Propell Energy is working in partnership with Granite 
  State Plumbing on additional projects.  

 
8. Promotional Materials 

Not applicable at this time.  
 

9. Budget vs. Actual Expenditures 
Please see attached worksheet. 


