

SENATE BILL 323 STUDY PROCESS
Draft June 11, 2010

WORK GROUP MEMBERS

FROM PUC

Commissioner
Tom Frantz
Jack Ruderman

FROM EESE BOARD

Dan Feltes, NH Legal Assistance
George Gantz, Unitil
Gil Gelineau, PSNH
Meredith Hatfield, Consumer Advocate
Mike Licata, BIA
Joanne Morin, OEP
Deborah Schachter, NHCF / Chairman's delegate
ESCO

CHARGE TO WORK GROUP

Choose chair
Develop scope of study
Develop RFP and selection criteria
Screen and recommend consultant for PUC contract
Oversee work of consultant
Review draft of study
Report back to EESE Board at key intervals

TIMELINE THROUGH INTERIM REPORT

June 11	Confirm work group members, charge, and timeline
June 11 – July 9	Work Group meets to develop scope of study
July 9	Scope of study reviewed at EESE Board
July 9 – August 6	Work group meets to draft RFP
August 13	RFP reviewed at EESE Board
August 16	RFP released
September 15	Consultant selected
Late September	Contract to AG / Gov and Council
Late October	Gov and Council approve contract
November 1, 2010	Interim report due to legislature
November 1, 2011	Final report due to legislature