

-----Original Message-----

From: Wade, Scott

Sent: Tuesday, January 10, 2006 8:31 AM

To: 'elizabeth.l.hackett@verizon.com'; 'serge.m.laprise@verizon.com'

Cc: 'wayne.n.wallace@verizon.com'; Morrill, Richard; Lloyd, Chuck

Subject: RE: Field Meeting >> no show

Attached you will find a listing of poles that we need replaced in Plaistow for one of our reconstruction projects. This is one of the projects that we had scheduled for joint field review on Dec. 20th. Given the delay of another field review I am providing this listing in order to expedite your process. We need all of these poles replaced by March 15th in order for Unitil to begin it's reconstruction work to meet our customer load demands in this area. We will separately send along a 605A for this. Can you please ensure this need date is passed along to your construction department.

Thanks, Scott

Scott D. Wade

Manager, Electric Operations

Unitil Energy Systems, Inc.

Seacoast Distribution Operations Center

777-5533

fax-777-5633

wade@unitil.com

-----Original Message-----

From: elizabeth.l.hackett@verizon.com

[mailto:elizabeth.l.hackett@verizon.com]

Sent: Friday, December 23, 2005 11:35 AM

To: Wade, Scott

Cc: wayne.n.wallace@verizon.com

Subject: Re: Field Meeting >> no show

Scott,

Serge is on vacation and I am filling in for him right now. I have talked to Wayne Wallace and he did have a meeting set up for Dec 20th that he called and cancelled on Dec 13th stating that he just had no time to do the survey then. He also added that he would be available after mid-January as he was also covering another engineer's turf as well as his own until then. I am sure that he will honor any meeting time that he has agreed to.

Thank you for addressing the issue but I do not see a problem here....just a gap in communication. Please do let me know if you hear news to the contrary.

Happy Holidays!!

Betty Hackett @ 645-2713 for

Serge Laprise

AOM Engineering

NH South  
Phone-645-2721  
Cell-490-0676

"Wade, Scott"  
<wade@unitil.com>

12/22/2005 04:14  
PM

Serge  
Laprise/EMPL/NH/Verizon@VZNotes

To

cc

"Morrill, Richard"  
<morrill@unitil.com>, "Lloyd,  
Chuck" <Lloyd@unitil.com>

Subject

Field Meeting >> no show

Hi Serge - our Project Leader Dick Morrill had a scheduled meeting yesterday with Wayne Wallace to go over a couple "reconstruction" projects we have scheduled for early 2006. My understanding is that Wayne did not show up for these field reviews. These are important projects for us to complete and we need Verizon to replace some poles to allow us to schedule our work. The locations are: Main St., Plaistow and Maple Ave, Atkinson. I previously sent you an email providing the listing for the Atkinson poles. Can you ensure that the next request to meet is given some priority. Thanks, Scott

Scott D. Wade  
Manager, Electric Operations  
Unitil Energy Systems, Inc.  
Seacoast Distribution Operations Center  
777-5533  
fax-777-5633  
wade@unitil.com