



PENNICHUCK

25 MANCHESTER STREET
PO BOX 1947
MERRIMACK, NH 03054-1947

(603) 882-5191

FAX (603) 913-2305

May 6, 2016

WWW.PENNICHUCK.COM

VIA ELECTRONIC MAIL AND FIRST CLASS MAIL

Debra Howland, Executive Director & Secretary
NH Public Utilities Commission
21 S. Fruit Street, Suite 10
Concord, NH 03301

NHPUC 16MAY16PM1:32

Re: Pennichuck Water Works, Inc.
Docket No. DW 16-220, WICA Capital Projects
Notice of Project Substitution

Dear Ms. Howland,

In accordance with Docket No. DW 16-220, and Pennichuck Water Works, Inc. (PWW or Company), Tariff Page 51, the Company is providing notice of certain project substitutions to reflect changed circumstances. Please find enclosed PWW's revised 2016 WICA projects schedule. The changes are summarized below and have also been highlighted in yellow on the attached schedule.

1. The most significant change consisted of revised pipe lengths. The original amounts shown were estimates and the revised pipe lengths are now based on those that have been confirmed with completed surveys. There were a total of 13 projects where the pipe length has been revised. These did not involve any changes in project costs.
2. Two projects were added (Birch Brow Road and Edwards Ave.). They were added because of emergency water main replacements required. The total length and costs of these two projects were 488 feet and \$110,000 respectively.

Please note that the overall 2016 WICA dollar amount for which PWW is seeking approval (\$5,018,743) remains unchanged as the planning contingency included in the total has been adjusted to offset the change in the individual projects. Please let me know if you have any questions or need additional information provided.

Sincerely,

Carol Ann Howe, CPA
Director of Regulatory Affairs, Treasury and Business Services

Enclosure

cc: Office of Consumer Affairs – via electronic mail
Jayson Laflamme – via electronic mail