

**2021 Electric DS/BS RFP Schedules**  
**Unitil Energy Systems, Inc.**  
**Fitchburg Gas and Electric Light Company**

<b>Index</b>	<b>Company</b>	<b>Customers</b>	<b>RFP Issue Date</b>	<b>Indicative Bids Due</b>	<b>Final Bids Due</b>	<b>Regulatory Filing Date</b>	<b>Approval Expected</b>	<b>Delivery Start Date</b>
1	UES	Small, Medium & Large	Mar 02, 21	Mar 16, 21	Mar 30, 21	Apr 02, 21	Apr 09, 21	Jun 01, 21
2	FG&E	Small & Medium	Mar 02, 21	Mar 16, 21	Mar 30, 21	Apr 02, 21	Apr 09, 21	Jun 01, 21
3	UES	Small, Medium & Large	Aug 31, 21	Sep 14, 21	Sep 28, 21	Oct 01, 21	Oct 08, 21	Dec 01, 21
4	FG&E	Small & Medium	Aug 31, 21	Sep 14, 21	Sep 28, 21	Oct 01, 21	Oct 08, 21	Dec 01, 21

**March Procurement**

FGE	6/01/21-5/31/2022	50% (Block 1)	12 mos
UES	6/01/21-11/30/21	100%	6 mos

**Aug Procurement**

FGE	12/01/21-11/30/2021	50% (Block 2)	12 mos
UES	12/01/21-5/31/2022	100%	6 mos