

2022 Electric DS/BS RFP Schedules
Unitil Energy Systems, Inc.
Fitchburg Gas and Electric Light Company

Index	Company	Customers	RFP Issue Date	Indicative Bids Due	Final Bids Due	Regulatory Filing Date	Approval Expected	Delivery Start Date
1	UES	Small, Medium & Large	Feb 22, 22	Mar 08, 22	Mar 22, 22	Mar 25, 22	Apr 01, 22	Jun 01, 22
2	FG&E	Small & Medium	Feb 22, 22	Mar 08, 22	Mar 22, 22	Mar 25, 22	Apr 01, 22	Jun 01, 22
3	UES	Small, Medium & Large	Aug 23, 22	Sep 06, 22	Sep 20, 22	Sep 23, 22	Sep 30, 22	Dec 01, 22
4	FG&E	Small & Medium	Aug 23, 22	Sep 06, 22	Sep 20, 22	Sep 23, 22	Sep 30, 22	Dec 01, 22