

October 2008



**UNITIL / NORTHERN
TRANSITION PLAN REPORT**

CONFIDENTIAL: *The information contained in these pages is considered proprietary and confidential and is not generally available to the public.*

UNITIL / NORTHERN
Transition Plan Report
October 15, 2008

TABLE OF CONTENTS	PAGE
SECTION 1: EXECUTIVE SUMMARY	3
SECTION 2: TRANSITION SERVICES – UPDATE	
A) Transition Services – Activity and Expenditures	7
SECTION 3: BUSINESS INTEGRATION PLAN – UPDATE	
A) Cutover Approach	8
B) Go-Live Plan	11
C) Customer Communications	16
D) Employee Communications	21
E) Capital Projects – Expenditures - Summary	24
SECTION 4: APPENDICES	
A) Transaction Service Agreement: Draft 7/10/08	
B) Transition Services: Draft Annexes 9/10/08	
C) Transition Services: Preliminary Detail List	
D) Go-Live: Draft Timelines	
E) Cutover Weekly / Daily Milestones: Draft 10/15/08	