



NHPUC JUN20'14 AM 9:50

# PENNICHUCK

## WATER

25 Manchester Street  
Merrimack, NH 03054  
603-882-5191 (phone)  
603-913-2305(fax)

SENT VIA OVERNIGHT MAIL

June 19, 2014

Debra A. Howland  
Executive Director and Secretary  
New Hampshire Public Utilities Commission  
21 S. Fruit Street, Suite 10  
Concord, NH 03301-2429

Re: Pennichuck Water Works, Inc.  
Docket No. DW 13-358, WICA Capital Projects  
Notice of Project Substitution

Dear Ms. Howland:

In accordance with Order No. 25,661 in Docket No. DW 13-358 (May 5, 2014) and Pennichuck Water Works, Inc. (PWW or Company) Tariff Original Page 51, the Company is providing notice of certain project substitutions to reflect changed circumstances. Please find enclosed PWW's revised 2014 WICA projects schedule for the following reasons:

1. The City of Nashua finalized its Fiscal Year 2014-2015 sewer projects. The final project list deferred planned work on Franklin and Ridge Streets from 2014 to 2015. In substitution, the City included sewer replacement work on Ninth, Mulberry, Belmont and Fairmount Streets. The water main being replaced on the above streets is either unlined cast iron or galvanized steel.
2. The Town of Amherst slightly modified its 2014 street and storm drain project scope. As a result, the water main replacement work on Foundry Street that was approved has been deferred until 2015. In substitution, the Town expanded its scope of work on Mack Hill Road from 150 to 300 feet of water main replacement.

Please note that the overall 2014 WICA dollar amount approved remains unchanged as the planning contingency included in the total has been adjusted to offset the change in individual project amounts.

I trust you will find this satisfactory.

Sincerely,

A handwritten signature in black ink, appearing to read "C. Hoepper", written in a cursive style.

Charlie Hoepper  
Director Regulatory Affairs

Enclosure

cc via electronic mail:  
Office of Consumer Advocate