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THE STATE OF NEW HAMPSHIRE 
Before the  

PUBLIC UTILITIES COMMISSION 
DE 13-018 

 
Granite State Electric Company d/b/a Liberty Utilities 

Default Service Loss Factor Investigation Update 

September 12, 2013  

1. Background 

In Order 25,416 issued on September 21, 2012, the Commission instructed Granite State 
Electric Company (“Liberty Utilities”) to provide the Commission with a report no later than 
March 21, 2013, and every six months thereafter, that “describe[s] the steps that the Company 
has taken and the progress it has made in addressing the Massachusetts border customer issues, 
the metering issues and in developing its own metering domain as well as what corrective actions 
still need to be implemented and a schedule for doing such.”  Order 25,416 at 12-13.  The 
purpose of this report is to provide an update to the Commission on the status of the borderline 
and metering issues.   

 
2. Payment for Borderline Sales 

a. Update 

Liberty Utilities is engaged in ongoing settlement discussions with Massachusetts 
Electric Company (“MECo”) in which MECo would pay Liberty Utilities for borderline sales 
from on or around June 2006 (when the Granite State borderline tariff filed at FERC took effect) 
through September 30, 2012 (just prior to the October 1, 2012 execution of the Service 
Agreement for MECo-Granite State borderline sales). While these negotiations are progressing, 
the parties have not yet been able to agree on a final settlement for the outstanding borderline 
sales payments. 

 
b. Corrective Actions That Need to be Taken   

Undetermined until settlement negotiations have concluded. 

c. Schedule for Corrective Actions 

The Company will update the Commission and the Office of Consumer Advocate as soon 
as the settlement negotiations have concluded.   

 
3. Massachusetts Electric Service to Borderline Customers 

a. Update 

In September 2012, Liberty Utilities and National Grid identified 187 customers that are 
served across state lines.  Liberty Utilities serves 186 MECo customers in Methuen, 
Massachusetts and MECo serves 1 Liberty Utilities customer in Pelham, New Hampshire.  
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Liberty Utilities and MECo have executed a borderline service agreement to serve the MECo 
customers in Massachusetts on October 1, 2012 and are in discussions regarding service to the 
Liberty Utilities customer in New Hampshire served by MECo.  

 

b. Corrective Actions That Need to be Taken 

MECo has indicated to Liberty Utilities that is planning to install meters that will 
measure all energy consumed by these borderline customers.  These meters will provide the 
information necessary to be a wholesale delivery point to New England Power Company (NEP), 
National Grid’s transmission company.  These meters will then be added to the list of wholesale 
meters used to calculate the wholesale load for both GSE and NEP.    

 

c. Schedule for Corrective Actions 

Liberty Utilities and MECo held a conference call on September 5, 2013 to discuss 
equipment availability and scheduling of the installation of these meters.  Liberty Utilities and 
MECo have agreed to monthly conference calls to discuss scheduling requirements and address 
any open issues.     

 

4. New England Power Meter Installation 
a. Update 

The Metering and Settlement Agreement between NEP and Liberty Utilities identified 3 
unmetered locations where energy can flow between Liberty Utilities and NEP.  Two locations 
are on the Massachusetts New Hampshire border in Haverhill and Methuen and the third meter is 
required at the Charlestown, New Hampshire substation on a wholesale supply to New 
Hampshire Electric Cooperative.   

 

b. Corrective Actions That Need to be Taken 

NEP agreed to install the meters as part of the Metering and Settlement Agreement.  All 
three of these meter locations are currently being investigated by NEP’s engineers.  NEP will 
purchase the required metering equipment, schedule the work and install the meters.  NEP will 
own this equipment and register these meters with the ISO New England where they will be 
considered wholesale delivery points to the GSE meter domain. 

 

c. Schedule for Corrective Actions 
5. Liberty Utilities and MECo held a conference call on September 5, 2013 to discuss 

equipment availability and scheduling of the installation of these meters.  Liberty Utilities 
and MECo have agreed to monthly conference calls to discuss scheduling requirements and 
address any open issues.     
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6. New Meter Domain 
a. Update 

Liberty Utilities working with NEP and ISO New England have identified the Liberty 
Utilities meter domain, which is a perpetual boundary that contains all GSE customers.  
Wholesale meters are installed at any location where energy can flow between NEP, Liberty 
Utilities’ transmission provider, and the Liberty Utilities distribution system.  These meters are 
used to determine the wholesale energy delivered to Liberty Utilities and the transmission cost 
for energy delivered to Liberty Utilities customers on a monthly basis and also used to calculate 
the supplier load settlement with the ISO New England. The meters are located at energy 
delivery points including Liberty Utilities’ substations, distribution tie lines, and small generator 
interconnection points.    

 

b. Corrective Actions That Need to be Taken 

Liberty Utilities is currently developing metering systems that will be used for electric 
billing and reporting requirements with the ISO New England.  These metering systems include 
an interval and non-interval data collection system, an electric supplier load estimation system 
and a load research system are in the development and implementation phase.  Currently 
National Grid performs all metering functions required to monitor the meter domain and perform 
the billing functions under a Transition Service Agreement that runs through July 2014.   

 
c. Schedule for Corrective Actions 

The vendors who will provide the metering systems have been identified and 
implementation schedules have been set up to align with the Cogsdale customer service system 
go live date in May 2014.  The alignment of systems is required to keep the continuity of the data 
required to perform the billing and reporting functions.  National Grid will continue to perform 
all billing functions for Liberty Utilities through the end of May 2014.  Prior to that date, Liberty 
Utilities and National Grid will submit applications to ISO New England that will register all the 
delivery points with the ISO.  This application will establish Liberty Utilities’ new meter 
domain.   

 
 

 


