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GREENHOUSE GAS EMISSIONS REDUCTION FUND 
Quarterly Progress Report 

August 19, 2009 – May 31, 2010 
 
1. Program Title:  RGGI Expansion of the CORE Energy Efficiency Programs (RE‐CORE). 

These programs have resulted in an annual Carbon Dioxide reduction of 7,995 metric tons through 
May 31, 2010, or a lifetime reduction of 105,767 metric tons. 

 
2. Program Type:  RE‐CORE is a portfolio of programs for residential, low‐income, and business 

customers.  It is based on the CORE Energy Efficiency Programs approved by the New Hampshire 
Public Utilities Commission in Docket DE 08‐120. 

 
a. Energy Star Lighting Program:   Increase spending for energy efficient residential lighting. 

 Achievement to Date: 70% Complete based on budget. 
 NGRID, NHEC, Unitil used these funds to provide rebates for customers purchasing 58,121 
Energy Star lighting products. 
 

b. Energy Star Appliance / Products Program: Develop the Energy Star Appliance Program to include 
a turn in/recycle component for room air conditioners and second refrigerators and freezers. 

 Achievement to Date:  44% Complete based on budget, which includes rebates for clothes 
washers and room air conditioners in addition to the following two programs.  (Note:  As of 
May 31, 2010, JACO, the vendor for the refrigerator/freezer pick‐up had not yet submitted a  
bill for the nearly 700 units they recycled.)   

 Room AC Turn‐in Event:  As of May 31, 2010, 100 room air conditioners have been turned in.  
Because of the lower than expected results, the program which initially ran from May and June 
was extended beyond June to allow more turn‐ins.  A copy of the ad is included on page 7. 

 Refrigerator/Freezer Pickup/Recycling:  The initial schedule for the refrigerator/freezer 
pickup/recycling program was between April 15th and June 30th.  NH residents called 
877.545.4113 to arrange to have their old, working refrigerators/freezers picked up free of 
charge to be recycled by JACO.  Customers received a $30 incentive check for participating.  
Expected savings of up to $200 in energy costs are expected for customers removing older 
working refrigerators or freezers.  As a value added service, JACO also picked up any older 
operating room air conditioners at the same time they picked up any refrigerators/freezers. 
The program was very successful and was closed on May 14, 2010, just a month from the start 
of the program.  The total number of working appliances picked up for recycling was 693, of 
which 17 were room air conditioners.  Based on the feedback, customers were pleased with 
the sign‐up process, scheduling, verification of scheduled appointment prior to arrivals and the 
pick‐up process itself.  Program administrators went out with the recyclers on several  trips.  A 
wait list has been started for customers still calling in. 
   

c. Energy Star Homes (Green Building Certification):  Expand the Energy Star Homes Program to give 
homeowners the option of participating in the National Green Building Program developed by the 
National Association of Home Builders.  The Program will certify homes as meeting the nationally 
recognized ANSI approved National Green Building Standard.  The utilities are using the RGGI 
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funds to pay for the NH Build Green verification while also providing a $500 builder incentive for 
their efforts to do both the site work required and the paperwork.  

 Achievement to Date: 22% Complete based on budget. 
 2 homes have been registered and have earned the Build Green certification. 
 An additional 32 homes are currently in process of being Build Green Certified. 
 A total of 34 new affordable housing units were also certified as Energy Star Homes. 

 
d. HES (Fuel Neutral Single and Multi‐Family Program): fuel neutral home weatherization services 

through the Home Energy Solutions Program for multi‐family facilities larger than 4 units and some 
single family homes. 

 Achievement to Date: 27% Complete based on budget. 
 There have been 290 single and multi‐family homes completed to date. 
 Currently there are 113 single and multi‐family units in various stages of  completion, working 
toward a September 30th deadline. 
 

e. Home Energy Assistance Program: Increase spending for weatherization in low income homes. 
 Achievement to Date: 101% Complete based on budget. 
 540 low income homes or apartment units were completed by May 31, 2010.  
 140 additional low income homes are in various stages of weatherization. 
 Note:  National Grid installed approximately $63k in electric measures as part of the Home 
Energy Solutions Program.  After identifying that the buildings were serving low income 
customers, the funds were adjusted to be paid out of the Home Energy Assistance Program, 
and a request was made to transfer $63k from HES to HEA to properly account for these 
projects as serving income eligible customers. (If not allowed to transfer funds to HEA, 
National Grid will return the rebates dollars back to HES and assign these as HES projects.) 
 

f. Small Business Retrofit:  Increase spending for small business energy efficiency projects. 
 Achievement to Date: 85% Complete based on budget. 
 74 projects were completed by May 31, 2010. 
 

g. Large Business Retrofit Program:  Increase spending in the Large Business Retrofit Program to 
support retro‐commissioning projects as well as traditional energy saving measures. 

 Achievement to Date: 70% Complete based on budget. 
 84 projects were completed by May 31, 2010. 
 

h. New Equipment & Construction Program:  Increase spending for new equipment and new 
construction energy efficiency projects. 

 Achievement to Date: 68% Complete based on budget. 
 20 projects were completed by May 31, 2010. 
 

i. Education: Advance educational training efforts in three areas:  Energy Code Training, Building 
Operator Certification (BOC), and BPI Building Analyst training course development.  A fourth will 
be a new self‐directed educational component that will allow customers to better understand 
their energy usage by borrowing a watt‐monitor from their local library.  
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 Achievement to Date:  36% Complete based on budget. 
 Energy Code Training:  A total of four energy code training sessions have been held in 
December 2009 and January 2010.  Task Complete. 

 Residential Energy Code Training 
(a) Dec 2:  in Manchester 42 attendees 
(b) Jan 14:  in Plymouth  62 attendees 

 Commercial Energy Code Training 
(a) Jan 12:  in Plymouth  28 attendees 
(b) Jan 13,  in Manchester 63 attendees 

 BOC Level 2:  In lieu of a BOC Level 2 class, a separate Commercial Energy Auditing Class will be 
held in the Fall but may be partially funded by the CORE Energy Efficiency Programs.  The 
utilities are also scheduling a Retro‐commissioning class, funded by RGGI, for the Aug‐Sep 
timeframe. 

 Watt Meter:  In December, 760 kill‐a‐watt monitors were distributed from the State Library to 
235 city and town libraries around the state as part of a “Cut the Carbon” kit.  This program is 
designed for any resident of the state to be able check out a meter free of charge to help them 
identify how much power is consumed by a variety of appliances used in their home or office.  
This meter allows people to discover the true cost to operate a toaster, TV, computer, 
microwave, dehumidifier, primary or secondary refrigerator, etc.  The meter also identifies any 
“phantom loads” or items that consume power even while turned off yet still energized.  
Armed with the information provided through the use of this meter, homeowners and renters 
should be able to identify opportunities to save energy and reduce electric bills.  This program 
benefits all residential sectors including low income.   
Update:  In addition to the public library, 19 small communities that do not have public 
libraries are being served by the NH State Library.  Based on a 30% reporting rate, as of May 
31, 2010, 820 Cut the Carbon kits have been checked out by NH residents.  If the same loan 
rate were used statewide, that would represent over 2,500 meters being used statewide.  The 
NH State Library is polling all libraries in July to get an updated number of meters being used in 
the state.  
 

 A survey of librarians came back with 79 responses and many favorable comments.  A new 
survey will be going out in July.  A customer survey goes out with each meter, and to date 94 
surveys have been returned, with the following comments based on a 1‐5 scoring method, 
with 5 being the best. 

 overall impression          4.4  
 ease of use of the watt meter  4.3  
 convenience              4.9  
 When asked if they found ways to save energy after using these meters, customers have 
said: 
‐ “Turning off the computer, printer and speaker saves approx $9 per month.  Turning off 
certain chargers (battery) saves another $3.00 per month.” 
‐ “Amazed how much toaster & coffee maker use while in use!” 
‐ “Decided to use power surge strips on some appliances.” 
‐ “Put computer in standby manually ‐ don't wait for it to shut down.” 
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‐ “I'll be turning off computer and surge protector that powers TV/DVD when not in use.” 
‐ “Turning off computer and all accessories may save about $10.00 per month.  TV savings 
are less but would not want to always have to reset clock and recording times.” 
‐ “We put green dots on items with cords that could be left plugged in due to no phantom 
load ‐ red on those that should be unplugged.” 
 

Newspaper ads promoting these meters were run in April to coincide with the 40th Anniversary of 
Earth Day 2010.    A copy of the ad is shown on page 7. 

 
j. PSNH Energy Rewards RFP:  Increase spending for new RFP energy efficiency projects. 

 Achievement to Date:  1% Complete based on budget. 
 Training held in December, customer projects submitted in January and February.  Selection of 
the projects was completed in March and customers have been granted $300,000 through RFP 
Agreements to do the energy efficiency work. 

 Expect all projects to be completed by September 30, 2010.  
 

k. PSNH Energy Star Homes – Geothermal:  Increase spending for new geothermal homes. 
 Achievement to Date:  94% Complete based on budget. 
 Eight projects were completed through May 31, 2010. 
 

l. RGGI Funds for Revolving Loan Fund:   
 Achievement to Date:  21% Complete based on budget. 
 Utility billing systems have been modified and are ready to handle on‐bill financing.  Several 
customers that were on hold awaiting this financing are now being served in the 
weatherization program. 

3. Summarize work to be completed next quarter:  June 1, 2010 – August 30, 2010. 
a. The Refrigerator/Freezer pickup/recycle program will close down (a review of available funding 

will be done in July to determine if any of the wait list can be served. 
b. The Room Air Conditioner turn‐in program will continue into July and August. 
c. Plan to finish a number of weatherization projects and to start working on the single family wait 

list. 
d. Finish certifying the 32 enrolled Build Green homes. 
e. Continue wrapping up C&I projects over the next few months. 

 
4. Please document any jobs created.  

a. We have not tracked any new jobs created directly via these RGGI funds.  However, using a 
preliminary number of 3.5 FTEs per $1,000,000 spent on Energy Efficiency, the $4.9M spent (RGGI 
funds plus matching funds) translates into 17.3 Full Time Equivalents (FTEs) or 35,984 hours 
worked (using 2,080 hours/FTE). 

 Estimated FTEs = ($3,176,835 + $1,769,570) x (3.5 FTEs / $1,000,000 spent) = 17.3 FTEs 
 or Estimated Hours Worked = 17.3 FTEs x 2,080 hours/FTE = 35,984 hours worked 

b. The 3.5 FTEs / $1M spent is a rough estimate of direct labor costs.  This estimate does not include 
any numbers for indirect labor or induced labor.  
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5. Explain any obstacles encountered or any milestones not reached. 
a. The room AC turn‐in numbers were lower than expected in May‐June.  The utilities and retailers 

are working to increase the numbers turned‐in during July, expecting that the hot weather and 
retailer advertising will help. 

 
6. If applicable, in a section labeled Beyond the Contract (or some other well defined title), please report 

other activities, partnerships, funding  or other synergies that have occurred as a result of this funding. 
a. The New Hampshire Electric Utilities continue working with NH Homebuilders & Remodelers 

Association on the NH Build Green program.  The Homebuilders are providing seminars and 
outreach while the utilities are focused on certification of homes. 

b. RGGI funding has allowed the utilities to partner with the NH State Library on the Cut the Carbon 
Kill‐A‐Watt library loan program.  The synergies associated with having a library loan out this new 
technology benefits consumers (they have free and easy access to the kill‐a‐watt meters) and it 
also benefits the libraries as they may get new customers to serve.  The libraries are also fully 
equipped to loan these out and the provide access to the meters to EVERY town in New 
Hampshire.  Library visitors have been very receptive to this program.  

 
7. If applicable, please include brochures, workshop announcements, or other materials developed to 

promote your grant activities.  Attachments (and other documentation) are appreciated.   
a. Mr. Ruderman was given a “Cut the Carbon” package at the unloading event.  If the NHPUC 

requires more kits, please let us know. 
b. A copy of the brochure for the Commercial and Residential Energy Code Training was provided in 

the Q1 Report. 
c. Attached are copies of the ads for the Library Program and the Room Air Conditioner Turn in 

Program. 
 
8. Budget vs. Actual Expenditures: (if you have included this with your invoicing, there is no need to 

repeat for the quarterly report.) Using the budget you submitted for the final approved grant proposal, 
please add a column and provide actual expenditures as well as match dollars for this quarter.  (Save 
this worksheet for future reporting as we will want to see your quarterly expenditures as the project 
continues.) 
a. See the next 8‐10 pages for a summary of: 

 the Statewide budgets/expenses  
 Annual energy and CO2 savings 
 Lifetime energy CO2 savings 
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RGGI Quarterly Report
Expenditures
Attachment 1

Page 1 of 3
NH RECORE

Regional Greenhouse Gas Initiative
RGGI Expansion - CORE Energy Efficiency Programs
Q3 (August 19, 2009 - May 31, 2010 Reporting Period)

Program

CORE EE Programs (additional funds)
 National 

Grid  NHEC  PSNH  UNITIL 
 Total RGGI 

Budget 
 National 

Grid  NHEC  PSNH  UNITIL 
Total Actual 

Expenditures
 National 

Grid  NHEC  PSNH  UNITIL 

Matching 
Funds 

(Customer 
Contributions)

Energy Star Lighting $40,826 $66,886 $0 $54,295 $162,007 $40,826 $27,873 $0 $44,507 $113,206 $12,828 $36,186 $0 $85,605 $134,619
Energy Star Appliances / Products (Room AC Turn-in, 2nd Ref pickup) $44,307 $60,136 $100,000 $46,000 $250,443 $24,307 $39,170 $7,589 $38,873 $109,939 $0 $82,050 $0 $53,770 $135,820
Energy Star Homes (+ Build Green NH Certification) $56,313 $47,196 $100,000 $48,000 $251,509 $0 $44,882 $992 $10,021 $55,894 $0 $55,904 $0 $0 $55,904
HES (Fuel Neutral Multi-Family Weatherization) $440,025 $251,111 $250,000 $113,935 $1,055,071 $174,777 $106,702 $617 $6,632 $288,729 $149,558 $7,904 $0 $0 $157,462
HEA (approximate 50% increase in homes/units for each utility) 1 $50,000 $110,354 $800,000 $140,348 $1,100,702 $113,117 $101,903 $797,328 $98,453 $1,110,801 $0 $0 $349,809 $0 $349,809
Small Business Retrofit $182,037 $54,250 $0 $245,127 $481,414 $174,369 $48,678 $0 $184,150 $407,198 $69,563 $43,862 $0 $174,559 $287,984
Large Business Retrofit (more rebates + $ for Retro-commissioning) $0 $143,755 $800,000 $275,102 $1,218,857 $0 $51,160 $670,852 $129,433 $851,445 $0 $72,860 $644,305 $163,848 $881,013
New Equipment & Construction $0 $93,584 $100,000 $0 $193,584 $0 $26,063 $105,680 $0 $131,743 $0 $42,772 $45,436 $0 $88,208
Education (Energy Code Training, BOC 2, Tech College BPI Training) $6,099 $21,700 $100,595 $35,000 $163,394 $0 $6,219 $42,996 $9,931 $59,146 $0 $0 $0 $0 $0

Utility Specific Programs (additional funding)
Energy Rewards RFP $0 $0 $315,000 $0 $315,000 $0 $0 $1,771 $0 $1,771 $0 $0 $0 $0 $0
High Efficiency Heat Pump Program $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Smart Start Program $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
ESHomes Geothermal $50,000 $0 $0 $0 $50,000 $0 $0 $46,964 $0 $46,964 $0 $0 $44,584 $0 $44,584
EE Website & Home Energy Audit $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
SmartStart - RGGI $ for revolving loan fund $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
     
Funds for Loan Fund Capital (RLF)
RGGI Funds for Revolving Loan Fund $350,000 $200,000 $500,000 $725,000 $1,775,000 $0 $0 $375,000 $6,328 $381,328 $0 $0 $0 $0 $0

TOTAL (not including RGGI Funds for Revolving Loan Fund) 869,607$  848,972$  2,565,595$ 957,807$    5,241,981$ 527,396$  452,650$   1,674,789$ 522,000$  3,176,835$ 231,949$  341,538$  1,084,134$ 477,782$  2,135,403$    
Performance Incentive 2 65,569$     71,918$     205,248$     76,625$       $419,360
PROJECTED GRAND TOTAL (including performance incentive) 935,176$  920,890$  2,770,843$ 1,034,432$ 5,661,341$ 

Note 1:  Customer Contribution for HEA is actually other funding such as WAP, ARRA, Gas Utility EE Funding, etc.
Note 2:  At Risk Performance Incentive, 0-12%, shown at 8% incentive level. 

RGGI BUDGET Q1 - Q3 Actual Expenditures Matching Funds (Customer Contributions)
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RGGI Quarterly Report
Attachment 1

Annual CO2 Reductions
Page 2 of 3

New Hampshire RE-CORE

Regional Greenhouse Gas Initiative
RGGI Expansion - CORE Energy Efficiency Programs
Q3 (August 19, 2009 - May 31, 2010 Reporting Period)

Reductions from Enter 
Reductions in 
Units shown 

in next 
Column 
(Annual 
MMBtu 

savings) - 
NGRID

Enter 
Reductions in 
Units shown 

in next 
Column 
(Annual 
MMBtu 

savings) - 
NHEC

Enter 
Reductions in 
Units shown 

in next 
Column 
(Annual 
MMBtu 

savings) - 
PSNH

Enter 
Reductions in 
Units shown 

in next 
Column 
(Annual 
MMBtu 

savings) - 
UNITIL

Enter 
Reductions in 
Units shown 

in next 
Column 
(Annual 
MMBtu 

savings) - 
TOTAL

Units CO2 Emission 
Factors in 

lbs/unit

Estimated 
CO2 Emission 
Reductions in 
pounds (lbs.)

Estimated 
CO2 Emission 
Reductions in 
Metric Tons

Electricity 748 1,503 7,540 4,363 14,154 MWH 1,087 15,384,994 6,977.32
Natural Gas 0 0 1,623 146 1,769 MMBtu 117.1 207,119 93.93
Distillate Fuel Oil (#1, 2 & 4) 5,794 104 3,117 418 9,433 MMBtu 161.4 1,522,495 690.47
Residual Fuel Oil (#5 & 6) 0 0 0 0 0 MMBtu 173 0 0.00
Kerosene 63 0 503 156 723 MMBtu 159.5 0 0.00
LPG 0 0 0 0 0 MMBtu 139 0 0.00
Propane 1,583 773 1,274 58 3,688 MMBtu 139.2 513,326 232.80
Wood or Wood Pellet 0 0 367 12 379 MMBtu
Other 0 0 0 0 0 MMBtu

TOTAL 7,994.53

Electric Line Loss

Source of CO2 Emission Factors in lbs/unit:  http://www.eia.doe.gov/cneaf/electricity/epa/epata3.html

Method # 2, using MWH & MMBtu (million Btus)
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RGGI Quarterly Report
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New Hampshire RE-CORE

Regional Greenhouse Gas Initiative
RGGI Expansion - CORE Energy Efficiency Programs
Q3 (August 19, 2009 - May 31, 2010 Reporting Period)

Reductions from Enter 
Reductions in 
Units shown 

in next 
Column 

(Lifetime 
MMBtu 

savings) - 
NGRID

Enter 
Reductions in 
Units shown 

in next 
Column 

(Lifetime 
MMBtu 

savings) - 
NHEC

Enter 
Reductions in 
Units shown 

in next 
Column 

(Lifetime 
MMBtu 

savings) - 
PSNH

Enter 
Reductions in 
Units shown 

in next 
Column 

(Lifetime 
MMBtu 

savings) - 
UNITIL

Enter 
Reductions in 
Units shown 

in next 
Column 

(Lifetime 
MMBtu 

savings) - 
TOTAL

Units CO2 Emission 
Factors in 

lbs/unit

Estimated 
CO2 Emission 
Reductions in 
pounds (lbs.)

Estimated 
CO2 Emission 
Reductions in 
Metric Tons

Electricity 6,960 18,139 100,675 50,989 176,763 MWH 1,087 192,141,828 87,139.15
Natural Gas 0 0 29,491 2,424 31,915 MMBtu 117.1 3,737,198 1,694.87
Distillate Fuel Oil (#1, 2 & 4) 104,285 1,455 59,438 8,019 173,197 MMBtu 161.4 27,954,067 12,677.58
Residual Fuel Oil (#5 & 6) 0 0 0 0 0 MMBtu 173 0 0.00
Kerosene 1,140 0 10,684 3,124 14,948 MMBtu 159.5 0 0.00
LPG 0 0 0 0 0 MMBtu 139 0 0.00
Propane 28,493 18,693 19,209 1,007 67,403 MMBtu 139.2 9,382,429 4,255.07
Wood or Wood Pellet 0 0 6,895 247 7,142 MMBtu
Other 0 0 0 0 0 MMBtu

TOTAL 105,766.68

Electric Line Loss

Source of CO2 Emission Factors in lbs/unit:  http://www.eia.doe.gov/cneaf/electricity/epa/epata3.html

Method # 2, using MWH & MMBtu (million Btus)

 


