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GREENHOUSE GAS EMISSIONS REDUCTION FUND 
Quarterly Progress Report 

August 19 – November 30, 2009 
 
 
1. Program Title:  RGGI Expansion of the CORE Energy Efficiency Programs (RE‐CORE) 

These programs have resulted in an annual Carbon Dioxide reduction of 488 metric tons through the 
first quarter, or a lifetime reduction of 21,670 towards the planned 116,126 metric tons. 

 
2. Program Type:  RE‐CORE is a portfolio of programs for residential, low‐income, and business 

customers.  It is based on the CORE Energy Efficiency Programs approved by the New Hampshire 
Public Utilities Commission in Docket DE 08‐120. 

 
a. Energy Star Lighting Program:   Increase spending for energy efficient residential lighting. 

 Achievement to Date: 10% Complete 
 NGRID, NHEC, Unitil used these funds to provide rebates for customers purchasing Energy Star 
lighting products. 
 

b. Energy Star Appliance / Products Program: Develop the Energy Star Appliance Program to include 
a turn in/recycle component for room air conditioners and second refrigerators and freezers. 

 Achievement to Date:  10% Complete for turn‐in events to date.  The program has also 
provided a number of rebates for clothes washers and room air conditioners. 

 Room AC Turn‐in / Refrigerator Recycling:  The electric utilities talked with three major 
appliance recycling companies (JACO, ARCA and Interstate Refrigerant Recovery, Inc.) about 
our requirements.  Since JACO has set up a facility to handle appliance recycling in a bordering 
state (Milford, MA), they are able to cost‐effectively process appliances that are picked up in 
New Hampshire.  JACO also stated that they would offer the same terms and conditions and 
pricing that is being used in the other states in the Northeast.  The NH Utilities will work with 
JACO to further develop the program by the end of February 2010. 
 

c. Energy Star Homes (Green Building Certification):  Expand the Energy Star Homes Program to give 
homeowners the option of participating in the National Green Building Program developed by the 
National Association of Home Builders.  The Program will certify homes as meeting the nationally 
recognized ANSI approved National Green Building Standard. 

 Achievement to Date: 0% Complete 
 Approximately 10 homes are in process of being Build Green Certified. 
 

d. HES (Fuel Neutral Multi‐Family Program: fuel neutral home weatherization services through the 
Home Energy Solutions Program for multi‐family facilities larger than 4 units. 

 Achievement to Date: 0% Complete 
 There have been two single‐family homes (no multi‐family yet) completed to date. 
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e. Home Energy Assistance Program: Increase spending for weatherization in low income homes. 

 Achievement to Date: 20% Complete 
 102 low income homes or apartment units were completed by November 30, 2009. 
 

f. Small Business Retrofit:  Increase spending for small business energy efficiency projects. 
 Achievement to Date: 35% Complete 
 20 projects were completed by November 30, 2009. 
 

g. Large Business Retrofit Program:  Increase spending in the Large Business Retrofit Program to 
support retro‐commissioning projects as well as traditional energy saving measures. 

 Achievement to Date: 10% Complete 
 11 projects were completed by November 30, 2009. 
 

h. New Equipment & Construction Program:  Increase spending for new equipment and new 
construction energy efficiency projects. 

 Achievement to Date: 25% Complete 
 8 projects were completed by November 30, 2009. 
 

i. Education: Advance educational training efforts in three areas:  Energy Code Training, Building 
Operator Certification (BOC), and BPI Building Analyst training course development.  A fourth will 
be a new self‐directed educational component that will allow customers to better understand 
their energy usage by borrowing a watt‐monitor from their local library.  

 Achievement to Date:  20% Complete 
 Energy Code Training:  A total of four energy code training sessions have been scheduled for 
December 2009 and January 2010.   

 Dec 2:  Residential Energy Code Training, at PSNH, with 41 attendees 
 Jan 13:  Commercial Energy Code Training, at PSNH, 53 registered (rescheduled from Dec 
9th due to storm) 

 Jan 12:  Commercial Energy Code Training, at Plymouth State University, 51 registered 
 Jan 14:  Residential Energy Code Training at Plymouth State University, 83 registered. 

 BOC Level 2:  Currently under review and the utilities are considering putting on a Commercial 
Energy Auditing Class instead of a BOC Level 2 class. 

 Watt Meter:  In December, 760 kill‐a‐watt monitors were distributed from the State Library to 
235 city and town libraries around the state as part of a “Cut the Carbon” kit.  This program is 
designed for any resident of the state to be able check out a meter free of charge to help them 
identify how much power is consumed by a variety of appliances used in their home or office.  
This meter allows people to discover the true cost to operate a toaster, TV, computer, 
microwave, dehumidifier, primary or secondary refrigerator, etc.  The meter also identifies any 
“phantom loads” which are items that consume power even while turned off (yet still 
energized).  Armed with the information provided through the use of this meter, homeowners 
and renters should be able to identify opportunities to save energy and reduce electric bills.  
This program benefits all residential sectors including low income. 
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j. PSNH Energy Rewards RFP:  Increase spending for new RFP energy efficiency projects. 

 Achievement to Date:  0% Complete 
 Training held in December, customer projects to be submitted in January and February. 
 

k. PSNH Energy Star Homes – Geothermal:  Increase spending for new geothermal homes. 
 Achievement to Date: 5% Complete 
 Seven projects to be completed in Q2 report 
 

l. RGGI Funds for Revolving Loan Fund:   
 Achievement to Date: 0% Complete 
 Each utility is working to get their billing systems ready to handle on‐bill financing. 
 

3. Summarize work to be completed next quarter: December 1, 2009 – February 28, 2010. 
a. NH Homebuilders are holding a Build Green 2‐day seminar on January 27th and 28th for industry 

professionals that would like to learn more about the Build Green process. 
 

4. Please document any jobs created.  
a. We are not aware of any new jobs created directly via these RGGI funds. 

 
5. Explain any obstacles encountered or any milestones not reached. 

a. not applicable. 
 
6. If applicable, in a section labeled Beyond the Contract (or some other well defined title), please report 

other activities, partnerships, funding  or other synergies that have occurred as a result of this funding. 
a. RGGI funding has allowed the utilities to partner with the NH State Library on the Cut the Carbon 

Kill‐A‐Watt library loan program.  The synergies associated with having a library loan out this new 
technology benefits consumers (they have free and easy access to the kill‐a‐watt meters) and it 
benefits the libraries as they may get new customers to serve.  The libraries are also fully equipped 
to loan these out and the provide access to the meters to EVERY town in New Hampshire. 

 
7. If applicable, please include brochures, workshop announcements, or other materials developed to 

promote your grant activities.  Attachments (and other documentation) are appreciated.   
a. Mr. Ruderman was given a “Cut the Carbon” package at the unloading even.  If the NHPUC 

requires more kits, please let us know. 
b. Attached is a copy of the brochure for the Commercial and Residential Energy Code Training. 

 
8. Budget vs. Actual Expenditures: (if you have included this with your invoicing, there is no need to 

repeat for the quarterly report.) Using the budget you submitted for the final approved grant proposal, 
please add a column and provide actual expenditures as well as match dollars for this quarter.  (Save 
this worksheet for future reporting as we will want to see your quarterly expenditures as the project 
continues.) 
a. See Attachment 1 for a summary of the Statewide budgets/expenses and Annual and Lifetime CO2 

savings. 



 

 

 
 
 
 

RGGI Quarterly Report
Expenditures
Attachment 1

Page 1 of 3
NH RECORE

Regional Greenhouse Gas Initiative
RGGI Expansion - CORE Energy Efficiency Programs
Q1 (August 19, 2009 -  November 30, 2009 Reporting Period)

Program
 Total RGGI 

Budget 
Q1 Actual 

Expenditures

Matching 
Funds 
(Customer 
Contributions)

CORE EE Programs (additional funds)
Energy Star Lighting $162,007 $19,581 $6,527
Energy Star Appliances / Products (Room AC Turn-in, 2nd Ref pickup) $250,443 $23,826 $51,882
Energy Star Homes (+ Build Green NH Certification) $251,509 $0 $0
HES (Fuel Neutral Multi-Family Weather ization) $1,055,071 $6,194 $2,064
HEA (approximate 50% increase in homes/units for each utility) 1 $1,100,702 $227,170 $151,905
Small Business Retrofit $481,414 $169,444 $121,109
Large Business Retrofit (more rebates + $ for Retro-commissioning) $1,218,857 $139,343 $407,864
New Equipment & Construction $193,584 $54,727 $23,852
Education (Energy Code Training, BOC 2, Tech College BPI Training) $163,394 $0 $0

Utility Specif ic Programs (additional funding)
Energy Rewards RFP $315,000 $0 $0
High Efficiency Heat Pump Program $0 $0 $0
Smart Start Program $0 $0 $0
ESHomes Geothermal $50,000 $0 $0
EE Website & Home Energy Audit $0 $0 $0
SmartStart - RGGI $ for revolving loan fund $0 $0 $0
     
Funds for Loan Fund Capital (RLF)
RGGI Funds for Revolving Loan Fund $1,775,000 $0 $0

TOTAL (not including RGGI Funds for Revolving Loan Fund) 5,241,981$       640,285$          765,203$          
Performance Incentive 2 419,360$         
PROJECTED GRAND TOTAL (including performance incentive) 5,661,341$      

Note 1:  Customer Contribution for HEA is actually other funding such as WAP, ARRA, Gas Utility EE Funding, etc.
Note 2:  At Risk Performance Incentive, 0-12%, shown at 8% incentive level.  
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RGGI Quarterly Report
Annual CO2 Reductions

Attachment 1
Page 2 of 3

New Hampshire RE-CORE

Regional Greenhouse Gas Initiative
RGGI Expansion - CORE Energy Efficiency Programs
Q1 2009

Reductions from Enter Reduct ions 
in Units shown in 
next Column 
(Annual MMBtu 
savings)

Units CO2 Emission 
Factors in lbs/unit

Estimated CO2 
Emission 
Reduct ions in 
pounds (lbs.)

Estimated CO2 
Emission 
Reductions in 
Metric  Tons

Electricity 687 MWH 1,087 746,804 338.69
Natural Gas 682 MMBtu 117.1 79,820 36.20
Distillate Fuel Oil (#1, 2 & 4) 1,380 MMBtu 161.4 222,807 101.05
Residual Fuel Oil (#5 & 6) 0 MMBtu 173 0 0.00
Kerosene 190 MMBtu 159.5 0 0.00
LPG 0 MMBtu 139 0 0.00
Propane 197 MMBtu 139.2 27,470 12.46
Wood or Wood Pellet 146 MMBtu
Other 0 MMBtu

TOTAL 488.39

Electric Line Loss 1.08

Source of CO2 Emission Factors in lbs/unit:  http://www.eia.doe.gov/cneaf/electr icity/epa/epata3.html

Method # 2, using MWH & MMBtu (million Btus)
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RGGI Quar terly Report
Lifetime CO2 Reductions

Attachment 1
Page 3 of 3

New Hampshire RE-CORE

Regional Greenhouse Gas Initiative
RGGI Expansion - CORE Energy Efficiency Programs
Q1 2009

Reductions from Enter Reduct ions 
in Units shown in 
next Column 
(Lifetime MMBtu 
savings)

Units CO2 Emission 
Factors in lbs/unit

Estimated CO2 
Emission 
Reduct ions in 
pounds (lbs.)

Estimated CO2 
Emission 
Reductions in 
Metric  Tons

Electricity 38,523 MWH 1,087 41,874,230 18,990.58
Natural Gas 11,132 MMBtu 117.1 1,303,557 591.18
Distillate Fuel Oil (#1, 2 & 4) 25,710 MMBtu 161.4 4,149,513 1,881.87
Residual Fuel Oil (#5 & 6) 0 MMBtu 173 0 0.00
Kerosene 0 MMBtu 159.5 0 0.00
LPG 0 MMBtu 139 0 0.00
Propane 3,262 MMBtu 139.2 454,001 205.90
Wood or Wood Pellet 127 MMBtu

0
TOTAL 21,669.52

Electric Line Loss 1.08

Source of CO2 Emission Factors in lbs/unit:  http://www.eia.doe.gov/cneaf/electr icity/epa/epata3.html

Method # 2, using MWH & MMBtu (million Btus)
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