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Please provide a detailed description of the "dark period" referenced
at the June 4,2007 technical hearing and the limitations that FairPoint
intends to place upon CLEC orders and related provisioning during
this "dark period" Including, but not limited to:

1) At what point during the overall transition process would the
planned "dark period" begin and end? Please explain when
FairPoint will have a firm statement regarding the duration of
the "dark period" given technical session statements that the
duration of the "dark period" won't be known to FairPoint
until it has received more data extracts.

2) Will this be a complete shut-down of the wholesale ordering
and provisioning, or will there be some limited degree of
service?

3) Please describe with specificity what will happen to orders
pending in Verizon's systems during this time and provide
the "special plan" for handling of pending orders as discussed
generally at the Technical Session on June 4, 2007. Please
indicate if the plan includes manual handling of pending
orders.

4) Will FairPoint process retail orders during this "dark
period?"

Please state whether troubles reported with existing circuits and
transport during this "dark period" will be worked per established
mean time to repair intervals, regardless of any ordering or
provisioning limitation established during this "dark period."



REPLY: 1) The transition period, the so called "dark period," is the time
between when Verizon cuts off its systems and begins to
extract the data to be migrated to the time when that data is
verified and loaded into the FairPoint systems and those
systems are ready to run. It is anticipated that the transition
period will be five days in length, but a precise estimate won't
be available until after the process has been exercised with the
first two data extracts.

2) All of the automated, integrated systems will be unavailable for
most of the transition period. There will be work-arounds in
place to accomplish priority work. This will be true for all
categories of work.

3) Pending orders that are within Verizon's systems at the time
Verizon's systems are brought down will be converted in their
current state. FairPoint will have plans for the handling of
pending orders, open repairs, etc. that extend into the transition
period. The specifics of those plans have not been completed.

4) All systems, retail, wholesale and common, will be affected
similarly.

5) Repair service will continue to try to meet standard intervals
but will not have access to automated systems.
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