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Debra A. Howland
Executive Director
New Hampshire Public Utilities Commission
2 1 South Fruit Street, Suite 10
Concord, New Hampshire 03301

Re: Liberty Utilities (EnergyNorth Natural Gas) Corp. d/b/a Liberty Utilities
Docket No. DG 17-1 52 Least Cost Integrated Resource Plan
Docket No. DG 17-198 Petition to Approve firm Supply and

Transportation Agreements and the Granite Bridge Project
Request for Modification ofProcedural Schedules

Dear Ms. Howland:

On April 5, 201 8, the Commission issued a secretarial letter approving procedural schedules
in the above-captioned dockets. Due to the volume of discovery requests in the two dockets
and a number of delays in the discovery process, Staff proposed certain amendments to the
approved schedules on June 1 9, 201 8 . A revised schedule was approved by the Commission
on June 22, 201 8. The revised schedule included a second round ofrolling discovery starting
May 29, 201 8, with all responses due no later than July 23, 201 8. A technical session was
scheduled for August 2, 201 8, to discuss those responses.

Due to delays in the provision of discovery responses, Staff respectfully requests that the
August 2 technical session be cancelled and that a technical session be rescheduled no earlier
than 1 0 days after all discovery responses have been filed, to permit adequate review and
preparation. Cancellation of the technical session would permit conclusion of the current
discovery round and provide adequate time for review of the responses by Staff and other
parties. The parties were notified on July 24, 201 8 of Staffs intent to recommend
cancellation ofthe technical session.

As noted above, the second round ofrolling discovery began on May 29, 201.8. Staff issued
17 data requests on May 30, 2018, in follow-up to the May 25 technical session. Responses
to those requests were filed June 1 3 (5), June 22 (2), and June 27 (1 0). Staff issued 7 data
requests on June 1 1 , 20 1 8 . Responses were filed on June 25 (6) and July 23 ( 1 ), with
revisions to one response filed on July 24. Staff issued 241 additional data requests on July 9,
201 8. Partial responses were filed on July 23 (21). Two of the three pending responses to
Staffs requests involve $ENDOUT modeling runs that require multiple inputs and,

1 25 data requests were issued, but 1 was withdrawn.








