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GREENHOUSE GAS EMISSIONS REDUCTION FUND 
Quarterly Progress Report 

August 19, 2009 – February 28, 2010 
 
1. Program Title:  RGGI Expansion of the CORE Energy Efficiency Programs (RE‐CORE) 

These programs have resulted in an annual Carbon Dioxide reduction of 4,606 metric tons through 
February 28, 2010, or a lifetime reduction of 61,610 metric tons. 

 
2. Program Type:  RE‐CORE is a portfolio of programs for residential, low‐income, and business 

customers.  It is based on the CORE Energy Efficiency Programs approved by the New Hampshire 
Public Utilities Commission in Docket DE 08‐120. 

 
a. Energy Star Lighting Program:   Increase spending for energy efficient residential lighting. 

 Achievement to Date: 27% Complete based on budget. 
 NGRID, NHEC, Unitil used these funds to provide rebates for customers purchasing 23,353 
Energy Star lighting products. 
 

b. Energy Star Appliance / Products Program: Develop the Energy Star Appliance Program to include 
a turn in/recycle component for room air conditioners and second refrigerators and freezers. 

 Achievement to Date:  17% Complete based on budget, which includes rebates for clothes 
washers and room air conditioners in addition to the following two programs. 

 Room AC Turn‐in Event:  A vendor has been contracted to work with retailers and staff turn‐in 
events.  Plan to have up to 4 dates/locations in May‐June for customers to turn‐in their old 
working room air conditioners.   

 Refrigerator/Freezer Pickup/Recycling:  Between April 15th and June 30th and while funds are 
available, NH residents will be able to call 877.545.4113 to arrange to have their old, working 
refrigerators/freezers picked up free of charge to be recycled by JACO.  Customers will receive 
a $30 incentive check for participating.  Expected savings of up to $200 in energy costs are 
expected for customers removing older working refrigerators or freezers.  A press release is 
scheduled for April.  As a value added service, JACO will also pick up any older operating room 
air conditioners at the same time they pick up any refrigerators/freezers. (Note:  This effort 
addresses a few of the top energy efficiency measures identified by the Technical Potential 
Study completed in January 2009.) 
 

c. Energy Star Homes (Green Building Certification):  Expand the Energy Star Homes Program to give 
homeowners the option of participating in the National Green Building Program developed by the 
National Association of Home Builders.  The Program will certify homes as meeting the nationally 
recognized ANSI approved National Green Building Standard.  The utilities are using the RGGI 
funds to pay for the NH Build Green verification while also providing a $500 builder incentive for 
their efforts to do both the site work required and the paperwork.  

 Achievement to Date: 18% Complete based on budget. 
 2 homes have been registered and have earned the Build Green certification. 
 An additional 10 homes are currently in process of being Build Green Certified. 
 In addition, 32 new affordable housing units were certified as Energy Star Homes. 
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d. HES (Fuel Neutral Multi‐Family Program: fuel neutral home weatherization services through the 

Home Energy Solutions Program for multi‐family facilities larger than 4 units. 
 Achievement to Date: 4% Complete based on budget. 
 There have been 42 homes completed to date. 
 Currently there are five fuel neutral multi‐family projects (total of 44 units) in progress.  An 
additional 84 single and multi‐family units are also being weatherized.  These projects are in 
various stages of completion, working toward a June 30th deadline. 
 

e. Home Energy Assistance Program: Increase spending for weatherization in low income homes. 
 Achievement to Date: 57% Complete based on budget. 
 345 low income homes or apartment units were completed by February 28, 2010.  
 202 additional low income homes are in various stages of weatherization. 
 

f. Small Business Retrofit:  Increase spending for small business energy efficiency projects. 
 Achievement to Date: 60% Complete based on budget. 
 52 projects were completed by February 28, 2010. 
 

g. Large Business Retrofit Program:  Increase spending in the Large Business Retrofit Program to 
support retro‐commissioning projects as well as traditional energy saving measures. 

 Achievement to Date: 27% Complete based on budget. 
 35 projects were completed by February 28, 2010. 
 

h. New Equipment & Construction Program:  Increase spending for new equipment and new 
construction energy efficiency projects. 

 Achievement to Date: 47% Complete based on budget. 
 12 projects were completed by February 28, 2010. 
 

i. Education: Advance educational training efforts in three areas:  Energy Code Training, Building 
Operator Certification (BOC), and BPI Building Analyst training course development.  A fourth will 
be a new self‐directed educational component that will allow customers to better understand 
their energy usage by borrowing a watt‐monitor from their local library.  

 Achievement to Date:  36% Complete based on budget. 
 Energy Code Training:  A total of four energy code training sessions have been held in 
December 2009 and January 2010.   

 Residential Energy Code Training 
(a) Dec 2:  in Manchester 42 attendees 
(b) Jan 14:  in Plymouth  62 attendees 

 Commercial Energy Code Training 
(a) Jan 12:  in Plymouth  28 attendees 
(b) Jan 13,  in Manchester 63 attendees 

 BOC Level 2:  Currently under review and the utilities are considering putting on a Commercial 
Energy Auditing Class instead of a BOC Level 2 class.  This class will be held in Sep‐Nov 2010. 
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 Watt Meter:  In December, 760 kill‐a‐watt monitors were distributed from the State Library to 
235 city and town libraries around the state as part of a “Cut the Carbon” kit.  This program is 
designed for any resident of the state to be able check out a meter free of charge to help them 
identify how much power is consumed by a variety of appliances used in their home or office.  
This meter allows people to discover the true cost to operate a toaster, TV, computer, 
microwave, dehumidifier, primary or secondary refrigerator, etc.  The meter also identifies any 
“phantom loads” or items that consume power even while turned off yet still energized.  
Armed with the information provided through the use of this meter, homeowners and renters 
should be able to identify opportunities to save energy and reduce electric bills.  This program 
benefits all residential sectors including low income.   
Update:  In addition to the public library, 19 small communities that do not have public 
libraries are being served by the NH State Library.  As of February 28, 2010, 820 Cut the Carbon 
kits have been checked out by NH residents.  A survey of librarians came back with 79 
responses and many favorable comments.  A customer survey goes out with each meter, and 
to date 61 surveys have been returned, with the following comments based on a 1‐5 scoring 
method, with 5 being the best. 

 overall impression          4.4  
 ease of use of the watt meter  4.3  
 convenience              4.9  
 When asked if they found ways to save energy after using these meters, customers have 
said: 
‐ “I suspected my fridge was using more power than it should.  The meter showed that to 
save energy, I should get a new one.” 
‐ “Absolutely, but just unplugging some high phantom‐use appliances, we're saving a ton.  
Thank You!” 
‐ “Yes, will turn off coffee maker after it finishes brewing, was surprised that TV used only 
70 watts.” 
‐ “Yes ‐ kill the space heater quickly.  More CFL lights.” 
‐ “Yes, by turning off power strip for computer system when not in use I can eliminate that 
phantom load.  Likewise, unplugging an ultra‐sonic humidifier eliminated another phantom 
load.” 
‐ “No. already doing most everything recommended to reduce energy consumption.” 
‐ “Yes, not leaving computer on, getting power strips for phantom power and looking into 
replacing appliances with energy star ones in future.” 
 

 Newspaper ads promoting these meters are scheduled to be run in April to coincide with the 
40th anniversary of Earth Day 2010.   
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j. PSNH Energy Rewards RFP:  Increase spending for new RFP energy efficiency projects. 

 Achievement to Date:  0% Complete based on budget. 
 Training held in December, customer projects submitted in January and February.  Selection of 
the projects was completed in March and customers have until the end of April to sign the RFP 
Agreements to do the energy efficiency work.  
 

k. PSNH Energy Star Homes – Geothermal:  Increase spending for new geothermal homes. 
 Achievement to Date: 94% Complete based on budget. 
 Eight projects were completed through February 28, 2010. 
 

l. RGGI Funds for Revolving Loan Fund:   
 Achievement to Date: 0% Complete based on budget. 
 Utility billing systems have been modified and are ready to handle on‐bill financing.  Several 
customers are on hold so they could use this financing mechanism to pay for their co‐payment 
with the weatherization program. 

 PSNH’s loan tariff was approved by the NHPUC.   
 NHEC’s Board of Directors approved Section 5 of their non‐jurisdictional terms and conditions 
regarding this new on‐bill financing feature. 

 NGRID and Unitil are in the process of finalizing and approving their tariffs. 
 

3. Summarize work to be completed next quarter: March 1, 2010 – May 31, 2010. 
a. Will be advertizing for the Cut the Carbon library meter loan program in April. 
b. The Refrigerator/Freezer pickup/recycle program will begin on April 15th. 
c. The Room Air Conditioner turn‐in program will ramp up in May. 
d. Plan to finance some weatherization projects with the new on‐bill financing. 
e. Continue wrapping up projects over the next two quarters. 

 
4. Please document any jobs created.  

a. We are not aware of any new jobs created directly via these RGGI funds.  However, using a 
preliminary number of 3.5 FTEs per $1,000,000 spent on Energy Efficiency, the $3.2M spent (RGGI 
funds plus matching funds) translates into 11.3 Full Time Equivalents (FTEs) or 23,467 hours 
worked (using 2,080 hours/FTE). 

 Estimated FTEs = ($1,617,157 + 1,606,292) x (3.5 FTEs / $1,000,000 spent) = 11.3 FTEs 
 or Estimated Hours Worked = 11.3 FTEs x 2,080 hours/FTE = 23,467 hours worked 

b. The 3.5 FTEs / $1M spent is a rough estimate of direct labor costs.  This estimate does not include 
any numbers for indirect labor or induced labor.  

 
5. Explain any obstacles encountered or any milestones not reached. 

a. not applicable. 
 
6. If applicable, in a section labeled Beyond the Contract (or some other well defined title), please report 

other activities, partnerships, funding  or other synergies that have occurred as a result of this funding. 
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a. The New Hampshire Electric Utilities continue working with NH Homebuilders & Remodelers 
Association on the NH Build Green program.  The Homebuilders are providing seminars and 
outreach while the utilities are focused on certification of homes. 

b. RGGI funding has allowed the utilities to partner with the NH State Library on the Cut the Carbon 
Kill‐A‐Watt library loan program.  The synergies associated with having a library loan out this new 
technology benefits consumers (they have free and easy access to the kill‐a‐watt meters) and it 
benefits the libraries as they may get new customers to serve.  The libraries are also fully equipped 
to loan these out and the provide access to the meters to EVERY town in New Hampshire.  Library 
visitors have been very receptive to this program.  

 
7. If applicable, please include brochures, workshop announcements, or other materials developed to 

promote your grant activities.  Attachments (and other documentation) are appreciated.   
a. Mr. Ruderman was given a “Cut the Carbon” package at the unloading event.  If the NHPUC 

requires more kits, please let us know. 
b. A copy of the brochure for the Commercial and Residential Energy Code Training was provided in 

the Q1 Report. 
 
8. Budget vs. Actual Expenditures: (if you have included this with your invoicing, there is no need to 

repeat for the quarterly report.) Using the budget you submitted for the final approved grant proposal, 
please add a column and provide actual expenditures as well as match dollars for this quarter.  (Save 
this worksheet for future reporting as we will want to see your quarterly expenditures as the project 
continues.) 
a. See the next 3 pages for a summary of: 

 the Statewide budgets/expenses  
 Annual energy and CO2 savings 
 Lifetime energy CO2 savings 
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RGGI Quarterly Report
Expenditures
Attachment 1

Page 1 of 3
NH RECORE

Regional Greenhouse Gas Initiative
RGGI Expansion - CORE Energy Efficiency Programs
Q2 (August 19, 2009 -  February 28, 2010 Reporting Period)

Program
 Total RGGI 

Budget 
Q1-Q2 Actual 
Expenditures

Matching 
Funds 

(Customer 
Contributions)

CORE EE Programs (additional funds)
Energy Star Lighting $162,007 $43,057 $16,605
Energy Star Appliances / Products (Room AC Turn-in, 2nd Ref pickup) $250,443 $43,714 $82,932
Energy Star Homes (+ Build Green NH Certification) $251,509 $45,732 $55,904
HES (Fuel Neutral Multi-Family Weather ization) $1,055,071 $47,446 $74,299
HEA (approximate 50% increase in homes/units for each utility) 1 $1,100,702 $625,564 $349,809
Small Business Retrofit $481,414 $286,874 $176,787
Large Business Retrofit (more rebates + $ for Retro-commissioning) $1,218,857 $328,568 $717,165
New Equipment & Construction $193,584 $90,488 $88,208
Education (Energy Code Training, BOC 2, Tech College BPI Training) $163,394 $58,751 $0

Utility Specif ic Programs (additional funding)
Energy Rewards RFP $315,000 $0 $0
High Efficiency Heat Pump Program $0 $0 $0
Smart Start Program $0 $0 $0
ESHomes Geothermal $50,000 $46,964 $44,584
EE Website & Home Energy Audit $0 $0 $0
SmartStart - RGGI $ for revolving loan fund $0 $0 $0
     
Funds for Loan Fund Capital (RLF)
RGGI Funds for Revolving Loan Fund $1,775,000 $0 $0

TOTAL (not including RGGI Funds for Revolving Loan Fund) $5,241,981 $1,617,157 $1,606,292
Performance Incentive 2 $419,360
PROJECTED GRAND TOTAL (including performance incentive) $5,661,341

Note 1:  Customer Contribution for HEA is actually other funding such as WAP, ARRA, Gas Utility EE Funding, etc.
Note 2:  At Risk Performance Incentive, 0-12%, shown at 8% incentive level.  
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RGGI Quar terly Report
Annual CO2 Reductions

Attachment 1
Page 2 of 3

New Hampshire RE-CORE

Regional Greenhouse Gas Initiative
RGGI Expansion - CORE Energy Efficiency Programs
Q2 (August 19, 2009 -  February 28, 2010 Reporting Period)

Reductions from Enter Reduct ions 
in Units shown in 
next Column 
(Annual MMBtu 
savings)

Units CO2 Emission 
Factors in lbs/unit

Estimated CO2 
Emission 
Reduct ions in 
pounds (lbs.)

Estimated CO2 
Emission 
Reductions in 
Metric  Tons

Electricity 8,484 MWH 1,087 9,221,836 4,182.24
Natural Gas 1,790 MMBtu 117.1 209,661 95.08
Distillate Fuel Oil (#1, 2 & 4) 3,568 MMBtu 161.4 575,845 261.15
Residual Fuel Oil (#5 & 6) 0 MMBtu 173 0 0.00
Kerosene 506 MMBtu 159.5 0 0.00
LPG 0 MMBtu 139 0 0.00
Propane 1,076 MMBtu 139.2 149,717 67.90
Wood or Wood Pellet 366 MMBtu
Other 0 MMBtu

TOTAL 4,606.38

Electric Line Loss 1.08

Source of CO2 Emission Factors in lbs/unit:  http://www.eia.doe.gov/cneaf/electr icity/epa/epata3.html

Method # 2, using MWH & MMBtu (million Btus)
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RGGI Quarterly Report
Lifetime CO2 Reductions

Attachment 1
Page 3 of 3

New Hampshire RE-CORE

Regional Greenhouse Gas Initiative
RGGI Expansion - CORE Energy Efficiency Programs
Q2 (August 19, 2009 -  February 28, 2010 Reporting Period)

Reductions from Enter Reduct ions 
in Unit s shown in 
next Column 
(Lifetime MMBtu 
savings)

Units CO2 Emission 
Factors in lbs/unit

Estimated CO2 
Emission 
Reduct ions in 
pounds (lbs.)

Estimated CO2 
Emission 
Reductions in 
Metric  Tons

Electricity 108,304 MWH 1,087 117,726,957 53,390.91
Natural Gas 31,655 MMBtu 117.1 3,706,763 1,681.07
Distillate Fuel Oil (#1, 2 & 4) 67,977 MMBtu 161.4 10,971,567 4,975.77
Residual Fuel Oil (#5 & 6) 0 MMBtu 173 0 0.00
Kerosene 10,561 MMBtu 159.5 0 0.00
LPG 0 MMBtu 139 0 0.00
Propane 24,755 MMBtu 139.2 3,445,854 1,562.75
Wood or Wood Pellet 6,032 MMBtu

0
TOTAL 61,610.49

Electric Line Loss 1.08

Source of CO2 Emission Factors in lbs/unit:  http://www.eia.doe.gov/cneaf/electr icity/epa/epata3.html

Method # 2, using MWH & MMBtu (million Btus)

 


