

New Hampshire's Retrofit Ramp-up Program
Office of Energy and Planning
 (Funded by USDOE EECBG)
 June 9, 2010

Initial Timeline

June	Authority by Governor and Council to accept award
June/July	Community meetings and discussion
July	CDFFA contract approval by Governor and Council
August	Municipal contract approval by Governor and Council
Fall 2010	Open up field offices and begin implementation

Program Elements

	Technical Assistance	Financing Measures	Marketing / Outreach
Purpose	Provide technical assistance on energy improvements and program participation to individuals	Assist individuals in securing financing for their projects	Encourage participation in program
Lead	CDFFA in-community staff	CDFFA Loan Officer	CDFFA in-community staff and subcontractor
Examples	Selecting measures; selecting contractors; meeting program requirements	Revolving Loan Fund Municipal loan (PACE) Utility loans/rebates Private loans	Speaking events Website Flyers Downtown presence
Partners	Jordan Institute Utilities Contractors Other non-profits	Banks Community Loan Fund Utilities Jordan Institute	Communities