

AQUARION WATER COMPANY OF NEW HAMPSHIRE WATER INFRASTRUCTURE AND CONSERVATION ADJUSTMENT

CONTACT: Carl McMorran, Operations Manager
cmcmorran@aquarionwater.com
603-926-3319 ext 116

Contents:

Project Summary	Estimated capital expenses by major category All projected figures for 2016-2018 are estimates.
Hydrants	Aquarion has historically replaced 2 hydrants per year, on average.
Services	Aquarion has historically replaced 5 services per year, on average.
Main Replacements	Main replacements are prioritized based on GIS information. As of this date, the distribution system is separated into 1,291 pipe segments. Each segment is rated on each of the categories described below. Most ratings are based on a scale of 0 (low) to 3 (high); exceptions are noted below. The ratings for each category are summed to produce an overall rating for each pipe segment as shown in CM-2. The highest rated pipe segments are scheduled for replacement.

PRIMARY FACTORS

Bleeder (Non-revenue water)	3 - Main requires a bleeder to prevent freezing 0 - Main does not require a bleeder to prevent freezing
Hydraulic Capacity	3 - Hydrants do not provide satisfactory fire flow rates 2 - Hydraulic model indicates less than expected flow rates with little redundancy (i.e., parallel mains) 1 - Hydraulic model indicates less than expected flow rates with some redundancy 0 - Hydrants provide satisfactory fire flow rates
Main Break History Ratings	One point per break.
Pipe Material Ratings	3 - Galvanized Steel (GS) 3 - Universal Pipe (UP) 3 - Lead joint (LJ) 3 - Asbestos-cement (AC) 2 - Cast iron 0 - Copper (CU) 0 - Ductile iron (DI) 0 - High density polyethylene (HDPE) 0 - Plastic wrapped ductile iron (PWDI) 0 - Poly-vinyl-chloride (PVC) 0 - Unknown (UNK)
Pipe Age / Useful Life Ratings	3 - Installed in 1915 or sooner 2 - Installed between 1916 and 1925 1 - Installed between 1926 and 1940 0 - Installed after 1940

SECONDARY FACTORS

Critical System Component Ratings	3 - Primary transmission line w/ no redundancy 2 - Primary transmission line w/ redundancy 1 - Secondary transmission line 0 - Regular distribution main
Lining	1 - unlined cast iron

AQUARION WATER COMPANY OF NEW HAMPSHIRE WATER INFRASTRUCTURE AND CONSERVATION ADJUSTMENT

CONTACT: Carl McMorran, Operations Manager
cmcmorran@aquarionwater.com
603-926-3319 ext 116

Contents:

Scheduled Work	3 - Paving or excavation projects by others scheduled in next two years
Coordination	2 - Paving or excavation projects by others scheduled in next three or four years
	1 - Paving or excavation projects by others scheduled in more than four years
	1 - Adjacent to another high scoring pipe segment
	0 - No other scheduled projects
	-1 - Street was paved five years ago
	-2 - Street was paved four years ago
	-3 - Street was paved three years ago
	-4 - Street was paved two years ago
	-5 - Street was paved one year ago
Staff Concerns / Other Factors	Staff judgment is simply a way of expressing subjective factors that can have a large impact on projects. Some examples are to avoid disrupting the same neighborhood in consecutive years and choosing to postpone a project for more time to evaluate alternative replacement methods.
Budget Constraints	Execution of top priority main replacement projects may not leave enough funding for the runner up projects, so lower scoring and lower cost projects may be done instead.
Water Quality Issues	Dropped because water quality problems cannot be reliably linked to individual main segments. Most water quality issues have been traced back to source wells, not mains. Even water quality tuberculated mains tends to show up somewhere downstream of the source.
Main Replacement Project Management	Some main replacement projects are split into design and construction phases. Due to the amount of time required for surveys, design, permitting and other design phase factors, these activities are typically scheduled for the year prior to construction. Attempts to squeeze design and construction into a single calendar year have caused scheduling and budgeting problems. The design phase typically cannot be completed early enough in the year to allow for a sufficient construction period with respect to cold weather, road opening bans and year end accounting constraints.
Control Valves	Includes pressure reducing valves and other control valves; none are currently scheduled for replacement, but a breakdown or failure could occur that would require a replacement.
Valves	Aquarion has historically replaced 1 valve per year, on average.
Production Meters	Replacement / capitalized repairs of production meters is performed on an as needed basis when routine calibration show that the meters are not functioning accurately. Sometimes these replacements can be scheduled in advance when included as part of a pumping station upgrade.

**Aquarion Water Company of New Hampshire
Water Conservation and Infrastructure Adjustment Project Summary**

	Actual completed thru 30-Sep-16	Projected thru 30-Sep-17 Low High		Projected thru 30-Sep-18 Low High		Projected thru 30-Sep-19 Low High		Project Totals Low High	
MAIN REPLACEMENTS									
Lafayette Road - Park Ave to Winnacunnet Rd, including portions of Park & Stickney	\$ 556,619								
Manchester St: off Ashworth Ave	\$ 187,725								
Sunsurf Ave: off Cliff Ave	\$ 149,120								
Lafayette Road - High St to Winnacunnet Rd, including Swain Ct		\$ 360,000	\$ 520,000					\$ 360,000	\$ 520,000
Gentian Rd / Green St / Meadow Pond Rd				\$ 340,000	\$ 500,000			\$ 340,000	\$ 500,000
Ocean Blvd - Dumas Ave to Highland Ave						\$ 740,000	\$ 1,070,000	\$ 740,000	\$ 1,070,000
CONTROL VALVES	\$ -								
PRODUCTION METERS	\$ -		\$ 3,500		\$ 3,500		\$ 3,500		\$ 10,500
HYDRANTS	\$ 8,626		\$ 6,000		\$ 6,000		\$ 6,000		\$ 18,000
SERVICE LINES	\$ 76,134		\$ 41,000		\$ 41,000		\$ 41,000		\$ 123,000
VALVES	\$ 1,367		\$ 1,000		\$ 1,000		\$ 1,000		\$ 3,000
Hydrant / Service Line / Valve Threshold	\$ (50,000)		\$ 50,000		\$ 50,000		\$ 50,000		\$ 150,000
Hydrant / Service Line / Valve Net	\$ 36,127		\$ -		\$ -		\$ -		\$ -
ANNUAL TOTALS	\$ 929,592	\$ 360,000	\$ 523,500	\$ 340,000	\$ 503,500	\$ 740,000	\$ 1,073,500	\$ 1,440,000	\$ 2,100,500

Aquarion Water Company of New Hampshire
WICA Hydrant Replacements

Account 335

COMPLETED PROJECTS			1-Oct-15	to	30-Sep-16	
Hydrant #		Location	Town	Number	Project Cost	Completion Date
H119		Fairfield Ave	Hampton		\$ 2,844	11/30/2015
H157		Exeter Rd	Hampton		\$ 2,642	03/03/2016
H531		Mill Rd	North Hampton		\$ 1,509	07/19/2016
H564		Glendale Rd	North Hampton		\$ 1,631	07/19/2016
			TOTAL	4	\$ 8,626	
PROPOSED PROJECTS						
Hydrant Replacements			Town	Number	Average Annual Cost	Completion Date
1-Oct-16	to	30-Sep-17	To be determined	2	\$ 6,000	30-Sep-2017
1-Oct-17	to	30-Sep-18	To be determined	2	\$ 6,000	30-Sep-2018
1-Oct-18	to	30-Sep-19	To be determined	2	\$ 6,000	30-Sep-2019
			TOTAL	6	\$ 18,000	

Comments

Hydrant replacements are not scheduled more than a year in advance because hydrants are not replaced unless identified as malfunctioning during hydrant maintenance activities.

Aquarion Water Company of New Hampshire
WICA Service Line Replacements

Account 333

COMPLETED PROJECTS					
1-Oct-15			to 30-Sep-16		
Service Address	Town	Length (feet)	Diameter (inches)	Cost	Completion Date
516 High St	Hampton	40	3/4	\$ 9,411	10/8/2015
426 High St	Hampton	40	3/4	\$ 5,039	6/22/2016
55 Highland Ave	Hampton	13	3/4	\$ 2,629	1/6/2016
17 Kings Hwy	Hampton	15	3/4	\$ 3,519	10/14/2015
43 Mooring Dr	Hampton	7	3/4	\$ 3,991	3/9/2016
72 Mooring Dr	Hampton	11	3/4	\$ 1,505	7/5/2016
707 Ocean Blvd	Hampton	10	1	\$ 4,182	10/2/2015
707 Ocean Blvd	Hampton	10	2	\$ 2,988	11/30/2015
709 Ocean Blvd	Hampton	25	1	\$ 2,903	11/30/2015
711 Ocean Blvd	Hampton	30	1	\$ 3,932	11/30/2015
713 Ocean Blvd	Hampton	30	1	\$ 1,802	11/30/2015
713 Ocean Blvd	Hampton	30	1	\$ 4,134	11/30/2015
715 Ocean Blvd	Hampton	20	1	\$ 2,684	11/30/2015
719 Ocean Blvd	Hampton	32	1	\$ 4,108	11/30/2015
723 Ocean Blvd	Hampton	12	3/4	\$ 3,469	11/30/2015
725 Ocean Blvd	Hampton	35	1	\$ 3,132	11/30/2015
2 Overlook Ave	Hampton	15	3/4	\$ 2,172	11/12/2015
8 Sixth St	Hampton	5	3/4	\$ 1,089	5/6/2016
24 Stickney Terr	Hampton	10	3/4	\$ 4,430	8/25/2016
2 Thirteenth St	Hampton	8	3/4	\$ 4,245	10/23/2015
2 Walnut Ave	North Hampton	41	3/4	\$ 4,770	11/20/2015
TOTAL		21		\$ 76,134	
PROPOSED PROJECTS					
Service Line Replacements	Town	Number		Average Annual Cost	Completion Date
1-Oct-16 to 30-Sep-17	To be determined	9		\$ 41,000	30-Sep-2017
1-Oct-17 to 30-Sep-18	To be determined	9		\$ 41,000	30-Sep-2018
1-Oct-18 to 30-Sep-19	To be determined	9		\$ 41,000	30-Sep-2019
TOTAL		27		\$ 123,000	

Comments Service lines are not scheduled for replacement unless they are identified as leaking or defective. When identified as such, they are typically replaced as soon as possible.

Aquarion Water Company of New Hampshire
WICA Main Replacement Projects

Account 331

Project	Town	Material	Length (feet)	Diameter (inches)	Total Cost/ Estimated Costs	Actual thru Sep 30, 2016	Projected Sep 30, Low	thru 2017 High	Projected Low	2018 High	Projected Low	2019 High	Prioritization Factors	Comments
Lafayette Road														
Winnacunnet Road to Park Ave	Hampton	Cast iron	1,699	6										
Winnacunnet Road to Park Ave	Hampton	Ductile iron	110	12		\$ 556,619								
Park Avenue	Hampton	Cast iron	425	6										
Stickney Terrace	Hampton	Ductile Iron	56	8										
Manchester St: off Ashworth Ave	Hampton	AC	433	6		\$ 187,725								
Sunsurf Ave: off Cliff Ave	Hampton	Cast iron	371	2		\$ 149,120								
Lafayette Road														
High Street to Winnacunnet Road	Hampton	Cast iron	990	8	\$ 360,000								Unlined, cast-iron pipes that are too close to sewers. Town will replace sewers in 2017 or 2018 in combination with burying other above ground utilities. Larger pipes will benefit system hydraulics. Street will be paved no later than 2019.	Top project for 2017 depending on coordination opportunities with the town sewer project. This project can be postponed to 2018 if it cannot be done in 2017.
High Street to Winnacunnet Road	Hampton	Cast iron	440	6	to		\$ 360,000	\$ 520,000						
Swain Court	Hampton	Cast iron	200	4	\$ 520,000									
Gentian Road	Hampton	AC	550	6	\$ 340,000									
Green Street	Hampton	AC	400	6	to				\$ 340,000	\$ 500,000			Mains are too shallow and require winter bleeders. Remove asbestos cement pipe.	Schedule for 2017 or 2018 depending on how best to coordinate with the Lafayette Road sewer project.
Meadow Pond Road	Hampton	AC	330	6										
Meadow Pond Road	Hampton	Cast iron	270	2	\$ 500,000									
Ocean Boulevard					\$ 740,000									
Dumas Avenue to Highland Avenue	Hampton	Cast iron	3,400	8	to						\$ 740,000	\$ 1,070,000	Unlined, cast-iron pipes originally installed in 1910. Replace parallel transmission and distribution mains with a single new main.	Estimated cost is too high for a single year project; portions could be done in 2017 and 2018 if costs for the above projects are below budget.
					\$ 1,070,000									
TOTALS						\$ 893,465	\$ 360,000	\$ 520,000	\$ 340,000	\$ 500,000	\$ 740,000	\$ 1,070,000		

Aquarion Water Company of New Hampshire
WICA Control Valve Replacements

Project	Town	Estimated Cost	Actual 2016	Carryover to 2017	Projected 2017	Projected 2018	Projected 2019	Comments
None		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	None are currently scheduled for replacement
	TOTALS	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	

Aquarion Water Company of New Hampshire
WICA Valve Replacements

Account 331

A		B		C		D		E		F	
COMPLETED PROJECTS				1-Oct-15		to		30-Sep-16			
Valve #			Location		Town			Actual Cost		Completion Date	
10008330			Lafayette Rd @ High St		Hampton			\$ 1,367		10/6/2015	
					TOTAL		1	\$ 1,367			
PROPOSED PROJECTS											
Valve Replacements				Town		Projected Number		Average Annual Cost		Completion Date	
1-Oct-16		to	30-Sep-17		To be determined		-	\$ 1,000		30-Sep-2017	
1-Oct-17		to	30-Sep-18		To be determined		-	\$ 1,000		30-Sep-2018	
1-Oct-18		to	30-Sep-19		To be determined		-	\$ 1,000		30-Sep-2019	
					TOTAL		-	\$ 3,000			

Comments

Valve replacements are not scheduled more than a year in advance because valves are not replaced unless identified as malfunctioning during valve exercising activities.

Aquarion Water Company of New Hampshire
WICA Production Meter Replacements

Project	Town	Estimated Cost	Actual 2016	Projected 2017	Projected 2018	Projected 2019	Comments
No production meter replaced							
Average one production meter replacements annually	Average cost: \$3,500 / meter	\$ 10,500		\$ 3,500	\$ 3,500	\$ 3,500	
	TOTALS	\$ 10,500	\$ -	\$ 3,500	\$ 3,500	\$ 3,500	

Year	SAPID	Street	Description	Town	Class	Size	Material	Lining	Length	Installed	Breaks	Hydraulic	Critical	Bleeder	Other Project Year	Main Breaks	Bleeder?	Pipe Age	Pipe Material	Hydraulic	Critical Customer	Lining	Schedule	Final Total	Estimated Cost Low	Estimated Cost High	Comments
2017	10692956	Lafayette Road	Lafayette Rd: High St to Swain Ct	Hampton	Distribution Main	8	Cast Iron	Unlined	455	1950	0	3	2		2017	0	0	0	2	3	2	1	5	13	\$ 100,000	\$ 143,000	Proposed 2017 or 2018 town sewer & drain project
2017	10692957	Lafayette Road	Lafayette Rd: Swain Ct to 6-in main	Hampton	Distribution Main	8	Cast Iron	Unlined	532	1950	0	3	2		2017	0	0	0	2	3	2	1	5	13	\$ 117,000	\$ 168,000	Proposed 2017 or 2018 town sewer & drain project
2017	10692958	Lafayette Road	Lafayette Rd: Winnacunnet Rd to 8-in main	Hampton	Distribution Main	6	Cast Iron	Unlined	436	1950	0	3	2		2017	0	0	0	2	3	2	1	5	13	\$ 96,000	\$ 138,000	Proposed 2017 or 2018 town sewer & drain project
2017	10009914	Swain Court	Swain Ct: off Lafayette Rd	Hampton	Distribution Main	6	Ductile Iron	Cement Lined	201	1986	0	0	0		2017	0	0	0	0	0	0	0	3	3	\$ 44,000	\$ 64,000	dead main off Lafayette Rd that must be replaced with it
2018	10618359	Meadow Pond Rd	Meadow Pond Rd: north of Greene St	Hampton	Distribution Main	2	Cast Iron	Unlined	272	1955	1	0	0	YES	0	1	3	0	2	0	0	1	6	13	\$ 60,000	\$ 86,000	
2018	10009039	Meadow Pond Rd	Meadow Pond Rd: south of Greene St.	Hampton	Distribution Main	6	Asbestos Cement	Unlined	231	1955	0	0	0	YES	0	0	3	0	3	0	0	0	6	12	\$ 51,000	\$ 73,000	
2018	10008094	Gentian Rd	Gentian Rd: south of Green St	Hampton	Distribution Main	6	Asbestos Cement	Unlined	293	1957	0	0	0		0	0	0	0	3	0	0	0	6	9	\$ 64,000	\$ 93,000	Grouped with Meadow Pond for mobilization efficiency
2018	10008198	Green St	Greene St: Gentian Rd - Meadow Pond Rd	Hampton	Distribution Main	6	Asbestos Cement	Unlined	182	1955	0	0	0		0	0	0	0	3	0	0	0	6	9	\$ 40,000	\$ 58,000	Grouped with Meadow Pond for mobilization efficiency
2018	10618356	Gentian Rd	Gentian Rd: north of Green St	Hampton	Distribution Main	6	Asbestos Cement	Unlined	261	1957	0	0	0		0	0	0	0	3	0	0	0	6	9	\$ 58,000	\$ 83,000	Grouped with Meadow Pond for mobilization efficiency
2018	10618358	Meadow Pond Rd	Meadow Pond Rd: Greene St - Greene St	Hampton	Distribution Main	6	Asbestos Cement	Unlined	99	1955	0	0	0		0	0	0	0	3	0	0	0	6	9	\$ 22,000	\$ 32,000	Grouped with Meadow Pond for mobilization efficiency
2018	10618360	Green St	Greene St: Kings Hwy - Meadow Pond Rd	Hampton	Distribution Main	6	Asbestos Cement	Unlined	228	1955	0	0	0		0	0	0	0	3	0	0	0	6	9	\$ 50,000	\$ 72,000	Grouped with Meadow Pond for mobilization efficiency
2019	10697068	Ocean Boulevard	Ocean Blvd: Boars Head Terr to Fuller Acres	Hampton	Distribution Main	8	Cast Iron	Unlined	2,179	1910	1	1	2		0	1	0	3	2	1	2	1	1	11	\$ 476,000	\$ 685,000	
2019	10697064	Ocean Boulevard	Ocean Blvd: Highland Ave to Nudd Ave	Hampton	Transmission Main	8	Cast Iron	Unlined	173	1910	0	1	2		0	0	0	3	2	1	2	1	3	12	\$ 38,000	\$ 55,000	
2019	10697069	Ocean Boulevard	Ocean Blvd: Church St to Fuller Acres	Hampton	Distribution Main	8	Cast Iron	Unlined	151	1910	0	1	2		0	0	0	3	2	1	2	1	3	12	\$ 33,000	\$ 48,000	
2019	10697062	Ocean Boulevard	Ocean Blvd: Boars Head Terr to Dumas Ave	Hampton	Transmission Main	8	Cast Iron	Unlined	819	1910	0	1	2		0	0	0	3	2	1	2	1	1	10	\$ 179,000	\$ 258,000	
2019	10697063	Ocean Boulevard	Ocean Blvd: Boars Head Terr to Highland Ave	Hampton	Transmission Main	8	Cast Iron	Unlined	3,392	1910	0	1	2		0	0	0	3	2	1	2	1	1	10	\$ 741,000	\$ 1,066,000	
2019	10697067	Ocean Boulevard	Ocean Blvd: Boars Head Terr to Dumas Ave	Hampton	Distribution Main	8	Cast Iron	Unlined	908	1910	0	1	2		0	0	0	3	2	1	2	1	1	10	\$ 199,000	\$ 286,000	
	10697066	Ocean Boulevard	Ocean Blvd: traffic circle to Dumas	Hampton	Distribution Main	8	Cast Iron	Unlined	2,044	1910	0	1	2		2014	0	0	3	2	1	2	1	-1	8	\$ 447,000	\$ 643,000	
	10007281	Cliff Avenue	Cliff Ave: Dumas Ave to Sunsurf Ave	Hampton	Distribution Main	4	Cast Iron	Unlined	136	1910	0	0	0		2017	0	0	3	2	0	0	1	3	9	\$ 30,000	\$ 43,000	Gas line replacement
	10007510	Cliff Avenue	Cliff Ave: Great Boars Head Ave to 4-in	Hampton	Distribution Main	8	Cast Iron	Unlined	281	1910	0	0	0		2017	0	0	3	2	0	0	1	3	9	\$ 62,000	\$ 89,000	Gas line replacement
	10007526	Cliff Avenue	Cliff Ave: Dumas Ave to 8-in	Hampton	Distribution Main	4	Cast Iron	Unlined	100	1910	0	0	0		2017	0	0	3	2	0	0	1	3	9	\$ 22,000	\$ 32,000	Gas line replacement
	10697073	Ocean Boulevard	Ocean Blvd: crossover at Nudd Ave	Hampton	Distribution Main	8	Cast Iron	Unlined	49	1910	0	0	2		0	0	0	3	2	0	2	1	0	8	\$ 11,000	\$ 16,000	
	10007828	Epping Rd	Epping Ave: Ocean Blvd to River Ave	Hampton	Distribution Main	6	Asbestos Cement	Unlined	681	1961	2	0	2		0	2	0	0	3	0	2	0	0	7	\$ 149,000	\$ 214,000	
	10007020	Boars Head Terrace	Boars Head Terr: Ocean Blvd to loop	Hampton	Distribution Main	10	Cast Iron	Unlined	370	1910	0	0	0		0	0	0	3	2	0	0	1	0	6	\$ 81,000	\$ 117,000	
	10007678	Dumas Avenue	Dumas Ave: off Ocean Blvd 8-in	Hampton	Distribution Main	8	Cast Iron	Unlined	856	1910	0	0	0		0	0	0	3	2	0	0	1	0	6	\$ 187,000	\$ 269,000	
	10008320	Dumas Avenue	Dumas Ave: Cliff Ave to Cliff Ave 4-in	Hampton	Distribution Main	4	Cast Iron	Unlined	615	1910	0	0	0		0	0	0	3	2	0	0	1	0	6	\$ 135,000	\$ 194,000	
	10008582	Island Path	Island Path: Ashworth Ave to Jones Ave	Hampton	Distribution Main	6	Cast Iron	Unlined	305	1910	0	0	0		0	0	0	3	2	0	0	1	0	6	\$ 67,000	\$ 96,000	
	10008666	Jo Ann Lane	Joann Ln: off Brown Ave	Hampton	Distribution Main	6	Cast Iron	Unlined	305	1959	0	0	0	YES	0	0	3	0	2	0	0	1	0	6	\$ 67,000	\$ 96,000	
	10010873	Mill Road	Mill Rd: Atlantic Ave to Pine Rd	North Hampton	Distribution Main	8	Asbestos Cement	Unlined	3,956	1953	2	0	1		0	2	0	0	3	0	1	0	0	6	\$ 864,000	\$ 1,243,000	
	10618534	Ocean Blvd	Ocean Blvd: Nor East Ln - N Hampton Town Line	Hampton	Distribution Main	8	Cast Iron	Unlined	494	1915	1	0	2		2013	1	0	2	2	0	2	1	-2	6	\$ 108,000	\$ 156,000	
	10697070	Ocean Boulevard	Ocean Blvd: Church St to Ross Ave	Hampton	Distribution Main	8	Cast Iron	Unlined	660	1910	0	0	0		0	0	0	3	2	0	0	1	0	6	\$ 145,000	\$ 208,000	
	10697071	Ocean Boulevard	Ocean Blvd: Highland Ave to Ross Ave	Hampton	Distribution Main	8	Cast Iron	Unlined	378	1910	0	0	0		0	0	0	3	2	0	0	1	0	6	\$ 83,000	\$ 119,000	
	10697093	Ocean Boulevard	Ocean Blvd: P St to Q St	Hampton	Distribution Main	6	Cast Iron	Unlined	245	1920	1	0	0		0	1	0	2	2	0	0	1	0	6	\$ 54,000	\$ 77,000	
	10698832	Boards Head Terr	Boars Head Terr: loop	Hampton	Distribution Main	2	Cast Iron	Unlined	372	1910	0	0	0		0	0	0	3	2	0	0	1	0	6	\$ 82,000	\$ 117,000	
	10700945	Kings Highway	Kings Hwy: Redcoat Ln to Winnacunnet Rd	Hampton	Transmission Main	8	Cast Iron	Unlined	350	1915	1	0	0		0	1	0	2	2	0	0	1	0	6	\$ 77,000	\$ 110,000	
	10700114	Highland Avenue	Highland Ave: CI crossover to Ocean Blvd	Hampton	Transmission Main	8	Cast Iron	Unlined	50	1910	0	0	0		0	0	0	3	2	0	0	1	0	6	\$ 11,000	\$ 16,000	
	10700116	Highland Avenue	Highland Ave: CI crossover to Ashworth Ave	Hampton	Transmission Main	8	Cast Iron	Unlined	16	1910	0	0	0		0	0	0	3	2	0	0	1	0	6	\$ 4,000	\$ 5,000	
	10723977	Great Boars Head Avenue	Great Boar's Head Ave: back alley main	Hampton	Distribution Main	8	Cast Iron	Unlined	154	1910	-	-	-		0	0	0	3	2	0	0	1	0	6	\$ 34,000	\$ 49,000	
	10723978	Great Boars Head Avenue	Great Boar's Head Ave: back alley main	Hampton	Distribution Main	8	Cast Iron	Unlined	66	1910	-	-	-		0	0	0	3	2	0	0	1	0	6	\$ 15,000	\$ 21,000	
	10748850	North Shore rd		Hampton	Distribution Main	8	Cast Iron	Unlined	156	0	-	-	-		0	0	0	3	2	0	0	1	0	6	\$ 35,000	\$ 49,000	
	10006940	Kenphil Avenue	Kenphil Ave: off Atlantic	Rye	Distribution Main	2	Cast Iron	Cement Lined	219	1961	0	0	0	YES	0	0	3	0	2	0	0	0	0	5	\$ 48,000	\$ 69,000	Postpone to evaluate cleaning & lining options
	10007499	Diane Lane	Diane Ln: off Brown Ave	Hampton	Distribution Main	6	Asbestos Cement	Unlined	277	1957	2	0	0		0	2	0	0	3	0	0	0	0	5	\$ 61,000	\$ 88,000	
	10008680	Johnson Avenue	Johnson Ave: off Ashworth Ave	Hampton	Distribution Main	6	Cast Iron	Cement Lined	450	1962	0	0	0	YES	0	0	3	0	2	0	0	0	0	5	\$ 99,000	\$ 142,000	
	10009510	Quinlan Ln	Quinlan Ln	Hampton	Distribution Main	6	Cast Iron	Cement Lined	481	1950	0	0	0	YES	0	0	3	0	2	0	0	0	0	5	\$ 106,000	\$ 152,000	
	10009828	Sixth St	Sixth St	Hampton	Distribution Main	2	Galvanized	Unlined	282	1935	1	0	0		0	1	0	1	3	0	0	0	0	5	\$ 62,000	\$ 89,000	
	10009946	Tenth Street	Tenth St: off Ocean Blvd	Hampton	Distribution Main	2	Galvanized	Unlined	264	1935	1	0	0		0	1	0	1	3	0	0	0	0	5	\$ 58,000	\$ 83,000	
	10697254	Island Path	Island Path: PVC segment to end	Hampton	Distribution Main	8	Cast Iron	Cement Lined	1,024	1966	0	0	0	YES	0	0	3	0	2	0	0	0	0	5	\$ 224,000	\$ 322,000	
	10700039	Exeter Road	Exeter Rd: Falcone Cir to Liberty Ln	Hampton	Distribution Main	12	Cast Iron	Cement Lined	1,375	1962	0	0	0	YES	2012	0	3	0	2	0	0	0	-1	4	\$ 301,000	\$ 433,000	
	10618459	Ocean Blvd	Ocean Blvd: 8th St - 9th St	Hampton	Distribution Main	2	Cast Iron	Unlined	231	1920	1	0	0		2014	1	0	2	2	0	0	1	-3	3	\$ 51,000	\$ 73,000	
	10571706	Old Locke Road	Old Locke Rd: AC pipe to Pond Path	Rye	Distribution Main	6	Asbestos Cement	Unlined	1,117	1935	1	0	0		2015	1	0	1	3	0	0	0	-4	1	\$ 244,000	\$ 351,000	
	10692967	Winnacunnet Road	Winnacunnet Rd: Mill Rd to Windmill Rd	Hampton	Distribution Main	8	Cast Iron	Unlined	546	1938	1	0	1		2019	1	0	1	2	0	1	1	5	11	\$ 120,000	\$ 172,000	
	10690023	Winnacunnet Road	Winnacunnet Rd: Leavitt Rd to Park Ave	Hampton	Distribution Main	8	Cast Iron	Unlined	1,001	1938	0	1	2		2019	0	0	1	2	1	2	1	2	9	\$ 219,000	\$ 315,000	
	10006027	Cedar Road	Cedar Rd: off Mill Rd	North Hampton	Distribution Main	6	Asbestos Cement	Unlined	1,142	1958	1	0	0		2017	1	0	0	3	0	0	0	3	7	\$ 250,000	\$ 359,000	
	10008783	Kings Hwy	Kings Hwy: Greene St - High St	Hampton	Distribution Main	8	Cast Iron	Unlined	617	1915	0	0	2		0	0	0	2	2	0	2	1	0	7	\$ 135,000	\$ 194,000	
	10618361	Kings Hwy	Kings Hwy: Greene St - Witch Island Way	Hampton	Distribution Main	8	Cast Iron	Unlined	376	1915	0	0	2		0	0	0	2	2	0	2	1	0	7	\$ 83,000	\$ 119,000	
	10618362	Kings Hwy	Kings Hwy: Sixteenth St - Witch Island Way	Hampton	Distribution Main	8	Cast Iron	Unlined	169	1915	0	0	2		0	0	0	2	2	0	2	1	0	7	\$ 37,000	\$ 54,000	
	10618443	Kings Hwy	King's Hwy: 16th - Witch Island Way S	Hampton	Distribution Main	8	Cast Iron	Unlined	240	1915	0	0	2		0	0	0	2	2	0	2	1	0	7	\$ 53,000	\$ 76,000	
	10618445	Kings Hwy	King's Hwy: 8th St - 11th St	Hampton	Distribution Main	8	Cast Iron	Unlined	737	1915	0																

Year	SAPID	Street	Description	Town	Class	Size	Material	Lining	Length	Installed	Breaks	Hydraulic	Critical	Bleeder	Other Project Year	Main Breaks	Bleeder?	Pipe Age	Pipe Material	Hydraulic	Critical Customer	Lining	Schedule	Final Total	Estimated Cost Low	Estimated Cost High	Comments	
	10697094	Ocean Boulevard	Ocean Blvd: Concord Ave to Q St	Hampton	Distribution Main	6	Cast Iron	Unlined	122	1920	0	0	0		0	0	0	2	2	0	0	1	0	5	\$ 27,000	\$ 39,000		
	10697095	Ocean Boulevard	Ocean Blvd: Concord Ave to Dover Ave	Hampton	Distribution Main	6	Cast Iron	Unlined	319	1920	0	0	0		0	0	0	2	2	0	0	1	0	5	\$ 70,000	\$ 101,000		
	10699984	Winnacunnet Road	Winnicunnet Rd south: between crossovers from Kings	Hampton	Distribution Main	8	Cast Iron	Unlined	55	1938	0	1			0	0	0	1	2	1	0	1	0	5	\$ 12,000	\$ 18,000		
	10699985	Winnacunnet Road	Winnicunnet Rd CF: bridge to Kings	Hampton	Distribution Main	8	Cast Iron	Unlined	344	1938	0	1	0		0	0	0	1	2	1	0	1	0	5	\$ 76,000	\$ 109,000		
	10699993	Winnacunnet Road	Winnicunnet Rd CF: Acadia Ave to bridge	Hampton	Distribution Main	8	Cast Iron	Unlined	1,219	1938	0	1	0		0	0	0	1	2	1	0	1	0	5	\$ 266,000	\$ 383,000		
	10699995	Winnacunnet Road	Winnicunnet Rd CF: Rings Terr to Nathaniel Ct	Hampton	Distribution Main	8	Cast Iron	Unlined	688	1938	0	1	0		0	0	0	1	2	1	0	1	0	5	\$ 151,000	\$ 217,000		
	10699996	Winnacunnet Road	Winnicunnet Rd CF: Elaine St to Rings Terr	Hampton	Distribution Main	8	Cast Iron	Unlined	449	1938	0	1	0		0	0	0	1	2	1	0	1	0	5	\$ 99,000	\$ 142,000		
	10699997	Winnacunnet Road	Winnicunnet Rd CF: Elaine St to Richard St	Hampton	Distribution Main	8	Cast Iron	Unlined	202	1938	0	1	0		0	0	0	1	2	1	0	1	0	5	\$ 45,000	\$ 64,000		
	10699998	Winnacunnet Road	Winnicunnet Rd CF: Playhouse Cir to Richard St	Hampton	Distribution Main	8	Cast Iron	Unlined	590	1938	0	1	0		0	0	0	1	2	1	0	1	0	5	\$ 129,000	\$ 186,000		
	10699999	Winnacunnet Road	Winnicunnet Rd CF: Cushman Rd to Playhouse Cir	Hampton	Distribution Main	8	Cast Iron	Unlined	63	1938	0	1	0		0	0	0	1	2	1	0	1	0	5	\$ 14,000	\$ 20,000		
	10700001	Winnacunnet Road	Winnicunnet Rd CF: Edgewood to Landing	Hampton	Distribution Main	8	Cast Iron	Unlined	472	1938	0	1	0		0	0	0	1	2	1	0	1	0	5	\$ 104,000	\$ 149,000		
	10700112	Winnacunnet Road	Winnacunnet Rd CF: Landing to Leavitt	Hampton	Distribution Main	8	Cast Iron	Unlined	6	1938	0	1	0		0	0	0	1	2	1	0	1	0	5	\$ 2,000	\$ 2,000		
	10006115	Grandview Terrace	Grandview Ter: off Post Rd - AC segment	North Hampton	Distribution Main	6	Asbestos Cement	Unlined	556	1957	1	0	0		0	1	0	0	3	0	0	0	0	4	\$ 122,000	\$ 175,000		
	10007250	Charles Street	Charles St: Church St to Ross Ave	Hampton	Distribution Main	2	Galvanized	Unlined	456	1935	0	0	0		0	0	0	1	3	0	0	0	0	4	\$ 100,000	\$ 144,000		
	10007260	Chase Street	Chase St: Highland Ave to Kentville Ter	Hampton	Distribution Main	6	Cast Iron	Cement Lined	158	1961	2	0	0		0	2	0	0	2	0	0	0	0	4	\$ 35,000	\$ 50,000		
	10007269	Willowbrook Drive	Willowbrook Dr	Rye	Distribution Main	2	Galvanized	Unlined	483	1958	1	0	0		0	1	0	0	3	0	0	0	0	4	\$ 106,000	\$ 152,000		
	10007717	Eastmore Lane	Eastmore Ln: Holly Ln to Tucker Ln	Hampton	Distribution Main	6	Asbestos Cement	Unlined	279	1954	1	0	0		0	1	0	0	3	0	0	0	0	4	\$ 61,000	\$ 88,000		
	10007859	Evergreen Road	Evergreen Rd: Burgundy Dr to Heather Ln	Hampton	Distribution Main	6	Cast Iron	Cement Lined	732	1965	2	0	0		0	2	0	0	2	0	0	0	0	4	\$ 160,000	\$ 230,000		
	10008055	Fuller Acres	Fuller Acres: off Ocean Blvd	Hampton	Distribution Main	2	Galvanized	Unlined	563	1955	0	0	0		0	0	0	1	3	0	0	0	0	4	\$ 123,000	\$ 177,000		
	10008466	Hobson Avenue	Hobson Ave: off Ashworth Ave	Hampton	Distribution Main	6	Asbestos Cement	Unlined	934	1956	1	0	0		0	1	0	0	3	0	0	0	0	4	\$ 204,000	\$ 293,000		
	10009029	McKay Avenue	McKay Ave: off Church St	Hampton	Distribution Main	2	Galvanized	Unlined	402	1935	0	0	0		0	0	0	1	3	0	0	0	0	4	\$ 88,000	\$ 127,000		
	10009125	Mooring Avenue	Mooring Ave: off Ashworth Ave	Hampton	Distribution Main	2	Cast Iron	Cement Lined	788	1961	2	0	0		0	2	0	0	2	0	0	0	0	4	\$ 173,000	\$ 248,000		
	10009219	Ninth St	Ninth St	Hampton	Distribution Main	2	Galvanized	Unlined	268	1935	0	0	0		0	0	0	1	3	0	0	0	0	4	\$ 59,000	\$ 85,000		
	10009781	Seventh St	Seventh St	Hampton	Distribution Main	2	Galvanized	Unlined	262	1935	0	0	0		0	0	0	1	3	0	0	0	0	4	\$ 58,000	\$ 83,000		
	10009992	Thomsen Road	Thomsen Rd: High St to Mace Rd	Hampton	Distribution Main	6	Asbestos Cement	Unlined	1,429	1956	1	0	0		0	1	0	0	3	0	0	0	0	4	\$ 313,000	\$ 450,000		
	10010069	Tobey Street	Tobey St: Gray Ave to High St	Hampton	Distribution Main	6	Asbestos Cement	Unlined	709	1955	1	0	0		0	1	0	0	3	0	0	0	0	4	\$ 155,000	\$ 223,000		
	10571707	Old Locke Road	Old Locke Rd: Pond Path to Rye Line	Rye	Distribution Main	6	Cast Iron	Cement Lined	612	1935	1	0	0		0	1	0	1	2	0	0	0	0	4	\$ 134,000	\$ 193,000		
	10618350	Mill Pond Lane	Mill Pond Ln: High St to Little Fox Rd	Hampton	Distribution Main	8	Cast Iron	Cement Lined	581	1969	2	0	0		0	2	0	0	2	0	0	0	0	4	\$ 127,000	\$ 183,000		
	10697126	Morningside Drive	Morningside Dr: Holly Ln to Tucker Ln	Hampton	Distribution Main	6	Asbestos Cement	Unlined	249	1954	1	0	0		0	1	0	0	3	0	0	0	0	4	\$ 55,000	\$ 73,000		
	10697162	Mill Road	Mill Rd: booster discharge to High st	Hampton	Distribution Main	12	Asbestos Cement	Unlined	1,323	1958	1	0	0		0	1	0	0	3	0	0	0	0	4	\$ 289,000	\$ 416,000		
	10699988	Winnacunnet Road	Winnicunnet Rd south: bridge to Viking St	Hampton	Distribution Main	12	Asbestos Cement	Unlined	333	1955	0	1	0		0	0	0	0	3	1	0	0	0	4	\$ 73,000	\$ 105,000		
	10009297	Ocean Blvd	Ocean Blvd: 16th St - 19th St	Hampton	Distribution Main	2	Cast Iron	Unlined	703	1920	0	0	0		2014	0	0	2	2	0	0	1	-3	2	\$ 154,000	\$ 221,000		
	10618452	Ocean Blvd	Ocean Blvd: 15th St - 16th St	Hampton	Distribution Main	2	Cast Iron	Unlined	264	1920	0	0	0		2014	0	0	2	2	0	0	1	-3	2	\$ 49,000	\$ 71,000		
	10618453	Ocean Blvd	Ocean Blvd: 14th St - 15 St	Hampton	Distribution Main	2	Cast Iron	Unlined	239	1920	0	0	0		2014	0	0	2	2	0	0	1	-3	2	\$ 53,000	\$ 75,000		
	10618454	Ocean Blvd	Ocean Blvd: 13th St - 14th St	Hampton	Distribution Main	2	Cast Iron	Unlined	244	1920	0	0	0		2014	0	0	2	2	0	0	1	-3	2	\$ 54,000	\$ 77,000		
	10618455	Ocean Blvd	Ocean Blvd: 12th St - 13th St	Hampton	Distribution Main	2	Cast Iron	Unlined	236	1920	0	0	0		2014	0	0	2	2	0	0	1	-3	2	\$ 52,000	\$ 75,000		
	10618456	Ocean Blvd	Ocean Blvd: 11th St - 12th St	Hampton	Distribution Main	2	Cast Iron	Unlined	264	1920	0	0	0		2014	0	0	2	2	0	0	1	-3	2	\$ 58,000	\$ 83,000		
	10618457	Ocean Blvd	Ocean Blvd: 10th St - 11th St	Hampton	Distribution Main	2	Cast Iron	Unlined	233	1920	0	0	0		2014	0	0	2	2	0	0	1	-3	2	\$ 51,000	\$ 74,000		
	10618458	Ocean Blvd	Ocean Blvd: 9th St - 10th St	Hampton	Distribution Main	2	Cast Iron	Unlined	247	1920	0	0	0		2014	0	0	2	2	0	0	1	-3	2	\$ 54,000	\$ 73,000		
	10618460	Ocean Blvd	Ocean Blvd: 7th St - 8th St	Hampton	Distribution Main	2	Cast Iron	Unlined	242	1920	0	0	0		2014	0	0	2	2	0	0	1	-3	2	\$ 53,000	\$ 76,000		
	10618461	Ocean Blvd	Ocean Blvd: 6th St - 7th St	Hampton	Distribution Main	2	Cast Iron	Unlined	236	1920	0	0	0		2014	0	0	2	2	0	0	1	-3	2	\$ 52,000	\$ 75,000		
	10618462	Ocean Blvd	Ocean Blvd: 1st St - 6th St	Hampton	Distribution Main	4	Cast Iron	Unlined	1,191	1920	0	0	0		2014	0	0	2	2	0	0	1	-3	2	\$ 260,000	\$ 375,000		
	10700090	Ocean Boulevard	Ocean Blvd: Locke Rd to end	Rye	Distribution Main	8	Asbestos Cement	Unlined	305	1961	1	0	0		2013	1	0	0	3	0	0	0	-2	2	\$ 67,000	\$ 96,000		
	10692968	Winnacunnet Road	Winnacunnet Rd: Academy Ave to Mill Rd	Hampton	Distribution Main	8	Cast Iron	Unlined	980	1938	0	0	3		2018	0	0	1	2	0	3	1	3	10	\$ 215,000	\$ 308,000		
	10692969	Winnacunnet Road	Winnacunnet Rd: Academy Ave to Towle Ave	Hampton	Distribution Main	8	Cast Iron	Unlined	492	1938	0	0	3		2019	0	0	1	2	0	3	1	2	9	\$ 108,000	\$ 155,000		
	10692970	Winnacunnet Road	Winnacunnet Rd: Lafayette Rd to Towle Av	Hampton	Distribution Main	8	Cast Iron	Unlined	721	1938	0	0	1		2017	0	0	1	2	0	1	1	3	8	\$ 158,000	\$ 227,000		
	10617695	High St	High St: Hedman Ave - Taylor St	Hampton	Distribution Main	10	Asbestos Cement	Unlined	604	1958	0	0	2		2020	0	0	0	3	0	2	0	2	7	\$ 132,000	\$ 190,000		
	10617696	High St	High St: Elliot St - Taylor St	Hampton	Distribution Main	10	Asbestos Cement	Unlined	389	1958	0	0	2		2020	0	0	0	3	0	2	0	2	7	\$ 85,000	\$ 123,000		
	10617697	High St	High St: Elliot St - Little River Rd	Hampton	Distribution Main	10	Asbestos Cement	Unlined	167	1958	0	0	2		2020	0	0	0	3	0	2	0	2	7	\$ 37,000	\$ 53,000		
	10697039	Perkins Road	Perkins Rd: Bernard Dr to Big Rock Rd	Rye	Distribution Main	8	Cast Iron	Unlined	299	1938	0	0	0		2017	0	0	1	2	0	0	1	3	7	\$ 66,000	\$ 94,000		
	10698823	Central Road	Central Rd: Jenness Booster to Love Ln	Rye	Transmission Main	8	Cast Iron	Unlined	1,293	1937	0	0	0		2017	0	0	0	1	2	0	0	1	3	7	\$ 283,000	\$ 407,000	
	10006049	Elm Road	Elm Rd: Birch Rd to Lafayette Rd	North Hampton	Distribution Main	8	Asbestos Cement	Unlined	1,059	1957	0	0	0		2018	0	0	0	3	0	0	0	3	6	\$ 232,000	\$ 333,000		
	10006073	Birch Road	Birch Rd: Elm Rd to Hobbs Rd	North Hampton	Distribution Main	8	Asbestos Cement	Unlined	1,007	1957	0	0	0		2018	0	0	0	3	0	0	0	3	6	\$ 220,000	\$ 317,000		
	10006603	Mill Road	Mill Rd: crossover at shop road	North Hampton	Transmission Main	10	Cast Iron	Unlined	6	1935	0	0	2		0	0	0	1	2	0	2	1	0	6	\$ 2,000	\$ 2,000		
	10006741	Anns Ln	Anns Ln: Anns Terr - Mill Rd	Hampton	Distribution Main	6	Asbestos Cement	Unlined	981	1950	0	0	0		2017	0	0	0	3	0	0	0	3	6	\$ 215,000	\$ 309,000		
	10009176	Moulton Road	Moulton Rd: GV0263 to Morningside Dr	Hampton	Distribution Main	6	Asbestos Cement	Unlined	826	1954	0	0	0		2018	0	0	0	3	0	0	0	3	6	\$ 181,000	\$ 260,000		
	10010097	Towle Avenue	Towle Ave: High St to Winnacunnet Rd	Hampton	Distribution Main	8	Cast Iron	Cement Lined	1,167	1968	1	0	0		2017	1	0	0	2	0	0	0	3	6	\$ 255,000	\$ 367,000		
	10010473	Yeston Rd	Yeston St	Hampton	Distribution Main	6	Asbestos Cement	Unlined	232	1958	0	0	0		2017	0	0	0	3	0	0	0						

Year	SAPID	Street	Description	Town	Class	Size	Material	Lining	Length	Installed	Breaks	Hydraulic	Critical	Bleeder	Other Project Year	Main Breaks	Bleeder?	Pipe Age	Pipe Material	Hydraulic	Critical Customer	Lining	Schedule	Final Total	Estimated Cost Low	Estimated Cost High	Comments
	10697141	Mill Road	Mill Rd- Palmer St to Sicaud St	Hampton	Transmission Main	8	Cast Iron	Unlined	247	1940	0	0	0		0	0	0	1	2	0	0	1	0	4	\$ 74,000	\$ 75,000	
	10697142	Mill Road	Mill Rd- Palmer St to Redington Lndg	Hampton	Transmission Main	8	Cast Iron	Unlined	259	1940	0	0	0		0	0	0	1	2	0	0	1	0	4	\$ 77,000	\$ 82,000	
	10697143	Mill Road	Mill Rd- Reddington Lndg to Well 6	Hampton	Transmission Main	8	Cast Iron	Unlined	102	1940	0	0	0		0	0	0	1	2	0	0	1	0	4	\$ 23,000	\$ 33,000	
	10697145	Mill Road	Mill Rd- wellfield north to wellfield south	North Hampton	Transmission Main	8	Cast Iron	Unlined	4	1940	0	0	0		0	0	0	1	2	0	0	1	0	4	\$ 1,000	\$ 2,000	
	10697179	Locke Road	Locke Rd- Wentworth Ave to Winnicunnet Rd	Hampton	Distribution Main	8	Cast Iron	Unlined	1,211	1940	0	0	0		0	0	0	1	2	0	0	1	0	4	\$ 265,000	\$ 381,000	
	10698829	Cable Road	Cable Rd- Big Rock Rd to Pine St	Rye	Transmission Main	8	Cast Iron	Unlined	558	1937	0	0	0		0	0	0	1	2	0	0	1	0	4	\$ 122,000	\$ 176,000	
	10698830	Cable Road	Cable Rd- Big Rock Rd to Surf Ln	Rye	Transmission Main	8	Cast Iron	Unlined	462	1937	0	0	0		0	0	0	1	2	0	0	1	0	4	\$ 101,000	\$ 146,000	
	10698833	Big Rock Road	Big Rock Rd- Alder Ave to Myrica Ave	Rye	Distribution Main	6	Cast Iron	Unlined	101	1938	0	0	0		0	0	0	1	2	0	0	1	0	4	\$ 23,000	\$ 32,000	
	10698834	Big Rock Road	Big Rock Rd- Myrica Ave to Oak Ave	Rye	Distribution Main	6	Cast Iron	Unlined	142	1938	0	0	0		0	0	0	1	2	0	0	1	0	4	\$ 32,000	\$ 45,000	
	10698835	Big Rock Road	Big Rock Rd- Baker Ave to Oak Ave	Rye	Distribution Main	6	Cast Iron	Unlined	131	1938	0	0	0		0	0	0	1	2	0	0	1	0	4	\$ 29,000	\$ 42,000	
	10698836	Big Rock Road	Big Rock Rd- Baker Ave to Pine St	Rye	Distribution Main	6	Cast Iron	Unlined	369	1938	0	0	0		0	0	0	1	2	0	0	1	0	4	\$ 81,000	\$ 117,000	
	10699946	O Street	O St- Ashworth Ave to Ocean Blvd	Hampton	Distribution Main	8	Cast Iron	Unlined	516	1973	1	0	0		0	1	0	0	2	0	0	1	0	4	\$ 113,000	\$ 163,000	
	10699957	Highland Avenue	Highland Ave- Church St to end	Hampton	Distribution Main	8	Cast Iron	Unlined	83	1955	1	0	0		0	1	0	0	2	0	0	1	0	4	\$ 19,000	\$ 27,000	
	10699994	Winnacunnet Road	Winnicunnet Rd CF- Acadia Ave to Nathaniel Ct	Hampton	Distribution Main	8	Cast Iron	Unlined	1,826	1938	0	0	0		0	0	0	1	2	0	0	1	0	4	\$ 399,000	\$ 574,000	
	10700000	Winnacunnet Road	Winnicunnet Rd CF- Carlson Rd to Edgewood Dr	Hampton	Distribution Main	8	Cast Iron	Unlined	1,860	1938	0	0	0		0	0	0	1	2	0	0	1	0	4	\$ 406,000	\$ 585,000	
	10700092	Central Road	Well 5 transmission main	Rye	Transmission Main	6	Cast Iron	Unlined	191	1937	0	0	0		0	0	0	1	2	0	0	1	0	4	\$ 42,000	\$ 60,000	
	10700094	Central Road	Well 5A supply main	Rye	Supply Main	6	Cast Iron	Unlined	58	1937	0	0	0		0	0	0	1	2	0	0	1	0	4	\$ 13,000	\$ 19,000	
	10700095	Central Road	Well 5A supply main	Rye	Supply Main	6	Cast Iron	Unlined	52	1937	0	0	0		0	0	0	1	2	0	0	1	0	4	\$ 12,000	\$ 17,000	
	10701013	Winnacunnet Road	Winnicunnet Rd- crossover at V 1000 6859	Hampton	Transmission Main	8	Cast Iron	Unlined	12	1955	0	1	0		0	0	0	0	2	1	0	1	0	4	\$ 3,000	\$ 4,000	
	10756713	Central Rd	Jenness Beach Tank & Well No. 5	Rye	Process Main	6	Cast Iron	Unlined	13	1937	0	0	0		0	0	0	1	2	0	0	1	0	4	\$ 3,000	\$ 5,000	
	99999999		Jenness Beach Tank & Well No. 5	Rye	Process Main	6	Cast Iron	Unlined	9	1937	0	0	0		0	0	0	1	2	0	0	1	0	4	\$ 2,000	\$ 3,000	
	10006002	Birch Road	Birch Rd- Victor Rd to Dunvegan Woods	Hampton	Distribution Main	8	Asbestos Cement	Unlined	323	1960	0	0	0		0	0	0	0	3	0	0	0	0	3	\$ 71,000	\$ 102,000	
	10006164	Hobbs Road	Hobbs Rd- Lafayette Rd to New Rd	North Hampton	Distribution Main	8	Asbestos Cement	Unlined	830	1953	0	0	0		0	0	0	0	3	0	0	0	0	3	\$ 182,000	\$ 261,000	
	10006172	Hobbs Road	Hobbs Rd- Atlantic Ave to New Rd	North Hampton	Distribution Main	8	Asbestos Cement	Unlined	1,690	1953	0	0	0		0	0	0	0	3	0	0	0	0	3	\$ 369,000	\$ 531,000	
	10006204	Centennial Hall	Centennial Hall- Atlantic Ave to Post Rd	North Hampton	Distribution Main	8	Asbestos Cement	Unlined	643	1953	0	0	0		0	0	0	0	3	0	0	0	0	3	\$ 141,000	\$ 203,000	
	10006662	Atlantic Avenue	Atlantic Ave- Kenphl Ave to Old Beach Rd	Rye	Distribution Main	6	Asbestos Cement	Unlined	266	1961	0	0	0		0	0	0	0	3	0	0	0	0	3	\$ 59,000	\$ 84,000	
	10006781	Atlantic Ave	Atlantic Ave- off Ocean Blvd	Hampton	Distribution Main	6	Cast Iron	Cement Lined	479	1968	1	0	0		0	1	0	0	2	0	0	0	0	3	\$ 105,000	\$ 151,000	
	10006883	Gray Court	Gray Ct- off Big Rock Rd	Rye	Distribution Main	6	Asbestos Cement	Unlined	691	1958	0	0	0		0	0	0	0	3	0	0	0	0	3	\$ 151,000	\$ 218,000	
	10006892	Hunterville Avenue	Hunterville Ave- Central Rd to Douglas Cir	Rye	Distribution Main	4	Asbestos Cement	Unlined	680	1958	0	0	0		0	0	0	0	3	0	0	0	0	3	\$ 149,000	\$ 214,000	
	10006955	Beatrice Ln	Beatrice Ln	Hampton	Distribution Main	6	Asbestos Cement	Unlined	239	1958	0	0	0		0	0	0	0	3	0	0	0	0	3	\$ 53,000	\$ 76,000	
	10006966	Lawrence Lane	Lawrence Ln	Rye	Distribution Main	6	Asbestos Cement	Unlined	469	1958	0	0	0		0	0	0	0	3	0	0	0	0	3	\$ 103,000	\$ 148,000	
	10007002	Bittersweet Ln	Bittersweet Ln	Hampton	Distribution Main	6	Cast Iron	Cement Lined	317	1972	1	0	0		0	1	0	0	2	0	0	0	0	3	\$ 70,000	\$ 100,000	
	10007014	Blake Ln	Blake Ln	Hampton	Distribution Main	6	Asbestos Cement	Unlined	779	1952	0	0	0		0	0	0	0	3	0	0	0	0	3	\$ 171,000	\$ 245,000	
	10007116	Bonair Avenue	Bonair Ave- Acadia Ave to Shirley Ter	Hampton	Distribution Main	6	Asbestos Cement	Unlined	310	1955	0	0	0		0	0	0	0	3	0	0	0	0	3	\$ 68,000	\$ 98,000	
	10007145	Bernard Drive	Bernard Dr- off Perkins Rd	Rye	Distribution Main	6	Asbestos Cement	Unlined	1,194	1952	0	0	0		0	0	0	0	3	0	0	0	0	3	\$ 261,000	\$ 376,000	
	10007201	Carlson Road	Carlson Rd- Hurd St to Winnacunnet Rd	Hampton	Distribution Main	6	Asbestos Cement	Unlined	366	1956	0	0	0		0	0	0	0	3	0	0	0	0	3	\$ 80,000	\$ 116,000	
	10007211	Straws Point Road	Straws Point Rd- Old Beach Rd to Wildwood Ln	Rye	Distribution Main	8	Asbestos Cement	Unlined	490	1961	0	0	0		0	0	0	0	3	0	0	0	0	3	\$ 108,000	\$ 155,000	
	10007239	Straws Point Road	Straws Point Rd- private Ln to end	Rye	Distribution Main	6	Cast Iron	Cement Lined	350	1973	1	0	0		0	1	0	0	2	0	0	0	0	3	\$ 77,000	\$ 110,000	
	10007240	Carlson Road	Carlson Rd- Hurd St to Sanborn Rd	Hampton	Distribution Main	6	Asbestos Cement	Unlined	895	1956	0	0	0		0	0	0	0	3	0	0	0	0	3	\$ 196,000	\$ 285,000	
	10007413	Curtis Street	Curtis St- off Naves Rd	Hampton	Distribution Main	6	Asbestos Cement	Unlined	231	1958	0	0	0		0	0	0	0	3	0	0	0	0	3	\$ 51,000	\$ 72,000	
	10007424	Cusack Road	Cusack Rd @ Ocean Blvd	Hampton	Distribution Main	6	Cast Iron	Cement Lined	330	1950	1	0	0		0	1	0	0	2	0	0	0	0	3	\$ 73,000	\$ 104,000	
	10007460	D Street	D St- Ashworth Ave to Ocean Blvd	Hampton	Distribution Main	12	Asbestos Cement	Unlined	496	1980	0	0	0		0	0	0	0	3	0	0	0	0	3	\$ 109,000	\$ 156,000	
	10007536	Cliff Avenue	Cliff Ave- Boars Head Ter to old tank site	Hampton	Distribution Main	10	Asbestos Cement	Unlined	412	1958	0	0	0		0	0	0	0	3	0	0	0	0	3	\$ 90,000	\$ 130,000	
	10007753	Elaine Street	Elaine St- Richard St to Winnacunnet Rd	Hampton	Distribution Main	6	Asbestos Cement	Unlined	1,128	1956	0	0	0		0	0	0	0	3	0	0	0	0	3	\$ 247,000	\$ 355,000	
	10007793	Elm Drive	Elm Dr	Hampton	Distribution Main	8	Asbestos Cement	Unlined	610	1959	0	0	0		0	0	0	0	3	0	0	0	0	3	\$ 134,000	\$ 192,000	
	10007822	Emery Lane	Emery Ln- George Ave to Mill Rd	Hampton	Distribution Main	6	Asbestos Cement	Unlined	403	1952	0	0	0		0	0	0	0	3	0	0	0	0	3	\$ 88,000	\$ 127,000	
	10007983	F Street	F St- Ashworth Ave to Ocean Blvd	Hampton	Distribution Main	8	Asbestos Cement	Unlined	473	1952	0	0	0		0	0	0	0	3	0	0	0	0	3	\$ 104,000	\$ 149,000	
	10008106	George Avenue	George Ave- Emery Ln to High St	Hampton	Distribution Main	6	Asbestos Cement	Unlined	829	1952	0	0	0		0	0	0	0	3	0	0	0	0	3	\$ 182,000	\$ 261,000	
	10008145	Godfrey Ave	Godfrey Ave	Hampton	Distribution Main	6	Asbestos Cement	Unlined	964	1956	0	0	0		0	0	0	0	3	0	0	0	0	3	\$ 211,000	\$ 303,000	
	10008158	Glade Path	Glade Path- Bruce St to Francine St	Hampton	Distribution Main	6	Cast Iron	Cement Lined	164	1972	0	0	0		0	1	0	0	2	0	0	0	0	3	\$ 36,000	\$ 52,000	
	10008168	Gray Avenue	Gray Ave- off Tobey St	Hampton	Distribution Main	6	Asbestos Cement	Unlined	619	1955	0	0	0		0	0	0	0	3	0	0	0	0	3	\$ 136,000	\$ 195,000	
	10008229	Hackett Lane	Hackett Ln- off Moore Ave	Hampton	Distribution Main	8	Asbestos Cement	Unlined	188	1961	0	0	0		0	0	0	0	3	0	0	0	0	3	\$ 41,000	\$ 59,000	
	10008360	Heather Lane	Heather Ln- Evergreen Rd to Longwood Dr	Hampton	Distribution Main	8	Cast Iron	Cement Lined	361	1965	1	0	0		0	1	0	0	2	0	0	0	0	3	\$ 79,000	\$ 114,000	
	10008454	Hobbs Road	Hobbs Rd- Mace Rd to Ct segment	Hampton	Distribution Main	6	Asbestos Cement	Unlined	606	1956	0	0	0		0	0	0	0	3	0	0	0	0	3	\$ 133,000	\$ 191,000	
	10008477	Holly Lane	Holly Ln- Eastmore Ln to Morningside Dr	Hampton	Distribution Main	6	Asbestos Cement	Unlined	433	1954	0	0	0		0	0	0	0	3	0	0	0	0	3	\$ 95,000	\$ 136,000	
	10008496	Homestead Circle	Homestead Cir- loop	Hampton	Distribution Main	6	Asbestos Cement	Unlined	1,494	1956	0	0	0		0	0	0	0	3	0	0	0	0	3	\$ 327,000	\$ 470,000	
	10008592	Island Path	crossover- Island Path to Nudd Ave	Hampton	Distribution Main	12	Asbestos Cement	Unlined	576	1954	0	0	0		0	0	0	0	3	0	0	0	0	3	\$ 126,000	\$ 182,000	
	10008764	Kentville Terrace	Kentville Ter- Highland cross to Ross cross	Hampton	Distribution Main	6	Cast Iron	Cement Lined	423	1961	1	0	0		0	1	0	0	2	0	0	0	0	3	\$ 93,000	\$ 133,000	
	10008900	Leavitt Road	Leavitt Rd- High St to Morning Dr	Hampton	Distribution Main	6	Asbestos Cement	Unlined	1,280	1952	0	0	0		0	0	0	0	3								

Year	SAPID	Street	Description	Town	Class	Size	Material	Lining	Length	Installed	Breaks	Hydraulic	Critical	Bleeder	Other Project Year	Main Breaks	Bleeder?	Pipe Age	Pipe Material	Hydraulic	Critical Customer	Lining	Schedule	Final Total	Estimated Cost Low	Estimated Cost High	Comments	
	10700102	Winnacunnet Rd	Winnicunnet Rd: crossover at V 1000 6891	Hampton	Transmission Main	8	Cast Iron	Cement Lined	12	1955	0		0		0	0	0	0	2	1	0	0	0	3	\$ 3,000	\$ 4,000		
	10700113	Highland Avenue	Highland Ave to Nudd Ave crossover	Hampton	Distribution Main	12	Asbestos Cement	Unlined	23	1954	0	0	0		0	0	0	0	3	0	0	0	0	3	\$ 6,000	\$ 8,000		
	10700142	Alden Avenue	Alden Ave: Glendale Rd to Hampshire Dr	North Hampton	Distribution Main	8	Cast Iron	Cement Lined	151	1962	1	0	0	-	0	1	0	0	2	0	0	0	0	3	\$ 33,000	\$ 48,000		
	10712506	Mace Road	Mill Rd.	Hampton	Distribution Main	12	Asbestos Cement	Unlined	46	1958	0	0	0	0	0	0	0	0	3	0	0	0	0	3	\$ 11,000	\$ 15,000		
	10721380	Hobbs Road	Hobbs Rd: Lafayette Rd to New Rd	North Hampton	Distribution Main	8	Asbestos Cement	Unlined	401	1953	0	0	0	-	0	0	0	0	3	0	0	0	0	3	\$ 88,000	\$ 126,000		
	10758916	Ocean Blvd		Hampton	Distribution Main	8	Ductile Iron	Cement Lined	378		0	-	-		0	0	0	3	0	0	0	0	0	3	\$ 83,000	\$ 119,000		
	10763080	Towle Farm Rd		Hampton	Distribution Main	12	HDPE	Unlined	1,931		0	-	-		0	0	0	3	0	0	0	0	0	3	\$ 422,000	\$ 607,000		
	10763097	Ocean Blvd		Rye	Distribution Main	2	HDPE	Unlined	223		0	-	-		0	0	0	3	0	0	0	0	0	3	\$ 49,000	\$ 70,000		
	10766519	Park Ave		Hampton	Distribution Main	12	HDPE	Unlined	671		0	-	-		0	0	0	3	0	0	0	0	0	3	\$ 147,000	\$ 211,000		
	10766557	Lafayette Rd		Hampton	Distribution Main	12	HDPE	Unlined	54		0	-	-		0	0	0	3	0	0	0	0	0	3	\$ 12,000	\$ 18,000		
	10766558	Drakeside Rd		Hampton	Distribution Main	12	HDPE	Unlined	358		0	-	-		0	0	0	3	0	0	0	0	0	3	\$ 79,000	\$ 113,000		
	99999999	Lafayette Rd	Off of Lafayette Rd.	Hampton	Private Main	6	Unknown	UNK	82	0	0	0	0	0	0	0	0	3	0	0	0	0	0	3	\$ 19,000	\$ 26,000		
	99999999	Lafayette Rd	Off of Lafayette Rd.	Hampton	Private Main	4	Unknown	UNK	29	0	0	0	0	0	0	0	0	3	0	0	0	0	0	3	\$ 7,000	\$ 10,000		
	99999999	Lafayette Rd	Off of Lafayette Rd.	Hampton	Private Main	4	Unknown	UNK	63	0	0	0	0	0	0	0	0	3	0	0	0	0	0	3	\$ 14,000	\$ 20,000		
	99999999	Lafayette Rd	Proposed	North Hampton	Private Main	8	Ductile Iron	Cement Lined	91	0	0	0	0	0	0	0	0	3	0	0	0	0	0	3	\$ 20,000	\$ 29,000		
	10006391	Sea Road	Sea Rd: Atlantic Ave to Ocean Blvd	North Hampton	Transmission Main	8	Cast Iron	Unlined	1,096	1950	1	0	2		2016	1	0	0	2	0	2	1	-5	1	\$ 240,000	\$ 345,000		
	10006302	Old Locke Road	Old Locke Rd: Chapel Rd - AC pipe	North Hampton	Distribution Main	6	Cast Iron	Cement Lined	1,127	1935	0	0	0		2014	0	0	1	2	0	0	0	-3	0	\$ 247,000	\$ 355,000		
	10006551	Woodland Road	Woodland Rd: Atlantic Ave - River Rd	North Hampton	Distribution Main	6	Asbestos Cement	Unlined	602	1951	0	0	0		2014	0	0	0	3	0	0	0	-3	0	\$ 132,000	\$ 190,000		
	10010972	Woodland Rd	Woodland Rd: Maple Rd - River Rd	North Hampton	Distribution Main	6	Asbestos Cement	Unlined	627	1951	0	0	0		2014	0	0	0	3	0	0	0	-3	0	\$ 137,000	\$ 197,000		
	10619909	River Rd	River Rd: south end off Woodland Rd	North Hampton	Distribution Main	6	Asbestos Cement	Unlined	757	1956	0	0	0		2015	0	0	0	3	0	0	0	-3	0	\$ 166,000	\$ 238,000		
	10698820	Central Road	Central Rd: Perkins Ln to Red Mill Ln	Rye	Transmission Main	8	Cast Iron	Cement Lined	1,823	1958	1	0	0		2014	1	0	0	2	0	0	0	0	1	\$ 398,000	\$ 573,000		
	10698824	Central Road	Central Rd: between 2 Jenness Booster mains	Rye	Transmission Main	8	Cast Iron	Unlined	19	1937	0	0	0	-	2015	0	0	1	2	0	0	0	1	-4	0	\$ 5,000	\$ 7,000	
	10006249	New Road	New Rd: Hobbs Rd to Shepherds Ln	North Hampton	Distribution Main	8	Asbestos Cement	Unlined	515	1958	0	0	0		2015	0	0	0	3	0	0	0	0	-4	-1	\$ 113,000	\$ 162,000	
	10010839	New Road	New Rd: Post Rd to Shepherds Ln	North Hampton	Distribution Main	8	Asbestos Cement	Unlined	1,404	1958	0	0	0		2015	0	0	0	3	0	0	0	0	-4	-1	\$ 307,000	\$ 442,000	
	10006964	Belmont Cir	Belmont Cir	Hampton	Distribution Main	6	Asbestos Cement	Unlined	571	1954	0	0	0		2016	0	0	0	3	0	0	0	0	-5	-2	\$ 125,000	\$ 180,000	
	10006594	Lafayette Road	Lafayette Rd: Cedar Rd to Post Rd	North Hampton	Distribution Main	12	Cast Iron	Unlined	1,851	1950	0	0	2		2017	0	0	0	2	0	2	1	3	8	\$ 405,000	\$ 582,000		
	10010513	Lafayette Road	Lafayette Rd: Cedar Rd to South Rd	North Hampton	Distribution Main	12	Cast Iron	Unlined	203	1950	0	0	2		2017	0	0	0	2	0	2	1	3	8	\$ 45,000	\$ 64,000		
	10010788	Lafayette Road	Lafayette Rd: Oso to South Rd	North Hampton	Distribution Main	12	Cast Iron	Unlined	562	1950	0	0	1		2017	0	0	0	2	0	1	1	3	7	\$ 123,000	\$ 177,000		
	10006928	Jenness Avenue	Jenness Ave: off Surf Ln	Rye	Distribution Main	6	Cast Iron	Unlined	503	1962	0	0	0		2018	0	0	0	2	0	0	1	3	6	\$ 110,000	\$ 158,000		
	10009186	Naves Road	Naves Rd: Curtis St to Mace Rd	Hampton	Distribution Main	6	Cast Iron	Unlined	503	1957	0	0	0		2017	0	0	0	2	0	0	0	1	3	6	\$ 110,000	\$ 159,000	
	10009450	Naves Road	Naves Rd: Beatrice Ln to Curtis St	Hampton	Distribution Main	6	Cast Iron	Unlined	237	1957	0	0	0		2017	0	0	0	2	0	0	0	1	3	6	\$ 52,000	\$ 75,000	
	10697122	Naves Road	Naves St: Beatrice Ln to Yeaton Rd	Hampton	Distribution Main	6	Cast Iron	Unlined	243	1957	0	0	0		2017	0	0	0	2	0	0	0	1	3	6	\$ 53,000	\$ 77,000	
	10697123	Naves Road	Naves Rd: Yeaton Rd to end	Hampton	Distribution Main	6	Cast Iron	Unlined	95	1957	0	0	0		2017	0	0	0	2	0	0	0	1	3	6	\$ 21,000	\$ 30,000	
	10697237	Lafayette Road	Lafayette Rd: Oso to Shaws Plaza	North Hampton	Distribution Main	12	Cast Iron	Unlined	954	1950	0	0	0		2017	0	0	0	2	0	0	0	1	3	6	\$ 209,000	\$ 300,000	
	10697238	Lafayette Road	Lafayette Rd: Atlantic Ave to Shaws Plaza	North Hampton	Distribution Main	12	Cast Iron	Unlined	1,941	1950	0	0	0		2017	0	0	0	2	0	0	0	1	3	6	\$ 424,000	\$ 610,000	
	10700018	High Street	High St: Lafayette Rd to crossover	Hampton	Distribution Main	6	Cast Iron	Unlined	513	1950	0	0	0		2017	0	0	0	2	0	0	0	1	3	6	\$ 113,000	\$ 162,000	
	10700021	High Street	High St: crossover west of Towle Ave	Hampton	Distribution Main	6	Cast Iron	Unlined	10	1982	0	0	0		2017	0	0	0	2	0	0	0	1	3	6	\$ 3,000	\$ 4,000	
	10700106	High Street	High St: crossover at V 1000 8271 nr Academy Ave	Hampton	Distribution Main	6	Cast Iron	Unlined	17	1982	0	0	0		2017	0	0	0	2	0	0	0	1	3	6	\$ 4,000	\$ 6,000	
	10006912	Boulters Cove Avenue	Boulters Cove Ave: off Appledore Ave	North Hampton	Distribution Main	8	Cast Iron	Cement Lined	197	1960	0	0	0		2018	0	0	0	2	0	0	0	3	5	\$ 229,000	\$ 329,000		
	10006902	Exeter Road	Exeter Rd: Post Rd to V 1000 8115	North Hampton	Transmission Main	8	Cast Iron	Cement Lined	144	1957	0	0	0		2017	0	0	0	2	0	0	0	0	3	5	\$ 32,000	\$ 46,000	
	10006532	Winnicut Road	Winnicut Rd: Post Road to Deer Run Road	North Hampton	Distribution Main	12	Cast Iron	Cement Lined	1,005	1963	0	0	3		2017	0	0	0	2	0	3	0	0	5	\$ 220,000	\$ 316,000		
	10006543	Winnicut Road	Winnicut Rd: Buckskin Ln to DI segment	North Hampton	Distribution Main	8	Cast Iron	Cement Lined	2,080	1968	0	0	3		2017	0	0	0	2	0	3	0	0	5	\$ 454,000	\$ 654,000		
	10006636	Winnicut Road	Winnicut Rd: Deer Run Rd to Well 10 road	North Hampton	Distribution Main	12	Cast Iron	Cement Lined	1,146	1963	0	0	3		2017	0	0	0	2	0	3	0	0	5	\$ 251,000	\$ 360,000		
	10006704	Brown Avenue	Brown Ave: DI segment to Susan Ln	Hampton	Distribution Main	8	Cast Iron	Unlined	75	1950	0	0	2		2017	0	0	0	2	0	2	1	0	5	\$ 17,000	\$ 24,000		
	10006709	Breakers Rd	Breakers Rd	Rye	Distribution Main	8	Cast Iron	Cement Lined	523	1971	0	0	0		2018	0	0	0	2	0	0	0	0	3	5	\$ 115,000	\$ 165,000	
	10006875	Foster Lane	Foster Ln: Maple Ave to McLaughlin Dr	Rye	Distribution Main	8	Cast Iron	Cement Lined	502	1968	0	0	0		2017	0	0	0	2	0	0	0	0	3	5	\$ 110,000	\$ 158,000	
	10007018	McLaughlin Drive	McLaughlin Dr: Central Rd to Foster Ln	Rye	Distribution Main	8	Cast Iron	Cement Lined	67	1968	0	0	0		2017	0	0	0	2	0	0	0	0	3	5	\$ 148,000	\$ 213,000	
	10007092	Perkins Road	Perkins Rd: Central Rd to Maple Ave	Rye	Distribution Main	6	Cast Iron	Cement Lined	1,229	1961	0	0	0		2017	0	0	0	2	0	0	0	0	3	5	\$ 269,000	\$ 387,000	
	10007379	Perkins Road	Perkins Rd: Bernard Rd to Maple Ave	Rye	Distribution Main	6	Cast Iron	Cement Lined	116	1961	0	0	0		2017	0	0	0	2	0	0	0	0	3	5	\$ 26,000	\$ 37,000	
	10007488	Dearborn Avenue	Dearborn Ave: High St to Moore Ave	Hampton	Distribution Main	6	Cast Iron	Cement Lined	2,040	1967	0	0	0		2017	0	0	0	2	0	0	0	0	3	5	\$ 416,000	\$ 641,000	
	10008127	Glade Path	Glade Path: Bruce St to Church St	Hampton	Distribution Main	8	Cast Iron	Cement Lined	1,691	1972	0	0	3		2017	0	0	0	2	0	3	0	0	5	\$ 370,000	\$ 532,000		
	10008715	Church Street	Church St: Brown Ave to Highland Ave	Hampton	Transmission Main	12	Cast Iron	Unlined	118	1955	0	0	2		2017	0	0	0	2	0	2	1	0	5	\$ 26,000	\$ 37,000		
	10009144	Moulton Road	Moulton Rd: High St to Morningside Dr	Hampton	Distribution Main	8	Cast Iron	Cement Lined	704	1965	0	0	0		2018	0	0	0	2	0	0	0	3	5	\$ 154,000	\$ 222,000		
	10010049	Tide Mill Road	Tide Mill Rd: Landing Rd to PRV feed	Hampton	Transmission Main	12	Cast Iron	Unlined	1,782	1966	0	0	2		2017	0	0	0	2	0	2	1	0	5	\$ 390,000	\$ 560,000		
	10010543	Exeter Road	Exeter Rd: Dearborn Park to V 1000 8115	North Hampton	Transmission Main	12	Cast Iron	Cement Lined	1,337	1957	0	0	3		2017	0	0	0	2	0	3	0	0	5	\$ 292,000	\$ 420,000		
	10010591	Birch Road	Birch Rd: Evergreen Rd to Woodridge Rd	North Hampton	Distribution Main	8	Cast Iron	Cement Lined	718	1970	0	0	0		2018	0	0	0	2	0	0	0	0	3	5	\$ 157,000	\$ 226,000	
	10011062	Appledore Avenue	Appledore Ave: Boulters Cove to Ocean Blvd	North Hampton	Distribution Main	8	Cast Iron	Cement Lined	435	1970	0	0	0		2018	0	0	0	2	0	0	0	0	3	5	\$ 95,000	\$ 137,000	
	10011070	Atlantic Avenue	Atlantic Ave - Pine Rd to V 1059 3369	North Hampton	Transmission Main	8	Cast Iron	Unlined	187	1950	0	0	2		2017	0	0	0	2</									

Year	SAPID	Street	Description	Town	Class	Size	Material	Lining	Length	Installed	Breaks	Hydraulic	Critical	Bleeder	Other Project Year	Main Breaks	Bleeder?	Pipe Age	Pipe Material	Hydraulic	Critical Customer	Lining	Schedule	Final Total	Estimated Cost Low	Estimated Cost High	Comments
	10006908	Battcock Avenue	Battcock Ave- Bittersweet Ln to Island Path	Hampton	Distribution Main	8	Cast Iron	Cement Lined	402	1956	0	0	0	0	0	0	0	0	2	0	0	0	0	3	\$ 88,000	\$ 127,000	
	10006918	Juniper Ln	Juniper Ln- Huckleberry Ln - Linden Ln	Hampton	Distribution Main	8	Cast Iron	Unlined	257	1961	0	0	0	0	0	0	0	0	2	0	0	1	0	3	\$ 57,000	\$ 81,000	
	10007029	Myrica Avenue	Myrica Ave- Ocean Blvd to private rd	Rye	Distribution Main	6	Cast Iron	Unlined	308	1964	0	0	0	0	0	0	0	0	2	0	0	1	0	3	\$ 68,000	\$ 97,000	
	10007101	Bragg Ave	Bragg Ave	Hampton	Distribution Main	6	Cast Iron	Unlined	378	1960	0	0	0	0	0	0	0	0	2	0	0	1	0	3	\$ 83,000	\$ 119,000	
	10007313	Colby Street	Colby St- off Wentworth Ave	Hampton	Distribution Main	6	Cast Iron	Unlined	195	1964	0	0	0	0	0	0	0	0	2	0	0	1	0	3	\$ 43,000	\$ 62,000	
	10007727	Edgewood Drive	Edgewood Dr- Laurel Ln to Locke Rd	Hampton	Distribution Main	6	Cast Iron	Unlined	347	1953	0	0	0	0	0	0	0	0	2	0	0	1	0	3	\$ 76,000	\$ 109,000	
	10007746	Eightth St	Eightth St	Hampton	Distribution Main	6	Cast Iron	Unlined	301	1965	0	0	0	0	0	0	0	0	2	0	0	1	0	3	\$ 66,000	\$ 95,000	
	10007806	Edgewood Drive	Edgewood Dr- GV0210 to Laurel Ln	Hampton	Distribution Main	6	Cast Iron	Unlined	571	1953	0	0	0	0	0	0	0	0	2	0	0	1	0	3	\$ 125,000	\$ 180,000	
	10008076	G Street	G St- Ashworth Ave to Ocean Blvd	Hampton	Distribution Main	8	Cast Iron	Unlined	475	1971	0	0	0	0	0	0	0	0	2	0	0	1	0	3	\$ 104,000	\$ 150,000	
	10008220	H Street	H St- Ashworth Ave to Ocean Blvd	Hampton	Distribution Main	8	Cast Iron	Unlined	483	1969	0	0	0	0	0	0	0	0	2	0	0	1	0	3	\$ 106,000	\$ 152,000	
	10008299	Eastmore Lane	Eastmore Ln- Holly Ln to Leary Ln	Hampton	Distribution Main	6	Cast Iron	Unlined	118	1961	0	0	0	0	0	0	0	0	2	0	0	1	0	3	\$ 26,000	\$ 38,000	
	10008506	Huckleberry Ln	Huckleberry Ln- Bay Berry Ln - Ocean Blvd	Hampton	Distribution Main	8	Cast Iron	Unlined	1,487	1961	0	0	0	0	0	0	0	0	2	0	0	1	0	3	\$ 325,000	\$ 468,000	
	10008547	I Street	I St- Ashworth Ave to Ocean Blvd	Hampton	Distribution Main	6	Cast Iron	Unlined	506	1966	0	0	0	0	0	0	0	0	2	0	0	1	0	3	\$ 111,000	\$ 159,000	
	10008603	J Street	J St- Ashworth Ave to Ocean Blvd	Hampton	Distribution Main	6	Cast Iron	Unlined	532	1964	0	0	0	0	0	0	0	0	2	0	0	1	0	3	\$ 117,000	\$ 168,000	
	10008725	K Street	K St- Ashworth Ave to Ocean Blvd	Hampton	Distribution Main	6	Cast Iron	Unlined	555	1964	0	0	0	0	0	0	0	0	2	0	0	1	0	3	\$ 122,000	\$ 175,000	
	10008791	L Street	L St- Ashworth Ave to Ocean Blvd	Hampton	Distribution Main	8	Cast Iron	Unlined	585	1972	0	0	0	0	0	0	0	0	2	0	0	1	0	3	\$ 128,000	\$ 184,000	
	10008866	Laurel Lane	Laurel Ln- Edgewood Dr to DI segment	Hampton	Distribution Main	6	Cast Iron	Unlined	437	1953	0	0	0	0	0	0	0	0	2	0	0	1	0	3	\$ 96,000	\$ 138,000	
	10008890	Leary Lane	Leary Ln- Eastmore Ln to Lamprey Ter	Hampton	Distribution Main	6	Cast Iron	Unlined	631	1961	0	0	0	0	0	0	0	0	2	0	0	1	0	3	\$ 138,000	\$ 199,000	
	10008921	Linden Ln	Linden Ln	Hampton	Distribution Main	6	Cast Iron	Unlined	729	1961	0	0	0	0	0	0	0	0	2	0	0	1	0	3	\$ 160,000	\$ 230,000	
	10009088	Mill Road	Mill Rd- High St to Winnacunnnet Rd	Hampton	Transmission Main	8	Cast Iron	Cement Lined	1,062	1958	0	0	1	0	0	0	0	0	2	0	0	1	0	3	\$ 232,000	\$ 304,000	
	10009164	N Street	N St- Ashworth Ave to Ocean Blvd	Hampton	Distribution Main	6	Cast Iron	Unlined	615	1971	0	0	0	0	0	0	0	0	2	0	0	1	0	3	\$ 135,000	\$ 194,000	
	10009276	Oak Road	Oak Rd- High St to Hutchinson Dr	Hampton	Distribution Main	6	Cast Iron	Unlined	162	1960	0	0	0	0	0	0	0	0	2	0	0	1	0	3	\$ 36,000	\$ 51,000	
	10009434	Pine St	Pine Rd- High St - Victor Rd	Hampton	Distribution Main	6	Cast Iron	Unlined	265	1954	0	0	0	0	0	0	0	0	2	0	0	1	0	3	\$ 58,000	\$ 84,000	
	10009675	Ridgeview Terrace	Ridgeview Ter- V 1001 0255 to end	Hampton	Distribution Main	6	Cast Iron	Unlined	661	1959	0	0	0	0	0	0	0	0	2	0	0	1	0	3	\$ 145,000	\$ 208,000	
	10009799	Shirley Terrace	Shirley Terr- west of Bonair Ave	Hampton	Distribution Main	6	Cast Iron	Unlined	334	1956	0	0	0	0	0	0	0	0	2	0	0	1	0	3	\$ 73,000	\$ 105,000	
	10009820	Sixteenth St	Sixteenth St	Hampton	Distribution Main	6	Cast Iron	Unlined	234	1960	0	0	0	0	0	0	0	0	2	0	0	1	0	3	\$ 52,000	\$ 74,000	
	10009844	Shirley Terrace	Shirley Terr- east off Bonair Ave	Hampton	Distribution Main	6	Cast Iron	Unlined	349	1956	0	0	0	0	0	0	0	0	2	0	0	1	0	3	\$ 77,000	\$ 110,000	
	10009924	Sweetbriar Lane	Sweetbriar Ln	Hampton	Distribution Main	8	Cast Iron	Cement Lined	701	1973	0	0	1	0	0	0	0	0	2	0	1	0	0	3	\$ 154,000	\$ 221,000	
	10009955	Taylor Street	Taylor St- High St to Ward Ln	Hampton	Distribution Main	8	Cast Iron	Cement Lined	657	1965	0	0	1	0	0	0	0	0	2	0	1	0	0	3	\$ 144,000	\$ 207,000	
	10009957	Thayer Road	Thayer Rd	Hampton	Distribution Main	8	Cast Iron	Cement Lined	884	1961	0	0	1	0	0	0	0	0	2	0	1	0	0	3	\$ 194,000	\$ 278,000	
	10009969	Taylor Street	Taylor St- Little River Rd to Ward Ln	Hampton	Distribution Main	8	Cast Iron	Cement Lined	375	1965	0	0	1	0	0	0	0	0	2	0	1	0	0	3	\$ 82,000	\$ 118,000	
	10010118	Trafford Road	Tafford Rd- Hurd St to Sanborn Rd	Hampton	Distribution Main	6	Cast Iron	Unlined	849	1957	0	0	0	0	0	0	0	0	2	0	0	1	0	3	\$ 186,000	\$ 267,000	
	10010194	Victor Road	Victor Rd- Birch Rd - Pine Rd	Hampton	Distribution Main	6	Cast Iron	Unlined	241	1954	0	0	0	0	0	0	0	0	2	0	0	1	0	3	\$ 53,000	\$ 76,000	
	10010283	Wentworth Avenue	Wentworth Ave- Colby St to Winnacunnnet Rd	Hampton	Distribution Main	8	Cast Iron	Unlined	341	1964	0	0	0	0	0	0	0	0	2	0	0	1	0	3	\$ 75,000	\$ 108,000	
	10010314	Wentworth Avenue	Wentworth Ave- Colby St to Locke Rd	Hampton	Distribution Main	8	Cast Iron	Unlined	506	1964	0	0	0	0	0	0	0	0	2	0	0	1	0	3	\$ 111,000	\$ 159,000	
	10010401	Willow Lane	Willow Ln- off North Shore Rd	Hampton	Distribution Main	6	Cast Iron	Unlined	368	1958	0	0	0	0	0	0	0	0	2	0	0	1	0	3	\$ 81,000	\$ 116,000	
	10010492	Atlantic Ave	Atlantic Ave- V 1000 7816 to V 1000 7826	North Hampton	Distribution Main	8	Cast Iron	Unlined	20	2010	0	0	0	0	0	0	0	0	2	0	0	1	0	3	\$ 5,000	\$ 7,000	
	10017680	Birch Road	Birch Rd- Dunvegan Woods to end	Hampton	Distribution Main	6	Cast Iron	Unlined	354	1960	0	0	0	0	0	0	0	0	2	0	0	1	0	3	\$ 78,000	\$ 112,000	
	10017681	Hutchinson Drive	Hutchinson Dr- Oak Rd	Hampton	Distribution Main	6	Cast Iron	Unlined	943	1960	0	0	0	0	0	0	0	0	2	0	0	1	0	3	\$ 206,000	\$ 297,000	
	10017691	Mason Street	Mason St- off Rice Ter	Hampton	Distribution Main	21	Cast Iron	Unlined	211	1950	0	0	0	0	0	0	0	0	2	0	0	1	0	3	\$ 46,000	\$ 71,000	
	10018830	Huckleberry Ln	Huckleberry Ln- Bay Berry Ln - Keene Ln crossover	Hampton	Distribution Main	8	Cast Iron	Unlined	205	1961	0	0	0	0	0	0	0	0	2	0	0	1	0	3	\$ 45,000	\$ 65,000	
	10018832	Huckleberry Ln	Huckleberry Ln- Juniper Ln - Keene Ln crossover	Hampton	Distribution Main	8	Cast Iron	Unlined	559	1961	0	0	0	0	0	0	0	0	2	0	0	1	0	3	\$ 122,000	\$ 176,000	
	10018834	Bayberry Ln	Bayberry Ln	Hampton	Distribution Main	6	Cast Iron	Unlined	232	1961	0	0	0	0	0	0	0	0	2	0	0	1	0	3	\$ 51,000	\$ 74,000	
	10025924	Brown Avenue	Brown Ave- Joann Ln to DI segment	Hampton	Distribution Main	8	Cast Iron	Unlined	36	1950	0	0	0	0	0	0	0	0	2	0	0	1	0	3	\$ 8,000	\$ 12,000	
	10090024	Langdale Drive	Langdale Dr - Sweetbriar to Turnpike crossing main	Hampton	Distribution Main	8	Cast Iron	Cement Lined	689	1975	0	0	1	0	0	0	0	0	2	0	1	0	0	3	\$ 151,000	\$ 217,000	
	10090025	Langdale Drive	Langdale Dr - GV1124 to Pine Knoll Dr	Hampton	Distribution Main	8	Cast Iron	Cement Lined	328	1973	0	0	1	0	0	0	0	0	2	0	1	0	0	3	\$ 72,000	\$ 104,000	
	10090026	Langdale Drive	Langdale Dr - Pine Knoll to Sweetbriar Ln	Hampton	Distribution Main	8	Cast Iron	Cement Lined	416	1973	0	0	1	0	0	0	0	0	2	0	1	0	0	3	\$ 91,000	\$ 131,000	
	10092896	Sweetbriar Lane	Sweetbriar Ln- Langdale to Oakdale	Hampton	Distribution Main	8	Cast Iron	Cement Lined	136	1973	0	0	1	0	0	0	0	0	2	0	1	0	0	3	\$ 30,000	\$ 43,000	
	10092897	Sweetbriar Lane	Sweetbriar Ln- Oakdale to Pine Knoll	Hampton	Distribution Main	8	Cast Iron	Cement Lined	706	1973	0	0	1	0	0	0	0	0	2	0	1	0	0	3	\$ 154,000	\$ 222,000	
	10092928	Carolan Avenue	Carolan Ave- Seavey St to Wingate St	Hampton	Distribution Main	8	Cast Iron	Cement Lined	891	1960	0	0	0	0	0	0	0	0	2	0	1	0	0	3	\$ 195,000	\$ 280,000	
	10092932	Carolan Avenue	Carolan Ave- Josephine Dr to Thayer Rd	Hampton	Distribution Main	8	Cast Iron	Cement Lined	188	1959	0	0	1	0	0	0	0	0	2	0	1	0	0	3	\$ 42,000	\$ 60,000	
	10092955	Lafayette Road	Lafayette Rd- stub north of High St	Hampton	Distribution Main	6	Cast Iron	Unlined	19	1950	0	0	0	0	0	0	0	0	2	0	0	1	0	3	\$ 5,000	\$ 7,000	
	10097124	Myrica Avenue	Myrica Ave- private rd to end	Rye	Distribution Main	6	Cast Iron	Unlined	209	1965	0	0	0	0	0	0	0	0	2	0	0	1	0	3	\$ 46,000	\$ 66,000	
	10097148	Meadow Fox Road	Meadow Fox Rd- Sylvan Rd to end	North Hampton	Distribution Main	8	Cast Iron	Unlined	92	1960	0	0	0	0	0	0	0	0	2	0	0	1	0	3	\$ 21,000	\$ 29,000	
	10097156	Mace Road	Mace Rd- Janet Ln to Norton Rd	Hampton	Distribution Main	8	Cast Iron	Unlined	137	1950	0	0	0	0	0	0	0	0	2	0	0	1	0	3	\$ 30,000	\$ 44,000	
	10097157	Mace Road	Mace Rd- Janet Ln to Ridgeview Ter	Hampton	Distribution Main	8	Cast Iron	Unlined	419	1950	0	0	0	0	0	0	0	0	2	0	0	1	0	3	\$ 92,000	\$ 132,000	
	10097158	Mace Road	Mace Rd- Noel Rd to Ridgeview Ter	Hampton	Distribution Main	8	Cast Iron	Unlined	437	1950	0	0	0	0	0	0	0	0	2	0	0	1	0	3	\$ 96,000	\$ 138,000	
	10097159	Mace Road	Mace Rd- Milbern Ave to Noel Rd	Hampton	Distribution Main	6	Cast Iron	Unlined	351	1950	0	0	0	0	0	0	0	0	2	0	0	1	0	3	\$ 77,000	\$ 111,000	
	10097160	Mace Road	Mace Rd- Blake Ln to Milbern Ave	Hampton	Distribution Main	6	Cast Iron</																				

Year	SAPID	Street	Description	Town	Class	Size	Material	Lining	Length	Installed	Breaks	Hydraulic	Critical	Bleeder	Other Project Year	Main Breaks	Bleeder?	Pipe Age	Pipe Material	Hydraulic	Critical Customer	Lining	Schedule	Final Total	Estimated Cost Low	Estimated Cost High	Comments
	10008273	Harbor Road	Harbor Rd: Ashworth Ave to Dustin Ave	Hampton	Distribution Main	8	Cast Iron	Cement Lined	592	1967	0	0	0	0	0	0	0	0	2	0	0	0	0	2	\$ 130,000	\$ 187,000	
	10008311	Harbor Road	Harbor Rd: west of Dustin Ave	Hampton	Distribution Main	8	Cast Iron	Cement Lined	61	1967	0	0	0	0	0	0	0	0	2	0	0	0	0	2	\$ 14,000	\$ 20,000	
	10008333	Harris Avenue	Harris Ave: Dustin Ave to Fellows Ave	Hampton	Distribution Main	6	Cast Iron	Cement Lined	733	1963	0	0	0	0	0	0	0	0	2	0	0	0	0	2	\$ 160,000	\$ 231,000	
	10008382	Hemlock Street	Hemlock St: off Acadia Ave	Hampton	Distribution Main	6	Cast Iron	Cement Lined	239	1973	0	0	0	0	0	0	0	0	2	0	0	0	0	2	\$ 53,000	\$ 76,000	
	10008656	Jenness Road	Jenness Rd: Bradstreet Rd to Randall St	Hampton	Distribution Main	8	Cast Iron	Cement Lined	590	1963	0	0	0	0	0	0	0	0	2	0	0	0	0	2	\$ 129,000	\$ 186,000	
	10008689	Jones Avenue	Jones Ave: off Island Path	Hampton	Distribution Main	8	Cast Iron	Cement Lined	441	1967	0	0	0	0	0	0	0	0	2	0	0	0	0	2	\$ 97,000	\$ 139,000	
	10008756	Keene Ln	Keene Ln: Moccasin Ln - Huckleberry Ln crossover	Hampton	Distribution Main	8	Cast Iron	Cement Lined	330	1967	0	0	0	0	0	0	0	0	2	0	0	0	0	2	\$ 73,000	\$ 104,000	
	10008773	Kershaw Avenue	Kershaw Ave: Lafayette Ave to Moore Ave	Hampton	Distribution Main	6	Cast Iron	Cement Lined	578	1955	0	0	0	0	0	0	0	0	2	0	0	0	0	2	\$ 127,000	\$ 182,000	
	10008834	Lancaster St	Lancaster St	Hampton	Distribution Main	6	Cast Iron	Cement Lined	124	1974	0	0	0	0	0	0	0	0	2	0	0	0	0	2	\$ 28,000	\$ 39,000	
	10008951	Longwood Drive	Longwood Dr: Carolan Ave to Heather Ln	Hampton	Distribution Main	8	Cast Iron	Cement Lined	676	1963	0	0	0	0	0	0	0	0	2	0	0	0	0	2	\$ 148,000	\$ 213,000	
	10009078	Mill Pond Ln	Mill Pond Ln: north of Little Fox Rd	Hampton	Distribution Main	6	Cast Iron	Cement Lined	290	1969	0	0	0	0	0	0	0	0	2	0	0	0	0	2	\$ 64,000	\$ 92,000	
	10009097	Moccasin Lane	Moccasin Ln	Hampton	Distribution Main	8	Cast Iron	Cement Lined	397	1967	0	0	0	0	0	0	0	0	2	0	0	0	0	2	\$ 87,000	\$ 125,000	
	10009116	Moore Avenue	Moore Ave: Dearborn Ave to Hackett Ln	Hampton	Distribution Main	6	Cast Iron	Cement Lined	297	1967	0	0	0	0	0	0	0	0	2	0	0	0	0	2	\$ 65,000	\$ 94,000	
	10009209	Newman Street	Newman St: off Rice Terr	Hampton	Distribution Main	6	Cast Iron	Cement Lined	215	1967	0	0	0	0	0	0	0	0	2	0	0	0	0	2	\$ 47,000	\$ 68,000	
	10009266	Nudd Avenue	Nudd Ave: Ashworth Ave to Highland Ave crossover	Hampton	Distribution Main	4	Cast Iron	Cement Lined	1,041	1958	0	0	0	0	0	0	0	0	2	0	0	0	0	2	\$ 228,000	\$ 328,000	
	10009304	Ocean Drive	Ocean Dr: Plymouth St to north end	Hampton	Distribution Main	6	Cast Iron	Cement Lined	194	1967	0	0	0	0	0	0	0	0	2	0	0	0	0	2	\$ 43,000	\$ 61,000	
	10009331	Page Lane	Page Ln: west off Brown Ave	Hampton	Distribution Main	6	Cast Iron	Cement Lined	199	1964	0	0	0	0	0	0	0	0	2	0	0	0	0	2	\$ 44,000	\$ 63,000	
	10009360	Ocean Drive	Ocean Dr: Plymouth St to Woodstock St	Hampton	Distribution Main	6	Cast Iron	Cement Lined	237	1967	0	0	0	0	0	0	0	0	2	0	0	0	0	2	\$ 52,000	\$ 75,000	
	10009370	Patricia Street	Patricia St: off Glade Path	Hampton	Distribution Main	6	Cast Iron	Cement Lined	202	1972	0	0	0	0	0	0	0	0	2	0	0	0	0	2	\$ 45,000	\$ 64,000	
	10009390	Pearl St	Pearl St: north of Gill St	Hampton	Distribution Main	6	Cast Iron	Cement Lined	218	1971	0	0	0	0	0	0	0	0	2	0	0	0	0	2	\$ 48,000	\$ 69,000	
	10009423	Pine Knoll Road	Pine Knoll Rd	Hampton	Distribution Main	8	Cast Iron	Cement Lined	478	1975	0	0	0	0	0	0	0	0	2	0	0	0	0	2	\$ 105,000	\$ 151,000	
	10009442	Ocean Drive	Ocean Dr: Woodstock St to south end	Hampton	Distribution Main	6	Cast Iron	Cement Lined	183	1967	0	0	0	0	0	0	0	0	2	0	0	0	0	2	\$ 41,000	\$ 58,000	
	10009467	Plymouth Street	Plymouth St: Campton St to Ocean Dr	Hampton	Distribution Main	6	Cast Iron	Cement Lined	310	1967	0	0	0	0	0	0	0	0	2	0	0	0	0	2	\$ 68,000	\$ 98,000	
	10009584	Rice Terrace	Rice Terr: Lafayette Rd to Newman St	Hampton	Distribution Main	6	Cast Iron	Cement Lined	277	1967	0	0	0	0	0	0	0	0	2	0	0	0	0	2	\$ 61,000	\$ 87,000	
	10009628	River Avenue	River Ave: Boston Ave to Ocean Blvd	Hampton	Distribution Main	6	Cast Iron	Cement Lined	182	1961	0	0	0	0	0	0	0	0	2	0	0	0	0	2	\$ 40,000	\$ 58,000	
	10009646	River Avenue	River Ave: Boston Ave to Concord Ave	Hampton	Distribution Main	6	Cast Iron	Cement Lined	244	1961	0	0	0	0	0	0	0	0	2	0	0	0	0	2	\$ 54,000	\$ 77,000	
	10009657	River Avenue	River Ave: Concord Ave to Dover Ave	Hampton	Distribution Main	6	Cast Iron	Cement Lined	235	1961	0	0	0	0	0	0	0	0	2	0	0	0	0	2	\$ 52,000	\$ 74,000	
	10009713	Sanborn Road	Sanborn Rd: Trafford Rd to Winnacunnet Rd	Hampton	Distribution Main	8	Cast Iron	Cement Lined	1,475	1960	0	0	0	0	0	0	0	0	2	0	0	0	0	2	\$ 323,000	\$ 464,000	
	10009722	Sanborn Road	Sanborn Rd: Carlson Rd to Trafford Rd	Hampton	Distribution Main	8	Cast Iron	Cement Lined	267	1960	0	0	0	0	0	0	0	0	2	0	0	0	0	2	\$ 59,000	\$ 84,000	
	10009754	Scott Road	Scott Rd: Lafayette Rd to hydrant 8-in	Hampton	Distribution Main	8	Cast Iron	Cement Lined	492	1960	0	0	0	0	0	0	0	0	2	0	0	0	0	2	\$ 93,000	\$ 133,000	
	10009760	Scott Road	Scott Rd: hydrant to end 6-in	Hampton	Distribution Main	6	Cast Iron	Cement Lined	215	1960	0	0	0	0	0	0	0	0	2	0	0	0	0	2	\$ 47,000	\$ 68,000	
	10009999	Thornton Street	Thornton St: Campton St to Portsmouth Ave	Hampton	Distribution Main	6	Cast Iron	Cement Lined	452	1967	0	0	0	0	0	0	0	0	2	0	0	0	0	2	\$ 99,000	\$ 142,000	
	10010145	Tuttle Avenue	Tuttle Ave	Hampton	Distribution Main	6	Cast Iron	Cement Lined	564	1962	0	0	0	0	0	0	0	0	2	0	0	0	0	2	\$ 124,000	\$ 178,000	
	10010253	Ward Lane	Ward Ln (off Taylor St)	Hampton	Distribution Main	8	Cast Iron	Cement Lined	260	1965	0	0	0	0	0	0	0	0	2	0	0	0	0	2	\$ 57,000	\$ 82,000	
	10010442	Wall Street	Wall St: west of Brown Ave	Hampton	Distribution Main	6	Cast Iron	Cement Lined	276	1964	0	0	0	0	0	0	0	0	2	0	0	0	0	2	\$ 61,000	\$ 87,000	
	10010463	Woodstock Rd	Woodstock St	Hampton	Distribution Main	6	Cast Iron	Cement Lined	380	1967	0	0	0	0	0	0	0	0	2	0	0	0	0	2	\$ 83,000	\$ 120,000	
	10010767	Grandview Terrace	Grandview Terr: off Post Rd CI segment	North Hampton	Distribution Main	6	Cast Iron	Cement Lined	422	1957	0	0	0	0	0	0	0	0	2	0	0	0	0	2	\$ 93,000	\$ 133,000	
	10010778	Juniper Road	Juniper Rd: 8-in west of Woodridge Rd	North Hampton	Distribution Main	8	Cast Iron	Cement Lined	608	1964	0	0	0	0	0	0	0	0	2	0	0	0	0	2	\$ 135,000	\$ 191,000	
	10010910	South Road	South Rd: Garrett Rd to Post Rd	North Hampton	Distribution Main	12	Cast Iron	Cement Lined	2,032	1988	0	0	0	0	0	0	0	0	2	0	0	0	0	2	\$ 444,000	\$ 634,000	
	10011023	South Road	South Rd: Garrett Rd to Garrett Rd	North Hampton	Distribution Main	12	Cast Iron	Cement Lined	807	1988	0	0	0	0	0	0	0	0	2	0	0	0	0	2	\$ 177,000	\$ 254,000	
	10571704	Old Locke Rd	Causeway Rd: Old Locke Rd to V 1000 9585	Rye	Distribution Main	6	Cast Iron	Cement Lined	35	1965	0	0	0	0	0	0	0	0	2	0	0	0	0	2	\$ 8,000	\$ 12,000	
	10618349	Boars Head Terrace	Boars Head Ter: base of loop	Hampton	Distribution Main	10	Cast Iron	Cement Lined	64	1950	0	0	0	0	0	0	0	0	2	0	0	0	0	2	\$ 14,000	\$ 21,000	
	10618351	Little Fox Rd	Little Fox Rd	Hampton	Distribution Main	6	Cast Iron	Cement Lined	216	1969	0	0	0	0	0	0	0	0	2	0	0	0	0	2	\$ 48,000	\$ 68,000	
	10618354	Glen Rd	Glen Rd: south of Little Fox Rd	Hampton	Distribution Main	6	Cast Iron	Cement Lined	246	1969	0	0	0	0	0	0	0	0	2	0	0	0	0	2	\$ 54,000	\$ 78,000	
	10618464	30 Kings Hwy	30 Kings Hwy	Hampton	Distribution Main	6	Cast Iron	Cement Lined	420	1965	0	0	0	0	0	0	0	0	2	0	0	0	0	2	\$ 92,000	\$ 132,000	
	10618465	Gill St	Gill St: west of Pearl St	Hampton	Distribution Main	6	Cast Iron	Cement Lined	182	1973	0	0	0	0	0	0	0	0	2	0	0	0	0	2	\$ 40,000	\$ 58,000	
	10618466	Pearl St	Pearl St: south of Gill St	Hampton	Distribution Main	6	Cast Iron	Cement Lined	69	1971	0	0	0	0	0	0	0	0	2	0	0	0	0	2	\$ 16,000	\$ 22,000	
	10618503	Briar Rd	Briar Rd: Lancaster St - Moccasin Ln	Hampton	Distribution Main	6	Cast Iron	Cement Lined	173	1969	0	0	0	0	0	0	0	0	2	0	0	0	0	2	\$ 38,000	\$ 55,000	
	10618506	Keene Ln	Keene Ln: Wild Rose Ln - Huckleberry Ln crossover	Hampton	Distribution Main	8	Cast Iron	Cement Lined	249	1967	0	0	0	0	0	0	0	0	2	0	0	0	0	2	\$ 55,000	\$ 79,000	
	10618831	Keene Ln	Huckleberry Ln - Keene Ln crossover	Hampton	Distribution Main	8	Cast Iron	Cement Lined	253	1977	0	0	0	0	0	0	0	0	2	0	0	0	0	2	\$ 56,000	\$ 80,000	
	10618899	Woodridge Rd	Woodridge Rd: Juniper Rd - Juniper Rd	North Hampton	Distribution Main	8	Cast Iron	Cement Lined	862	1965	0	0	0	0	0	0	0	0	2	0	0	0	0	2	\$ 189,000	\$ 271,000	
	10625916	crossover	crossover: Highland Ave to Nudd Ave	Hampton	Distribution Main	4	Cast Iron	Cement Lined	216	1958	0	0	0	0	0	0	0	0	2	0	0	0	0	2	\$ 48,000	\$ 68,000	
	10625919	Glade Path	Glade Path: Bruce St to GV0126	Hampton	Distribution Main	6	Cast Iron	Cement Lined	19	1972	0	0	0	0	0	0	0	0	2	0	0	0	0	2	\$ 5,000	\$ 6,000	
	10625927	Burgundy Drive	Burgundy Dr: Evergreen Rd to Heather Ln	Hampton	Distribution Main	8	Cast Iron	Cement Lined	772	1981	0	0	0	0	0	0	0	0	2	0	0	0	0	2	\$ 169,000	\$ 243,000	
	10625929	Campton Street	Campton St: Plymouth St to Thornton Ave	Hampton	Distribution Main	6	Cast Iron	Cement Lined	584	1967	0	0	0	0	0	0	0	0	2	0	0	0	0	2	\$ 128,000	\$ 184,000	
	10692963	Lafayette Road	Lafayette Rd: stub south of H068	Hampton	Distribution Main	12	Cast Iron	Cement Lined	1,095	1965	0	0	0	0	0	0	0	0	2	0	0	0	0	2	\$ 240,000	\$ 344,000	
	10692966	Park Avenue	Park Ave: Wheaton Lane to Winnacunnet	Hampton	Distribution Main	8	Cast Iron	Cement Lined	511	1965	0	0	0	0	0	0	0	0	2	0	0	0	0	2	\$ 112,000	\$ 161,000	
	10697014	Rice Terrace	Rice Terr: Newman St to end	Hampton	Distribution Main	6	Cast Iron	Cement Lined	194	1967	0	0	0	0	0	0	0	0	2	0	0	0	0	2	\$ 43,000	\$ 62,000	
	10697032	Post Road	Post Rd: 1st bridge - old stub west side																								

Year	SAPID	Street	Description	Town	Class	Size	Material	Lining	Length	Installed	Breaks	Hydraulic	Critical	Bleeder	Other Project Year	Main Breaks	Bleeder?	Pipe Age	Pipe Material	Hydraulic	Critical Customer	Lining	Schedule	Final Total	Estimated Cost Low	Estimated Cost High	Comments	
	10007174	South Road	South Rd: Central Rd to Ocean Blvd	Rye	Distribution Main	8	Cast Iron	Cement Lined	2,393	1958	0	0	0	0	2013	0	0	0	2	0	0	0	-2	0	\$ 501,000	\$ 721,000		
	10007303	Central Road	Central Rd: Causeway Rd to South Rd	Rye	Transmission Main	8	Cast Iron	Unlined	1,000	1958	0	0	0	0	2014	0	0	0	2	0	0	1	-3	0	\$ 219,000	\$ 315,000		
	10007314	Central Road	Central Rd: Sea Rd to South Rd CI segment	Rye	Transmission Main	8	Cast Iron	Unlined	929	1958	0	0	0	0	2014	0	0	0	2	0	0	1	-3	0	\$ 203,000	\$ 292,000		
	10007879	Exeter Road	Exeter Rd: Josephine Dr to Lafayette Rd 8-in	Hampton	Distribution Main	8	Cast Iron	Unlined	1,213	1952	0	0	1	0	2015	0	0	0	2	0	1	1	-4	0	\$ 265,000	\$ 382,000		
	10010554	Ocean Boulevard	Ocean Blvd: GV0706 south to H549	North Hampton	Distribution Main	6	Cast Iron	Cement Lined	334	1958	0	0	0	0	2013	0	0	0	2	0	0	0	-2	0	\$ 73,000	\$ 105,000		
	10010723	Ocean Boulevard	Ocean Blvd: off Willow Ave	North Hampton	Distribution Main	6	Cast Iron	Cement Lined	540	1961	0	0	0	0	2013	0	0	0	2	0	0	0	-2	0	\$ 118,000	\$ 170,000		
	10010822	Ocean Boulevard	Ocean Blvd: Atlantic Ave south to GV0706	North Hampton	Distribution Main	8	Cast Iron	Cement Lined	30	1958	0	0	0	0	2013	0	0	0	2	0	0	0	-2	0	\$ 7,000	\$ 10,000		
	10010830	Ocean Boulevard	Ocean Blvd: Willow Ave to Willow PRV	North Hampton	Distribution Main	8	Cast Iron	Cement Lined	61	1958	0	0	0	0	2013	0	0	0	2	0	0	0	-2	0	\$ 14,000	\$ 20,000		
	10692829	Exeter Road	Exeter Rd: St Cyr Dr to Westridge Rd	Hampton	Distribution Main	12	Cast Iron	Cement Lined	696	1962	0	0	3	0	2016	0	0	0	2	0	3	0	-5	0	\$ 152,000	\$ 219,000		
	10692946	Exeter Road	Exeter Rd: Baron Rd to Maplewood Dr	Hampton	Distribution Main	12	Cast Iron	Unlined	1,125	1952	0	0	2	0	2016	0	0	0	2	0	2	1	-5	0	\$ 246,000	\$ 354,000		
	10697121	Ocean Boulevard	Ocean Blvd: Cable Rd Ext to Old Beach Rd	Rye	Distribution Main	8	Cast Iron	Cement Lined	171	1961	0	0	0	0	2013	0	0	0	2	0	0	0	-2	0	\$ 38,000	\$ 54,000		
	10006997	Central Road	Central Rd: Red Mill Ln to Red Mill Ln	Rye	Transmission Main	8	Cast Iron	Cement Lined	833	1958	0	0	0	0	2014	0	0	0	2	0	0	0	-3	-1	\$ 182,000	\$ 262,000		
	10007467	Central Road	Central Rd: Sea Rd to South Rd CICL segment	Rye	Transmission Main	8	Cast Iron	Cement Lined	67	1958	0	0	0	0	2014	0	0	0	2	0	0	0	-3	-1	\$ 15,000	\$ 21,000		
	10007870	Exeter Road	Exeter Rd	Hampton	Distribution Main	12	Cast Iron	Cement Lined	204	1962	0	0	2	0	2016	0	0	0	2	0	2	0	-5	-1	\$ 45,000	\$ 65,000		
	10008845	Landing Rd	Landing Rd: Hilda Dr - Winnacunnet Rd	Hampton	Distribution Main	12	Cast Iron	Cement Lined	466	1971	0	0	2	0	2016	0	0	0	2	0	2	0	-5	-1	\$ 102,000	\$ 147,000		
	10010184	Watsons Lane	Watsons Ln: south pipe of double main	Hampton	Distribution Main	6	Cast Iron	Unlined	786	1950	0	0	1	0	2016	0	0	0	2	0	1	1	-5	-1	\$ 172,000	\$ 247,000		
	10617704	Landing Rd	Landing Rd: Hilda Dr - Tide Mill Rd	Hampton	Distribution Main	12	Cast Iron	Cement Lined	818	1971	0	0	2	0	2016	0	0	0	2	0	2	0	-5	-1	\$ 179,000	\$ 258,000		
	10692830	Exeter Road	Exeter Rd	Hampton	Distribution Main	12	Cast Iron	Cement Lined	426	1962	0	0	2	0	2016	0	0	0	2	0	2	0	-5	-1	\$ 94,000	\$ 134,000		
	10692895	Exeter Road	Exeter-Hampton Rd.	Hampton	Distribution Main	12	Cast Iron	Cement Lined	122	1962	0	0	2	0	2016	0	0	0	2	0	2	0	-5	-1	\$ 27,000	\$ 39,000		
	10692898	Exeter Road	Exeter Rd: Oakdale Ave to Stowcroft Dr	Hampton	Distribution Main	12	Cast Iron	Cement Lined	307	1962	0	0	2	0	2016	0	0	0	2	0	2	0	-5	-1	\$ 67,000	\$ 97,000		
	10692899	Exeter Road	Exeter Rd: Oakdale Ave to Dupuis Cir	Hampton	Distribution Main	12	Cast Iron	Cement Lined	513	1962	0	0	2	0	2016	0	0	0	2	0	2	0	-5	-1	\$ 112,000	\$ 162,000		
	10692900	Exeter Road	Exeter Rd: Canlan Ave to Dupuis Cir	Hampton	Distribution Main	12	Cast Iron	Cement Lined	42	1962	0	0	2	0	2016	0	0	0	2	0	2	0	-5	-1	\$ 10,000	\$ 14,000		
	10692941	Exeter Road	Exeter Rd: Driftwood Rd to Longwood Dr	Hampton	Distribution Main	12	Cast Iron	Cement Lined	462	1962	0	0	2	0	2016	0	0	0	2	0	2	0	-5	-1	\$ 101,000	\$ 145,000		
	10697193	Central Road	Central Rd: Red Mill Ln to Sea Rd	Rye	Transmission Main	8	Cast Iron	Cement Lined	362	1958	0	0	0	0	2014	0	0	0	2	0	0	0	-3	-1	\$ 80,000	\$ 114,000		
	10006007	Birch Road	Birch Rd: Evergreen Rd to V 1000 8638	North Hampton	Distribution Main	8	Cast Iron	Cement Lined	82	1970	0	0	0	0	2015	0	0	0	2	0	0	0	-4	-2	\$ 18,000	\$ 26,000		
	10692950	Exeter Road	Exeter Rd: 8-in stub south of Towle Farm Rd	Hampton	Distribution Main	8	Cast Iron	Unlined	407	1952	0	0	0	0	2016	0	0	0	2	0	0	1	-5	-2	\$ 89,000	\$ 128,000		
	10700139	Exeter Road	Exeter Rd: Baron Rd to Towle Farm Rd	Hampton	Distribution Main	12	Cast Iron	Unlined	53	1952	0	0	0	0	2016	0	0	0	2	0	0	1	-5	-2	\$ 12,000	\$ 17,000		
	10006104	Glendale Road	Glendale Rd: Alden Ave to Kimberly Dr	North Hampton	Distribution Main	8	Cast Iron	Cement Lined	643	1962	0	0	0	0	2016	0	0	0	2	0	0	0	-5	-3	\$ 141,000	\$ 202,000		
	10006132	Hampshire Drive	Hampshire Dr: Arden Ave to Kimberly Dr	North Hampton	Distribution Main	8	Cast Iron	Cement Lined	722	1967	0	0	0	0	2016	0	0	0	2	0	0	0	-5	-3	\$ 158,000	\$ 227,000		
	10006193	Kimberly Drive	Kimberly Dr: Glendale Rd to Hampshire Dr	North Hampton	Distribution Main	12	Cast Iron	Cement Lined	1,301	1967	0	0	0	0	2016	0	0	0	2	0	0	0	-5	-3	\$ 284,000	\$ 409,000		
	10007894	Fairfield Avenue	Fairfield Ave: Lafayette Rd to Ruth Ln	Hampton	Distribution Main	6	Cast Iron	Cement Lined	771	1950	0	0	0	0	2016	0	0	0	2	0	0	0	-5	-3	\$ 82,000	\$ 117,000		
	10007949	Fairfield Avenue	Fairfield Ave: Ruth Ln 6-in to V 1001 0529	Hampton	Distribution Main	6	Cast Iron	Cement Lined	245	1950	0	0	0	0	2016	0	0	0	2	0	0	0	-5	-3	\$ 54,000	\$ 78,000		
	10007959	Fairfield Avenue	Fairfield Ave: Ruth Ln 2-in to V 1001 0529	Hampton	Distribution Main	2	Cast Iron	Cement Lined	698	1950	0	0	0	0	2016	0	0	0	2	0	0	0	-5	-3	\$ 153,000	\$ 220,000		
	10009703	Ruth Lane	Ruth Ln: Fairfield Ln to Fairfield Ln	Hampton	Distribution Main	6	Cast Iron	Cement Lined	235	1950	0	0	0	0	2016	0	0	0	2	0	0	0	-5	-3	\$ 52,000	\$ 74,000		
	10009770	Ruth Lane	Ruth Ln: Fairfield Ave to end	Hampton	Distribution Main	6	Cast Iron	Cement Lined	107	1950	0	0	0	0	2016	0	0	0	2	0	0	0	-5	-3	\$ 24,000	\$ 34,000		
	10011051	Alden Ave	Alden Ave	North Hampton	Distribution Main	8	Cast Iron	Cement Lined	428	1962	0	0	0	0	2016	0	0	0	2	0	0	0	-5	-3	\$ 94,000	\$ 135,000		
	10617705	Landing Rd	Landing Rd: Malek Cir - Tide Mill Rd	Hampton	Distribution Main	12	Cast Iron	Cement Lined	348	1966	0	0	0	0	2016	0	0	0	2	0	0	0	-5	-3	\$ 77,000	\$ 110,000		
	10617707	Landing Rd	Landing Rd: V 1000 7238 to V 1000 7261	Hampton	Distribution Main	8	Ductile Iron	Cement Lined	1,484	1990	2	0	0	0	2016	2	0	0	0	0	0	0	-5	-3	\$ 324,000	\$ 467,000		
	10697125	Moulton Road	Moulton Rd: V 1000 8096 to Winnacunnet Rd	Hampton	Distribution Main	6	Cast Iron	Cement Lined	388	1950	0	0	0	0	2016	0	0	0	2	0	0	0	-5	-3	\$ 85,000	\$ 123,000		
	10007007	Maple Avenue	Maple Ave: Foster Ln to Perkins Ave	Rye	Distribution Main	8	Cast Iron	Cement Lined	254	1970	0	0	0	0	2017	1	0	0	0	0	0	0	-5	-1	\$ 56,000	\$ 80,000		
	10009049	Merrill Industrial Drive	Merrill Industrial Dr	Hampton	Distribution Main	12	Ductile Iron	Cement Lined	1,461	1985	1	0	0	0	2017	1	0	0	0	0	0	0	3	4	\$ 319,000	\$ 459,000		
	10690022	Winnacunnet Road	Winnacunnet Rd: Leavitt Rd to Locke Rd	Hampton	Transmission Main	12	Ductile Iron	Cement Lined	923	1983	0	1	2	0	0	0	0	0	0	1	2	0	0	0	3	\$ 202,000	\$ 290,000	
	10697072	Ocean Boulevard	Ocean Blvd: Highland Ave to Nudd Ave	Hampton	Distribution Main	16	Ductile Iron	Cement Lined	198	2007	0	1	2	0	0	0	0	0	0	1	2	0	0	0	3	\$ 44,000	\$ 63,000	
	10008423	High St	High St parallel main	Hampton	Distribution Main	4	Unknown	UNK	273	1990	1	0	0	0	0	1	0	0	0	0	0	0	0	1	\$ 60,000	\$ 86,000		
	10009501	Q Street	Q St	Hampton	Distribution Main	8	Ductile Iron	Cement Lined	320	1976	1	0	0	0	0	1	0	0	0	0	0	0	0	1	\$ 70,000	\$ 101,000		
	10009835	Smith Avenue	Smith Ave: off Ocean Blvd	Hampton	Distribution Main	1	Copper	Unlined	191	1955	1	0	0	0	0	1	0	0	0	0	0	0	0	1	\$ 42,000	\$ 60,000		
	10697230	Lafayette Road	Lafayette Rd: Tower Dr to Watsons Ln	Hampton	Distribution Main	12	Ductile Iron	Cement Lined	878	1995	1	0	0	0	0	1	0	0	0	0	0	0	0	1	\$ 192,000	\$ 276,000		
	10697231	Lafayette Road	Lafayette Rd: crossover at Watsons Ln	Hampton	Distribution Main	8	Ductile Iron	Cement Lined	61	1995	1	0	0	0	0	1	0	0	0	0	0	0	0	1	\$ 14,000	\$ 20,000		
	10698828	Cable Road	Cable Rd: Fielding Way to Pine St	Rye	Transmission Main	12	Ductile Iron	Cement Lined	855	1937	0	0	0	0	0	0	0	0	0	0	0	0	0	1	\$ 187,000	\$ 269,000		
	10700099	Winnacunnet Road	Winnacunnet Rd: Jeffrey Dr to Leavitt Rd	Hampton	Distribution Main	12	Ductile Iron	Cement Lined	417	1983	0	1	0	0	0	0	0	0	0	0	1	0	0	0	1	\$ 92,000	\$ 132,000	
	10700111	shop road	Well 8A supply main	North Hampton	Supply Main	6	Ductile Iron	Cement Lined	105	1937	0	0	0	0	0	0	0	1	0	0	0	0	0	1	\$ 23,000	\$ 34,000		
	10709172	Vinmar Court	Vinmar Ct off Surf Ln	Rye	Distribution Main	1	PVC	Unlined	178	1992	1	0	0	0	0	1	0	0	0	0	0	0	0	1	\$ 39,000	\$ 56,000		
	10764384	Lafayette Rd		Hampton	Distribution Main	8	Ductile Iron	Cement Lined	361	1923	2003	1	0	0	0	1	0	0	0	0	0	0	0	1	\$ 79,000	\$ 114,000		
	99999999		Jenness Beach Tank & Well No. 5	Rye	Process Main	12	Ductile Iron	Cement Lined	13	1937	0	0	0	0	0	0	0	1	0	0	0	0	0	1	\$ 3,000	\$ 5,000		
	10006752	Causeway Road	Causeway Rd: Ocean Blvd to Old Locke Rd	Rye	Distribution Main	8	Ductile Iron	Cement Lined	1,077	1971	1	0	0	0	2015	1	0	0	0	0	0	0	-4	-3	\$ 236,000	\$ 339,000		
	10698826	Central Road	Central Rd: north off Cable Rd	Rye	Distribution Main	1	Copper	Unlined	337	1937	0	0	0	0	2015	0	0	1	0	0	0	0	-4	-3	\$ 74,000	\$ 106,000		
	10006261	North Road	North Rd: Cherry Rd to Post Rd	North Hampton	Transmission Main	12	Ductile Iron	Cement Lined	1,979	1980	0	0	2	0	2018	0	0	0	0	0	2	0	3	5	\$ 432,000	\$ 622,		

Year	SAPID	Street	Description	Town	Class	Size	Material	Lining	Length	Installed	Breaks	Hydraulic	Critical	Bleeder	Other Project Year	Main Breaks	Bleeder?	Pipe Age	Pipe Material	Hydraulic	Critical Customer	Lining	Schedule	Final Total	Estimated Cost Low	Estimated Cost High	Comments
	10008697	Church Street	Church St: Highland Ave to Williams St	Hampton	Transmission Main	8	HDPE	Unlined	643	2013	0	0	2		0	0	0	0	0	0	2	0	0	2	\$ 141,000	\$ 203,000	
	10009068	Hampton River Crossing	Hampton River Crossing north	Hampton	Distribution Main	4	HDPE	Unlined	1,550	1973	0	0	2			0	0	0	0	0	2	0	0	2	\$ 339,000	\$ 487,000	
	10009574	Reddington Landing	Reddington Lndg: Karen St to Lafayette crossover	Hampton	Distribution Main	8	Ductile Iron	Cement Lined	744	1995	0	0	2		0	0	0	0	0	0	2	0	0	2	\$ 163,000	\$ 234,000	
	10009865	St Cyr Drive	St. Cyr Dr.	Hampton	Distribution Main	8	Ductile Iron	Cement Lined	489	1986	0	0	2		0	0	0	0	0	0	2	0	0	2	\$ 107,000	\$ 154,000	
	10010295	Westridge Road	Westridge Rd.	Hampton	Distribution Main	8	Ductile Iron	Cement Lined	1,859	1995	0	0	2		0	0	0	0	0	0	2	0	0	2	\$ 406,000	\$ 584,000	
	10010411	Windmill Lane	Windmill Ln: High St to Winnacunnet Rd	Hampton	Distribution Main	12	Ductile Iron	Cement Lined	1,507	1982	0	0	2		0	0	0	0	0	0	2	0	0	2	\$ 329,000	\$ 474,000	
	10010525	Mill Road	Mill Rd: Cedar Rd to Pine Rd	North Hampton	Transmission Main	12	Ductile Iron	Cement Lined	1,122	2007	0	0	2		0	0	0	0	0	0	2	0	0	2	\$ 245,000	\$ 353,000	
	10616045	Atlantic Avenue	Atlantic Ave: between Woodland Rd mains	North Hampton	Transmission Main	12	Ductile Iron	Cement Lined	38	2011	0	0	2		0	0	0	0	0	0	2	0	0	2	\$ 9,000	\$ 13,000	
	10616047	Atlantic Avenue	Atlantic Ave: Mill Rd to V 1059 1404	North Hampton	Transmission Main	12	Ductile Iron	Cement Lined	2,090	2010	0	0	2		0	0	0	0	0	0	2	0	0	2	\$ 457,000	\$ 657,000	
	10616048	Atlantic Avenue	Atlantic Ave: V 1057 1937 to Woodland Rd	North Hampton	Transmission Main	16	Ductile Iron	Cement Lined	634	2011	0	0	2		0	0	0	0	0	0	2	0	0	2	\$ 139,000	\$ 209,000	
	10625917	Highland Avenue	Highland Ave.	Hampton	Transmission Main	16	Ductile Iron	Cement Lined	650	2007	0	0	2		0	0	0	0	0	0	2	0	0	2	\$ 142,000	\$ 205,000	
	10625922	Brown Avenue	Brown Ave: Bittersweet Ln to Wall St	Hampton	Distribution Main	8	Ductile Iron	Cement Lined	151	1971	0	0	2		0	0	0	0	0	0	2	0	0	2	\$ 34,000	\$ 48,000	
	10625923	Brown Avenue	Brown Ave: Bittersweet Ln to Diane Ln	Hampton	Distribution Main	8	Ductile Iron	Cement Lined	158	1971	0	0	2		0	0	0	0	0	0	2	0	0	2	\$ 35,000	\$ 50,000	
	10692828	Stowedroft Drive	Stowcroft Dr.	Hampton	Distribution Main	8	Ductile Iron	Cement Lined	1,650	1983	0	0	2		0	0	0	0	0	0	2	0	0	2	\$ 361,000	\$ 519,000	
	10692890	Falcone Circle	Falcone Dr.	Hampton	Distribution Main	8	Ductile Iron	Cement Lined	366	1994	0	0	2		0	0	0	0	0	0	2	0	0	2	\$ 80,000	\$ 115,000	
	10692891	Falcone Circle	Falcone Cir-St Cyr Dr to V 1000 9362	Hampton	Distribution Main	8	Ductile Iron	Cement Lined	315	1994	0	0	2		0	0	0	0	0	0	2	0	0	2	\$ 69,000	\$ 99,000	
	10692961	Lafayette Road	Lafayette Rd: 12-in to Drakeside Rd	Hampton	Distribution Main	12	Ductile Iron	Cement Lined	260	1990	0	0	2		0	0	0	0	0	0	2	0	0	2	\$ 57,000	\$ 82,000	
	10700020	High Street	High St: crossover to crossover	Hampton	Transmission Main	12	Ductile Iron	Cement Lined	255	1982	0	0	0		2019	0	0	0	0	0	0	0	2	2	\$ 56,000	\$ 81,000	
	10700022	High Street	High St: Mill Rd to Windmill Ln	Hampton	Transmission Main	12	Ductile Iron	Cement Lined	855	1982	0	0	0		2019	0	0	0	0	0	0	0	2	2	\$ 187,000	\$ 269,000	
	10006324	Pine Road	Pine Rd: Atlantic Ave to Mill Rd	North Hampton	Distribution Main	12	Ductile Iron	Cement Lined	2,675	2007	0	0	1		0	0	0	0	0	0	1	0	0	1	\$ 584,000	\$ 12,000	
	10009551	Reddington Landing	Reddington Lndg: Karen St to Mill Rd	Hampton	Distribution Main	8	Ductile Iron	Cement Lined	615	1995	0	0	0		0	0	0	0	0	0	1	0	0	0	\$ 135,000	\$ 194,000	
	10692938	Josephine Drive	Josephine Dr: Bourn Ave to Wigwam Cir	Hampton	Distribution Main	8	Ductile Iron	Cement Lined	646	1988	0	0	1		0	0	0	0	0	0	1	0	0	1	\$ 142,000	\$ 203,000	
	10696713	Richard Street	Hampton WWTP feeder main	Hampton	Distribution Main	4	Unknown	UNK	1,104	1964	0	0	1		0	0	0	0	0	0	1	0	0	1	\$ 242,000	\$ 347,000	
	10006037	Cherry Road	Cherry Rd: off North Road	North Hampton	Distribution Main	8	Ductile Iron	Cement Lined	64	1999	0	0	0		0	0	0	0	0	0	0	0	0	0	\$ 15,000	\$ 21,000	
	10006043	Deer Run Road	Deer Run Rd: Red Fox Rd to Winnicut Rd	North Hampton	Distribution Main	12	Ductile Iron	Cement Lined	1,964	1988	0	0	0		0	0	0	0	0	0	0	0	0	0	\$ 429,000	\$ 617,000	
	10006055	Buckskin Lane	Buckskin Ln: loop	North Hampton	Distribution Main	8	Ductile Iron	Cement Lined	1,955	1991	0	0	0		0	0	0	0	0	0	0	0	0	0	\$ 427,000	\$ 614,000	
	10006093	Garrett Road	Garrett Rd: loop off South Rd	North Hampton	Distribution Main	8	Ductile Iron	Cement Lined	2,401	1988	0	0	0		0	0	0	0	0	0	0	0	0	0	\$ 525,000	\$ 755,000	
	10006382	Runnymede Drive	Runnymede Dr.	North Hampton	Distribution Main	8	Ductile Iron	Cement Lined	1,156	1990	0	0	0		0	0	0	0	0	0	0	0	0	0	\$ 253,000	\$ 364,000	
	10006400	Shepherds Lane	Shepherds Ln: off New Rd	North Hampton	Distribution Main	8	Ductile Iron	Cement Lined	759	1996	0	0	0		0	0	0	0	0	0	0	0	0	0	\$ 166,000	\$ 239,000	
	10006431	Spruce Meadows Drive	Spruce Meadows Dr: Atlantic Ave to loop	North Hampton	Distribution Main	8	Ductile Iron	Cement Lined	355	1980	0	0	0		0	0	0	0	0	0	0	0	0	0	\$ 122,000	\$ 175,000	
	10006475	Runnymede Drive	Runnymede Dr: cul-de-sac	North Hampton	Distribution Main	8	Ductile Iron	Cement Lined	1,521	1990	0	0	0		0	0	0	0	0	0	0	0	0	0	\$ 332,000	\$ 478,000	
	10006583	Evergreen Drive	Evergreen Dr: off Birch Rd	North Hampton	Distribution Main	8	Ductile Iron	Cement Lined	2,646	2001	0	0	0		0	0	0	0	0	0	0	0	0	0	\$ 578,000	\$ 832,000	
	10006644	A Street	A St	Hampton	Distribution Main	8	Ductile Iron	Cement Lined	407	1986	0	0	0		0	0	0	0	0	0	0	0	0	0	\$ 89,000	\$ 128,000	
	10006652	Alder Lane	Alder Ave	Rye	Distribution Main	1	PVC	Unlined	368	1980	0	0	0		0	0	0	0	0	0	0	0	0	0	\$ 81,000	\$ 116,000	
	10006661	Acadia Avenue	Acadia Ave: Bonair Ave - Winnicunnet Rd	Hampton	Distribution Main	8	Ductile Iron	Cement Lined	223	1970	0	0	0		0	0	0	0	0	0	0	0	0	0	\$ 49,000	\$ 71,000	
	10006673	Baker Avenue	Baker Ave: off Big Rock Rd	Rye	Distribution Main	8	Ductile Iron	Cement Lined	272	1986	0	0	0		0	0	0	0	0	0	0	0	0	0	\$ 60,000	\$ 86,000	
	10006678	Alexander Drive	Alexander Ave: Fielding Ln to High St	Hampton	Distribution Main	8	Ductile Iron	Cement Lined	1,424	1981	0	0	0		0	0	0	0	0	0	0	0	0	0	\$ 311,000	\$ 448,000	
	10006682	Baker Avenue	Baker Ave: last 200 feet to end	Hampton	Distribution Main	8	Ductile Iron	Cement Lined	202	1992	0	0	0		0	0	0	0	0	0	0	0	0	0	\$ 45,000	\$ 64,000	
	10006715	Perkins Avenue	Perkins Ave (crossing Ashworth)	Hampton	Distribution Main	8	PVC	Unlined	37	2007	0	0	0		0	0	0	0	0	0	0	0	0	0	\$ 9,000	\$ 12,000	
	10006749	Anna Terr	Anna Terr	Hampton	Distribution Main	6	Ductile Iron	Cement Lined	576	1980	0	0	0		0	0	0	0	0	0	0	0	0	0	\$ 126,000	\$ 181,000	
	10006760	Ash Street	Ash Street	Hampton	Distribution Main	6	Ductile Iron	Cement Lined	294	1984	0	0	0		0	0	0	0	0	0	0	0	0	0	\$ 65,000	\$ 93,000	
	10006780	Church Road	Church Rd: off Ocean Blvd	Rye	Distribution Main	8	Ductile Iron	Cement Lined	1,797	2000	0	0	0		0	0	0	0	0	0	0	0	0	0	\$ 393,000	\$ 565,000	
	10006799	Douglas Circle	Douglas Cir: off Huntersville Ave	Rye	Distribution Main	2	Copper	Unlined	123	1958	0	0	0		0	0	0	0	0	0	0	0	0	0	\$ 27,000	\$ 39,000	
	10006810	Drake Lane	Drake Ln: off Locke Rd	Rye	Distribution Main	8	Ductile Iron	Cement Lined	79	1988	0	0	0		0	0	0	0	0	0	0	0	0	0	\$ 18,000	\$ 25,000	
	10006826	Auburn Avenue	Auburn Ave: PVC crossing Ashworth Ave	Hampton	Distribution Main	8	PVC	Unlined	31	2007	0	0	0		0	0	0	0	0	0	0	0	0	0	\$ 7,000	\$ 10,000	
	10006837	Fielding Way	Fielding Way: Spring Rd to V 1001 0210	Rye	Distribution Main	8	Ductile Iron	Cement Lined	389	1983	0	0	0		0	0	0	0	0	0	0	0	0	0	\$ 85,000	\$ 123,000	
	10006897	Barbour Road	Barbour Rd: Mill Rd to Sherburne Dr	Hampton	Distribution Main	12	Ductile Iron	Cement Lined	444	1990	0	0	0		0	0	0	0	0	0	0	0	0	0	\$ 97,000	\$ 140,000	
	10006909	Fielding Way	Fielding Way: Spring Rd to Spring Rd	Rye	Distribution Main	8	Ductile Iron	Cement Lined	993	1983	0	0	0		0	0	0	0	0	0	0	0	0	0	\$ 217,000	\$ 312,000	
	10006920	Spring Road	Spring Rd: Fielding Way to end	Rye	Distribution Main	8	Ductile Iron	Cement Lined	303	1983	0	0	0		0	0	0	0	0	0	0	0	0	0	\$ 67,000	\$ 95,000	
	10006929	Beach Plum Way	Beach Plum Way: James St - Tappan St	Hampton	Distribution Main	6	Ductile Iron	Cement Lined	249	1985	0	0	0		0	0	0	0	0	0	0	0	0	0	\$ 55,000	\$ 79,000	
	10006941	Bear Path	Bear Path	Hampton	Distribution Main	6	Ductile Iron	Cement Lined	1,673	1994	0	0	0		0	0	0	0	0	0	0	0	0	0	\$ 366,000	\$ 526,000	
	10006990	Barbour Road	Barbour Rd: Sherburne Dr to Vanderpool Dr	Hampton	Distribution Main	12	Ductile Iron	Cement Lined	649	1990	0	0	0		0	0	0	0	0	0	0	0	0	0	\$ 142,000	\$ 204,000	
	10007030	Bonair Avenue	Bonair Ave: Esker Rd to Shirley Ter	Hampton	Distribution Main	8	Ductile Iron	Cement Lined	449	1970	0	0	0		0	0	0	0	0	0	0	0	0	0	\$ 99,000	\$ 142,000	
	10007041	Boston Ave	Boston Ave	Hampton	Distribution Main	6	Ductile Iron	Cement Lined	449	1975	0	0	0		0	0	0	0	0	0	0	0	2	0	\$ 98,000	\$ 141,000	
	10007090	Bonair Avenue	Bonair Ave: between Shirley Ter mains	Hampton	Distribution Main	8	Ductile Iron	Cement Lined	114	1970	0	0	0		0	0	0	0	0	0	0	0	0	0	\$ 25,000	\$ 36,000	
	10007136	Red Mill Lane	Red Mill Ln: north dead end	Rye	Distribution Main	1	Copper	Unlined	442	1955	0	0	0		0	0	0	0	0	0	0	0	0	0	\$ 97,000	\$ 139,000	
	10007185	Spring Road	Spring Rd: off Fielding Way	Rye	Distribution Main	8	Ductile Iron	Cement Lined	833	1983	0	0	0		0	0	0	0	0	0	0	0	0	0	\$ 182,000	\$ 262,000	
	10007259	Wildwood Lane	Wildwood Ln	Rye	Distribution Main	6	Ductile Iron	Cement Lined	502	1989	0	0	0		0	0	0	0	0	0	0	0	0	0	\$ 110,000	\$ 158,000	
	10007291	Coffin Drive	Coffin Dr	Hampton	Distribution Main	6	Ductile Iron	Cement Lined	512																		

[illegible]

Year	SAPID	Street	Description	Town	Class	Size	Material	Lining	Length	Installed	Breaks	Hydraulic	Critical	Bleeder	Other Project Year	Main Breaks	Bleeder?	Pipe Age	Pipe Material	Hydraulic	Critical Customer	Lining	Schedule	Final Total	Estimated Cost Low	Estimated Cost High	Comments
	10697223	Lafayette Road	Lafayette Rd: Anns Ln to Fairfield Ave	Hampton	Distribution Main	12	Ductile Iron	Cement Lined	591	1995	0	0	0	0	0	0	0	0	0	0	0	0	0	0	\$ 129,000	\$ 186,000	
	10697226	Lafayette Road	Lafayette Rd: Fairfield Ave to Tuck Rd crossover	Hampton	Distribution Main	12	Ductile Iron	Cement Lined	333	1995	0	0	0	0	0	0	0	0	0	0	0	0	0	0	\$ 73,000	\$ 105,000	
	10697227	Lafayette Road	Lafayette Rd: Belmont Cir to Tuck Rd crossover	Hampton	Distribution Main	12	Ductile Iron	Cement Lined	8	1995	0	0	0	0	0	0	0	0	0	0	0	0	0	0	\$ 2,000	\$ 3,000	
	10697229	Lafayette Road	Lafayette Rd: Seacoast Plaza to Tower Dr	Hampton	Distribution Main	12	Ductile Iron	Cement Lined	22	1995	0	0	0	0	0	0	0	0	0	0	0	0	0	0	\$ 5,000	\$ 7,000	
	10697232	Lafayette Road	Lafayette Rd: Lamson Ln to Watsons Ln 12-in	Hampton	Distribution Main	12	Ductile Iron	Cement Lined	419	1985	0	0	0	0	0	0	0	0	0	0	0	0	0	0	\$ 92,000	\$ 132,000	
	10697233	Lafayette Road	Lafayette Rd: Lamson Ln crossover	Hampton	Distribution Main	6	Ductile Iron	Cement Lined	25	1995	0	0	0	0	0	0	0	0	0	0	0	0	0	0	\$ 6,000	\$ 8,000	
	10697234	Lafayette Road	Lafayette Rd: Lamson Ln to Watsons Ln 8-in	Hampton	Distribution Main	8	Ductile Iron	Cement Lined	421	1995	0	0	0	0	0	0	0	0	0	0	0	0	0	0	\$ 92,000	\$ 133,000	
	10697236	Lafayette Road	Lafayette Rd: Post Rd to Reddington Lndg crossover	Hampton	Distribution Main	8	Ductile Iron	Cement Lined	663	1995	0	0	0	0	0	0	0	0	0	0	0	0	0	0	\$ 145,000	\$ 209,000	
	10697258	Holly Lane	Holly Ln: Tucker Ln to AC segment	Hampton	Distribution Main	6	Ductile Iron	Cement Lined	223	2010	0	0	0	0	0	0	0	0	0	0	0	0	0	0	\$ 49,000	\$ 70,000	
	10698738	Dunvegan Woods	Dunvegan Woods B	Hampton	Distribution Main	4	Ductile Iron	Cement Lined	210	1985	0	0	0	0	0	0	0	0	0	0	0	0	0	0	\$ 163,000	\$ 271,000	
	10698739	Dunvegan Woods	Dunvegan Woods C	Hampton	Distribution Main	4	Ductile Iron	Cement Lined	558	1985	0	0	0	0	0	0	0	0	0	0	0	0	0	0	\$ 122,000	\$ 176,000	
	10698740	Dunvegan Woods	Dunvegan Woods D	Hampton	Distribution Main	4	Ductile Iron	Cement Lined	94	1985	0	0	0	0	0	0	0	0	0	0	0	0	0	0	\$ 21,000	\$ 30,000	
	10698741	Dunvegan Woods	Dunvegan Woods E	Hampton	Distribution Main	4	Ductile Iron	Cement Lined	75	1985	0	0	0	0	0	0	0	0	0	0	0	0	0	0	\$ 17,000	\$ 24,000	
	10698742	Dunvegan Woods	Dunvegan Woods F	Hampton	Distribution Main	4	Ductile Iron	Cement Lined	874	1985	0	0	0	0	0	0	0	0	0	0	0	0	0	0	\$ 191,000	\$ 275,000	
	10698743	Dunvegan Woods	Dunvegan Woods G	Hampton	Distribution Main	4	Ductile Iron	Cement Lined	62	1985	0	0	0	0	0	0	0	0	0	0	0	0	0	0	\$ 14,000	\$ 20,000	
	10698744	Dunvegan Woods	Dunvegan Woods H	Hampton	Distribution Main	8	Ductile Iron	Cement Lined	293	1985	0	0	0	0	0	0	0	0	0	0	0	0	0	0	\$ 64,000	\$ 93,000	
	10698745	Dunvegan Woods	Dunvegan Woods I	Hampton	Distribution Main	4	Ductile Iron	Cement Lined	481	1985	0	0	0	0	0	0	0	0	0	0	0	0	0	0	\$ 105,000	\$ 151,000	
	10698746	Dunvegan Woods	Dunvegan Woods J	Hampton	Distribution Main	6	Ductile Iron	Cement Lined	515	1985	0	0	0	0	0	0	0	0	0	0	0	0	0	0	\$ 113,000	\$ 162,000	
	10698747	Dunvegan Woods	Dunvegan Woods K	Hampton	Distribution Main	8	Ductile Iron	Cement Lined	146	1985	0	0	0	0	0	0	0	0	0	0	0	0	0	0	\$ 32,000	\$ 46,000	
	10698748	Dunvegan Woods	Dunvegan Woods L	Hampton	Distribution Main	8	Ductile Iron	Cement Lined	177	1985	0	0	0	0	0	0	0	0	0	0	0	0	0	0	\$ 38,000	\$ 53,000	
	10698749	Dunvegan Woods	Dunvegan Woods M	Hampton	Distribution Main	8	Ductile Iron	Cement Lined	228	1985	0	0	0	0	0	0	0	0	0	0	0	0	0	0	\$ 70,000	\$ 72,000	
	10698810	Atlantic Avenue	Atlantic Ave: Maple Rd to V 1065 8113	North Hampton	Distribution Main	16	Ductile Iron	Cement Lined	72	2012	0	0	0	0	0	0	0	0	0	0	0	0	0	0	\$ 16,000	\$ 23,000	
	10698827	Cable Road	Cable Rd: Fielding Way to Huntevale Ave	Rye	Transmission Main	12	Ductile Iron	Cement Lined	206	1988	0	0	0	0	0	0	0	0	0	0	0	0	0	0	\$ 45,000	\$ 65,000	
	10698837	Barbour Road	Barbour Rd: Milbern Ave to Vanderpool Dr	Hampton	Distribution Main	12	Ductile Iron	Cement Lined	704	1990	0	0	0	0	0	0	0	0	0	0	0	0	0	0	\$ 154,000	\$ 222,000	
	10698838	Barbour Road	Barbour Rd: Little River Rd to Milbern Ave	Hampton	Distribution Main	12	Ductile Iron	Cement Lined	1,475	1990	0	0	0	0	0	0	0	0	0	0	0	0	0	0	\$ 322,000	\$ 464,000	
	10698839	Atlantic Avenue	Atlantic Ave: Maple Rd to V 1057 2030	North Hampton	Transmission Main	16	Ductile Iron	Cement Lined	1,708	2012	0	0	0	0	0	0	0	0	0	0	0	0	0	0	\$ 373,000	\$ 537,000	
	10698843	Ashworth Avenue	Ashworth Ave: B St to C St	Hampton	Transmission Main	16	PVC	Unlined	295	2007	0	0	0	0	0	0	0	0	0	0	0	0	0	0	\$ 65,000	\$ 93,000	
	10698844	Ashworth Avenue	Ashworth Ave: C St to D St	Hampton	Transmission Main	16	PVC	Unlined	233	2007	0	0	0	0	0	0	0	0	0	0	0	0	0	0	\$ 51,000	\$ 74,000	
	10698845	Ashworth Avenue	Ashworth Ave: Brown Ave to D St	Hampton	Transmission Main	16	PVC	Unlined	224	2007	0	0	0	0	0	0	0	0	0	0	0	0	0	0	\$ 49,000	\$ 71,000	
	10698846	Ashworth Avenue	Ashworth Ave: Brown Ave to F St	Hampton	Transmission Main	16	PVC	Unlined	272	2007	0	0	0	0	0	0	0	0	0	0	0	0	0	0	\$ 60,000	\$ 86,000	
	10698847	Ashworth Avenue	Ashworth Ave: F St to G St	Hampton	Transmission Main	16	PVC	Unlined	252	2007	0	0	0	0	0	0	0	0	0	0	0	0	0	0	\$ 56,000	\$ 80,000	
	10698848	Ashworth Avenue	Ashworth Ave: G St to Hobson Ave	Hampton	Transmission Main	16	PVC	Unlined	178	2007	0	0	0	0	0	0	0	0	0	0	0	0	0	0	\$ 39,000	\$ 57,000	
	10698849	Ashworth Avenue	Ashworth Ave: H St to Hobson Ave	Hampton	Transmission Main	16	PVC	Unlined	59	2007	0	0	0	0	0	0	0	0	0	0	0	0	0	0	\$ 13,000	\$ 19,000	
	10698850	Ashworth Avenue	Ashworth Ave: H St to Manchester St	Hampton	Transmission Main	16	PVC	Unlined	114	2007	0	0	0	0	0	0	0	0	0	0	0	0	0	0	\$ 25,000	\$ 36,000	
	10698851	Ashworth Avenue	Ashworth Ave: Keefe Ave to Manchester St	Hampton	Transmission Main	16	PVC	Unlined	135	2007	0	0	0	0	0	0	0	0	0	0	0	0	0	0	\$ 30,000	\$ 43,000	
	10698852	Ashworth Avenue	Ashworth Ave: I St to Keefe Ave	Hampton	Transmission Main	16	PVC	Unlined	39	2007	0	0	0	0	0	0	0	0	0	0	0	0	0	0	\$ 9,000	\$ 13,000	
	10698853	Ashworth Avenue	Ashworth Ave: I St to Mooring Ave	Hampton	Transmission Main	16	PVC	Unlined	113	2007	0	0	0	0	0	0	0	0	0	0	0	0	0	0	\$ 25,000	\$ 36,000	
	10698854	Ashworth Avenue	Ashworth Ave: J St to Mooring Ave	Hampton	Transmission Main	16	PVC	Unlined	123	2007	0	0	0	0	0	0	0	0	0	0	0	0	0	0	\$ 27,000	\$ 39,000	
	10698855	Ashworth Avenue	Ashworth Ave: Auburn Ave to J St	Hampton	Transmission Main	16	PVC	Unlined	64	2007	0	0	0	0	0	0	0	0	0	0	0	0	0	0	\$ 15,000	\$ 21,000	
	10698856	Ashworth Avenue	Ashworth Ave: Auburn Ave to K St	Hampton	Transmission Main	12	PVC	Unlined	167	2007	0	0	0	0	0	0	0	0	0	0	0	0	0	0	\$ 37,000	\$ 53,000	
	10698857	Ashworth Avenue	Ashworth Ave: K St to Perkins Ave	Hampton	Transmission Main	12	PVC	Unlined	95	2007	0	0	0	0	0	0	0	0	0	0	0	0	0	0	\$ 21,000	\$ 30,000	
	10698858	Ashworth Avenue	Ashworth Ave: L St to Perkins Ave	Hampton	Transmission Main	12	PVC	Unlined	151	2007	0	0	0	0	0	0	0	0	0	0	0	0	0	0	\$ 34,000	\$ 48,000	
	10698859	Ashworth Avenue	Ashworth Ave: L St to Johnson Ave	Hampton	Transmission Main	12	PVC	Unlined	57	2007	0	0	0	0	0	0	0	0	0	0	0	0	0	0	\$ 13,000	\$ 19,000	
	10698860	Ashworth Avenue	Ashworth Ave: M St to Johnson Ave	Hampton	Transmission Main	12	PVC	Unlined	176	2007	0	0	0	0	0	0	0	0	0	0	0	0	0	0	\$ 39,000	\$ 56,000	
	10698861	Ashworth Avenue	Ashworth Ave: M St to Riverview Ter	Hampton	Transmission Main	12	PVC	Unlined	22	2007	0	0	0	0	0	0	0	0	0	0	0	0	0	0	\$ 5,000	\$ 7,000	
	10698862	Ashworth Avenue	Ashworth Ave: Bragg Ave to Riverview Ter	Hampton	Transmission Main	12	PVC	Unlined	186	2007	0	0	0	0	0	0	0	0	0	0	0	0	0	0	\$ 41,000	\$ 59,000	
	10698863	Ashworth Avenue	Ashworth Ave: Bragg Ave to N St	Hampton	Transmission Main	12	PVC	Unlined	36	2007	0	0	0	0	0	0	0	0	0	0	0	0	0	0	\$ 8,000	\$ 12,000	
	10698864	Ashworth Avenue	Ashworth Ave: N St to O St	Hampton	Transmission Main	12	PVC	Unlined	93	2007	0	0	0	0	0	0	0	0	0	0	0	0	0	0	\$ 21,000	\$ 30,000	
	10698865	Ashworth Avenue	Ashworth Ave: O St to Tuttle Ave	Hampton	Transmission Main	12	PVC	Unlined	58	2007	0	0	0	0	0	0	0	0	0	0	0	0	0	0	\$ 13,000	\$ 19,000	
	10698866	Ashworth Avenue	Ashworth Ave: P St to Tuttle Ave	Hampton	Transmission Main	12	PVC	Unlined	187	2007	0	0	0	0	0	0	0	0	0	0	0	0	0	0	\$ 41,000	\$ 59,000	
	10698867	Ashworth Avenue	Ashworth Ave: Fellows Ave to P St	Hampton	Transmission Main	12	PVC	Unlined	7	2007	0	0	0	0	0	0	0	0	0	0	0	0	0	0	\$ 2,000	\$ 3,000	
	10698868	Ashworth Avenue	Ashworth Ave: P St to Q St	Hampton	Transmission Main	12	PVC	Unlined	261	2007	0	0	0	0	0	0	0	0	0	0	0	0	0	0	\$ 57,000	\$ 82,000	
	10698869	Ashworth Avenue	Ashworth Ave: Dustin Ave to Q St	Hampton	Transmission Main	12	PVC	Unlined	490	2007	0	0	0	0	0	0	0	0	0	0	0	0	0	0	\$ 108,000	\$ 154,000	
	10699948	Brown Avenue	Brown Ave: Diane Ln to CI segment	Hampton	Distribution Main	8	Ductile Iron	Cement Lined	126	1971	0	0	0	0	0	0	0	0	0	0	0	0	0	0	\$ 28,000	\$ 40,000	
	10699950	Highland Avenue	Highland Ave.	Hampton	Transmission Main	16	Ductile Iron	Cement Lined	155	2007	0	0	0	0	0	0	0	0	0	0	0	0	0	0	\$ 34,000	\$ 49,000	
	10699951	Highland Avenue	Highland Ave: Chase St to Nudd Ave cross	Hampton	Transmission Main	16	Ductile Iron	Cement Lined	225	2007	0	0	0	0	0	0	0	0	0	0	0	0	0	0	\$ 50,000	\$ 71,000	
	10699952	Highland Avenue	Highland Ave: Church St to Nudd Ave cross	Hampton	Distribution Main	16	Ductile Iron	Cement Lined	299	2007	0	0	0	0	0	0	0	0	0	0	0	0	0	0	\$ 66,000	\$ 94,000	
	10699961	Rt 101	Rt. 101: Tide Mill Creek crossing	Hampton	Distribution Main	12	Ductile Iron	Cement Lined	175	1991	0	0	0	0	0	0	0	0	0	0	0	0	0	0	\$ 39,000	\$ 55,000	
	10699968	Windmill Lane	Windmill Ln: High St crossover	Hampton	Distribution Main																						

Year	SAPID	Street	Description	Town	Class	Size	Material	Lining	Length	Installed	Breaks	Hydraulic	Critical	Bleeder	Other Project Year	Main Breaks	Bleeder?	Pipe Age	Pipe Material	Hydraulic	Critical Customer	Lining	Schedule	Final Total	Estimated Cost Low	Estimated Cost High	Comments
	10742473	Hampton Meadows		Hampton	Distribution Main	8	Ductile Iron	Cement Lined	209	1998	-	-	-	-	0	0	0	0	0	0	0	0	0	0	\$ 46,000	\$ 66,000	
	10742474	Hampton Meadows	Hampton Meadows	Hampton	Distribution Main	8	Ductile Iron	Cement Lined	197	1998	-	-	-	-	0	0	0	0	0	0	0	0	0	0	\$ 44,000	\$ 62,000	
	10742475	Hampton Meadows	Hampton Meadows	Hampton	Distribution Main	6	Ductile Iron	Cement Lined	195	1998	-	-	-	-	0	0	0	0	0	0	0	0	0	0	\$ 43,000	\$ 62,000	
	10742476	Hampton Meadows		Hampton	Distribution Main	8	Ductile Iron	Cement Lined	192	1998	-	-	-	-	0	0	0	0	0	0	0	0	0	0	\$ 42,000	\$ 61,000	
	10742477	Hampton Meadows		Hampton	Distribution Main	6	Ductile Iron	Cement Lined	168	1998	-	-	-	-	0	0	0	0	0	0	0	0	0	0	\$ 37,000	\$ 53,000	
	10742478	Hampton Meadows		Hampton	Distribution Main	8	Ductile Iron	Cement Lined	205	1998	-	-	-	-	0	0	0	0	0	0	0	0	0	0	\$ 65,000	\$ 90,000	
	10742479	Hampton Meadows		Hampton	Distribution Main	8	Ductile Iron	Cement Lined	510	1998	-	-	-	-	0	0	0	0	0	0	0	0	0	0	\$ 112,000	\$ 161,000	
	10742480	Hampton Meadows		Hampton	Distribution Main	8	Ductile Iron	Cement Lined	206	1998	-	-	-	-	0	0	0	0	0	0	0	0	0	0	\$ 45,000	\$ 65,000	
	10742481	Hampton Meadows		Hampton	Distribution Main	8	Ductile Iron	Cement Lined	205	1998	-	-	-	-	0	0	0	0	0	0	0	0	0	0	\$ 45,000	\$ 65,000	
	10742482	Hampton Meadows		Hampton	Distribution Main	8	Ductile Iron	Cement Lined	611	1998	-	-	-	-	0	0	0	0	0	0	0	0	0	0	\$ 134,000	\$ 193,000	
	10742483	Hampton Meadows		Hampton	Distribution Main	8	Ductile Iron	Cement Lined	251	1998	-	-	-	-	0	0	0	0	0	0	0	0	0	0	\$ 55,000	\$ 79,000	
	10742484	Hampton Meadows		Hampton	Distribution Main	8	Ductile Iron	Cement Lined	313	1998	-	-	-	-	0	0	0	0	0	0	0	0	0	0	\$ 69,000	\$ 99,000	
	10742485	Hampton Meadows		Hampton	Distribution Main	8	Ductile Iron	Cement Lined	27	1998	-	-	-	-	0	0	0	0	0	0	0	0	0	0	\$ 6,000	\$ 9,000	
	10742487	Hampton Meadows		Hampton	Distribution Main	8	Ductile Iron	Cement Lined	1,166	1998	-	-	-	-	0	0	0	0	0	0	0	0	0	0	\$ 255,000	\$ 367,000	
	10742488	Hampton Meadows		Hampton	Distribution Main	8	Ductile Iron	Cement Lined	277	1998	-	-	-	-	0	0	0	0	0	0	0	0	0	0	\$ 61,000	\$ 88,000	
	10742489	Hampton Meadows		Hampton	Distribution Main	8	Ductile Iron	Cement Lined	711	2001	-	-	-	-	0	0	0	0	0	0	0	0	0	0	\$ 156,000	\$ 224,000	
	10742490	Hampton Meadows		Hampton	Distribution Main	8	Ductile Iron	Cement Lined	623	1998	-	-	-	-	0	0	0	0	0	0	0	0	0	0	\$ 137,000	\$ 196,000	
	10742491	Hampton Meadows		Hampton	Distribution Main	8	Ductile Iron	Cement Lined	221	2001	-	-	-	-	0	0	0	0	0	0	0	0	0	0	\$ 49,000	\$ 70,000	
	10742492	Hampton Meadows		Hampton	Distribution Main	8	Ductile Iron	Cement Lined	933	2001	-	-	-	-	0	0	0	0	0	0	0	0	0	0	\$ 204,000	\$ 293,000	
	10742499	Hampton Meadows		Hampton	Distribution Main	8	Ductile Iron	Cement Lined	11	1998	-	-	-	-	0	0	0	0	0	0	0	0	0	0	\$ 3,000	\$ 4,000	
	10746648	Hilliard Dr		Hampton	Distribution Main	8	Ductile Iron	Cement Lined	883	2015	-	-	-	NO	0	0	0	0	0	0	0	0	0	0	\$ 193,000	\$ 278,000	
	10756030	Manchester Street	Manchester St: crossing Ashworth Ave	Hampton	Distribution Main	8	PVC	Unlined	36	2007	-	-	-	-	2007	0	0	0	0	0	0	0	0	0	\$ 8,000	\$ 12,000	
	10756711	Hampton Meadows		Hampton	Distribution Main	8	Ductile Iron	Cement Lined	752	1998	-	-	-	-	0	0	0	0	0	0	0	0	0	0	\$ 165,000	\$ 237,000	
	10756714	Central Rd	Jenness Beach Tank & Well No. 5	Rye	Process Main	12	Ductile Iron	Cement Lined	21	1966	0	0	0	0	0	0	0	0	0	0	0	0	0	0	\$ 5,000	\$ 7,000	
	10763060	Sun Surf Ave		Hampton	Distribution Main	4	HDPE	Cement Lined	352	2016	-	-	-	-	0	0	0	0	0	0	0	0	0	0	\$ 77,000	\$ 113,000	
	10763079	Manchester St		Hampton	Distribution Main	4	HDPE	Cement Lined	427	2016	-	-	-	-	0	0	0	0	0	0	0	0	0	0	\$ 94,000	\$ 135,000	
	10766556	Lafayette Rd	Park Ave to Stickney Terr	Hampton	Distribution Main	12	HDPE	Unlined	1,096	2016	-	-	-	-	0	0	0	0	0	0	0	0	0	0	\$ 240,000	\$ 345,000	
99999999		Atlantic Avenue		North Hampton	Private Main	8	Unknown	Cement Lined	208	1960	0	0	0	0	0	0	0	0	0	0	0	0	0	0	\$ 46,000	\$ 66,000	
99999999		Home Depot	Osco & Shaw's Plaza	North Hampton	Private Main	8	Ductile Iron	Cement Lined	303	1998	0	0	0	0	0	0	0	0	0	0	0	0	0	0	\$ 67,000	\$ 96,000	
99999999		Lafayette Rd	Lafayette Crossing Mall	North Hampton	Private Main	8	Unknown	UNK	517	2002	0	0	0	0	0	0	0	0	0	0	0	0	0	0	\$ 113,000	\$ 163,000	
99999999		Lafayette Rd	Off of Lafayette Rd.	Hampton	Private Main	4	Unknown	UNK	22	1995	0	0	0	0	0	0	0	0	0	0	0	0	0	0	\$ 5,000	\$ 7,000	
99999999		Lafayette Rd	Off Lafayette Rd south of Cedar	North Hampton	Private Main	6	Ductile Iron	Cement Lined	190	2008	0	0	0	0	0	0	0	0	0	0	0	0	0	0	\$ 42,000	\$ 60,000	
99999999		Lafayette Road	Osco & Shaw's Plaza	North Hampton	Private Main	8	Unknown	Cement Lined	978	1998	0	0	0	0	0	0	0	0	0	0	0	0	0	0	\$ 214,000	\$ 308,000	
99999999		Lafayette Road	Osco & Shaw's Plaza	North Hampton	Private Main	8	Unknown	Cement Lined	124	1998	0	0	0	0	0	0	0	0	0	0	0	0	0	0	\$ 28,000	\$ 39,000	
99999999		Lafayette Road	Osco & Shaw's Plaza	North Hampton	Private Main	8	Unknown	Cement Lined	93	1998	0	0	0	0	0	0	0	0	0	0	0	0	0	0	\$ 21,000	\$ 30,000	
99999999		Lafayette Road	Osco & Shaw's Plaza	North Hampton	Large Service Main	8	Ductile Iron	Cement Lined	80	1998	0	0	0	0	0	0	0	0	0	0	0	0	0	0	\$ 18,000	\$ 26,000	
99999999		off North Shore Rd	Off of Cusack Rd.	Hampton	Private Main	6	Ductile Iron	Cement Lined	187	1988	0	0	0	0	0	0	0	0	0	0	0	0	0	0	\$ 41,000	\$ 59,000	
99999999		off North Shore Rd	Cusack Rd.	Hampton	Private Main	4	Ductile Iron	Cement Lined	24	1988	0	0	0	0	0	0	0	0	0	0	0	0	0	0	\$ 6,000	\$ 8,000	
99999999		off North Shore Rd	Cusack Rd.	Hampton	Private Main	4	Ductile Iron	Cement Lined	78	1988	0	0	0	0	0	0	0	0	0	0	0	0	0	0	\$ 18,000	\$ 25,000	
99999999			Off of Lafayette Rd.	North Hampton	Private Main	8	Ductile Iron	Cement Lined	185	1990	0	0	0	0	0	0	0	0	0	0	0	0	0	0	\$ 41,000	\$ 59,000	
99999999			Shel Al Mobile Estates	North Hampton	Private Main	8	Ductile Iron	Cement Lined	976	1985	0	0	0	0	0	0	0	0	0	0	0	0	0	0	\$ 214,000	\$ 307,000	
99999999			Osco & Shaw's Plaza	North Hampton	Private Main	8	Ductile Iron	Cement Lined	211	1998	0	0	0	0	0	0	0	0	0	0	0	0	0	0	\$ 46,000	\$ 67,000	
99999999			Park in the Pines	North Hampton	Private Main	8	Unknown	Cement Lined	170	1995	0	0	0	0	0	0	0	0	0	0	0	0	0	0	\$ 38,000	\$ 54,000	
99999999			Park in the Pines	North Hampton	Private Main	8	Unknown	Cement Lined	92	1995	0	0	0	0	0	0	0	0	0	0	0	0	0	0	\$ 21,000	\$ 30,000	
99999999			Park in the Pines	North Hampton	Large Service Main	8	Unknown	Cement Lined	54	1995	0	0	0	0	0	0	0	0	0	0	0	0	0	0	\$ 12,000	\$ 17,000	
99999999			Osco & Shaw's Plaza	North Hampton	Private Main	8	Ductile Iron	Cement Lined	19	1998	0	0	0	0	0	0	0	0	0	0	0	0	0	0	\$ 5,000	\$ 6,000	
99999999			Osco & Shaw's Plaza	North Hampton	Private Main	4	Ductile Iron	Cement Lined	20	1998	0	0	0	0	0	0	0	0	0	0	0	0	0	0	\$ 5,000	\$ 7,000	
99999999			Osco & Shaw's Plaza	North Hampton	Private Main	8	Ductile Iron	Cement Lined	29	1998	0	0	0	0	0	0	0	0	0	0	0	0	0	0	\$ 7,000	\$ 10,000	
99999999			Osco & Shaw's Plaza	North Hampton	Private Main	4	Ductile Iron	Cement Lined	22	1998	0	0	0	0	0	0	0	0	0	0	0	0	0	0	\$ 5,000	\$ 7,000	
99999999			Osco & Shaw's Plaza	North Hampton	Private Main	8	Ductile Iron	Cement Lined	16	1998	0	0	0	0	0	0	0	0	0	0	0	0	0	0	\$ 4,000	\$ 6,000	
99999999			Osco & Shaw's Plaza	North Hampton	Private Main	4	Ductile Iron	Cement Lined	54	1998	0	0	0	0	0	0	0	0	0	0	0	0	0	0	\$ 12,000	\$ 17,000	
99999999			Osco & Shaw's Plaza	North Hampton	Private Main	8	Ductile Iron	Cement Lined	26	1998	0	0	0	0	0	0	0	0	0	0	0	0	0	0	\$ 6,000	\$ 9,000	
99999999			Osco & Shaw's Plaza	North Hampton	Private Main	8	Ductile Iron	Cement Lined	728	1998	0	0	0	0	0	0	0	0	0	0	0	0	0	0	\$ 159,000	\$ 229,000	
99999999			Osco & Shaw's Plaza	North Hampton	Private Main	8	Ductile Iron	Cement Lined	26	1998	0	0	0	0	0	0	0	0	0	0	0	0	0	0	\$ 8,000	\$ 12,000	
99999999			Osco & Shaw's Plaza	North Hampton	Private Main	8	Ductile Iron	Cement Lined	489	1998	0	0	0	0	0	0	0	0	0	0	0	0	0	0	\$ 107,000	\$ 154,000	
99999999			Osco & Shaw's Plaza	North Hampton	Private Main	8	Ductile Iron	Cement Lined	17	1998	0	0	0	0	0	0	0	0	0	0	0	0	0	0	\$ 4,000	\$ 6,000	
99999999			Osco & Shaw's Plaza	North Hampton	Private Main	8	Ductile Iron	Cement Lined	547	1998	0	0	0	0	0	0	0	0	0	0	0	0	0	0	\$ 120,000	\$ 172,000	
99999999			Osco & Shaw's Plaza	North Hampton	Private Main	8	Ductile Iron	Cement Lined	103	1998	0	0	0	0	0	0	0	0	0	0	0	0	0	0	\$ 23,000	\$ 33,000	
99999999			Osco & Shaw's Plaza	North Hampton	Private Main	8	Ductile Iron	Cement Lined	309	1998	0	0	0	0	0	0	0	0	0	0	0	0	0	0	\$ 68,000	\$ 98,000	
99999999			Jenness Beach Tank	North Hampton	Process Main	12	Ductile Iron	Cement Lined	15	1966	0	0	0	0	0	0	0	0	0	0	0	0	0	0	\$ 4,000	\$ 5,000	
99999999			Park in the Pines	North Hampton	Private Main	8	Unknown	Cement Lined	539	1995	0	0	0	0	0	0	0	0	0	0	0	0	0	0	\$ 118,000	\$ 170,000	
99999999			Park in the Pines	North Hampton	Private Main	8																					

Year	SAPID	Street	Description	Town	Class	Size	Material	Lining	Length	Installed	Breaks	Hydraulic	Critical	Bleeder	Other Project Year	Main Breaks	Bleeder?	Pipe Age	Pipe Material	Hydraulic	Critical Customer	Lining	Schedule	Final Total	Estimated Cost Low	Estimated Cost High	Comments
	10625930	Forest Dr	Forest Dr: Maplewood Dr to cul-de-sac	Hampton	Distribution Main	8	Ductile Iron	Cement Lined	448	1985	0	0	0		2016	0	0	0	0	0	0	0	-5	-5	\$ 98,000	\$ 141,000	
	10692942	Maplewood Drive	Maplewood Dr	Hampton	Distribution Main	8	Ductile Iron	Cement Lined	736	1985	0	0	0		2016	0	0	0	0	0	0	0	-5	-5	\$ 165,000	\$ 238,000	