FOCUS ITEM STATUS

Chart Revised 2/18/10. Next Revision 2/23/10

Note: Completion Impact measurement is based on the significance of the items completed that week. If no new items completed, impact rating does not change.

Effective 10-16 Please note the focus item list and associated results, have been rearranged to reflect the CLEC desired priority.

Focus Item Priority	Focus Item Name	NEW	NOT STARTED	WIP	FP Complete	FP Reopen	CLEC Reopen	TYPE TOTAL	Current Week Completion Impact	2/23/10 Completion Impact Summary
Stand Alone	Non Categorized Items	0	0	5	39	0	0	44	High	No New Completions.
1	Synchronoss to M6 Reconciliation	0	0	2	9	0	0	11	Medium	No New Completions.
2	M6 to Siebel Reconciliation	0	0	2	3	0	0	5	Low	No New Completions.
3	Directory Listing	0	0	0	1	0	0	1	Low	No New Completions.
4	Related Orders and Related PO	0	0	0	5	0	1	6	Medium	No New Completions.
5	Provisioning Plans/Tasks & Plan Selection	0	0	1	4	0	0	5	Low	No New Completions.
6	DISCO in Error (Winback and Snapback)	0	0	0	9	0	0	9	Medium	No New Completions.
7	Loop Qual and Loop Make-up Info	0	0	4	15	0	0	19	Low	No New Completions.
8	Dispatch In and Out/Demarc	0	0	2	18	1	0	21	Medium	The 2 additional completion results in no change to impact.
9	Hot Cuts	0	0	4	9	0	0	13	Medium	No New Completions.
10	Jeopardy Messaging	0	0	1	9	0	0	10	Medium	No New Completions.
11	Dual Service	0	0	0	4	1	0	5	Medium	No New Completions.
12	SPUNE/SWUNE	0	0	0	13	0	0	13	High	No New Completions.
	Total	0	0	21	138	2	1	162	Medium	There are 3additional FairPoint items completed. The overall impact remains at Medium. There are 24 WIP items remaining to complete this project.

WIP Status		
Date	# of Items	Focus Item Priority #
3/2/2010	1	8
3/15/2010	4	4,5,9, Stand Alone
3/18/2010	1	2
3/23/2010	1	8
3/29/2010	2	1,9
6/1/2010	9	7, 9, 10, 11, Stand Alone
6/10/2010	2	8,9
6/17/2010	1	2
Total	21	

Focus Item Key	
Focus Item Priority	Focus Item Name
Stand Alone	Non Categorized Items
1	Synchronoss to M6 Reconciliation
2	M6 to Siebel Reconciliation
3	Directory Listing
4	Related Orders and Related PONs
5	Provisioning Plans/Tasks & Plan
6	DISCO in Error (Winback and
7	Loop Qual and Loop Make-up Info
8	Dispatch In and Out/Demarc
9	Hot Cuts
10	Jeopardy Messaging
11	Dual Service
12	SPUNE/SWUNE