
































































































































































Early Subcontractor Contact & Pre-Purchase Opportunities

Early Contact with Potential Bidders: 

Based on our knowledge of the project area and the 

surrounding marketplaces, combined with our database 

of pre-qualified subcontractors, a bidder’s list will be 

prepared. References will be checked as well as similar 

project experience, safety history / EMR rating, litigation 

history, firm’s current workload, financial status, and 

their management strategy for the project. Simply 

put, A/Z will procure the best local talent to ensure the 

undivided attention and commitment of the community. 

A/Z’s merit-shop based approach allows us to utilize 

both union and non-union labor in order to provide our 

clients with the best value and quality available.

Specialty Equipment & Long-Lead Pre-Purchase:

A/Z will facilitate a list of long-lead items which need 

to be procured ahead of trade contracts to support 

the project schedule, approach, constructability, site 

logistics, or items that make more economic sense to 

procure directly and provide to the trade contractors 

for install. The team will use the pre-purchase list to 

procure, expedite, and track specialty long-lead items 

in accordance with the procurement plan. For items 

purchased on Eversource’s paper, A/Z will provide 

delivery dates, delivery information, and any special 

handling instructions to Eversource or to the design 

team as applicable to include in the purchase orders. 

“A/Z will procure the best local talent to ensure the undivided attention and 
commitment of the local community...”

 A/Z Corporation  Design | Construct | Maintain Confidential

Public Service Company of New Hampshire 
d/b/a Eversource Energy 

DE 22-030 
Attachment TS 1-005 (c) 

Page 41 of 51

DE 22-030 
Exh. 13 

000081

••••••• 
• 



Logistics, Security, & Safety Plan

We understand the complexities involved in maintaining existing operations while performing adjacent construction 

activities. The project management team will work closely with the project EH&S representative to ensure safety, 

security, and environmental stewardship for all. The Logistics, Security, and Safety Plan will be developed with the 

input and review of Eversource and the design team. Every effort will be made to reduce and eliminate impacts 

associated with the construction process. A/Z will review and incorporate the following, as deemed appropriate 

per project phase, to maintain the jobsite operational conditions:

 + Designated parking for staff and visitors.

 + Delivery and project personnel routes.

 + Controlled site access and perimeter fencing/

screening.

 + Limits for scopes in operational facilities.

 + Establish interconnects / utility tie-in points.

 + Site and building security requirements.

 + Emergency routes and personnel staging.

 + Office and storage trailer locations.

 + Staging and lay-down areas.

 + Crane placement and rigging / offloading area.

 + Temporary facilities (e.g., toilets, break area) 

 + Pedestrian and employee routes.

 + Debris and container management.

 + Dust control provisions.

 + Wash-out basin location.

 + First aid, safety, and eye wash stations.
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Quality Assurance / Control

The plan will include, but is not limited to those items identified below:

To meet the high-quality standards and expectations for this project, A/Z will establish and implement a project-

specific program, with the associated procedures to monitor the quality of the construction, to protect against 

defects and deficiencies in the work, and to ensure compliance with the project design documents. 

 + Ensure project personnel and subcontractor 

familiarity and understanding of requirements.

 + Design review procedures for constructability, value 

management,  and trades. 

 + Trade contractor and vendor prequalification.

 + Quality procurement procedures to effect 

thoroughness of comprehension of design and 

scope of work intent.

 + Submittal procedures that address receipt, review, 

distribution, and coordination of all submittals and 

design documentation.

 + Document control to provide for receipt, 

distribution, and maintenance of current design 

documents.

 + Request for information management through a 

project administrative control system to identify, 

track, and coordinate responses to requests for 

clarification or resolution of inquiries.

 + Trade coordination of drawings to effect 

coordination of civil, structural, architectural, 

special systems and equipment, mechanical, 

electrical, fire protection, and telecommunication 

assemblies.

 + As-built documentation procedures that ensure the 

accurate recording and documentation of as-built 

installed conditions.

 + Mock-ups and samples of required installations to 

ensure team expectations are known and agreed 

to prior to the start of contractor work. This is to 

provide the standard or level of workmanship by 

which installations will be evaluated.

 + Conduct preconstruction / preinstallation 

conferences with the trade contractors to review 

the design requirements and expected quality and 

to establish quality control standards.
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Commission Plan Coordination

Drafting the commissioning plan early will provide a framework and outline of the specific language to describe the 

intended commissioning process for projects that use a third-party commissioning provider. The purpose of the 

commissioning plan is to provide direction for the commissioning process during construction, providing resolution 

for issues such as scheduling, roles, and responsibilities, lines of communication, and reporting, approvals, and 

coordination.

Commissioning will include documenting the design intent, followed by activities in the construction, acceptance, 

and warranty phases of the project. A/Z will facilitate the coordination among the third-party commissioning agent, 

Eversource’s representatives, and the trade contractor’s participation throughout the commissioning activities. 

Core Commissioning Goals Commissioning Objectives

Facilitate the fnal acceptance of the 
project at the earliest possible date. 

Facilitate the transfer of the project 
to Eversource’s maintenance and 
operations staff. 

Ensure that the operational systems 
meet the intended performance 
requirements. 

 + Document installation and start-up per 
manufacturer’s recommendations. 

 + Document that equipment and systems receive 
complete operational checkout by contractors. 

 + Document system performance with thorough 
functional performance testing and monitoring. 

 + Verify the completeness of operations and 
maintenance materials. 

 + Ensure that Eversource’s operating personnel 
are adequately trained on the operation and 

maintenance of specialty use equipment.  
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Construction Services & Approach

Key Construction Services

During the construction phase, the objective is to initiate and maintain 

construction operations in accordance with the established plan and to 

modify that plan as necessary in response to changing conditions. A/Z 

has the resources to make rapid, coordinated changes and disseminate 

new plans to all parties affected. Our construction services overview 

includes:

 + Construction Start-Up

 + Project Construction

 + Final Inspections, Commissioning, Training, & Turnover

Project Administration

Document Controls

Cost Control

Change Management

On-Site Management & Coordination

Commissioning Plan Implementation

Training

Project Closeout
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oriented] - The Reliable Pricing Model is an estimating process developed 
by Standard Builders to validate scope, price assemblies, mitigate scope 
creep and plan ahead from a budget perspective.  
 
Our estimates are further supported by an extensive, $1 Billion historical 
database from which we draw upon and validate with subcontractor market 
checks.  
 
Developing reliable estimates within a +/- 5% tolerance from concept 
through GMP, provides predictable cost results and the tools required for 
construction project planning and greater control over the budget.  
 
Culture of Change Order Control [technology oriented] - Controlling 
change orders begins early in the planning process. Thorough scope 
definition begins at conceptual pricing and is carried through all phases of 
construction. Thoughtful procurement strategies help to ensure complete, 
cost effective projects.  
 
In addition, Standard Builders has the ability to use 3D laser scanning of 
existing conditions and application of BIM technology to further enhance 
change order control by creating a virtual world that bridges the gap 2D 
plans and construction. 
 
Successful project completion is dependent on a successful project start. 
As documents are developed and approved for the Nashua project, the 
schedules will be more detailed for trade pricing, GMP submission, 
phasing, individual trade timelines, substantial completion, major 
shutdowns, and final completion, inclusive of all required close-out 
documentation. 
 
Comprehensive Budget Estimates or Budget Development - By 
validating the scope of work for the Nashua project, we can develop a 
logical analysis of assemblies for the build out of the quantifiable 
information that is provided in the drawings.  
 
We have the ability to make valid assumptions and the decisions that will 
need to be made as a result, creating an ongoing conversation among the 
project team.  
 
The design team will, therefore, have a tool that tracks costs based on 
material selection so that informed design decisions can be made early in 
the process. 
 
Budget Development – Budget estimates are based on SBI’s extensive 
historical database, experience within the commercial market sector and 
knowledge of market conditions and supported by CSI-Division based 
computerized estimating systems.  
 
Our overall goal is to report the budget status to the project team at major 
design intervals i.e., Schematic Design, Design Development, and 
Construction Documents phases.  
   
We typically provide three levels of budget reporting: 

We refer to our budget 
documentation as our 
“Preconstruction Audit Trail”, 
documented by quantity and 
quality of all the changes to the 
program as the design is further 
developed.   

Our estimates are further 
supported by an extensive, $1 
Billion historical database from 
which we draw upon and 
validate with subcontractor 
market checks.  
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1.  Executive Overview – by CSI Division 1-16 
2.  Intermediate Detail – by CSI Division and Subsection (e.g., 

Division 9 Section 09500 Acoustical Ceilings) 
3.  Full Detail – subsections broken down into detailed quantity 

estimates. Quality standards are provided for schematic and 
design development estimates. 

 
We refer to our budget documentation as our “Preconstruction Audit Trail”, 
documented by quantity and quality of all the changes to the program as the 
design is further developed. This allows identification of budget creep and 
allows the team to address budget control proactively. Our estimating is 
further supported by subcontractors to ensure market accuracy.  Various 
tracking tools will be utilized throughout the preconstruction and construction 
process to identify and track costs, action items and change orders. 
 
Schedule - Schedule management commences with an overview of 
timeline goals and responsibilities and is reviewed 
by the Team in detail at the “kick-off” meeting.  
 
Teamwork, collaboration and the need to 
understand associated schedule activities that 
relate to a shared set of project goals will be 
emphasized.  
 
Once construction starts, the project schedule will 
be monitored daily and reviewed weekly at the 
subcontractor meeting(s). Updates and / or 
adjustments will be incorporated regularly to 
ensure the original completion date is not 
compromised.  
 
We will complement the master schedule with 
seven day (7 day) and six week (6 week) “look 
ahead” schedules to manage the timing of critical 
issues and planned activities on a daily basis.   
 
These schedule maintenance practices will help orient and discipline our 
teams’ collective priorities for this time sensitive project.  
 
Constructability and Logistics Review - Throughout the Preconstruction 
Services process, we continue to probe and ask questions about 
operational issues. Constructability reviews are vital to the project’s 
success and completed in concert with operational plans.  
 
We will maintain an ongoing dialogue regarding value management and 
constructability issues to ensure that the final product and cost are 
completely in line with the best interest of all stakeholders of the project.  
 
Logistical issues are planned for and incorporated into the contract 
documents. 
 
 
Long-Lead Items Identification - In order to effectively execute the 

Teamwork, collaboration and 
the need to understand 
associated schedule activities 
that relate to a shared set of 
project goals will be 
emphasized.  

 

Proposed Schedule  
(a full scale schedule can be found 
at the end of this section) 

These schedule maintenance 
practices will help orient and 
discipline our teams’ collective 
priorities for this time sensitive 
project.  
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project within the defined time period set forth in the RFP, we generally 
anticipate pre-purchase of some materials.  
 
Based on our experience with commercial scopes of work and on our 
team’s internalization of the contract drawings and specifications, we will 
identify priority items with long lead possibilities and associated significant 
schedule impacts. 
 
Budget - Standard Builders believes that our budgets should anticipate 
cost at completion. As is all too often the case, others simply measure what 
is drawn add a large contingency and become stuck on iteration upon 
iteration of value management, creep, value manage again.  
 
As a true collaborative partner, we will strive to make accurate projections 
taking into consideration all that is drawn, all that is needed to complete the 
assemblies, and all that is needed for protection, access and safety as 
well.  
 
Our estimate contingencies tend to be lower than our competitors as we 
believe the underlying work product is more complete. We also believe in 
carrying only one contingency as opposed to one for design and one for 
construction. We find this choice helps reinforce the collective team’s 
responsibility to communicate.  
 
Value Management - Should it be required, variances in the control 
budget can be cured through our Value Management Process. In this 
process, SBI will partners with the design team to identify, prioritize and 
“score” items based on the following weighted criteria (in the following 
order:  

1. Minimize Design Rework Time  
2. Minimize Loss of Program Space  
3. Minimize Visual Impact on Architecture  
4. Minimize Disruption to End-Users and Staff  
5. Maximize Energy Efficiency 
6. Maximize Temperature & Air Quality Comfort  
7. Minimize Noise & Vibration  
8. Minimize Maintenance of Systems 
9. Minimize Construction Cost 

 
Our staff’s resources have a considerable depth of knowledge related to 
alternative systems, equipment, and work methods. As a team, we are very 
successful in providing considerable value without sacrificing program or 
project intent. 
 
Change Order Management - During preconstruction we have the most 
influence on identifying potential change order risk which ultimately 
translates into tighter cost control during construction.  
 
Standard Builders’ roots were founded with the Design/Bid/Build delivery 
system, yet today with Construction Management being our primary 
method of construction services delivery, we continue to self-perform 
laborer and finish carpentry trades. We do not act as pure brokers.  
 
We continue to self-perform and as such have a deep understanding of 

Our staff’s resources have a 
considerable depth of 
knowledge related to alternative 
systems, equipment, and work 
methods. As a team, we are 
very successful in providing 
considerable value without 
sacrificing program or project 
intent. 
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elements, sub-assemblies, and full-assemblies in order to identify scope 
gaps and fill them effectively. This methodology has proven successful in 
budget control to ensure a complete scope of work.  
 
In addition, we complete a thorough pre and post bid scope leveling 
analysis to identify any potential discrepancies. Changes, when they arise, 
tend to be elective choices made on the part of our clients, versus 
unanticipated costs forced upon them. 
 
Scan - to - BIM - Standard Builders believes the use of our BIM 
capabilities can be beneficial to the project in both the renovation as well 
as the new construction. We anticipate deploying scan technology post 
demo work to analyze and coordinate new construction tie in and 
renovation work. 
 
Ability to Self-Perform - With a workforce consisting of 70% carpenters 
and 30% laborers, we have the capacity to self-perform interior demolition 
as well as rough and finish carpentry trades. Because we do self-perform 
many of the critical craft activities inherent in the Nashua project, we arrive 
with a very well-informed insight into the project requirements.  
 
In addition to saving time and reducing cost, other benefits of Standard 
Builders self-performing various components of the project include the 
ability to more quickly isolate and resolve construction issues, greater 
schedule flexibility, higher safety standards, better communication, and 
setting the pace and quality expectations on the project. 
 
 

Procurement Phase 
Services   
 

Online Project Collaboration - To 
facilitate and expedite our Procurement 
Services, SBI has implemented a third 
party, online project collaboration 
provided by iSqFt.com.  
 
A breakthrough system for the 
procurement process, iSqFt® provides 
the opportunity for subcontractors to 

view and download all bid documents including plans, specifications, and 
addenda. All bidding documents are in a single location and therefore 
managed and tracked more efficiently.  
 
Subcontractors benefit due to the ability to view bid documents online prior to 
printing. With iSqFt®, Standard Builders has a heightened ability to track 
bidder activity, bidder history, and bid results.  
 
The system also affords a great deal of flexibility to add bidders and vendors. 
 
 
 
Sustainable Practices: LEED Review and Coordination – If required, 

Sustainable building services 
during preconstruction include; 
design assist meetings with 
subcontractors project

Scan-to-BIM  
Berkshire School,  
Sheffield, MA 
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our team collaboration early in the project will help minimize initial costs 
and identify where to allocate resources in order to get the most value from 
the project.  
 
Sustainable building services during preconstruction include; design assist 
meetings with subcontractors, project specification review, sustainable 
materials options and new technologies. 
 
Subcontractor Bid Preparation - During procurement, our primary focus is 
on clear definitions. Our bid packages utilize all of the prepared 
documentation to assign responsibilities consistent with that clear definition. 
Our strong subcontractor relationships offer our clients an extensive 
prequalified bidders list, specifically tailored to meet the project goals and 
requirements and provide full bid coverage across the range of construction 
disciplines.  
 
When necessary, we will utilize un-bought or allowance items to assure 
sufficient budget control without proceeding with unnecessary contractual 
obligations. We have the ability to utilize our vast subcontractor relationships 
to obtain low cost, high quality construction services across all disciplines 
and specialties. We are always looking to creatively purchase services to 
provide cost effective, rapid delivery of work in place.  
 
Scope Reviews and Bid Leveling - All bids received are thoroughly 
reviewed for completeness. If any holes in the scope are identified, the bids 
are leveled and our team follows-up for confirmation and acceptance from 
the vendors to assure we are comparing equivalent pricing. Challenging the 
bids and scrutinizing them in detail has proven very effective for us and 
creates a positive and predictable outcome for our clients and vendors.  
 
Guaranteed Maximum Price (GMP) Presentation - Standard Builders has 
a disciplined and transparent procurement process which consistently results 
in accurate and comprehensive GMPs. We will obtain subcontractor interest 
in the process from qualified and reputable firms who understand our 
philosophy and support the project goals.  
 
We are prepared to submit the GMP in whole or in part to support the 
release of early materials and have the organization, systems and support in 
place to afford the owner complete control over decisions at any point in the 

process. 
 

Construction Phase Services 

Communication – One benchmark that will be 
consistent throughout the Nashua project will 
be our ability to build consensus and 
productive relationships with Eversource, 
architect, and subcontractors. For Standard 
Builders, ongoing communication with all 

project stakeholders is as critical to providing the project team with 
leadership as it is to understanding Eversource’s goals and objectives.  
 
Through our desire to provide value added service, we continually strive to 

Berkshire School 
Sheffield, MA 

We are always looking to 
creatively purchase services to 
provide cost effective, rapid 
delivery of work in place.  
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effectively communicate with all parties involved and actively encourage 
open dialogue and constructive criticism throughout all of our projects.  
 
Belief and commitment to a truly collaborative team approach will provide 
Eversource with a top quality project with lower overall program costs. 
 
Mobilization -  Once the GMP is approved, the project team will meet to 
finalize our logistics plans, prepare to deploy on-site reviewing schedule, 
long lead items, project phasing, adjoining departments affected, 
occupancy of the area, planned utility shutdowns, and a job specific safety 
plan.  
 
The budget is reviewed by the team and the final subcontractor selections 
are made. The site office is set up and secured for initial trades.  
Client site rules are reviewed and site orientation agendas are finalized and 
scheduled. 
 
Schedule Management - Schedule management commences with an 
overview of timeline goals and responsibilities and is reviewed by the team in 
detail at the construction “kick-off” meeting.  
 
Teamwork, collaboration and the need to understand associated scheduled 
activities will be emphasized. Scheduled project completion dates are 
continually monitored and communicated throughout the project.  
During construction, the project schedule is monitored daily and reviewed 
weekly at the subcontractor meeting(s). Updates and/or adjustments are 
incorporated regularly to ensure the original completion date is not 
compromised.  
 
We will complement the master schedule with a seven (7) day, and three (3) 
week “look ahead” schedule to manage the timing of critical issues and 
planned activities on a daily basis.  
 
Field Progress Inspections - During construction, the Superintendent 
completes a “Daily Job Site Inspection Report” and submits it to the Director 
of Construction. In turn, the Director of Construction visits each job site on a 
weekly basis to perform his own inspection and retains a copy of his 
inspection report which he reviews with the Superintendent.  
 
Any deficiencies noted during the Superintendent’s and/or the Director’s 
inspections are corrected immediately. Repeated offenses result in the 
removal of either the individual and/or the company involved. 
 
Permitting - Our goal in interacting with local permitting and inspecting 
authorities is always to earn their confidence and respect through our 
professionalism and honest, clear communication.  
 
We would seek to partner with the design team well in advance of mobilizing 
to complete forms in an impeccable fashion and continue that standard of 
care throughout the inspection process until a full Certificate of Occupancy is 
obtained. 
 
Quality Control / Quality Assurance Program - Standard Builders’ Quality 

UConn Health Center, 
Farmington, CT 

Public Service Company of New Hampshire 
d/b/a Eversource Energy 

DE 22-030 
Attachment TS 1-005 (e) 

Page 15 of 47

DE 22-030 
Exh. 13 

000116

= Standard 
~ Builders 

Since 1949 



 
 
 
 
 

 
Assurance Program is ingrained within the fabric of the firm’s culture. Our 
history of self-performance and the progression of our field teams from 
Carpenters to Foremen to Superintendents helps define our commitment to 
quality and impart it in every project we execute.  
 
Our program begins with the preconstruction phase, and continues as we 
price and procure the correct materials, and determine the most appropriate 
means and methods to be consistent with the project specifications, 
manufacturer’s recommendations and the requirements of the permitting 
authorities.  
 
Submission and approval from the design team will help validate that 
materials ordered for the project comply with the underlying intent. These 
approvals are constantly maintained and on-site for reference by all parties. 
 
All employees at Standard Builders strive to improve the quality of our 
services to our clients. Our QA/QC Program is a process of continuous 
improvement which requires input from everyone in our organization.  
 
SBI’s QA/QC Program consists of the following components: 

 Established QA/QC procedures and instructions that comply with 
generally accepted industry standards 

 Identification and timely issuance of required controls, processes, 
etc. needed to properly execute the project 

 Update of quality control inspection, testing techniques, etc. as 
required  

 Identification of any commitments made which exceeds available 
resources.  

 Clarification of standards that are acceptable as required to support 
the overall program and our client’s objectives 

 Review of the project process to ensure that applicable 
documentation reflects how activities are actually performed 

 Effective maintenance of quality records to document and track 
performance and improvement 

 

Standard Builders attention to detail is second to none and has been 
awarded over the years. Our Superintendents perform and record daily 
inspections of all work put in place.  
 
Safety - Safety is a top priority of Standard Builders’ business philosophy, as 
we continually remain vigilant to maintain safe construction sites.  
 
Our kick-off meeting includes a preconstruction safety component that 
addresses job specific safety concerns. Standard Builders will review product 
specific safety concerns to create a plan to eliminate occupant disturbances.  
 
We hold mandatory site orientation meetings to ensure that all Standard 
Builders’ and subcontractor’s employees are knowledgeable about the safety 
and site behavior concerns specific to the project.  
 
 
Our superintendents inspect the site daily for potential safety issues, and if 

Standard Builders is an 
i i h

Submission and approval from 
the design team will help validate 
that materials ordered for the 
project comply with the 
underlying intent. These 
approvals are constantly 
maintained and on-site for 
reference by all parties 
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discovered, are immediately corrected and documented appropriately. Our 
Superintendents, in conjunction with our Safety Coordinator, hold pre-task 
safety audits prior to beginning a sensitive task.  
 
All relevant parties meet on-site and run through the specific safety 
requirements and potential hazards of the task. The meeting, usually held 
three weeks before the task begins, attempts to mitigate and communicate 
the safety risks associated with the specific task. Our Safety Coordinator 
also inspects the site on a weekly basis to ensure project safety.  
 
Standard Builders is an organization that encourages safety and openness 
to the extent that we will report our own safety flaws in project meeting 
minutes when they occur. This open dialogue is essential to provide full 
compliance among all and thereby achieving optimum project safety.  
 
Project Controls - Schedule and cost control are interrelated activities and 
are primarily the responsibility of the Project Manager. Standard Builders 
project controls are based on Sage Timberline systems and are cutting edge 
in the industry. We can support a variety of reporting requirements and 
include a sampling of project reports from recent similar projects as 
requested. 
 
Cleanliness– Clean work areas are safe work areas and our construction 
personnel is particularly sensitive to the cleanliness of the areas where 
they work.  
 
Standard Builders is continually commended on the cleanliness of its job 
sites and will endeavor to maintain that recognition at any of Eversource’s 
facilities. 
 
Job Meetings - Once a project is underway, we implement our routine of 
construction meetings to foster and engage the team fully and create a 
forum for enhanced face-to-face communication.  
 
All meetings are documented through Meeting Minutes and distributed to all 
participants and others as requested. Construction meetings typically include 
all team members to address project goals, requirements, and challenges.  
 
SBI’s standard construction meetings include:  
 
• Weekly Owner Meetings: all construction activities are 

discussed, key items are regularly reinforced: safety, site 
discipline, RFI’s, change orders, schedule, and all other 
project business is discussed and documented.  
 
Also accomplished during Owner meetings, as the need 
arises, is the inclusion of other Owner agencies such as 
Environmental Health and Safety, Security, and Utilities. 

  
• Weekly Subcontractor Meetings: all subcontractors meet to discuss and 

reinforce issues noted above in the Owner’s meeting as well as coordination 
of work being implemented, site logistic issues, and site cleanliness. The 
Owner’s team is always welcome to attend subcontractor meetings. 
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• Weekly Mechanical / Electrical / Plumbing and Fire-Protection Coordination 

Meetings: On most projects all licensed trade subcontractors will meet 
regularly to physically locate their scopes of work in a three-dimensional 
digital model of the project prior to their mobilization on-site.  
 
This effort is led by SBI and is informed by our field investigation and 
scanning. SBI does not delegate this responsibility to a subcontractor as is 
the industry norm. The result is a crisp roll out of these services and 
infrastructure in support of the overall quality and schedule goals. 

 
Project Reporting - Project Reporting is provided on all of our projects. 
Specifically, we have the flexibility to develop accurate and current budget 
tracking / reporting systems to provide comprehensive custom reporting that 
may be required to track cash flow.  
 
We have state-of-the-art computer hardware and software and utilize 
Procore® for all project management and Sage 300 Construction software 
(formerly known as Timberline) for our accounting processes. Proficiency in 
staffing will also ensure that reporting needs are met.  
 
Submittals and Shop Drawings – The submittal review and approval 
process ensures that the materials, equipment and building systems 
incorporated into the project are in alignment with the expectations of the 
project team.  
 
Timely and accurate submissions are critical in avoiding delays and the 
submittal log tracks receipt, approval, and status. Standard Builders   
catalogs and reviews all shop drawings to ensure contract compliance 
before they are sent off for design team approval.  
 
Our submittal review process includes a multi-disciplinary team that includes 
the Project Manager, Project Engineer, and MEP Coordinators as required.  
 
Testing and Inspection - Products and materials that will be incorporated 
into the Nashua project may be tested prior to installation to ensure that they 
meet all appropriate quality standards.  
 
Any testing required by the contract documents, or by the authorities having 
jurisdiction will be performed until all standards are achieved. Eversource will 
be notified of these tests. If any tests are required, team members are 
welcome to witness them. 
 
Progress Payments - Payment requisitions are prepared by Standard 
Builders. Prior to each Owner submission, we will complete a walk thru and 
consult with the project superintendent for each project to ensure that each 
submission is an accurate representation of completed work put in place.  
 
Through our effective review of all subcontractor invoices, Standard Builders 
typically takes a conservative approach in favor of the Owner, and as a 
result, there is very rarely time spent in a debate with the design team 
relative to the review of a progress payment.  
 
 
Sustainable Practices - Our projects always maintain the proper air quality 

Our submittal review process 
includes a multi-disciplinary 
team that includes the Project 
Manager, Project Engineer, and 
MEP Coordinators as required.  

Public Service Company of New Hampshire 
d/b/a Eversource Energy 

DE 22-030 
Attachment TS 1-005 (e) 

Page 18 of 47

DE 22-030 
Exh. 13 

000119

= Standard 
-.Builders 

Since 1949 



 
 
 
 
 

 

 

control systems for worker health. Also, when available we separate and 
recycle the downstream construction waste. This is done through our third 
party waste handlers; separation is not done on-site.  
 
If the project requires LEED certification, we will support the LEED 
coordinator with the appropriate documentation for specified materials 
along with air quality and recycling of debris. 
 
Commissioning - A Commissioning Plan may be required to ensure that the 
systems put in place are fully integrated and functional. Standard Builders 
will be responsible for oversight which will be conducted by the selected 
commissioning consultant. 
 
Project Close-out - As construction of the project progresses, our support 
staff will be compiling and assembling close-out documentation in order to 
equip the Eversource facility staff with all the necessary resources to 
effectively operate the building.  
 
As part of the project close-out process, Standard Builders obtains catalogs 
and distributes all warranties, operation and maintenance manuals, as-built 
documentation, and certificate of occupancy.  
 
We will schedule and lead any trainings and orientations for new equipment 
with the facilities team and anyone responsible for operating equipment. 
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ID Task Name Duration Start Finish

1 Preconstruction Period (ROM) 328 days Tue 4/9/19 Thu 7/9/20

2 Entitlements 85 days Tue 4/9/19 Mon 8/5/19
3 RFP 18 days Tue 9/17/19 Thu 10/10/19

4 RFP Received 0 days Tue 9/17/19 Tue 9/17/19
5 Proposal Period 8 days Tue 9/17/19 Thu 9/26/19
6 Owner Review Period 10 days Fri 9/27/19 Thu 10/10/19
7 Authorization to Proceed 0 days Thu 10/10/19 Thu 10/10/19
8 Design Period 80 days Fri 10/11/19 Thu 1/30/20

9 Schematic Design 30 days Fri 10/11/19 Thu 11/21/19
10 Design Development 30 days Fri 11/22/19 Thu 1/2/20
11 Construction Documents 20 days Fri 1/3/20 Thu 1/30/20
12 Procurement Period 115 days Fri 1/31/20 Thu 7/9/20

13 Bid Period 20 days Fri 1/31/20 Thu 2/27/20
14 GMP Submission 0 days Thu 2/27/20 Thu 2/27/20
15 Owner Review 10 days Fri 2/28/20 Thu 3/12/20
16 Notice to Proceed 0 days Thu 3/12/20 Thu 3/12/20
17 Building Permit / Fire Marshal 20 days Fri 3/13/20 Thu 4/9/20
18 Submittals 15 days Fri 3/13/20 Thu 4/2/20
19 Submittal Approvals 10 days Fri 4/3/20 Thu 4/16/20
20 Lead-time - Structural Steel 40 days Fri 4/10/20 Thu 6/4/20
21 Lead-time - Metal Wall Panels 50 days Fri 4/17/20 Thu 6/25/20
22 Lead-time - Switchgear 60 days Fri 4/17/20 Thu 7/9/20
23 Construction Period 285 days Fri 4/10/20 Thu 5/13/21

24 Winter Conditions 87 days Mon 11/16/20 Tue 3/16/21
25 Mobilization 5 days Fri 4/10/20 Thu 4/16/20
26 Garage Addition 90 days Fri 4/17/20 Thu 8/20/20
27 Move to New Garage 10 days Fri 8/21/20 Thu 9/3/20
28 Phase 2 Office Renovation (Incl. Temp Offices) 90 days Fri 9/4/20 Thu 1/7/21
29 Move to Phase 2 Office 10 days Fri 1/8/21 Thu 1/21/21
30 Phase 3 Office Renovation 80 days Fri 1/22/21 Thu 5/13/21
31 SUBSTANTIAL COMPLETION 0 days Thu 5/13/21 Thu 5/13/21
32 Site Work (110 days) 150 days Fri 4/17/20 Thu 11/12/20

33 Drainage & Utilities 40 days Fri 4/17/20 Thu 6/11/20
34 Paving (Binder) - Phase 1 10 days Fri 5/29/20 Thu 6/11/20
35 Paving (Wearing) - Phase 1 10 days Fri 6/12/20 Thu 6/25/20
36 Patio and Landscape Improvements - Phase 2 20 days Fri 9/4/20 Thu 10/1/20
37 Paving (Binder) - Phase 2 / 3 10 days Fri 10/2/20 Thu 10/15/20
38 Paving (Wearing) - Phase 2 / 3 10 days Fri 10/16/20 Thu 10/29/20
39 Landscape Improvements - Phase 2 / 3 10 days Fri 10/30/20 Thu 11/12/20
40 Close-outs 10 days Fri 5/14/21 Thu 5/27/21

41 FF&E Office B 10 days Fri 5/14/21 Thu 5/27/21
42 PROJECT COMPLETE 0 days Thu 5/27/21 Thu 5/27/21

Preconstruction Period (ROM)

Entitlements

RFP

9/17 RFP Received

Proposal Period

Owner Review Period

10/10 Authorization to Proceed

Design Period

Schematic Design

Design Development

Construction Documents

Procurement Period

Bid Period

2/27 GMP Submission

Owner Review

3/12 Notice to Proceed

Building Permit / Fire Marshal

Submittals

Submittal Approvals

Lead-time - Structural Steel

Lead-time - Metal Wall Panels

Lead-time - Switchgear

Construction Period

Winter Conditions

Mobilization

Garage Addition

Move to New Garage

Phase 2 Office Renovation (Incl. Temp Offices)

Move to Phase 2 Office

Phase 3 Office Renovation

5/13 SUBSTANTIAL COMPLETION

Site Work (110 days)

Drainage & Utilities

Paving (Binder) - Phase 1

Paving (Wearing) - Phase 1

Patio and Landscape Improvements - Phase 2

Paving (Binder) - Phase 2 / 3

Paving (Wearing) - Phase 2 / 3

Landscape Improvements - Phase 2 / 3

Close-outs

FF&E Office B

5/27 PROJECT COMPLETE

Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar
19 Qtr 2, 2019 Qtr 3, 2019 Qtr 4, 2019 Qtr 1, 2020 Qtr 2, 2020 Qtr 3, 2020 Qtr 4, 2020 Qtr 1, 2021 Qtr 2, 2021 Qtr 3, 2021 Qtr 4, 2021 Qtr 1, 2022

Task

Critical Task

Progress

Milestone

Summary

Rolled Up Task

Rolled Up Critical Task

Rolled Up Milestone

Rolled Up Progress

Split

External Tasks

Project Summary

Group By Summary

Deadline

Eversource
Wed 9/25/19

50-19-191137 Nashua Area Work Center RFP SCHEDULE 09-26-19.mpp

Preliminary Schedule

Page 1
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"

Path to Construction Entrance  740 LF

Construction Fence - Temp  908 LF

Construction Fence - Existing  97 LF
Temp Gate  1 EA

Anti-tracking Pad  455 SF

Office Trailer 12' x 60'  1 EA
Dumpster 30 CY  1 EA

Port-o-let  4 EA

Office Trailer Steps  1 EA

Phase 1 Paving Area  17,164 SF

Temporary Driveway into Stock Yard  884 SF

Office Staff Entrance (from Cotton Rd.)  190 LF

Phase 1A Paving Area  10,575 SF
Line Truck Entrance (from Cotton Rd.)  466 LF
Stock Yard Entrance (from Avard St.)  603 LF

Eversource - Nashua AWC - A1 - Overlay - 1 (30% of Scale); Eversource Nashua AWC RFP; 2014 OST SQL 01; 9/25/2019 03:46 PM
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  Organizational Chart  
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Principal-In-Charge 
Robert J Sullivan, P.E. 

BIM/ Modeler Engineer 
Christina Sanzo 

Trade Foremen 
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Boston Area Manager 
Joshua Sullivan 

Project Manager I Estimator 
Justin Gonet 

Moe Williams 

Superintendent 
George Husson 

Field Operations 
Field Service 

Asslstant PM/Support 
Project Engineers: 

Bryan Bakas 
Field Englneers 

Administrative Support 
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MEP Coordinator 
Eric Greto 
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  Subcontractor Identification  

 

 
Standard Builders continually maintains and expands our subcontractor 
and vendor partnerships through what we believe to be among the most 
balanced prequalification processes of any general contractor operating 
in our region. We remain aware and sensitive to the various competitive 
capabilities differences of each sub-segment within this region and are 
constantly working to incorporate and prequalify new vendors.  
 
It is not uncommon for subcontractors and vendors to seek us out to 
prequalify for potential future work irrespective of any specific project. We 
believe this speaks to our reputation in the market for positive predictable 
outcomes and to the effort we put into creating clean, safe, and 
productive work environments. 
 
Once a project begins in preconstruction, we will typically request 
subcontractors and vendors to engage at the schematic or design-
development level. Because we are developing full quantity, labor, 
material, and equipment estimates, we are equipped to engage our 
subcontractors and vendors in highly detailed conversations and scope 
validation discussions earlier in the process. The feedback we receive 
from the subcontractors and vendors typically is that our process is highly 
detailed, welcome, and uncommon.  
 
As we move into procurement most subcontractors and vendors who are 
solicited to compete already have some familiarity with the proposed 
scope of work and the way in which we plan to undertake it. They are 
able to internalize our detailed package definitions and bid documents 
more readily and as a result are more likely to bid correctly and carry the 
full scope of work. 
 
SBI has implemented a third party, online project collaboration provided by 
iSqFt.com. A breakthrough system for the procurement process, iSqFt 
provides the opportunity for subcontractors to view and download all bid 
documents including plans, specifications, and addenda. All bidding 
documents are in a single location and therefore managed and tracked 
more efficiently.  
 
Subcontractors benefit due to the ability to view bid documents online prior 
to printing. With iSqFt, Standard Builders has the heightened ability to track 
bidder activity, bidder history, and bid results.   
 
Subcontractor Prequalification Process 
 
If awarded the contract we would first review our prequalification process 
to assure all of our subcontractors were in compliance with the contract. 
For example, adding language regarding the requirement of all 
subcontractors to provide health insurance to its employees. 
 
 
 

 
 
 

 
 

 

It is not uncommon for 
subcontractors and vendors to 
seek us out to prequalify for 
potential future work 
irrespective of any specific 
project. 

Feedback we receive from the 
subcontractors and vendors 
typically is that our process is 
highly detailed, welcome, and 
uncommon.  
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SBI believes having the right team member on any project is critical to the 
success of the project. To that end, subcontractor prequalification is taken 
extremely seriously and requires review by multiple individuals in the 
organization with final approval by our company President.  
 
All subcontractors are required to fill out an extensive “Subcontractor 
Prequalification Questionnaire”. This questionnaire allows us to begin the 
process of investigating the viability of adding a new member to our team.  
 
We review critical aspects of every firm to assure they are; fiscally sound, 
well respected in the industry, competitively priced, providing the highest 
quality finished product, committed to maintaining the necessary qualified 
personnel and equipment resources to succeed on a project, and that 
they have the project experience and sophistication for our current and 
future client base. 
 
During this prequalification process, we are also assessing what type and 
size project will be the best match for this subcontractor. Notes are made 
and discussed with the estimating department as a new subcontractor is 
prequalified. Only then are they thoughtfully integrated into our team.  
 
This thorough vetting process and careful integration is crucial to building a 
great project and an even greater relationship. 
 
Listing of Subcontractor Trades 
 

‐ Sitework 
‐ Abatement 
‐ Landscaping 
‐ Concrete 
‐ Masonry 
‐ Steel 
‐ Misc. Metals 
‐ Millwork - Furnish 
‐ Roofing 
‐ Metal Panels 
‐ Doors/Frames/Hardware - Furnish 
‐ Glass & Glazing 
‐ Epoxy Flooring 
‐ ACT 
‐ Painting 
‐ Operable Wall 
‐ Specialties - Furnish 
‐ Window Treatments - Furnish 
‐ HVAC & Controls 
‐ Plumbing 
‐ Fire Protection 
‐ Electrical & Fire Alarm 

 
Remaining work will be performed by Standard Builders, Inc.  
 

 

Subcontractors are required to 
fill out an extensive 
“Subcontractor Prequalification 
Questionnaire”. This 
questionnaire allows us to 
begin the process of 
investigating the viability of 
adding a new member to our 
team.  
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Project Team  

 

Our current relationship with Eversource has provided us with a thorough 
understanding of the team effort that will be required to support the Nashua 
project. We are pleased to propose a consistent team that is readily available 
from preconstruction through construction and flexible enough to meet the 
most stringent project requirements. 
 
SBI proposes Robert J. Sullivan, P.E. as Principal-in-Charge, Joshua 
Sullivan as Boston Area Manager, Justin Gonet as Project 
Manager/Estimator, Bryan Bakas as Project Engineer, Christina Sanzo as 
BIM/Modeler Engineer, Eric Creto as MEP Coordinator, Maurice Williams 
as Director of Construction Services, and George Husson as 
Superintendent.  
 
Robert J. Sullivan, P.E. (Bob), Principal-in-Charge. Bob is a Professional 
Engineer and has over 39 years of construction experience. Bob will always 
be available to Eversource and the project team members for any issues that 
arise. He regularly meets with the project teams to confirm progress, quality, 
safety, and client satisfaction.  
 
Bob personally guarantees Standard Builders’ 70-year reputation for integrity 
and professionalism. Bob will have the ultimate responsibility and 
accountability for the direction and success of this relationship.  
 
Bob will be the designated liaison to Eversource’s project managers. 
Success is dependent upon developing and maintaining excellent working 
relationships with Eversource, and its extended team members. 
 
Joshua Sullivan (Josh), Boston Area Manager. Josh is a construction 
professional with 10 years of experience in the industry and with Standard 
Builders. Josh has both studied and has hands-on experience in the 
construction field.  
 
He has a Master’s Degree in Construction Management. Josh has his 
Project Management Certificate and Construction Management Certificate 
from the Construction Institute, he is certified in Healthcare Construction 
through the American Society for Healthcare Engineering (ASHE) from 
AGC. Josh is certified in Construction Project Management and Advanced 
Management Program, from the Fails Management Institute (FMI). Josh 
has completed and is certified in the Project Management Academy, and 
holds an Immerging Leadership Certification, and he is also OSHA 10 
certified. Josh also holds a Massachusetts Construction Supervisor’s 
License (CSL). 
 
Josh started his career in the field as a Labor Foreman and has made his 
way through the ranks from a Project Engineer, Assistant Project Manager, 
and Project Manager. Josh has completed projects for Yale University, 
Farmington Savings Bank, and Foxwoods Resort Casino, ECHN, Shriners 
Hospitals for Children, Connecticut Children’s Medical Center, UMass 
Memorial Medical Center, Yale University, Eversource, Franklin Realty, 
Trinity Health of New England, Baystate Health, Harvard University, Tufts 
University, and Aetna. 
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Most recently, Josh has been promoted to Boston Area Manager. He will 
help the Project Manager stay the course and will be the inspector of the 
processes and progress of the project, thus moving the project along as 
smoothly as possible. Josh will monitor the project and ensure the project 
is completed on budget, on-schedule, and will make sure the project runs 
according to plan. Josh will troubleshoot processes and make 
improvements as needed. He has overseen projects for UMass Memorial 
Medical Center, Baystate Health, Harvard University, Yale University, and 
Tufts University. 
 
Justin Gonet, Project Manager/Estimator. Justin is an accomplished 
conceptual estimator with over 21 years of experience in the construction 
industry. He has successfully acted as Senior Project Manager, Project 
Manager, and Estimator on various complex projects. This experience 
enables Justin to visualize and isolate each component of a project so that 
every associated scope cost is included within the budget/estimate.  
 
Justin provides technical insight and direction for projects and is skilled at 
building strong relationships with clients, managing cross-functional teams, 
and optimizing fiscal responsibility. 
 
Justin has provided estimating services for Eversource projects include; 
Berlin Roof Replacement, Storage Building A, Berlin Main Building Chiller 
Replacement, Berlin Switchgear Replacement, Cheshire Garage Addition 
and Cheshire Garage Roof. He has also worked with the following clients 
Aetna, Harvard University, Yale University, and Trinity Health of New 
England. 
 
Bryan Bakas, Project Engineer. Bryan’s three years of experience 
includes completed project engineering tasks for clients such as Yale 
University, Harvard University, Trinity Health of New England, and UMass 
Memorial Medical Center.  
  
Bryan will interface between subcontractors and the owner/design teams. 
His responsibility will include completing tasks to include processing 
submittals, transmittals, RFI’s, CO, CDD document logs, and close-out 
materials.  
 
Bryan will provide support services that allow the project management 
team to focus on project implementation. 
  
Bryan has worked on the following Eversource projects and is familiar with 
what Eversource requires for a successful project. Projects include, at the 
Berlin location: Roof Replacement, Storage Building A, Switchgear 
Replacement, Main Building Chiller Replacement, CW Boiler Replacement, 
and ATC HVAC Upgrade; at the Stratford location: Driveway Repair, and 
Sidewalk Restoration; and at the Worcester location: the Service Center 
Garage Addition and Renovation. 
  
Bryan is certified in Hazmat Operations and Hazmat Awareness. He is also 
a Firefighter I volunteer for the Town of South Windsor in Connecticut. 
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Christina Sanzo, BIM/Modeler Engineer. Christina will assist by creating 
detailed and efficient phasing and detailed site logistics plans via 3D laser 
scans of the project.  
 
Christina has provided valuable information based on modeling coordination 
to help with value managing projects to keep with targeted budgets early on 
in preconstruction and carried forward through the construction phase.   
 
A sampling of clients/ projects Christina has completed scanning and BIM 
modeling for include the Gordon Group’s The Haven Water Street Outlets, 
Greenfield Partners’ Wilton Road project, Delamar West Hartford’s Hotel 
Initiative, Yale University’s Branford College Exterior Refresh project, Art 
Gallery Maintenance Outside Patio, Berkley College Servery Kitchen 
Upgrades, 406 Prospect Street Project, Sterling Divinity Quadrangle Lower 
Level Renovations, 149 York Street DMCA, and also the J. Press initiative 
adjacent to Yale at 260 York Street.  

Christina is OSHA 10 certified and is trained in Hazard Communications 
Standards. Christina has both her Construction Management and Project 
Management certifications from the Construction Institute. 
 
Eric Creto, MEP Coordinator. Eric brings over 30 years’ experience in 
estimating, designing, and value engineering projects encompassing heavy 
electrical renovation and installations. Through his career, his focus has 
been on the MEP side. He is knowledgeable in millwork, masonry, and steel 
erection.  
 
Eric has a wide range of experience providing MEP services projects include 
Yale-New Haven Hospital’s Saint Raphael Campus on projects involving 
Vascular Surgery, CAT Scan, and their MRI project, and Yale University’s 
Grace Hopper College Offline Capital Maintenance project, to name a few.  
 
Eric holds OSHA 30, American Society of Healthcare Engineering (ASHE), 
Infectious Risk Assessment, and CPR Certifications. 
 
Maurice Williams (Moe), Director of Construction Services. Moe oversees 
the field superintendents and has over 32 years of construction experience. 
He has been with Standard Builders for 19 years. Moe is responsible for 
providing overall leadership, management, and direction of all activities 
related to field operations, including scheduling, assignments, training, and 
evaluation of field personnel.  
 
Moe is also responsible for the development and implementation of 
Standard Builders’ quality assurance initiatives, safety programs, and 
equipment & vehicle usage. Moe has extensive experience overseeing 
multiple projects worth millions of dollars with the usual challenges involving 
occupied renovations and fast-track schedules.  
 

Moe holds both OSHA 10 and 30 certificates and is trained in CPR, First 
Aid, Bloodborne Pathogens, and Hazard Communication Standards. Moe 
also has his Massachusetts Construction Supervisor’s License (CSL). 
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George Husson, Superintendent. George brings over 18 years of 
experience in the construction industry. He has performed successfully on 
various commercial projects and is very familiar with the renovation 
challenges.  

George will be responsible for on-site supervision of the Nashua project by 
leading, directing, scheduling, and coordinating the work of employees and 
subcontractors, to ensure successful completion of the project within 
established safety, scheduling, quality, and cost parameters. 
  
George’s commercial clients with Standard Builders include Eversource, 
Harvard University and Tufts University. 
 
George holds OSHA 30, 510 and Hazwoper Certifications along with CPR 
and First Aid. 
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Robert J. Sullivan, P.E. 
President 

 

Profile 
 

Robert Sullivan, P.E. has over 39 years of general construction 
management experience that includes interior renovations for the 
healthcare, commercial, and institutional market segments.  
 
He is involved extensively in the procurement process, negotiation, and 
acquisitions and is well known for his excellent relationships within the 
construction community. In addition, he is highly respected by clients, 
architects, subcontractors, and employees. 
 
Prior to becoming President of Standard Builders in 1994, Bob served as 
the Executive Vice President and Project Manager. He was responsible 
for managing the company’s highly successful restructuring, and created 
the exemplary reputation of Standard Builders that exists today.  
 
Bob’s client-focused philosophy has earned Standard Builders its 
reputation for integrity, professionalism, and quality and has guided the 
firm effectively through the evolving environment of the construction 
industry. 
 
Actively involved in the construction industry, Bob currently sits on the 
Executive Committee for the Connecticut Construction Institute, Board of 
Directors for CCIA, and Advisory Board of the UCONN School of Civil 
Engineering (past 10 years). He also served as President of the CT AGC 
during 1996-1997, and Board of Directors from 1988-2007.  
 
In addition, he continues his support of the industry by guest lecturing at 
schools and industry organizations as well as serving on selection 
committees for select construction projects. 
 
Bob is a registered Professional Engineer in Connecticut. Bob earned his 
Bachelor of Science degree in Civil Engineering and Bachelor of Arts 
degree in Mathematics from the University of Connecticut. He is also 
OSHA 10 certified. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
His philosophy has earned 
Standard Builders its reputation 
for integrity and 
professionalism, guiding the 
firm effectively through the 
evolving environment of the 
construction industry. 

 
 

 
Client Experience: 

Saint Mary’s Hospital 

Berkshire School 

UMass Memorial Medical 
Center 
 

Baystate Health, Inc. 

Mercy Medical Center 

LabCorp 

Franklin Medical Center 

Shriners Hospitals for 
Children 
 

Norwalk Hospital 

Prudential Insurance 
Company 
 

Hartford Steam Boiler 

ECHN 

Yale University 

University of New Haven 

University of Connecticut 

Wesleyan University 

Trinity College 

Foxwoods Resort Casino 

The Phoenix Companies 

Lee Company 

Chemtura Corporation 

Amherst College 

Town of Manchester 

Town of Marlborough 

Town of Rocky Hill
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Joshua Sullivan 
Boston Area Manager 

 

 
Profile 

 

 
Josh Sullivan brings over 10 years of construction experience to the team, 
including experience as a Laborer/Foreman, Project Engineer, and 
Estimator. As Project Manager, Josh pays particular attention to detail, is 
organized, and an effective communicator. He has a proven ability to 
manage projects successfully, while meeting project cost and schedule 
goals. 
 

Josh has his Project Management Certificate and Construction 
Management Certificate from the Construction Institute, he is certified in 
Healthcare Construction through the American Society for Healthcare 
Engineering (ASHE), from the Associate General Contractors Association 
(AGC). Josh is certified in Construction Project Management and Advanced 
Management Program, from the Fails Management Institute (FMI). Josh 
had completed and is certified in the Project Management Academy, and 
holds an Immerging Leadership Certification, and is he is also OSHA 10 
certified. Josh also holds a Massachusetts Construction Supervisor’s 
License (CSL). 
 

 
 

 
Project  

Experience 

 

Harvard University 
1414 Mass Avenue Renovation Phase 1 and 2 
Cambridge, MA 
Josh was the Project Manager for the multi phased, $2.1 million project. 
This project included preconstruction, investigation, and Phase 1 and 
Phase 2 construction work. The construction included a large office space. 
SBI self-performed the demolition portion of this project. Project specifics 
included the installation of a new kitchenette, heating system complete with 
new a new fan coil unit, and other mechanical upgrades. Throughout the 
office, new doors/frames, ceilings, carpeting, and flooring were installed 
and the walls were painted.  
 
Eversource Energy 
Waltham Service Center Renovation and Electrical Service Upgrade 
Waltham, MA 
Josh is the Project Manager for the ongoing, $6.1 million effort at 
Eversource’s Waltham Service Center.  The project includes the parallel 
replacement of an existing 1,200-amp switchgear, installation of a new, 
whole-house 300 kW generator, and a multi-phased renovation of the 2nd 
floor office area.  The project requires careful coordination with Eversource 
to ensure minimal disturbance to normal operations.  
 
Tanger Outlets at Foxwoods 
Tanger Outlet Center / Foxwoods Resort Casino 
Mashantucket, CT  
Project Engineer/Assistant Project Manager for the new $98.5 million outlet 
mall, known for its high-end retail experience supplementing the successful 
Foxwoods Resort Casino venue.  The 439,000 SF project included 
extensive site work to cut into an existing mountain, within a utility-laden 
area. The outlet mall features over 85 luxury outlet stores and is expected 
to become a global destination, linking the Fox Tower Hotel to the Grand 
Pequot Hotel on the site.  The scope of work included site infrastructure, 
lighting, parking, utility tie-ins, core and shell, demising partitions as well as 

 
Client Experience: 

Yale University 

ECHN 

Connecticut Children’s 
Medical Center 
 

Shriners Hospitals for 
Children 
 

Tanger Outlets at Foxwoods 

Gordon Group Holdings, 
LLC 

UMass Memorial Medical 
Center 
 

Foxwoods Resort Casino 

Farmington Bank 

Eversource 

Trinity Baptist Church 

Franklin Realty 

Trinity Health Network of 
New England  
 

Aetna Life Insurance Co.  
 

Baystate Health 
 

Harvard University   
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fire and life-safety. The project completed on-time in 18-months. This 
project won the 2015 Connecticut Magazine Best of Connecticut Award. 
 
UMass Memorial Medical Center 
H2 Infrastructure and Hybrid OR Renovation 
Worcester, MA  
Josh was the Project Manager for the $4.2 million, 4,297 SF. The H2 
Infrastructure was completed first and in support of the Hybrid OR Project. 
The H2 Infrastructure’s scope included the placement of a new 60,000cfm 
AHU on the room above the ORs, and revise the ductwork serving the OR 
suites below with a mix of new ducting and a reworking of existing 
ductwork. The installation of new chilled water and steam piping to the new 
AHU was also part of the project, running from connection points within the 
hospital to the rooftop unit.  
 
 

Tufts University 
Medford Campus, Dr. Luke Davis Chemistry Lab 
Medford, MA 
Josh was the Project Manager for the $529,000 lab renovations located in 
the Pearson Chemical Laboratory room 301. Originally built in 1923. The 
area renovated is approximately 1,200 SF, and included lab research and 
classrooms. Modifications were needed to accommodate Dr. Davis’ specific 
research and teaching needs. Work was performed in an occupied building 
and campus. SBI maintain the site with minimal disruption and annoyance 
to the Faculty, Students, and Neighbors. 
 
ECHN 
Rockville General Hospital – Walden Behavioral Health Unit & Re-Roof 
Vernon, CT 
Josh served as Project Manager for the $3.5 million project. Scope of work 
included the complete renovation of Rockville General Hospital’s old 
maternity wing into a Behavioral Care facility by creating space for 30 new 
patient beds, toilet rooms, office space, seclusion rooms, quiet rooms, and 
staff accommodations. The renovation was roughly 15,000 SF included a 
re-roof and required extensive coordination with the hospital to maintain all 
adjacent operating facilities.   
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Justin C. Gonet 
Project Manager / Estimator 

 

Profile 
 

Justin Gonet is a motivated professional with 21 years of experience in the 
construction industry as Project Manager and Estimator. This experience 
enables him to visualize each component of a project and capture all costs 
within the budget. Justin is very thorough and knowledgeable in 
construction practices and well regarded by subcontractors, ensuring 
comprehensive pricing coverage for all trades and suppliers on assigned 
projects. He is successful at providing technical insight and direction for 
projects, and skilled at building strong relationships with clients, managing 
cross-functional teams, and optimizing fiscal responsibility. 
 
Justin holds a Bachelor’s of Science degree in Business Administration 
from the University of New Hampshire. 
 

 
 

 
Project  

Experience 

 

Eversource 
Berlin Roof Replacement 
Berlin, CT 
Justin was the Estimator for the $2.7 million roof replacement project that 
encompassed several different buildings at the Berlin, Connecticut location. 
Estimating services included logistics planning and establishment of safety 
precautions for adjacent areas, schedule development and management, 
and coordination of extensive off-shift work to minimize disruption to the 
facilities operations. 
 
Yale University 
350 George Street 
New Haven, CT 
Justin was the Estimator for the $17 million interior renovation project. He 
provided estimating services that required simultaneous bidding and 
execution of multiple contracts and coordination with multiple design teams, 
subcontractor teams and user groups, with multi-phased turnovers and 
completion dates for different building areas.  
 

Yale University 
250 Church Street and 258 Church Street 
New Haven, CT                                                  
Justin provided estimating services for the $3 million renovation that 
involved intensive leveling of subcontractor pricing for both of the above 
jobs, which ran simultaneously. He developed logistics plans and schedule 
for the combined parcel that incorporated the two separate scopes of work. 
Logistics schemes and schedule included careful consideration of tenant 
spaces and significant effort to minimize disruption to their operations.  
 

LiUNA Pomfret, CT Campus Improvements 
Pomfret, CT            
Justin was the lead Estimator for the ongoing, $14 million project for the 
New England Laborers’ Training Center.  The project includes the 
renovation of a 51,000 square foot, 1890’s-era mansion used by the 
Laborers’ Trust Fund for administrative functions.  Also included in the 
project scope is a new, 26,000 square foot pre-engineered building that will 
house additional training programs for the union.  

 
Client Experience: 

Eversource 

Yale University 

Harvard University 

Williams College 

University of Connecticut  

Northeastern University  

The Haven 

Mercy Medical Center 
(affiliated with Trinity Health 
of New England Corporation, 
Inc.) 
 

David Burke Prime 

Stamford Hospital 

UConn Health Center 

Front Street Lofts 

Charter Oak International 
Academy 
 

Bedford Square  

Alexion Pharmaceuticals 
 

Dartmouth Hitchcock Medical
Center  
 

Worcester Psychiatric  
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Bryan Bakas 
Project Engineer  

Profile Bryan Bakas, Project Engineer, has three years of experience and has 
established and maintains a positive relationship with industry leading 
architects, engineers, and subcontractors. He provides support services 
that allow the project management team to focus on project 
implementation. Bryan has a proven ability to multi-task by processing, 
reviewing and creating contractor scope of services, purchase orders, 
submittals, transmittals, RFI’s, CO, CDD document logs, and close-out 
materials.  

Bryan received a Bachelor of Science in Engineering, majoring in Civil 
Engineering and a minor in Construction Engineering and 
Management. He is certified in Hazmat Operations and Hazmat 
Awareness. Bryan is also a volunteer Firefighter I for the Town of South 
Windsor in Connecticut.  

Project 
Experience 

Yale University 
350 George Street Renovation 
New Haven, CT     
Bryan was the Project Engineer for the $17 million, 88,900 SF renovation. 
The work included a complete overhaul of existing mechanical, electrical, 
tele-data, plumbing, fire protection, elevator, and life safety systems and 
upgrades/ replacements of equipment as needed to serve new building 
programs. The scope included the complete gut and renovation into 
tenant office space and clinical space. The project also included a 
renovation of exterior building components, installation of new window 
openings in existing pre-cast concrete façade, repair/ replacement of 
exterior building entry and egress doors, complete building façade 
cleaning, and construction of storm water management bioswales. 
Eversource 
Berlin Roof Replacement 
Berlin, CT 
Bryan was the Project Engineer for the $2.2 million roof replacement 
project that encompassed several different buildings at the Berlin, 
Connecticut location totaling 204,782 SF. The scope of work included 
replacement of the existing ballasted EPDM roofs at the Main Building 
Cooling Tower pit, a new Sarnafil membrane assembly, installed a 
Rhinobond heat-welding system. The remaining existing built-up roof over 
the Central Warehouse was also replaced with a new Sarnafil membrane 
roof. This roof required abatement of asbestos-containing material in the 
flashing around the roof-top units and exhaust fans. Finally, the existing 
standing seam metal roof on the Warehouse’s Storage Building was 
overlaid with a new Sarnafil membrane roof. 

Yale University Sterling Memorial Library Manuscripts and Archives 
Renovation  
New Haven, CT  
Bryan was the Project Engineer/Scheduler for the $7.8 million, 16,800 SF 
renovation project. Renovated portions of the Manuscripts & Archives 
Library (MSSA) included the reading room, Cowles Reference Center, 
Grand Exhibition Room, Memorabilia Room, and Lecture Hall. Bryan 
monitored the on-going schedule and kept the project on track. 

Client Experience: 

Eversource 

Harvard University 

Yale University 

UMass Memorial Hospital 

Trinity Health of New 
England Corporation - Mercy 
Medical Center  

Otis Elevator Company 
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Christina Sanzo 
BIM / Modeler Engineer 

 

Profile 
 

Christina Sanzo has five years of construction experience, having been 
hired full-time after completing her internship with Standard Builders. She is 
highly adept at developing 3D models from existing drawings, which are 
then manipulated to assist the project team to identify potential issues in the 
field.  She is a valuable BIM team member and has worked on some of the 
firm’s larger projects.  
 

Christina graduated from the University of Hartford with a Bachelor of 
Science degree in Architectural Engineering. Christina is OSHA 10 certified 
and is trained in Hazard Communications Standards. Christina has both her 
Construction Management and Project Management certifications from the 
Construction Institute. 
 

 
 

 
Project  

Experience 

 

Gordon Group 
The Haven Water Street Outlets                         
West Haven, CT 
Standard Builders provided preconstruction services on the estimated $84 
million, 247,400 SF project. Christina provided support to the estimating team 
by assisting in 3D Laser scanning of existing conditions, and provided a 
graphical representation of the scope with the showcase program. 
 

Greenfield Partners 
Wilton Road 
Westport, CT 
Preconstruction services including architectural BIM model and scope 
validation review, via Revit software to provide an accurate conceptual 
estimate. 
 

Delamar West Hartford, LLC 
Hotel Initiative  
West Hartford, CT 
Providing estimating support with 3D laser scanning and modeling 
coordination. Christina assisted with creating detailed point clouds that 
provided Standard Builders with highly accurate existing conditions to 
enhance the firm’s preconstruction services. 
 

Yale University 
SML Manuscripts and Archives Renovation 
New Haven, CT  
Christina helped with procurement and coordination models during the 
construction of this project. 
 

Yale University 
406 Prospect Street Renovation 
New Haven, CT 
Christina provided scanning services for the complete interior of the 
building to document existing conditions before the start of construction. 
 

Baystate Health 
Behavioral Health Initiative 
Multiple Massachusetts Locations 
Christina was the estimator on the combined $2.3 million Behavioral Health 
initiative. She provided design assistance, preconstruction and construction 
services for multiple hospitals under the Baystate Health umbrella.   

 
 
Client Experience: 

Yale University 

J. Press 

CMC 

Greenfield Partners 

Delamar West Hartford 

Gordon Group  

ECHN 

The Haven Group 

J. Press 

Saint Mary’s Hospital 

Baystate Health 

David Thompson Architects 

Walden Behavioral Care 

Department of Public Health 

Franklin Reality Advisors 

Sears Hometown Outlet 

Robinson & Cole 

Stamford Hospital 

Eversource 

UMass Memorial Hospital 
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Eric Creto 
MEP Coordinator  

 

Profile 
 

Eric Creto has over 30 years of experience in estimating, design, value 
engineering, and managing construction projects encompassing heavy 
electrical renovations and installations. Eric has widespread experience in 
budget administration, scheduling, and overseeing flawless maintenance 
of building/laboratory mechanical and electrical systems. Eric provides 
technical, costing, estimating, and contracting backup to Estimators and 
Project Managers. The extent of Eric’s involvement in individual projects 
is based on the amount of attention required to provide smooth bidding 
and project management.  
 
Eric has a Connecticut Electrical E2 license. He also holds OSHA 30, 
American Society of Healthcare Engineering (ASHE), Infectious Risk 
Assessment, and CPR Certifications. 
 

 
 

 
Project  

Experience 

 
Harvard University 
1414 Mass Avenue Renovation Phase 1 and Phase 2 
Cambridge, MA 
Eric was the MEP Coordinator for the $2.1 million project. This project 
included preconstruction, investigation, Phase 1, and Phase 2 
construction work. The construction included the installation of a new 
kitchenette, heating system complete with new a new fan coil unit, and 
other mechanical upgrades. 
 
Yale University 
School of Medicine Cedar Street Office Renovation 
New Haven, CT 
Eric acted as MEP Coordinator and Superintendent of an occupied office 
space renovation project at Yale University’s School of Medicine. The 
scope of work included renovation of existing offices, adding new offices, 
MEPs, refinishing walls, ceilings, asbestos abatement, millwork, and 
carpentry. This renovation was valued at $500,000. 
 
Harvard University 
Williams James Hall – AHU Replacement Phase 1 
Cambridge, MA 
Eric provided MEP services for the $1 million complex renovation. 
This project included the removal of an existing return fan, installation of 
temporary exhaust fans, and installing a new return fan. There was 
hazardous material remediation work, demolition of MEP and concrete 
along with the new architectural, and miscellaneous metal scope. 
 
Harvard University 
Paine Music Hall 
Cambridge, MA 
Eric provided MEP services for the 1,019 SF, $312,000, three room 
renovation including a music lab, rare music storage room, and an office 
in the basement.  
 
 
 
 

 
Client Experience: 

Tufts University 

Harvard University 

Yale University 

Yale-New Haven Hospital 

University of New Haven 

Quinnipiac College 

Stop and Shop 

Knights of Columbus 

State of Connecticut 

Town of Guilford 

City of Stamford 

City of Norwalk 
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Maurice Williams 
Director of Construction Services 

 

Profile 
 

In 2013, Moe Williams was promoted from Superintendent to Director of 
Construction Services in recognition of his experience in varying job roles 
over the past 32 years in the construction industry, and 14 years of 
experience as a Superintendent with Standard Builders.  
 
He is responsible for providing overall leadership, management, and 
direction of all activities related to field operations. This includes 
scheduling, assignment, training, and evaluation of field personnel; the 
development and implementation of SBI quality assurance initiatives, 
safety programs, and equipment/vehicle usage.  
 
Moe holds both OSHA 10 and 30 certificates and is trained in CPR, First 
Aid, Bloodborne Pathogens, and Hazard Communication Standards. Moe 
also has his Massachusetts Construction Supervisor’s License (CSL). 
 

 
 

 
Project  

Experience 

 
UConn Health Center 
Incubator Lab Addition to the Cell & Genome Sciences Building 
Farmington, CT 
Moe was the Director of Construction Services for the $15.7 million two-
story addition to the existing occupied Cell and Genome Science 
Building. The 35,000 SF addition includes laboratory space, offices, 
shared lobby and interaction spaces which are clad with metal panels.  
 
Tanger Outlet Center 
Tanger Outlets at Foxwoods Resort Casino 
Mashantucket, CT  
As Director of Construction Services for the new $98.5 million outlet mall, 
known for its high-end retail experience supplementing the successful 
Foxwoods Resort Casino venue. The 439,000 SF project included 
extensive site work to cut into an existing mountain, within a utility-laden 
area. The project was completed on-time in 18-months. This project won 
the 2015 Connecticut Magazine Best of Connecticut Award. 
 
UMass Memorial Medical Center 
Cath Lab 2, 3, 4, 5, 6, 7 
Worcester, MA 
Moe was the Director of Construction Services for the Cath Lab 2, 3, 4, 5, 
6, 7 Replacement projects valued at $3 Million. The combined 8,512 SF 
projects, were primarily located in the Radiology and Imaging Department 
at the University Campus building which was occupied during 
construction. Owner occupancy, quality control, and hazardous materials 
procedures were put in place as well as temporary construction 
requirements to ensure the safety of faculty, patients, and visitors.  
 
Saint Mary’s Hospital  
MRI Renovation and Urgent Care Expansion  
Waterbury, CT 
Acting as Director of Construction for the renovation and construction of a 
new $5.7 million MRI department at the main campus. This 5,200 SF, 10-
month project consisted of three phases.  

Client Experience: 

UMass Memorial Medical 
Center 
 

Eversource  

Saint Mary’s Hospital  

UConn Health  

Shriners Hospitals for 
Children 
 

ECHN 

Harvard University 
 

Connecticut Children’s 
Hospital 
 

Carrier Corporation 

CiDRA Corporation 

The Hartford 

The Phoenix 

Chemtura Corporation 

Pratt & Whitney 

Yale University 

University of New Haven 

Wesleyan University 

Berkshire School 

PriceWaterhouseCoopers 

Foxwoods Resort Casino 

 

 

Public Service Company of New Hampshire 
d/b/a Eversource Energy 

DE 22-030 
Attachment TS 1-005 (e) 

Page 45 of 47

DE 22-030 
Exh. 13 

000146

= Standard 
..,Builders 

Since 1949 



 
 
 
 
   

 

 

 
George Husson 
Superintendent 

 

Profile 
 

George brings over 18 years of experience in the construction industry. 
Prior to joining Standard builders George acted as Safety Inspector and 
Foreman on multiple projects in the greater Boston area. He is very adept 
at overcoming challenges that may arise with complex renovations.  

 
 

 
Project  

Experience 

 
Eversource 
8 Martins Ferry Rd Demolition 
Hooksett, NH 
George is the Superintendent for the project valued at $135,000. Scope of 
work for this effort includes demolition and abatement of an existing two 
story structure and surroundings to prepare the site for a future parking lot 
expansion. 
 
Harvard University  
1414 Mass Avenue Renovation  
Cambridge, MA  
George acted as Foreman/Superintendent for the multi phased, $2.1 million 
project. This project included preconstruction, investigation, and Phase 1 
and Phase 2 construction work. The construction included office space 
renovations. SBI self-performed the demolition portion of this project. 
Project specifics included the installation of a new kitchenette, heating 
system complete with new a new fan coil unit, and other mechanical 
upgrades. Throughout the office, new doors/frames, ceilings, carpeting, and 
flooring were installed and the walls were painted. 
 
Harvard University  
Williams James Hall – AHU Replacement Phase 1  
Cambridge, MA  
George was the Foreman/Superintendent for the $1 million AHU project. 
This project included the removal of an existing return fan, installation of 
temporary exhaust fans, and installing a new return fan. There was 
hazardous material remediation work, demolition of MEP and concrete 
along with the new architectural, and miscellaneous metal scope. The 
complexity of the project was centered on the coordination of material 
rigging in/out and maintaining building operations. Because of the critical 
nature of this project scope, Jon was the full-time supervisor onsite for the 
duration of the project to aid with the coordination of shutdowns, tie-
ins/switchovers, logistics, and quantity control. 
 
Tufts University 
Medford Campus – Dr. Luke Davis Chemistry Lab 
Medford, MA 
George acted as Foreman/Superintendent for the 1200 SF renovation of an 
existing chemistry lab. Modifications required included the reconfiguration 
and upgrades of the interior floor plan. The project also included 
mechanical, plumbing and electrical upgrades to accommodate new and 
reused equipment. 

 
Client Experience: 

Eversource 

Harvard University 

Tufts University 

Public Service Company of New Hampshire 
d/b/a Eversource Energy 

DE 22-030 
Attachment TS 1-005 (e) 

Page 46 of 47

DE 22-030 
Exh. 13 

000147

= Standard 
-,Builders 

Since 1949 



 Technical Clarifications/Exceptions/Assumptions  

 

 
None at this time. 
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CONFIDENTIAL

Eversource Energy
Procurement

Of Choice Bid Evaluation Summary

Commercial 70% Score = 1 (low) to 5 (high)

Evaluation Category
Sub Category Weight 

(Sub Cat )
Weight Score Computed 

Score

Weighted
Score

Score Computed 
Score

Weighted
Score

Score Computed 
Score

Weighted
Score

Score Compute
d Score

Weighted
Score

Pricing
Unit Price (Lump Sum)

Non Pricing
Diversity
Sustainability 

Total For Commercial -------------------------->

Technical 30%

Evaluation Category Sub Category
Weight 

(sub Cat)
Weight Score

Computed 
Score

Weighted
Score

Score
Computed 

Score
Weighted

Score
Score

Computed 
Score

Weighted
Score

Score
Compute
d Score

Weighted
Score

Technical 
Performance on Past Eversource Projects - last 5 
years
Technical Approach/Project Execution Plan
Project Team
Ability to Meet the Schedule 

Safety & Env
EEI Safety Score

Total for Technical ------------------------------->

 

Total For Bid Evaluation
Entered Manually by Bid Evaluation Team

Standard Builders

Olsen

OlsenAZ Corp North Branch

Nashua AWC
Doc# - 1978139738

AZ Corp North Branch Standard Builders
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CONFIDENTIAL

Overall Project Cost

ORIGINAL BID Best and Final Normalized - Original Bid Normalized - B&F

Rate Comparison UNIT COST - LUMP SUM UNIT COST - LUMP SUM Cost Ranking Cost Ranking
AZ Corp
North Branch
Olsen
Standard Builders

#REF!
#REF!
#REF!
#REF!
#REF!
#REF!

Nashua AWC

Doc# - 1978139738
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CONFIDENTIAL

Column1 Nashua AWC Price Matrix AZ Corp North Branch Olsen Standard Builders

1 Construction Management Fee

2
Construction Manegment Professional Service Rates
as per current contract or other - pls advise

3 Materials and Equipment Mark Up Fee
4 Self-Performed Mark-up
5 Subcontractor Mark-up
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Sum of Amount Year
Accounting 
Work Order

Cost 
Element Cost Element Description vendor_name invoice_number 2019 2020 2021 2022 Grand Total

F1906078 A39 Property Taxes $745.98 $60,842.55 $24,541.64 $0.00 $86,130.17
A66 AFUDC Debt $824.77 $38,785.07 $20,884.54 $60,494.38
A67 AFUDC Equity $1,645.15 $77,323.70 $41,623.78 $120,592.63
A85 Miscellaneous Accounting Adjustments $0.00 $0.00 $0.00
E11 Employee Expense Other $7.00 $0.00 $7.00
E13 Meals $40.00 $0.00 $40.00
E14 Mileage $582.90 $685.41 $291.20 $0.00 $1,559.51
L11 Labor Straight Time Exempt $7,769.78 $7,099.68 $1,552.95 ($0.00) $16,422.41
L12 Labor Straight Time Non-Exempt $1,300.04 $3,237.07 $0.00 $4,537.11
L22 Labor Overtime Non-Exempt $80.37 $527.03 $0.00 $607.40
M11 Materials- Purchased $0.00 $0.00

BODE EQUIPMENT CO 911112516478 $3,650.00 $3,650.00
S14 Contractor Services $0.00 $0.00

AERIAL SITE COMMUNICATIONS INC 911112831161 $4,060.00 $4,060.00
S22 Other Outside Services $0.00 ($93,955.53) ($0.00) ($93,955.53)

ADTECH SYSTEMS INC 911113051457 $1,132.87 $1,132.87
911113094394 $755.25 $755.25
911113435873 $1,510.50 $1,510.50
911113631635 $2,654.89 ($87.05) $2,567.84

ALLSAFE & LOCK INC 911113011554 $908.00 $908.00
911113060074 $457.00 $457.00

AUTOMATED LOGIC CONTRACTING SERV  911112952168 $8,880.00 $8,880.00
911113080302 $33,537.00 $33,537.00

BODE EQUIPMENT CO 911112691171 $1,800.00 $1,800.00
911112704324 $11,431.70 $11,431.70
911112719669 $16,331.00 $16,331.00
911112749438 $5,506.30 $5,506.30
911112758303 $15,421.00 $15,421.00
911112964588 $945.00 $945.00

CONTEST ANALYTICAL LABORATORY 911112732916 $10,276.07 $10,276.07
CUSHMAN & WAKEFIELD US INC 911112612649 $5,546.00 $5,546.00

911112612881 $2,079.75 $2,079.75
911112650598 $33,412.86 $33,412.86
911112650599 $198.08 $198.08
911112650632 $12,465.96 $12,465.96
911112722051 $4,486.83 $4,486.83
911112722072 $14,307.35 $14,307.35
911112722075 $275.43 $275.43
911112755439 $15,123.31 $15,123.31
911112755474 $7,357.29 $7,357.29
911112756023 $494.37 $494.37
911112766224 $533.89 $533.89
911112766230 $15,860.82 $15,860.82
911112766232 $7,277.32 $7,277.32
911112806483 $3,511.43 $3,511.43
911112856361 $6,846.36 $6,846.36
911112856394 $275.70 $275.70
911112856641 $613.11 $613.11
911112869380 $947.11 $947.11
911112922316 $211.30 ($6.93) $204.37
911112922341 $231.60 $231.60
911112922366 $260.49 $0.00 $260.49
911112972977 $1,119.59 $1,119.59
911113003039 $206.79 $206.79
911113003075 $613.11 $613.11
911113003113 $8,174.76 $8,174.76
911113003137 $173.66 $173.66
911113031595 $275.70 $275.70
911113031596 $12,773.06 $12,773.06
911113031597 $474.88 $474.88
911113031640 $715.29 $715.29
911113091836 $68.93 $68.93
911113091867 $1,124.03 $1,124.03
911113091870 $6,131.07 $6,131.07
911113091875 $374.97 $374.97
911113131808 $613.11 $613.11
911113133074 $1,124.07 $1,124.07
911113133075 $82.88 $82.88

ESS LABORATORY 911112746743 $5,978.20 $5,978.20
911112860634 $239.29 $239.29

JCR CONSTRUCTION CO INC 911112920831 $4,769.20 $0.00 $4,769.20
911112921074 $4,937.12 $0.00 $4,937.12

JOHN E ROBERTS 911112779291 $4,750.00 $4,750.00
JP MORGAN CHASE BANK 911113048916 $70.23 $70.23
NORTH BRANCH CONSTRUCTION INC 911112525957 $116,391.90 $116,391.90

911112583030 $535,377.30 $535,377.30
911112629912 $557,889.78 $557,889.78
911112678212 $763,241.50 $763,241.50
911112723818 $1,403,394.30 $1,403,394.30
911112755627 $608,107.95 $608,107.95
911112806906 $791,211.77 $791,211.77
911112859010 $51,278.93 $51,278.93
911112859011 $40,165.93 $40,165.93
911112859012 $676,235.85 $676,235.85
911112889827 $480,371.41 $0.00 $480,371.41
911112900882 $19,197.53 $0.00 $19,197.53
911112981725 $218,426.08 $218,426.08
911112983862 $388,310.05 $388,310.05
911113051371 $101,159.38 $101,159.38
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F1906078 S22 Other Outside Services NORTH BRANCH CONSTRUCTION INC 911113059761 $8,019.15 $8,019.15

911113059783 $89,979.43 $89,979.43
STRATEGIC ENVIRONMENTAL SERVICES, 911112634292 $68,400.00 $68,400.00

911112670135 $30,154.60 $30,154.60
911112813326 $46,714.14 $46,714.14
911112837420 $0.00 $0.00
911112878363 $48,817.06 $48,817.06

TF MORAN INC 911112015450 $551.00 $551.00
911112109846 $12,270.95 $12,270.95

THE SCOTT LAWSON GROUP LTD 911112439708 $3,230.00 $3,230.00
TRC LOCKBOX 911112612609 $7,101.30 $7,101.30

911112636680 $3,736.25 $3,736.25
911112766486 $4,085.70 $4,085.70
911112855233 $4,879.95 $4,879.95

UDELSMAN ASSOCIATES 911111849261 $4,320.00 $4,320.00
911111896010 $490.00 $490.00
911111936083 $8,520.00 $8,520.00
911111972678 $6,020.00 $6,020.00
911112023757 $8,960.00 $8,960.00
911112153678 $7,140.00 $7,140.00
911112202696 $0.00 $0.00
911112202697 $39,614.21 $39,614.21
911112279842 ($1,600.06) ($1,600.06)
911112279843 $2,200.00 $2,200.00
911112320438 $70,660.00 $70,660.00
911112320439 $3,190.00 $3,190.00
911112320440 $62,847.90 $62,847.90
911112386150 ($62,847.90) ($62,847.90)
911112386151 $16,320.00 $16,320.00
911112392775 $136,800.00 $136,800.00
911112397078 $16,800.00 $16,800.00
911112504288 $4,320.00 $4,320.00
911112505966 $62,847.90 $62,847.90
911112506098 $1,200.00 $1,200.00
911112535909 $1,680.00 $1,680.00
911112535910 $6,048.00 $6,048.00
911112612284 $2,222.72 $2,222.72
911112614342 $6,048.00 $6,048.00
911112656802 $1,680.00 $1,680.00
911112656807 $6,048.00 $6,048.00
911112693455 $6,048.00 $6,048.00
911112703973 $1,680.00 $1,680.00
911112738031 $1,680.00 $1,680.00
911112738037 $6,048.00 $6,048.00
911112829852 $1,680.00 $1,680.00
911112829853 $6,048.00 $6,048.00
911112868821 $1,680.00 $1,680.00
911112868825 $6,393.00 $6,393.00
911112875742 $5,520.00 $5,520.00
911112904952 $5,520.00 $0.00 $5,520.00
911112998430 $3,456.00 $3,456.00
911113010388 $3,456.00 $3,456.00

S49 Contractor Labor $0.00 $0.00 $0.00
RANDSTAD US LP 911112436467 $369.00 $369.00

911112437540 $615.00 $615.00
911112449518 $615.00 $615.00
911112457898 $492.00 $492.00
911112465426 $615.00 $615.00
911112476933 $615.00 $615.00
911112487534 $615.00 $615.00
911112496960 $615.00 $615.00
911112505359 $492.00 $492.00
911112505360 $62.16 $62.16
911112515400 $492.00 $492.00
911112526165 $124.32 $124.32
911112526172 $246.00 $246.00
911112540321 $246.00 $246.00
911112541245 $246.00 $246.00
911112584487 $618.96 $618.96
911112591852 $575.85 $575.85
911112591854 $123.00 $123.00
911112602490 $457.17 $457.17
911112602499 $246.00 $246.00
911112613269 $768.48 $768.48
911112622396 $492.00 $492.00
911112631223 $246.00 $246.00
911112640851 $246.00 $246.00
911112652157 $246.00 $246.00
911112661093 $246.00 $246.00
911112661094 $653.10 $653.10
911112668945 $246.00 $246.00
911112678615 $555.14 $555.14
911112688308 $261.24 $261.24
911112688311 $246.00 $246.00
911112688312 $246.00 $246.00
911112697656 $369.00 $369.00
911112705008 $391.86 $391.86
911112705012 $492.00 $492.00
911112713363 $261.24 $261.24
911112713364 $369.00 $369.00
911112726035 $195.93 $195.93
911112737992 $1,006.86 $1,006.86
911112746844 $492.00 $492.00
911112755554 $492.00 $492.00
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F1906078 S49 Contractor Labor RANDSTAD US LP 911112765658 $753.24 $753.24

911112787647 $492.00 $492.00
911112804546 $369.00 $369.00
911112804548 $195.93 $195.93
911112804568 $369.00 $369.00
911112808917 $391.86 $391.86
911112808923 $123.00 $123.00
911112820314 $587.79 $587.79
911112820327 $369.00 $369.00
911112829342 $195.93 $195.93
911112829363 $492.00 $492.00
911112837906 $369.00 $369.00
911112837908 $587.79 $587.79
911112849128 $369.00 $369.00
911112859467 $195.93 $195.93
911112859472 $246.00 $246.00
911112877603 $522.48 $522.48
911112877815 $246.00 $246.00
911112879647 $384.24 $0.00 $384.24
911112894100 $261.24 $0.00 $261.24
911112907430 $246.00 $0.00 $246.00
911112907434 $457.17 $0.00 $457.17
911112907441 $246.00 $0.00 $246.00
911112916050 $246.00 $0.00 $246.00
911112916065 $587.79 $0.00 $587.79
911112924332 $246.00 $0.00 $246.00
911112955164 $637.86 $637.86
911112967563 $130.62 $130.62
911112984822 $246.00 $246.00
911112984825 $261.24 $261.24
911112986667 $246.00 $246.00
911112986674 $261.24 $261.24
911112990974 $261.24 $261.24
911112991012 $246.00 $246.00
911112993419 $391.86 $391.86
911113000683 $572.55 $572.55
911113006184 $369.00 $369.00
911113006198 $246.00 $246.00
911113006200 $391.86 $391.86
911113022929 $492.00 $492.00
911113022948 $587.79 $587.79
911113035148 $492.00 $492.00
911113043559 $492.00 $492.00
911113134662 $694.60 $694.60
911113143982 $893.06 $893.06

U07 UVL-Contractor Services- Other $16,320.00 $416,435.00 ($432,755.00) $0.00 $0.00
ZAS Admin and Eng OH- Acct Use Only $5,829.33 $68,370.74 $14,003.93 ($0.88) $88,203.12
ZGS Gen Ser Co Benefit Loader- Acct Use Only $6,806.82 $6,412.32 $1,233.08 ($0.00) $14,452.22
ZNP Non Productive Time Loader- Acct Use Only $1,362.20 $1,473.85 $726.67 ($0.00) $3,562.72
ZPB Payroll Benefit Loader- Acct Use Only $453.91 $1,050.02 $0.00 $1,503.93
ZSC Service Company Allocations- Acct Use Only $0.00 $0.00 $0.00 $0.00
ZVE Vehicle Costs Clearing- Acct Use Only $7.30 $327.34 $599.63 $0.00 $934.27

F1906078 Total $267,078.23 $7,335,106.26 $583,165.26 ($87.93) $8,185,261.82
F1906092 A39 Property Taxes $340.65 $340.65

A66 AFUDC Debt $0.32 $479.88 $486.64 $966.84
A67 AFUDC Equity $0.64 $959.55 $969.89 $1,930.08
A85 Miscellaneous Accounting Adjustments ($0.00) $0.00 ($0.00)
L11 Labor Straight Time Exempt $189.21 $7,974.91 $3,726.34 $11,890.46
L12 Labor Straight Time Non-Exempt $3,142.92 $3,142.92
L22 Labor Overtime Non-Exempt $820.53 $820.53
M11 Materials- Purchased GRAYBAR ELECTRIC COMPANY INC 911112723080 $2,796.75 $2,796.75

JP MORGAN CHASE BANK 911112779677 $1,212.39 $1,212.39
S22 Other Outside Services ADTECH SYSTEMS INC 911113006730 $64,199.43 $64,199.43

911113015602 $25,033.28 $25,033.28
BODE EQUIPMENT CO 911112779266 $15,820.70 $15,820.70

911112779267 $10,164.00 $10,164.00
911112856249 $78.00 $78.00
911112882926 $5,500.00 $0.00 $5,500.00
911112886613 $2,200.00 $0.00 $2,200.00

JP MORGAN CHASE BANK 911112738318 $558.50 $558.50
NWN CORPORATION 911112667580 $39,675.92 $39,675.92
RED THREAD SPACES LLC 911113006154 $29,180.00 $29,180.00

911113010328 $66,334.59 $66,334.59
911113010329 $8,236.35 $8,236.35
911113010330 $140,756.38 $140,756.38
911113010332 $1,889.76 $1,889.76
911113055068 $422.40 $422.40
911113097645 $422.40 $422.40
911113135811 $422.40 $422.40
911113202660 $422.40 $422.40
911113228300 $211.20 $211.20

RENTACRATE 911112972385 $1,314.50 $1,314.50
911112972410 $279.00 $279.00
911112972440 $557.00 $557.00

U07 UVL-Contractor Services- Other $0.00 $0.00 $0.00
ZAS Admin and Eng OH- Acct Use Only $10.12 $1,026.41 $5,198.05 $6,234.58
ZGS Gen Ser Co Benefit Loader- Acct Use Only $166.67 $6,831.75 $3,020.20 $10,018.62
ZNP Non Productive Time Loader- Acct Use Only $33.26 $2,012.89 $566.78 $2,612.93
ZPB Payroll Benefit Loader- Acct Use Only $1,321.90 $1,321.90
ZSC Service Company Allocations- Acct Use Only $0.00 $0.00 ($0.00) ($0.00)
ZVE Vehicle Costs Clearing- Acct Use Only $456.88 $105.03 $561.91

F1906092 Total $400.22 $103,033.88 $354,094.67 $0.00 $457,528.77
Grand Total $267,478.45 $7,438,140.14 $937,259.93 ($87.93) $8,642,790.59
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Charge CC Charge CC Description Query Source Description Cost Element Cost Element Description description Employee Name Time Code Earn Code Week End Date Entity FERC Account Account Type Summary Point 19 Summary Point 18 Source CC Source CC Description Accounting Work Order Funding Project Field Work Order Field Work Order Description GL Journal Source Year Month Number invoice_number purchase_order_number vendor_code vendor_invoice_number vendor_name Journal ID Line Description Quantity Amount
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 45701X Expense ZZZZOS:Other Income Statement Z94:Al loc-Srvc Co Bi l l ing 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2020 202008 0 0 ($3,660.66)
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 45701X Expense ZZZZOS:Other Income Statement Z94:Al loc-Srvc Co Bi l l ing 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2020 202009 0 0 ($4,334.28)
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 45701X Expense ZZZZOS:Other Income Statement Z94:Al loc-Srvc Co Bi l l ing 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2020 202010 0 0 ($4,913.02)
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 45701X Expense ZZZZOS:Other Income Statement Z94:Al loc-Srvc Co Bi l l ing 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2020 202011 0 0 ($2,759.24)
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 45701X Expense ZZZZOS:Other Income Statement Z94:Al loc-Srvc Co Bi l l ing 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2020 202012 0 0 ($736.37)
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 45701X Expense ZZZZOS:Other Income Statement Z94:Al loc-Srvc Co Bi l l ing 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2021 202101 0 0 ($1,181.36)
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 45701X Expense ZZZZOS:Other Income Statement Z94:Al loc-Srvc Co Bi l l ing 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2021 202102 0 0 ($2,635.17)
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 45701X Expense ZZZZOS:Other Income Statement Z94:Al loc-Srvc Co Bi l l ing 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2021 202103 0 0 ($2,032.17)
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 45701X Expense ZZZZOS:Other Income Statement Z94:Al loc-Srvc Co Bi l l ing 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2021 202104 0 0 ($336.95)
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 45701X Expense ZZZZOS:Other Income Statement Z94:Al loc-Srvc Co Bi l l ing 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2021 202106 0 0 ($246.18)
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 45701X Expense ZZZZOS:Other Income Statement Z94:Al loc-Srvc Co Bi l l ing 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2021 202110 0 0 ($491.88)
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 45701X Expense ZZZZOS:Other Income Statement Z94:Al loc-Srvc Co Bi l l ing 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2021 202112 0 0 ($494.64)
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 45701X Expense ZZZZOS:Other Income Statement Z94:Al loc-Srvc Co Bi l l ing 01C Real  Es tate - Svc Co F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2019 201910 0 0 ($199.82)
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 45701X Expense ZZZZOS:Other Income Statement Z94:Al loc-Srvc Co Bi l l ing 01P MA Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2019 201912 0 0 ($7,236.23)
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 45701X Expense ZZZZOS:Other Income Statement Z94:Al loc-Srvc Co Bi l l ing 01P MA Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202006 0 0 ($3,763.54)
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 45701X Expense ZZZZOS:Other Income Statement Z94:Al loc-Srvc Co Bi l l ing 01P MA Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202008 0 0 ($1,334.90)
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 45701X Expense ZZZZOS:Other Income Statement Z94:Al loc-Srvc Co Bi l l ing 01P MA Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202009 0 0 ($1,112.43)
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 45701X Expense ZZZZOS:Other Income Statement Z94:Al loc-Srvc Co Bi l l ing 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2019 201910 0 0 ($4,073.18)
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 45701X Expense ZZZZOS:Other Income Statement Z94:Al loc-Srvc Co Bi l l ing 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2019 201912 0 0 ($327.84)
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 45701X Expense ZZZZOS:Other Income Statement Z94:Al loc-Srvc Co Bi l l ing 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202001 0 0 ($1,956.52)
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 45701X Expense ZZZZOS:Other Income Statement Z94:Al loc-Srvc Co Bi l l ing 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202004 0 0 ($521.32)
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 45701X Expense ZZZZOS:Other Income Statement Z94:Al loc-Srvc Co Bi l l ing 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202010 0 0 ($1,238.84)
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 45701X Expense ZZZZOS:Other Income Statement Z94:Al loc-Srvc Co Bi l l ing 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2021 202101 0 0 ($377.79)
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 45701X Expense ZZZZOS:Other Income Statement Z94:Al loc-Srvc Co Bi l l ing 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2021 202102 0 0 ($1,133.33)
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 45701X Expense ZZZZOS:Other Income Statement Z94:Al loc-Srvc Co Bi l l ing 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2021 202103 0 0 ($1,511.12)
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 45701X Expense ZZZZOS:Other Income Statement Z94:Al loc-Srvc Co Bi l l ing 136 CT Faci l i ties  Management F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2019 201912 0 0 ($389.14)
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 45701X Expense ZZZZOS:Other Income Statement Z94:Al loc-Srvc Co Bi l l ing 13N Telecom Eng F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202009 0 0 ($1,325.77)
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 45701X Expense ZZZZOS:Other Income Statement Z94:Al loc-Srvc Co Bi l l ing 13N Telecom Eng F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202010 0 0 ($908.45)
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 45701X Expense ZZZZOS:Other Income Statement Z94:Al loc-Srvc Co Bi l l ing 1CR Licens ing + Permitting F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202004 0 0 ($144.34)
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 45701X Expense ZZZZOS:Other Income Statement Z94:Al loc-Srvc Co Bi l l ing 1CR Licens ing + Permitting F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202005 0 0 ($672.16)
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 45701X Expense ZZZZOS:Other Income Statement Z94:Al loc-Srvc Co Bi l l ing 1CR Licens ing + Permitting F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202009 0 0 ($664.30)
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 45701X Expense ZZZZOS:Other Income Statement Z94:Al loc-Srvc Co Bi l l ing 1CR Licens ing + Permitting F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202010 0 0 ($356.03)
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 45701X Expense ZZZZOS:Other Income Statement Z94:Al loc-Srvc Co Bi l l ing 1CR Licens ing + Permitting F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202012 0 0 ($711.71)
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 45701X Expense ZZZZOS:Other Income Statement Z94:Al loc-Srvc Co Bi l l ing 446 Environmenta l  Affa i rs  di rector F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2019 201910 0 0 ($344.13)
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 45701X Expense ZZZZOS:Other Income Statement Z94:Al loc-Srvc Co Bi l l ing 680 IT Inf - Projects  + Strategy F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202004 0 0 ($721.52)
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 92000X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2020 202008 0 0 $1,710.46
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 92000X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2020 202009 0 0 $2,026.70
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 92000X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2020 202010 0 0 $2,480.33
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 92000X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2020 202011 0 0 $1,386.02
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 92000X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2020 202012 0 0 $371.40
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 92000X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2021 202101 0 0 $592.12
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 92000X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2021 202102 0 0 $1,333.09
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 92000X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2021 202103 0 0 $1,034.99
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 92000X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2021 202104 0 0 $171.88
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 92000X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2021 202106 0 0 $125.00
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 92000X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2021 202110 0 0 $234.63
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 92000X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2021 202112 0 0 $234.63
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 92000X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 01P MA Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2019 201912 0 0 $3,518.35
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 92000X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 01P MA Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202006 0 0 $1,627.06
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 92000X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 01P MA Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202008 0 0 $630.60
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 92000X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 01P MA Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202009 0 0 $525.50
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 92000X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2019 201910 0 0 $327.13
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 92000X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2019 201912 0 0 $159.40
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 92000X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202001 0 0 $856.61
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 92000X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202004 0 0 $246.27
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 92000X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202010 0 0 $630.89
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 92000X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2021 202101 0 0 $194.12
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 92000X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2021 202102 0 0 $582.35
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 92000X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2021 202103 0 0 $776.48
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 92000X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 136 CT Faci l i ties  Management F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2019 201912 0 0 $189.21
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 92000X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 13N Telecom Eng F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202009 0 0 $612.70
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 92000X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 13N Telecom Eng F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202010 0 0 $453.85
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 92000X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 1CR Licens ing + Permitting F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202004 0 0 $66.53
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 92000X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 1CR Licens ing + Permitting F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202005 0 0 $310.48
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 92000X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 1CR Licens ing + Permitting F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202009 0 0 $266.12
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 92000X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 1CR Licens ing + Permitting F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202010 0 0 $177.41
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 92000X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 1CR Licens ing + Permitting F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202012 0 0 $354.82
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 92000X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 680 IT Inf - Projects  + Strategy F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202004 0 0 $340.84
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 92102X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 01P MA Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202006 0 0 $319.23
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 92102X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202001 0 0 $143.18
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 92102X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 13N Telecom Eng F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202009 0 0 $28.75
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 92102X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 13N Telecom Eng F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202010 0 0 $17.25
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 92102X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 1CR Licens ing + Permitting F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202009 0 0 $86.25
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 93020X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2020 202008 0 0 $1,950.20
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 93020X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2020 202009 0 0 $2,307.58
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 93020X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2020 202010 0 0 $2,432.69
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 93020X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2020 202011 0 0 $1,373.22
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 93020X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2020 202012 0 0 $364.97
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 93020X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2021 202101 0 0 $589.24
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 93020X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2021 202102 0 0 $1,302.08
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 93020X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2021 202103 0 0 $997.18
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 93020X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2021 202104 0 0 $165.07
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 93020X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2021 202106 0 0 $121.18
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 93020X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2021 202110 0 0 $257.25
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 93020X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2021 202112 0 0 $260.01
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 93020X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 01C Real  Es tate - Svc Co F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2019 201910 0 0 $199.82
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 93020X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 01P MA Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2019 201912 0 0 $3,717.88
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 93020X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 01P MA Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202006 0 0 $1,817.25
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 93020X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 01P MA Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202008 0 0 $704.30
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 93020X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 01P MA Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202009 0 0 $586.93
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 93020X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2019 201910 0 0 $3,746.05
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 93020X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2019 201912 0 0 $168.44
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 93020X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202001 0 0 $956.73
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 93020X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202004 0 0 $275.05
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 93020X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202010 0 0 $607.95
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 93020X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2021 202101 0 0 $183.67
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 93020X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2021 202102 0 0 $550.98
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 93020X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2021 202103 0 0 $734.64
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 93020X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 136 CT Faci l i ties  Management F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2019 201912 0 0 $199.93
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 93020X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 13N Telecom Eng F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202009 0 0 $684.32
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 93020X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 13N Telecom Eng F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202010 0 0 $437.35
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 93020X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 1CR Licens ing + Permitting F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202004 0 0 $77.81
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 93020X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 1CR Licens ing + Permitting F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202005 0 0 $361.68
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 93020X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 1CR Licens ing + Permitting F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202009 0 0 $311.93
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 93020X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 1CR Licens ing + Permitting F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202010 0 0 $178.62
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 93020X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 1CR Licens ing + Permitting F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202012 0 0 $356.89
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 93020X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 446 Environmenta l  Affa i rs  di rector F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2019 201910 0 0 $344.13
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 93020X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 680 IT Inf - Projects  + Strategy F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202004 0 0 $380.68
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable M11 Materia ls - Purchased JPM - STAY ONLINE LLCHOLBROOK, DANIEL 06 107010 WIP ZZZZCR:Capita l  and Removal M00:Materia l 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCV 2020 202009 911112779677 02254858-00009 JPMORGCH-005 5405399378980847202009210019 JP MORGAN CHASE BANK 0 3 $1,140.00
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable M11 Materia ls - Purchased NOF NESPA 06 107010 WIP ZZZZCR:Capita l  and Removal M00:Materia l 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCL 2020 202008 911112723080 11030528 GRAYELCO-002 9317353205 GRAYBAR ELECTRIC COMPANY INC 0 0 $2,825.00
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable M11 Materia ls - Purchased NOF NESPA 06 107010 WIP ZZZZCR:Capita l  and Removal M00:Materia l 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCR 2020 202009 911112723080 11030528 GRAYELCO-002 9317353205 GRAYBAR ELECTRIC COMPANY INC 0 0 ($2,825.00)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable M11 Materia ls - Purchased NOF NESPA 06 107010 WIP ZZZZCR:Capita l  and Removal M00:Materia l 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCV 2020 202009 911112723080 11030528 GRAYELCO-002 9317353205 GRAYBAR ELECTRIC COMPANY INC 0 0 $2,796.75
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable M11 Materia ls - Purchased REMOVAL OF NASHUA AWC OUTDOOR RACKING 06 107010 WIP ZZZZCR:Capita l  and Removal M00:Materia l 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202004 911112516478 11002818 BODEEQCO-000 INV2683 BODE EQUIPMENT CO 0 0 $3,650.00
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable M11 Materia ls - Purchased REMOVAL OF NASHUA AWC OUTDOOR RACKING 06 107010 WIP ZZZZCR:Capita l  and Removal M00:Materia l 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202005 911112516478 11002818 BODEEQCO-000 INV2683 BODE EQUIPMENT CO 0 0 ($3,650.00)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable M11 Materia ls - Purchased REMOVAL OF NASHUA AWC OUTDOOR RACKING 06 107010 WIP ZZZZCR:Capita l  and Removal M00:Materia l 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202005 911112516478 11002818 BODEEQCO-000 INV2683 BODE EQUIPMENT CO 0 0 $3,650.00
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable M11 Materia ls - Purchased TAX-JPM - STAY ONLINE LLCHOLBROOK, DANIEL 06 107010 WIP ZZZZCR:Capita l  and Removal M00:Materia l 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCV 2020 202009 911112779677 02254858-00009 JPMORGCH-005 5405399378980847202009210019 JP MORGAN CHASE BANK 0 3 $72.39
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S14 Contractor Services INSTALL TEMPORARY ROOF TOP SLED FOR ANTENNA MAST 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202010 911112831161 11040438 AERISICO-000 1638 AERIAL SITE COMMUNICATIONS INC 0 0 $3,948.77
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S14 Contractor Services INSTALL TEMPORARY ROOF TOP SLED FOR ANTENNA MAST 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202011 911112831161 11040438 AERISICO-000 1638 AERIAL SITE COMMUNICATIONS INC 0 0 ($3,948.77)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S14 Contractor Services INSTALL TEMPORARY ROOF TOP SLED FOR ANTENNA MAST 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202011 911112831161 11040438 AERISICO-000 1638 AERIAL SITE COMMUNICATIONS INC 0 0 $3,948.77
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S14 Contractor Services INSTALL TEMPORARY ROOF TOP SLED FOR ANTENNA MAST 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202010 911112831161 11040438 AERISICO-000 1638 AERIAL SITE COMMUNICATIONS INC 0 0 $111.23
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S14 Contractor Services INSTALL TEMPORARY ROOF TOP SLED FOR ANTENNA MAST 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202011 911112831161 11040438 AERISICO-000 1638 AERIAL SITE COMMUNICATIONS INC 0 0 ($111.23)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S14 Contractor Services INSTALL TEMPORARY ROOF TOP SLED FOR ANTENNA MAST 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202011 911112831161 11040438 AERISICO-000 1638 AERIAL SITE COMMUNICATIONS INC 0 0 $111.23
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services 6-MONTH CONTRACT EXTENSION FOR DAVE COPELAND 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202104 911113091870 11080931 CUSHWAKE-006 21017473 CUSHMAN & WAKEFIELD US INC 0 0 $5,963.10
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services 6-MONTH CONTRACT EXTENSION FOR DAVE COPELAND 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202104 911113091875 11080931 CUSHWAKE-006 21024863 CUSHMAN & WAKEFIELD US INC 0 0 $328.97
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services 6-MONTH CONTRACT EXTENSION FOR DAVE COPELAND 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202105 911113133074 11080931 CUSHWAKE-006 21026442 CUSHMAN & WAKEFIELD US INC 0 0 $1,093.27
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services 6-MONTH CONTRACT EXTENSION FOR DAVE COPELAND 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202105 911113133075 11080931 CUSHWAKE-006 21034465 CUSHMAN & WAKEFIELD US INC 0 0 $80.61
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services 6-MONTH CONTRACT EXTENSION FOR DAVE COPELAND 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202105 911113091870 11080931 CUSHWAKE-006 21017473 CUSHMAN & WAKEFIELD US INC 0 0 ($5,963.10)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services 6-MONTH CONTRACT EXTENSION FOR DAVE COPELAND 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202105 911113091875 11080931 CUSHWAKE-006 21024863 CUSHMAN & WAKEFIELD US INC 0 0 ($328.97)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services 6-MONTH CONTRACT EXTENSION FOR DAVE COPELAND 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202106 911113133074 11080931 CUSHWAKE-006 21026442 CUSHMAN & WAKEFIELD US INC 0 0 ($1,093.27)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services 6-MONTH CONTRACT EXTENSION FOR DAVE COPELAND 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202106 911113133075 11080931 CUSHWAKE-006 21034465 CUSHMAN & WAKEFIELD US INC 0 0 ($80.61)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services 6-MONTH CONTRACT EXTENSION FOR DAVE COPELAND 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202105 911113091870 11080931 CUSHWAKE-006 21017473 CUSHMAN & WAKEFIELD US INC 0 0 $5,963.10
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services 6-MONTH CONTRACT EXTENSION FOR DAVE COPELAND 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202105 911113091875 11080931 CUSHWAKE-006 21024863 CUSHMAN & WAKEFIELD US INC 0 0 $328.97
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services 6-MONTH CONTRACT EXTENSION FOR DAVE COPELAND 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202106 911113133074 11080931 CUSHWAKE-006 21026442 CUSHMAN & WAKEFIELD US INC 0 0 $1,093.27
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services 6-MONTH CONTRACT EXTENSION FOR DAVE COPELAND 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202106 911113133075 11080931 CUSHWAKE-006 21034465 CUSHMAN & WAKEFIELD US INC 0 0 $80.61
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services 6-MONTH CONTRACT EXTENSION FOR DAVE COPELAND 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202104 911113091870 11080931 CUSHWAKE-006 21017473 CUSHMAN & WAKEFIELD US INC 0 0 $167.97
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services 6-MONTH CONTRACT EXTENSION FOR DAVE COPELAND 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202104 911113091875 11080931 CUSHWAKE-006 21024863 CUSHMAN & WAKEFIELD US INC 0 0 $9.27
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services 6-MONTH CONTRACT EXTENSION FOR DAVE COPELAND 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202105 911113133074 11080931 CUSHWAKE-006 21026442 CUSHMAN & WAKEFIELD US INC 0 0 $30.80
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services 6-MONTH CONTRACT EXTENSION FOR DAVE COPELAND 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202105 911113133075 11080931 CUSHWAKE-006 21034465 CUSHMAN & WAKEFIELD US INC 0 0 $2.27
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services 6-MONTH CONTRACT EXTENSION FOR DAVE COPELAND 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202105 911113091870 11080931 CUSHWAKE-006 21017473 CUSHMAN & WAKEFIELD US INC 0 0 ($167.97)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services 6-MONTH CONTRACT EXTENSION FOR DAVE COPELAND 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202105 911113091875 11080931 CUSHWAKE-006 21024863 CUSHMAN & WAKEFIELD US INC 0 0 ($9.27)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services 6-MONTH CONTRACT EXTENSION FOR DAVE COPELAND 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202106 911113133074 11080931 CUSHWAKE-006 21026442 CUSHMAN & WAKEFIELD US INC 0 0 ($30.80)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services 6-MONTH CONTRACT EXTENSION FOR DAVE COPELAND 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202106 911113133075 11080931 CUSHWAKE-006 21034465 CUSHMAN & WAKEFIELD US INC 0 0 ($2.27)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services 6-MONTH CONTRACT EXTENSION FOR DAVE COPELAND 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202105 911113091870 11080931 CUSHWAKE-006 21017473 CUSHMAN & WAKEFIELD US INC 0 0 $167.97
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services 6-MONTH CONTRACT EXTENSION FOR DAVE COPELAND 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202105 911113091875 11080931 CUSHWAKE-006 21024863 CUSHMAN & WAKEFIELD US INC 0 0 $9.27
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services 6-MONTH CONTRACT EXTENSION FOR DAVE COPELAND 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202106 911113133074 11080931 CUSHWAKE-006 21026442 CUSHMAN & WAKEFIELD US INC 0 0 $30.80
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services 6-MONTH CONTRACT EXTENSION FOR DAVE COPELAND 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202106 911113133075 11080931 CUSHWAKE-006 21034465 CUSHMAN & WAKEFIELD US INC 0 0 $2.27
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services 6-MONTH CONTRACT EXTENSION FOR LUISA BUCKLER 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202104 911113091867 11080930 CUSHWAKE-006 21017472 CUSHMAN & WAKEFIELD US INC 0 0 $1,093.23
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services 6-MONTH CONTRACT EXTENSION FOR LUISA BUCKLER 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202105 911113131808 11080930 CUSHWAKE-006 21026444 CUSHMAN & WAKEFIELD US INC 0 0 $596.31
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services 6-MONTH CONTRACT EXTENSION FOR LUISA BUCKLER 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202105 911113091867 11080930 CUSHWAKE-006 21017472 CUSHMAN & WAKEFIELD US INC 0 0 ($1,093.23)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services 6-MONTH CONTRACT EXTENSION FOR LUISA BUCKLER 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202106 911113131808 11080930 CUSHWAKE-006 21026444 CUSHMAN & WAKEFIELD US INC 0 0 ($596.31)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services 6-MONTH CONTRACT EXTENSION FOR LUISA BUCKLER 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202105 911113091867 11080930 CUSHWAKE-006 21017472 CUSHMAN & WAKEFIELD US INC 0 0 $1,093.23
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services 6-MONTH CONTRACT EXTENSION FOR LUISA BUCKLER 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202106 911113131808 11080930 CUSHWAKE-006 21026444 CUSHMAN & WAKEFIELD US INC 0 0 $596.31
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services 6-MONTH CONTRACT EXTENSION FOR LUISA BUCKLER 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202104 911113091867 11080930 CUSHWAKE-006 21017472 CUSHMAN & WAKEFIELD US INC 0 0 $30.80
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services 6-MONTH CONTRACT EXTENSION FOR LUISA BUCKLER 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202105 911113131808 11080930 CUSHWAKE-006 21026444 CUSHMAN & WAKEFIELD US INC 0 0 $16.80
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services 6-MONTH CONTRACT EXTENSION FOR LUISA BUCKLER 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202105 911113091867 11080930 CUSHWAKE-006 21017472 CUSHMAN & WAKEFIELD US INC 0 0 ($30.80)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services 6-MONTH CONTRACT EXTENSION FOR LUISA BUCKLER 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202106 911113131808 11080930 CUSHWAKE-006 21026444 CUSHMAN & WAKEFIELD US INC 0 0 ($16.80)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services 6-MONTH CONTRACT EXTENSION FOR LUISA BUCKLER 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202105 911113091867 11080930 CUSHWAKE-006 21017472 CUSHMAN & WAKEFIELD US INC 0 0 $30.80
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services 6-MONTH CONTRACT EXTENSION FOR LUISA BUCKLER 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202106 911113131808 11080930 CUSHWAKE-006 21026444 CUSHMAN & WAKEFIELD US INC 0 0 $16.80
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services 9.10 CO#1 TO PO#11011404 TRC Nashua AWC Soi l  Manag 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202011 911112855233 11039043 TRCLOCKB-001 444903 TRC LOCKBOX 0 0 $4,746.25
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services 9.10 CO#1 TO PO#11011404 TRC Nashua AWC Soi l  Manag 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202012 911112855233 11039043 TRCLOCKB-001 444903 TRC LOCKBOX 0 0 ($4,746.25)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services 9.10 CO#1 TO PO#11011404 TRC Nashua AWC Soi l  Manag 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202012 911112855233 11039043 TRCLOCKB-001 444903 TRC LOCKBOX 0 0 $4,746.25
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services 9.10 CO#1 TO PO#11011404 TRC Nashua AWC Soi l  Manag 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202011 911112855233 11039043 TRCLOCKB-001 444903 TRC LOCKBOX 0 0 $133.70
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services 9.10 CO#1 TO PO#11011404 TRC Nashua AWC Soi l  Manag 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202012 911112855233 11039043 TRCLOCKB-001 444903 TRC LOCKBOX 0 0 ($133.70)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services 9.10 CO#1 TO PO#11011404 TRC Nashua AWC Soi l  Manag 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202012 911112855233 11039043 TRCLOCKB-001 444903 TRC LOCKBOX 0 0 $133.70
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services A&E SERVICES - ARCHITECTURAL, DRAFTING, & ENGINEER 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2019 201910 911111849261 10457459 UDELASSO-000 18110A UDELSMAN ASSOCIATES 0 0 $4,229.96
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services A&E SERVICES - ARCHITECTURAL, DRAFTING, & ENGINEER 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2019 201910 911111896010 10457459 UDELASSO-000 1905 UDELSMAN ASSOCIATES 0 0 $479.79
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services A&E SERVICES - ARCHITECTURAL, DRAFTING, & ENGINEER 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2019 201910 911111936083 10457459 UDELASSO-000 1920 UDELSMAN ASSOCIATES 0 0 $8,342.43
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services A&E SERVICES - ARCHITECTURAL, DRAFTING, & ENGINEER 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2019 201910 911111972678 10457459 UDELASSO-000 1927 UDELSMAN ASSOCIATES 0 0 $5,894.53
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services A&E SERVICES - ARCHITECTURAL, DRAFTING, & ENGINEER 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2019 201910 911112023757 10457459 UDELASSO-000 1944 UDELSMAN ASSOCIATES 0 0 $8,773.26
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services A&E SERVICES - ARCHITECTURAL, DRAFTING, & ENGINEER 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2019 201910 911112153678 10457459 UDELASSO-000 1952 UDELSMAN ASSOCIATES 0 0 $6,991.19
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services A&E SERVICES - ARCHITECTURAL, DRAFTING, & ENGINEER 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2019 201910 911112202696 10457459 UDELASSO-000 1961 UDELSMAN ASSOCIATES 0 0 $0.00
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services A&E SERVICES - ARCHITECTURAL, DRAFTING, & ENGINEER 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2019 201910 911112202697 10457459 UDELASSO-000 1966 UDELSMAN ASSOCIATES 0 0 $38,788.58
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services A&E SERVICES - ARCHITECTURAL, DRAFTING, & ENGINEER 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2019 201910 911112279842 10457459 UDELASSO-000 1961 UDELSMAN ASSOCIATES 0 0 ($1,566.71)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services A&E SERVICES - ARCHITECTURAL, DRAFTING, & ENGINEER 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2019 201910 911112279843 10457459 UDELASSO-000 1961 UDELSMAN ASSOCIATES 0 0 $2,154.15
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services A&E SERVICES - ARCHITECTURAL, DRAFTING, & ENGINEER 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2019 201911 911112320438 10457459 UDELASSO-000 1990 UDELSMAN ASSOCIATES 0 0 $68,724.11
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services A&E SERVICES - ARCHITECTURAL, DRAFTING, & ENGINEER 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2019 201911 911112320439 10457459 UDELASSO-000 1986 UDELSMAN ASSOCIATES 0 0 $3,102.60
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services A&E SERVICES - ARCHITECTURAL, DRAFTING, & ENGINEER 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2019 201910 911111849261 10457459 UDELASSO-000 18110A UDELSMAN ASSOCIATES 0 0 $90.04
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services A&E SERVICES - ARCHITECTURAL, DRAFTING, & ENGINEER 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2019 201910 911111896010 10457459 UDELASSO-000 1905 UDELSMAN ASSOCIATES 0 0 $10.21
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services A&E SERVICES - ARCHITECTURAL, DRAFTING, & ENGINEER 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2019 201910 911111936083 10457459 UDELASSO-000 1920 UDELSMAN ASSOCIATES 0 0 $177.57
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services A&E SERVICES - ARCHITECTURAL, DRAFTING, & ENGINEER 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2019 201910 911111972678 10457459 UDELASSO-000 1927 UDELSMAN ASSOCIATES 0 0 $125.47
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services A&E SERVICES - ARCHITECTURAL, DRAFTING, & ENGINEER 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2019 201910 911112023757 10457459 UDELASSO-000 1944 UDELSMAN ASSOCIATES 0 0 $186.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services A&E SERVICES - ARCHITECTURAL, DRAFTING, & ENGINEER 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2019 201910 911112153678 10457459 UDELASSO-000 1952 UDELSMAN ASSOCIATES 0 0 $148.81
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services A&E SERVICES - ARCHITECTURAL, DRAFTING, & ENGINEER 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2019 201910 911112202696 10457459 UDELASSO-000 1961 UDELSMAN ASSOCIATES 0 0 $0.00
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services A&E SERVICES - ARCHITECTURAL, DRAFTING, & ENGINEER 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2019 201910 911112202697 10457459 UDELASSO-000 1966 UDELSMAN ASSOCIATES 0 0 $825.63
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services A&E SERVICES - ARCHITECTURAL, DRAFTING, & ENGINEER 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2019 201910 911112279842 10457459 UDELASSO-000 1961 UDELSMAN ASSOCIATES 0 0 ($33.35)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services A&E SERVICES - ARCHITECTURAL, DRAFTING, & ENGINEER 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2019 201910 911112279843 10457459 UDELASSO-000 1961 UDELSMAN ASSOCIATES 0 0 $45.85
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services A&E SERVICES - ARCHITECTURAL, DRAFTING, & ENGINEER 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2019 201911 911112320438 10457459 UDELASSO-000 1990 UDELSMAN ASSOCIATES 0 0 $1,935.89
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services A&E SERVICES - ARCHITECTURAL, DRAFTING, & ENGINEER 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2019 201911 911112320439 10457459 UDELASSO-000 1986 UDELSMAN ASSOCIATES 0 0 $87.40
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Adtech Proposa l  440084: Managed Project Mgmt Servi 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202112 911113631635 11081446 ADTESYIN-000 332442 ADTECH SYSTEMS INC 0 0 $2,497.49
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Adtech Proposa l  440084: Managed Project Mgmt Servi 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2022 202201 911113631635 11081446 ADTESYIN-000 332442 ADTECH SYSTEMS INC 0 0 ($2,497.49)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Adtech Proposa l  440084: Managed Project Mgmt Servi 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202105 911113051457 11081446 ADTESYIN-000 329219 ADTECH SYSTEMS INC 0 0 $1,101.83
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Adtech Proposa l  440084: Managed Project Mgmt Servi 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202105 911113094394 11081446 ADTESYIN-000 329676 ADTECH SYSTEMS INC 0 0 $734.56
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Adtech Proposa l  440084: Managed Project Mgmt Servi 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202112 911113435873 11081446 ADTESYIN-000 332174 ADTECH SYSTEMS INC 0 0 $1,469.12
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Adtech Proposa l  440084: Managed Project Mgmt Servi 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2022 202201 911113631635 11081446 ADTESYIN-000 332442 ADTECH SYSTEMS INC 0 0 $2,513.66
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Adtech Proposa l  440084: Managed Project Mgmt Servi 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202112 911113631635 11081446 ADTESYIN-000 332442 ADTECH SYSTEMS INC 0 0 $70.35
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Adtech Proposa l  440084: Managed Project Mgmt Servi 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2022 202201 911113631635 11081446 ADTESYIN-000 332442 ADTECH SYSTEMS INC 0 0 ($70.35)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Adtech Proposa l  440084: Managed Project Mgmt Servi 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202105 911113051457 11081446 ADTESYIN-000 329219 ADTECH SYSTEMS INC 0 0 $31.04
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Adtech Proposa l  440084: Managed Project Mgmt Servi 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202105 911113094394 11081446 ADTESYIN-000 329676 ADTECH SYSTEMS INC 0 0 $20.69
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Adtech Proposa l  440084: Managed Project Mgmt Servi 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202112 911113435873 11081446 ADTESYIN-000 332174 ADTECH SYSTEMS INC 0 0 $41.38
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Adtech Proposa l  440084: Managed Project Mgmt Servi 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2022 202201 911113631635 11081446 ADTESYIN-000 332442 ADTECH SYSTEMS INC 0 0 $54.18
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services CHANGE MANAGEMENT AND REAL ESTATE SERVICES 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202011 911112856394 11030513 CUSHWAKE-006 20041121 CUSHMAN & WAKEFIELD US INC 0 0 $268.15
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services CHANGE MANAGEMENT AND REAL ESTATE SERVICES 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202103 911113031595 11030513 CUSHWAKE-006 21011404 CUSHMAN & WAKEFIELD US INC 0 0 $268.15
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services CHANGE MANAGEMENT AND REAL ESTATE SERVICES 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202104 911113091836 11030513 CUSHWAKE-006 21017471 CUSHMAN & WAKEFIELD US INC 0 0 $67.04
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services CHANGE MANAGEMENT AND REAL ESTATE SERVICES 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202012 911112856394 11030513 CUSHWAKE-006 20041121 CUSHMAN & WAKEFIELD US INC 0 0 ($268.15)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services CHANGE MANAGEMENT AND REAL ESTATE SERVICES 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202104 911113031595 11030513 CUSHWAKE-006 21011404 CUSHMAN & WAKEFIELD US INC 0 0 ($268.15)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services CHANGE MANAGEMENT AND REAL ESTATE SERVICES 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202105 911113091836 11030513 CUSHWAKE-006 21017471 CUSHMAN & WAKEFIELD US INC 0 0 ($67.04)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services CHANGE MANAGEMENT AND REAL ESTATE SERVICES 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202012 911112856394 11030513 CUSHWAKE-006 20041121 CUSHMAN & WAKEFIELD US INC 0 0 $268.15
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services CHANGE MANAGEMENT AND REAL ESTATE SERVICES 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202012 911112922341 11030513 CUSHWAKE-006 20050552 CUSHMAN & WAKEFIELD US INC 0 0 $225.25
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services CHANGE MANAGEMENT AND REAL ESTATE SERVICES 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202102 911113003039 11030513 CUSHWAKE-006 21006636 CUSHMAN & WAKEFIELD US INC 0 0 $201.12
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services CHANGE MANAGEMENT AND REAL ESTATE SERVICES 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202104 911113031595 11030513 CUSHWAKE-006 21011404 CUSHMAN & WAKEFIELD US INC 0 0 $268.15
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services CHANGE MANAGEMENT AND REAL ESTATE SERVICES 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202105 911113091836 11030513 CUSHWAKE-006 21017471 CUSHMAN & WAKEFIELD US INC 0 0 $67.04
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services CHANGE MANAGEMENT AND REAL ESTATE SERVICES 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202011 911112856394 11030513 CUSHWAKE-006 20041121 CUSHMAN & WAKEFIELD US INC 0 0 $7.55
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services CHANGE MANAGEMENT AND REAL ESTATE SERVICES 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202103 911113031595 11030513 CUSHWAKE-006 21011404 CUSHMAN & WAKEFIELD US INC 0 0 $7.55
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services CHANGE MANAGEMENT AND REAL ESTATE SERVICES 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202104 911113091836 11030513 CUSHWAKE-006 21017471 CUSHMAN & WAKEFIELD US INC 0 0 $1.89
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services CHANGE MANAGEMENT AND REAL ESTATE SERVICES 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202012 911112856394 11030513 CUSHWAKE-006 20041121 CUSHMAN & WAKEFIELD US INC 0 0 ($7.55)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services CHANGE MANAGEMENT AND REAL ESTATE SERVICES 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202104 911113031595 11030513 CUSHWAKE-006 21011404 CUSHMAN & WAKEFIELD US INC 0 0 ($7.55)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services CHANGE MANAGEMENT AND REAL ESTATE SERVICES 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202105 911113091836 11030513 CUSHWAKE-006 21017471 CUSHMAN & WAKEFIELD US INC 0 0 ($1.89)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services CHANGE MANAGEMENT AND REAL ESTATE SERVICES 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202012 911112856394 11030513 CUSHWAKE-006 20041121 CUSHMAN & WAKEFIELD US INC 0 0 $7.55
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services CHANGE MANAGEMENT AND REAL ESTATE SERVICES 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202012 911112922341 11030513 CUSHWAKE-006 20050552 CUSHMAN & WAKEFIELD US INC 0 0 $6.35
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services CHANGE MANAGEMENT AND REAL ESTATE SERVICES 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202102 911113003039 11030513 CUSHWAKE-006 21006636 CUSHMAN & WAKEFIELD US INC 0 0 $5.67
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services CHANGE MANAGEMENT AND REAL ESTATE SERVICES 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202104 911113031595 11030513 CUSHWAKE-006 21011404 CUSHMAN & WAKEFIELD US INC 0 0 $7.55
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services CHANGE MANAGEMENT AND REAL ESTATE SERVICES 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202105 911113091836 11030513 CUSHWAKE-006 21017471 CUSHMAN & WAKEFIELD US INC 0 0 $1.89
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services CO#1 TO PO# 11011401 Soi l  disposa l  Svc @ Nashua Ga 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202007 911112670135 11023034 STENSEIN-001 20-0191-1B STRATEGIC ENVIRONMENTAL SERVICES, INC 0 0 $29,328.45
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services CO#1 TO PO# 11011401 Soi l  disposa l  Svc @ Nashua Ga 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202010 911112813326 11023034 STENSEIN-001 20-0191-2 STRATEGIC ENVIRONMENTAL SERVICES, INC 0 0 $45,434.30
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services CO#1 TO PO# 11011401 Soi l  disposa l  Svc @ Nashua Ga 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202011 911112837420 11023034 STENSEIN-001 20-0191-02 STRATEGIC ENVIRONMENTAL SERVICES, INC 0 0 $45,434.30
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services CO#1 TO PO# 11011401 Soi l  disposa l  Svc @ Nashua Ga 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202008 911112670135 11023034 STENSEIN-001 20-0191-1B STRATEGIC ENVIRONMENTAL SERVICES, INC 0 0 ($29,328.45)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services CO#1 TO PO# 11011401 Soi l  disposa l  Svc @ Nashua Ga 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202011 911112813326 11023034 STENSEIN-001 20-0191-2 STRATEGIC ENVIRONMENTAL SERVICES, INC 0 0 ($45,434.30)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services CO#1 TO PO# 11011401 Soi l  disposa l  Svc @ Nashua Ga 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202012 911112837420 11023034 STENSEIN-001 20-0191-02 STRATEGIC ENVIRONMENTAL SERVICES, INC 0 0 ($45,434.30)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services CO#1 TO PO# 11011401 Soi l  disposa l  Svc @ Nashua Ga 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202008 911112670135 11023034 STENSEIN-001 20-0191-1B STRATEGIC ENVIRONMENTAL SERVICES, INC 0 0 $29,328.45
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services CO#1 TO PO# 11011401 Soi l  disposa l  Svc @ Nashua Ga 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202011 911112813326 11023034 STENSEIN-001 20-0191-2 STRATEGIC ENVIRONMENTAL SERVICES, INC 0 0 $45,434.30
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services CO#1 TO PO# 11011401 Soi l  disposa l  Svc @ Nashua Ga 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202007 911112670135 11023034 STENSEIN-001 20-0191-1B STRATEGIC ENVIRONMENTAL SERVICES, INC 0 0 $826.15
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services CO#1 TO PO# 11011401 Soi l  disposa l  Svc @ Nashua Ga 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202010 911112813326 11023034 STENSEIN-001 20-0191-2 STRATEGIC ENVIRONMENTAL SERVICES, INC 0 0 $1,279.84
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services CO#1 TO PO# 11011401 Soi l  disposa l  Svc @ Nashua Ga 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202011 911112837420 11023034 STENSEIN-001 20-0191-02 STRATEGIC ENVIRONMENTAL SERVICES, INC 0 0 $1,279.84
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services CO#1 TO PO# 11011401 Soi l  disposa l  Svc @ Nashua Ga 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202008 911112670135 11023034 STENSEIN-001 20-0191-1B STRATEGIC ENVIRONMENTAL SERVICES, INC 0 0 ($826.15)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services CO#1 TO PO# 11011401 Soi l  disposa l  Svc @ Nashua Ga 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202011 911112813326 11023034 STENSEIN-001 20-0191-2 STRATEGIC ENVIRONMENTAL SERVICES, INC 0 0 ($1,279.84)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services CO#1 TO PO# 11011401 Soi l  disposa l  Svc @ Nashua Ga 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202012 911112837420 11023034 STENSEIN-001 20-0191-02 STRATEGIC ENVIRONMENTAL SERVICES, INC 0 0 ($1,279.84)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services CO#1 TO PO# 11011401 Soi l  disposa l  Svc @ Nashua Ga 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202008 911112670135 11023034 STENSEIN-001 20-0191-1B STRATEGIC ENVIRONMENTAL SERVICES, INC 0 0 $826.15
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services CO#1 TO PO# 11011401 Soi l  disposa l  Svc @ Nashua Ga 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202011 911112813326 11023034 STENSEIN-001 20-0191-2 STRATEGIC ENVIRONMENTAL SERVICES, INC 0 0 $1,279.84
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Consulting Gen Soi l  Disposa l  - Nashua NH TRC 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202005 911112612609 11011404 TRCLOCKB-001 418157 TRC LOCKBOX 0 0 $6,906.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Consulting Gen Soi l  Disposa l  - Nashua NH TRC 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202006 911112636680 11011404 TRCLOCKB-001 421271 TRC LOCKBOX 0 0 $3,633.89
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Consulting Gen Soi l  Disposa l  - Nashua NH TRC 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202009 911112766486 11011404 TRCLOCKB-001 435773 TRC LOCKBOX 0 0 $3,973.76
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Consulting Gen Soi l  Disposa l  - Nashua NH TRC 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202006 911112612609 11011404 TRCLOCKB-001 418157 TRC LOCKBOX 0 0 ($6,906.74)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Consulting Gen Soi l  Disposa l  - Nashua NH TRC 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202007 911112636680 11011404 TRCLOCKB-001 421271 TRC LOCKBOX 0 0 ($3,633.89)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Consulting Gen Soi l  Disposa l  - Nashua NH TRC 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202010 911112766486 11011404 TRCLOCKB-001 435773 TRC LOCKBOX 0 0 ($3,973.76)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Consulting Gen Soi l  Disposa l  - Nashua NH TRC 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202006 911112612609 11011404 TRCLOCKB-001 418157 TRC LOCKBOX 0 0 $6,906.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Consulting Gen Soi l  Disposa l  - Nashua NH TRC 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202007 911112636680 11011404 TRCLOCKB-001 421271 TRC LOCKBOX 0 0 $3,633.89
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Consulting Gen Soi l  Disposa l  - Nashua NH TRC 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202010 911112766486 11011404 TRCLOCKB-001 435773 TRC LOCKBOX 0 0 $3,973.76
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Consulting Gen Soi l  Disposa l  - Nashua NH TRC 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202005 911112612609 11011404 TRCLOCKB-001 418157 TRC LOCKBOX 0 0 $194.56
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Consulting Gen Soi l  Disposa l  - Nashua NH TRC 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202006 911112636680 11011404 TRCLOCKB-001 421271 TRC LOCKBOX 0 0 $102.36
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Consulting Gen Soi l  Disposa l  - Nashua NH TRC 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202009 911112766486 11011404 TRCLOCKB-001 435773 TRC LOCKBOX 0 0 $111.94
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Consulting Gen Soi l  Disposa l  - Nashua NH TRC 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202006 911112612609 11011404 TRCLOCKB-001 418157 TRC LOCKBOX 0 0 ($194.56)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Consulting Gen Soi l  Disposa l  - Nashua NH TRC 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202007 911112636680 11011404 TRCLOCKB-001 421271 TRC LOCKBOX 0 0 ($102.36)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Consulting Gen Soi l  Disposa l  - Nashua NH TRC 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202010 911112766486 11011404 TRCLOCKB-001 435773 TRC LOCKBOX 0 0 ($111.94)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Consulting Gen Soi l  Disposa l  - Nashua NH TRC 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202006 911112612609 11011404 TRCLOCKB-001 418157 TRC LOCKBOX 0 0 $194.56
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Consulting Gen Soi l  Disposa l  - Nashua NH TRC 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202007 911112636680 11011404 TRCLOCKB-001 421271 TRC LOCKBOX 0 0 $102.36
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Consulting Gen Soi l  Disposa l  - Nashua NH TRC 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202010 911112766486 11011404 TRCLOCKB-001 435773 TRC LOCKBOX 0 0 $111.94
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202005 911112612649 10991086 CUSHWAKE-006 20008644 CUSHMAN & WAKEFIELD US INC 0 0 $5,394.05
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202006 911112650598 10991086 CUSHWAKE-006 20011970 CUSHMAN & WAKEFIELD US INC 0 0 $32,497.44
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202006 911112650599 10991086 CUSHWAKE-006 20015053 CUSHMAN & WAKEFIELD US INC 0 0 $192.65
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202008 911112722075 10991086 CUSHWAKE-006 20021169 CUSHMAN & WAKEFIELD US INC 0 0 $267.88
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202011 911112856361 10991086 CUSHWAKE-006 20040596 CUSHMAN & WAKEFIELD US INC 0 0 $6,658.79
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202011 911112869380 10991086 CUSHWAKE-006 20043989 CUSHMAN & WAKEFIELD US INC 0 0 $1,025.67
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202012 911112922366 10991086 CUSHWAKE-006 20051578 CUSHMAN & WAKEFIELD US INC 0 0 $253.35
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202102 911113003113 10991086 CUSHWAKE-006 21006651 CUSHMAN & WAKEFIELD US INC 0 0 $7,950.79
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202102 911113003137 10991086 CUSHWAKE-006 21007368 CUSHMAN & WAKEFIELD US INC 0 0 $168.90
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202103 911113031596 10991086 CUSHWAKE-006 21011407 CUSHMAN & WAKEFIELD US INC 0 0 $12,423.11
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202103 911113031597 10991086 CUSHWAKE-006 21013676 CUSHMAN & WAKEFIELD US INC 0 0 $461.87
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202006 911112612649 10991086 CUSHWAKE-006 20008644 CUSHMAN & WAKEFIELD US INC 0 0 ($5,394.05)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202007 911112650598 10991086 CUSHWAKE-006 20011970 CUSHMAN & WAKEFIELD US INC 0 0 ($32,497.44)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202007 911112650599 10991086 CUSHWAKE-006 20015053 CUSHMAN & WAKEFIELD US INC 0 0 ($192.65)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202009 911112722075 10991086 CUSHWAKE-006 20021169 CUSHMAN & WAKEFIELD US INC 0 0 ($267.88)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202012 911112856361 10991086 CUSHWAKE-006 20040596 CUSHMAN & WAKEFIELD US INC 0 0 ($6,658.79)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202012 911112869380 10991086 CUSHWAKE-006 20043989 CUSHMAN & WAKEFIELD US INC 0 0 ($1,025.67)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202101 911112922366 10991086 CUSHWAKE-006 20051578 CUSHMAN & WAKEFIELD US INC 0 0 ($253.35)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202103 911113003113 10991086 CUSHWAKE-006 21006651 CUSHMAN & WAKEFIELD US INC 0 0 ($7,950.79)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202103 911113003137 10991086 CUSHWAKE-006 21007368 CUSHMAN & WAKEFIELD US INC 0 0 ($168.90)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202104 911113031596 10991086 CUSHWAKE-006 21011407 CUSHMAN & WAKEFIELD US INC 0 0 ($12,423.11)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202104 911113031597 10991086 CUSHWAKE-006 21013676 CUSHMAN & WAKEFIELD US INC 0 0 ($461.87)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202006 911112612649 10991086 CUSHWAKE-006 20008644 CUSHMAN & WAKEFIELD US INC 0 0 $5,394.05
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202007 911112650598 10991086 CUSHWAKE-006 20011970 CUSHMAN & WAKEFIELD US INC 0 0 $32,497.44
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202007 911112650599 10991086 CUSHWAKE-006 20015053 CUSHMAN & WAKEFIELD US INC 0 0 $192.65
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202008 911112722072 10991086 CUSHWAKE-006 20017065 CUSHMAN & WAKEFIELD US INC 0 0 $13,915.37
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202009 911112722075 10991086 CUSHWAKE-006 20021169 CUSHMAN & WAKEFIELD US INC 0 0 $267.88
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202009 911112755439 10991086 CUSHWAKE-006 20030170 CUSHMAN & WAKEFIELD US INC 0 0 $14,708.97
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202009 911112756023 10991086 CUSHWAKE-006 20030222 CUSHMAN & WAKEFIELD US INC 0 0 $480.83
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202009 911112766224 10991086 CUSHWAKE-006 20024952 CUSHMAN & WAKEFIELD US INC 0 0 $519.26
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202009 911112766230 10991086 CUSHWAKE-006 20024807 CUSHMAN & WAKEFIELD US INC 0 0 $15,426.28
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202012 911112856361 10991086 CUSHWAKE-006 20040596 CUSHMAN & WAKEFIELD US INC 0 0 $6,658.79
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202012 911112869380 10991086 CUSHWAKE-006 20043989 CUSHMAN & WAKEFIELD US INC 0 0 $921.16
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202101 911112922366 10991086 CUSHWAKE-006 20051578 CUSHMAN & WAKEFIELD US INC 0 0 $253.35
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202103 911113003113 10991086 CUSHWAKE-006 21006651 CUSHMAN & WAKEFIELD US INC 0 0 $7,950.79
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202103 911113003137 10991086 CUSHWAKE-006 21007368 CUSHMAN & WAKEFIELD US INC 0 0 $168.90
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202104 911113031596 10991086 CUSHWAKE-006 21011407 CUSHMAN & WAKEFIELD US INC 0 0 $12,423.11
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202104 911113031597 10991086 CUSHWAKE-006 21013676 CUSHMAN & WAKEFIELD US INC 0 0 $461.87
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202005 911112612649 10991086 CUSHWAKE-006 20008644 CUSHMAN & WAKEFIELD US INC 0 0 $151.95
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202006 911112650598 10991086 CUSHWAKE-006 20011970 CUSHMAN & WAKEFIELD US INC 0 0 $915.42
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202006 911112650599 10991086 CUSHWAKE-006 20015053 CUSHMAN & WAKEFIELD US INC 0 0 $5.43
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202008 911112722075 10991086 CUSHWAKE-006 20021169 CUSHMAN & WAKEFIELD US INC 0 0 $7.55
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202011 911112856361 10991086 CUSHWAKE-006 20040596 CUSHMAN & WAKEFIELD US INC 0 0 $187.57
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202011 911112869380 10991086 CUSHWAKE-006 20043989 CUSHMAN & WAKEFIELD US INC 0 0 $28.89
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202012 911112922366 10991086 CUSHWAKE-006 20051578 CUSHMAN & WAKEFIELD US INC 0 0 $7.14
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202102 911113003113 10991086 CUSHWAKE-006 21006651 CUSHMAN & WAKEFIELD US INC 0 0 $223.97
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202102 911113003137 10991086 CUSHWAKE-006 21007368 CUSHMAN & WAKEFIELD US INC 0 0 $4.76
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202103 911113031596 10991086 CUSHWAKE-006 21011407 CUSHMAN & WAKEFIELD US INC 0 0 $349.95
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202103 911113031597 10991086 CUSHWAKE-006 21013676 CUSHMAN & WAKEFIELD US INC 0 0 $13.01
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202006 911112612649 10991086 CUSHWAKE-006 20008644 CUSHMAN & WAKEFIELD US INC 0 0 ($151.95)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202007 911112650598 10991086 CUSHWAKE-006 20011970 CUSHMAN & WAKEFIELD US INC 0 0 ($915.42)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202007 911112650599 10991086 CUSHWAKE-006 20015053 CUSHMAN & WAKEFIELD US INC 0 0 ($5.43)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202009 911112722075 10991086 CUSHWAKE-006 20021169 CUSHMAN & WAKEFIELD US INC 0 0 ($7.55)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202012 911112856361 10991086 CUSHWAKE-006 20040596 CUSHMAN & WAKEFIELD US INC 0 0 ($187.57)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202012 911112869380 10991086 CUSHWAKE-006 20043989 CUSHMAN & WAKEFIELD US INC 0 0 ($28.89)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202101 911112922366 10991086 CUSHWAKE-006 20051578 CUSHMAN & WAKEFIELD US INC 0 0 ($7.14)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202103 911113003113 10991086 CUSHWAKE-006 21006651 CUSHMAN & WAKEFIELD US INC 0 0 ($223.97)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202103 911113003137 10991086 CUSHWAKE-006 21007368 CUSHMAN & WAKEFIELD US INC 0 0 ($4.76)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202104 911113031596 10991086 CUSHWAKE-006 21011407 CUSHMAN & WAKEFIELD US INC 0 0 ($349.95)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202104 911113031597 10991086 CUSHWAKE-006 21013676 CUSHMAN & WAKEFIELD US INC 0 0 ($13.01)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202006 911112612649 10991086 CUSHWAKE-006 20008644 CUSHMAN & WAKEFIELD US INC 0 0 $151.95
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202007 911112650598 10991086 CUSHWAKE-006 20011970 CUSHMAN & WAKEFIELD US INC 0 0 $915.42
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202007 911112650599 10991086 CUSHWAKE-006 20015053 CUSHMAN & WAKEFIELD US INC 0 0 $5.43
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202008 911112722072 10991086 CUSHWAKE-006 20017065 CUSHMAN & WAKEFIELD US INC 0 0 $391.98
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202009 911112722075 10991086 CUSHWAKE-006 20021169 CUSHMAN & WAKEFIELD US INC 0 0 $7.55
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202009 911112755439 10991086 CUSHWAKE-006 20030170 CUSHMAN & WAKEFIELD US INC 0 0 $414.34
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202009 911112756023 10991086 CUSHWAKE-006 20030222 CUSHMAN & WAKEFIELD US INC 0 0 $13.54
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202009 911112766224 10991086 CUSHWAKE-006 20024952 CUSHMAN & WAKEFIELD US INC 0 0 $14.63
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202009 911112766230 10991086 CUSHWAKE-006 20024807 CUSHMAN & WAKEFIELD US INC 0 0 $434.54
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202012 911112856361 10991086 CUSHWAKE-006 20040596 CUSHMAN & WAKEFIELD US INC 0 0 $187.57
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202012 911112869380 10991086 CUSHWAKE-006 20043989 CUSHMAN & WAKEFIELD US INC 0 0 $25.95
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202101 911112922366 10991086 CUSHWAKE-006 20051578 CUSHMAN & WAKEFIELD US INC 0 0 $7.14
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202103 911113003113 10991086 CUSHWAKE-006 21006651 CUSHMAN & WAKEFIELD US INC 0 0 $223.97
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202103 911113003137 10991086 CUSHWAKE-006 21007368 CUSHMAN & WAKEFIELD US INC 0 0 $4.76
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202104 911113031596 10991086 CUSHWAKE-006 21011407 CUSHMAN & WAKEFIELD US INC 0 0 $349.95
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202104 911113031597 10991086 CUSHWAKE-006 21013676 CUSHMAN & WAKEFIELD US INC 0 0 $13.01
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Conf. Room and Shared Space Furni ture 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCV 2021 202103 911113010328 10991744 REDTHRSP-001 21162 RED THREAD SPACES LLC 0 0 $66,334.59
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Des ign Services  - Front Office 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2020 202004 911112392775 10971127 UDELASSO-000 19108 UDELSMAN ASSOCIATES 0 0 $133,052.05
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Des ign Services  - Front Office 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2020 202004 911112397078 10971127 UDELASSO-000 19117 UDELSMAN ASSOCIATES 0 0 $16,339.73
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Des ign Services  - Front Office 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202004 911112535910 10971127 UDELASSO-000 202036 UDELSMAN ASSOCIATES 0 0 $5,882.30
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Des ign Services  - Front Office 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202005 911112614342 10971127 UDELASSO-000 202051 UDELSMAN ASSOCIATES 0 0 $5,882.30
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Des ign Services  - Front Office 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202006 911112656807 10971127 UDELASSO-000 202066 UDELSMAN ASSOCIATES 0 0 $5,882.30
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Des ign Services  - Front Office 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202007 911112693455 10971127 UDELASSO-000 202074 UDELSMAN ASSOCIATES 0 0 $5,882.30
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Des ign Services  - Front Office 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202008 911112738037 10971127 UDELASSO-000 202085 UDELSMAN ASSOCIATES 0 0 $5,882.30
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Des ign Services  - Front Office 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202010 911112829853 10971127 UDELASSO-000 2020112 UDELSMAN ASSOCIATES 0 0 $5,882.30
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Des ign Services  - Front Office 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202011 911112868825 10971127 UDELASSO-000 202099 UDELSMAN ASSOCIATES 0 0 $6,217.85
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Des ign Services  - Front Office 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202102 911112998430 10971127 UDELASSO-000 2020141 UDELSMAN ASSOCIATES 0 0 $3,361.32
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Des ign Services  - Front Office 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202005 911112535910 10971127 UDELASSO-000 202036 UDELSMAN ASSOCIATES 0 0 ($5,882.30)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Des ign Services  - Front Office 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202006 911112614342 10971127 UDELASSO-000 202051 UDELSMAN ASSOCIATES 0 0 ($5,882.30)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Des ign Services  - Front Office 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202007 911112656807 10971127 UDELASSO-000 202066 UDELSMAN ASSOCIATES 0 0 ($5,882.30)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Des ign Services  - Front Office 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202008 911112693455 10971127 UDELASSO-000 202074 UDELSMAN ASSOCIATES 0 0 ($5,882.30)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Des ign Services  - Front Office 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202009 911112738037 10971127 UDELASSO-000 202085 UDELSMAN ASSOCIATES 0 0 ($5,882.30)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Des ign Services  - Front Office 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202011 911112829853 10971127 UDELASSO-000 2020112 UDELSMAN ASSOCIATES 0 0 ($5,882.30)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Des ign Services  - Front Office 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202012 911112868825 10971127 UDELASSO-000 202099 UDELSMAN ASSOCIATES 0 0 ($6,217.85)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Des ign Services  - Front Office 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202103 911112998430 10971127 UDELASSO-000 2020141 UDELSMAN ASSOCIATES 0 0 ($3,361.32)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Des ign Services  - Front Office 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202004 911112504288 10971127 UDELASSO-000 202028 UDELSMAN ASSOCIATES 0 0 $4,201.64
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Des ign Services  - Front Office 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202005 911112535910 10971127 UDELASSO-000 202036 UDELSMAN ASSOCIATES 0 0 $5,882.30
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Des ign Services  - Front Office 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202006 911112614342 10971127 UDELASSO-000 202051 UDELSMAN ASSOCIATES 0 0 $5,882.30
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Des ign Services  - Front Office 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202007 911112656807 10971127 UDELASSO-000 202066 UDELSMAN ASSOCIATES 0 0 $5,882.30
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Des ign Services  - Front Office 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202008 911112693455 10971127 UDELASSO-000 202074 UDELSMAN ASSOCIATES 0 0 $5,882.30
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Des ign Services  - Front Office 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202009 911112738037 10971127 UDELASSO-000 202085 UDELSMAN ASSOCIATES 0 0 $5,882.30
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Des ign Services  - Front Office 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202011 911112829853 10971127 UDELASSO-000 2020112 UDELSMAN ASSOCIATES 0 0 $5,882.30
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Des ign Services  - Front Office 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202012 911112868825 10971127 UDELASSO-000 202099 UDELSMAN ASSOCIATES 0 0 $6,217.85
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Des ign Services  - Front Office 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202103 911112998430 10971127 UDELASSO-000 2020141 UDELSMAN ASSOCIATES 0 0 $3,361.32
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Des ign Services  - Front Office 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202103 911113010388 10971127 UDELASSO-000 2021144 UDELSMAN ASSOCIATES 0 0 $3,361.32
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Des ign Services  - Front Office 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2020 202004 911112392775 10971127 UDELASSO-000 19108 UDELSMAN ASSOCIATES 0 0 $3,747.95
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Des ign Services  - Front Office 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2020 202004 911112397078 10971127 UDELASSO-000 19117 UDELSMAN ASSOCIATES 0 0 $460.27
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Des ign Services  - Front Office 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202004 911112535910 10971127 UDELASSO-000 202036 UDELSMAN ASSOCIATES 0 0 $165.70
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Des ign Services  - Front Office 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202005 911112614342 10971127 UDELASSO-000 202051 UDELSMAN ASSOCIATES 0 0 $165.70
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Des ign Services  - Front Office 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202006 911112656807 10971127 UDELASSO-000 202066 UDELSMAN ASSOCIATES 0 0 $165.70
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Des ign Services  - Front Office 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202007 911112693455 10971127 UDELASSO-000 202074 UDELSMAN ASSOCIATES 0 0 $165.70
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Des ign Services  - Front Office 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202008 911112738037 10971127 UDELASSO-000 202085 UDELSMAN ASSOCIATES 0 0 $165.70
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Des ign Services  - Front Office 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202010 911112829853 10971127 UDELASSO-000 2020112 UDELSMAN ASSOCIATES 0 0 $165.70
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Des ign Services  - Front Office 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202011 911112868825 10971127 UDELASSO-000 202099 UDELSMAN ASSOCIATES 0 0 $175.15
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Des ign Services  - Front Office 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202102 911112998430 10971127 UDELASSO-000 2020141 UDELSMAN ASSOCIATES 0 0 $94.68
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Des ign Services  - Front Office 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202005 911112535910 10971127 UDELASSO-000 202036 UDELSMAN ASSOCIATES 0 0 ($165.70)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Des ign Services  - Front Office 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202006 911112614342 10971127 UDELASSO-000 202051 UDELSMAN ASSOCIATES 0 0 ($165.70)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Des ign Services  - Front Office 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202007 911112656807 10971127 UDELASSO-000 202066 UDELSMAN ASSOCIATES 0 0 ($165.70)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Des ign Services  - Front Office 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202008 911112693455 10971127 UDELASSO-000 202074 UDELSMAN ASSOCIATES 0 0 ($165.70)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Des ign Services  - Front Office 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202009 911112738037 10971127 UDELASSO-000 202085 UDELSMAN ASSOCIATES 0 0 ($165.70)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Des ign Services  - Front Office 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202011 911112829853 10971127 UDELASSO-000 2020112 UDELSMAN ASSOCIATES 0 0 ($165.70)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Des ign Services  - Front Office 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202012 911112868825 10971127 UDELASSO-000 202099 UDELSMAN ASSOCIATES 0 0 ($175.15)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Des ign Services  - Front Office 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202103 911112998430 10971127 UDELASSO-000 2020141 UDELSMAN ASSOCIATES 0 0 ($94.68)
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F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Des ign Services  - Front Office 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202004 911112504288 10971127 UDELASSO-000 202028 UDELSMAN ASSOCIATES 0 0 $118.36
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Des ign Services  - Front Office 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202005 911112535910 10971127 UDELASSO-000 202036 UDELSMAN ASSOCIATES 0 0 $165.70
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Des ign Services  - Front Office 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202006 911112614342 10971127 UDELASSO-000 202051 UDELSMAN ASSOCIATES 0 0 $165.70
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Des ign Services  - Front Office 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202007 911112656807 10971127 UDELASSO-000 202066 UDELSMAN ASSOCIATES 0 0 $165.70
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Des ign Services  - Front Office 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202008 911112693455 10971127 UDELASSO-000 202074 UDELSMAN ASSOCIATES 0 0 $165.70
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Des ign Services  - Front Office 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202009 911112738037 10971127 UDELASSO-000 202085 UDELSMAN ASSOCIATES 0 0 $165.70
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Des ign Services  - Front Office 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202011 911112829853 10971127 UDELASSO-000 2020112 UDELSMAN ASSOCIATES 0 0 $165.70
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Des ign Services  - Front Office 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202012 911112868825 10971127 UDELASSO-000 202099 UDELSMAN ASSOCIATES 0 0 $175.15
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Des ign Services  - Front Office 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202103 911112998430 10971127 UDELASSO-000 2020141 UDELSMAN ASSOCIATES 0 0 $94.68
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Des ign Services  - Front Office 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202103 911113010388 10971127 UDELASSO-000 2021144 UDELSMAN ASSOCIATES 0 0 $94.68
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202005 911112583030 10993686 NORTHBCO-001 19EVNASH-02 NORTH BRANCH CONSTRUCTION INC 0 0 $520,709.43
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202006 911112629912 10993686 NORTHBCO-001 19EVNASH-03 NORTH BRANCH CONSTRUCTION INC 0 0 $542,605.13
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202007 911112678212 10993686 NORTHBCO-001 19EVNASH-04 NORTH BRANCH CONSTRUCTION INC 0 0 $742,330.77
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202008 911112723818 10993686 NORTHBCO-001 19EVNASH-05 NORTH BRANCH CONSTRUCTION INC 0 0 $1,364,945.14
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202010 911112806906 10993686 NORTHBCO-001 19EVNASH-07 NORTH BRANCH CONSTRUCTION INC 0 0 $769,534.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202011 911112859012 10993686 NORTHBCO-001 19EVNASH-08-A NORTH BRANCH CONSTRUCTION INC 0 0 $657,708.84
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202012 911112889827 10993686 NORTHBCO-001 19EVNASH-09-A NORTH BRANCH CONSTRUCTION INC 0 0 $467,210.55
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202102 911112981725 10993686 NORTHBCO-001 19EVNASH-11 NORTH BRANCH CONSTRUCTION INC 0 0 $212,441.80
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202103 911113051371 10993686 NORTHBCO-001 19EVNASH-12-A NORTH BRANCH CONSTRUCTION INC 0 0 $98,387.89
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202104 911113059783 10993686 NORTHBCO-001 19EVNASH-13-A NORTH BRANCH CONSTRUCTION INC 0 0 $87,514.24
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202006 911112583030 10993686 NORTHBCO-001 19EVNASH-02 NORTH BRANCH CONSTRUCTION INC 0 0 ($520,709.43)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202007 911112629912 10993686 NORTHBCO-001 19EVNASH-03 NORTH BRANCH CONSTRUCTION INC 0 0 ($542,605.13)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202008 911112678212 10993686 NORTHBCO-001 19EVNASH-04 NORTH BRANCH CONSTRUCTION INC 0 0 ($742,330.77)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202009 911112723818 10993686 NORTHBCO-001 19EVNASH-05 NORTH BRANCH CONSTRUCTION INC 0 0 ($1,364,945.14)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202011 911112806906 10993686 NORTHBCO-001 19EVNASH-07 NORTH BRANCH CONSTRUCTION INC 0 0 ($769,534.74)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202012 911112859012 10993686 NORTHBCO-001 19EVNASH-08-A NORTH BRANCH CONSTRUCTION INC 0 0 ($657,708.84)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202101 911112889827 10993686 NORTHBCO-001 19EVNASH-09-A NORTH BRANCH CONSTRUCTION INC 0 0 ($467,210.55)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202103 911112981725 10993686 NORTHBCO-001 19EVNASH-11 NORTH BRANCH CONSTRUCTION INC 0 0 ($212,441.80)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202104 911113051371 10993686 NORTHBCO-001 19EVNASH-12-A NORTH BRANCH CONSTRUCTION INC 0 0 ($98,387.89)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202105 911113059783 10993686 NORTHBCO-001 19EVNASH-13-A NORTH BRANCH CONSTRUCTION INC 0 0 ($87,514.24)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202004 911112525957 10993686 NORTHBCO-001 19EVNASH-01 NORTH BRANCH CONSTRUCTION INC 0 0 $113,203.08
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202006 911112583030 10993686 NORTHBCO-001 19EVNASH-02 NORTH BRANCH CONSTRUCTION INC 0 0 $520,709.43
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202007 911112629912 10993686 NORTHBCO-001 19EVNASH-03 NORTH BRANCH CONSTRUCTION INC 0 0 $542,605.13
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202008 911112678212 10993686 NORTHBCO-001 19EVNASH-04 NORTH BRANCH CONSTRUCTION INC 0 0 $742,330.77
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202009 911112723818 10993686 NORTHBCO-001 19EVNASH-05 NORTH BRANCH CONSTRUCTION INC 0 0 $1,364,945.14
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202009 911112755627 10993686 NORTHBCO-001 19EVNASH-06CONTRACTOR NORTH BRANCH CONSTRUCTION INC 0 0 $591,447.46
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202011 911112806906 10993686 NORTHBCO-001 19EVNASH-07 NORTH BRANCH CONSTRUCTION INC 0 0 $769,534.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202012 911112859012 10993686 NORTHBCO-001 19EVNASH-08-A NORTH BRANCH CONSTRUCTION INC 0 0 $657,708.84
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202101 911112889827 10993686 NORTHBCO-001 19EVNASH-09-A NORTH BRANCH CONSTRUCTION INC 0 0 $467,210.55
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202102 911112983862 10993686 NORTHBCO-001 19EVNASH-10-A NORTH BRANCH CONSTRUCTION INC 0 0 $377,671.42
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202103 911112981725 10993686 NORTHBCO-001 19EVNASH-11 NORTH BRANCH CONSTRUCTION INC 0 0 $212,441.80
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202104 911113051371 10993686 NORTHBCO-001 19EVNASH-12-A NORTH BRANCH CONSTRUCTION INC 0 0 $98,387.89
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202105 911113059783 10993686 NORTHBCO-001 19EVNASH-13-A NORTH BRANCH CONSTRUCTION INC 0 0 $87,514.24
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202005 911112583030 10993686 NORTHBCO-001 19EVNASH-02 NORTH BRANCH CONSTRUCTION INC 0 0 $14,667.87
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202006 911112629912 10993686 NORTHBCO-001 19EVNASH-03 NORTH BRANCH CONSTRUCTION INC 0 0 $15,284.65
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202007 911112678212 10993686 NORTHBCO-001 19EVNASH-04 NORTH BRANCH CONSTRUCTION INC 0 0 $20,910.73
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202008 911112723818 10993686 NORTHBCO-001 19EVNASH-05 NORTH BRANCH CONSTRUCTION INC 0 0 $38,449.16
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202010 911112806906 10993686 NORTHBCO-001 19EVNASH-07 NORTH BRANCH CONSTRUCTION INC 0 0 $21,677.03
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202011 911112859012 10993686 NORTHBCO-001 19EVNASH-08-A NORTH BRANCH CONSTRUCTION INC 0 0 $18,527.01
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202012 911112889827 10993686 NORTHBCO-001 19EVNASH-09-A NORTH BRANCH CONSTRUCTION INC 0 0 $13,160.86
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202102 911112981725 10993686 NORTHBCO-001 19EVNASH-11 NORTH BRANCH CONSTRUCTION INC 0 0 $5,984.28
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202103 911113051371 10993686 NORTHBCO-001 19EVNASH-12-A NORTH BRANCH CONSTRUCTION INC 0 0 $2,771.49
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202104 911113059783 10993686 NORTHBCO-001 19EVNASH-13-A NORTH BRANCH CONSTRUCTION INC 0 0 $2,465.19
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202006 911112583030 10993686 NORTHBCO-001 19EVNASH-02 NORTH BRANCH CONSTRUCTION INC 0 0 ($14,667.87)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202007 911112629912 10993686 NORTHBCO-001 19EVNASH-03 NORTH BRANCH CONSTRUCTION INC 0 0 ($15,284.65)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202008 911112678212 10993686 NORTHBCO-001 19EVNASH-04 NORTH BRANCH CONSTRUCTION INC 0 0 ($20,910.73)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202009 911112723818 10993686 NORTHBCO-001 19EVNASH-05 NORTH BRANCH CONSTRUCTION INC 0 0 ($38,449.16)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202011 911112806906 10993686 NORTHBCO-001 19EVNASH-07 NORTH BRANCH CONSTRUCTION INC 0 0 ($21,677.03)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202012 911112859012 10993686 NORTHBCO-001 19EVNASH-08-A NORTH BRANCH CONSTRUCTION INC 0 0 ($18,527.01)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202101 911112889827 10993686 NORTHBCO-001 19EVNASH-09-A NORTH BRANCH CONSTRUCTION INC 0 0 ($13,160.86)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202103 911112981725 10993686 NORTHBCO-001 19EVNASH-11 NORTH BRANCH CONSTRUCTION INC 0 0 ($5,984.28)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202104 911113051371 10993686 NORTHBCO-001 19EVNASH-12-A NORTH BRANCH CONSTRUCTION INC 0 0 ($2,771.49)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202105 911113059783 10993686 NORTHBCO-001 19EVNASH-13-A NORTH BRANCH CONSTRUCTION INC 0 0 ($2,465.19)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202004 911112525957 10993686 NORTHBCO-001 19EVNASH-01 NORTH BRANCH CONSTRUCTION INC 0 0 $3,188.82
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202006 911112583030 10993686 NORTHBCO-001 19EVNASH-02 NORTH BRANCH CONSTRUCTION INC 0 0 $14,667.87
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202007 911112629912 10993686 NORTHBCO-001 19EVNASH-03 NORTH BRANCH CONSTRUCTION INC 0 0 $15,284.65
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202008 911112678212 10993686 NORTHBCO-001 19EVNASH-04 NORTH BRANCH CONSTRUCTION INC 0 0 $20,910.73
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202009 911112723818 10993686 NORTHBCO-001 19EVNASH-05 NORTH BRANCH CONSTRUCTION INC 0 0 $38,449.16
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202009 911112755627 10993686 NORTHBCO-001 19EVNASH-06CONTRACTOR NORTH BRANCH CONSTRUCTION INC 0 0 $16,660.49
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202011 911112806906 10993686 NORTHBCO-001 19EVNASH-07 NORTH BRANCH CONSTRUCTION INC 0 0 $21,677.03
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202012 911112859012 10993686 NORTHBCO-001 19EVNASH-08-A NORTH BRANCH CONSTRUCTION INC 0 0 $18,527.01
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202101 911112889827 10993686 NORTHBCO-001 19EVNASH-09-A NORTH BRANCH CONSTRUCTION INC 0 0 $13,160.86
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202102 911112983862 10993686 NORTHBCO-001 19EVNASH-10-A NORTH BRANCH CONSTRUCTION INC 0 0 $10,638.63
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202103 911112981725 10993686 NORTHBCO-001 19EVNASH-11 NORTH BRANCH CONSTRUCTION INC 0 0 $5,984.28
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202104 911113051371 10993686 NORTHBCO-001 19EVNASH-12-A NORTH BRANCH CONSTRUCTION INC 0 0 $2,771.49
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202105 911113059783 10993686 NORTHBCO-001 19EVNASH-13-A NORTH BRANCH CONSTRUCTION INC 0 0 $2,465.19
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua workstations  and carrols 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCV 2021 202103 911113010330 10991745 REDTHRSP-001 21164 RED THREAD SPACES LLC 0 0 $140,756.38
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua, NH - Automated Logic 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202101 911112952168 11010459 AUTOLOGI-001 307324 AUTOMATED LOGIC CONTRACTING SERVICES INC 0 0 $8,636.71
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua, NH - Automated Logic 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202104 911113080302 11010459 AUTOLOGI-001 323321 AUTOMATED LOGIC CONTRACTING SERVICES INC 0 0 $32,618.18
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua, NH - Automated Logic 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202102 911112952168 11010459 AUTOLOGI-001 307324 AUTOMATED LOGIC CONTRACTING SERVICES INC 0 0 ($8,636.71)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua, NH - Automated Logic 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202105 911113080302 11010459 AUTOLOGI-001 323321 AUTOMATED LOGIC CONTRACTING SERVICES INC 0 0 ($32,618.18)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua, NH - Automated Logic 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202102 911112952168 11010459 AUTOLOGI-001 307324 AUTOMATED LOGIC CONTRACTING SERVICES INC 0 0 $8,636.71
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua, NH - Automated Logic 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202105 911113080302 11010459 AUTOLOGI-001 323321 AUTOMATED LOGIC CONTRACTING SERVICES INC 0 0 $32,618.18
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua, NH - Automated Logic 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202101 911112952168 11010459 AUTOLOGI-001 307324 AUTOMATED LOGIC CONTRACTING SERVICES INC 0 0 $243.29
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua, NH - Automated Logic 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202104 911113080302 11010459 AUTOLOGI-001 323321 AUTOMATED LOGIC CONTRACTING SERVICES INC 0 0 $918.82
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua, NH - Automated Logic 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202102 911112952168 11010459 AUTOLOGI-001 307324 AUTOMATED LOGIC CONTRACTING SERVICES INC 0 0 ($243.29)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua, NH - Automated Logic 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202105 911113080302 11010459 AUTOLOGI-001 323321 AUTOMATED LOGIC CONTRACTING SERVICES INC 0 0 ($918.82)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua, NH - Automated Logic 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202102 911112952168 11010459 AUTOLOGI-001 307324 AUTOMATED LOGIC CONTRACTING SERVICES INC 0 0 $243.29
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua, NH - Automated Logic 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202105 911113080302 11010459 AUTOLOGI-001 323321 AUTOMATED LOGIC CONTRACTING SERVICES INC 0 0 $918.82
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Project Management Lead Support - Cushman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202006 911112650632 10991085 CUSHWAKE-006 20011995 CUSHMAN & WAKEFIELD US INC 0 0 $12,124.43
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Project Management Lead Support - Cushman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202009 911112755474 10991085 CUSHWAKE-006 20030166 CUSHMAN & WAKEFIELD US INC 0 0 $7,155.72
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Project Management Lead Support - Cushman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202010 911112806483 10991085 CUSHWAKE-006 20037453 CUSHMAN & WAKEFIELD US INC 0 0 $3,415.23
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Project Management Lead Support - Cushman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202011 911112856641 10991085 CUSHWAKE-006 20040568 CUSHMAN & WAKEFIELD US INC 0 0 $596.31
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Project Management Lead Support - Cushman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202012 911112922316 10991085 CUSHWAKE-006 20050553 CUSHMAN & WAKEFIELD US INC 0 0 $198.77
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Project Management Lead Support - Cushman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202103 911113031640 10991085 CUSHWAKE-006 21011406 CUSHMAN & WAKEFIELD US INC 0 0 $695.69
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Project Management Lead Support - Cushman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202007 911112650632 10991085 CUSHWAKE-006 20011995 CUSHMAN & WAKEFIELD US INC 0 0 ($12,124.43)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Project Management Lead Support - Cushman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202010 911112755474 10991085 CUSHWAKE-006 20030166 CUSHMAN & WAKEFIELD US INC 0 0 ($7,155.72)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Project Management Lead Support - Cushman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202011 911112806483 10991085 CUSHWAKE-006 20037453 CUSHMAN & WAKEFIELD US INC 0 0 ($3,415.23)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Project Management Lead Support - Cushman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202012 911112856641 10991085 CUSHWAKE-006 20040568 CUSHMAN & WAKEFIELD US INC 0 0 ($596.31)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Project Management Lead Support - Cushman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202101 911112922316 10991085 CUSHWAKE-006 20050553 CUSHMAN & WAKEFIELD US INC 0 0 ($198.77)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Project Management Lead Support - Cushman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202104 911113031640 10991085 CUSHWAKE-006 21011406 CUSHMAN & WAKEFIELD US INC 0 0 ($695.69)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Project Management Lead Support - Cushman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202006 911112612881 10991085 CUSHWAKE-006 20008640 CUSHMAN & WAKEFIELD US INC 0 0 $2,022.77
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Project Management Lead Support - Cushman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202007 911112650632 10991085 CUSHWAKE-006 20011995 CUSHMAN & WAKEFIELD US INC 0 0 $12,124.43
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Project Management Lead Support - Cushman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202008 911112722051 10991085 CUSHWAKE-006 20017059 CUSHMAN & WAKEFIELD US INC 0 0 $4,363.90
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Project Management Lead Support - Cushman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202009 911112766232 10991085 CUSHWAKE-006 20024795 CUSHMAN & WAKEFIELD US INC 0 0 $7,077.94
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Project Management Lead Support - Cushman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202010 911112755474 10991085 CUSHWAKE-006 20030166 CUSHMAN & WAKEFIELD US INC 0 0 $7,155.72
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Project Management Lead Support - Cushman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202011 911112806483 10991085 CUSHWAKE-006 20037453 CUSHMAN & WAKEFIELD US INC 0 0 $3,415.23
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Project Management Lead Support - Cushman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202012 911112856641 10991085 CUSHWAKE-006 20040568 CUSHMAN & WAKEFIELD US INC 0 0 $596.31
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Project Management Lead Support - Cushman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202101 911112922316 10991085 CUSHWAKE-006 20050553 CUSHMAN & WAKEFIELD US INC 0 0 $198.77
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Project Management Lead Support - Cushman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202102 911112972977 10991085 CUSHWAKE-006 20058234 CUSHMAN & WAKEFIELD US INC 0 0 $1,088.92
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Project Management Lead Support - Cushman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202102 911113003075 10991085 CUSHWAKE-006 21006627 CUSHMAN & WAKEFIELD US INC 0 0 $596.31
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Project Management Lead Support - Cushman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202104 911113031640 10991085 CUSHWAKE-006 21011406 CUSHMAN & WAKEFIELD US INC 0 0 $695.69
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Project Management Lead Support - Cushman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202006 911112650632 10991085 CUSHWAKE-006 20011995 CUSHMAN & WAKEFIELD US INC 0 0 $341.53
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Project Management Lead Support - Cushman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202009 911112755474 10991085 CUSHWAKE-006 20030166 CUSHMAN & WAKEFIELD US INC 0 0 $201.57
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Project Management Lead Support - Cushman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202010 911112806483 10991085 CUSHWAKE-006 20037453 CUSHMAN & WAKEFIELD US INC 0 0 $96.20
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Project Management Lead Support - Cushman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202011 911112856641 10991085 CUSHWAKE-006 20040568 CUSHMAN & WAKEFIELD US INC 0 0 $16.80
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Project Management Lead Support - Cushman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202012 911112922316 10991085 CUSHWAKE-006 20050553 CUSHMAN & WAKEFIELD US INC 0 0 $5.60
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Project Management Lead Support - Cushman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202103 911113031640 10991085 CUSHWAKE-006 21011406 CUSHMAN & WAKEFIELD US INC 0 0 $19.60
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Project Management Lead Support - Cushman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202007 911112650632 10991085 CUSHWAKE-006 20011995 CUSHMAN & WAKEFIELD US INC 0 0 ($341.53)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Project Management Lead Support - Cushman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202010 911112755474 10991085 CUSHWAKE-006 20030166 CUSHMAN & WAKEFIELD US INC 0 0 ($201.57)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Project Management Lead Support - Cushman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202011 911112806483 10991085 CUSHWAKE-006 20037453 CUSHMAN & WAKEFIELD US INC 0 0 ($96.20)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Project Management Lead Support - Cushman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202012 911112856641 10991085 CUSHWAKE-006 20040568 CUSHMAN & WAKEFIELD US INC 0 0 ($16.80)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Project Management Lead Support - Cushman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202101 911112922316 10991085 CUSHWAKE-006 20050553 CUSHMAN & WAKEFIELD US INC 0 0 ($5.60)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Project Management Lead Support - Cushman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202104 911113031640 10991085 CUSHWAKE-006 21011406 CUSHMAN & WAKEFIELD US INC 0 0 ($19.60)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Project Management Lead Support - Cushman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202006 911112612881 10991085 CUSHWAKE-006 20008640 CUSHMAN & WAKEFIELD US INC 0 0 $56.98
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Project Management Lead Support - Cushman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202007 911112650632 10991085 CUSHWAKE-006 20011995 CUSHMAN & WAKEFIELD US INC 0 0 $341.53
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Project Management Lead Support - Cushman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202008 911112722051 10991085 CUSHWAKE-006 20017059 CUSHMAN & WAKEFIELD US INC 0 0 $122.93
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Project Management Lead Support - Cushman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202009 911112766232 10991085 CUSHWAKE-006 20024795 CUSHMAN & WAKEFIELD US INC 0 0 $199.38
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Project Management Lead Support - Cushman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202010 911112755474 10991085 CUSHWAKE-006 20030166 CUSHMAN & WAKEFIELD US INC 0 0 $201.57
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Project Management Lead Support - Cushman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202011 911112806483 10991085 CUSHWAKE-006 20037453 CUSHMAN & WAKEFIELD US INC 0 0 $96.20
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Project Management Lead Support - Cushman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202012 911112856641 10991085 CUSHWAKE-006 20040568 CUSHMAN & WAKEFIELD US INC 0 0 $16.80
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Project Management Lead Support - Cushman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202101 911112922316 10991085 CUSHWAKE-006 20050553 CUSHMAN & WAKEFIELD US INC 0 0 $5.60
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Project Management Lead Support - Cushman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202102 911112972977 10991085 CUSHWAKE-006 20058234 CUSHMAN & WAKEFIELD US INC 0 0 $30.67
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Project Management Lead Support - Cushman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202102 911113003075 10991085 CUSHWAKE-006 21006627 CUSHMAN & WAKEFIELD US INC 0 0 $16.80
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Project Management Lead Support - Cushman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202104 911113031640 10991085 CUSHWAKE-006 21011406 CUSHMAN & WAKEFIELD US INC 0 0 $19.60
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Adtech proposa l  for AV 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCL 2021 202102 911113006730 11028902 ADTESYIN-000 328888 ADTECH SYSTEMS INC 0 0 $64,199.43
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Adtech proposa l  for AV 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCL 2021 202103 911113015602 11028902 ADTESYIN-000 328999 ADTECH SYSTEMS INC 0 0 $25,033.28
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Adtech proposa l  for AV 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCR 2021 202103 911113006730 11028902 ADTESYIN-000 328888 ADTECH SYSTEMS INC 0 0 ($64,199.43)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Adtech proposa l  for AV 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCR 2021 202104 911113015602 11028902 ADTESYIN-000 328999 ADTECH SYSTEMS INC 0 0 ($25,033.28)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Adtech proposa l  for AV 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCV 2021 202103 911113006730 11028902 ADTESYIN-000 328888 ADTECH SYSTEMS INC 0 0 $64,199.43
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Adtech proposa l  for AV 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCV 2021 202104 911113015602 11028902 ADTESYIN-000 328999 ADTECH SYSTEMS INC 0 0 $25,033.28
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Al lSafe & Lock - Kaba Pe 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202103 911113011554 11042788 ALLSLOIN-000 300027 ALLSAFE & LOCK INC 0 0 $883.12
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Al lSafe & Lock - Kaba Pe 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202103 911113011554 11042788 ALLSLOIN-000 300027 ALLSAFE & LOCK INC 0 0 $24.88
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Bode Equip 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCL 2020 202009 911112779266 11040004 BODEEQCO-000 INV3494 BODE EQUIPMENT CO 0 0 $14,635.00
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Bode Equip 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCL 2020 202009 911112779267 11040004 BODEEQCO-000 INV3495 BODE EQUIPMENT CO 0 0 $10,164.00
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Bode Equip 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCL 2020 202012 911112882926 11040004 BODEEQCO-000 INV3888 BODE EQUIPMENT CO 0 0 $5,500.00
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Bode Equip 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCL 2020 202012 911112886613 11040004 BODEEQCO-000 INV3897 BODE EQUIPMENT CO 0 0 $2,200.00
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Bode Equip 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCL 2021 202101 911112886613 11040004 BODEEQCO-000 INV3897 BODE EQUIPMENT CO 0 0 $2,200.00
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Bode Equip 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCR 2020 202010 911112779266 11040004 BODEEQCO-000 INV3494 BODE EQUIPMENT CO 0 0 ($14,635.00)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Bode Equip 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCR 2020 202010 911112779267 11040004 BODEEQCO-000 INV3495 BODE EQUIPMENT CO 0 0 ($10,164.00)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Bode Equip 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCR 2021 202101 911112882926 11040004 BODEEQCO-000 INV3888 BODE EQUIPMENT CO 0 0 ($5,500.00)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Bode Equip 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCR 2021 202101 911112886613 11040004 BODEEQCO-000 INV3897 BODE EQUIPMENT CO 0 0 ($2,200.00)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Bode Equip 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCR 2021 202102 911112886613 11040004 BODEEQCO-000 INV3897 BODE EQUIPMENT CO 0 0 ($2,200.00)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Bode Equip 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCV 2020 202010 911112779266 11040004 BODEEQCO-000 INV3494 BODE EQUIPMENT CO 0 0 $15,820.70
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Bode Equip 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCV 2020 202010 911112779267 11040004 BODEEQCO-000 INV3495 BODE EQUIPMENT CO 0 0 $10,164.00
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Bode Equip 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCV 2021 202101 911112882926 11040004 BODEEQCO-000 INV3888 BODE EQUIPMENT CO 0 0 $5,500.00
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Bode Equip 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCV 2021 202102 911112886613 11040004 BODEEQCO-000 INV3897 BODE EQUIPMENT CO 0 0 $2,200.00
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Bode Equip - Garage Labo 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202009 911112758303 11038811 BODEEQCO-000 INV3425 BODE EQUIPMENT CO 0 0 $14,998.51
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Bode Equip - Garage Labo 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202010 911112758303 11038811 BODEEQCO-000 INV3425 BODE EQUIPMENT CO 0 0 ($14,998.51)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Bode Equip - Garage Labo 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202010 911112758303 11038811 BODEEQCO-000 INV3425 BODE EQUIPMENT CO 0 0 $14,998.51
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Bode Equip - Garage Labo 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202009 911112758303 11038811 BODEEQCO-000 INV3425 BODE EQUIPMENT CO 0 0 $422.49
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Bode Equip - Garage Labo 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202010 911112758303 11038811 BODEEQCO-000 INV3425 BODE EQUIPMENT CO 0 0 ($422.49)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Bode Equip - Garage Labo 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202010 911112758303 11038811 BODEEQCO-000 INV3425 BODE EQUIPMENT CO 0 0 $422.49
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Bode Equip - Shelving 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202008 911112704324 11029567 BODEEQCO-000 INV3234 BODE EQUIPMENT CO 0 0 $11,118.50
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Bode Equip - Shelving 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202008 911112719669 11029567 BODEEQCO-000 INV3305 BODE EQUIPMENT CO 0 0 $15,883.58
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Bode Equip - Shelving 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202009 911112749438 11029567 BODEEQCO-000 INV3392 BODE EQUIPMENT CO 0 0 $5,355.44
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Bode Equip - Shelving 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202009 911112704324 11029567 BODEEQCO-000 INV3234 BODE EQUIPMENT CO 0 0 ($11,118.50)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Bode Equip - Shelving 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202009 911112719669 11029567 BODEEQCO-000 INV3305 BODE EQUIPMENT CO 0 0 ($15,883.58)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Bode Equip - Shelving 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202010 911112749438 11029567 BODEEQCO-000 INV3392 BODE EQUIPMENT CO 0 0 ($5,355.44)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Bode Equip - Shelving 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202009 911112704324 11029567 BODEEQCO-000 INV3234 BODE EQUIPMENT CO 0 0 $11,118.50
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Bode Equip - Shelving 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202009 911112719669 11029567 BODEEQCO-000 INV3305 BODE EQUIPMENT CO 0 0 $15,883.58
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Bode Equip - Shelving 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202010 911112749438 11029567 BODEEQCO-000 INV3392 BODE EQUIPMENT CO 0 0 $5,355.44
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Bode Equip - Shelving 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202008 911112704324 11029567 BODEEQCO-000 INV3234 BODE EQUIPMENT CO 0 0 $313.20
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Bode Equip - Shelving 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202008 911112719669 11029567 BODEEQCO-000 INV3305 BODE EQUIPMENT CO 0 0 $447.42
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Bode Equip - Shelving 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202009 911112749438 11029567 BODEEQCO-000 INV3392 BODE EQUIPMENT CO 0 0 $150.86
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Bode Equip - Shelving 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202009 911112704324 11029567 BODEEQCO-000 INV3234 BODE EQUIPMENT CO 0 0 ($313.20)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Bode Equip - Shelving 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202009 911112719669 11029567 BODEEQCO-000 INV3305 BODE EQUIPMENT CO 0 0 ($447.42)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Bode Equip - Shelving 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202010 911112749438 11029567 BODEEQCO-000 INV3392 BODE EQUIPMENT CO 0 0 ($150.86)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Bode Equip - Shelving 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202009 911112704324 11029567 BODEEQCO-000 INV3234 BODE EQUIPMENT CO 0 0 $313.20
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Bode Equip - Shelving 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202009 911112719669 11029567 BODEEQCO-000 INV3305 BODE EQUIPMENT CO 0 0 $447.42
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Bode Equip - Shelving 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202010 911112749438 11029567 BODEEQCO-000 INV3392 BODE EQUIPMENT CO 0 0 $150.86
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Bode Equipment - Garage 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202007 911112691171 11026137 BODEEQCO-000 INV3181 BODE EQUIPMENT CO 0 0 $1,750.68
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Bode Equipment - Garage 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202008 911112691171 11026137 BODEEQCO-000 INV3181 BODE EQUIPMENT CO 0 0 ($1,750.68)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Bode Equipment - Garage 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202008 911112691171 11026137 BODEEQCO-000 INV3181 BODE EQUIPMENT CO 0 0 $1,750.68
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Bode Equipment - Garage 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202007 911112691171 11026137 BODEEQCO-000 INV3181 BODE EQUIPMENT CO 0 0 $49.32
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Bode Equipment - Garage 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202008 911112691171 11026137 BODEEQCO-000 INV3181 BODE EQUIPMENT CO 0 0 ($49.32)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Bode Equipment - Garage 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202008 911112691171 11026137 BODEEQCO-000 INV3181 BODE EQUIPMENT CO 0 0 $49.32
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Bode Equipment - J Hooks 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCL 2020 202011 911112856249 11051371 BODEEQCO-000 INV3789 BODE EQUIPMENT CO 0 0 $78.00
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Bode Equipment - J Hooks 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCR 2020 202012 911112856249 11051371 BODEEQCO-000 INV3789 BODE EQUIPMENT CO 0 0 ($78.00)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Bode Equipment - J Hooks 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCV 2020 202012 911112856249 11051371 BODEEQCO-000 INV3789 BODE EQUIPMENT CO 0 0 $78.00
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - JCR Construction - Move 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202012 911112920831 11038815 JCRCONCO-001 16608 JCR CONSTRUCTION CO INC 0 0 $4,638.54
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - JCR Construction - Move 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202012 911112921074 11038815 JCRCONCO-001 15781 JCR CONSTRUCTION CO INC 0 0 $4,801.86
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - JCR Construction - Move 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202101 911112920831 11038815 JCRCONCO-001 16608 JCR CONSTRUCTION CO INC 0 0 ($4,638.54)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - JCR Construction - Move 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202101 911112921074 11038815 JCRCONCO-001 15781 JCR CONSTRUCTION CO INC 0 0 ($4,801.86)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - JCR Construction - Move 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202101 911112920831 11038815 JCRCONCO-001 16608 JCR CONSTRUCTION CO INC 0 0 $4,638.54
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - JCR Construction - Move 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202101 911112921074 11038815 JCRCONCO-001 15781 JCR CONSTRUCTION CO INC 0 0 $4,801.86
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - JCR Construction - Move 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202012 911112920831 11038815 JCRCONCO-001 16608 JCR CONSTRUCTION CO INC 0 0 $130.66
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - JCR Construction - Move 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202012 911112921074 11038815 JCRCONCO-001 15781 JCR CONSTRUCTION CO INC 0 0 $135.26
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - JCR Construction - Move 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202101 911112920831 11038815 JCRCONCO-001 16608 JCR CONSTRUCTION CO INC 0 0 ($130.66)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - JCR Construction - Move 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202101 911112921074 11038815 JCRCONCO-001 15781 JCR CONSTRUCTION CO INC 0 0 ($135.26)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - JCR Construction - Move 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202101 911112920831 11038815 JCRCONCO-001 16608 JCR CONSTRUCTION CO INC 0 0 $130.66
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - JCR Construction - Move 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202101 911112921074 11038815 JCRCONCO-001 15781 JCR CONSTRUCTION CO INC 0 0 $135.26
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - John E. Roberts  Excavati 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202009 911112779291 11026113 JOHNEROB-000 0568 JOHN E ROBERTS 0 0 $4,619.86
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - John E. Roberts  Excavati 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202010 911112779291 11026113 JOHNEROB-000 0568 JOHN E ROBERTS 0 0 ($4,619.86)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - John E. Roberts  Excavati 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202010 911112779291 11026113 JOHNEROB-000 0568 JOHN E ROBERTS 0 0 $4,619.86
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - John E. Roberts  Excavati 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202009 911112779291 11026113 JOHNEROB-000 0568 JOHN E ROBERTS 0 0 $130.14
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - John E. Roberts  Excavati 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202010 911112779291 11026113 JOHNEROB-000 0568 JOHN E ROBERTS 0 0 ($130.14)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - John E. Roberts  Excavati 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202010 911112779291 11026113 JOHNEROB-000 0568 JOHN E ROBERTS 0 0 $130.14
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - NWN - IT Services 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCL 2020 202007 911112667580 11018340 NWNCORP-000 IN372424 NWN CORPORATION 0 0 $39,675.92
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - NWN - IT Services 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCR 2020 202008 911112667580 11018340 NWNCORP-000 IN372424 NWN CORPORATION 0 0 ($39,675.92)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - NWN - IT Services 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCV 2020 202008 911112667580 11018340 NWNCORP-000 IN372424 NWN CORPORATION 0 0 $39,675.92
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - North Branch - CO#4 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202011 911112859010 11042850 NORTHBCO-001 19EVNASH-08-B NORTH BRANCH CONSTRUCTION INC 0 0 $49,874.03
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - North Branch - CO#4 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202012 911112859010 11042850 NORTHBCO-001 19EVNASH-08-B NORTH BRANCH CONSTRUCTION INC 0 0 ($49,874.03)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - North Branch - CO#4 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202012 911112859010 11042850 NORTHBCO-001 19EVNASH-08-B NORTH BRANCH CONSTRUCTION INC 0 0 $49,874.03
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - North Branch - CO#4 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202011 911112859010 11042850 NORTHBCO-001 19EVNASH-08-B NORTH BRANCH CONSTRUCTION INC 0 0 $1,404.90
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - North Branch - CO#4 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202012 911112859010 11042850 NORTHBCO-001 19EVNASH-08-B NORTH BRANCH CONSTRUCTION INC 0 0 ($1,404.90)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - North Branch - CO#4 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202012 911112859010 11042850 NORTHBCO-001 19EVNASH-08-B NORTH BRANCH CONSTRUCTION INC 0 0 $1,404.90
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - North Branch - CO#5 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202011 911112859011 11051356 NORTHBCO-001 19EVNASH-08-C NORTH BRANCH CONSTRUCTION INC 0 0 $39,065.49
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - North Branch - CO#5 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202012 911112900882 11051356 NORTHBCO-001 19EVNASH-09-C NORTH BRANCH CONSTRUCTION INC 0 0 $18,671.57
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - North Branch - CO#5 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202012 911112859011 11051356 NORTHBCO-001 19EVNASH-08-C NORTH BRANCH CONSTRUCTION INC 0 0 ($39,065.49)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - North Branch - CO#5 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202101 911112900882 11051356 NORTHBCO-001 19EVNASH-09-C NORTH BRANCH CONSTRUCTION INC 0 0 ($18,671.57)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - North Branch - CO#5 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202012 911112859011 11051356 NORTHBCO-001 19EVNASH-08-C NORTH BRANCH CONSTRUCTION INC 0 0 $39,065.49
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - North Branch - CO#5 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202101 911112900882 11051356 NORTHBCO-001 19EVNASH-09-C NORTH BRANCH CONSTRUCTION INC 0 0 $18,671.57
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - North Branch - CO#5 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202011 911112859011 11051356 NORTHBCO-001 19EVNASH-08-C NORTH BRANCH CONSTRUCTION INC 0 0 $1,100.44
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - North Branch - CO#5 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202012 911112900882 11051356 NORTHBCO-001 19EVNASH-09-C NORTH BRANCH CONSTRUCTION INC 0 0 $525.96
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - North Branch - CO#5 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202012 911112859011 11051356 NORTHBCO-001 19EVNASH-08-C NORTH BRANCH CONSTRUCTION INC 0 0 ($1,100.44)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - North Branch - CO#5 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202101 911112900882 11051356 NORTHBCO-001 19EVNASH-09-C NORTH BRANCH CONSTRUCTION INC 0 0 ($525.96)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - North Branch - CO#5 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202012 911112859011 11051356 NORTHBCO-001 19EVNASH-08-C NORTH BRANCH CONSTRUCTION INC 0 0 $1,100.44
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - North Branch - CO#5 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202101 911112900882 11051356 NORTHBCO-001 19EVNASH-09-C NORTH BRANCH CONSTRUCTION INC 0 0 $525.96
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Red Thread - Glass  Stack 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCL 2021 202102 911113006154 11025651 REDTHRSP-001 854328 RED THREAD SPACES LLC 0 0 $29,180.00
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Red Thread - Glass  Stack 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCL 2021 202105 911113097645 11025651 REDTHRSP-001 858483 RED THREAD SPACES LLC 0 0 $422.40
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Red Thread - Glass  Stack 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCL 2021 202105 911113135811 11025651 REDTHRSP-001 860370 RED THREAD SPACES LLC 0 0 $422.40
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Red Thread - Glass  Stack 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCL 2021 202106 911113135811 11025651 REDTHRSP-001 860370 RED THREAD SPACES LLC 0 0 $422.40
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Red Thread - Glass  Stack 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCL 2021 202107 911113135811 11025651 REDTHRSP-001 860370 RED THREAD SPACES LLC 0 0 $422.40
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Red Thread - Glass  Stack 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCL 2021 202107 911113202660 11025651 REDTHRSP-001 863444 RED THREAD SPACES LLC 0 0 $422.40
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Red Thread - Glass  Stack 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCL 2021 202107 911113228300 11025651 REDTHRSP-001 865163 RED THREAD SPACES LLC 0 0 $211.20
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Red Thread - Glass  Stack 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCR 2021 202103 911113006154 11025651 REDTHRSP-001 854328 RED THREAD SPACES LLC 0 0 ($29,180.00)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Red Thread - Glass  Stack 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCR 2021 202106 911113097645 11025651 REDTHRSP-001 858483 RED THREAD SPACES LLC 0 0 ($422.40)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Red Thread - Glass  Stack 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCR 2021 202106 911113135811 11025651 REDTHRSP-001 860370 RED THREAD SPACES LLC 0 0 ($422.40)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Red Thread - Glass  Stack 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCR 2021 202107 911113135811 11025651 REDTHRSP-001 860370 RED THREAD SPACES LLC 0 0 ($422.40)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Red Thread - Glass  Stack 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCR 2021 202108 911113135811 11025651 REDTHRSP-001 860370 RED THREAD SPACES LLC 0 0 ($422.40)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Red Thread - Glass  Stack 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCR 2021 202108 911113202660 11025651 REDTHRSP-001 863444 RED THREAD SPACES LLC 0 0 ($422.40)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Red Thread - Glass  Stack 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCR 2021 202108 911113228300 11025651 REDTHRSP-001 865163 RED THREAD SPACES LLC 0 0 ($211.20)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Red Thread - Glass  Stack 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCV 2021 202103 911113006154 11025651 REDTHRSP-001 854328 RED THREAD SPACES LLC 0 0 $29,180.00
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Red Thread - Glass  Stack 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCV 2021 202104 911113055068 11025651 REDTHRSP-001 856673 RED THREAD SPACES LLC 0 0 $422.40
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Red Thread - Glass  Stack 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCV 2021 202106 911113097645 11025651 REDTHRSP-001 858483 RED THREAD SPACES LLC 0 0 $422.40
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Red Thread - Glass  Stack 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCV 2021 202108 911113135811 11025651 REDTHRSP-001 860370 RED THREAD SPACES LLC 0 0 $422.40
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Red Thread - Glass  Stack 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCV 2021 202108 911113202660 11025651 REDTHRSP-001 863444 RED THREAD SPACES LLC 0 0 $422.40
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Red Thread - Glass  Stack 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCV 2021 202108 911113228300 11025651 REDTHRSP-001 865163 RED THREAD SPACES LLC 0 0 $211.20
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Red Thread Change Order 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCV 2021 202103 911113010329 11025634 REDTHRSP-001 21163 RED THREAD SPACES LLC 0 0 $8,236.35
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Red Thread change order 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCV 2021 202103 911113010332 11025635 REDTHRSP-001 21165 RED THREAD SPACES LLC 0 0 $1,889.76
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Env Laboratory Services  for CT MA NH 2019-2022 - C 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202008 911112732916 10948702 CONTANLA-001 2000127 CONTEST ANALYTICAL LABORATORY 0 0 $9,397.77
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Env Laboratory Services  for CT MA NH 2019-2022 - C 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202009 911112732916 10948702 CONTANLA-001 2000127 CONTEST ANALYTICAL LABORATORY 0 0 ($9,397.77)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Env Laboratory Services  for CT MA NH 2019-2022 - C 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202009 911112732916 10948702 CONTANLA-001 2000127 CONTEST ANALYTICAL LABORATORY 0 0 $9,397.77
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Env Laboratory Services  for CT MA NH 2019-2022 - C 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202008 911112732916 10948702 CONTANLA-001 2000127 CONTEST ANALYTICAL LABORATORY 0 0 $264.73
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Env Laboratory Services  for CT MA NH 2019-2022 - C 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202009 911112732916 10948702 CONTANLA-001 2000127 CONTEST ANALYTICAL LABORATORY 0 0 ($264.73)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Env Laboratory Services  for CT MA NH 2019-2022 - C 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202009 911112732916 10948702 CONTANLA-001 2000127 CONTEST ANALYTICAL LABORATORY 0 0 $264.73
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Env Laboratory Services  for CT MA NH 2019-2022 - E 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202009 911112746743 10948955 ESSLABOR-000 20H0739 ESS LABORATORY 0 0 $5,467.24
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Env Laboratory Services  for CT MA NH 2019-2022 - E 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202011 911112860634 10948955 ESSLABOR-000 20H0976 ESS LABORATORY 0 0 $218.84
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Env Laboratory Services  for CT MA NH 2019-2022 - E 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202010 911112746743 10948955 ESSLABOR-000 20H0739 ESS LABORATORY 0 0 ($5,467.24)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Env Laboratory Services  for CT MA NH 2019-2022 - E 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202012 911112860634 10948955 ESSLABOR-000 20H0976 ESS LABORATORY 0 0 ($218.84)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Env Laboratory Services  for CT MA NH 2019-2022 - E 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202010 911112746743 10948955 ESSLABOR-000 20H0739 ESS LABORATORY 0 0 $5,467.24
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Env Laboratory Services  for CT MA NH 2019-2022 - E 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202012 911112860634 10948955 ESSLABOR-000 20H0976 ESS LABORATORY 0 0 $218.84
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Env Laboratory Services  for CT MA NH 2019-2022 - E 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202009 911112746743 10948955 ESSLABOR-000 20H0739 ESS LABORATORY 0 0 $154.01
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Env Laboratory Services  for CT MA NH 2019-2022 - E 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202011 911112860634 10948955 ESSLABOR-000 20H0976 ESS LABORATORY 0 0 $6.16
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Env Laboratory Services  for CT MA NH 2019-2022 - E 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202010 911112746743 10948955 ESSLABOR-000 20H0739 ESS LABORATORY 0 0 ($154.01)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Env Laboratory Services  for CT MA NH 2019-2022 - E 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202012 911112860634 10948955 ESSLABOR-000 20H0976 ESS LABORATORY 0 0 ($6.16)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Env Laboratory Services  for CT MA NH 2019-2022 - E 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202010 911112746743 10948955 ESSLABOR-000 20H0739 ESS LABORATORY 0 0 $154.01
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Env Laboratory Services  for CT MA NH 2019-2022 - E 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202012 911112860634 10948955 ESSLABOR-000 20H0976 ESS LABORATORY 0 0 $6.16
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Industria l  Hygiene Envi ronmenta l  testing Nashua fa 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202002 911112439708 10984515 SCOTLAGR-000 0125251 THE SCOTT LAWSON GROUP LTD 0 0 $3,141.51
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Industria l  Hygiene Envi ronmenta l  testing Nashua fa 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202003 911112439708 10984515 SCOTLAGR-000 0125251 THE SCOTT LAWSON GROUP LTD 0 0 ($3,141.51)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Industria l  Hygiene Envi ronmenta l  testing Nashua fa 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202003 911112439708 10984515 SCOTLAGR-000 0125251 THE SCOTT LAWSON GROUP LTD 0 0 $3,141.51
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Industria l  Hygiene Envi ronmenta l  testing Nashua fa 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202002 911112439708 10984515 SCOTLAGR-000 0125251 THE SCOTT LAWSON GROUP LTD 0 0 $88.49
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Industria l  Hygiene Envi ronmenta l  testing Nashua fa 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202003 911112439708 10984515 SCOTLAGR-000 0125251 THE SCOTT LAWSON GROUP LTD 0 0 ($88.49)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Industria l  Hygiene Envi ronmenta l  testing Nashua fa 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202003 911112439708 10984515 SCOTLAGR-000 0125251 THE SCOTT LAWSON GROUP LTD 0 0 $88.49
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services JPM - RENTACRATE ENTERPRISESJACQUES, SUSAN M 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCV 2020 202008 911112738318 02254858-00002 JPMORGCH-005 5405399378980847202008210002 JP MORGAN CHASE BANK 0 1 $558.50
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services JPM - THE HOME DEPOT #3403;MALETTE JR, ROYAL P 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202103 911113048916 02254858-00002 JPMORGCH-005 5405399378980847202103220005 JP MORGAN CHASE BANK 0 1.94 $44.57
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services JPM - THE HOME DEPOT #3403;MALETTE JR, ROYAL P 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202103 911113048916 02254858-00002 JPMORGCH-005 5405399378980847202103220005 JP MORGAN CHASE BANK 0 0.06 $1.25
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services JPM - WAL-MART #1698;JACQUES, SUSAN M 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202103 911113048916 02254858-00002 JPMORGCH-005 5405399378980847202103220005 JP MORGAN CHASE BANK 0 0.97 $23.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services JPM - WAL-MART #1698;JACQUES, SUSAN M 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202103 911113048916 02254858-00002 JPMORGCH-005 5405399378980847202103220005 JP MORGAN CHASE BANK 0 0.03 $0.67
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Moving Crate Renta ls/Purchases  Provided for NH Fac 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCL 2021 202102 911112972385 11032763 RENTACRA-001 603553 RENTACRATE 0 0 $1,314.50
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Moving Crate Renta ls/Purchases  Provided for NH Fac 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCL 2021 202102 911112972410 11032763 RENTACRA-001 603652 RENTACRATE 0 0 $279.00
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Moving Crate Renta ls/Purchases  Provided for NH Fac 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCL 2021 202102 911112972440 11032763 RENTACRA-001 603757 RENTACRATE 0 0 $557.00
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Moving Crate Renta ls/Purchases  Provided for NH Fac 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCR 2021 202103 911112972385 11032763 RENTACRA-001 603553 RENTACRATE 0 0 ($1,314.50)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Moving Crate Renta ls/Purchases  Provided for NH Fac 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCR 2021 202103 911112972410 11032763 RENTACRA-001 603652 RENTACRATE 0 0 ($279.00)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Moving Crate Renta ls/Purchases  Provided for NH Fac 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCR 2021 202103 911112972440 11032763 RENTACRA-001 603757 RENTACRATE 0 0 ($557.00)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Moving Crate Renta ls/Purchases  Provided for NH Fac 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCV 2021 202103 911112972385 11032763 RENTACRA-001 603553 RENTACRATE 0 0 $1,314.50
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Moving Crate Renta ls/Purchases  Provided for NH Fac 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCV 2021 202103 911112972410 11032763 RENTACRA-001 603652 RENTACRATE 0 0 $279.00
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Moving Crate Renta ls/Purchases  Provided for NH Fac 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCV 2021 202103 911112972440 11032763 RENTACRA-001 603757 RENTACRATE 0 0 $557.00
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua, NH - Al l safe & Lock - Peaks  IC Core Keyed 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202104 911113060074 11084183 ALLSLOIN-000 300048 ALLSAFE & LOCK INC 0 0 $444.48
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua, NH - Al l safe & Lock - Peaks  IC Core Keyed 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202105 911113060074 11084183 ALLSLOIN-000 300048 ALLSAFE & LOCK INC 0 0 ($444.48)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua, NH - Al l safe & Lock - Peaks  IC Core Keyed 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202105 911113060074 11084183 ALLSLOIN-000 300048 ALLSAFE & LOCK INC 0 0 $444.48
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua, NH - Al l safe & Lock - Peaks  IC Core Keyed 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202104 911113060074 11084183 ALLSLOIN-000 300048 ALLSAFE & LOCK INC 0 0 $12.52
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua, NH - Al l safe & Lock - Peaks  IC Core Keyed 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202105 911113060074 11084183 ALLSLOIN-000 300048 ALLSAFE & LOCK INC 0 0 ($12.52)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua, NH - Al l safe & Lock - Peaks  IC Core Keyed 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202105 911113060074 11084183 ALLSLOIN-000 300048 ALLSAFE & LOCK INC 0 0 $12.52
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua, NH - Bode - New receivers  and remotes  for 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202101 911112964588 11069285 BODEEQCO-000 INV4222 BODE EQUIPMENT CO 0 0 $919.11
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua, NH - Bode - New receivers  and remotes  for 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202102 911112964588 11069285 BODEEQCO-000 INV4222 BODE EQUIPMENT CO 0 0 ($919.11)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua, NH - Bode - New receivers  and remotes  for 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202102 911112964588 11069285 BODEEQCO-000 INV4222 BODE EQUIPMENT CO 0 0 $919.11
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua, NH - Bode - New receivers  and remotes  for 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202101 911112964588 11069285 BODEEQCO-000 INV4222 BODE EQUIPMENT CO 0 0 $25.89
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua, NH - Bode - New receivers  and remotes  for 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202102 911112964588 11069285 BODEEQCO-000 INV4222 BODE EQUIPMENT CO 0 0 ($25.89)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua, NH - Bode - New receivers  and remotes  for 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202102 911112964588 11069285 BODEEQCO-000 INV4222 BODE EQUIPMENT CO 0 0 $25.89
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua, NH - North Branch Construction - CO #6 - s 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202104 911113059761 11084137 NORTHBCO-001 19EVNASH-13-B NORTH BRANCH CONSTRUCTION INC 0 0 $7,799.45
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua, NH - North Branch Construction - CO #6 - s 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202105 911113059761 11084137 NORTHBCO-001 19EVNASH-13-B NORTH BRANCH CONSTRUCTION INC 0 0 ($7,799.45)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua, NH - North Branch Construction - CO #6 - s 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202105 911113059761 11084137 NORTHBCO-001 19EVNASH-13-B NORTH BRANCH CONSTRUCTION INC 0 0 $7,799.45
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua, NH - North Branch Construction - CO #6 - s 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202104 911113059761 11084137 NORTHBCO-001 19EVNASH-13-B NORTH BRANCH CONSTRUCTION INC 0 0 $219.70
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua, NH - North Branch Construction - CO #6 - s 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202105 911113059761 11084137 NORTHBCO-001 19EVNASH-13-B NORTH BRANCH CONSTRUCTION INC 0 0 ($219.70)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua, NH - North Branch Construction - CO #6 - s 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202105 911113059761 11084137 NORTHBCO-001 19EVNASH-13-B NORTH BRANCH CONSTRUCTION INC 0 0 $219.70
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202001 911112386150 10965575 UDELASSO-000 1994 UDELSMAN ASSOCIATES 0 0 ($61,126.04)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202001 911112386151 10965575 UDELASSO-000 19116 UDELSMAN ASSOCIATES 0 0 $15,872.88
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202004 911112506098 10965575 UDELASSO-000 202027 UDELSMAN ASSOCIATES 0 0 $1,167.12
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202004 911112535909 10965575 UDELASSO-000 202035 UDELSMAN ASSOCIATES 0 0 $1,633.97
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202005 911112612284 10965575 UDELASSO-000 202050 UDELSMAN ASSOCIATES 0 0 $2,161.82
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202006 911112656802 10965575 UDELASSO-000 202065 UDELSMAN ASSOCIATES 0 0 $1,633.97
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202008 911112703973 10965575 UDELASSO-000 202073 UDELSMAN ASSOCIATES 0 0 $1,633.97
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202008 911112738031 10965575 UDELASSO-000 202084 UDELSMAN ASSOCIATES 0 0 $1,633.97
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202010 911112829852 10965575 UDELASSO-000 2020111 UDELSMAN ASSOCIATES 0 0 $1,633.97
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202011 911112868821 10965575 UDELASSO-000 202098 UDELSMAN ASSOCIATES 0 0 $1,633.97
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202011 911112875742 10965575 UDELASSO-000 2020121 UDELSMAN ASSOCIATES 0 0 $5,368.77
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202012 911112904952 10965575 UDELASSO-000 2020132 UDELSMAN ASSOCIATES 0 0 $5,368.77
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202002 911112386150 10965575 UDELASSO-000 1994 UDELSMAN ASSOCIATES 0 0 $61,126.04
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202002 911112386151 10965575 UDELASSO-000 19116 UDELSMAN ASSOCIATES 0 0 ($15,872.88)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202005 911112506098 10965575 UDELASSO-000 202027 UDELSMAN ASSOCIATES 0 0 ($1,167.12)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202005 911112535909 10965575 UDELASSO-000 202035 UDELSMAN ASSOCIATES 0 0 ($1,633.97)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202006 911112612284 10965575 UDELASSO-000 202050 UDELSMAN ASSOCIATES 0 0 ($2,161.82)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202007 911112656802 10965575 UDELASSO-000 202065 UDELSMAN ASSOCIATES 0 0 ($1,633.97)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202009 911112703973 10965575 UDELASSO-000 202073 UDELSMAN ASSOCIATES 0 0 ($1,633.97)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202009 911112738031 10965575 UDELASSO-000 202084 UDELSMAN ASSOCIATES 0 0 ($1,633.97)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202011 911112829852 10965575 UDELASSO-000 2020111 UDELSMAN ASSOCIATES 0 0 ($1,633.97)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202012 911112868821 10965575 UDELASSO-000 202098 UDELSMAN ASSOCIATES 0 0 ($1,633.97)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202012 911112875742 10965575 UDELASSO-000 2020121 UDELSMAN ASSOCIATES 0 0 ($5,368.77)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202101 911112904952 10965575 UDELASSO-000 2020132 UDELSMAN ASSOCIATES 0 0 ($5,368.77)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2019 201911 911112320440 10965575 UDELASSO-000 1994 UDELSMAN ASSOCIATES 0 0 $61,126.04
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202002 911112386150 10965575 UDELASSO-000 1994 UDELSMAN ASSOCIATES 0 0 ($61,126.04)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202002 911112386151 10965575 UDELASSO-000 19116 UDELSMAN ASSOCIATES 0 0 $15,872.88
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202004 911112505966 10965575 UDELASSO-000 1994 UDELSMAN ASSOCIATES 0 0 $61,126.04
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202005 911112506098 10965575 UDELASSO-000 202027 UDELSMAN ASSOCIATES 0 0 $1,167.12
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202005 911112535909 10965575 UDELASSO-000 202035 UDELSMAN ASSOCIATES 0 0 $1,633.97
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202006 911112612284 10965575 UDELASSO-000 202050 UDELSMAN ASSOCIATES 0 0 $2,161.82
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202007 911112656802 10965575 UDELASSO-000 202065 UDELSMAN ASSOCIATES 0 0 $1,633.97
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202009 911112703973 10965575 UDELASSO-000 202073 UDELSMAN ASSOCIATES 0 0 $1,633.97
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202009 911112738031 10965575 UDELASSO-000 202084 UDELSMAN ASSOCIATES 0 0 $1,633.97
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202011 911112829852 10965575 UDELASSO-000 2020111 UDELSMAN ASSOCIATES 0 0 $1,633.97
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202012 911112868821 10965575 UDELASSO-000 202098 UDELSMAN ASSOCIATES 0 0 $1,633.97
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202012 911112875742 10965575 UDELASSO-000 2020121 UDELSMAN ASSOCIATES 0 0 $5,368.77
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202101 911112904952 10965575 UDELASSO-000 2020132 UDELSMAN ASSOCIATES 0 0 $5,368.77
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202001 911112386150 10965575 UDELASSO-000 1994 UDELSMAN ASSOCIATES 0 0 ($1,721.86)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202001 911112386151 10965575 UDELASSO-000 19116 UDELSMAN ASSOCIATES 0 0 $447.12
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202004 911112506098 10965575 UDELASSO-000 202027 UDELSMAN ASSOCIATES 0 0 $32.88
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202004 911112535909 10965575 UDELASSO-000 202035 UDELSMAN ASSOCIATES 0 0 $46.03
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202005 911112612284 10965575 UDELASSO-000 202050 UDELSMAN ASSOCIATES 0 0 $60.90
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202006 911112656802 10965575 UDELASSO-000 202065 UDELSMAN ASSOCIATES 0 0 $46.03
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202008 911112703973 10965575 UDELASSO-000 202073 UDELSMAN ASSOCIATES 0 0 $46.03
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202008 911112738031 10965575 UDELASSO-000 202084 UDELSMAN ASSOCIATES 0 0 $46.03
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202010 911112829852 10965575 UDELASSO-000 2020111 UDELSMAN ASSOCIATES 0 0 $46.03
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202011 911112868821 10965575 UDELASSO-000 202098 UDELSMAN ASSOCIATES 0 0 $46.03
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202011 911112875742 10965575 UDELASSO-000 2020121 UDELSMAN ASSOCIATES 0 0 $151.23
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202012 911112904952 10965575 UDELASSO-000 2020132 UDELSMAN ASSOCIATES 0 0 $151.23
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202002 911112386150 10965575 UDELASSO-000 1994 UDELSMAN ASSOCIATES 0 0 $1,721.86
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202002 911112386151 10965575 UDELASSO-000 19116 UDELSMAN ASSOCIATES 0 0 ($447.12)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202005 911112506098 10965575 UDELASSO-000 202027 UDELSMAN ASSOCIATES 0 0 ($32.88)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202005 911112535909 10965575 UDELASSO-000 202035 UDELSMAN ASSOCIATES 0 0 ($46.03)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202006 911112612284 10965575 UDELASSO-000 202050 UDELSMAN ASSOCIATES 0 0 ($60.90)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202007 911112656802 10965575 UDELASSO-000 202065 UDELSMAN ASSOCIATES 0 0 ($46.03)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202009 911112703973 10965575 UDELASSO-000 202073 UDELSMAN ASSOCIATES 0 0 ($46.03)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202009 911112738031 10965575 UDELASSO-000 202084 UDELSMAN ASSOCIATES 0 0 ($46.03)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202011 911112829852 10965575 UDELASSO-000 2020111 UDELSMAN ASSOCIATES 0 0 ($46.03)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202012 911112868821 10965575 UDELASSO-000 202098 UDELSMAN ASSOCIATES 0 0 ($46.03)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202012 911112875742 10965575 UDELASSO-000 2020121 UDELSMAN ASSOCIATES 0 0 ($151.23)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202101 911112904952 10965575 UDELASSO-000 2020132 UDELSMAN ASSOCIATES 0 0 ($151.23)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2019 201911 911112320440 10965575 UDELASSO-000 1994 UDELSMAN ASSOCIATES 0 0 $1,721.86
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202002 911112386150 10965575 UDELASSO-000 1994 UDELSMAN ASSOCIATES 0 0 ($1,721.86)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202002 911112386151 10965575 UDELASSO-000 19116 UDELSMAN ASSOCIATES 0 0 $447.12
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202004 911112505966 10965575 UDELASSO-000 1994 UDELSMAN ASSOCIATES 0 0 $1,721.86
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202005 911112506098 10965575 UDELASSO-000 202027 UDELSMAN ASSOCIATES 0 0 $32.88
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202005 911112535909 10965575 UDELASSO-000 202035 UDELSMAN ASSOCIATES 0 0 $46.03
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202006 911112612284 10965575 UDELASSO-000 202050 UDELSMAN ASSOCIATES 0 0 $60.90
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202007 911112656802 10965575 UDELASSO-000 202065 UDELSMAN ASSOCIATES 0 0 $46.03
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202009 911112703973 10965575 UDELASSO-000 202073 UDELSMAN ASSOCIATES 0 0 $46.03
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202009 911112738031 10965575 UDELASSO-000 202084 UDELSMAN ASSOCIATES 0 0 $46.03
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202011 911112829852 10965575 UDELASSO-000 2020111 UDELSMAN ASSOCIATES 0 0 $46.03
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F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202012 911112868821 10965575 UDELASSO-000 202098 UDELSMAN ASSOCIATES 0 0 $46.03
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202012 911112875742 10965575 UDELASSO-000 2020121 UDELSMAN ASSOCIATES 0 0 $151.23
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202101 911112904952 10965575 UDELASSO-000 2020132 UDELSMAN ASSOCIATES 0 0 $151.23
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Remediation Soi l  Disposa l  - Nashua NH SES 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202006 911112634292 11011401 STENSEIN-001 20-0191-1 STRATEGIC ENVIRONMENTAL SERVICES, INC 0 0 $66,526.03
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Remediation Soi l  Disposa l  - Nashua NH SES 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202007 911112634292 11011401 STENSEIN-001 20-0191-1 STRATEGIC ENVIRONMENTAL SERVICES, INC 0 0 ($66,526.03)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Remediation Soi l  Disposa l  - Nashua NH SES 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202007 911112634292 11011401 STENSEIN-001 20-0191-1 STRATEGIC ENVIRONMENTAL SERVICES, INC 0 0 $66,526.03
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Remediation Soi l  Disposa l  - Nashua NH SES 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202006 911112634292 11011401 STENSEIN-001 20-0191-1 STRATEGIC ENVIRONMENTAL SERVICES, INC 0 0 $1,873.97
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Remediation Soi l  Disposa l  - Nashua NH SES 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202007 911112634292 11011401 STENSEIN-001 20-0191-1 STRATEGIC ENVIRONMENTAL SERVICES, INC 0 0 ($1,873.97)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Remediation Soi l  Disposa l  - Nashua NH SES 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202007 911112634292 11011401 STENSEIN-001 20-0191-1 STRATEGIC ENVIRONMENTAL SERVICES, INC 0 0 $1,873.97
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Remediation, Nashua NH Garage 370 Amherst, Strateg 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202012 911112878363 11053830 STENSEIN-001 20-0191-2B STRATEGIC ENVIRONMENTAL SERVICES, INC 0 0 $47,479.61
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Remediation, Nashua NH Garage 370 Amherst, Strateg 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202012 911112878363 11053830 STENSEIN-001 20-0191-2B STRATEGIC ENVIRONMENTAL SERVICES, INC 0 0 $1,337.45
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services TAX-6-MONTH CONTRACT EXTENSION FOR DAVE COPELAND 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202105 911113091875 11080931 CUSHWAKE-006 21024863 CUSHMAN & WAKEFIELD US INC 0 0 $35.72
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services TAX-6-MONTH CONTRACT EXTENSION FOR DAVE COPELAND 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202105 911113091875 11080931 CUSHWAKE-006 21024863 CUSHMAN & WAKEFIELD US INC 0 0 $1.01
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services TAX-Env Laboratory Services  for CT MA NH 2019-2022 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202009 911112732916 10948702 CONTANLA-001 2000127 CONTEST ANALYTICAL LABORATORY 0 0 $596.76
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services TAX-Env Laboratory Services  for CT MA NH 2019-2022 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202010 911112746743 10948955 ESSLABOR-000 20H0739 ESS LABORATORY 0 0 $347.17
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services TAX-Env Laboratory Services  for CT MA NH 2019-2022 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202012 911112860634 10948955 ESSLABOR-000 20H0976 ESS LABORATORY 0 0 $13.90
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services TAX-Env Laboratory Services  for CT MA NH 2019-2022 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202009 911112732916 10948702 CONTANLA-001 2000127 CONTEST ANALYTICAL LABORATORY 0 0 $16.81
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services TAX-Env Laboratory Services  for CT MA NH 2019-2022 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202010 911112746743 10948955 ESSLABOR-000 20H0739 ESS LABORATORY 0 0 $9.78
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services TAX-Env Laboratory Services  for CT MA NH 2019-2022 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202012 911112860634 10948955 ESSLABOR-000 20H0976 ESS LABORATORY 0 0 $0.39
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services TF Moran-Contract #CW2245682- Open on Ca l l 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2019 201910 911112015450 10253542 TFMORAIN-000 101061 TF MORAN INC 0 0 $539.52
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services TF Moran-Contract #CW2245682- Open on Ca l l 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2019 201910 911112109846 10253542 TFMORAIN-000 101442 TF MORAN INC 0 0 $12,015.20
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services TF Moran-Contract #CW2245682- Open on Ca l l 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2019 201910 911112015450 10253542 TFMORAIN-000 101061 TF MORAN INC 0 0 $11.48
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services TF Moran-Contract #CW2245682- Open on Ca l l 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2019 201910 911112109846 10253542 TFMORAIN-000 101442 TF MORAN INC 0 0 $255.75
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-6-MONTH CONTRACT EXTENSION FOR DAVE COPELAND 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202104 911113091870 11080931 CUSHWAKE-006 21017473 CUSHMAN & WAKEFIELD US INC 0 0 $202.13
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-6-MONTH CONTRACT EXTENSION FOR DAVE COPELAND 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202104 911113091875 11080931 CUSHWAKE-006 21024863 CUSHMAN & WAKEFIELD US INC 0 0 $11.15
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-6-MONTH CONTRACT EXTENSION FOR DAVE COPELAND 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202105 911113133074 11080931 CUSHWAKE-006 21026442 CUSHMAN & WAKEFIELD US INC 0 0 $36.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-6-MONTH CONTRACT EXTENSION FOR DAVE COPELAND 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202105 911113133075 11080931 CUSHWAKE-006 21034465 CUSHMAN & WAKEFIELD US INC 0 0 $2.73
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-6-MONTH CONTRACT EXTENSION FOR DAVE COPELAND 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202105 911113091870 11080931 CUSHWAKE-006 21017473 CUSHMAN & WAKEFIELD US INC 0 0 ($202.13)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-6-MONTH CONTRACT EXTENSION FOR DAVE COPELAND 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202105 911113091875 11080931 CUSHWAKE-006 21024863 CUSHMAN & WAKEFIELD US INC 0 0 ($11.15)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-6-MONTH CONTRACT EXTENSION FOR DAVE COPELAND 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202106 911113133074 11080931 CUSHWAKE-006 21026442 CUSHMAN & WAKEFIELD US INC 0 0 ($36.74)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-6-MONTH CONTRACT EXTENSION FOR DAVE COPELAND 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202106 911113133075 11080931 CUSHWAKE-006 21034465 CUSHMAN & WAKEFIELD US INC 0 0 ($2.73)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-6-MONTH CONTRACT EXTENSION FOR DAVE COPELAND 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202104 911113091870 11080931 CUSHWAKE-006 21017473 CUSHMAN & WAKEFIELD US INC 0 0 $5.69
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-6-MONTH CONTRACT EXTENSION FOR DAVE COPELAND 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202104 911113091875 11080931 CUSHWAKE-006 21024863 CUSHMAN & WAKEFIELD US INC 0 0 $0.31
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-6-MONTH CONTRACT EXTENSION FOR DAVE COPELAND 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202105 911113133074 11080931 CUSHWAKE-006 21026442 CUSHMAN & WAKEFIELD US INC 0 0 $1.03
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-6-MONTH CONTRACT EXTENSION FOR DAVE COPELAND 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202105 911113133075 11080931 CUSHWAKE-006 21034465 CUSHMAN & WAKEFIELD US INC 0 0 $0.08
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-6-MONTH CONTRACT EXTENSION FOR DAVE COPELAND 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202105 911113091870 11080931 CUSHWAKE-006 21017473 CUSHMAN & WAKEFIELD US INC 0 0 ($5.69)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-6-MONTH CONTRACT EXTENSION FOR DAVE COPELAND 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202105 911113091875 11080931 CUSHWAKE-006 21024863 CUSHMAN & WAKEFIELD US INC 0 0 ($0.31)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-6-MONTH CONTRACT EXTENSION FOR DAVE COPELAND 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202106 911113133074 11080931 CUSHWAKE-006 21026442 CUSHMAN & WAKEFIELD US INC 0 0 ($1.03)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-6-MONTH CONTRACT EXTENSION FOR DAVE COPELAND 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202106 911113133075 11080931 CUSHWAKE-006 21034465 CUSHMAN & WAKEFIELD US INC 0 0 ($0.08)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-6-MONTH CONTRACT EXTENSION FOR LUISA BUCKLER 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202104 911113091867 11080930 CUSHWAKE-006 21017472 CUSHMAN & WAKEFIELD US INC 0 0 $37.08
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-6-MONTH CONTRACT EXTENSION FOR LUISA BUCKLER 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202105 911113131808 11080930 CUSHWAKE-006 21026444 CUSHMAN & WAKEFIELD US INC 0 0 $20.21
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-6-MONTH CONTRACT EXTENSION FOR LUISA BUCKLER 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202105 911113091867 11080930 CUSHWAKE-006 21017472 CUSHMAN & WAKEFIELD US INC 0 0 ($37.08)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-6-MONTH CONTRACT EXTENSION FOR LUISA BUCKLER 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202106 911113131808 11080930 CUSHWAKE-006 21026444 CUSHMAN & WAKEFIELD US INC 0 0 ($20.21)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-6-MONTH CONTRACT EXTENSION FOR LUISA BUCKLER 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202104 911113091867 11080930 CUSHWAKE-006 21017472 CUSHMAN & WAKEFIELD US INC 0 0 $1.04
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-6-MONTH CONTRACT EXTENSION FOR LUISA BUCKLER 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202105 911113131808 11080930 CUSHWAKE-006 21026444 CUSHMAN & WAKEFIELD US INC 0 0 $0.57
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-6-MONTH CONTRACT EXTENSION FOR LUISA BUCKLER 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202105 911113091867 11080930 CUSHWAKE-006 21017472 CUSHMAN & WAKEFIELD US INC 0 0 ($1.04)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-6-MONTH CONTRACT EXTENSION FOR LUISA BUCKLER 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202106 911113131808 11080930 CUSHWAKE-006 21026444 CUSHMAN & WAKEFIELD US INC 0 0 ($0.57)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-Adtech Proposa l  440084: Managed Project Mgmt S 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202112 911113631635 11081446 ADTESYIN-000 332442 ADTECH SYSTEMS INC 0 0 $84.67
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-Adtech Proposa l  440084: Managed Project Mgmt S 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2022 202201 911113631635 11081446 ADTESYIN-000 332442 ADTECH SYSTEMS INC 0 0 ($84.67)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-Adtech Proposa l  440084: Managed Project Mgmt S 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202112 911113631635 11081446 ADTESYIN-000 332442 ADTECH SYSTEMS INC 0 0 $2.38
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-Adtech Proposa l  440084: Managed Project Mgmt S 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2022 202201 911113631635 11081446 ADTESYIN-000 332442 ADTECH SYSTEMS INC 0 0 ($2.38)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-CHANGE MANAGEMENT AND REAL ESTATE SERVICES 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202011 911112856394 11030513 CUSHWAKE-006 20041121 CUSHMAN & WAKEFIELD US INC 0 0 $9.08
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-CHANGE MANAGEMENT AND REAL ESTATE SERVICES 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202103 911113031595 11030513 CUSHWAKE-006 21011404 CUSHMAN & WAKEFIELD US INC 0 0 $9.08
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-CHANGE MANAGEMENT AND REAL ESTATE SERVICES 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202104 911113091836 11030513 CUSHWAKE-006 21017471 CUSHMAN & WAKEFIELD US INC 0 0 $2.30
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-CHANGE MANAGEMENT AND REAL ESTATE SERVICES 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202012 911112856394 11030513 CUSHWAKE-006 20041121 CUSHMAN & WAKEFIELD US INC 0 0 ($9.08)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-CHANGE MANAGEMENT AND REAL ESTATE SERVICES 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202104 911113031595 11030513 CUSHWAKE-006 21011404 CUSHMAN & WAKEFIELD US INC 0 0 ($9.08)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-CHANGE MANAGEMENT AND REAL ESTATE SERVICES 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202105 911113091836 11030513 CUSHWAKE-006 21017471 CUSHMAN & WAKEFIELD US INC 0 0 ($2.30)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-CHANGE MANAGEMENT AND REAL ESTATE SERVICES 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202011 911112856394 11030513 CUSHWAKE-006 20041121 CUSHMAN & WAKEFIELD US INC 0 0 $0.26
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-CHANGE MANAGEMENT AND REAL ESTATE SERVICES 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202103 911113031595 11030513 CUSHWAKE-006 21011404 CUSHMAN & WAKEFIELD US INC 0 0 $0.26
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-CHANGE MANAGEMENT AND REAL ESTATE SERVICES 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202104 911113091836 11030513 CUSHWAKE-006 21017471 CUSHMAN & WAKEFIELD US INC 0 0 $0.06
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-CHANGE MANAGEMENT AND REAL ESTATE SERVICES 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202012 911112856394 11030513 CUSHWAKE-006 20041121 CUSHMAN & WAKEFIELD US INC 0 0 ($0.26)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-CHANGE MANAGEMENT AND REAL ESTATE SERVICES 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202104 911113031595 11030513 CUSHWAKE-006 21011404 CUSHMAN & WAKEFIELD US INC 0 0 ($0.26)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-CHANGE MANAGEMENT AND REAL ESTATE SERVICES 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202105 911113091836 11030513 CUSHWAKE-006 21017471 CUSHMAN & WAKEFIELD US INC 0 0 ($0.06)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-DR - Project Management Lead Support - Cushman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202006 911112650632 10991085 CUSHWAKE-006 20011995 CUSHMAN & WAKEFIELD US INC 0 0 $411.02
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-DR - Project Management Lead Support - Cushman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202009 911112755474 10991085 CUSHWAKE-006 20030166 CUSHMAN & WAKEFIELD US INC 0 0 $242.60
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-DR - Project Management Lead Support - Cushman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202010 911112806483 10991085 CUSHWAKE-006 20037453 CUSHMAN & WAKEFIELD US INC 0 0 $115.75
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-DR - Project Management Lead Support - Cushman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202011 911112856641 10991085 CUSHWAKE-006 20040568 CUSHMAN & WAKEFIELD US INC 0 0 $20.21
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-DR - Project Management Lead Support - Cushman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202012 911112922316 10991085 CUSHWAKE-006 20050553 CUSHMAN & WAKEFIELD US INC 0 0 $6.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-DR - Project Management Lead Support - Cushman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202103 911113031640 10991085 CUSHWAKE-006 21011406 CUSHMAN & WAKEFIELD US INC 0 0 $23.61
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-DR - Project Management Lead Support - Cushman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202007 911112650632 10991085 CUSHWAKE-006 20011995 CUSHMAN & WAKEFIELD US INC 0 0 ($411.02)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-DR - Project Management Lead Support - Cushman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202010 911112755474 10991085 CUSHWAKE-006 20030166 CUSHMAN & WAKEFIELD US INC 0 0 ($242.60)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-DR - Project Management Lead Support - Cushman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202011 911112806483 10991085 CUSHWAKE-006 20037453 CUSHMAN & WAKEFIELD US INC 0 0 ($115.75)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-DR - Project Management Lead Support - Cushman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202012 911112856641 10991085 CUSHWAKE-006 20040568 CUSHMAN & WAKEFIELD US INC 0 0 ($20.21)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-DR - Project Management Lead Support - Cushman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202101 911112922316 10991085 CUSHWAKE-006 20050553 CUSHMAN & WAKEFIELD US INC 0 0 ($6.74)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-DR - Project Management Lead Support - Cushman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202104 911113031640 10991085 CUSHWAKE-006 21011406 CUSHMAN & WAKEFIELD US INC 0 0 ($23.61)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-DR - Project Management Lead Support - Cushman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202006 911112650632 10991085 CUSHWAKE-006 20011995 CUSHMAN & WAKEFIELD US INC 0 0 $11.58
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-DR - Project Management Lead Support - Cushman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202009 911112755474 10991085 CUSHWAKE-006 20030166 CUSHMAN & WAKEFIELD US INC 0 0 $6.83
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-DR - Project Management Lead Support - Cushman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202010 911112806483 10991085 CUSHWAKE-006 20037453 CUSHMAN & WAKEFIELD US INC 0 0 $3.26
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-DR - Project Management Lead Support - Cushman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202011 911112856641 10991085 CUSHWAKE-006 20040568 CUSHMAN & WAKEFIELD US INC 0 0 $0.57
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-DR - Project Management Lead Support - Cushman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202012 911112922316 10991085 CUSHWAKE-006 20050553 CUSHMAN & WAKEFIELD US INC 0 0 $0.19
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-DR - Project Management Lead Support - Cushman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202103 911113031640 10991085 CUSHWAKE-006 21011406 CUSHMAN & WAKEFIELD US INC 0 0 $0.66
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-DR - Project Management Lead Support - Cushman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202007 911112650632 10991085 CUSHWAKE-006 20011995 CUSHMAN & WAKEFIELD US INC 0 0 ($11.58)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-DR - Project Management Lead Support - Cushman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202010 911112755474 10991085 CUSHWAKE-006 20030166 CUSHMAN & WAKEFIELD US INC 0 0 ($6.83)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-DR - Project Management Lead Support - Cushman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202011 911112806483 10991085 CUSHWAKE-006 20037453 CUSHMAN & WAKEFIELD US INC 0 0 ($3.26)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-DR - Project Management Lead Support - Cushman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202012 911112856641 10991085 CUSHWAKE-006 20040568 CUSHMAN & WAKEFIELD US INC 0 0 ($0.57)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-DR - Project Management Lead Support - Cushman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202101 911112922316 10991085 CUSHWAKE-006 20050553 CUSHMAN & WAKEFIELD US INC 0 0 ($0.19)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-DR - Project Management Lead Support - Cushman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202104 911113031640 10991085 CUSHWAKE-006 21011406 CUSHMAN & WAKEFIELD US INC 0 0 ($0.66)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-Env Laboratory Services  for CT MA NH 2019-2022 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202008 911112732916 10948702 CONTANLA-001 2000127 CONTEST ANALYTICAL LABORATORY 0 0 $596.76
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-Env Laboratory Services  for CT MA NH 2019-2022 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202009 911112746743 10948955 ESSLABOR-000 20H0739 ESS LABORATORY 0 0 $347.17
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-Env Laboratory Services  for CT MA NH 2019-2022 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202011 911112860634 10948955 ESSLABOR-000 20H0976 ESS LABORATORY 0 0 $13.90
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-Env Laboratory Services  for CT MA NH 2019-2022 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202009 911112732916 10948702 CONTANLA-001 2000127 CONTEST ANALYTICAL LABORATORY 0 0 ($596.76)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-Env Laboratory Services  for CT MA NH 2019-2022 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202010 911112746743 10948955 ESSLABOR-000 20H0739 ESS LABORATORY 0 0 ($347.17)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-Env Laboratory Services  for CT MA NH 2019-2022 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202012 911112860634 10948955 ESSLABOR-000 20H0976 ESS LABORATORY 0 0 ($13.90)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-Env Laboratory Services  for CT MA NH 2019-2022 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202008 911112732916 10948702 CONTANLA-001 2000127 CONTEST ANALYTICAL LABORATORY 0 0 $16.81
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-Env Laboratory Services  for CT MA NH 2019-2022 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202009 911112746743 10948955 ESSLABOR-000 20H0739 ESS LABORATORY 0 0 $9.78
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-Env Laboratory Services  for CT MA NH 2019-2022 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202011 911112860634 10948955 ESSLABOR-000 20H0976 ESS LABORATORY 0 0 $0.39
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-Env Laboratory Services  for CT MA NH 2019-2022 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202009 911112732916 10948702 CONTANLA-001 2000127 CONTEST ANALYTICAL LABORATORY 0 0 ($16.81)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-Env Laboratory Services  for CT MA NH 2019-2022 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202010 911112746743 10948955 ESSLABOR-000 20H0739 ESS LABORATORY 0 0 ($9.78)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-Env Laboratory Services  for CT MA NH 2019-2022 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202012 911112860634 10948955 ESSLABOR-000 20H0976 ESS LABORATORY 0 0 ($0.39)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200201 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202002 911112436467 02286986-00004 RANDSTAD-001 ESECI000001460522 RANDSTAD US LP 0 2.92 $358.89
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200201 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202002 911112436467 02286986-00004 RANDSTAD-001 ESECI000001460522 RANDSTAD US LP 0 0.08 $10.11
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200208 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202002 911112437540 02286986-00004 RANDSTAD-001 ESECI000001470603 RANDSTAD US LP 0 0 $598.15
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200208 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202003 911112437540 02286986-00004 RANDSTAD-001 ESECI000001470603 RANDSTAD US LP 0 0 ($598.15)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200208 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202003 911112437540 02286986-00004 RANDSTAD-001 ESECI000001470603 RANDSTAD US LP 0 4.86 $598.15
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200208 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202002 911112437540 02286986-00004 RANDSTAD-001 ESECI000001470603 RANDSTAD US LP 0 0 $16.85
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200208 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202003 911112437540 02286986-00004 RANDSTAD-001 ESECI000001470603 RANDSTAD US LP 0 0 ($16.85)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200208 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202003 911112437540 02286986-00004 RANDSTAD-001 ESECI000001470603 RANDSTAD US LP 0 0.14 $16.85
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200215 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202002 911112449518 02286986-00004 RANDSTAD-001 ESECI000001480325 RANDSTAD US LP 0 0 $598.15
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200215 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202003 911112449518 02286986-00004 RANDSTAD-001 ESECI000001480325 RANDSTAD US LP 0 0 ($598.15)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200215 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202003 911112449518 02286986-00004 RANDSTAD-001 ESECI000001480325 RANDSTAD US LP 0 4.86 $598.15
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200215 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202002 911112449518 02286986-00004 RANDSTAD-001 ESECI000001480325 RANDSTAD US LP 0 0 $16.85
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200215 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202003 911112449518 02286986-00004 RANDSTAD-001 ESECI000001480325 RANDSTAD US LP 0 0 ($16.85)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200215 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202003 911112449518 02286986-00004 RANDSTAD-001 ESECI000001480325 RANDSTAD US LP 0 0.14 $16.85
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200222 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202002 911112457898 02286986-00004 RANDSTAD-001 ESECI000001490555 RANDSTAD US LP 0 0 $478.52
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200222 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202003 911112457898 02286986-00004 RANDSTAD-001 ESECI000001490555 RANDSTAD US LP 0 0 ($478.52)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200222 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202003 911112457898 02286986-00004 RANDSTAD-001 ESECI000001490555 RANDSTAD US LP 0 3.89 $478.52
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200222 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202002 911112457898 02286986-00004 RANDSTAD-001 ESECI000001490555 RANDSTAD US LP 0 0 $13.48
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200222 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202003 911112457898 02286986-00004 RANDSTAD-001 ESECI000001490555 RANDSTAD US LP 0 0 ($13.48)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200222 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202003 911112457898 02286986-00004 RANDSTAD-001 ESECI000001490555 RANDSTAD US LP 0 0.11 $13.48
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200229 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202003 911112465426 02286986-00004 RANDSTAD-001 ESECI000001500550 RANDSTAD US LP 0 0 $598.15
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200229 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202004 911112465426 02286986-00004 RANDSTAD-001 ESECI000001500550 RANDSTAD US LP 0 0 ($598.15)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200229 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202004 911112465426 02286986-00004 RANDSTAD-001 ESECI000001500550 RANDSTAD US LP 0 4.86 $598.15
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200229 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202003 911112465426 02286986-00004 RANDSTAD-001 ESECI000001500550 RANDSTAD US LP 0 0 $16.85
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200229 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202004 911112465426 02286986-00004 RANDSTAD-001 ESECI000001500550 RANDSTAD US LP 0 0 ($16.85)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200229 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202004 911112465426 02286986-00004 RANDSTAD-001 ESECI000001500550 RANDSTAD US LP 0 0.14 $16.85
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200307 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202003 911112476933 02286986-00004 RANDSTAD-001 ESECI000001510496 RANDSTAD US LP 0 0 $598.15
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200307 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202004 911112476933 02286986-00004 RANDSTAD-001 ESECI000001510496 RANDSTAD US LP 0 0 ($598.15)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200307 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202004 911112476933 02286986-00004 RANDSTAD-001 ESECI000001510496 RANDSTAD US LP 0 4.86 $598.15
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200307 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202003 911112476933 02286986-00004 RANDSTAD-001 ESECI000001510496 RANDSTAD US LP 0 0 $16.85
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200307 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202004 911112476933 02286986-00004 RANDSTAD-001 ESECI000001510496 RANDSTAD US LP 0 0 ($16.85)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200307 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202004 911112476933 02286986-00004 RANDSTAD-001 ESECI000001510496 RANDSTAD US LP 0 0.14 $16.85
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200314 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202003 911112487534 02286986-00004 RANDSTAD-001 ESECI000001520473 RANDSTAD US LP 0 0 $598.15
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200314 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202004 911112487534 02286986-00004 RANDSTAD-001 ESECI000001520473 RANDSTAD US LP 0 0 ($598.15)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200314 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202004 911112487534 02286986-00004 RANDSTAD-001 ESECI000001520473 RANDSTAD US LP 0 4.86 $598.15
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200314 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202003 911112487534 02286986-00004 RANDSTAD-001 ESECI000001520473 RANDSTAD US LP 0 0 $16.85
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200314 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202004 911112487534 02286986-00004 RANDSTAD-001 ESECI000001520473 RANDSTAD US LP 0 0 ($16.85)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200314 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202004 911112487534 02286986-00004 RANDSTAD-001 ESECI000001520473 RANDSTAD US LP 0 0.14 $16.85
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200321 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202003 911112496960 02286986-00004 RANDSTAD-001 ESECI000001530512 RANDSTAD US LP 0 0 $598.15
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200321 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202004 911112496960 02286986-00004 RANDSTAD-001 ESECI000001530512 RANDSTAD US LP 0 0 ($598.15)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200321 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202004 911112496960 02286986-00004 RANDSTAD-001 ESECI000001530512 RANDSTAD US LP 0 4.86 $598.15
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200321 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202003 911112496960 02286986-00004 RANDSTAD-001 ESECI000001530512 RANDSTAD US LP 0 0 $16.85
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200321 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202004 911112496960 02286986-00004 RANDSTAD-001 ESECI000001530512 RANDSTAD US LP 0 0 ($16.85)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200321 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202004 911112496960 02286986-00004 RANDSTAD-001 ESECI000001530512 RANDSTAD US LP 0 0.14 $16.85
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200328 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202004 911112505360 02286986-00004 RANDSTAD-001 ESECI000001540492 RANDSTAD US LP 0 0.97 $60.46
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200328 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202004 911112505360 02286986-00004 RANDSTAD-001 ESECI000001540492 RANDSTAD US LP 0 0.03 $1.70
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200328 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202004 911112505359 02286986-00004 RANDSTAD-001 ESECI000001540298 RANDSTAD US LP 0 3.89 $478.52
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200328 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202004 911112505359 02286986-00004 RANDSTAD-001 ESECI000001540298 RANDSTAD US LP 0 0.11 $13.48
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200404 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202004 911112515400 02286986-00004 RANDSTAD-001 ESECI000001550540 RANDSTAD US LP 0 0 $478.52
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200404 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202005 911112515400 02286986-00004 RANDSTAD-001 ESECI000001550540 RANDSTAD US LP 0 0 ($478.52)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200404 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202005 911112515400 02286986-00004 RANDSTAD-001 ESECI000001550540 RANDSTAD US LP 0 3.89 $478.52
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200404 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202004 911112515400 02286986-00004 RANDSTAD-001 ESECI000001550540 RANDSTAD US LP 0 0 $13.48
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200404 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202005 911112515400 02286986-00004 RANDSTAD-001 ESECI000001550540 RANDSTAD US LP 0 0 ($13.48)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200404 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202005 911112515400 02286986-00004 RANDSTAD-001 ESECI000001550540 RANDSTAD US LP 0 0.11 $13.48
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200411 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202004 911112526165 02286986-00004 RANDSTAD-001 ESECI000001560003 RANDSTAD US LP 0 0 $120.91
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200411 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202005 911112526165 02286986-00004 RANDSTAD-001 ESECI000001560003 RANDSTAD US LP 0 0 ($120.91)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200411 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202005 911112526165 02286986-00004 RANDSTAD-001 ESECI000001560003 RANDSTAD US LP 0 1.95 $120.91
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200411 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202004 911112526165 02286986-00004 RANDSTAD-001 ESECI000001560003 RANDSTAD US LP 0 0 $3.41
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200411 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202005 911112526165 02286986-00004 RANDSTAD-001 ESECI000001560003 RANDSTAD US LP 0 0 ($3.41)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200411 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202005 911112526165 02286986-00004 RANDSTAD-001 ESECI000001560003 RANDSTAD US LP 0 0.05 $3.41
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200411 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202004 911112526172 02286986-00004 RANDSTAD-001 ESECI000001560469 RANDSTAD US LP 0 0 $239.26
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200411 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202005 911112526172 02286986-00004 RANDSTAD-001 ESECI000001560469 RANDSTAD US LP 0 0 ($239.26)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200411 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202005 911112526172 02286986-00004 RANDSTAD-001 ESECI000001560469 RANDSTAD US LP 0 1.95 $239.26
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200411 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202004 911112526172 02286986-00004 RANDSTAD-001 ESECI000001560469 RANDSTAD US LP 0 0 $6.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200411 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202005 911112526172 02286986-00004 RANDSTAD-001 ESECI000001560469 RANDSTAD US LP 0 0 ($6.74)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200411 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202005 911112526172 02286986-00004 RANDSTAD-001 ESECI000001560469 RANDSTAD US LP 0 0.05 $6.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200418 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202004 911112540321 02286986-00004 RANDSTAD-001 ESECI000001570465 RANDSTAD US LP 0 0 $239.26
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200418 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202005 911112540321 02286986-00004 RANDSTAD-001 ESECI000001570465 RANDSTAD US LP 0 0 ($239.26)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200418 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202005 911112540321 02286986-00004 RANDSTAD-001 ESECI000001570465 RANDSTAD US LP 0 1.95 $239.26
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200418 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202004 911112540321 02286986-00004 RANDSTAD-001 ESECI000001570465 RANDSTAD US LP 0 0 $6.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200418 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202005 911112540321 02286986-00004 RANDSTAD-001 ESECI000001570465 RANDSTAD US LP 0 0 ($6.74)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200418 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202005 911112540321 02286986-00004 RANDSTAD-001 ESECI000001570465 RANDSTAD US LP 0 0.05 $6.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200425 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202004 911112541245 02286986-00004 RANDSTAD-001 ESECI000001580460 RANDSTAD US LP 0 0 $239.26
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200425 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202005 911112541245 02286986-00004 RANDSTAD-001 ESECI000001580460 RANDSTAD US LP 0 0 ($239.26)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200425 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202005 911112541245 02286986-00004 RANDSTAD-001 ESECI000001580460 RANDSTAD US LP 0 1.95 $239.26
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200425 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202004 911112541245 02286986-00004 RANDSTAD-001 ESECI000001580460 RANDSTAD US LP 0 0 $6.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200425 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202005 911112541245 02286986-00004 RANDSTAD-001 ESECI000001580460 RANDSTAD US LP 0 0 ($6.74)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200425 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202005 911112541245 02286986-00004 RANDSTAD-001 ESECI000001580460 RANDSTAD US LP 0 0.05 $6.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200502 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202005 911112584487 02286986-00004 RANDSTAD-001 ESECI000001590459 RANDSTAD US LP 0 0 $362.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200502 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202006 911112584487 02286986-00004 RANDSTAD-001 ESECI000001590459 RANDSTAD US LP 0 0 ($362.74)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200502 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202006 911112584487 02286986-00004 RANDSTAD-001 ESECI000001590459 RANDSTAD US LP 0 5.84 $362.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200502 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202005 911112584487 02286986-00004 RANDSTAD-001 ESECI000001590459 RANDSTAD US LP 0 0 $10.22
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200502 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202006 911112584487 02286986-00004 RANDSTAD-001 ESECI000001590459 RANDSTAD US LP 0 0 ($10.22)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200502 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202006 911112584487 02286986-00004 RANDSTAD-001 ESECI000001590459 RANDSTAD US LP 0 0.16 $10.22
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200502 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202005 911112584487 02286986-00004 RANDSTAD-001 ESECI000001590459 RANDSTAD US LP 0 0 $239.26
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200502 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202006 911112584487 02286986-00004 RANDSTAD-001 ESECI000001590459 RANDSTAD US LP 0 0 ($239.26)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200502 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202006 911112584487 02286986-00004 RANDSTAD-001 ESECI000001590459 RANDSTAD US LP 0 1.95 $239.26
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200502 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202005 911112584487 02286986-00004 RANDSTAD-001 ESECI000001590459 RANDSTAD US LP 0 0 $6.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200502 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202006 911112584487 02286986-00004 RANDSTAD-001 ESECI000001590459 RANDSTAD US LP 0 0 ($6.74)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200502 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202006 911112584487 02286986-00004 RANDSTAD-001 ESECI000001590459 RANDSTAD US LP 0 0.05 $6.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200509 Haskin, Les l ie                 Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202005 911112591852 02286986-00004 RANDSTAD-001 ESECI000001600358 RANDSTAD US LP 0 0 $560.07
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200509 Haskin, Les l ie                 Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202006 911112591852 02286986-00004 RANDSTAD-001 ESECI000001600358 RANDSTAD US LP 0 0 ($560.07)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200509 Haskin, Les l ie                 Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202006 911112591852 02286986-00004 RANDSTAD-001 ESECI000001600358 RANDSTAD US LP 0 2.92 $560.07
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200509 Haskin, Les l ie                 Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202005 911112591852 02286986-00004 RANDSTAD-001 ESECI000001600358 RANDSTAD US LP 0 0 $15.78
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200509 Haskin, Les l ie                 Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202006 911112591852 02286986-00004 RANDSTAD-001 ESECI000001600358 RANDSTAD US LP 0 0 ($15.78)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200509 Haskin, Les l ie                 Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202006 911112591852 02286986-00004 RANDSTAD-001 ESECI000001600358 RANDSTAD US LP 0 0.08 $15.78
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200509 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202005 911112591854 02286986-00004 RANDSTAD-001 ESECI000001600487 RANDSTAD US LP 0 0 $119.63
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200509 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202006 911112591854 02286986-00004 RANDSTAD-001 ESECI000001600487 RANDSTAD US LP 0 0 ($119.63)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200509 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202006 911112591854 02286986-00004 RANDSTAD-001 ESECI000001600487 RANDSTAD US LP 0 0.97 $119.63
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200509 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202005 911112591854 02286986-00004 RANDSTAD-001 ESECI000001600487 RANDSTAD US LP 0 0 $3.37
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200509 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202006 911112591854 02286986-00004 RANDSTAD-001 ESECI000001600487 RANDSTAD US LP 0 0 ($3.37)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200509 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202006 911112591854 02286986-00004 RANDSTAD-001 ESECI000001600487 RANDSTAD US LP 0 0.03 $3.37
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200516 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202005 911112602490 02286986-00004 RANDSTAD-001 ESECI000001610347 RANDSTAD US LP 0 0 $444.64
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200516 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202006 911112602490 02286986-00004 RANDSTAD-001 ESECI000001610347 RANDSTAD US LP 0 0 ($444.64)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200516 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202006 911112602490 02286986-00004 RANDSTAD-001 ESECI000001610347 RANDSTAD US LP 0 6.81 $444.64
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200516 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202005 911112602490 02286986-00004 RANDSTAD-001 ESECI000001610347 RANDSTAD US LP 0 0 $12.53
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200516 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202006 911112602490 02286986-00004 RANDSTAD-001 ESECI000001610347 RANDSTAD US LP 0 0 ($12.53)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200516 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202006 911112602490 02286986-00004 RANDSTAD-001 ESECI000001610347 RANDSTAD US LP 0 0.19 $12.53
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200516 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202005 911112602499 02286986-00004 RANDSTAD-001 ESECI000001610477 RANDSTAD US LP 0 0 $239.26
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200516 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202006 911112602499 02286986-00004 RANDSTAD-001 ESECI000001610477 RANDSTAD US LP 0 0 ($239.26)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200516 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202006 911112602499 02286986-00004 RANDSTAD-001 ESECI000001610477 RANDSTAD US LP 0 1.95 $239.26
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200516 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202005 911112602499 02286986-00004 RANDSTAD-001 ESECI000001610477 RANDSTAD US LP 0 0 $6.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200516 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202006 911112602499 02286986-00004 RANDSTAD-001 ESECI000001610477 RANDSTAD US LP 0 0 ($6.74)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200516 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202006 911112602499 02286986-00004 RANDSTAD-001 ESECI000001610477 RANDSTAD US LP 0 0.05 $6.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200523 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202005 911112613269 02286986-00004 RANDSTAD-001 ESECI000001620413 RANDSTAD US LP 0 0 $508.17
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200523 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202006 911112613269 02286986-00004 RANDSTAD-001 ESECI000001620413 RANDSTAD US LP 0 0 ($508.17)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200523 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202006 911112613269 02286986-00004 RANDSTAD-001 ESECI000001620413 RANDSTAD US LP 0 7.78 $508.17
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200523 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202005 911112613269 02286986-00004 RANDSTAD-001 ESECI000001620413 RANDSTAD US LP 0 0 $14.31
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200523 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202006 911112613269 02286986-00004 RANDSTAD-001 ESECI000001620413 RANDSTAD US LP 0 0 ($14.31)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200523 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202006 911112613269 02286986-00004 RANDSTAD-001 ESECI000001620413 RANDSTAD US LP 0 0.22 $14.31
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200523 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202005 911112613269 02286986-00004 RANDSTAD-001 ESECI000001620413 RANDSTAD US LP 0 0 $239.26
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200523 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202006 911112613269 02286986-00004 RANDSTAD-001 ESECI000001620413 RANDSTAD US LP 0 0 ($239.26)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200523 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202006 911112613269 02286986-00004 RANDSTAD-001 ESECI000001620413 RANDSTAD US LP 0 1.95 $239.26
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200523 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202005 911112613269 02286986-00004 RANDSTAD-001 ESECI000001620413 RANDSTAD US LP 0 0 $6.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200523 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202006 911112613269 02286986-00004 RANDSTAD-001 ESECI000001620413 RANDSTAD US LP 0 0 ($6.74)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200523 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202006 911112613269 02286986-00004 RANDSTAD-001 ESECI000001620413 RANDSTAD US LP 0 0.05 $6.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200530 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202006 911112622396 02286986-00004 RANDSTAD-001 ESECI000001630513 RANDSTAD US LP 0 0 $478.52
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200530 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202007 911112622396 02286986-00004 RANDSTAD-001 ESECI000001630513 RANDSTAD US LP 0 0 ($478.52)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200530 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202007 911112622396 02286986-00004 RANDSTAD-001 ESECI000001630513 RANDSTAD US LP 0 3.89 $478.52
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200530 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202006 911112622396 02286986-00004 RANDSTAD-001 ESECI000001630513 RANDSTAD US LP 0 0 $13.48
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200530 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202007 911112622396 02286986-00004 RANDSTAD-001 ESECI000001630513 RANDSTAD US LP 0 0 ($13.48)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200530 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202007 911112622396 02286986-00004 RANDSTAD-001 ESECI000001630513 RANDSTAD US LP 0 0.11 $13.48
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200606 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202006 911112631223 02286986-00004 RANDSTAD-001 ESECI000001640470 RANDSTAD US LP 0 0 $239.26
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200606 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202007 911112631223 02286986-00004 RANDSTAD-001 ESECI000001640470 RANDSTAD US LP 0 0 ($239.26)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200606 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202007 911112631223 02286986-00004 RANDSTAD-001 ESECI000001640470 RANDSTAD US LP 0 1.95 $239.26
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200606 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202006 911112631223 02286986-00004 RANDSTAD-001 ESECI000001640470 RANDSTAD US LP 0 0 $6.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200606 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202007 911112631223 02286986-00004 RANDSTAD-001 ESECI000001640470 RANDSTAD US LP 0 0 ($6.74)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200606 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202007 911112631223 02286986-00004 RANDSTAD-001 ESECI000001640470 RANDSTAD US LP 0 0.05 $6.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200613 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202006 911112640851 02286986-00004 RANDSTAD-001 ESECI000001650432 RANDSTAD US LP 0 0 $239.26
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200613 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202007 911112640851 02286986-00004 RANDSTAD-001 ESECI000001650432 RANDSTAD US LP 0 0 ($239.26)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200613 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202007 911112640851 02286986-00004 RANDSTAD-001 ESECI000001650432 RANDSTAD US LP 0 1.95 $239.26
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200613 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202006 911112640851 02286986-00004 RANDSTAD-001 ESECI000001650432 RANDSTAD US LP 0 0 $6.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200613 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202007 911112640851 02286986-00004 RANDSTAD-001 ESECI000001650432 RANDSTAD US LP 0 0 ($6.74)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200613 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202007 911112640851 02286986-00004 RANDSTAD-001 ESECI000001650432 RANDSTAD US LP 0 0.05 $6.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200620 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202006 911112652157 02286986-00004 RANDSTAD-001 ESECI000001660503 RANDSTAD US LP 0 0 $239.26
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200620 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202007 911112652157 02286986-00004 RANDSTAD-001 ESECI000001660503 RANDSTAD US LP 0 0 ($239.26)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200620 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202007 911112652157 02286986-00004 RANDSTAD-001 ESECI000001660503 RANDSTAD US LP 0 1.95 $239.26
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200620 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202006 911112652157 02286986-00004 RANDSTAD-001 ESECI000001660503 RANDSTAD US LP 0 0 $6.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200620 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202007 911112652157 02286986-00004 RANDSTAD-001 ESECI000001660503 RANDSTAD US LP 0 0 ($6.74)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200620 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202007 911112652157 02286986-00004 RANDSTAD-001 ESECI000001660503 RANDSTAD US LP 0 0.05 $6.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200627 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202007 911112661094 02286986-00004 RANDSTAD-001 ESECI000001670653 RANDSTAD US LP 0 9.73 $635.21
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200627 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202007 911112661094 02286986-00004 RANDSTAD-001 ESECI000001670653 RANDSTAD US LP 0 0.27 $17.89
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200627 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202007 911112661093 02286986-00004 RANDSTAD-001 ESECI000001670492 RANDSTAD US LP 0 1.95 $239.26
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200627 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202007 911112661093 02286986-00004 RANDSTAD-001 ESECI000001670492 RANDSTAD US LP 0 0.05 $6.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200704 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202007 911112678615 02286986-00004 RANDSTAD-001 ESECI000001690695 RANDSTAD US LP 0 0 $254.08
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200704 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202008 911112678615 02286986-00004 RANDSTAD-001 ESECI000001690695 RANDSTAD US LP 0 0 ($254.08)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200704 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202008 911112678615 02286986-00004 RANDSTAD-001 ESECI000001690695 RANDSTAD US LP 0 3.89 $254.08
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200704 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202007 911112678615 02286986-00004 RANDSTAD-001 ESECI000001690695 RANDSTAD US LP 0 0 $7.16
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200704 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202008 911112678615 02286986-00004 RANDSTAD-001 ESECI000001690695 RANDSTAD US LP 0 0 ($7.16)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200704 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202008 911112678615 02286986-00004 RANDSTAD-001 ESECI000001690695 RANDSTAD US LP 0 0.11 $7.16
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200704 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202007 911112668945 02286986-00004 RANDSTAD-001 ESECI000001680505 RANDSTAD US LP 0 0 $239.26
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200704 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202008 911112668945 02286986-00004 RANDSTAD-001 ESECI000001680505 RANDSTAD US LP 0 0 ($239.26)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200704 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202008 911112668945 02286986-00004 RANDSTAD-001 ESECI000001680505 RANDSTAD US LP 0 1.95 $239.26
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200704 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202007 911112668945 02286986-00004 RANDSTAD-001 ESECI000001680505 RANDSTAD US LP 0 0 $6.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200704 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202008 911112668945 02286986-00004 RANDSTAD-001 ESECI000001680505 RANDSTAD US LP 0 0 ($6.74)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200704 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202008 911112668945 02286986-00004 RANDSTAD-001 ESECI000001680505 RANDSTAD US LP 0 0.05 $6.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200711 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202007 911112678615 02286986-00004 RANDSTAD-001 ESECI000001690695 RANDSTAD US LP 0 0 $285.85
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200711 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202008 911112678615 02286986-00004 RANDSTAD-001 ESECI000001690695 RANDSTAD US LP 0 0 ($285.85)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200711 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202008 911112678615 02286986-00004 RANDSTAD-001 ESECI000001690695 RANDSTAD US LP 0 4.38 $285.85
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200711 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202007 911112678615 02286986-00004 RANDSTAD-001 ESECI000001690695 RANDSTAD US LP 0 0 $8.05
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200711 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202008 911112678615 02286986-00004 RANDSTAD-001 ESECI000001690695 RANDSTAD US LP 0 0 ($8.05)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200711 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202008 911112678615 02286986-00004 RANDSTAD-001 ESECI000001690695 RANDSTAD US LP 0 0.12 $8.05
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200711 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202007 911112688312 02286986-00004 RANDSTAD-001 ESECI000001700890 RANDSTAD US LP 0 0 $239.26
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200711 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202008 911112688312 02286986-00004 RANDSTAD-001 ESECI000001700890 RANDSTAD US LP 0 0 ($239.26)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200711 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202008 911112688312 02286986-00004 RANDSTAD-001 ESECI000001700890 RANDSTAD US LP 0 1.95 $239.26
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200711 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202007 911112688312 02286986-00004 RANDSTAD-001 ESECI000001700890 RANDSTAD US LP 0 0 $6.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200711 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202008 911112688312 02286986-00004 RANDSTAD-001 ESECI000001700890 RANDSTAD US LP 0 0 ($6.74)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200711 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202008 911112688312 02286986-00004 RANDSTAD-001 ESECI000001700890 RANDSTAD US LP 0 0.05 $6.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200718 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202007 911112688308 02286986-00004 RANDSTAD-001 ESECI000001700276 RANDSTAD US LP 0 0 $254.08
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200718 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202008 911112688308 02286986-00004 RANDSTAD-001 ESECI000001700276 RANDSTAD US LP 0 0 ($254.08)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200718 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202008 911112688308 02286986-00004 RANDSTAD-001 ESECI000001700276 RANDSTAD US LP 0 3.89 $254.08
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200718 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202007 911112688308 02286986-00004 RANDSTAD-001 ESECI000001700276 RANDSTAD US LP 0 0 $7.16
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200718 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202008 911112688308 02286986-00004 RANDSTAD-001 ESECI000001700276 RANDSTAD US LP 0 0 ($7.16)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200718 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202008 911112688308 02286986-00004 RANDSTAD-001 ESECI000001700276 RANDSTAD US LP 0 0.11 $7.16
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200718 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202007 911112688311 02286986-00004 RANDSTAD-001 ESECI000001700645 RANDSTAD US LP 0 0 $239.26
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200718 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202008 911112688311 02286986-00004 RANDSTAD-001 ESECI000001700645 RANDSTAD US LP 0 0 ($239.26)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200718 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202008 911112688311 02286986-00004 RANDSTAD-001 ESECI000001700645 RANDSTAD US LP 0 1.95 $239.26
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200718 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202007 911112688311 02286986-00004 RANDSTAD-001 ESECI000001700645 RANDSTAD US LP 0 0 $6.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200718 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202008 911112688311 02286986-00004 RANDSTAD-001 ESECI000001700645 RANDSTAD US LP 0 0 ($6.74)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200718 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202008 911112688311 02286986-00004 RANDSTAD-001 ESECI000001700645 RANDSTAD US LP 0 0.05 $6.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200725 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202007 911112697656 02286986-00004 RANDSTAD-001 ESECI000001710001 RANDSTAD US LP 0 0 $358.89
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200725 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202008 911112697656 02286986-00004 RANDSTAD-001 ESECI000001710001 RANDSTAD US LP 0 0 ($358.89)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200725 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202008 911112697656 02286986-00004 RANDSTAD-001 ESECI000001710001 RANDSTAD US LP 0 2.92 $358.89
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200725 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202007 911112697656 02286986-00004 RANDSTAD-001 ESECI000001710001 RANDSTAD US LP 0 0 $10.11
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200725 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202008 911112697656 02286986-00004 RANDSTAD-001 ESECI000001710001 RANDSTAD US LP 0 0 ($10.11)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200725 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202008 911112697656 02286986-00004 RANDSTAD-001 ESECI000001710001 RANDSTAD US LP 0 0.08 $10.11
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200801 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202008 911112705008 02286986-00004 RANDSTAD-001 ESECI000001720003 RANDSTAD US LP 0 0 $381.12
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200801 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202009 911112705008 02286986-00004 RANDSTAD-001 ESECI000001720003 RANDSTAD US LP 0 0 ($381.12)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200801 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202009 911112705008 02286986-00004 RANDSTAD-001 ESECI000001720003 RANDSTAD US LP 0 5.84 $381.12
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200801 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202008 911112705008 02286986-00004 RANDSTAD-001 ESECI000001720003 RANDSTAD US LP 0 0 $10.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200801 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202009 911112705008 02286986-00004 RANDSTAD-001 ESECI000001720003 RANDSTAD US LP 0 0 ($10.74)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200801 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202009 911112705008 02286986-00004 RANDSTAD-001 ESECI000001720003 RANDSTAD US LP 0 0.16 $10.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200801 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202008 911112705012 02286986-00004 RANDSTAD-001 ESECI000001720693 RANDSTAD US LP 0 0 $478.52
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200801 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202009 911112705012 02286986-00004 RANDSTAD-001 ESECI000001720693 RANDSTAD US LP 0 0 ($478.52)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200801 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202009 911112705012 02286986-00004 RANDSTAD-001 ESECI000001720693 RANDSTAD US LP 0 3.89 $478.52
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200801 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202008 911112705012 02286986-00004 RANDSTAD-001 ESECI000001720693 RANDSTAD US LP 0 0 $13.48
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200801 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202009 911112705012 02286986-00004 RANDSTAD-001 ESECI000001720693 RANDSTAD US LP 0 0 ($13.48)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200801 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202009 911112705012 02286986-00004 RANDSTAD-001 ESECI000001720693 RANDSTAD US LP 0 0.11 $13.48
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200808 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202008 911112713363 02286986-00004 RANDSTAD-001 ESECI000001730330 RANDSTAD US LP 0 0 $254.08
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200808 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202009 911112713363 02286986-00004 RANDSTAD-001 ESECI000001730330 RANDSTAD US LP 0 0 ($254.08)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200808 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202009 911112713363 02286986-00004 RANDSTAD-001 ESECI000001730330 RANDSTAD US LP 0 3.89 $254.08
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200808 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202008 911112713363 02286986-00004 RANDSTAD-001 ESECI000001730330 RANDSTAD US LP 0 0 $7.16
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200808 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202009 911112713363 02286986-00004 RANDSTAD-001 ESECI000001730330 RANDSTAD US LP 0 0 ($7.16)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200808 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202009 911112713363 02286986-00004 RANDSTAD-001 ESECI000001730330 RANDSTAD US LP 0 0.11 $7.16
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200808 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202008 911112713364 02286986-00004 RANDSTAD-001 ESECI000001730512 RANDSTAD US LP 0 0 $358.89
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200808 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202009 911112713364 02286986-00004 RANDSTAD-001 ESECI000001730512 RANDSTAD US LP 0 0 ($358.89)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200808 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202009 911112713364 02286986-00004 RANDSTAD-001 ESECI000001730512 RANDSTAD US LP 0 2.92 $358.89
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200808 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202008 911112713364 02286986-00004 RANDSTAD-001 ESECI000001730512 RANDSTAD US LP 0 0 $10.11
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200808 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202009 911112713364 02286986-00004 RANDSTAD-001 ESECI000001730512 RANDSTAD US LP 0 0 ($10.11)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200808 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202009 911112713364 02286986-00004 RANDSTAD-001 ESECI000001730512 RANDSTAD US LP 0 0.08 $10.11
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200815 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202008 911112726035 02286986-00004 RANDSTAD-001 ESECI000001740003 RANDSTAD US LP 0 0 $190.56
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200815 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202009 911112726035 02286986-00004 RANDSTAD-001 ESECI000001740003 RANDSTAD US LP 0 0 ($190.56)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200815 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202009 911112726035 02286986-00004 RANDSTAD-001 ESECI000001740003 RANDSTAD US LP 0 2.92 $190.56
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200815 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202008 911112726035 02286986-00004 RANDSTAD-001 ESECI000001740003 RANDSTAD US LP 0 0 $5.37
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200815 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202009 911112726035 02286986-00004 RANDSTAD-001 ESECI000001740003 RANDSTAD US LP 0 0 ($5.37)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200815 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202009 911112726035 02286986-00004 RANDSTAD-001 ESECI000001740003 RANDSTAD US LP 0 0.08 $5.37
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200815 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202008 911112737992 02286986-00004 RANDSTAD-001 ESECI000001750003 RANDSTAD US LP 0 0 $239.26
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200815 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202009 911112737992 02286986-00004 RANDSTAD-001 ESECI000001750003 RANDSTAD US LP 0 0 ($239.26)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200815 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202009 911112737992 02286986-00004 RANDSTAD-001 ESECI000001750003 RANDSTAD US LP 0 1.95 $239.26
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200815 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202008 911112737992 02286986-00004 RANDSTAD-001 ESECI000001750003 RANDSTAD US LP 0 0 $6.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200815 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202009 911112737992 02286986-00004 RANDSTAD-001 ESECI000001750003 RANDSTAD US LP 0 0 ($6.74)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200815 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202009 911112737992 02286986-00004 RANDSTAD-001 ESECI000001750003 RANDSTAD US LP 0 0.05 $6.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200822 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202008 911112737992 02286986-00004 RANDSTAD-001 ESECI000001750003 RANDSTAD US LP 0 0 $381.12
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200822 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202009 911112737992 02286986-00004 RANDSTAD-001 ESECI000001750003 RANDSTAD US LP 0 0 ($381.12)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200822 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202009 911112737992 02286986-00004 RANDSTAD-001 ESECI000001750003 RANDSTAD US LP 0 5.84 $381.12
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200822 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202008 911112737992 02286986-00004 RANDSTAD-001 ESECI000001750003 RANDSTAD US LP 0 0 $10.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200822 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202009 911112737992 02286986-00004 RANDSTAD-001 ESECI000001750003 RANDSTAD US LP 0 0 ($10.74)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200822 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202009 911112737992 02286986-00004 RANDSTAD-001 ESECI000001750003 RANDSTAD US LP 0 0.16 $10.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200822 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202008 911112737992 02286986-00004 RANDSTAD-001 ESECI000001750003 RANDSTAD US LP 0 0 $358.89
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200822 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202009 911112737992 02286986-00004 RANDSTAD-001 ESECI000001750003 RANDSTAD US LP 0 0 ($358.89)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200822 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202009 911112737992 02286986-00004 RANDSTAD-001 ESECI000001750003 RANDSTAD US LP 0 2.92 $358.89
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200822 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202008 911112737992 02286986-00004 RANDSTAD-001 ESECI000001750003 RANDSTAD US LP 0 0 $10.11
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200822 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202009 911112737992 02286986-00004 RANDSTAD-001 ESECI000001750003 RANDSTAD US LP 0 0 ($10.11)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200822 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202009 911112737992 02286986-00004 RANDSTAD-001 ESECI000001750003 RANDSTAD US LP 0 0.08 $10.11
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200829 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202009 911112746844 02286986-00004 RANDSTAD-001 ESECI000001760639 RANDSTAD US LP 0 3.89 $478.52
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200829 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202009 911112746844 02286986-00004 RANDSTAD-001 ESECI000001760639 RANDSTAD US LP 0 0.11 $13.48
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200905 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202009 911112755554 02286986-00004 RANDSTAD-001 ESECI000001770683 RANDSTAD US LP 0 0 $478.52
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200905 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202010 911112755554 02286986-00004 RANDSTAD-001 ESECI000001770683 RANDSTAD US LP 0 0 ($478.52)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200905 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202010 911112755554 02286986-00004 RANDSTAD-001 ESECI000001770683 RANDSTAD US LP 0 3.89 $478.52
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200905 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202009 911112755554 02286986-00004 RANDSTAD-001 ESECI000001770683 RANDSTAD US LP 0 0 $13.48
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200905 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202010 911112755554 02286986-00004 RANDSTAD-001 ESECI000001770683 RANDSTAD US LP 0 0 ($13.48)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200905 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202010 911112755554 02286986-00004 RANDSTAD-001 ESECI000001770683 RANDSTAD US LP 0 0.11 $13.48
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200912 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202009 911112765658 02286986-00004 RANDSTAD-001 ESECI000001780449 RANDSTAD US LP 0 0 $254.08
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200912 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202010 911112765658 02286986-00004 RANDSTAD-001 ESECI000001780449 RANDSTAD US LP 0 0 ($254.08)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200912 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202010 911112765658 02286986-00004 RANDSTAD-001 ESECI000001780449 RANDSTAD US LP 0 3.89 $254.08
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200912 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202009 911112765658 02286986-00004 RANDSTAD-001 ESECI000001780449 RANDSTAD US LP 0 0 $7.16
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200912 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202010 911112765658 02286986-00004 RANDSTAD-001 ESECI000001780449 RANDSTAD US LP 0 0 ($7.16)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200912 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202010 911112765658 02286986-00004 RANDSTAD-001 ESECI000001780449 RANDSTAD US LP 0 0.11 $7.16
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200912 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202009 911112765658 02286986-00004 RANDSTAD-001 ESECI000001780449 RANDSTAD US LP 0 0 $478.52
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200912 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202010 911112765658 02286986-00004 RANDSTAD-001 ESECI000001780449 RANDSTAD US LP 0 0 ($478.52)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200912 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202010 911112765658 02286986-00004 RANDSTAD-001 ESECI000001780449 RANDSTAD US LP 0 3.89 $478.52
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200912 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202009 911112765658 02286986-00004 RANDSTAD-001 ESECI000001780449 RANDSTAD US LP 0 0 $13.48
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200912 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202010 911112765658 02286986-00004 RANDSTAD-001 ESECI000001780449 RANDSTAD US LP 0 0 ($13.48)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200912 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202010 911112765658 02286986-00004 RANDSTAD-001 ESECI000001780449 RANDSTAD US LP 0 0.11 $13.48
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200919 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202010 911112787647 02286986-00004 RANDSTAD-001 ESECI000001790780 RANDSTAD US LP 0 3.89 $478.52
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200919 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202010 911112787647 02286986-00004 RANDSTAD-001 ESECI000001790780 RANDSTAD US LP 0 0.11 $13.48
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200926 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202010 911112804548 02286986-00004 RANDSTAD-001 ESECI000001800447 RANDSTAD US LP 0 2.92 $190.56
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200926 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202010 911112804548 02286986-00004 RANDSTAD-001 ESECI000001800447 RANDSTAD US LP 0 0.08 $5.37
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200926 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202010 911112804546 02286986-00004 RANDSTAD-001 ESECI000001800003 RANDSTAD US LP 0 2.92 $358.89
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200926 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202010 911112804546 02286986-00004 RANDSTAD-001 ESECI000001800003 RANDSTAD US LP 0 0.08 $10.11
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201003 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202010 911112804568 02286986-00004 RANDSTAD-001 ESECI000001810958 RANDSTAD US LP 0 2.92 $358.89
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201003 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202010 911112804568 02286986-00004 RANDSTAD-001 ESECI000001810958 RANDSTAD US LP 0 0.08 $10.11
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201010 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202010 911112808917 02286986-00004 RANDSTAD-001 ESECI000001820732 RANDSTAD US LP 0 0 $381.12
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201010 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202011 911112808917 02286986-00004 RANDSTAD-001 ESECI000001820732 RANDSTAD US LP 0 0 ($381.12)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201010 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202011 911112808917 02286986-00004 RANDSTAD-001 ESECI000001820732 RANDSTAD US LP 0 5.84 $381.12
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201010 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202010 911112808917 02286986-00004 RANDSTAD-001 ESECI000001820732 RANDSTAD US LP 0 0 $10.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201010 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202011 911112808917 02286986-00004 RANDSTAD-001 ESECI000001820732 RANDSTAD US LP 0 0 ($10.74)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201010 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202011 911112808917 02286986-00004 RANDSTAD-001 ESECI000001820732 RANDSTAD US LP 0 0.16 $10.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201010 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202010 911112808923 02286986-00004 RANDSTAD-001 ESECI000001821144 RANDSTAD US LP 0 0 $119.63
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201010 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202011 911112808923 02286986-00004 RANDSTAD-001 ESECI000001821144 RANDSTAD US LP 0 0 ($119.63)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201010 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202011 911112808923 02286986-00004 RANDSTAD-001 ESECI000001821144 RANDSTAD US LP 0 0.97 $119.63
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F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201010 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202010 911112808923 02286986-00004 RANDSTAD-001 ESECI000001821144 RANDSTAD US LP 0 0 $3.37
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201010 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202011 911112808923 02286986-00004 RANDSTAD-001 ESECI000001821144 RANDSTAD US LP 0 0 ($3.37)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201010 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202011 911112808923 02286986-00004 RANDSTAD-001 ESECI000001821144 RANDSTAD US LP 0 0.03 $3.37
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201017 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202010 911112820314 02286986-00004 RANDSTAD-001 ESECI000001830296 RANDSTAD US LP 0 0 $571.69
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201017 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202011 911112820314 02286986-00004 RANDSTAD-001 ESECI000001830296 RANDSTAD US LP 0 0 ($571.69)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201017 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202011 911112820314 02286986-00004 RANDSTAD-001 ESECI000001830296 RANDSTAD US LP 0 8.75 $571.69
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201017 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202010 911112820314 02286986-00004 RANDSTAD-001 ESECI000001830296 RANDSTAD US LP 0 0 $16.10
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201017 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202011 911112820314 02286986-00004 RANDSTAD-001 ESECI000001830296 RANDSTAD US LP 0 0 ($16.10)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201017 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202011 911112820314 02286986-00004 RANDSTAD-001 ESECI000001830296 RANDSTAD US LP 0 0.25 $16.10
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201017 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202010 911112820327 02286986-00004 RANDSTAD-001 ESECI000001831246 RANDSTAD US LP 0 0 $358.89
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201017 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202011 911112820327 02286986-00004 RANDSTAD-001 ESECI000001831246 RANDSTAD US LP 0 0 ($358.89)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201017 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202011 911112820327 02286986-00004 RANDSTAD-001 ESECI000001831246 RANDSTAD US LP 0 2.92 $358.89
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201017 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202010 911112820327 02286986-00004 RANDSTAD-001 ESECI000001831246 RANDSTAD US LP 0 0 $10.11
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201017 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202011 911112820327 02286986-00004 RANDSTAD-001 ESECI000001831246 RANDSTAD US LP 0 0 ($10.11)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201017 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202011 911112820327 02286986-00004 RANDSTAD-001 ESECI000001831246 RANDSTAD US LP 0 0.08 $10.11
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201024 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202010 911112829342 02286986-00004 RANDSTAD-001 ESECI000001840394 RANDSTAD US LP 0 0 $190.56
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201024 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202011 911112829342 02286986-00004 RANDSTAD-001 ESECI000001840394 RANDSTAD US LP 0 0 ($190.56)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201024 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202011 911112829342 02286986-00004 RANDSTAD-001 ESECI000001840394 RANDSTAD US LP 0 2.92 $190.56
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201024 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202010 911112829342 02286986-00004 RANDSTAD-001 ESECI000001840394 RANDSTAD US LP 0 0 $5.37
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201024 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202011 911112829342 02286986-00004 RANDSTAD-001 ESECI000001840394 RANDSTAD US LP 0 0 ($5.37)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201024 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202011 911112829342 02286986-00004 RANDSTAD-001 ESECI000001840394 RANDSTAD US LP 0 0.08 $5.37
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201024 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202010 911112829363 02286986-00004 RANDSTAD-001 ESECI000001841314 RANDSTAD US LP 0 0 $478.52
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201024 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202011 911112829363 02286986-00004 RANDSTAD-001 ESECI000001841314 RANDSTAD US LP 0 0 ($478.52)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201024 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202011 911112829363 02286986-00004 RANDSTAD-001 ESECI000001841314 RANDSTAD US LP 0 3.89 $478.52
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201024 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202010 911112829363 02286986-00004 RANDSTAD-001 ESECI000001841314 RANDSTAD US LP 0 0 $13.48
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201024 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202011 911112829363 02286986-00004 RANDSTAD-001 ESECI000001841314 RANDSTAD US LP 0 0 ($13.48)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201024 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202011 911112829363 02286986-00004 RANDSTAD-001 ESECI000001841314 RANDSTAD US LP 0 0.11 $13.48
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201031 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202011 911112837908 02286986-00004 RANDSTAD-001 ESECI000001850516 RANDSTAD US LP 0 0 $571.69
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201031 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202012 911112837908 02286986-00004 RANDSTAD-001 ESECI000001850516 RANDSTAD US LP 0 0 ($571.69)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201031 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202012 911112837908 02286986-00004 RANDSTAD-001 ESECI000001850516 RANDSTAD US LP 0 8.75 $571.69
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201031 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202011 911112837908 02286986-00004 RANDSTAD-001 ESECI000001850516 RANDSTAD US LP 0 0 $16.10
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201031 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202012 911112837908 02286986-00004 RANDSTAD-001 ESECI000001850516 RANDSTAD US LP 0 0 ($16.10)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201031 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202012 911112837908 02286986-00004 RANDSTAD-001 ESECI000001850516 RANDSTAD US LP 0 0.25 $16.10
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201031 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202011 911112837906 02286986-00004 RANDSTAD-001 ESECI000001850233 RANDSTAD US LP 0 0 $358.89
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201031 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202012 911112837906 02286986-00004 RANDSTAD-001 ESECI000001850233 RANDSTAD US LP 0 0 ($358.89)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201031 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202012 911112837906 02286986-00004 RANDSTAD-001 ESECI000001850233 RANDSTAD US LP 0 2.92 $358.89
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201031 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202011 911112837906 02286986-00004 RANDSTAD-001 ESECI000001850233 RANDSTAD US LP 0 0 $10.11
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201031 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202012 911112837906 02286986-00004 RANDSTAD-001 ESECI000001850233 RANDSTAD US LP 0 0 ($10.11)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201031 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202012 911112837906 02286986-00004 RANDSTAD-001 ESECI000001850233 RANDSTAD US LP 0 0.08 $10.11
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201107 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202011 911112849128 02286986-00004 RANDSTAD-001 ESECI000001861179 RANDSTAD US LP 0 0 $358.89
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201107 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202012 911112849128 02286986-00004 RANDSTAD-001 ESECI000001861179 RANDSTAD US LP 0 0 ($358.89)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201107 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202012 911112849128 02286986-00004 RANDSTAD-001 ESECI000001861179 RANDSTAD US LP 0 2.92 $358.89
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201107 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202011 911112849128 02286986-00004 RANDSTAD-001 ESECI000001861179 RANDSTAD US LP 0 0 $10.11
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201107 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202012 911112849128 02286986-00004 RANDSTAD-001 ESECI000001861179 RANDSTAD US LP 0 0 ($10.11)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201107 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202012 911112849128 02286986-00004 RANDSTAD-001 ESECI000001861179 RANDSTAD US LP 0 0.08 $10.11
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201114 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202011 911112859467 02286986-00004 RANDSTAD-001 ESECI000001870574 RANDSTAD US LP 0 0 $190.56
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201114 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202012 911112859467 02286986-00004 RANDSTAD-001 ESECI000001870574 RANDSTAD US LP 0 0 ($190.56)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201114 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202012 911112859467 02286986-00004 RANDSTAD-001 ESECI000001870574 RANDSTAD US LP 0 2.92 $190.56
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201114 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202011 911112859467 02286986-00004 RANDSTAD-001 ESECI000001870574 RANDSTAD US LP 0 0 $5.37
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201114 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202012 911112859467 02286986-00004 RANDSTAD-001 ESECI000001870574 RANDSTAD US LP 0 0 ($5.37)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201114 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202012 911112859467 02286986-00004 RANDSTAD-001 ESECI000001870574 RANDSTAD US LP 0 0.08 $5.37
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201114 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202011 911112859472 02286986-00004 RANDSTAD-001 ESECI000001871258 RANDSTAD US LP 0 0 $239.26
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201114 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202012 911112859472 02286986-00004 RANDSTAD-001 ESECI000001871258 RANDSTAD US LP 0 0 ($239.26)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201114 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202012 911112859472 02286986-00004 RANDSTAD-001 ESECI000001871258 RANDSTAD US LP 0 1.95 $239.26
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201114 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202011 911112859472 02286986-00004 RANDSTAD-001 ESECI000001871258 RANDSTAD US LP 0 0 $6.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201114 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202012 911112859472 02286986-00004 RANDSTAD-001 ESECI000001871258 RANDSTAD US LP 0 0 ($6.74)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201114 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202012 911112859472 02286986-00004 RANDSTAD-001 ESECI000001871258 RANDSTAD US LP 0 0.05 $6.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201121 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202012 911112877603 02286986-00004 RANDSTAD-001 ESECI000001880221 RANDSTAD US LP 0 7.78 $508.17
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201121 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202012 911112877603 02286986-00004 RANDSTAD-001 ESECI000001880221 RANDSTAD US LP 0 0.22 $14.31
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201121 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202012 911112877815 02286986-00004 RANDSTAD-001 ESECI000001881069 RANDSTAD US LP 0 1.95 $239.26
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201121 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202012 911112877815 02286986-00004 RANDSTAD-001 ESECI000001881069 RANDSTAD US LP 0 0.05 $6.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201128 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202012 911112879647 02286986-00004 RANDSTAD-001 ESECI000001890683 RANDSTAD US LP 0 0 $254.08
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201128 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202101 911112879647 02286986-00004 RANDSTAD-001 ESECI000001890683 RANDSTAD US LP 0 0 ($254.08)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201128 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202101 911112879647 02286986-00004 RANDSTAD-001 ESECI000001890683 RANDSTAD US LP 0 3.89 $254.08
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201128 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202012 911112879647 02286986-00004 RANDSTAD-001 ESECI000001890683 RANDSTAD US LP 0 0 $7.16
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201128 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202101 911112879647 02286986-00004 RANDSTAD-001 ESECI000001890683 RANDSTAD US LP 0 0 ($7.16)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201128 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202101 911112879647 02286986-00004 RANDSTAD-001 ESECI000001890683 RANDSTAD US LP 0 0.11 $7.16
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201128 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202012 911112879647 02286986-00004 RANDSTAD-001 ESECI000001890683 RANDSTAD US LP 0 0 $119.63
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201128 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202101 911112879647 02286986-00004 RANDSTAD-001 ESECI000001890683 RANDSTAD US LP 0 0 ($119.63)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201128 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202101 911112879647 02286986-00004 RANDSTAD-001 ESECI000001890683 RANDSTAD US LP 0 0.97 $119.63
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201128 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202012 911112879647 02286986-00004 RANDSTAD-001 ESECI000001890683 RANDSTAD US LP 0 0 $3.37
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201128 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202101 911112879647 02286986-00004 RANDSTAD-001 ESECI000001890683 RANDSTAD US LP 0 0 ($3.37)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201128 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202101 911112879647 02286986-00004 RANDSTAD-001 ESECI000001890683 RANDSTAD US LP 0 0.03 $3.37
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201205 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202012 911112894100 02286986-00004 RANDSTAD-001 ESECI000001900563 RANDSTAD US LP 0 0 $254.08
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201205 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202101 911112894100 02286986-00004 RANDSTAD-001 ESECI000001900563 RANDSTAD US LP 0 0 ($254.08)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201205 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202101 911112894100 02286986-00004 RANDSTAD-001 ESECI000001900563 RANDSTAD US LP 0 3.89 $254.08
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201205 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202012 911112894100 02286986-00004 RANDSTAD-001 ESECI000001900563 RANDSTAD US LP 0 0 $7.16
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201205 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202101 911112894100 02286986-00004 RANDSTAD-001 ESECI000001900563 RANDSTAD US LP 0 0 ($7.16)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201205 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202101 911112894100 02286986-00004 RANDSTAD-001 ESECI000001900563 RANDSTAD US LP 0 0.11 $7.16
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201205 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202012 911112907441 02286986-00004 RANDSTAD-001 ESECI000001911414 RANDSTAD US LP 0 0 $239.26
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201205 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202101 911112907441 02286986-00004 RANDSTAD-001 ESECI000001911414 RANDSTAD US LP 0 0 ($239.26)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201205 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202101 911112907441 02286986-00004 RANDSTAD-001 ESECI000001911414 RANDSTAD US LP 0 1.95 $239.26
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201205 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202012 911112907441 02286986-00004 RANDSTAD-001 ESECI000001911414 RANDSTAD US LP 0 0 $6.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201205 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202101 911112907441 02286986-00004 RANDSTAD-001 ESECI000001911414 RANDSTAD US LP 0 0 ($6.74)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201205 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202101 911112907441 02286986-00004 RANDSTAD-001 ESECI000001911414 RANDSTAD US LP 0 0.05 $6.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201212 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202012 911112907434 02286986-00004 RANDSTAD-001 ESECI000001910714 RANDSTAD US LP 0 0 $444.64
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201212 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202101 911112907434 02286986-00004 RANDSTAD-001 ESECI000001910714 RANDSTAD US LP 0 0 ($444.64)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201212 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202101 911112907434 02286986-00004 RANDSTAD-001 ESECI000001910714 RANDSTAD US LP 0 6.81 $444.64
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201212 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202012 911112907434 02286986-00004 RANDSTAD-001 ESECI000001910714 RANDSTAD US LP 0 0 $12.53
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201212 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202101 911112907434 02286986-00004 RANDSTAD-001 ESECI000001910714 RANDSTAD US LP 0 0 ($12.53)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201212 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202101 911112907434 02286986-00004 RANDSTAD-001 ESECI000001910714 RANDSTAD US LP 0 0.19 $12.53
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201212 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202012 911112907430 02286986-00004 RANDSTAD-001 ESECI000001910002 RANDSTAD US LP 0 0 $239.26
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201212 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202101 911112907430 02286986-00004 RANDSTAD-001 ESECI000001910002 RANDSTAD US LP 0 0 ($239.26)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201212 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202101 911112907430 02286986-00004 RANDSTAD-001 ESECI000001910002 RANDSTAD US LP 0 1.95 $239.26
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201212 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202012 911112907430 02286986-00004 RANDSTAD-001 ESECI000001910002 RANDSTAD US LP 0 0 $6.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201212 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202101 911112907430 02286986-00004 RANDSTAD-001 ESECI000001910002 RANDSTAD US LP 0 0 ($6.74)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201212 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202101 911112907430 02286986-00004 RANDSTAD-001 ESECI000001910002 RANDSTAD US LP 0 0.05 $6.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201219 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202012 911112916065 02286986-00004 RANDSTAD-001 ESECI000001920259 RANDSTAD US LP 0 0 $571.69
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201219 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202101 911112916065 02286986-00004 RANDSTAD-001 ESECI000001920259 RANDSTAD US LP 0 0 ($571.69)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201219 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202101 911112916065 02286986-00004 RANDSTAD-001 ESECI000001920259 RANDSTAD US LP 0 8.75 $571.69
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201219 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202012 911112916065 02286986-00004 RANDSTAD-001 ESECI000001920259 RANDSTAD US LP 0 0 $16.10
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201219 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202101 911112916065 02286986-00004 RANDSTAD-001 ESECI000001920259 RANDSTAD US LP 0 0 ($16.10)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201219 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202101 911112916065 02286986-00004 RANDSTAD-001 ESECI000001920259 RANDSTAD US LP 0 0.25 $16.10
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201219 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202012 911112916050 02286986-00004 RANDSTAD-001 ESECI000001920574 RANDSTAD US LP 0 0 $239.26
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201219 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202101 911112916050 02286986-00004 RANDSTAD-001 ESECI000001920574 RANDSTAD US LP 0 0 ($239.26)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201219 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202101 911112916050 02286986-00004 RANDSTAD-001 ESECI000001920574 RANDSTAD US LP 0 1.95 $239.26
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201219 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202012 911112916050 02286986-00004 RANDSTAD-001 ESECI000001920574 RANDSTAD US LP 0 0 $6.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201219 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202101 911112916050 02286986-00004 RANDSTAD-001 ESECI000001920574 RANDSTAD US LP 0 0 ($6.74)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201219 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202101 911112916050 02286986-00004 RANDSTAD-001 ESECI000001920574 RANDSTAD US LP 0 0.05 $6.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201226 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202012 911112924332 02286986-00004 RANDSTAD-001 ESECI000001930612 RANDSTAD US LP 0 0 $239.26
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201226 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202101 911112924332 02286986-00004 RANDSTAD-001 ESECI000001930612 RANDSTAD US LP 0 0 ($239.26)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201226 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202101 911112924332 02286986-00004 RANDSTAD-001 ESECI000001930612 RANDSTAD US LP 0 1.95 $239.26
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201226 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202012 911112924332 02286986-00004 RANDSTAD-001 ESECI000001930612 RANDSTAD US LP 0 0 $6.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201226 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202101 911112924332 02286986-00004 RANDSTAD-001 ESECI000001930612 RANDSTAD US LP 0 0 ($6.74)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201226 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202101 911112924332 02286986-00004 RANDSTAD-001 ESECI000001930612 RANDSTAD US LP 0 0.05 $6.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210102 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202101 911112967563 02286986-00004 RANDSTAD-001 ESECI000001940375 RANDSTAD US LP 0 0 $127.04
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210102 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202102 911112967563 02286986-00004 RANDSTAD-001 ESECI000001940375 RANDSTAD US LP 0 0 ($127.04)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210102 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202102 911112967563 02286986-00004 RANDSTAD-001 ESECI000001940375 RANDSTAD US LP 0 1.95 $127.04
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210102 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202101 911112967563 02286986-00004 RANDSTAD-001 ESECI000001940375 RANDSTAD US LP 0 0 $3.58
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210102 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202102 911112967563 02286986-00004 RANDSTAD-001 ESECI000001940375 RANDSTAD US LP 0 0 ($3.58)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210102 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202102 911112967563 02286986-00004 RANDSTAD-001 ESECI000001940375 RANDSTAD US LP 0 0.05 $3.58
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210109 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202102 911113000683 02286986-00004 RANDSTAD-001 ESECI000001951188 RANDSTAD US LP 0 4.86 $317.60
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210109 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202102 911113000683 02286986-00004 RANDSTAD-001 ESECI000001951188 RANDSTAD US LP 0 0.14 $8.95
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210109 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202102 911113000683 02286986-00004 RANDSTAD-001 ESECI000001951188 RANDSTAD US LP 0 1.95 $239.26
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210109 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202102 911113000683 02286986-00004 RANDSTAD-001 ESECI000001951188 RANDSTAD US LP 0 0.05 $6.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210116 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202101 911112955164 02286986-00004 RANDSTAD-001 ESECI000001960002 RANDSTAD US LP 0 0 $381.12
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210116 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202102 911112955164 02286986-00004 RANDSTAD-001 ESECI000001960002 RANDSTAD US LP 0 0 ($381.12)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210116 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202102 911112955164 02286986-00004 RANDSTAD-001 ESECI000001960002 RANDSTAD US LP 0 5.84 $381.12
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210116 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202101 911112955164 02286986-00004 RANDSTAD-001 ESECI000001960002 RANDSTAD US LP 0 0 $10.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210116 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202102 911112955164 02286986-00004 RANDSTAD-001 ESECI000001960002 RANDSTAD US LP 0 0 ($10.74)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210116 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202102 911112955164 02286986-00004 RANDSTAD-001 ESECI000001960002 RANDSTAD US LP 0 0.16 $10.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210116 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202101 911112955164 02286986-00004 RANDSTAD-001 ESECI000001960002 RANDSTAD US LP 0 0 $239.26
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210116 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202102 911112955164 02286986-00004 RANDSTAD-001 ESECI000001960002 RANDSTAD US LP 0 0 ($239.26)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210116 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202102 911112955164 02286986-00004 RANDSTAD-001 ESECI000001960002 RANDSTAD US LP 0 1.95 $239.26
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210116 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202101 911112955164 02286986-00004 RANDSTAD-001 ESECI000001960002 RANDSTAD US LP 0 0 $6.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210116 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202102 911112955164 02286986-00004 RANDSTAD-001 ESECI000001960002 RANDSTAD US LP 0 0 ($6.74)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210116 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202102 911112955164 02286986-00004 RANDSTAD-001 ESECI000001960002 RANDSTAD US LP 0 0.05 $6.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210123 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202102 911112984825 02286986-00004 RANDSTAD-001 ESECI000001970612 RANDSTAD US LP 0 3.89 $254.08
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210123 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202102 911112984825 02286986-00004 RANDSTAD-001 ESECI000001970612 RANDSTAD US LP 0 0.11 $7.16
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210123 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202102 911112984822 02286986-00004 RANDSTAD-001 ESECI000001970862 RANDSTAD US LP 0 1.95 $239.26
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210123 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202102 911112984822 02286986-00004 RANDSTAD-001 ESECI000001970862 RANDSTAD US LP 0 0.05 $6.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210130 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202102 911112986674 02286986-00004 RANDSTAD-001 ESECI000001981555 RANDSTAD US LP 0 0 $254.08
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210130 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202103 911112986674 02286986-00004 RANDSTAD-001 ESECI000001981555 RANDSTAD US LP 0 0 ($254.08)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210130 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202103 911112986674 02286986-00004 RANDSTAD-001 ESECI000001981555 RANDSTAD US LP 0 3.89 $254.08
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210130 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202102 911112986674 02286986-00004 RANDSTAD-001 ESECI000001981555 RANDSTAD US LP 0 0 $7.16
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210130 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202103 911112986674 02286986-00004 RANDSTAD-001 ESECI000001981555 RANDSTAD US LP 0 0 ($7.16)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210130 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202103 911112986674 02286986-00004 RANDSTAD-001 ESECI000001981555 RANDSTAD US LP 0 0.11 $7.16
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210130 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202102 911112986667 02286986-00004 RANDSTAD-001 ESECI000001980001 RANDSTAD US LP 0 0 $239.26
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210130 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202103 911112986667 02286986-00004 RANDSTAD-001 ESECI000001980001 RANDSTAD US LP 0 0 ($239.26)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210130 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202103 911112986667 02286986-00004 RANDSTAD-001 ESECI000001980001 RANDSTAD US LP 0 1.95 $239.26
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210130 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202102 911112986667 02286986-00004 RANDSTAD-001 ESECI000001980001 RANDSTAD US LP 0 0 $6.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210130 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202103 911112986667 02286986-00004 RANDSTAD-001 ESECI000001980001 RANDSTAD US LP 0 0 ($6.74)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210130 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202103 911112986667 02286986-00004 RANDSTAD-001 ESECI000001980001 RANDSTAD US LP 0 0.05 $6.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210206 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202102 911112990974 02286986-00004 RANDSTAD-001 ESECI000001991955 RANDSTAD US LP 0 0 $254.08
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210206 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202103 911112990974 02286986-00004 RANDSTAD-001 ESECI000001991955 RANDSTAD US LP 0 0 ($254.08)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210206 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202103 911112990974 02286986-00004 RANDSTAD-001 ESECI000001991955 RANDSTAD US LP 0 3.89 $254.08
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210206 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202102 911112990974 02286986-00004 RANDSTAD-001 ESECI000001991955 RANDSTAD US LP 0 0 $7.16
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210206 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202103 911112990974 02286986-00004 RANDSTAD-001 ESECI000001991955 RANDSTAD US LP 0 0 ($7.16)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210206 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202103 911112990974 02286986-00004 RANDSTAD-001 ESECI000001991955 RANDSTAD US LP 0 0.11 $7.16
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210206 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202102 911112991012 02286986-00004 RANDSTAD-001 ESECI000001990448 RANDSTAD US LP 0 0 $239.26
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210206 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202103 911112991012 02286986-00004 RANDSTAD-001 ESECI000001990448 RANDSTAD US LP 0 0 ($239.26)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210206 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202103 911112991012 02286986-00004 RANDSTAD-001 ESECI000001990448 RANDSTAD US LP 0 1.95 $239.26
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210206 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202102 911112991012 02286986-00004 RANDSTAD-001 ESECI000001990448 RANDSTAD US LP 0 0 $6.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210206 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202103 911112991012 02286986-00004 RANDSTAD-001 ESECI000001990448 RANDSTAD US LP 0 0 ($6.74)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210206 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202103 911112991012 02286986-00004 RANDSTAD-001 ESECI000001990448 RANDSTAD US LP 0 0.05 $6.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210213 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202102 911112993419 02286986-00004 RANDSTAD-001 ESECI000002000348 RANDSTAD US LP 0 0 $381.12
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210213 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202103 911112993419 02286986-00004 RANDSTAD-001 ESECI000002000348 RANDSTAD US LP 0 0 ($381.12)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210213 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202103 911112993419 02286986-00004 RANDSTAD-001 ESECI000002000348 RANDSTAD US LP 0 5.84 $381.12
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210213 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202102 911112993419 02286986-00004 RANDSTAD-001 ESECI000002000348 RANDSTAD US LP 0 0 $10.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210213 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202103 911112993419 02286986-00004 RANDSTAD-001 ESECI000002000348 RANDSTAD US LP 0 0 ($10.74)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210213 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202103 911112993419 02286986-00004 RANDSTAD-001 ESECI000002000348 RANDSTAD US LP 0 0.16 $10.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210213 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202102 911113006198 02286986-00004 RANDSTAD-001 ESECI000002012099 RANDSTAD US LP 0 0 $239.26
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210213 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202103 911113006198 02286986-00004 RANDSTAD-001 ESECI000002012099 RANDSTAD US LP 0 0 ($239.26)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210213 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202103 911113006198 02286986-00004 RANDSTAD-001 ESECI000002012099 RANDSTAD US LP 0 1.95 $239.26
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210213 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202102 911113006198 02286986-00004 RANDSTAD-001 ESECI000002012099 RANDSTAD US LP 0 0 $6.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210213 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202103 911113006198 02286986-00004 RANDSTAD-001 ESECI000002012099 RANDSTAD US LP 0 0 ($6.74)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210213 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202103 911113006198 02286986-00004 RANDSTAD-001 ESECI000002012099 RANDSTAD US LP 0 0.05 $6.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210220 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202102 911113006200 02286986-00004 RANDSTAD-001 ESECI000002011703 RANDSTAD US LP 0 0 $381.12
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210220 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202103 911113006200 02286986-00004 RANDSTAD-001 ESECI000002011703 RANDSTAD US LP 0 0 ($381.12)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210220 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202103 911113006200 02286986-00004 RANDSTAD-001 ESECI000002011703 RANDSTAD US LP 0 5.84 $381.12
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210220 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202102 911113006200 02286986-00004 RANDSTAD-001 ESECI000002011703 RANDSTAD US LP 0 0 $10.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210220 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202103 911113006200 02286986-00004 RANDSTAD-001 ESECI000002011703 RANDSTAD US LP 0 0 ($10.74)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210220 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202103 911113006200 02286986-00004 RANDSTAD-001 ESECI000002011703 RANDSTAD US LP 0 0.16 $10.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210220 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202102 911113006184 02286986-00004 RANDSTAD-001 ESECI000002010003 RANDSTAD US LP 0 0 $358.89
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210220 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202103 911113006184 02286986-00004 RANDSTAD-001 ESECI000002010003 RANDSTAD US LP 0 0 ($358.89)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210220 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202103 911113006184 02286986-00004 RANDSTAD-001 ESECI000002010003 RANDSTAD US LP 0 2.92 $358.89
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210220 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202102 911113006184 02286986-00004 RANDSTAD-001 ESECI000002010003 RANDSTAD US LP 0 0 $10.11
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210220 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202103 911113006184 02286986-00004 RANDSTAD-001 ESECI000002010003 RANDSTAD US LP 0 0 ($10.11)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210220 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202103 911113006184 02286986-00004 RANDSTAD-001 ESECI000002010003 RANDSTAD US LP 0 0.08 $10.11
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210227 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202103 911113022948 02286986-00004 RANDSTAD-001 ESECI000002021401 RANDSTAD US LP 0 0 $571.69
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210227 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202104 911113022948 02286986-00004 RANDSTAD-001 ESECI000002021401 RANDSTAD US LP 0 0 ($571.69)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210227 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202104 911113022948 02286986-00004 RANDSTAD-001 ESECI000002021401 RANDSTAD US LP 0 8.75 $571.69
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210227 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202103 911113022948 02286986-00004 RANDSTAD-001 ESECI000002021401 RANDSTAD US LP 0 0 $16.10
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210227 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202104 911113022948 02286986-00004 RANDSTAD-001 ESECI000002021401 RANDSTAD US LP 0 0 ($16.10)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210227 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202104 911113022948 02286986-00004 RANDSTAD-001 ESECI000002021401 RANDSTAD US LP 0 0.25 $16.10
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210227 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202103 911113022929 02286986-00004 RANDSTAD-001 ESECI000002020337 RANDSTAD US LP 0 0 $478.52
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210227 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202104 911113022929 02286986-00004 RANDSTAD-001 ESECI000002020337 RANDSTAD US LP 0 0 ($478.52)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210227 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202104 911113022929 02286986-00004 RANDSTAD-001 ESECI000002020337 RANDSTAD US LP 0 3.89 $478.52
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210227 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202103 911113022929 02286986-00004 RANDSTAD-001 ESECI000002020337 RANDSTAD US LP 0 0 $13.48
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210227 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202104 911113022929 02286986-00004 RANDSTAD-001 ESECI000002020337 RANDSTAD US LP 0 0 ($13.48)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210227 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202104 911113022929 02286986-00004 RANDSTAD-001 ESECI000002020337 RANDSTAD US LP 0 0.11 $13.48
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210306 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202103 911113035148 02286986-00004 RANDSTAD-001 ESECI000002041914 RANDSTAD US LP 0 0 $478.52
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210306 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202104 911113035148 02286986-00004 RANDSTAD-001 ESECI000002041914 RANDSTAD US LP 0 0 ($478.52)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210306 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202104 911113035148 02286986-00004 RANDSTAD-001 ESECI000002041914 RANDSTAD US LP 0 3.89 $478.52
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210306 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202103 911113035148 02286986-00004 RANDSTAD-001 ESECI000002041914 RANDSTAD US LP 0 0 $13.48
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210306 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202104 911113035148 02286986-00004 RANDSTAD-001 ESECI000002041914 RANDSTAD US LP 0 0 ($13.48)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210306 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202104 911113035148 02286986-00004 RANDSTAD-001 ESECI000002041914 RANDSTAD US LP 0 0.11 $13.48
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210313 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202103 911113043559 02286986-00004 RANDSTAD-001 ESECI000002050695 RANDSTAD US LP 0 0 $478.52
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210313 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202104 911113043559 02286986-00004 RANDSTAD-001 ESECI000002050695 RANDSTAD US LP 0 0 ($478.52)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210313 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202104 911113043559 02286986-00004 RANDSTAD-001 ESECI000002050695 RANDSTAD US LP 0 3.89 $478.52
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210313 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202103 911113043559 02286986-00004 RANDSTAD-001 ESECI000002050695 RANDSTAD US LP 0 0 $13.48
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210313 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202104 911113043559 02286986-00004 RANDSTAD-001 ESECI000002050695 RANDSTAD US LP 0 0 ($13.48)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210313 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202104 911113043559 02286986-00004 RANDSTAD-001 ESECI000002050695 RANDSTAD US LP 0 0.11 $13.48
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210522 Haskin, Les l ie                 Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202105 911113134662 02286986-00004 RANDSTAD-001 ESECI000002140315 RANDSTAD US LP 0 0 $653.42
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210522 Haskin, Les l ie                 Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202106 911113134662 02286986-00004 RANDSTAD-001 ESECI000002140315 RANDSTAD US LP 0 0 ($653.42)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210522 Haskin, Les l ie                 Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202106 911113134662 02286986-00004 RANDSTAD-001 ESECI000002140315 RANDSTAD US LP 0 3.4 $653.42
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210522 Haskin, Les l ie                 Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202105 911113134662 02286986-00004 RANDSTAD-001 ESECI000002140315 RANDSTAD US LP 0 0 $18.41
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210522 Haskin, Les l ie                 Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202106 911113134662 02286986-00004 RANDSTAD-001 ESECI000002140315 RANDSTAD US LP 0 0 ($18.41)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210522 Haskin, Les l ie                 Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202106 911113134662 02286986-00004 RANDSTAD-001 ESECI000002140315 RANDSTAD US LP 0 0.1 $18.41
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210529 Haskin, Les l ie                 Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202106 911113143982 02286986-00004 RANDSTAD-001 ESECI000002151380 RANDSTAD US LP 0 0 $840.11
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210529 Haskin, Les l ie                 Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202107 911113143982 02286986-00004 RANDSTAD-001 ESECI000002151380 RANDSTAD US LP 0 0 ($840.11)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210529 Haskin, Les l ie                 Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202107 911113143982 02286986-00004 RANDSTAD-001 ESECI000002151380 RANDSTAD US LP 0 4.38 $840.11
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210529 Haskin, Les l ie                 Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202106 911113143982 02286986-00004 RANDSTAD-001 ESECI000002151380 RANDSTAD US LP 0 0 $23.67
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210529 Haskin, Les l ie                 Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202107 911113143982 02286986-00004 RANDSTAD-001 ESECI000002151380 RANDSTAD US LP 0 0 ($23.67)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210529 Haskin, Les l ie                 Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202107 911113143982 02286986-00004 RANDSTAD-001 ESECI000002151380 RANDSTAD US LP 0 0.12 $23.67
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor TAX-20210522 Haskin, Les l ie                 Consul 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202106 911113134662 02286986-00004 RANDSTAD-001 ESECI000002140315 RANDSTAD US LP 0 3.4 $22.15
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor TAX-20210522 Haskin, Les l ie                 Consul 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202106 911113134662 02286986-00004 RANDSTAD-001 ESECI000002140315 RANDSTAD US LP 0 0.1 $0.62
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor TAX-20210529 Haskin, Les l ie                 Consul 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202107 911113143982 02286986-00004 RANDSTAD-001 ESECI000002151380 RANDSTAD US LP 0 4.38 $28.48
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor TAX-20210529 Haskin, Les l ie                 Consul 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202107 911113143982 02286986-00004 RANDSTAD-001 ESECI000002151380 RANDSTAD US LP 0 0.12 $0.80
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor Tax-20210522 Haskin, Les l ie                 Consul 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202105 911113134662 02286986-00004 RANDSTAD-001 ESECI000002140315 RANDSTAD US LP 0 0 $22.15
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor Tax-20210522 Haskin, Les l ie                 Consul 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202106 911113134662 02286986-00004 RANDSTAD-001 ESECI000002140315 RANDSTAD US LP 0 0 ($22.15)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor Tax-20210522 Haskin, Les l ie                 Consul 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202105 911113134662 02286986-00004 RANDSTAD-001 ESECI000002140315 RANDSTAD US LP 0 0 $0.62
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor Tax-20210522 Haskin, Les l ie                 Consul 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202106 911113134662 02286986-00004 RANDSTAD-001 ESECI000002140315 RANDSTAD US LP 0 0 ($0.62)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor Tax-20210529 Haskin, Les l ie                 Consul 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202106 911113143982 02286986-00004 RANDSTAD-001 ESECI000002151380 RANDSTAD US LP 0 0 $28.48
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor Tax-20210529 Haskin, Les l ie                 Consul 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202107 911113143982 02286986-00004 RANDSTAD-001 ESECI000002151380 RANDSTAD US LP 0 0 ($28.48)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor Tax-20210529 Haskin, Les l ie                 Consul 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202106 911113143982 02286986-00004 RANDSTAD-001 ESECI000002151380 RANDSTAD US LP 0 0 $0.80
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor Tax-20210529 Haskin, Les l ie                 Consul 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202107 911113143982 02286986-00004 RANDSTAD-001 ESECI000002151380 RANDSTAD US LP 0 0 ($0.80)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2019 201910 0 0 $3,482.23
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2019 201911 0 0 $1,785.37
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202001 0 0 ($678.80)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202002 0 0 $56.93
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202003 0 0 $33.54
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202004 0 0 $3,756.02
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202005 0 0 $4,893.90
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202006 0 0 $6,687.27
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202007 0 0 $7,816.26
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202008 0 0 $14,322.81
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202009 0 0 $6,735.11
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202010 0 0 $8,332.10
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202011 0 0 $7,789.56
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202012 0 0 $5,937.91
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2021 202101 0 0 $133.86
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2021 202102 0 0 $9,103.17
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2021 202103 0 0 $1,778.84
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2021 202104 0 0 $2,040.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2021 202105 0 0 $61.87
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2021 202106 0 0 $8.09
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2021 202112 0 0 $40.51
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2022 202201 0 0 ($0.69)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2020 202007 0 0 $396.76
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2020 202008 0 0 $33.84
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2020 202009 0 0 $259.83
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2020 202010 0 0 $11.86
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2020 202011 0 0 $0.78
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2020 202012 0 0 $100.10
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2021 202101 0 0 $0.00
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2021 202102 0 0 $1,432.95
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2021 202103 0 0 $3,633.76
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2021 202104 0 0 $6.34
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2021 202105 0 0 $12.67
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2021 202107 0 0 $6.34
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2020 202008 0 0 $36.21
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2020 202009 0 0 $42.90
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2020 202010 0 0 $48.71
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2020 202011 0 0 $27.22
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2020 202012 0 0 $9.48
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2021 202101 0 0 $14.98
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2021 202102 0 0 $38.92
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2021 202103 0 0 $30.21
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2021 202104 0 0 $5.02
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2021 202106 0 0 $2.43
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2021 202110 0 0 $4.87
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2021 202112 0 0 $4.87
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 01C Real  Es tate - Svc Co F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2019 201910 0 0 $9.14
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 01P MA Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2019 201912 0 0 $188.14
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 01P MA Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202006 0 0 $37.64
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 01P MA Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202008 0 0 $13.35
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 01P MA Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202009 0 0 $11.12
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2019 201910 0 0 $185.33
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2019 201912 0 0 $8.52
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202001 0 0 $29.35
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202004 0 0 $5.73
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202010 0 0 $12.39
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2021 202101 0 0 $4.91
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2021 202102 0 0 $17.00
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2021 202103 0 0 $22.67
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 136 CT Faci l i ties  Management F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2019 201912 0 0 $10.12
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 13N Telecom Eng F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202009 0 0 $13.26
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 13N Telecom Eng F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202010 0 0 $9.08
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 1CR Licens ing + Permitting F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202004 0 0 $1.59
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 1CR Licens ing + Permitting F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202005 0 0 $5.92
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 1CR Licens ing + Permitting F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202009 0 0 $6.50
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 1CR Licens ing + Permitting F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202010 0 0 $3.48
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 1CR Licens ing + Permitting F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202012 0 0 $9.06
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 310 Miscel laneous  Other F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2019 201912 0 0 $19.40
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 310 Miscel laneous  Other F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202001 0 0 $9.78
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 310 Miscel laneous  Other F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202002 0 0 $5.94
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 310 Miscel laneous  Other F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202003 0 0 $6.45
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 310 Miscel laneous  Other F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202004 0 0 $22.56
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 310 Miscel laneous  Other F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202005 0 0 $21.05
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 310 Miscel laneous  Other F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202006 0 0 $35.52
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 310 Miscel laneous  Other F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202007 0 0 $46.09
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 310 Miscel laneous  Other F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202008 0 0 $68.62
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 310 Miscel laneous  Other F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202009 0 0 $76.76
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 310 Miscel laneous  Other F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202010 0 0 $94.01
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 310 Miscel laneous  Other F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202011 0 0 $96.56
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 310 Miscel laneous  Other F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202012 0 0 $167.93
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 310 Miscel laneous  Other F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2021 202101 0 0 $197.96
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 310 Miscel laneous  Other F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2021 202102 0 0 $139.71
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 310 Miscel laneous  Other F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2021 202101 0 0 $2.77
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 310 Miscel laneous  Other F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2021 202102 0 0 $1.92
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 446 Environmenta l  Affa i rs  di rector F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2019 201910 0 0 $16.20
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 680 IT Inf - Projects  + Strategy F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202004 0 0 $7.94
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 77S Communication + Control F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2020 202008 0 0 $15.08
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 77S Communication + Control F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2020 202009 0 0 $12.25
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 77S Communication + Control F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2020 202010 0 0 $31.39
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202009 0 0 $5.68
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202010 0 0 $13.14
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202011 0 0 $2.54
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2021 202101 0 0 $5.53
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2021 202102 0 0 $17.76
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2021 202103 0 0 $47.85
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2021 202104 0 0 $12.55
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 108030 DPR ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2019 201910 0 0 $74.12
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 108030 DPR ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2019 201911 0 0 $60.88
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 108030 DPR ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202001 0 0 ($19.12)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 108030 DPR ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202002 0 0 $1.60
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 108030 DPR ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202003 0 0 $0.94
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 108030 DPR ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202004 0 0 $104.68
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 108030 DPR ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202005 0 0 $137.86
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 108030 DPR ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202006 0 0 $188.37
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 108030 DPR ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202007 0 0 $220.18
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 108030 DPR ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202008 0 0 $403.46
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 108030 DPR ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202009 0 0 $189.71
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 108030 DPR ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202010 0 0 $234.71
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 108030 DPR ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202011 0 0 $219.43
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 108030 DPR ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202012 0 0 $167.27
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 108030 DPR ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2021 202101 0 0 $3.77
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 108030 DPR ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2021 202102 0 0 $256.43
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 108030 DPR ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2021 202103 0 0 $50.11
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 108030 DPR ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2021 202104 0 0 $57.49
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 108030 DPR ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2021 202105 0 0 $1.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 108030 DPR ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2021 202106 0 0 $0.23
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 108030 DPR ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2021 202112 0 0 $1.14
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 108030 DPR ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2022 202201 0 0 ($0.19)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZGS Gen Ser Co Benefi t Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2020 202008 0 0 $1,604.56
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZGS Gen Ser Co Benefi t Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2020 202009 0 0 $1,901.22
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZGS Gen Ser Co Benefi t Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2020 202010 0 0 $1,946.67
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZGS Gen Ser Co Benefi t Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2020 202011 0 0 $1,087.81
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZGS Gen Ser Co Benefi t Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2020 202012 0 0 $291.49
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZGS Gen Ser Co Benefi t Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2021 202101 0 0 $470.16
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZGS Gen Ser Co Benefi t Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2021 202102 0 0 $1,058.52
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZGS Gen Ser Co Benefi t Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2021 202103 0 0 $821.81
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZGS Gen Ser Co Benefi t Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2021 202104 0 0 $136.48
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZGS Gen Ser Co Benefi t Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2021 202106 0 0 $99.25
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZGS Gen Ser Co Benefi t Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2021 202110 0 0 $216.99
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZGS Gen Ser Co Benefi t Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2021 202112 0 0 $216.99
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZGS Gen Ser Co Benefi t Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 01C Real  Es tate - Svc Co F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2019 201910 0 0 $166.58
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZGS Gen Ser Co Benefi t Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 01P MA Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2019 201912 0 0 $3,099.35
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZGS Gen Ser Co Benefi t Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 01P MA Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202006 0 0 $1,526.33
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZGS Gen Ser Co Benefi t Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 01P MA Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202008 0 0 $591.55
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZGS Gen Ser Co Benefi t Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 01P MA Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202009 0 0 $492.97
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZGS Gen Ser Co Benefi t Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2019 201910 0 0 $288.17
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZGS Gen Ser Co Benefi t Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2019 201912 0 0 $140.42
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZGS Gen Ser Co Benefi t Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202001 0 0 $803.57
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZGS Gen Ser Co Benefi t Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202004 0 0 $231.02
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZGS Gen Ser Co Benefi t Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202010 0 0 $495.15
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZGS Gen Ser Co Benefi t Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2021 202101 0 0 $154.14
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZGS Gen Ser Co Benefi t Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2021 202102 0 0 $462.40
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZGS Gen Ser Co Benefi t Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2021 202103 0 0 $616.54
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F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZGS Gen Ser Co Benefi t Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2019 201910 0 0 $2,825.42
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZGS Gen Ser Co Benefi t Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 136 CT Faci l i ties  Management F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2019 201912 0 0 $166.67
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZGS Gen Ser Co Benefi t Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 13N Telecom Eng F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202009 0 0 $574.77
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZGS Gen Ser Co Benefi t Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 13N Telecom Eng F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202010 0 0 $356.20
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZGS Gen Ser Co Benefi t Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 1CR Licens ing + Permitting F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202004 0 0 $62.41
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZGS Gen Ser Co Benefi t Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 1CR Licens ing + Permitting F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202005 0 0 $291.25
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZGS Gen Ser Co Benefi t Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 1CR Licens ing + Permitting F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202009 0 0 $249.64
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZGS Gen Ser Co Benefi t Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 1CR Licens ing + Permitting F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202010 0 0 $139.24
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZGS Gen Ser Co Benefi t Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 1CR Licens ing + Permitting F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202012 0 0 $278.48
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZGS Gen Ser Co Benefi t Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 446 Environmenta l  Affa i rs  di rector F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2019 201910 0 0 $286.88
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZGS Gen Ser Co Benefi t Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 680 IT Inf - Projects  + Strategy F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202004 0 0 $319.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZNP Non Productive Time Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2020 202008 0 0 $305.83
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZNP Non Productive Time Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2020 202009 0 0 $362.37
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZNP Non Productive Time Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2020 202010 0 0 $443.48
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZNP Non Productive Time Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2020 202011 0 0 $247.82
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZNP Non Productive Time Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2020 202012 0 0 $66.41
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZNP Non Productive Time Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2021 202101 0 0 $90.06
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZNP Non Productive Time Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2021 202102 0 0 $202.77
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZNP Non Productive Time Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2021 202103 0 0 $157.42
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZNP Non Productive Time Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2021 202104 0 0 $26.14
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZNP Non Productive Time Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2021 202106 0 0 $19.01
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZNP Non Productive Time Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2021 202110 0 0 $35.69
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZNP Non Productive Time Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2021 202112 0 0 $35.69
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZNP Non Productive Time Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 01C Real  Es tate - Svc Co F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2019 201910 0 0 $33.24
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZNP Non Productive Time Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 01P MA Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2019 201912 0 0 $618.53
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZNP Non Productive Time Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 01P MA Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202006 0 0 $290.92
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZNP Non Productive Time Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 01P MA Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202008 0 0 $112.75
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZNP Non Productive Time Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 01P MA Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202009 0 0 $93.96
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZNP Non Productive Time Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2019 201910 0 0 $57.51
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZNP Non Productive Time Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2019 201912 0 0 $28.02
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZNP Non Productive Time Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202001 0 0 $153.16
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZNP Non Productive Time Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202004 0 0 $44.03
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZNP Non Productive Time Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202010 0 0 $112.80
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZNP Non Productive Time Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2021 202101 0 0 $29.53
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZNP Non Productive Time Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2021 202102 0 0 $88.58
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZNP Non Productive Time Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2021 202103 0 0 $118.10
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZNP Non Productive Time Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2019 201910 0 0 $567.65
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZNP Non Productive Time Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 136 CT Faci l i ties  Management F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2019 201912 0 0 $33.26
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZNP Non Productive Time Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 13N Telecom Eng F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202009 0 0 $109.55
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZNP Non Productive Time Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 13N Telecom Eng F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202010 0 0 $81.15
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZNP Non Productive Time Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 1CR Licens ing + Permitting F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202004 0 0 $11.90
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZNP Non Productive Time Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 1CR Licens ing + Permitting F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202005 0 0 $55.51
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZNP Non Productive Time Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 1CR Licens ing + Permitting F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202009 0 0 $47.58
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZNP Non Productive Time Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 1CR Licens ing + Permitting F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202010 0 0 $31.72
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZNP Non Productive Time Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 1CR Licens ing + Permitting F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202012 0 0 $63.44
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZNP Non Productive Time Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 446 Environmenta l  Affa i rs  di rector F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2019 201910 0 0 $57.25
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZNP Non Productive Time Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 680 IT Inf - Projects  + Strategy F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202004 0 0 $60.94
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZNP Non Productive Time Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 77S Communication + Control F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2020 202008 0 0 $150.75
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZNP Non Productive Time Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 77S Communication + Control F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2020 202009 0 0 $122.48
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZNP Non Productive Time Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 77S Communication + Control F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2020 202010 0 0 $313.75
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZNP Non Productive Time Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202009 0 0 $54.52
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZNP Non Productive Time Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202010 0 0 $126.14
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZNP Non Productive Time Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202011 0 0 $23.78
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZNP Non Productive Time Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2021 202101 0 0 $39.32
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZNP Non Productive Time Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2021 202102 0 0 $107.39
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZNP Non Productive Time Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2021 202103 0 0 $274.69
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZNP Non Productive Time Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2021 202104 0 0 $69.06
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZPB Payrol l  Benefi t Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 77S Communication + Control F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2020 202008 0 0 $339.50
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZPB Payrol l  Benefi t Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 77S Communication + Control F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2020 202009 0 0 $275.83
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZPB Payrol l  Benefi t Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 77S Communication + Control F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2020 202010 0 0 $706.57
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZPB Payrol l  Benefi t Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202009 0 0 $122.78
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZPB Payrol l  Benefi t Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202010 0 0 $284.06
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZPB Payrol l  Benefi t Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202011 0 0 $47.07
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZPB Payrol l  Benefi t Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2021 202101 0 0 $84.18
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZPB Payrol l  Benefi t Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2021 202102 0 0 $229.91
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZPB Payrol l  Benefi t Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2021 202103 0 0 $588.09
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZPB Payrol l  Benefi t Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2021 202104 0 0 $147.84
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZVE Vehicle Costs  Clearing- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z98:Al loc - Veh Clear 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2020 202008 0 0 $39.81
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZVE Vehicle Costs  Clearing- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z98:Al loc - Veh Clear 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2020 202009 0 0 $43.99
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZVE Vehicle Costs  Clearing- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z98:Al loc - Veh Clear 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2020 202010 0 0 $42.54
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZVE Vehicle Costs  Clearing- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z98:Al loc - Veh Clear 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2020 202011 0 0 $37.59
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZVE Vehicle Costs  Clearing- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z98:Al loc - Veh Clear 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2020 202012 0 0 $7.07
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZVE Vehicle Costs  Clearing- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z98:Al loc - Veh Clear 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2021 202101 0 0 $29.02
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZVE Vehicle Costs  Clearing- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z98:Al loc - Veh Clear 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2021 202102 0 0 $40.79
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZVE Vehicle Costs  Clearing- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z98:Al loc - Veh Clear 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2021 202103 0 0 $17.95
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZVE Vehicle Costs  Clearing- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z98:Al loc - Veh Clear 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2021 202104 0 0 $2.45
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZVE Vehicle Costs  Clearing- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z98:Al loc - Veh Clear 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2021 202106 0 0 $2.92
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZVE Vehicle Costs  Clearing- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z98:Al loc - Veh Clear 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2021 202110 0 0 $4.57
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZVE Vehicle Costs  Clearing- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z98:Al loc - Veh Clear 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2021 202112 0 0 $7.33
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZVE Vehicle Costs  Clearing- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z98:Al loc - Veh Clear 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2019 201910 0 0 $7.30
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZVE Vehicle Costs  Clearing- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z98:Al loc - Veh Clear 1CR Licens ing + Permitting F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202004 0 0 $3.50
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZVE Vehicle Costs  Clearing- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z98:Al loc - Veh Clear 1CR Licens ing + Permitting F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202005 0 0 $14.92
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZVE Vehicle Costs  Clearing- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z98:Al loc - Veh Clear 1CR Licens ing + Permitting F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202009 0 0 $14.71
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZVE Vehicle Costs  Clearing- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z98:Al loc - Veh Clear 1CR Licens ing + Permitting F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202010 0 0 $7.66
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZVE Vehicle Costs  Clearing- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z98:Al loc - Veh Clear 1CR Licens ing + Permitting F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202012 0 0 $14.97
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZVE Vehicle Costs  Clearing- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z98:Al loc - Veh Clear 77S Communication + Control F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2020 202008 0 0 $53.31
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZVE Vehicle Costs  Clearing- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z98:Al loc - Veh Clear 77S Communication + Control F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2020 202009 0 0 $100.20
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZVE Vehicle Costs  Clearing- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z98:Al loc - Veh Clear 77S Communication + Control F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2020 202010 0 0 $132.37
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZVE Vehicle Costs  Clearing- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z98:Al loc - Veh Clear 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202009 0 0 $94.17
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZVE Vehicle Costs  Clearing- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z98:Al loc - Veh Clear 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202010 0 0 $140.28
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZVE Vehicle Costs  Clearing- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z98:Al loc - Veh Clear 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202011 0 0 $37.13
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZVE Vehicle Costs  Clearing- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z98:Al loc - Veh Clear 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2021 202101 0 0 $48.99
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZVE Vehicle Costs  Clearing- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z98:Al loc - Veh Clear 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2021 202102 0 0 $103.15
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZVE Vehicle Costs  Clearing- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z98:Al loc - Veh Clear 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2021 202103 0 0 $350.18
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZVE Vehicle Costs  Clearing- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z98:Al loc - Veh Clear 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2021 202104 0 0 $97.31
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments S22 Other Outs ide Services 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2019 201910 0 0 $0.00
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments S22 Other Outs ide Services 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVL 2019 201910 0 0 $61,538.04
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments S22 Other Outs ide Services 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVR 2019 201911 0 0 ($61,538.04)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments S22 Other Outs ide Services 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2019 201910 0 0 $0.00
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments S22 Other Outs ide Services 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVL 2019 201910 0 0 $1,309.86
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments S22 Other Outs ide Services 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVR 2019 201911 0 0 ($1,309.86)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments S49 Contractor Labor 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVL 2020 202003 0 0 $655.96
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments S49 Contractor Labor 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVR 2020 202004 0 0 ($655.96)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments S49 Contractor Labor 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVL 2020 202003 0 0 $18.48
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments S49 Contractor Labor 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVR 2020 202004 0 0 ($18.48)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2019 201910 0 0 $0.00
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2020 202004 0 0 $0.00
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVL 2019 201912 0 0 $15,872.88
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVL 2020 202001 0 0 $234,430.32
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVL 2020 202003 0 0 $112,821.92
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVL 2020 202004 0 0 $557,432.69
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVL 2020 202005 0 0 $662,600.21
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVL 2020 202006 0 0 $789,732.03
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVL 2020 202007 0 0 $1,437,002.93
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVL 2020 202008 0 0 $626,897.90
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVL 2020 202009 0 0 $878,410.05
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVL 2020 202011 0 0 $539,225.55
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVL 2020 202012 0 0 $420,898.70
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVL 2021 202101 0 0 $636,982.84
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVL 2021 202102 0 0 $150,018.14
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVL 2021 202103 0 0 $135,383.39
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVL 2021 202104 0 0 $1,770.15
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVR 2020 202001 0 0 ($15,872.88)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVR 2020 202002 0 0 ($234,430.32)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVR 2020 202004 0 0 ($112,821.92)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVR 2020 202005 0 0 ($557,432.69)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVR 2020 202006 0 0 ($662,600.21)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVR 2020 202007 0 0 ($789,732.03)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVR 2020 202008 0 0 ($1,437,002.93)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVR 2020 202009 0 0 ($626,897.90)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVR 2020 202010 0 0 ($878,410.05)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVR 2020 202012 0 0 ($539,225.55)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVR 2021 202101 0 0 ($420,898.70)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVR 2021 202102 0 0 ($636,982.84)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVR 2021 202103 0 0 ($150,018.14)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVR 2021 202104 0 0 ($135,383.39)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVR 2021 202105 0 0 ($1,770.15)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP UVL 2020 202008 0 0 $32,499.00
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP UVL 2021 202102 0 0 $190,648.00
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP UVR 2020 202009 0 0 ($32,499.00)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP UVR 2021 202103 0 0 ($190,648.00)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2019 201910 0 0 $0.00
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2020 202004 0 0 $0.00
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVL 2019 201912 0 0 $447.12
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVL 2020 202001 0 0 $6,603.68
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVL 2020 202003 0 0 $3,178.08
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVL 2020 202004 0 0 $15,702.31
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVL 2020 202005 0 0 $18,664.79
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVL 2020 202006 0 0 $22,245.97
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVL 2020 202007 0 0 $40,478.96
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVL 2020 202008 0 0 $17,659.10
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVL 2020 202009 0 0 $24,743.95
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVL 2020 202011 0 0 $15,189.45
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVL 2020 202012 0 0 $11,856.30
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVL 2021 202101 0 0 $17,943.16
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVL 2021 202102 0 0 $4,225.86
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVL 2021 202103 0 0 $3,813.61
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVL 2021 202104 0 0 $49.85
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVR 2020 202001 0 0 ($447.12)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVR 2020 202002 0 0 ($6,603.68)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVR 2020 202004 0 0 ($3,178.08)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVR 2020 202005 0 0 ($15,702.31)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVR 2020 202006 0 0 ($18,664.79)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVR 2020 202007 0 0 ($22,245.97)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVR 2020 202008 0 0 ($40,478.96)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVR 2020 202009 0 0 ($17,659.10)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVR 2020 202010 0 0 ($24,743.95)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVR 2020 202012 0 0 ($15,189.45)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVR 2021 202101 0 0 ($11,856.30)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVR 2021 202102 0 0 ($17,943.16)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVR 2021 202103 0 0 ($4,225.86)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVR 2021 202104 0 0 ($3,813.61)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVR 2021 202105 0 0 ($49.85)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp A39 Property Taxes 06 107010 WIP ZZZZCR:Capita l  and Removal A01:Other Misc Acct 310 Miscel laneous  Other F1906078 19720 F1906078 Nashua Construction/Renovation AAA 2022 202201 0 0 ($1,790.99)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp A39 Property Taxes 06 107010 WIP ZZZZCR:Capita l  and Removal A01:Other Misc Acct 310 Miscel laneous  Other F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2022 202201 0 0 ($26.28)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp A39 Property Taxes 06 108030 DPR ZZZZCR:Capita l  and Removal A01:Other Misc Acct 310 Miscel laneous  Other F1906078 19720 F1906078 Nashua Construction/Renovation AAA 2022 202201 0 0 $1,790.99
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp A39 Property Taxes 06 108030 DPR ZZZZCR:Capita l  and Removal A01:Other Misc Acct 310 Miscel laneous  Other F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2022 202201 0 0 $26.28
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp E11 Employee Expense Other 06 107010 WIP ZZZZCR:Capita l  and Removal EE0:Employee Expenses 01P MA Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2022 202201 0 0 ($0.15)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp E11 Employee Expense Other 06 108030 DPR ZZZZCR:Capita l  and Removal EE0:Employee Expenses 01P MA Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2022 202201 0 0 $0.15
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp E13 Meals 06 107010 WIP ZZZZCR:Capita l  and Removal EE0:Employee Expenses 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2022 202201 0 0 ($0.84)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp E13 Meals 06 108030 DPR ZZZZCR:Capita l  and Removal EE0:Employee Expenses 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2022 202201 0 0 $0.84
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp E14 Mi leage 06 107010 WIP ZZZZCR:Capita l  and Removal EE0:Employee Expenses 01P MA Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2022 202201 0 0 ($6.59)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp E14 Mi leage 06 107010 WIP ZZZZCR:Capita l  and Removal EE0:Employee Expenses 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2022 202201 0 0 ($11.88)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp E14 Mi leage 06 107010 WIP ZZZZCR:Capita l  and Removal EE0:Employee Expenses 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2022 202201 0 0 ($3.02)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp E14 Mi leage 06 107010 WIP ZZZZCR:Capita l  and Removal EE0:Employee Expenses 13N Telecom Eng F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2022 202201 0 0 ($0.97)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp E14 Mi leage 06 107010 WIP ZZZZCR:Capita l  and Removal EE0:Employee Expenses 1CR Licens ing + Permitting F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2022 202201 0 0 ($1.82)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp E14 Mi leage 06 107010 WIP ZZZZCR:Capita l  and Removal EE0:Employee Expenses 446 Environmenta l  Affa i rs  di rector F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2022 202201 0 0 ($0.42)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp E14 Mi leage 06 107010 WIP ZZZZCR:Capita l  and Removal EE0:Employee Expenses 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2022 202201 0 0 ($8.21)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp E14 Mi leage 06 108030 DPR ZZZZCR:Capita l  and Removal EE0:Employee Expenses 01P MA Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2022 202201 0 0 $6.59
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp E14 Mi leage 06 108030 DPR ZZZZCR:Capita l  and Removal EE0:Employee Expenses 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2022 202201 0 0 $11.88
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp E14 Mi leage 06 108030 DPR ZZZZCR:Capita l  and Removal EE0:Employee Expenses 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2022 202201 0 0 $3.02
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp E14 Mi leage 06 108030 DPR ZZZZCR:Capita l  and Removal EE0:Employee Expenses 13N Telecom Eng F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2022 202201 0 0 $0.97
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp E14 Mi leage 06 108030 DPR ZZZZCR:Capita l  and Removal EE0:Employee Expenses 1CR Licens ing + Permitting F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2022 202201 0 0 $1.82
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp E14 Mi leage 06 108030 DPR ZZZZCR:Capita l  and Removal EE0:Employee Expenses 446 Environmenta l  Affa i rs  di rector F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2022 202201 0 0 $0.42
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp E14 Mi leage 06 108030 DPR ZZZZCR:Capita l  and Removal EE0:Employee Expenses 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2022 202201 0 0 $8.21
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp L11 Labor Stra ight Time Exempt 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 01C Real  Es tate - Svc Co F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2022 202201 0 0 ($3.99)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp L11 Labor Stra ight Time Exempt 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 01P MA Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2022 202201 0 0 ($132.96)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp L11 Labor Stra ight Time Exempt 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2022 202201 0 0 ($68.58)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp L11 Labor Stra ight Time Exempt 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2022 202201 0 0 ($79.61)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp L11 Labor Stra ight Time Exempt 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 13N Telecom Eng F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2022 202201 0 0 ($22.50)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp L11 Labor Stra ight Time Exempt 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 1CR Licens ing + Permitting F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2022 202201 0 0 ($24.80)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp L11 Labor Stra ight Time Exempt 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 446 Environmenta l  Affa i rs  di rector F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2022 202201 0 0 ($6.87)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp L11 Labor Stra ight Time Exempt 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 680 IT Inf - Projects  + Strategy F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2022 202201 0 0 ($7.19)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp L11 Labor Stra ight Time Exempt 06 108030 DPR ZZZZCR:Capita l  and Removal L01:Labor 01C Real  Es tate - Svc Co F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2022 202201 0 0 $3.99
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp L11 Labor Stra ight Time Exempt 06 108030 DPR ZZZZCR:Capita l  and Removal L01:Labor 01P MA Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2022 202201 0 0 $132.96
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp L11 Labor Stra ight Time Exempt 06 108030 DPR ZZZZCR:Capita l  and Removal L01:Labor 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2022 202201 0 0 $68.58
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp L11 Labor Stra ight Time Exempt 06 108030 DPR ZZZZCR:Capita l  and Removal L01:Labor 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2022 202201 0 0 $79.61
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp L11 Labor Stra ight Time Exempt 06 108030 DPR ZZZZCR:Capita l  and Removal L01:Labor 13N Telecom Eng F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2022 202201 0 0 $22.50
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp L11 Labor Stra ight Time Exempt 06 108030 DPR ZZZZCR:Capita l  and Removal L01:Labor 1CR Licens ing + Permitting F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2022 202201 0 0 $24.80
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp L11 Labor Stra ight Time Exempt 06 108030 DPR ZZZZCR:Capita l  and Removal L01:Labor 446 Environmenta l  Affa i rs  di rector F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2022 202201 0 0 $6.87
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp L11 Labor Stra ight Time Exempt 06 108030 DPR ZZZZCR:Capita l  and Removal L01:Labor 680 IT Inf - Projects  + Strategy F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2022 202201 0 0 $7.19
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp L12 Labor Stra ight Time Non-Exempt 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2022 202201 0 0 ($95.73)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp L12 Labor Stra ight Time Non-Exempt 06 108030 DPR ZZZZCR:Capita l  and Removal L01:Labor 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2022 202201 0 0 $95.73
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp L22 Labor Overtime Non-Exempt 06 107010 WIP ZZZZCR:Capita l  and Removal L25:Overtime Labor 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2022 202201 0 0 ($12.82)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp L22 Labor Overtime Non-Exempt 06 108030 DPR ZZZZCR:Capita l  and Removal L25:Overtime Labor 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2022 202201 0 0 $12.82
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp M11 Materia ls - Purchased 06 107010 WIP ZZZZCR:Capita l  and Removal M00:Materia l 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2022 202201 0 0 ($77.01)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp M11 Materia ls - Purchased 06 107010 WIP ZZZZCR:Capita l  and Removal M00:Materia l 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2022 202201 0 0 $77.01
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp M11 Materia ls - Purchased 06 107010 WIP ZZZZCR:Capita l  and Removal M00:Materia l 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2022 202201 0 0 ($77.01)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp M11 Materia ls - Purchased 06 108030 DPR ZZZZCR:Capita l  and Removal M00:Materia l 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2022 202201 0 0 $77.01
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp M11 Materia ls - Purchased 06 108030 DPR ZZZZCR:Capita l  and Removal M00:Materia l 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2022 202201 0 0 ($77.01)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp M11 Materia ls - Purchased 06 108030 DPR ZZZZCR:Capita l  and Removal M00:Materia l 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2022 202201 0 0 $77.01
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp S14 Contractor Services 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2022 202201 0 0 $25.57
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp S14 Contractor Services 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2022 202201 0 0 ($25.57)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp S14 Contractor Services 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2022 202201 0 0 $25.57
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp S14 Contractor Services 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2022 202201 0 0 ($25.57)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp S14 Contractor Services 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2022 202201 0 0 $25.57
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp S14 Contractor Services 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2022 202201 0 0 ($25.57)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp S22 Other Outs ide Services 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation 000 2022 202201 0 0 ($591.74)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp S22 Other Outs ide Services 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2019 201911 0 0 ($565.66)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp S22 Other Outs ide Services 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2022 202201 0 0 $1,510.83
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp S22 Other Outs ide Services 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2022 202201 0 0 $39,100.29
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp S22 Other Outs ide Services 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2022 202201 0 0 ($39,100.29)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp S22 Other Outs ide Services 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2019 201911 0 0 ($14.42)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp S22 Other Outs ide Services 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2022 202201 0 0 $47,837.22
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp S22 Other Outs ide Services 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVL 2019 201911 0 0 ($412.00)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp S22 Other Outs ide Services 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVL 2022 202201 0 0 $395.82
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp S22 Other Outs ide Services 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVR 2019 201911 0 0 $412.00
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp S22 Other Outs ide Services 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVR 2022 202201 0 0 ($395.82)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp S22 Other Outs ide Services 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation 000 2022 202201 0 0 $591.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp S22 Other Outs ide Services 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2019 201911 0 0 $565.66
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp S22 Other Outs ide Services 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2022 202201 0 0 ($1,510.83)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp S22 Other Outs ide Services 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2022 202201 0 0 ($39,100.29)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp S22 Other Outs ide Services 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2022 202201 0 0 $39,100.29
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp S22 Other Outs ide Services 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2019 201911 0 0 $14.42
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp S22 Other Outs ide Services 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2022 202201 0 0 ($47,837.22)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp S22 Other Outs ide Services 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVL 2019 201911 0 0 $412.00
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp S22 Other Outs ide Services 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVL 2022 202201 0 0 ($395.82)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp S22 Other Outs ide Services 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVR 2019 201911 0 0 ($412.00)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp S22 Other Outs ide Services 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVR 2022 202201 0 0 $395.82
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp S49 Contractor Labor 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2022 202201 0 0 $181.94
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp S49 Contractor Labor 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2022 202201 0 0 ($181.94)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp S49 Contractor Labor 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2022 202201 0 0 $217.13
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp S49 Contractor Labor 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVL 2022 202201 0 0 $4.25
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp S49 Contractor Labor 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVR 2022 202201 0 0 ($4.25)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp S49 Contractor Labor 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2022 202201 0 0 ($181.94)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp S49 Contractor Labor 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2022 202201 0 0 $181.94
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp S49 Contractor Labor 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2022 202201 0 0 ($217.13)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp S49 Contractor Labor 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVL 2022 202201 0 0 ($4.25)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp S49 Contractor Labor 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVR 2022 202201 0 0 $4.25
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp U07 UVL-Contractor Services - Other 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVL 2022 202201 0 0 $46,619.96
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp U07 UVL-Contractor Services - Other 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVR 2022 202201 0 0 ($46,619.96)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp U07 UVL-Contractor Services - Other 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVL 2022 202201 0 0 ($46,619.96)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp U07 UVL-Contractor Services - Other 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVR 2022 202201 0 0 $46,619.96
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2019 201911 0 0 $74.12
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2022 202201 0 0 $456.38
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 01C Real  Es tate - Svc Co F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2022 202201 0 0 ($0.19)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 01P MA Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2022 202201 0 0 ($5.28)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2022 202201 0 0 ($6.03)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 13N Telecom Eng F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2022 202201 0 0 ($0.47)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 1CR Licens ing + Permitting F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2022 202201 0 0 ($0.56)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 310 Miscel laneous  Other F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2022 202201 0 0 ($21.28)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 446 Environmenta l  Affa i rs  di rector F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2022 202201 0 0 ($0.34)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 680 IT Inf - Projects  + Strategy F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2022 202201 0 0 ($0.17)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2022 202201 0 0 ($2.22)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZAS Admin and Eng OH- Acct Use Only 06 108030 DPR ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2019 201911 0 0 ($74.12)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZAS Admin and Eng OH- Acct Use Only 06 108030 DPR ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2022 202201 0 0 ($456.38)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZAS Admin and Eng OH- Acct Use Only 06 108030 DPR ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 01C Real  Es tate - Svc Co F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2022 202201 0 0 $0.19
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZAS Admin and Eng OH- Acct Use Only 06 108030 DPR ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 01P MA Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2022 202201 0 0 $5.28
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZAS Admin and Eng OH- Acct Use Only 06 108030 DPR ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2022 202201 0 0 $6.03
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZAS Admin and Eng OH- Acct Use Only 06 108030 DPR ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 13N Telecom Eng F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2022 202201 0 0 $0.47
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZAS Admin and Eng OH- Acct Use Only 06 108030 DPR ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 1CR Licens ing + Permitting F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2022 202201 0 0 $0.56
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZAS Admin and Eng OH- Acct Use Only 06 108030 DPR ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 310 Miscel laneous  Other F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2022 202201 0 0 $21.28
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZAS Admin and Eng OH- Acct Use Only 06 108030 DPR ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 446 Environmenta l  Affa i rs  di rector F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2022 202201 0 0 $0.34
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZAS Admin and Eng OH- Acct Use Only 06 108030 DPR ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 680 IT Inf - Projects  + Strategy F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2022 202201 0 0 $0.17
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZAS Admin and Eng OH- Acct Use Only 06 108030 DPR ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2022 202201 0 0 $2.22
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZGS Gen Ser Co Benefi t Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 01C Real  Es tate - Svc Co F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2022 202201 0 0 ($3.51)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZGS Gen Ser Co Benefi t Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 01P MA Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2022 202201 0 0 ($120.48)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZGS Gen Ser Co Benefi t Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2022 202201 0 0 ($67.34)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZGS Gen Ser Co Benefi t Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2022 202201 0 0 ($59.61)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZGS Gen Ser Co Benefi t Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 13N Telecom Eng F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2022 202201 0 0 ($19.64)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZGS Gen Ser Co Benefi t Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 1CR Licens ing + Permitting F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2022 202201 0 0 ($21.54)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZGS Gen Ser Co Benefi t Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 446 Environmenta l  Affa i rs  di rector F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2022 202201 0 0 ($6.05)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZGS Gen Ser Co Benefi t Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 680 IT Inf - Projects  + Strategy F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2022 202201 0 0 ($6.75)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZGS Gen Ser Co Benefi t Loader- Acct Use Only 06 108030 DPR ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 01C Real  Es tate - Svc Co F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2022 202201 0 0 $3.51
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZGS Gen Ser Co Benefi t Loader- Acct Use Only 06 108030 DPR ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 01P MA Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2022 202201 0 0 $120.48
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZGS Gen Ser Co Benefi t Loader- Acct Use Only 06 108030 DPR ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2022 202201 0 0 $67.34
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZGS Gen Ser Co Benefi t Loader- Acct Use Only 06 108030 DPR ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2022 202201 0 0 $59.61
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZGS Gen Ser Co Benefi t Loader- Acct Use Only 06 108030 DPR ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 13N Telecom Eng F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2022 202201 0 0 $19.64
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZGS Gen Ser Co Benefi t Loader- Acct Use Only 06 108030 DPR ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 1CR Licens ing + Permitting F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2022 202201 0 0 $21.54
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZGS Gen Ser Co Benefi t Loader- Acct Use Only 06 108030 DPR ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 446 Environmenta l  Affa i rs  di rector F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2022 202201 0 0 $6.05
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZGS Gen Ser Co Benefi t Loader- Acct Use Only 06 108030 DPR ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 680 IT Inf - Projects  + Strategy F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2022 202201 0 0 $6.75
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZNP Non Productive Time Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 01C Real  Es tate - Svc Co F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2022 202201 0 0 ($0.70)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZNP Non Productive Time Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 01P MA Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2022 202201 0 0 ($23.55)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZNP Non Productive Time Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2022 202201 0 0 ($13.33)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZNP Non Productive Time Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2022 202201 0 0 ($11.98)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZNP Non Productive Time Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 13N Telecom Eng F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2022 202201 0 0 ($4.02)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZNP Non Productive Time Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 1CR Licens ing + Permitting F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2022 202201 0 0 ($4.43)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZNP Non Productive Time Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 446 Environmenta l  Affa i rs  di rector F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2022 202201 0 0 ($1.21)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZNP Non Productive Time Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 680 IT Inf - Projects  + Strategy F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2022 202201 0 0 ($1.29)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZNP Non Productive Time Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2022 202201 0 0 ($14.66)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZNP Non Productive Time Loader- Acct Use Only 06 108030 DPR ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 01C Real  Es tate - Svc Co F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2022 202201 0 0 $0.70
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZNP Non Productive Time Loader- Acct Use Only 06 108030 DPR ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 01P MA Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2022 202201 0 0 $23.55
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZNP Non Productive Time Loader- Acct Use Only 06 108030 DPR ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2022 202201 0 0 $13.33
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZNP Non Productive Time Loader- Acct Use Only 06 108030 DPR ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2022 202201 0 0 $11.98
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZNP Non Productive Time Loader- Acct Use Only 06 108030 DPR ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 13N Telecom Eng F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2022 202201 0 0 $4.02
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZNP Non Productive Time Loader- Acct Use Only 06 108030 DPR ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 1CR Licens ing + Permitting F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2022 202201 0 0 $4.43
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZNP Non Productive Time Loader- Acct Use Only 06 108030 DPR ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 446 Environmenta l  Affa i rs  di rector F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2022 202201 0 0 $1.21
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZNP Non Productive Time Loader- Acct Use Only 06 108030 DPR ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 680 IT Inf - Projects  + Strategy F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2022 202201 0 0 $1.29
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZNP Non Productive Time Loader- Acct Use Only 06 108030 DPR ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2022 202201 0 0 $14.66
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZPB Payrol l  Benefi t Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2022 202201 0 0 ($31.73)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZPB Payrol l  Benefi t Loader- Acct Use Only 06 108030 DPR ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2022 202201 0 0 $31.73
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZVE Vehicle Costs  Clearing- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z98:Al loc - Veh Clear 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2022 202201 0 0 ($0.15)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZVE Vehicle Costs  Clearing- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z98:Al loc - Veh Clear 1CR Licens ing + Permitting F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2022 202201 0 0 ($1.18)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZVE Vehicle Costs  Clearing- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z98:Al loc - Veh Clear 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2022 202201 0 0 ($18.38)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZVE Vehicle Costs  Clearing- Acct Use Only 06 108030 DPR ZZZZCR:Capita l  and Removal Z98:Al loc - Veh Clear 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2022 202201 0 0 $0.15
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZVE Vehicle Costs  Clearing- Acct Use Only 06 108030 DPR ZZZZCR:Capita l  and Removal Z98:Al loc - Veh Clear 1CR Licens ing + Permitting F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2022 202201 0 0 $1.18
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZVE Vehicle Costs  Clearing- Acct Use Only 06 108030 DPR ZZZZCR:Capita l  and Removal Z98:Al loc - Veh Clear 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2022 202201 0 0 $18.38
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Journal  Lines A39 Property Taxes 06 107010 WIP ZZZZCR:Capita l  and Removal A01:Other Misc Acct 310 Miscel laneous  Other F1906078 19720 F1906078 Nashua Construction/Renovation AAA 2019 201912 362027  0 $745.98
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Journal  Lines A39 Property Taxes 06 107010 WIP ZZZZCR:Capita l  and Removal A01:Other Misc Acct 310 Miscel laneous  Other F1906078 19720 F1906078 Nashua Construction/Renovation AAA 2020 202001 365895  0 $652.05
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Journal  Lines A39 Property Taxes 06 107010 WIP ZZZZCR:Capita l  and Removal A01:Other Misc Acct 310 Miscel laneous  Other F1906078 19720 F1906078 Nashua Construction/Renovation AAA 2020 202002 368275  0 $540.22
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Journal  Lines A39 Property Taxes 06 107010 WIP ZZZZCR:Capita l  and Removal A01:Other Misc Acct 310 Miscel laneous  Other F1906078 19720 F1906078 Nashua Construction/Renovation AAA 2020 202003 371112  0 $586.25
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Journal  Lines A39 Property Taxes 06 107010 WIP ZZZZCR:Capita l  and Removal A01:Other Misc Acct 310 Miscel laneous  Other F1906078 19720 F1906078 Nashua Construction/Renovation AAA 2020 202004 374650  0 $805.38
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Journal  Lines A39 Property Taxes 06 107010 WIP ZZZZCR:Capita l  and Removal A01:Other Misc Acct 310 Miscel laneous  Other F1906078 19720 F1906078 Nashua Construction/Renovation AAA 2020 202005 377330  0 $2,339.31
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Journal  Lines A39 Property Taxes 06 107010 WIP ZZZZCR:Capita l  and Removal A01:Other Misc Acct 310 Miscel laneous  Other F1906078 19720 F1906078 Nashua Construction/Renovation AAA 2020 202006 380263  0 $3,552.41
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Journal  Lines A39 Property Taxes 06 107010 WIP ZZZZCR:Capita l  and Removal A01:Other Misc Acct 310 Miscel laneous  Other F1906078 19720 F1906078 Nashua Construction/Renovation AAA 2020 202007 383031  0 $4,608.76
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Journal  Lines A39 Property Taxes 06 107010 WIP ZZZZCR:Capita l  and Removal A01:Other Misc Acct 310 Miscel laneous  Other F1906078 19720 F1906078 Nashua Construction/Renovation AAA 2020 202008 385292  0 $6,861.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Journal  Lines A39 Property Taxes 06 107010 WIP ZZZZCR:Capita l  and Removal A01:Other Misc Acct 310 Miscel laneous  Other F1906078 19720 F1906078 Nashua Construction/Renovation AAA 2020 202009 387926  0 $7,675.81
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Journal  Lines A39 Property Taxes 06 107010 WIP ZZZZCR:Capita l  and Removal A01:Other Misc Acct 310 Miscel laneous  Other F1906078 19720 F1906078 Nashua Construction/Renovation AAA 2020 202010 390770  0 $9,401.11
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Journal  Lines A39 Property Taxes 06 107010 WIP ZZZZCR:Capita l  and Removal A01:Other Misc Acct 310 Miscel laneous  Other F1906078 19720 F1906078 Nashua Construction/Renovation AAA 2020 202011 393461  0 $9,655.93
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Journal  Lines A39 Property Taxes 06 107010 WIP ZZZZCR:Capita l  and Removal A01:Other Misc Acct 310 Miscel laneous  Other F1906078 19720 F1906078 Nashua Construction/Renovation AAA 2020 202012 395640  0 $12,917.90
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Journal  Lines A39 Property Taxes 06 107010 WIP ZZZZCR:Capita l  and Removal A01:Other Misc Acct 310 Miscel laneous  Other F1906078 19720 F1906078 Nashua Construction/Renovation AAA 2021 202101 399373  0 $15,227.79
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Journal  Lines A39 Property Taxes 06 107010 WIP ZZZZCR:Capita l  and Removal A01:Other Misc Acct 310 Miscel laneous  Other F1906078 19720 F1906078 Nashua Construction/Renovation AAA 2021 202102 402697  0 $9,313.85
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Journal  Lines A39 Property Taxes 06 107010 WIP ZZZZCR:Capita l  and Removal A01:Other Misc Acct 310 Miscel laneous  Other F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2020 202004 365895  0 $384.62
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Journal  Lines A39 Property Taxes 06 107010 WIP ZZZZCR:Capita l  and Removal A01:Other Misc Acct 310 Miscel laneous  Other F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2020 202004 368275  0 $418.40
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Journal  Lines A39 Property Taxes 06 107010 WIP ZZZZCR:Capita l  and Removal A01:Other Misc Acct 310 Miscel laneous  Other F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2020 202004 371112  0 $442.66
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Journal  Lines A39 Property Taxes 06 107010 WIP ZZZZCR:Capita l  and Removal A01:Other Misc Acct 310 Miscel laneous  Other F1906092 19720 F1906092 New Garage & Off Reno - GP AAA 2021 202101 399373  0 $212.85
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Journal  Lines A39 Property Taxes 06 107010 WIP ZZZZCR:Capita l  and Removal A01:Other Misc Acct 310 Miscel laneous  Other F1906092 19720 F1906092 New Garage & Off Reno - GP AAA 2021 202102 402697  0 $127.80
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Journal  Lines S22 Other Outs ide Services 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation 000 2020 202011 393424 North Branch 0 ($41,508.25)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Journal  Lines S22 Other Outs ide Services 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation 000 2020 202012 395784  North Branch Construction 0 ($49,873.15)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Journal  Lines S22 Other Outs ide Services 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation 000 2020 202011 393424 North Branch 0 ($1,169.25)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Journal  Lines S22 Other Outs ide Services 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation 000 2020 202012 395784  North Branch Construction 0 ($1,404.88)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l E11 Employee Expense Other Plumb, Jason EXPARKTOLLS EXPARKTOLLS 20200111 06 107010 WIP ZZZZCR:Capita l  and Removal EE0:Employee Expenses 01P MA Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2020 202006 0 0 $7.00
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l E13 Meals Jacques , Susan M MEALDAY MEALDAY 20210320 06 107010 WIP ZZZZCR:Capita l  and Removal EE0:Employee Expenses 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2021 202103 0 2 $20.00
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l E13 Meals Malette, Royal  Paul MEALDAY MEALDAY 20210320 06 107010 WIP ZZZZCR:Capita l  and Removal EE0:Employee Expenses 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2021 202103 0 2 $20.00
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l E14 Mi leage Bebis , Dean S. EXMILEAGE EXMILEAGE 20200905 06 107010 WIP ZZZZCR:Capita l  and Removal EE0:Employee Expenses 1CR Licens ing + Permitting F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2020 202009 0 150 $86.25
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l E14 Mi leage Gourley, Bla i r W EXMILEAGE EXMILEAGE 20190309 06 107010 WIP ZZZZCR:Capita l  and Removal EE0:Employee Expenses 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2019 201910 0 68 $39.44
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l E14 Mi leage Gourley, Bla i r W EXMILEAGE EXMILEAGE 20190406 06 107010 WIP ZZZZCR:Capita l  and Removal EE0:Employee Expenses 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2019 201910 0 68 $39.44
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l E14 Mi leage Gourley, Bla i r W EXMILEAGE EXMILEAGE 20190420 06 107010 WIP ZZZZCR:Capita l  and Removal EE0:Employee Expenses 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2019 201910 0 34 $19.72
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l E14 Mi leage Gourley, Bla i r W EXMILEAGE EXMILEAGE 20190504 06 107010 WIP ZZZZCR:Capita l  and Removal EE0:Employee Expenses 446 Environmenta l  Affa i rs  di rector F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2019 201910 0 34 $19.72
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l E14 Mi leage Jacques , Susan M EXMILEAGE EXMILEAGE 20200919 06 107010 WIP ZZZZCR:Capita l  and Removal EE0:Employee Expenses 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2020 202009 0 40 $23.00
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l E14 Mi leage Jacques , Susan M EXMILEAGE EXMILEAGE 20201003 06 107010 WIP ZZZZCR:Capita l  and Removal EE0:Employee Expenses 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2020 202010 0 90 $51.75
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l E14 Mi leage Jacques , Susan M EXMILEAGE EXMILEAGE 20201114 06 107010 WIP ZZZZCR:Capita l  and Removal EE0:Employee Expenses 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2020 202011 0 40 $23.00
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l E14 Mi leage Jacques , Susan M EXMILEAGE EXMILEAGE 20210220 06 107010 WIP ZZZZCR:Capita l  and Removal EE0:Employee Expenses 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2021 202102 0 40 $22.40
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l E14 Mi leage Jacques , Susan M EXMILEAGE EXMILEAGE 20210306 06 107010 WIP ZZZZCR:Capita l  and Removal EE0:Employee Expenses 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2021 202103 0 160 $89.60
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l E14 Mi leage Jacques , Susan M EXMILEAGE EXMILEAGE 20210320 06 107010 WIP ZZZZCR:Capita l  and Removal EE0:Employee Expenses 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2021 202103 0 160 $89.60
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l E14 Mi leage Jacques , Susan M EXMILEAGE EXMILEAGE 20210403 06 107010 WIP ZZZZCR:Capita l  and Removal EE0:Employee Expenses 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2021 202104 0 160 $89.60
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l E14 Mi leage McDermott, Thomas  R EXMILEAGE EXMILEAGE 20190223 06 107010 WIP ZZZZCR:Capita l  and Removal EE0:Employee Expenses 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2019 201910 0 258 $149.64
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l E14 Mi leage McDermott, Thomas  R EXMILEAGE EXMILEAGE 20190309 06 107010 WIP ZZZZCR:Capita l  and Removal EE0:Employee Expenses 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2019 201910 0 257 $149.06
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l E14 Mi leage McDermott, Thomas  R EXMILEAGE EXMILEAGE 20190601 06 107010 WIP ZZZZCR:Capita l  and Removal EE0:Employee Expenses 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2019 201910 0 286 $165.88
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l E14 Mi leage McDermott, Thomas  R EXMILEAGE EXMILEAGE 20200111 06 107010 WIP ZZZZCR:Capita l  and Removal EE0:Employee Expenses 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2020 202001 0 249 $143.18
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l E14 Mi leage Notini , Michael EXMILEAGE EXMILEAGE 20200905 06 107010 WIP ZZZZCR:Capita l  and Removal EE0:Employee Expenses 13N Telecom Eng F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2020 202009 0 30 $17.25
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l E14 Mi leage Notini , Michael EXMILEAGE EXMILEAGE 20200919 06 107010 WIP ZZZZCR:Capita l  and Removal EE0:Employee Expenses 13N Telecom Eng F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2020 202009 0 20 $11.50
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l E14 Mi leage Notini , Michael EXMILEAGE EXMILEAGE 20201003 06 107010 WIP ZZZZCR:Capita l  and Removal EE0:Employee Expenses 13N Telecom Eng F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2020 202010 0 30 $17.25
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l E14 Mi leage Plumb, Jason EXMILEAGE EXMILEAGE 20200111 06 107010 WIP ZZZZCR:Capita l  and Removal EE0:Employee Expenses 01P MA Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2020 202006 0 293 $168.48
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l E14 Mi leage Plumb, Jason EXMILEAGE EXMILEAGE 20200222 06 107010 WIP ZZZZCR:Capita l  and Removal EE0:Employee Expenses 01P MA Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2020 202006 0 250 $143.75
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Bartlett, Arthur P REGEXEMPT REGEXEMPT 20200808 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP WKD 2020 202008 0 2 $82.36
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Bartlett, Arthur P REGEXEMPT REGEXEMPT 20200822 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP WKD 2020 202008 0 5 $205.89
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Bartlett, Arthur P REGEXEMPT REGEXEMPT 20200905 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP WKD 2020 202009 0 7 $288.23
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Bartlett, Arthur P REGEXEMPT REGEXEMPT 20200919 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP WKD 2020 202009 0 4 $164.71
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Bartlett, Arthur P REGEXEMPT REGEXEMPT 20201017 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP WKD 2020 202010 0 6 $247.06
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F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Bartlett, Arthur P REGEXEMPT REGEXEMPT 20201031 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP WKD 2020 202010 0 19 $782.33
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Bartlett, Arthur P REGEXEMPT REGEXEMPT 20201114 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP WKD 2020 202011 0 2 $82.36
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Bartlett, Arthur P REGEXEMPT REGEXEMPT 20201128 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP WKD 2020 202011 0 4 $164.71
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Bartlett, Arthur P REGEXEMPT REGEXEMPT 20210109 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP WKD 2021 202101 0 1 $41.18
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Bartlett, Arthur P REGEXEMPT REGEXEMPT 20210123 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP WKD 2021 202101 0 3 $123.53
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Bartlett, Arthur P REGEXEMPT REGEXEMPT 20210206 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP WKD 2021 202102 0 2 $82.36
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Bartlett, Arthur P REGEXEMPT REGEXEMPT 20210220 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP WKD 2021 202102 0 3.5 $144.12
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Bartlett, Arthur P REGEXEMPT REGEXEMPT 20210306 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP WKD 2021 202103 0 8 $329.41
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Bebis , Dean S. REGEXEMPT REGEXEMPT 20200418 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 1CR Licens ing + Permitting F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2020 202004 0 1.5 $66.53
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Bebis , Dean S. REGEXEMPT REGEXEMPT 20200502 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 1CR Licens ing + Permitting F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2020 202005 0 5 $221.76
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Bebis , Dean S. REGEXEMPT REGEXEMPT 20200516 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 1CR Licens ing + Permitting F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2020 202005 0 1 $44.36
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Bebis , Dean S. REGEXEMPT REGEXEMPT 20200530 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 1CR Licens ing + Permitting F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2020 202005 0 1 $44.36
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Bebis , Dean S. REGEXEMPT REGEXEMPT 20200905 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 1CR Licens ing + Permitting F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2020 202009 0 5 $221.76
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Bebis , Dean S. REGEXEMPT REGEXEMPT 20200919 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 1CR Licens ing + Permitting F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2020 202009 0 1 $44.36
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Bebis , Dean S. REGEXEMPT REGEXEMPT 20201003 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 1CR Licens ing + Permitting F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2020 202010 0 4 $177.41
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Bebis , Dean S. REGEXEMPT REGEXEMPT 20201212 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 1CR Licens ing + Permitting F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2020 202012 0 6 $266.11
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Bebis , Dean S. REGEXEMPT REGEXEMPT 20201226 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 1CR Licens ing + Permitting F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2020 202012 0 2 $88.71
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Ducharme, Jenni fer O REGEXEMPT REGEXEMPT 20190727 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 01C Real  Es tate - Svc Co F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2019 201910 0 3 $141.82
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Ducharme, Jenni fer O REGEXEMPT REGEXEMPT 20190824 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 01C Real  Es tate - Svc Co F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2019 201910 0 1 $47.28
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Gourley, Bla i r W REGEXEMPT REGEXEMPT 20181229 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2019 201910 0 8 $423.64
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Gourley, Bla i r W REGEXEMPT REGEXEMPT 20190309 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2019 201910 0 5 $264.78
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Gourley, Bla i r W REGEXEMPT REGEXEMPT 20190406 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2019 201910 0 7 $379.96
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Gourley, Bla i r W REGEXEMPT REGEXEMPT 20190420 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2019 201910 0 4 $217.12
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Gourley, Bla i r W REGEXEMPT REGEXEMPT 20190504 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 446 Environmenta l  Affa i rs  di rector F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2019 201910 0 6 $325.67
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Holbrook, Daniel  B. REGEXEMPT REGEXEMPT 20200822 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP WKD 2020 202008 0 4 $227.79
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Holbrook, Daniel  B. REGEXEMPT REGEXEMPT 20200905 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP WKD 2020 202009 0 10 $569.48
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Holbrook, Daniel  B. REGEXEMPT REGEXEMPT 20201003 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP WKD 2020 202010 0 4 $227.79
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Holbrook, Daniel  B. REGEXEMPT REGEXEMPT 20201017 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP WKD 2020 202010 0 6 $341.69
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Holbrook, Daniel  B. REGEXEMPT REGEXEMPT 20201031 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP WKD 2020 202010 0 10 $569.48
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Holbrook, Daniel  B. REGEXEMPT REGEXEMPT 20210206 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP WKD 2021 202102 0 6 $341.69
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Holbrook, Daniel  B. REGEXEMPT REGEXEMPT 20210306 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP WKD 2021 202103 0 4 $227.79
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Holbrook, Daniel  B. REGEXEMPT REGEXEMPT 20210320 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP WKD 2021 202103 0 4 $227.79
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Holbrook, Daniel  B. REGEXEMPT REGEXEMPT 20211030 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP WKD 2021 202110 0 4 $234.63
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Holbrook, Daniel  B. REGEXEMPT REGEXEMPT 20211211 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP WKD 2021 202112 0 4 $234.63
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Joyce, Teresa  M REGEXEMPT REGEXEMPT 20191214 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 136 CT Faci l i ties  Management F1906092 19720 F1906092 New Garage & Off Reno - GP WKD 2019 201912 0 4 $189.21
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Joyce, Teresa  M REGEXEMPT REGEXEMPT 20200111 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2020 202001 0 4 $189.21
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Joyce, Teresa  M REGEXEMPT REGEXEMPT 20200125 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2020 202001 0 4 $189.21
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Ki lgore, Gregory Brent REGEXEMPT REGEXEMPT 20201003 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2020 202010 0 6 $291.18
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Ki lgore, Gregory Brent REGEXEMPT REGEXEMPT 20201017 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2020 202010 0 3 $145.59
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Ki lgore, Gregory Brent REGEXEMPT REGEXEMPT 20201031 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2020 202010 0 4 $194.12
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Ki lgore, Gregory Brent REGEXEMPT REGEXEMPT 20210109 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2021 202101 0 4 $194.12
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Ki lgore, Gregory Brent REGEXEMPT REGEXEMPT 20210206 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2021 202102 0 12 $582.35
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Ki lgore, Gregory Brent REGEXEMPT REGEXEMPT 20210306 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2021 202103 0 8 $388.24
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Ki lgore, Gregory Brent REGEXEMPT REGEXEMPT 20210320 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2021 202103 0 8 $388.24
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Label la , Joseph A REGEXEMPT REGEXEMPT 20200418 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 680 IT Inf - Projects  + Strategy F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2020 202004 0 5 $340.84
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Legatowicz, Thomas  A REGEXEMPT REGEXEMPT 20200822 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP WKD 2020 202008 0 19.5 $965.63
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Legatowicz, Thomas  A REGEXEMPT REGEXEMPT 20200905 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP WKD 2020 202009 0 11 $544.72
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Legatowicz, Thomas  A REGEXEMPT REGEXEMPT 20200919 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP WKD 2020 202009 0 4 $198.08
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Legatowicz, Thomas  A REGEXEMPT REGEXEMPT 20201003 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP WKD 2020 202010 0 1 $49.52
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Legatowicz, Thomas  A REGEXEMPT REGEXEMPT 20201031 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP WKD 2020 202010 0 2 $99.04
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Legatowicz, Thomas  A REGEXEMPT REGEXEMPT 20201114 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP WKD 2020 202011 0 15 $742.79
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Legatowicz, Thomas  A REGEXEMPT REGEXEMPT 20201128 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP WKD 2020 202011 0 8 $396.16
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Legatowicz, Thomas  A REGEXEMPT REGEXEMPT 20201212 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP WKD 2020 202012 0 7.5 $371.40
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Legatowicz, Thomas  A REGEXEMPT REGEXEMPT 20210123 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP WKD 2021 202101 0 8 $396.16
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Legatowicz, Thomas  A REGEXEMPT REGEXEMPT 20210206 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP WKD 2021 202102 0 6.5 $321.88
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Legatowicz, Thomas  A REGEXEMPT REGEXEMPT 20210220 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP WKD 2021 202102 0 8 $396.16
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Mal ik, Karen J REGEXEMPT REGEXEMPT 20191019 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2019 201910 0 4 $167.73
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Mazariego, Marcelo REGEXEMPT REGEXEMPT 20210626 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP WKD 2021 202106 0 2 $62.50
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt McDermott, Thomas  R REGEXEMPT REGEXEMPT 20190309 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2019 201910 0 4 $309.51
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt McDermott, Thomas  R REGEXEMPT REGEXEMPT 20190323 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2019 201910 0 8 $619.02
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt McDermott, Thomas  R REGEXEMPT REGEXEMPT 20190504 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2019 201910 0 3 $239.10
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt McDermott, Thomas  R REGEXEMPT REGEXEMPT 20190601 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2019 201910 0 2 $159.40
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt McDermott, Thomas  R REGEXEMPT REGEXEMPT 20190615 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2019 201910 0 4 $318.80
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt McDermott, Thomas  R REGEXEMPT REGEXEMPT 20190824 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2019 201910 0 4 $318.80
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt McDermott, Thomas  R REGEXEMPT REGEXEMPT 20191019 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2019 201910 0 2 $159.40
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt McDermott, Thomas  R REGEXEMPT REGEXEMPT 20191228 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2019 201912 0 2 $159.40
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt McDermott, Thomas  R REGEXEMPT REGEXEMPT 20200111 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2020 202001 0 6 $478.19
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt McDermott, Thomas  R REGEXEMPT REGEXEMPT 20200404 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2020 202004 0 3 $246.27
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Mel luzzo, Frank J REGEXEMPT REGEXEMPT 20200808 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 01P MA Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2020 202008 0 8 $420.40
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Mel luzzo, Frank J REGEXEMPT REGEXEMPT 20200822 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 01P MA Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2020 202008 0 4 $210.20
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Mel luzzo, Frank J REGEXEMPT REGEXEMPT 20200905 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 01P MA Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2020 202009 0 10 $525.50
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Mul len, Erik L REGEXEMPT REGEXEMPT 20200808 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP WKD 2020 202008 0 2 $65.37
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Mul len, Erik L REGEXEMPT REGEXEMPT 20200822 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP WKD 2020 202008 0 5 $163.42
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Mul len, Erik L REGEXEMPT REGEXEMPT 20200905 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP WKD 2020 202009 0 4 $130.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Mul len, Erik L REGEXEMPT REGEXEMPT 20200919 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP WKD 2020 202009 0 4 $130.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Mul len, Erik L REGEXEMPT REGEXEMPT 20201003 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP WKD 2020 202010 0 2 $65.37
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Mul len, Erik L REGEXEMPT REGEXEMPT 20201017 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP WKD 2020 202010 0 3 $98.05
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Notini , Michael REGEXEMPT REGEXEMPT 20200905 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 13N Telecom Eng F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2020 202009 0 4.8 $272.31
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Notini , Michael REGEXEMPT REGEXEMPT 20200919 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 13N Telecom Eng F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2020 202009 0 6 $340.39
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Notini , Michael REGEXEMPT REGEXEMPT 20201003 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 13N Telecom Eng F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2020 202010 0 8 $453.85
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Plumb, Jason REGEXEMPT REGEXEMPT 20191116 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 01P MA Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2019 201912 0 6 $430.82
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Plumb, Jason REGEXEMPT REGEXEMPT 20191214 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 01P MA Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2019 201912 0 43 $3,087.53
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Plumb, Jason REGEXEMPT REGEXEMPT 20200613 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 01P MA Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2020 202006 0 22 $1,627.06
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Santiago, Ca lvin REGEXEMPT REGEXEMPT 20210109 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP WKD 2021 202101 0 1 $31.25
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Santiago, Ca lvin REGEXEMPT REGEXEMPT 20210206 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP WKD 2021 202102 0 1.5 $46.88
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Santiago, Ca lvin REGEXEMPT REGEXEMPT 20210306 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP WKD 2021 202103 0 8 $250.00
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Santiago, Ca lvin REGEXEMPT REGEXEMPT 20210403 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP WKD 2021 202104 0 3.5 $109.38
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Santiago, Ca lvin REGEXEMPT REGEXEMPT 20210417 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP WKD 2021 202104 0 2 $62.50
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Santiago, Ca lvin REGEXEMPT REGEXEMPT 20210626 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP WKD 2021 202106 0 2 $62.50
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L12 Labor Stra ight Time Non-Exempt Carty, Richard W REG REG 20201003 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2020 202010 0 4 $177.21
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L12 Labor Stra ight Time Non-Exempt Carty, Richard W REG REG 20201017 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2020 202010 0 1.5 $66.46
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L12 Labor Stra ight Time Non-Exempt Carty, Richard W REG REG 20210123 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2021 202101 0 3.5 $155.06
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L12 Labor Stra ight Time Non-Exempt Carty, Richard W REG REG 20210206 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2021 202102 0 2 $90.54
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L12 Labor Stra ight Time Non-Exempt Carty, Richard W REG REG 20210220 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2021 202102 0 5.5 $248.99
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L12 Labor Stra ight Time Non-Exempt Duperon, David J REG REG 20200926 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2020 202010 0 0 $3.66
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L12 Labor Stra ight Time Non-Exempt Duperon, David J REG REG 20201003 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2020 202010 0 3 $122.10
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L12 Labor Stra ight Time Non-Exempt Duperon, David J REG REG 20210123 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2021 202101 0 3.5 $146.72
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L12 Labor Stra ight Time Non-Exempt Duperon, David J REG REG 20210220 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2021 202102 0 2.5 $104.80
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L12 Labor Stra ight Time Non-Exempt Duperon, David J REG REG 20210320 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2021 202103 0 2.5 $104.80
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L12 Labor Stra ight Time Non-Exempt Jacques , Susan M REG REG 20200919 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2020 202009 0 5 $173.23
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L12 Labor Stra ight Time Non-Exempt Jacques , Susan M REG REG 20201003 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2020 202010 0 10.5 $363.78
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L12 Labor Stra ight Time Non-Exempt Jacques , Susan M REG REG 20201114 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2020 202011 0 2 $69.29
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L12 Labor Stra ight Time Non-Exempt Jacques , Susan M REG REG 20210220 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2021 202102 0 2 $70.04
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L12 Labor Stra ight Time Non-Exempt Jacques , Susan M REG REG 20210306 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2021 202103 0 9 $315.18
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L12 Labor Stra ight Time Non-Exempt Jacques , Susan M REG REG 20210320 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2021 202103 0 13 $455.26
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L12 Labor Stra ight Time Non-Exempt Jacques , Susan M REG REG 20210403 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2021 202104 0 7.5 $270.54
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L12 Labor Stra ight Time Non-Exempt Jacques , Susan M RESTWORKINSIDE2.0 RESTWORKINSIDE2.0 20210320 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2021 202103 0 2 $140.08
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L12 Labor Stra ight Time Non-Exempt Kos iarski , Donald T REG REG 20200822 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 77S Communication + Control F1906092 19720 F1906092 New Garage & Off Reno - GP WKD 2020 202008 0 5 $190.90
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L12 Labor Stra ight Time Non-Exempt Kos iarski , Donald T REG REG 20200822 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 77S Communication + Control F1906092 19720 F1906092 New Garage & Off Reno - GP WKD 2020 202010 0 0 $5.75
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L12 Labor Stra ight Time Non-Exempt Landry, Wayne D REG REG 20200822 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 77S Communication + Control F1906092 19720 F1906092 New Garage & Off Reno - GP WKD 2020 202008 0 16 $827.02
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L12 Labor Stra ight Time Non-Exempt Landry, Wayne D REG REG 20200905 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 77S Communication + Control F1906092 19720 F1906092 New Garage & Off Reno - GP WKD 2020 202009 0 16 $827.02
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L12 Labor Stra ight Time Non-Exempt Landry, Wayne D REG REG 20201017 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 77S Communication + Control F1906092 19720 F1906092 New Garage & Off Reno - GP WKD 2020 202010 0 15 $775.34
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L12 Labor Stra ight Time Non-Exempt Landry, Wayne D REG REG 20201031 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 77S Communication + Control F1906092 19720 F1906092 New Garage & Off Reno - GP WKD 2020 202010 0 8 $413.51
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L12 Labor Stra ight Time Non-Exempt Landry, Wayne D RESTWORKINSIDE2.0 RESTWORKINSIDE2.0 20201017 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 77S Communication + Control F1906092 19720 F1906092 New Garage & Off Reno - GP WKD 2020 202010 0 1 $103.38
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L12 Labor Stra ight Time Non-Exempt Malette, Royal  Paul REG REG 20200919 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2020 202009 0 4.5 $141.71
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L12 Labor Stra ight Time Non-Exempt Malette, Royal  Paul REG REG 20200919 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2020 202010 0 0 $4.23
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L12 Labor Stra ight Time Non-Exempt Malette, Royal  Paul REG REG 20200926 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2020 202010 0 0 $3.29
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L12 Labor Stra ight Time Non-Exempt Malette, Royal  Paul REG REG 20201003 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2020 202010 0 3.5 $110.22
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L12 Labor Stra ight Time Non-Exempt Malette, Royal  Paul REG REG 20201128 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2020 202011 0 2 $64.86
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L12 Labor Stra ight Time Non-Exempt Malette, Royal  Paul REG REG 20210206 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2021 202102 0 2 $64.86
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L12 Labor Stra ight Time Non-Exempt Malette, Royal  Paul REG REG 20210220 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2021 202102 0 3.5 $113.51
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L12 Labor Stra ight Time Non-Exempt Malette, Royal  Paul REG REG 20210306 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2021 202103 0 7.5 $243.23
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L12 Labor Stra ight Time Non-Exempt Malette, Royal  Paul REG REG 20210320 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2021 202103 0 12 $389.16
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L12 Labor Stra ight Time Non-Exempt Malette, Royal  Paul REG REG 20210403 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2021 202104 0 8 $259.44
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L12 Labor Stra ight Time Non-Exempt Malette, Royal  Paul RESTWORKINSIDE2.0 RESTWORKINSIDE2.0 20210320 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2021 202103 0 1 $64.86
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L22 Labor Overtime Non-Exempt Carty, Richard W OT1.5 OT1.5 20210220 06 107010 WIP ZZZZCR:Capita l  and Removal L25:Overtime Labor 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2021 202102 0 1 $72.08
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L22 Labor Overtime Non-Exempt Duperon, David J OT1.5 OT1.5 20210220 06 107010 WIP ZZZZCR:Capita l  and Removal L25:Overtime Labor 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2021 202102 0 0.5 $33.45
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L22 Labor Overtime Non-Exempt Jacques , Susan M OT1.5 OT1.5 20200919 06 107010 WIP ZZZZCR:Capita l  and Removal L25:Overtime Labor 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2020 202009 0 0.5 $27.69
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L22 Labor Overtime Non-Exempt Jacques , Susan M OT1.5 OT1.5 20201114 06 107010 WIP ZZZZCR:Capita l  and Removal L25:Overtime Labor 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2020 202011 0 0.5 $26.43
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L22 Labor Overtime Non-Exempt Jacques , Susan M OT1.5 OT1.5 20210320 06 107010 WIP ZZZZCR:Capita l  and Removal L25:Overtime Labor 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2021 202103 0 2 $108.28
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L22 Labor Overtime Non-Exempt Jacques , Susan M OTMIN1.0 OTMIN1.0 20210320 06 107010 WIP ZZZZCR:Capita l  and Removal L25:Overtime Labor 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2021 202103 0 0 $70.04
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L22 Labor Overtime Non-Exempt Landry, Wayne D OT1.5 OT1.5 20201017 06 107010 WIP ZZZZCR:Capita l  and Removal L25:Overtime Labor 77S Communication + Control F1906092 19720 F1906092 New Garage & Off Reno - GP WKD 2020 202010 0 10.5 $820.53
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L22 Labor Overtime Non-Exempt Malette, Royal  Paul OT1.5 OT1.5 20200919 06 107010 WIP ZZZZCR:Capita l  and Removal L25:Overtime Labor 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2020 202009 0 0.5 $25.49
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L22 Labor Overtime Non-Exempt Malette, Royal  Paul OT1.5 OT1.5 20200919 06 107010 WIP ZZZZCR:Capita l  and Removal L25:Overtime Labor 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2020 202010 0 0 $0.76
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L22 Labor Overtime Non-Exempt Malette, Royal  Paul OT1.5 OT1.5 20210220 06 107010 WIP ZZZZCR:Capita l  and Removal L25:Overtime Labor 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2021 202102 0 0.5 $25.91
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L22 Labor Overtime Non-Exempt Malette, Royal  Paul OT1.5 OT1.5 20210306 06 107010 WIP ZZZZCR:Capita l  and Removal L25:Overtime Labor 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2021 202103 0 0.5 $25.01
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L22 Labor Overtime Non-Exempt Malette, Royal  Paul OT1.5 OT1.5 20210320 06 107010 WIP ZZZZCR:Capita l  and Removal L25:Overtime Labor 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2021 202103 0 2.5 $127.40
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L22 Labor Overtime Non-Exempt Malette, Royal  Paul OTMIN1.0 OTMIN1.0 20210320 06 107010 WIP ZZZZCR:Capita l  and Removal L25:Overtime Labor 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2021 202103 0 0 $64.86
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A66 AFUDC Debt 06 107010 WIP ZZZZCR:Capita l  and Removal AF1:Other AFUDC-Debt F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906078 19720 000000000 Defaul t POW 2019 201910 0 0 $128.80
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A66 AFUDC Debt 06 107010 WIP ZZZZCR:Capita l  and Removal AF1:Other AFUDC-Debt F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906078 19720 000000000 Defaul t POW 2019 201911 0 0 $315.50
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A66 AFUDC Debt 06 107010 WIP ZZZZCR:Capita l  and Removal AF1:Other AFUDC-Debt F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906078 19720 000000000 Defaul t POW 2019 201912 0 0 $380.47
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A66 AFUDC Debt 06 107010 WIP ZZZZCR:Capita l  and Removal AF1:Other AFUDC-Debt F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906078 19720 000000000 Defaul t POW 2020 202001 0 0 $343.69
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A66 AFUDC Debt 06 107010 WIP ZZZZCR:Capita l  and Removal AF1:Other AFUDC-Debt F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906078 19720 000000000 Defaul t POW 2020 202002 0 0 $314.77
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A66 AFUDC Debt 06 107010 WIP ZZZZCR:Capita l  and Removal AF1:Other AFUDC-Debt F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906078 19720 000000000 Defaul t POW 2020 202003 0 0 $322.06
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A66 AFUDC Debt 06 107010 WIP ZZZZCR:Capita l  and Removal AF1:Other AFUDC-Debt F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906078 19720 000000000 Defaul t POW 2020 202004 0 0 $1,197.56
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A66 AFUDC Debt 06 107010 WIP ZZZZCR:Capita l  and Removal AF1:Other AFUDC-Debt F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906078 19720 000000000 Defaul t POW 2020 202005 0 0 $1,287.93
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A66 AFUDC Debt 06 107010 WIP ZZZZCR:Capita l  and Removal AF1:Other AFUDC-Debt F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906078 19720 000000000 Defaul t POW 2020 202006 0 0 $2,239.73
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A66 AFUDC Debt 06 107010 WIP ZZZZCR:Capita l  and Removal AF1:Other AFUDC-Debt F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906078 19720 000000000 Defaul t POW 2020 202007 0 0 $3,404.48
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A66 AFUDC Debt 06 107010 WIP ZZZZCR:Capita l  and Removal AF1:Other AFUDC-Debt F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906078 19720 000000000 Defaul t POW 2020 202008 0 0 $4,108.76
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A66 AFUDC Debt 06 107010 WIP ZZZZCR:Capita l  and Removal AF1:Other AFUDC-Debt F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906078 19720 000000000 Defaul t POW 2020 202009 0 0 $5,066.52
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A66 AFUDC Debt 06 107010 WIP ZZZZCR:Capita l  and Removal AF1:Other AFUDC-Debt F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906078 19720 000000000 Defaul t POW 2020 202010 0 0 $5,955.94
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A66 AFUDC Debt 06 107010 WIP ZZZZCR:Capita l  and Removal AF1:Other AFUDC-Debt F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906078 19720 000000000 Defaul t POW 2020 202011 0 0 $6,905.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A66 AFUDC Debt 06 107010 WIP ZZZZCR:Capita l  and Removal AF1:Other AFUDC-Debt F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906078 19720 000000000 Defaul t POW 2020 202012 0 0 $7,637.89
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A66 AFUDC Debt 06 107010 WIP ZZZZCR:Capita l  and Removal AF1:Other AFUDC-Debt F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906078 19720 000000000 Defaul t POW 2021 202101 0 0 $8,041.34
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A66 AFUDC Debt 06 107010 WIP ZZZZCR:Capita l  and Removal AF1:Other AFUDC-Debt F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906078 19720 000000000 Defaul t POW 2021 202102 0 0 $8,417.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A66 AFUDC Debt 06 107010 WIP ZZZZCR:Capita l  and Removal AF1:Other AFUDC-Debt F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906078 19720 000000000 Defaul t POW 2021 202103 0 0 $4,425.46
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A66 AFUDC Debt 06 107010 WIP ZZZZCR:Capita l  and Removal AF1:Other AFUDC-Debt F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906092 19720 000000000 Defaul t POW 2019 201912 0 0 $0.32
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A66 AFUDC Debt 06 107010 WIP ZZZZCR:Capita l  and Removal AF1:Other AFUDC-Debt F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906092 19720 000000000 Defaul t POW 2020 202001 0 0 $0.62
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A66 AFUDC Debt 06 107010 WIP ZZZZCR:Capita l  and Removal AF1:Other AFUDC-Debt F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906092 19720 000000000 Defaul t POW 2020 202002 0 0 $0.62
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A66 AFUDC Debt 06 107010 WIP ZZZZCR:Capita l  and Removal AF1:Other AFUDC-Debt F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906092 19720 000000000 Defaul t POW 2020 202007 0 0 $31.52
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A66 AFUDC Debt 06 107010 WIP ZZZZCR:Capita l  and Removal AF1:Other AFUDC-Debt F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906092 19720 000000000 Defaul t POW 2020 202008 0 0 $55.27
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A66 AFUDC Debt 06 107010 WIP ZZZZCR:Capita l  and Removal AF1:Other AFUDC-Debt F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906092 19720 000000000 Defaul t POW 2020 202009 0 0 $74.92
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A66 AFUDC Debt 06 107010 WIP ZZZZCR:Capita l  and Removal AF1:Other AFUDC-Debt F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906092 19720 000000000 Defaul t POW 2020 202010 0 0 $98.73
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A66 AFUDC Debt 06 107010 WIP ZZZZCR:Capita l  and Removal AF1:Other AFUDC-Debt F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906092 19720 000000000 Defaul t POW 2020 202011 0 0 $105.82
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A66 AFUDC Debt 06 107010 WIP ZZZZCR:Capita l  and Removal AF1:Other AFUDC-Debt F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906092 19720 000000000 Defaul t POW 2020 202012 0 0 $112.38
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A66 AFUDC Debt 06 107010 WIP ZZZZCR:Capita l  and Removal AF1:Other AFUDC-Debt F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906092 19720 000000000 Defaul t POW 2021 202101 0 0 $119.76
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A66 AFUDC Debt 06 107010 WIP ZZZZCR:Capita l  and Removal AF1:Other AFUDC-Debt F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906092 19720 000000000 Defaul t POW 2021 202102 0 0 $177.94
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A66 AFUDC Debt 06 107010 WIP ZZZZCR:Capita l  and Removal AF1:Other AFUDC-Debt F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906092 19720 000000000 Defaul t POW 2021 202103 0 0 $188.94
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A67 AFUDC Equity 06 107010 WIP ZZZZCR:Capita l  and Removal AF2:Other AFUDC-Equity F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906078 19720 000000000 Defaul t POW 2019 201910 0 0 $256.70
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A67 AFUDC Equity 06 107010 WIP ZZZZCR:Capita l  and Removal AF2:Other AFUDC-Equity F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906078 19720 000000000 Defaul t POW 2019 201911 0 0 $629.41
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A67 AFUDC Equity 06 107010 WIP ZZZZCR:Capita l  and Removal AF2:Other AFUDC-Equity F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906078 19720 000000000 Defaul t POW 2019 201912 0 0 $759.04
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A67 AFUDC Equity 06 107010 WIP ZZZZCR:Capita l  and Removal AF2:Other AFUDC-Equity F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906078 19720 000000000 Defaul t POW 2020 202001 0 0 $674.23
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A67 AFUDC Equity 06 107010 WIP ZZZZCR:Capita l  and Removal AF2:Other AFUDC-Equity F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906078 19720 000000000 Defaul t POW 2020 202002 0 0 $617.50
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A67 AFUDC Equity 06 107010 WIP ZZZZCR:Capita l  and Removal AF2:Other AFUDC-Equity F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906078 19720 000000000 Defaul t POW 2020 202003 0 0 $631.80
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A67 AFUDC Equity 06 107010 WIP ZZZZCR:Capita l  and Removal AF2:Other AFUDC-Equity F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906078 19720 000000000 Defaul t POW 2020 202004 0 0 $2,349.33
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A67 AFUDC Equity 06 107010 WIP ZZZZCR:Capita l  and Removal AF2:Other AFUDC-Equity F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906078 19720 000000000 Defaul t POW 2020 202005 0 0 $2,526.59
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A67 AFUDC Equity 06 107010 WIP ZZZZCR:Capita l  and Removal AF2:Other AFUDC-Equity F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906078 19720 000000000 Defaul t POW 2020 202006 0 0 $4,393.77
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A67 AFUDC Equity 06 107010 WIP ZZZZCR:Capita l  and Removal AF2:Other AFUDC-Equity F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906078 19720 000000000 Defaul t POW 2020 202007 0 0 $6,678.70
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A67 AFUDC Equity 06 107010 WIP ZZZZCR:Capita l  and Removal AF2:Other AFUDC-Equity F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906078 19720 000000000 Defaul t POW 2020 202008 0 0 $8,497.43
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A67 AFUDC Equity 06 107010 WIP ZZZZCR:Capita l  and Removal AF2:Other AFUDC-Equity F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906078 19720 000000000 Defaul t POW 2020 202009 0 0 $10,097.79
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A67 AFUDC Equity 06 107010 WIP ZZZZCR:Capita l  and Removal AF2:Other AFUDC-Equity F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906078 19720 000000000 Defaul t POW 2020 202010 0 0 $11,870.46
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A67 AFUDC Equity 06 107010 WIP ZZZZCR:Capita l  and Removal AF2:Other AFUDC-Equity F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906078 19720 000000000 Defaul t POW 2020 202011 0 0 $13,763.45
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A67 AFUDC Equity 06 107010 WIP ZZZZCR:Capita l  and Removal AF2:Other AFUDC-Equity F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906078 19720 000000000 Defaul t POW 2020 202012 0 0 $15,222.65
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A67 AFUDC Equity 06 107010 WIP ZZZZCR:Capita l  and Removal AF2:Other AFUDC-Equity F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906078 19720 000000000 Defaul t POW 2021 202101 0 0 $16,026.73
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A67 AFUDC Equity 06 107010 WIP ZZZZCR:Capita l  and Removal AF2:Other AFUDC-Equity F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906078 19720 000000000 Defaul t POW 2021 202102 0 0 $16,776.91
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A67 AFUDC Equity 06 107010 WIP ZZZZCR:Capita l  and Removal AF2:Other AFUDC-Equity F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906078 19720 000000000 Defaul t POW 2021 202103 0 0 $8,820.14
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A67 AFUDC Equity 06 107010 WIP ZZZZCR:Capita l  and Removal AF2:Other AFUDC-Equity F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906092 19720 000000000 Defaul t POW 2019 201912 0 0 $0.64
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A67 AFUDC Equity 06 107010 WIP ZZZZCR:Capita l  and Removal AF2:Other AFUDC-Equity F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906092 19720 000000000 Defaul t POW 2020 202001 0 0 $1.21
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A67 AFUDC Equity 06 107010 WIP ZZZZCR:Capita l  and Removal AF2:Other AFUDC-Equity F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906092 19720 000000000 Defaul t POW 2020 202002 0 0 $1.21
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A67 AFUDC Equity 06 107010 WIP ZZZZCR:Capita l  and Removal AF2:Other AFUDC-Equity F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906092 19720 000000000 Defaul t POW 2020 202007 0 0 $61.83
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A67 AFUDC Equity 06 107010 WIP ZZZZCR:Capita l  and Removal AF2:Other AFUDC-Equity F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906092 19720 000000000 Defaul t POW 2020 202008 0 0 $114.30
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A67 AFUDC Equity 06 107010 WIP ZZZZCR:Capita l  and Removal AF2:Other AFUDC-Equity F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906092 19720 000000000 Defaul t POW 2020 202009 0 0 $149.32
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A67 AFUDC Equity 06 107010 WIP ZZZZCR:Capita l  and Removal AF2:Other AFUDC-Equity F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906092 19720 000000000 Defaul t POW 2020 202010 0 0 $196.78
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A67 AFUDC Equity 06 107010 WIP ZZZZCR:Capita l  and Removal AF2:Other AFUDC-Equity F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906092 19720 000000000 Defaul t POW 2020 202011 0 0 $210.91
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A67 AFUDC Equity 06 107010 WIP ZZZZCR:Capita l  and Removal AF2:Other AFUDC-Equity F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906092 19720 000000000 Defaul t POW 2020 202012 0 0 $223.99
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A67 AFUDC Equity 06 107010 WIP ZZZZCR:Capita l  and Removal AF2:Other AFUDC-Equity F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906092 19720 000000000 Defaul t POW 2021 202101 0 0 $238.69
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A67 AFUDC Equity 06 107010 WIP ZZZZCR:Capita l  and Removal AF2:Other AFUDC-Equity F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906092 19720 000000000 Defaul t POW 2021 202102 0 0 $354.64
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A67 AFUDC Equity 06 107010 WIP ZZZZCR:Capita l  and Removal AF2:Other AFUDC-Equity F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906092 19720 000000000 Defaul t POW 2021 202103 0 0 $376.56
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A85 Miscel laneous  Accounting Adjustments 06 101010 CPR ZZZZCR:Capita l  and Removal A01:Other Misc Acct F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906092 19720 000000000 Defaul t POW 2022 202201 0 0 $457,528.77
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A85 Miscel laneous  Accounting Adjustments 06 106010 CPR - Non Uniti zed ZZZZCR:Capita l  and Removal A01:Other Misc Acct F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906078 19720 000000000 Defaul t POW 2021 202103 0 0 $7,957,097.52
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A85 Miscel laneous  Accounting Adjustments 06 106010 CPR - Non Uniti zed ZZZZCR:Capita l  and Removal A01:Other Misc Acct F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906078 19720 000000000 Defaul t POW 2021 202104 0 0 $5,422.50
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A85 Miscel laneous  Accounting Adjustments 06 106010 CPR - Non Uniti zed ZZZZCR:Capita l  and Removal A01:Other Misc Acct F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906078 19720 000000000 Defaul t POW 2021 202105 0 0 $2,416.61
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A85 Miscel laneous  Accounting Adjustments 06 106010 CPR - Non Uniti zed ZZZZCR:Capita l  and Removal A01:Other Misc Acct F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906078 19720 000000000 Defaul t POW 2021 202106 0 0 $817.00
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A85 Miscel laneous  Accounting Adjustments 06 106010 CPR - Non Uniti zed ZZZZCR:Capita l  and Removal A01:Other Misc Acct F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906078 19720 000000000 Defaul t POW 2021 202112 0 0 $4,091.79
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A85 Miscel laneous  Accounting Adjustments 06 106010 CPR - Non Uniti zed ZZZZCR:Capita l  and Removal A01:Other Misc Acct F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906078 19720 000000000 Defaul t POW 2022 202201 0 0 $46,534.90
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A85 Miscel laneous  Accounting Adjustments 06 106010 CPR - Non Uniti zed ZZZZCR:Capita l  and Removal A01:Other Misc Acct F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906092 19720 000000000 Defaul t POW 2021 202103 0 0 $454,015.78
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A85 Miscel laneous  Accounting Adjustments 06 106010 CPR - Non Uniti zed ZZZZCR:Capita l  and Removal A01:Other Misc Acct F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906092 19720 000000000 Defaul t POW 2021 202104 0 0 $770.71
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A85 Miscel laneous  Accounting Adjustments 06 106010 CPR - Non Uniti zed ZZZZCR:Capita l  and Removal A01:Other Misc Acct F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906092 19720 000000000 Defaul t POW 2021 202105 0 0 $857.47
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A85 Miscel laneous  Accounting Adjustments 06 106010 CPR - Non Uniti zed ZZZZCR:Capita l  and Removal A01:Other Misc Acct F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906092 19720 000000000 Defaul t POW 2021 202106 0 0 $248.61
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A85 Miscel laneous  Accounting Adjustments 06 106010 CPR - Non Uniti zed ZZZZCR:Capita l  and Removal A01:Other Misc Acct F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906092 19720 000000000 Defaul t POW 2021 202107 0 0 $639.94
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A85 Miscel laneous  Accounting Adjustments 06 106010 CPR - Non Uniti zed ZZZZCR:Capita l  and Removal A01:Other Misc Acct F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906092 19720 000000000 Defaul t POW 2021 202108 0 0 $0.00
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A85 Miscel laneous  Accounting Adjustments 06 106010 CPR - Non Uniti zed ZZZZCR:Capita l  and Removal A01:Other Misc Acct F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906092 19720 000000000 Defaul t POW 2021 202110 0 0 $496.75
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A85 Miscel laneous  Accounting Adjustments 06 106010 CPR - Non Uniti zed ZZZZCR:Capita l  and Removal A01:Other Misc Acct F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906092 19720 000000000 Defaul t POW 2021 202112 0 0 $499.51
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A85 Miscel laneous  Accounting Adjustments 06 106010 CPR - Non Uniti zed ZZZZCR:Capita l  and Removal A01:Other Misc Acct F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906092 19720 000000000 Defaul t POW 2022 202201 0 0 ($457,528.77)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A85 Miscel laneous  Accounting Adjustments 06 107010 WIP ZZZZCR:Capita l  and Removal A01:Other Misc Acct F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906078 19720 000000000 Defaul t POW 2021 202103 0 0 ($7,957,097.52)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A85 Miscel laneous  Accounting Adjustments 06 107010 WIP ZZZZCR:Capita l  and Removal A01:Other Misc Acct F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906078 19720 000000000 Defaul t POW 2021 202104 0 0 ($5,422.50)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A85 Miscel laneous  Accounting Adjustments 06 107010 WIP ZZZZCR:Capita l  and Removal A01:Other Misc Acct F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906078 19720 000000000 Defaul t POW 2021 202105 0 0 ($2,416.61)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A85 Miscel laneous  Accounting Adjustments 06 107010 WIP ZZZZCR:Capita l  and Removal A01:Other Misc Acct F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906078 19720 000000000 Defaul t POW 2021 202106 0 0 ($817.00)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A85 Miscel laneous  Accounting Adjustments 06 107010 WIP ZZZZCR:Capita l  and Removal A01:Other Misc Acct F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906078 19720 000000000 Defaul t POW 2021 202112 0 0 ($4,091.79)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A85 Miscel laneous  Accounting Adjustments 06 107010 WIP ZZZZCR:Capita l  and Removal A01:Other Misc Acct F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906078 19720 000000000 Defaul t POW 2022 202201 0 0 ($46,534.90)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A85 Miscel laneous  Accounting Adjustments 06 107010 WIP ZZZZCR:Capita l  and Removal A01:Other Misc Acct F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906092 19720 000000000 Defaul t POW 2021 202103 0 0 ($454,015.78)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A85 Miscel laneous  Accounting Adjustments 06 107010 WIP ZZZZCR:Capita l  and Removal A01:Other Misc Acct F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906092 19720 000000000 Defaul t POW 2021 202104 0 0 ($770.71)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A85 Miscel laneous  Accounting Adjustments 06 107010 WIP ZZZZCR:Capita l  and Removal A01:Other Misc Acct F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906092 19720 000000000 Defaul t POW 2021 202105 0 0 ($857.47)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A85 Miscel laneous  Accounting Adjustments 06 107010 WIP ZZZZCR:Capita l  and Removal A01:Other Misc Acct F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906092 19720 000000000 Defaul t POW 2021 202106 0 0 ($248.61)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A85 Miscel laneous  Accounting Adjustments 06 107010 WIP ZZZZCR:Capita l  and Removal A01:Other Misc Acct F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906092 19720 000000000 Defaul t POW 2021 202107 0 0 ($639.94)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A85 Miscel laneous  Accounting Adjustments 06 107010 WIP ZZZZCR:Capita l  and Removal A01:Other Misc Acct F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906092 19720 000000000 Defaul t POW 2021 202108 0 0 $0.00
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A85 Miscel laneous  Accounting Adjustments 06 107010 WIP ZZZZCR:Capita l  and Removal A01:Other Misc Acct F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906092 19720 000000000 Defaul t POW 2021 202110 0 0 ($496.75)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A85 Miscel laneous  Accounting Adjustments 06 107010 WIP ZZZZCR:Capita l  and Removal A01:Other Misc Acct F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906092 19720 000000000 Defaul t POW 2021 202112 0 0 ($499.51)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A85 Miscel laneous  Accounting Adjustments 06 107010 WIP ZZZZCR:Capita l  and Removal A01:Other Misc Acct F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906092 19720 000000000 Defaul t POW 2022 202201 0 0 $0.00
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Request from:  Department of Energy 
 
Witness:  Kilgore, Gregory B, Devereaux, James J 

 
 
Supplemental Request:  
 
As a follow-up to TS 1-005 please provide the following: 

1. The categories of spending and a description of what each outside vendor provided.  
2. Pricing for the bid responses.  
3. An explanation of the scoring. The explanation of the scoring must include definitions for 

Commercial and Technical, a description of how the project costs were evaluated, and an 
explanation for how to review the bid evaluation document can be interpreted. 

 
Supplemental Response: 
 
1. Please see Attachment TS 1-005S (1). 

2. & 3. See Attachment TS 1-005S (2).  Attachment TS 1-005S (2) provides a summary of the 
procurement process that led to selection of North Branch Construction for the Nashua renovation 
project.   
 
The Company received four bids in response to the request for proposal (“RFP”) that was issued 
for the Nashua renovation project.  The bidders for the Nashua project were contractors that had 
been previously vetted and designated on the Company’s list of “Of Choice” Contractors.   
 
The Company periodically conducts a procurement process to create its list of Of Choice 
Contractors among qualified vendors.  This process enables the Company to create a list of vetted 
contractors and to execute master service agreements (“MSA”) with those contractors that include 
pricing over a term of years.  By setting long-term pricing, the Company can obtain competitive 
pricing and also create certainty for project planning.  When a specific project arises during the 
term of the MSAs (such as the Nashua project), the Company will issue a project-specific RFP that 
focuses primarily on technical expertise and resource allocation, because pricing information is 
previously determined in the MSAs.  Thus, because the bidders on the Nashua RFP were Of Choice 
Contractors and design services were still in progress, these bidders were not required to include 
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pricing information in their bids.1  A preliminary review and assessment of the contracted rates 
and fees under the MSA was conducted; but the selection of a successful bidder in the RFP for the 
Nashua project was based primarily on the technical evaluation.   
 
Please see Attachment TS 1-005S (3) (Confidential) for copies of the MSAs with each of the 
bidders, including pricing information.2   
 
The bid scoring presented in Attachment TS 1-005(f) is set forth in a standard bid evaluation 
template.  Typically, the Company evaluates bids based on both “Commercial” value (i.e., pricing) 
and “Technical” value.  However, as explained above, the bidders were Of Choice Contractors and 
not required to include pricing specific to this project because of the MSAs.  Therefore, the 
Company’s evaluation of these bids focused specifically on the Technical value that each bidder 
could provide.  For this reason, there is no data in the “Commercial” Section of the “Summary” 
Tab or in “Overall Project Cost” Tab.  As shown in Attachment TS 1-005(f) North Branch received 
the highest Technical Score including: 

• Past Performance 
• Project Team 
• Technical approach and ability to meet schedule  

Based on the weighting for the technical criteria and weighted scores, North Branch Construction 
received the highest evaluated calculated score in comparison to the other bidders.   
 

Original Request:  
 
Reference DOE 1-07, Nashua Renovation.  Please provide the following information: 
 
a) The project documentation does not provide specific cost detail supporting the install/plant in 

service amount of $8.4 million.  Please provide a detailed itemization of each expense 
constituting the $8.4 million amount.  Expense descriptions must be clear and not comprised 

 
1  Please note that the pricing provided as part of North Branch’s bid response (Attachment TS 1-005(b) 
(Confidential)) was not required and was not considered as part of the formal bid evaluation process because all 
bidders were Of Choice Contractors subject to MSAs.  
2  Certain services provided pursuant to the MSAs (e.g., mechanical or electrical services) are provided by the 
contractors through subcontract arrangements.  These subcontractors are typically unions with set rates that are 
updated on a project-by-project basis pursuant to the applicable union contract.  For a project like the Nashua 
renovation, these costs would be determined following completion of the design process and included in the final 
project cost.   
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of only account numbers, acronyms, or abbreviations. 
 

b) Copy of the RFP issued by Eversource to construction contractors and copies of all bids 
received and the rationale Eversource used for selection of the winning bidder. 

 
Original Response: 
 
Please see Attachment TS 1-005 (g) for a detailed itemization of each expense constituting the $8.4 
million amount. 
 
a) See Attachment TS 1-005 (a) for the RFP issued by Eversource. 

 
b) See Confidential Attachment TS 1-005 (b) for the bid received from North Branch (the 

selected contractor).  
 

c) See Confidential Attachment TS 1-005 (c) for the bid received from AZ Corporation.  
 

d) See Confidential Attachment TS 1-005 (d) for the bid received from Olsen Construction 
Services. 

 
e) See Confidential Attachment TS 1-005 (e) for the bid received from Standard Builders. 

 
f) See Confidential Attachment TS 1-005 (f) for the Bid Evaluation summary. The Company 

selected a contractor that provided a competitive bid price but was not the lowest bid price, 
because the contractor was better qualified based on non-price factors, including its ability to 
deliver, value added, proximity, local workforce, and success in past projects.  

 
Confidential Attachments TS 1-005 (b) through (f) and TS 1-005S (3) contain confidential, 
proprietary pricing information from third parties.  Accordingly, consistent with Puc 203.08(d), 
Eversource states that it has a good faith basis for confidential treatment of the material provided 
with this response. 
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Vendor Description Cost

ADTECH SYSTEMS INC
Audio visual display 
systems 70,000.00$            

AUTOMATED LOGIC CONTRACTING 
SERVICES INC

building automated 
control systems 42,000.00$            

BODE EQUIPMENT CO

material handling 
services, move and 
relocated services 50,500.00$            

CUSHMAN & WAKEFIELD US INC
Project management 
service 166,000.00$          

JCR CONSTRUCTION CO INC
utility pole moving 
services 14,400.00$            

NORTH BRANCH CONSTRUCTION INC

General construction 
services, including all site 
work, building 
construction, MEP, 
landscaping and finish 
work 6,848,000.00$      

STRATEGIC ENVIRONMENTAL 
SERVICES, INC

Removal of contiminated 
soils 194,000.00$          

TF MORAN INC civil engineering services 12,000.00$            
TRC LOCKBOX civil site work services 24,000.00$            

UDELSMAN ASSOCIATES Architect design services 34,000.00$            

RANDSTAD US LP
temporary staffing 
support 248,000.00$          

RED THREAD SPACES LLC
interior furnishings, 
furniture, lockers, chairs 250,000.00$          

Overhead and loaders

benefits and other costs 
associated with internal 
labor 108,600.00$          

Propery taxes, meals, mileage

property taxes, fees, 
meals, mileage, 
reimbursements 290,000.00$          

Eversource Nashua Renovation project
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Sum of Amount Year
Accounting 
Work Order

Cost 
Element Cost Element Description vendor_name invoice_number 2019 2020 2021 2022 Grand Total

F1906078 A39 Property Taxes $745.98 $60,842.55 $24,541.64 $0.00 $86,130.17
A66 AFUDC Debt $824.77 $38,785.07 $20,884.54 $60,494.38
A67 AFUDC Equity $1,645.15 $77,323.70 $41,623.78 $120,592.63
A85 Miscellaneous Accounting Adjustments $0.00 $0.00 $0.00
E11 Employee Expense Other $7.00 $0.00 $7.00
E13 Meals $40.00 $0.00 $40.00
E14 Mileage $582.90 $685.41 $291.20 $0.00 $1,559.51
L11 Labor Straight Time Exempt $7,769.78 $7,099.68 $1,552.95 ($0.00) $16,422.41
L12 Labor Straight Time Non-Exempt $1,300.04 $3,237.07 $0.00 $4,537.11
L22 Labor Overtime Non-Exempt $80.37 $527.03 $0.00 $607.40
M11 Materials- Purchased $0.00 $0.00

BODE EQUIPMENT CO 911112516478 $3,650.00 $3,650.00
S14 Contractor Services $0.00 $0.00

AERIAL SITE COMMUNICATIONS INC 911112831161 $4,060.00 $4,060.00
S22 Other Outside Services $0.00 ($93,955.53) ($0.00) ($93,955.53)

ADTECH SYSTEMS INC 911113051457 $1,132.87 $1,132.87
911113094394 $755.25 $755.25
911113435873 $1,510.50 $1,510.50
911113631635 $2,654.89 ($87.05) $2,567.84

ALLSAFE & LOCK INC 911113011554 $908.00 $908.00
911113060074 $457.00 $457.00

AUTOMATED LOGIC CONTRACTING SER  911112952168 $8,880.00 $8,880.00
911113080302 $33,537.00 $33,537.00

BODE EQUIPMENT CO 911112691171 $1,800.00 $1,800.00
911112704324 $11,431.70 $11,431.70
911112719669 $16,331.00 $16,331.00
911112749438 $5,506.30 $5,506.30
911112758303 $15,421.00 $15,421.00
911112964588 $945.00 $945.00

CONTEST ANALYTICAL LABORATORY 911112732916 $10,276.07 $10,276.07
CUSHMAN & WAKEFIELD US INC 911112612649 $5,546.00 $5,546.00

911112612881 $2,079.75 $2,079.75
911112650598 $33,412.86 $33,412.86
911112650599 $198.08 $198.08
911112650632 $12,465.96 $12,465.96
911112722051 $4,486.83 $4,486.83
911112722072 $14,307.35 $14,307.35
911112722075 $275.43 $275.43
911112755439 $15,123.31 $15,123.31
911112755474 $7,357.29 $7,357.29
911112756023 $494.37 $494.37
911112766224 $533.89 $533.89
911112766230 $15,860.82 $15,860.82
911112766232 $7,277.32 $7,277.32
911112806483 $3,511.43 $3,511.43
911112856361 $6,846.36 $6,846.36
911112856394 $275.70 $275.70
911112856641 $613.11 $613.11
911112869380 $947.11 $947.11
911112922316 $211.30 ($6.93) $204.37
911112922341 $231.60 $231.60
911112922366 $260.49 $0.00 $260.49
911112972977 $1,119.59 $1,119.59
911113003039 $206.79 $206.79
911113003075 $613.11 $613.11
911113003113 $8,174.76 $8,174.76
911113003137 $173.66 $173.66
911113031595 $275.70 $275.70
911113031596 $12,773.06 $12,773.06
911113031597 $474.88 $474.88
911113031640 $715.29 $715.29
911113091836 $68.93 $68.93
911113091867 $1,124.03 $1,124.03
911113091870 $6,131.07 $6,131.07
911113091875 $374.97 $374.97
911113131808 $613.11 $613.11
911113133074 $1,124.07 $1,124.07
911113133075 $82.88 $82.88

ESS LABORATORY 911112746743 $5,978.20 $5,978.20
911112860634 $239.29 $239.29

JCR CONSTRUCTION CO INC 911112920831 $4,769.20 $0.00 $4,769.20
911112921074 $4,937.12 $0.00 $4,937.12

JOHN E ROBERTS 911112779291 $4,750.00 $4,750.00
JP MORGAN CHASE BANK 911113048916 $70.23 $70.23
NORTH BRANCH CONSTRUCTION INC 911112525957 $116,391.90 $116,391.90

911112583030 $535,377.30 $535,377.30
911112629912 $557,889.78 $557,889.78
911112678212 $763,241.50 $763,241.50
911112723818 $1,403,394.30 $1,403,394.30
911112755627 $608,107.95 $608,107.95
911112806906 $791,211.77 $791,211.77
911112859010 $51,278.93 $51,278.93
911112859011 $40,165.93 $40,165.93
911112859012 $676,235.85 $676,235.85
911112889827 $480,371.41 $0.00 $480,371.41
911112900882 $19,197.53 $0.00 $19,197.53
911112981725 $218,426.08 $218,426.08
911112983862 $388,310.05 $388,310.05
911113051371 $101,159.38 $101,159.38
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F1906078 S22 Other Outside Services NORTH BRANCH CONSTRUCTION INC 911113059761 $8,019.15 $8,019.15
911113059783 $89,979.43 $89,979.43

STRATEGIC ENVIRONMENTAL SERVICES, 911112634292 $68,400.00 $68,400.00
911112670135 $30,154.60 $30,154.60
911112813326 $46,714.14 $46,714.14
911112837420 $0.00 $0.00
911112878363 $48,817.06 $48,817.06

TF MORAN INC 911112015450 $551.00 $551.00
911112109846 $12,270.95 $12,270.95

THE SCOTT LAWSON GROUP LTD 911112439708 $3,230.00 $3,230.00
TRC LOCKBOX 911112612609 $7,101.30 $7,101.30

911112636680 $3,736.25 $3,736.25
911112766486 $4,085.70 $4,085.70
911112855233 $4,879.95 $4,879.95

UDELSMAN ASSOCIATES 911111849261 $4,320.00 $4,320.00
911111896010 $490.00 $490.00
911111936083 $8,520.00 $8,520.00
911111972678 $6,020.00 $6,020.00
911112023757 $8,960.00 $8,960.00
911112153678 $7,140.00 $7,140.00
911112202696 $0.00 $0.00
911112202697 $39,614.21 $39,614.21
911112279842 ($1,600.06) ($1,600.06)
911112279843 $2,200.00 $2,200.00
911112320438 $70,660.00 $70,660.00
911112320439 $3,190.00 $3,190.00
911112320440 $62,847.90 $62,847.90
911112386150 ($62,847.90) ($62,847.90)
911112386151 $16,320.00 $16,320.00
911112392775 $136,800.00 $136,800.00
911112397078 $16,800.00 $16,800.00
911112504288 $4,320.00 $4,320.00
911112505966 $62,847.90 $62,847.90
911112506098 $1,200.00 $1,200.00
911112535909 $1,680.00 $1,680.00
911112535910 $6,048.00 $6,048.00
911112612284 $2,222.72 $2,222.72
911112614342 $6,048.00 $6,048.00
911112656802 $1,680.00 $1,680.00
911112656807 $6,048.00 $6,048.00
911112693455 $6,048.00 $6,048.00
911112703973 $1,680.00 $1,680.00
911112738031 $1,680.00 $1,680.00
911112738037 $6,048.00 $6,048.00
911112829852 $1,680.00 $1,680.00
911112829853 $6,048.00 $6,048.00
911112868821 $1,680.00 $1,680.00
911112868825 $6,393.00 $6,393.00
911112875742 $5,520.00 $5,520.00
911112904952 $5,520.00 $0.00 $5,520.00
911112998430 $3,456.00 $3,456.00
911113010388 $3,456.00 $3,456.00

S49 Contractor Labor $0.00 $0.00 $0.00
RANDSTAD US LP 911112436467 $369.00 $369.00

911112437540 $615.00 $615.00
911112449518 $615.00 $615.00
911112457898 $492.00 $492.00
911112465426 $615.00 $615.00
911112476933 $615.00 $615.00
911112487534 $615.00 $615.00
911112496960 $615.00 $615.00
911112505359 $492.00 $492.00
911112505360 $62.16 $62.16
911112515400 $492.00 $492.00
911112526165 $124.32 $124.32
911112526172 $246.00 $246.00
911112540321 $246.00 $246.00
911112541245 $246.00 $246.00
911112584487 $618.96 $618.96
911112591852 $575.85 $575.85
911112591854 $123.00 $123.00
911112602490 $457.17 $457.17
911112602499 $246.00 $246.00
911112613269 $768.48 $768.48
911112622396 $492.00 $492.00
911112631223 $246.00 $246.00
911112640851 $246.00 $246.00
911112652157 $246.00 $246.00
911112661093 $246.00 $246.00
911112661094 $653.10 $653.10
911112668945 $246.00 $246.00
911112678615 $555.14 $555.14
911112688308 $261.24 $261.24
911112688311 $246.00 $246.00
911112688312 $246.00 $246.00
911112697656 $369.00 $369.00
911112705008 $391.86 $391.86
911112705012 $492.00 $492.00
911112713363 $261.24 $261.24
911112713364 $369.00 $369.00
911112726035 $195.93 $195.93
911112737992 $1,006.86 $1,006.86
911112746844 $492.00 $492.00
911112755554 $492.00 $492.00
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F1906078 S49 Contractor Labor RANDSTAD US LP 911112765658 $753.24 $753.24
911112787647 $492.00 $492.00
911112804546 $369.00 $369.00
911112804548 $195.93 $195.93
911112804568 $369.00 $369.00
911112808917 $391.86 $391.86
911112808923 $123.00 $123.00
911112820314 $587.79 $587.79
911112820327 $369.00 $369.00
911112829342 $195.93 $195.93
911112829363 $492.00 $492.00
911112837906 $369.00 $369.00
911112837908 $587.79 $587.79
911112849128 $369.00 $369.00
911112859467 $195.93 $195.93
911112859472 $246.00 $246.00
911112877603 $522.48 $522.48
911112877815 $246.00 $246.00
911112879647 $384.24 $0.00 $384.24
911112894100 $261.24 $0.00 $261.24
911112907430 $246.00 $0.00 $246.00
911112907434 $457.17 $0.00 $457.17
911112907441 $246.00 $0.00 $246.00
911112916050 $246.00 $0.00 $246.00
911112916065 $587.79 $0.00 $587.79
911112924332 $246.00 $0.00 $246.00
911112955164 $637.86 $637.86
911112967563 $130.62 $130.62
911112984822 $246.00 $246.00
911112984825 $261.24 $261.24
911112986667 $246.00 $246.00
911112986674 $261.24 $261.24
911112990974 $261.24 $261.24
911112991012 $246.00 $246.00
911112993419 $391.86 $391.86
911113000683 $572.55 $572.55
911113006184 $369.00 $369.00
911113006198 $246.00 $246.00
911113006200 $391.86 $391.86
911113022929 $492.00 $492.00
911113022948 $587.79 $587.79
911113035148 $492.00 $492.00
911113043559 $492.00 $492.00
911113134662 $694.60 $694.60
911113143982 $893.06 $893.06

U07 UVL-Contractor Services- Other $16,320.00 $416,435.00 ($432,755.00) $0.00 $0.00
ZAS Admin and Eng OH- Acct Use Only $5,829.33 $68,370.74 $14,003.93 ($0.88) $88,203.12
ZGS Gen Ser Co Benefit Loader- Acct Use Only $6,806.82 $6,412.32 $1,233.08 ($0.00) $14,452.22
ZNP Non Productive Time Loader- Acct Use Only $1,362.20 $1,473.85 $726.67 ($0.00) $3,562.72
ZPB Payroll Benefit Loader- Acct Use Only $453.91 $1,050.02 $0.00 $1,503.93
ZSC Service Company Allocations- Acct Use Only $0.00 $0.00 $0.00 $0.00
ZVE Vehicle Costs Clearing- Acct Use Only $7.30 $327.34 $599.63 $0.00 $934.27

F1906078 Total $267,078.23 $7,335,106.26 $583,165.26 ($87.93) $8,185,261.82
F1906092 A39 Property Taxes $340.65 $340.65

A66 AFUDC Debt $0.32 $479.88 $486.64 $966.84
A67 AFUDC Equity $0.64 $959.55 $969.89 $1,930.08
A85 Miscellaneous Accounting Adjustments ($0.00) $0.00 ($0.00)
L11 Labor Straight Time Exempt $189.21 $7,974.91 $3,726.34 $11,890.46
L12 Labor Straight Time Non-Exempt $3,142.92 $3,142.92
L22 Labor Overtime Non-Exempt $820.53 $820.53
M11 Materials- Purchased GRAYBAR ELECTRIC COMPANY INC 911112723080 $2,796.75 $2,796.75

JP MORGAN CHASE BANK 911112779677 $1,212.39 $1,212.39
S22 Other Outside Services ADTECH SYSTEMS INC 911113006730 $64,199.43 $64,199.43

911113015602 $25,033.28 $25,033.28
BODE EQUIPMENT CO 911112779266 $15,820.70 $15,820.70

911112779267 $10,164.00 $10,164.00
911112856249 $78.00 $78.00
911112882926 $5,500.00 $0.00 $5,500.00
911112886613 $2,200.00 $0.00 $2,200.00

JP MORGAN CHASE BANK 911112738318 $558.50 $558.50
NWN CORPORATION 911112667580 $39,675.92 $39,675.92
RED THREAD SPACES LLC 911113006154 $29,180.00 $29,180.00

911113010328 $66,334.59 $66,334.59
911113010329 $8,236.35 $8,236.35
911113010330 $140,756.38 $140,756.38
911113010332 $1,889.76 $1,889.76
911113055068 $422.40 $422.40
911113097645 $422.40 $422.40
911113135811 $422.40 $422.40
911113202660 $422.40 $422.40
911113228300 $211.20 $211.20

RENTACRATE 911112972385 $1,314.50 $1,314.50
911112972410 $279.00 $279.00
911112972440 $557.00 $557.00

U07 UVL-Contractor Services- Other $0.00 $0.00 $0.00
ZAS Admin and Eng OH- Acct Use Only $10.12 $1,026.41 $5,198.05 $6,234.58
ZGS Gen Ser Co Benefit Loader- Acct Use Only $166.67 $6,831.75 $3,020.20 $10,018.62
ZNP Non Productive Time Loader- Acct Use Only $33.26 $2,012.89 $566.78 $2,612.93
ZPB Payroll Benefit Loader- Acct Use Only $1,321.90 $1,321.90
ZSC Service Company Allocations- Acct Use Only $0.00 $0.00 ($0.00) ($0.00)
ZVE Vehicle Costs Clearing- Acct Use Only $456.88 $105.03 $561.91

F1906092 Total $400.22 $103,033.88 $354,094.67 $0.00 $457,528.77
Grand Total $267,478.45 $7,438,140.14 $937,259.93 ($87.93) $8,642,790.59
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Charge CC Charge CC Description Query Source Description Cost Element Cost Element Description description Employee Name Time Code Earn Code Week End Date Entity FERC Account Account Type Summary Point 19 Summary Point 18 Source CC Source CC Description Accounting Work Order Funding Project Field Work Order Field Work Order Description GL Journal Source Year Month Number invoice_number purchase_order_number vendor_code vendor_invoice_number vendor_name Journal ID Line Description Quantity Amount
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 45701X Expense ZZZZOS:Other Income Statement Z94:Al loc-Srvc Co Bi l l ing 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2020 202008 0 0 ($3,660.66)
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 45701X Expense ZZZZOS:Other Income Statement Z94:Al loc-Srvc Co Bi l l ing 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2020 202009 0 0 ($4,334.28)
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 45701X Expense ZZZZOS:Other Income Statement Z94:Al loc-Srvc Co Bi l l ing 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2020 202010 0 0 ($4,913.02)
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 45701X Expense ZZZZOS:Other Income Statement Z94:Al loc-Srvc Co Bi l l ing 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2020 202011 0 0 ($2,759.24)
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 45701X Expense ZZZZOS:Other Income Statement Z94:Al loc-Srvc Co Bi l l ing 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2020 202012 0 0 ($736.37)
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 45701X Expense ZZZZOS:Other Income Statement Z94:Al loc-Srvc Co Bi l l ing 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2021 202101 0 0 ($1,181.36)
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 45701X Expense ZZZZOS:Other Income Statement Z94:Al loc-Srvc Co Bi l l ing 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2021 202102 0 0 ($2,635.17)
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 45701X Expense ZZZZOS:Other Income Statement Z94:Al loc-Srvc Co Bi l l ing 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2021 202103 0 0 ($2,032.17)
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 45701X Expense ZZZZOS:Other Income Statement Z94:Al loc-Srvc Co Bi l l ing 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2021 202104 0 0 ($336.95)
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 45701X Expense ZZZZOS:Other Income Statement Z94:Al loc-Srvc Co Bi l l ing 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2021 202106 0 0 ($246.18)
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 45701X Expense ZZZZOS:Other Income Statement Z94:Al loc-Srvc Co Bi l l ing 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2021 202110 0 0 ($491.88)
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 45701X Expense ZZZZOS:Other Income Statement Z94:Al loc-Srvc Co Bi l l ing 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2021 202112 0 0 ($494.64)
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 45701X Expense ZZZZOS:Other Income Statement Z94:Al loc-Srvc Co Bi l l ing 01C Real  Es tate - Svc Co F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2019 201910 0 0 ($199.82)
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 45701X Expense ZZZZOS:Other Income Statement Z94:Al loc-Srvc Co Bi l l ing 01P MA Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2019 201912 0 0 ($7,236.23)
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 45701X Expense ZZZZOS:Other Income Statement Z94:Al loc-Srvc Co Bi l l ing 01P MA Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202006 0 0 ($3,763.54)
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 45701X Expense ZZZZOS:Other Income Statement Z94:Al loc-Srvc Co Bi l l ing 01P MA Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202008 0 0 ($1,334.90)
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 45701X Expense ZZZZOS:Other Income Statement Z94:Al loc-Srvc Co Bi l l ing 01P MA Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202009 0 0 ($1,112.43)
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 45701X Expense ZZZZOS:Other Income Statement Z94:Al loc-Srvc Co Bi l l ing 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2019 201910 0 0 ($4,073.18)
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 45701X Expense ZZZZOS:Other Income Statement Z94:Al loc-Srvc Co Bi l l ing 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2019 201912 0 0 ($327.84)
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 45701X Expense ZZZZOS:Other Income Statement Z94:Al loc-Srvc Co Bi l l ing 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202001 0 0 ($1,956.52)
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 45701X Expense ZZZZOS:Other Income Statement Z94:Al loc-Srvc Co Bi l l ing 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202004 0 0 ($521.32)
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 45701X Expense ZZZZOS:Other Income Statement Z94:Al loc-Srvc Co Bi l l ing 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202010 0 0 ($1,238.84)
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 45701X Expense ZZZZOS:Other Income Statement Z94:Al loc-Srvc Co Bi l l ing 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2021 202101 0 0 ($377.79)
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 45701X Expense ZZZZOS:Other Income Statement Z94:Al loc-Srvc Co Bi l l ing 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2021 202102 0 0 ($1,133.33)
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 45701X Expense ZZZZOS:Other Income Statement Z94:Al loc-Srvc Co Bi l l ing 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2021 202103 0 0 ($1,511.12)
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 45701X Expense ZZZZOS:Other Income Statement Z94:Al loc-Srvc Co Bi l l ing 136 CT Faci l i ties  Management F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2019 201912 0 0 ($389.14)
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 45701X Expense ZZZZOS:Other Income Statement Z94:Al loc-Srvc Co Bi l l ing 13N Telecom Eng F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202009 0 0 ($1,325.77)
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 45701X Expense ZZZZOS:Other Income Statement Z94:Al loc-Srvc Co Bi l l ing 13N Telecom Eng F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202010 0 0 ($908.45)
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 45701X Expense ZZZZOS:Other Income Statement Z94:Al loc-Srvc Co Bi l l ing 1CR Licens ing + Permitting F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202004 0 0 ($144.34)
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 45701X Expense ZZZZOS:Other Income Statement Z94:Al loc-Srvc Co Bi l l ing 1CR Licens ing + Permitting F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202005 0 0 ($672.16)
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 45701X Expense ZZZZOS:Other Income Statement Z94:Al loc-Srvc Co Bi l l ing 1CR Licens ing + Permitting F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202009 0 0 ($664.30)
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 45701X Expense ZZZZOS:Other Income Statement Z94:Al loc-Srvc Co Bi l l ing 1CR Licens ing + Permitting F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202010 0 0 ($356.03)
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 45701X Expense ZZZZOS:Other Income Statement Z94:Al loc-Srvc Co Bi l l ing 1CR Licens ing + Permitting F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202012 0 0 ($711.71)
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 45701X Expense ZZZZOS:Other Income Statement Z94:Al loc-Srvc Co Bi l l ing 446 Environmenta l  Affa i rs  di rector F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2019 201910 0 0 ($344.13)
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 45701X Expense ZZZZOS:Other Income Statement Z94:Al loc-Srvc Co Bi l l ing 680 IT Inf - Projects  + Strategy F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202004 0 0 ($721.52)
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 92000X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2020 202008 0 0 $1,710.46
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 92000X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2020 202009 0 0 $2,026.70
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 92000X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2020 202010 0 0 $2,480.33
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 92000X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2020 202011 0 0 $1,386.02
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 92000X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2020 202012 0 0 $371.40
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 92000X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2021 202101 0 0 $592.12
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 92000X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2021 202102 0 0 $1,333.09
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 92000X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2021 202103 0 0 $1,034.99
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 92000X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2021 202104 0 0 $171.88
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 92000X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2021 202106 0 0 $125.00
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 92000X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2021 202110 0 0 $234.63
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 92000X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2021 202112 0 0 $234.63
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 92000X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 01P MA Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2019 201912 0 0 $3,518.35
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 92000X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 01P MA Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202006 0 0 $1,627.06
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 92000X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 01P MA Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202008 0 0 $630.60
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 92000X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 01P MA Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202009 0 0 $525.50
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 92000X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2019 201910 0 0 $327.13
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 92000X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2019 201912 0 0 $159.40
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 92000X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202001 0 0 $856.61
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 92000X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202004 0 0 $246.27
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 92000X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202010 0 0 $630.89
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 92000X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2021 202101 0 0 $194.12
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 92000X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2021 202102 0 0 $582.35
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 92000X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2021 202103 0 0 $776.48
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 92000X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 136 CT Faci l i ties  Management F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2019 201912 0 0 $189.21
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 92000X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 13N Telecom Eng F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202009 0 0 $612.70
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 92000X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 13N Telecom Eng F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202010 0 0 $453.85
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 92000X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 1CR Licens ing + Permitting F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202004 0 0 $66.53
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 92000X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 1CR Licens ing + Permitting F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202005 0 0 $310.48
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 92000X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 1CR Licens ing + Permitting F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202009 0 0 $266.12
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 92000X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 1CR Licens ing + Permitting F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202010 0 0 $177.41
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 92000X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 1CR Licens ing + Permitting F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202012 0 0 $354.82
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 92000X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 680 IT Inf - Projects  + Strategy F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202004 0 0 $340.84
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 92102X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 01P MA Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202006 0 0 $319.23
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 92102X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202001 0 0 $143.18
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 92102X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 13N Telecom Eng F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202009 0 0 $28.75
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 92102X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 13N Telecom Eng F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202010 0 0 $17.25
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 92102X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 1CR Licens ing + Permitting F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202009 0 0 $86.25
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 93020X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2020 202008 0 0 $1,950.20
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 93020X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2020 202009 0 0 $2,307.58
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 93020X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2020 202010 0 0 $2,432.69
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 93020X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2020 202011 0 0 $1,373.22
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 93020X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2020 202012 0 0 $364.97
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 93020X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2021 202101 0 0 $589.24
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 93020X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2021 202102 0 0 $1,302.08
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 93020X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2021 202103 0 0 $997.18
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 93020X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2021 202104 0 0 $165.07
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 93020X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2021 202106 0 0 $121.18
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 93020X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2021 202110 0 0 $257.25
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 93020X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2021 202112 0 0 $260.01
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 93020X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 01C Real  Es tate - Svc Co F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2019 201910 0 0 $199.82
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 93020X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 01P MA Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2019 201912 0 0 $3,717.88
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 93020X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 01P MA Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202006 0 0 $1,817.25
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 93020X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 01P MA Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202008 0 0 $704.30
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 93020X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 01P MA Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202009 0 0 $586.93
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 93020X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2019 201910 0 0 $3,746.05
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 93020X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2019 201912 0 0 $168.44
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 93020X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202001 0 0 $956.73
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 93020X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202004 0 0 $275.05
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 93020X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202010 0 0 $607.95
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 93020X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2021 202101 0 0 $183.67
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 93020X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2021 202102 0 0 $550.98
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 93020X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2021 202103 0 0 $734.64
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 93020X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 136 CT Faci l i ties  Management F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2019 201912 0 0 $199.93
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 93020X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 13N Telecom Eng F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202009 0 0 $684.32
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 93020X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 13N Telecom Eng F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202010 0 0 $437.35
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 93020X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 1CR Licens ing + Permitting F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202004 0 0 $77.81
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 93020X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 1CR Licens ing + Permitting F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202005 0 0 $361.68
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 93020X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 1CR Licens ing + Permitting F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202009 0 0 $311.93
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 93020X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 1CR Licens ing + Permitting F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202010 0 0 $178.62
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 93020X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 1CR Licens ing + Permitting F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202012 0 0 $356.89
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 93020X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 446 Environmenta l  Affa i rs  di rector F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2019 201910 0 0 $344.13
308 El iminations Al locations ZSC Service Company Al locations- Acct Use Only 61 93020X Expense ZZZZOM:Operation and Maintenance Z94:Al loc-Srvc Co Bi l l ing 680 IT Inf - Projects  + Strategy F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202004 0 0 $380.68
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable M11 Materia ls - Purchased JPM - STAY ONLINE LLCHOLBROOK, DANIEL 06 107010 WIP ZZZZCR:Capita l  and Removal M00:Materia l 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCV 2020 202009 911112779677 02254858-00009 JPMORGCH-005 5405399378980847202009210019 JP MORGAN CHASE BANK 0 3 $1,140.00
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable M11 Materia ls - Purchased NOF NESPA 06 107010 WIP ZZZZCR:Capita l  and Removal M00:Materia l 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCL 2020 202008 911112723080 11030528 GRAYELCO-002 9317353205 GRAYBAR ELECTRIC COMPANY INC 0 0 $2,825.00
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable M11 Materia ls - Purchased NOF NESPA 06 107010 WIP ZZZZCR:Capita l  and Removal M00:Materia l 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCR 2020 202009 911112723080 11030528 GRAYELCO-002 9317353205 GRAYBAR ELECTRIC COMPANY INC 0 0 ($2,825.00)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable M11 Materia ls - Purchased NOF NESPA 06 107010 WIP ZZZZCR:Capita l  and Removal M00:Materia l 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCV 2020 202009 911112723080 11030528 GRAYELCO-002 9317353205 GRAYBAR ELECTRIC COMPANY INC 0 0 $2,796.75
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable M11 Materia ls - Purchased REMOVAL OF NASHUA AWC OUTDOOR RACKING 06 107010 WIP ZZZZCR:Capita l  and Removal M00:Materia l 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202004 911112516478 11002818 BODEEQCO-000 INV2683 BODE EQUIPMENT CO 0 0 $3,650.00
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable M11 Materia ls - Purchased REMOVAL OF NASHUA AWC OUTDOOR RACKING 06 107010 WIP ZZZZCR:Capita l  and Removal M00:Materia l 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202005 911112516478 11002818 BODEEQCO-000 INV2683 BODE EQUIPMENT CO 0 0 ($3,650.00)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable M11 Materia ls - Purchased REMOVAL OF NASHUA AWC OUTDOOR RACKING 06 107010 WIP ZZZZCR:Capita l  and Removal M00:Materia l 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202005 911112516478 11002818 BODEEQCO-000 INV2683 BODE EQUIPMENT CO 0 0 $3,650.00
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable M11 Materia ls - Purchased TAX-JPM - STAY ONLINE LLCHOLBROOK, DANIEL 06 107010 WIP ZZZZCR:Capita l  and Removal M00:Materia l 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCV 2020 202009 911112779677 02254858-00009 JPMORGCH-005 5405399378980847202009210019 JP MORGAN CHASE BANK 0 3 $72.39
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S14 Contractor Services INSTALL TEMPORARY ROOF TOP SLED FOR ANTENNA MAST 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202010 911112831161 11040438 AERISICO-000 1638 AERIAL SITE COMMUNICATIONS INC 0 0 $3,948.77
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S14 Contractor Services INSTALL TEMPORARY ROOF TOP SLED FOR ANTENNA MAST 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202011 911112831161 11040438 AERISICO-000 1638 AERIAL SITE COMMUNICATIONS INC 0 0 ($3,948.77)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S14 Contractor Services INSTALL TEMPORARY ROOF TOP SLED FOR ANTENNA MAST 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202011 911112831161 11040438 AERISICO-000 1638 AERIAL SITE COMMUNICATIONS INC 0 0 $3,948.77
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S14 Contractor Services INSTALL TEMPORARY ROOF TOP SLED FOR ANTENNA MAST 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202010 911112831161 11040438 AERISICO-000 1638 AERIAL SITE COMMUNICATIONS INC 0 0 $111.23
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S14 Contractor Services INSTALL TEMPORARY ROOF TOP SLED FOR ANTENNA MAST 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202011 911112831161 11040438 AERISICO-000 1638 AERIAL SITE COMMUNICATIONS INC 0 0 ($111.23)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S14 Contractor Services INSTALL TEMPORARY ROOF TOP SLED FOR ANTENNA MAST 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202011 911112831161 11040438 AERISICO-000 1638 AERIAL SITE COMMUNICATIONS INC 0 0 $111.23
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services 6-MONTH CONTRACT EXTENSION FOR DAVE COPELAND 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202104 911113091870 11080931 CUSHWAKE-006 21017473 CUSHMAN & WAKEFIELD US INC 0 0 $5,963.10
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services 6-MONTH CONTRACT EXTENSION FOR DAVE COPELAND 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202104 911113091875 11080931 CUSHWAKE-006 21024863 CUSHMAN & WAKEFIELD US INC 0 0 $328.97
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services 6-MONTH CONTRACT EXTENSION FOR DAVE COPELAND 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202105 911113133074 11080931 CUSHWAKE-006 21026442 CUSHMAN & WAKEFIELD US INC 0 0 $1,093.27
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services 6-MONTH CONTRACT EXTENSION FOR DAVE COPELAND 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202105 911113133075 11080931 CUSHWAKE-006 21034465 CUSHMAN & WAKEFIELD US INC 0 0 $80.61
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services 6-MONTH CONTRACT EXTENSION FOR DAVE COPELAND 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202105 911113091870 11080931 CUSHWAKE-006 21017473 CUSHMAN & WAKEFIELD US INC 0 0 ($5,963.10)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services 6-MONTH CONTRACT EXTENSION FOR DAVE COPELAND 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202105 911113091875 11080931 CUSHWAKE-006 21024863 CUSHMAN & WAKEFIELD US INC 0 0 ($328.97)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services 6-MONTH CONTRACT EXTENSION FOR DAVE COPELAND 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202106 911113133074 11080931 CUSHWAKE-006 21026442 CUSHMAN & WAKEFIELD US INC 0 0 ($1,093.27)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services 6-MONTH CONTRACT EXTENSION FOR DAVE COPELAND 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202106 911113133075 11080931 CUSHWAKE-006 21034465 CUSHMAN & WAKEFIELD US INC 0 0 ($80.61)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services 6-MONTH CONTRACT EXTENSION FOR DAVE COPELAND 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202105 911113091870 11080931 CUSHWAKE-006 21017473 CUSHMAN & WAKEFIELD US INC 0 0 $5,963.10
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services 6-MONTH CONTRACT EXTENSION FOR DAVE COPELAND 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202105 911113091875 11080931 CUSHWAKE-006 21024863 CUSHMAN & WAKEFIELD US INC 0 0 $328.97
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services 6-MONTH CONTRACT EXTENSION FOR DAVE COPELAND 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202106 911113133074 11080931 CUSHWAKE-006 21026442 CUSHMAN & WAKEFIELD US INC 0 0 $1,093.27
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services 6-MONTH CONTRACT EXTENSION FOR DAVE COPELAND 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202106 911113133075 11080931 CUSHWAKE-006 21034465 CUSHMAN & WAKEFIELD US INC 0 0 $80.61
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services 6-MONTH CONTRACT EXTENSION FOR DAVE COPELAND 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202104 911113091870 11080931 CUSHWAKE-006 21017473 CUSHMAN & WAKEFIELD US INC 0 0 $167.97
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services 6-MONTH CONTRACT EXTENSION FOR DAVE COPELAND 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202104 911113091875 11080931 CUSHWAKE-006 21024863 CUSHMAN & WAKEFIELD US INC 0 0 $9.27
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services 6-MONTH CONTRACT EXTENSION FOR DAVE COPELAND 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202105 911113133074 11080931 CUSHWAKE-006 21026442 CUSHMAN & WAKEFIELD US INC 0 0 $30.80
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services 6-MONTH CONTRACT EXTENSION FOR DAVE COPELAND 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202105 911113133075 11080931 CUSHWAKE-006 21034465 CUSHMAN & WAKEFIELD US INC 0 0 $2.27
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services 6-MONTH CONTRACT EXTENSION FOR DAVE COPELAND 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202105 911113091870 11080931 CUSHWAKE-006 21017473 CUSHMAN & WAKEFIELD US INC 0 0 ($167.97)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services 6-MONTH CONTRACT EXTENSION FOR DAVE COPELAND 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202105 911113091875 11080931 CUSHWAKE-006 21024863 CUSHMAN & WAKEFIELD US INC 0 0 ($9.27)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services 6-MONTH CONTRACT EXTENSION FOR DAVE COPELAND 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202106 911113133074 11080931 CUSHWAKE-006 21026442 CUSHMAN & WAKEFIELD US INC 0 0 ($30.80)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services 6-MONTH CONTRACT EXTENSION FOR DAVE COPELAND 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202106 911113133075 11080931 CUSHWAKE-006 21034465 CUSHMAN & WAKEFIELD US INC 0 0 ($2.27)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services 6-MONTH CONTRACT EXTENSION FOR DAVE COPELAND 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202105 911113091870 11080931 CUSHWAKE-006 21017473 CUSHMAN & WAKEFIELD US INC 0 0 $167.97
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services 6-MONTH CONTRACT EXTENSION FOR DAVE COPELAND 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202105 911113091875 11080931 CUSHWAKE-006 21024863 CUSHMAN & WAKEFIELD US INC 0 0 $9.27
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services 6-MONTH CONTRACT EXTENSION FOR DAVE COPELAND 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202106 911113133074 11080931 CUSHWAKE-006 21026442 CUSHMAN & WAKEFIELD US INC 0 0 $30.80
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services 6-MONTH CONTRACT EXTENSION FOR DAVE COPELAND 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202106 911113133075 11080931 CUSHWAKE-006 21034465 CUSHMAN & WAKEFIELD US INC 0 0 $2.27
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services 6-MONTH CONTRACT EXTENSION FOR LUISA BUCKLER 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202104 911113091867 11080930 CUSHWAKE-006 21017472 CUSHMAN & WAKEFIELD US INC 0 0 $1,093.23
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services 6-MONTH CONTRACT EXTENSION FOR LUISA BUCKLER 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202105 911113131808 11080930 CUSHWAKE-006 21026444 CUSHMAN & WAKEFIELD US INC 0 0 $596.31
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services 6-MONTH CONTRACT EXTENSION FOR LUISA BUCKLER 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202105 911113091867 11080930 CUSHWAKE-006 21017472 CUSHMAN & WAKEFIELD US INC 0 0 ($1,093.23)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services 6-MONTH CONTRACT EXTENSION FOR LUISA BUCKLER 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202106 911113131808 11080930 CUSHWAKE-006 21026444 CUSHMAN & WAKEFIELD US INC 0 0 ($596.31)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services 6-MONTH CONTRACT EXTENSION FOR LUISA BUCKLER 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202105 911113091867 11080930 CUSHWAKE-006 21017472 CUSHMAN & WAKEFIELD US INC 0 0 $1,093.23
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services 6-MONTH CONTRACT EXTENSION FOR LUISA BUCKLER 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202106 911113131808 11080930 CUSHWAKE-006 21026444 CUSHMAN & WAKEFIELD US INC 0 0 $596.31
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services 6-MONTH CONTRACT EXTENSION FOR LUISA BUCKLER 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202104 911113091867 11080930 CUSHWAKE-006 21017472 CUSHMAN & WAKEFIELD US INC 0 0 $30.80
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services 6-MONTH CONTRACT EXTENSION FOR LUISA BUCKLER 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202105 911113131808 11080930 CUSHWAKE-006 21026444 CUSHMAN & WAKEFIELD US INC 0 0 $16.80
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services 6-MONTH CONTRACT EXTENSION FOR LUISA BUCKLER 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202105 911113091867 11080930 CUSHWAKE-006 21017472 CUSHMAN & WAKEFIELD US INC 0 0 ($30.80)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services 6-MONTH CONTRACT EXTENSION FOR LUISA BUCKLER 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202106 911113131808 11080930 CUSHWAKE-006 21026444 CUSHMAN & WAKEFIELD US INC 0 0 ($16.80)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services 6-MONTH CONTRACT EXTENSION FOR LUISA BUCKLER 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202105 911113091867 11080930 CUSHWAKE-006 21017472 CUSHMAN & WAKEFIELD US INC 0 0 $30.80
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services 6-MONTH CONTRACT EXTENSION FOR LUISA BUCKLER 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202106 911113131808 11080930 CUSHWAKE-006 21026444 CUSHMAN & WAKEFIELD US INC 0 0 $16.80
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services 9.10 CO#1 TO PO#11011404 TRC Nashua AWC Soi l  Manag 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202011 911112855233 11039043 TRCLOCKB-001 444903 TRC LOCKBOX 0 0 $4,746.25
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services 9.10 CO#1 TO PO#11011404 TRC Nashua AWC Soi l  Manag 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202012 911112855233 11039043 TRCLOCKB-001 444903 TRC LOCKBOX 0 0 ($4,746.25)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services 9.10 CO#1 TO PO#11011404 TRC Nashua AWC Soi l  Manag 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202012 911112855233 11039043 TRCLOCKB-001 444903 TRC LOCKBOX 0 0 $4,746.25
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services 9.10 CO#1 TO PO#11011404 TRC Nashua AWC Soi l  Manag 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202011 911112855233 11039043 TRCLOCKB-001 444903 TRC LOCKBOX 0 0 $133.70
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services 9.10 CO#1 TO PO#11011404 TRC Nashua AWC Soi l  Manag 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202012 911112855233 11039043 TRCLOCKB-001 444903 TRC LOCKBOX 0 0 ($133.70)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services 9.10 CO#1 TO PO#11011404 TRC Nashua AWC Soi l  Manag 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202012 911112855233 11039043 TRCLOCKB-001 444903 TRC LOCKBOX 0 0 $133.70
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services A&E SERVICES - ARCHITECTURAL, DRAFTING, & ENGINEER 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2019 201910 911111849261 10457459 UDELASSO-000 18110A UDELSMAN ASSOCIATES 0 0 $4,229.96
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services A&E SERVICES - ARCHITECTURAL, DRAFTING, & ENGINEER 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2019 201910 911111896010 10457459 UDELASSO-000 1905 UDELSMAN ASSOCIATES 0 0 $479.79
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services A&E SERVICES - ARCHITECTURAL, DRAFTING, & ENGINEER 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2019 201910 911111936083 10457459 UDELASSO-000 1920 UDELSMAN ASSOCIATES 0 0 $8,342.43
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services A&E SERVICES - ARCHITECTURAL, DRAFTING, & ENGINEER 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2019 201910 911111972678 10457459 UDELASSO-000 1927 UDELSMAN ASSOCIATES 0 0 $5,894.53
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services A&E SERVICES - ARCHITECTURAL, DRAFTING, & ENGINEER 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2019 201910 911112023757 10457459 UDELASSO-000 1944 UDELSMAN ASSOCIATES 0 0 $8,773.26
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services A&E SERVICES - ARCHITECTURAL, DRAFTING, & ENGINEER 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2019 201910 911112153678 10457459 UDELASSO-000 1952 UDELSMAN ASSOCIATES 0 0 $6,991.19
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services A&E SERVICES - ARCHITECTURAL, DRAFTING, & ENGINEER 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2019 201910 911112202696 10457459 UDELASSO-000 1961 UDELSMAN ASSOCIATES 0 0 $0.00
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services A&E SERVICES - ARCHITECTURAL, DRAFTING, & ENGINEER 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2019 201910 911112202697 10457459 UDELASSO-000 1966 UDELSMAN ASSOCIATES 0 0 $38,788.58
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services A&E SERVICES - ARCHITECTURAL, DRAFTING, & ENGINEER 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2019 201910 911112279842 10457459 UDELASSO-000 1961 UDELSMAN ASSOCIATES 0 0 ($1,566.71)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services A&E SERVICES - ARCHITECTURAL, DRAFTING, & ENGINEER 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2019 201910 911112279843 10457459 UDELASSO-000 1961 UDELSMAN ASSOCIATES 0 0 $2,154.15
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services A&E SERVICES - ARCHITECTURAL, DRAFTING, & ENGINEER 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2019 201911 911112320438 10457459 UDELASSO-000 1990 UDELSMAN ASSOCIATES 0 0 $68,724.11
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services A&E SERVICES - ARCHITECTURAL, DRAFTING, & ENGINEER 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2019 201911 911112320439 10457459 UDELASSO-000 1986 UDELSMAN ASSOCIATES 0 0 $3,102.60
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services A&E SERVICES - ARCHITECTURAL, DRAFTING, & ENGINEER 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2019 201910 911111849261 10457459 UDELASSO-000 18110A UDELSMAN ASSOCIATES 0 0 $90.04
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services A&E SERVICES - ARCHITECTURAL, DRAFTING, & ENGINEER 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2019 201910 911111896010 10457459 UDELASSO-000 1905 UDELSMAN ASSOCIATES 0 0 $10.21
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services A&E SERVICES - ARCHITECTURAL, DRAFTING, & ENGINEER 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2019 201910 911111936083 10457459 UDELASSO-000 1920 UDELSMAN ASSOCIATES 0 0 $177.57
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services A&E SERVICES - ARCHITECTURAL, DRAFTING, & ENGINEER 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2019 201910 911111972678 10457459 UDELASSO-000 1927 UDELSMAN ASSOCIATES 0 0 $125.47
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services A&E SERVICES - ARCHITECTURAL, DRAFTING, & ENGINEER 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2019 201910 911112023757 10457459 UDELASSO-000 1944 UDELSMAN ASSOCIATES 0 0 $186.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services A&E SERVICES - ARCHITECTURAL, DRAFTING, & ENGINEER 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2019 201910 911112153678 10457459 UDELASSO-000 1952 UDELSMAN ASSOCIATES 0 0 $148.81
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services A&E SERVICES - ARCHITECTURAL, DRAFTING, & ENGINEER 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2019 201910 911112202696 10457459 UDELASSO-000 1961 UDELSMAN ASSOCIATES 0 0 $0.00
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services A&E SERVICES - ARCHITECTURAL, DRAFTING, & ENGINEER 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2019 201910 911112202697 10457459 UDELASSO-000 1966 UDELSMAN ASSOCIATES 0 0 $825.63
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services A&E SERVICES - ARCHITECTURAL, DRAFTING, & ENGINEER 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2019 201910 911112279842 10457459 UDELASSO-000 1961 UDELSMAN ASSOCIATES 0 0 ($33.35)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services A&E SERVICES - ARCHITECTURAL, DRAFTING, & ENGINEER 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2019 201910 911112279843 10457459 UDELASSO-000 1961 UDELSMAN ASSOCIATES 0 0 $45.85
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services A&E SERVICES - ARCHITECTURAL, DRAFTING, & ENGINEER 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2019 201911 911112320438 10457459 UDELASSO-000 1990 UDELSMAN ASSOCIATES 0 0 $1,935.89
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services A&E SERVICES - ARCHITECTURAL, DRAFTING, & ENGINEER 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2019 201911 911112320439 10457459 UDELASSO-000 1986 UDELSMAN ASSOCIATES 0 0 $87.40
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Adtech Proposa l  440084: Managed Project Mgmt Servi 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202112 911113631635 11081446 ADTESYIN-000 332442 ADTECH SYSTEMS INC 0 0 $2,497.49
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Adtech Proposa l  440084: Managed Project Mgmt Servi 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2022 202201 911113631635 11081446 ADTESYIN-000 332442 ADTECH SYSTEMS INC 0 0 ($2,497.49)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Adtech Proposa l  440084: Managed Project Mgmt Servi 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202105 911113051457 11081446 ADTESYIN-000 329219 ADTECH SYSTEMS INC 0 0 $1,101.83
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Adtech Proposa l  440084: Managed Project Mgmt Servi 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202105 911113094394 11081446 ADTESYIN-000 329676 ADTECH SYSTEMS INC 0 0 $734.56
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Adtech Proposa l  440084: Managed Project Mgmt Servi 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202112 911113435873 11081446 ADTESYIN-000 332174 ADTECH SYSTEMS INC 0 0 $1,469.12
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Adtech Proposa l  440084: Managed Project Mgmt Servi 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2022 202201 911113631635 11081446 ADTESYIN-000 332442 ADTECH SYSTEMS INC 0 0 $2,513.66
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Adtech Proposa l  440084: Managed Project Mgmt Servi 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202112 911113631635 11081446 ADTESYIN-000 332442 ADTECH SYSTEMS INC 0 0 $70.35
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Adtech Proposa l  440084: Managed Project Mgmt Servi 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2022 202201 911113631635 11081446 ADTESYIN-000 332442 ADTECH SYSTEMS INC 0 0 ($70.35)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Adtech Proposa l  440084: Managed Project Mgmt Servi 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202105 911113051457 11081446 ADTESYIN-000 329219 ADTECH SYSTEMS INC 0 0 $31.04
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Adtech Proposa l  440084: Managed Project Mgmt Servi 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202105 911113094394 11081446 ADTESYIN-000 329676 ADTECH SYSTEMS INC 0 0 $20.69
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Adtech Proposa l  440084: Managed Project Mgmt Servi 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202112 911113435873 11081446 ADTESYIN-000 332174 ADTECH SYSTEMS INC 0 0 $41.38
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Adtech Proposa l  440084: Managed Project Mgmt Servi 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2022 202201 911113631635 11081446 ADTESYIN-000 332442 ADTECH SYSTEMS INC 0 0 $54.18
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services CHANGE MANAGEMENT AND REAL ESTATE SERVICES 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202011 911112856394 11030513 CUSHWAKE-006 20041121 CUSHMAN & WAKEFIELD US INC 0 0 $268.15
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services CHANGE MANAGEMENT AND REAL ESTATE SERVICES 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202103 911113031595 11030513 CUSHWAKE-006 21011404 CUSHMAN & WAKEFIELD US INC 0 0 $268.15
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services CHANGE MANAGEMENT AND REAL ESTATE SERVICES 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202104 911113091836 11030513 CUSHWAKE-006 21017471 CUSHMAN & WAKEFIELD US INC 0 0 $67.04
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services CHANGE MANAGEMENT AND REAL ESTATE SERVICES 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202012 911112856394 11030513 CUSHWAKE-006 20041121 CUSHMAN & WAKEFIELD US INC 0 0 ($268.15)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services CHANGE MANAGEMENT AND REAL ESTATE SERVICES 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202104 911113031595 11030513 CUSHWAKE-006 21011404 CUSHMAN & WAKEFIELD US INC 0 0 ($268.15)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services CHANGE MANAGEMENT AND REAL ESTATE SERVICES 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202105 911113091836 11030513 CUSHWAKE-006 21017471 CUSHMAN & WAKEFIELD US INC 0 0 ($67.04)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services CHANGE MANAGEMENT AND REAL ESTATE SERVICES 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202012 911112856394 11030513 CUSHWAKE-006 20041121 CUSHMAN & WAKEFIELD US INC 0 0 $268.15
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services CHANGE MANAGEMENT AND REAL ESTATE SERVICES 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202012 911112922341 11030513 CUSHWAKE-006 20050552 CUSHMAN & WAKEFIELD US INC 0 0 $225.25
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services CHANGE MANAGEMENT AND REAL ESTATE SERVICES 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202102 911113003039 11030513 CUSHWAKE-006 21006636 CUSHMAN & WAKEFIELD US INC 0 0 $201.12
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services CHANGE MANAGEMENT AND REAL ESTATE SERVICES 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202104 911113031595 11030513 CUSHWAKE-006 21011404 CUSHMAN & WAKEFIELD US INC 0 0 $268.15
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services CHANGE MANAGEMENT AND REAL ESTATE SERVICES 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202105 911113091836 11030513 CUSHWAKE-006 21017471 CUSHMAN & WAKEFIELD US INC 0 0 $67.04
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services CHANGE MANAGEMENT AND REAL ESTATE SERVICES 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202011 911112856394 11030513 CUSHWAKE-006 20041121 CUSHMAN & WAKEFIELD US INC 0 0 $7.55
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services CHANGE MANAGEMENT AND REAL ESTATE SERVICES 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202103 911113031595 11030513 CUSHWAKE-006 21011404 CUSHMAN & WAKEFIELD US INC 0 0 $7.55
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services CHANGE MANAGEMENT AND REAL ESTATE SERVICES 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202104 911113091836 11030513 CUSHWAKE-006 21017471 CUSHMAN & WAKEFIELD US INC 0 0 $1.89
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services CHANGE MANAGEMENT AND REAL ESTATE SERVICES 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202012 911112856394 11030513 CUSHWAKE-006 20041121 CUSHMAN & WAKEFIELD US INC 0 0 ($7.55)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services CHANGE MANAGEMENT AND REAL ESTATE SERVICES 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202104 911113031595 11030513 CUSHWAKE-006 21011404 CUSHMAN & WAKEFIELD US INC 0 0 ($7.55)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services CHANGE MANAGEMENT AND REAL ESTATE SERVICES 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202105 911113091836 11030513 CUSHWAKE-006 21017471 CUSHMAN & WAKEFIELD US INC 0 0 ($1.89)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services CHANGE MANAGEMENT AND REAL ESTATE SERVICES 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202012 911112856394 11030513 CUSHWAKE-006 20041121 CUSHMAN & WAKEFIELD US INC 0 0 $7.55
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services CHANGE MANAGEMENT AND REAL ESTATE SERVICES 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202012 911112922341 11030513 CUSHWAKE-006 20050552 CUSHMAN & WAKEFIELD US INC 0 0 $6.35
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services CHANGE MANAGEMENT AND REAL ESTATE SERVICES 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202102 911113003039 11030513 CUSHWAKE-006 21006636 CUSHMAN & WAKEFIELD US INC 0 0 $5.67
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services CHANGE MANAGEMENT AND REAL ESTATE SERVICES 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202104 911113031595 11030513 CUSHWAKE-006 21011404 CUSHMAN & WAKEFIELD US INC 0 0 $7.55
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services CHANGE MANAGEMENT AND REAL ESTATE SERVICES 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202105 911113091836 11030513 CUSHWAKE-006 21017471 CUSHMAN & WAKEFIELD US INC 0 0 $1.89
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services CO#1 TO PO# 11011401 Soi l  disposa l  Svc @ Nashua Ga 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202007 911112670135 11023034 STENSEIN-001 20-0191-1B STRATEGIC ENVIRONMENTAL SERVICES, INC 0 0 $29,328.45
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services CO#1 TO PO# 11011401 Soi l  disposa l  Svc @ Nashua Ga 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202010 911112813326 11023034 STENSEIN-001 20-0191-2 STRATEGIC ENVIRONMENTAL SERVICES, INC 0 0 $45,434.30
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services CO#1 TO PO# 11011401 Soi l  disposa l  Svc @ Nashua Ga 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202011 911112837420 11023034 STENSEIN-001 20-0191-02 STRATEGIC ENVIRONMENTAL SERVICES, INC 0 0 $45,434.30
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services CO#1 TO PO# 11011401 Soi l  disposa l  Svc @ Nashua Ga 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202008 911112670135 11023034 STENSEIN-001 20-0191-1B STRATEGIC ENVIRONMENTAL SERVICES, INC 0 0 ($29,328.45)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services CO#1 TO PO# 11011401 Soi l  disposa l  Svc @ Nashua Ga 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202011 911112813326 11023034 STENSEIN-001 20-0191-2 STRATEGIC ENVIRONMENTAL SERVICES, INC 0 0 ($45,434.30)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services CO#1 TO PO# 11011401 Soi l  disposa l  Svc @ Nashua Ga 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202012 911112837420 11023034 STENSEIN-001 20-0191-02 STRATEGIC ENVIRONMENTAL SERVICES, INC 0 0 ($45,434.30)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services CO#1 TO PO# 11011401 Soi l  disposa l  Svc @ Nashua Ga 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202008 911112670135 11023034 STENSEIN-001 20-0191-1B STRATEGIC ENVIRONMENTAL SERVICES, INC 0 0 $29,328.45
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services CO#1 TO PO# 11011401 Soi l  disposa l  Svc @ Nashua Ga 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202011 911112813326 11023034 STENSEIN-001 20-0191-2 STRATEGIC ENVIRONMENTAL SERVICES, INC 0 0 $45,434.30
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services CO#1 TO PO# 11011401 Soi l  disposa l  Svc @ Nashua Ga 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202007 911112670135 11023034 STENSEIN-001 20-0191-1B STRATEGIC ENVIRONMENTAL SERVICES, INC 0 0 $826.15
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services CO#1 TO PO# 11011401 Soi l  disposa l  Svc @ Nashua Ga 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202010 911112813326 11023034 STENSEIN-001 20-0191-2 STRATEGIC ENVIRONMENTAL SERVICES, INC 0 0 $1,279.84
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services CO#1 TO PO# 11011401 Soi l  disposa l  Svc @ Nashua Ga 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202011 911112837420 11023034 STENSEIN-001 20-0191-02 STRATEGIC ENVIRONMENTAL SERVICES, INC 0 0 $1,279.84
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services CO#1 TO PO# 11011401 Soi l  disposa l  Svc @ Nashua Ga 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202008 911112670135 11023034 STENSEIN-001 20-0191-1B STRATEGIC ENVIRONMENTAL SERVICES, INC 0 0 ($826.15)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services CO#1 TO PO# 11011401 Soi l  disposa l  Svc @ Nashua Ga 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202011 911112813326 11023034 STENSEIN-001 20-0191-2 STRATEGIC ENVIRONMENTAL SERVICES, INC 0 0 ($1,279.84)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services CO#1 TO PO# 11011401 Soi l  disposa l  Svc @ Nashua Ga 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202012 911112837420 11023034 STENSEIN-001 20-0191-02 STRATEGIC ENVIRONMENTAL SERVICES, INC 0 0 ($1,279.84)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services CO#1 TO PO# 11011401 Soi l  disposa l  Svc @ Nashua Ga 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202008 911112670135 11023034 STENSEIN-001 20-0191-1B STRATEGIC ENVIRONMENTAL SERVICES, INC 0 0 $826.15
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services CO#1 TO PO# 11011401 Soi l  disposa l  Svc @ Nashua Ga 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202011 911112813326 11023034 STENSEIN-001 20-0191-2 STRATEGIC ENVIRONMENTAL SERVICES, INC 0 0 $1,279.84
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Consulting Gen Soi l  Disposa l  - Nashua NH TRC 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202005 911112612609 11011404 TRCLOCKB-001 418157 TRC LOCKBOX 0 0 $6,906.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Consulting Gen Soi l  Disposa l  - Nashua NH TRC 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202006 911112636680 11011404 TRCLOCKB-001 421271 TRC LOCKBOX 0 0 $3,633.89
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Consulting Gen Soi l  Disposa l  - Nashua NH TRC 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202009 911112766486 11011404 TRCLOCKB-001 435773 TRC LOCKBOX 0 0 $3,973.76
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Consulting Gen Soi l  Disposa l  - Nashua NH TRC 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202006 911112612609 11011404 TRCLOCKB-001 418157 TRC LOCKBOX 0 0 ($6,906.74)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Consulting Gen Soi l  Disposa l  - Nashua NH TRC 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202007 911112636680 11011404 TRCLOCKB-001 421271 TRC LOCKBOX 0 0 ($3,633.89)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Consulting Gen Soi l  Disposa l  - Nashua NH TRC 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202010 911112766486 11011404 TRCLOCKB-001 435773 TRC LOCKBOX 0 0 ($3,973.76)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Consulting Gen Soi l  Disposa l  - Nashua NH TRC 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202006 911112612609 11011404 TRCLOCKB-001 418157 TRC LOCKBOX 0 0 $6,906.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Consulting Gen Soi l  Disposa l  - Nashua NH TRC 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202007 911112636680 11011404 TRCLOCKB-001 421271 TRC LOCKBOX 0 0 $3,633.89
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Consulting Gen Soi l  Disposa l  - Nashua NH TRC 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202010 911112766486 11011404 TRCLOCKB-001 435773 TRC LOCKBOX 0 0 $3,973.76
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Consulting Gen Soi l  Disposa l  - Nashua NH TRC 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202005 911112612609 11011404 TRCLOCKB-001 418157 TRC LOCKBOX 0 0 $194.56
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Consulting Gen Soi l  Disposa l  - Nashua NH TRC 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202006 911112636680 11011404 TRCLOCKB-001 421271 TRC LOCKBOX 0 0 $102.36
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Consulting Gen Soi l  Disposa l  - Nashua NH TRC 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202009 911112766486 11011404 TRCLOCKB-001 435773 TRC LOCKBOX 0 0 $111.94
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Consulting Gen Soi l  Disposa l  - Nashua NH TRC 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202006 911112612609 11011404 TRCLOCKB-001 418157 TRC LOCKBOX 0 0 ($194.56)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Consulting Gen Soi l  Disposa l  - Nashua NH TRC 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202007 911112636680 11011404 TRCLOCKB-001 421271 TRC LOCKBOX 0 0 ($102.36)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Consulting Gen Soi l  Disposa l  - Nashua NH TRC 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202010 911112766486 11011404 TRCLOCKB-001 435773 TRC LOCKBOX 0 0 ($111.94)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Consulting Gen Soi l  Disposa l  - Nashua NH TRC 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202006 911112612609 11011404 TRCLOCKB-001 418157 TRC LOCKBOX 0 0 $194.56
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Consulting Gen Soi l  Disposa l  - Nashua NH TRC 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202007 911112636680 11011404 TRCLOCKB-001 421271 TRC LOCKBOX 0 0 $102.36
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Consulting Gen Soi l  Disposa l  - Nashua NH TRC 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202010 911112766486 11011404 TRCLOCKB-001 435773 TRC LOCKBOX 0 0 $111.94
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202005 911112612649 10991086 CUSHWAKE-006 20008644 CUSHMAN & WAKEFIELD US INC 0 0 $5,394.05
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202006 911112650598 10991086 CUSHWAKE-006 20011970 CUSHMAN & WAKEFIELD US INC 0 0 $32,497.44
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202006 911112650599 10991086 CUSHWAKE-006 20015053 CUSHMAN & WAKEFIELD US INC 0 0 $192.65
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202008 911112722075 10991086 CUSHWAKE-006 20021169 CUSHMAN & WAKEFIELD US INC 0 0 $267.88
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202011 911112856361 10991086 CUSHWAKE-006 20040596 CUSHMAN & WAKEFIELD US INC 0 0 $6,658.79
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202011 911112869380 10991086 CUSHWAKE-006 20043989 CUSHMAN & WAKEFIELD US INC 0 0 $1,025.67
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202012 911112922366 10991086 CUSHWAKE-006 20051578 CUSHMAN & WAKEFIELD US INC 0 0 $253.35
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202102 911113003113 10991086 CUSHWAKE-006 21006651 CUSHMAN & WAKEFIELD US INC 0 0 $7,950.79
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202102 911113003137 10991086 CUSHWAKE-006 21007368 CUSHMAN & WAKEFIELD US INC 0 0 $168.90
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202103 911113031596 10991086 CUSHWAKE-006 21011407 CUSHMAN & WAKEFIELD US INC 0 0 $12,423.11
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202103 911113031597 10991086 CUSHWAKE-006 21013676 CUSHMAN & WAKEFIELD US INC 0 0 $461.87
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202006 911112612649 10991086 CUSHWAKE-006 20008644 CUSHMAN & WAKEFIELD US INC 0 0 ($5,394.05)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202007 911112650598 10991086 CUSHWAKE-006 20011970 CUSHMAN & WAKEFIELD US INC 0 0 ($32,497.44)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202007 911112650599 10991086 CUSHWAKE-006 20015053 CUSHMAN & WAKEFIELD US INC 0 0 ($192.65)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202009 911112722075 10991086 CUSHWAKE-006 20021169 CUSHMAN & WAKEFIELD US INC 0 0 ($267.88)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202012 911112856361 10991086 CUSHWAKE-006 20040596 CUSHMAN & WAKEFIELD US INC 0 0 ($6,658.79)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202012 911112869380 10991086 CUSHWAKE-006 20043989 CUSHMAN & WAKEFIELD US INC 0 0 ($1,025.67)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202101 911112922366 10991086 CUSHWAKE-006 20051578 CUSHMAN & WAKEFIELD US INC 0 0 ($253.35)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202103 911113003113 10991086 CUSHWAKE-006 21006651 CUSHMAN & WAKEFIELD US INC 0 0 ($7,950.79)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202103 911113003137 10991086 CUSHWAKE-006 21007368 CUSHMAN & WAKEFIELD US INC 0 0 ($168.90)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202104 911113031596 10991086 CUSHWAKE-006 21011407 CUSHMAN & WAKEFIELD US INC 0 0 ($12,423.11)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202104 911113031597 10991086 CUSHWAKE-006 21013676 CUSHMAN & WAKEFIELD US INC 0 0 ($461.87)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202006 911112612649 10991086 CUSHWAKE-006 20008644 CUSHMAN & WAKEFIELD US INC 0 0 $5,394.05
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202007 911112650598 10991086 CUSHWAKE-006 20011970 CUSHMAN & WAKEFIELD US INC 0 0 $32,497.44
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202007 911112650599 10991086 CUSHWAKE-006 20015053 CUSHMAN & WAKEFIELD US INC 0 0 $192.65
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202008 911112722072 10991086 CUSHWAKE-006 20017065 CUSHMAN & WAKEFIELD US INC 0 0 $13,915.37
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202009 911112722075 10991086 CUSHWAKE-006 20021169 CUSHMAN & WAKEFIELD US INC 0 0 $267.88
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202009 911112755439 10991086 CUSHWAKE-006 20030170 CUSHMAN & WAKEFIELD US INC 0 0 $14,708.97
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202009 911112756023 10991086 CUSHWAKE-006 20030222 CUSHMAN & WAKEFIELD US INC 0 0 $480.83
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202009 911112766224 10991086 CUSHWAKE-006 20024952 CUSHMAN & WAKEFIELD US INC 0 0 $519.26
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202009 911112766230 10991086 CUSHWAKE-006 20024807 CUSHMAN & WAKEFIELD US INC 0 0 $15,426.28
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202012 911112856361 10991086 CUSHWAKE-006 20040596 CUSHMAN & WAKEFIELD US INC 0 0 $6,658.79
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202012 911112869380 10991086 CUSHWAKE-006 20043989 CUSHMAN & WAKEFIELD US INC 0 0 $921.16
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202101 911112922366 10991086 CUSHWAKE-006 20051578 CUSHMAN & WAKEFIELD US INC 0 0 $253.35
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202103 911113003113 10991086 CUSHWAKE-006 21006651 CUSHMAN & WAKEFIELD US INC 0 0 $7,950.79
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202103 911113003137 10991086 CUSHWAKE-006 21007368 CUSHMAN & WAKEFIELD US INC 0 0 $168.90
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202104 911113031596 10991086 CUSHWAKE-006 21011407 CUSHMAN & WAKEFIELD US INC 0 0 $12,423.11
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202104 911113031597 10991086 CUSHWAKE-006 21013676 CUSHMAN & WAKEFIELD US INC 0 0 $461.87
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202005 911112612649 10991086 CUSHWAKE-006 20008644 CUSHMAN & WAKEFIELD US INC 0 0 $151.95
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202006 911112650598 10991086 CUSHWAKE-006 20011970 CUSHMAN & WAKEFIELD US INC 0 0 $915.42
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202006 911112650599 10991086 CUSHWAKE-006 20015053 CUSHMAN & WAKEFIELD US INC 0 0 $5.43
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202008 911112722075 10991086 CUSHWAKE-006 20021169 CUSHMAN & WAKEFIELD US INC 0 0 $7.55
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202011 911112856361 10991086 CUSHWAKE-006 20040596 CUSHMAN & WAKEFIELD US INC 0 0 $187.57
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202011 911112869380 10991086 CUSHWAKE-006 20043989 CUSHMAN & WAKEFIELD US INC 0 0 $28.89
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202012 911112922366 10991086 CUSHWAKE-006 20051578 CUSHMAN & WAKEFIELD US INC 0 0 $7.14
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202102 911113003113 10991086 CUSHWAKE-006 21006651 CUSHMAN & WAKEFIELD US INC 0 0 $223.97
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202102 911113003137 10991086 CUSHWAKE-006 21007368 CUSHMAN & WAKEFIELD US INC 0 0 $4.76
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202103 911113031596 10991086 CUSHWAKE-006 21011407 CUSHMAN & WAKEFIELD US INC 0 0 $349.95
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202103 911113031597 10991086 CUSHWAKE-006 21013676 CUSHMAN & WAKEFIELD US INC 0 0 $13.01
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202006 911112612649 10991086 CUSHWAKE-006 20008644 CUSHMAN & WAKEFIELD US INC 0 0 ($151.95)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202007 911112650598 10991086 CUSHWAKE-006 20011970 CUSHMAN & WAKEFIELD US INC 0 0 ($915.42)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202007 911112650599 10991086 CUSHWAKE-006 20015053 CUSHMAN & WAKEFIELD US INC 0 0 ($5.43)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202009 911112722075 10991086 CUSHWAKE-006 20021169 CUSHMAN & WAKEFIELD US INC 0 0 ($7.55)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202012 911112856361 10991086 CUSHWAKE-006 20040596 CUSHMAN & WAKEFIELD US INC 0 0 ($187.57)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202012 911112869380 10991086 CUSHWAKE-006 20043989 CUSHMAN & WAKEFIELD US INC 0 0 ($28.89)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202101 911112922366 10991086 CUSHWAKE-006 20051578 CUSHMAN & WAKEFIELD US INC 0 0 ($7.14)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202103 911113003113 10991086 CUSHWAKE-006 21006651 CUSHMAN & WAKEFIELD US INC 0 0 ($223.97)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202103 911113003137 10991086 CUSHWAKE-006 21007368 CUSHMAN & WAKEFIELD US INC 0 0 ($4.76)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202104 911113031596 10991086 CUSHWAKE-006 21011407 CUSHMAN & WAKEFIELD US INC 0 0 ($349.95)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202104 911113031597 10991086 CUSHWAKE-006 21013676 CUSHMAN & WAKEFIELD US INC 0 0 ($13.01)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202006 911112612649 10991086 CUSHWAKE-006 20008644 CUSHMAN & WAKEFIELD US INC 0 0 $151.95
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202007 911112650598 10991086 CUSHWAKE-006 20011970 CUSHMAN & WAKEFIELD US INC 0 0 $915.42
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202007 911112650599 10991086 CUSHWAKE-006 20015053 CUSHMAN & WAKEFIELD US INC 0 0 $5.43
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202008 911112722072 10991086 CUSHWAKE-006 20017065 CUSHMAN & WAKEFIELD US INC 0 0 $391.98
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202009 911112722075 10991086 CUSHWAKE-006 20021169 CUSHMAN & WAKEFIELD US INC 0 0 $7.55
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202009 911112755439 10991086 CUSHWAKE-006 20030170 CUSHMAN & WAKEFIELD US INC 0 0 $414.34
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202009 911112756023 10991086 CUSHWAKE-006 20030222 CUSHMAN & WAKEFIELD US INC 0 0 $13.54
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202009 911112766224 10991086 CUSHWAKE-006 20024952 CUSHMAN & WAKEFIELD US INC 0 0 $14.63
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202009 911112766230 10991086 CUSHWAKE-006 20024807 CUSHMAN & WAKEFIELD US INC 0 0 $434.54
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202012 911112856361 10991086 CUSHWAKE-006 20040596 CUSHMAN & WAKEFIELD US INC 0 0 $187.57
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202012 911112869380 10991086 CUSHWAKE-006 20043989 CUSHMAN & WAKEFIELD US INC 0 0 $25.95
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202101 911112922366 10991086 CUSHWAKE-006 20051578 CUSHMAN & WAKEFIELD US INC 0 0 $7.14
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202103 911113003113 10991086 CUSHWAKE-006 21006651 CUSHMAN & WAKEFIELD US INC 0 0 $223.97
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202103 911113003137 10991086 CUSHWAKE-006 21007368 CUSHMAN & WAKEFIELD US INC 0 0 $4.76
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202104 911113031596 10991086 CUSHWAKE-006 21011407 CUSHMAN & WAKEFIELD US INC 0 0 $349.95
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - CM services  to support Nashua Renovation - CW 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202104 911113031597 10991086 CUSHWAKE-006 21013676 CUSHMAN & WAKEFIELD US INC 0 0 $13.01
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Conf. Room and Shared Space Furni ture 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCV 2021 202103 911113010328 10991744 REDTHRSP-001 21162 RED THREAD SPACES LLC 0 0 $66,334.59
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Des ign Services  - Front Office 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2020 202004 911112392775 10971127 UDELASSO-000 19108 UDELSMAN ASSOCIATES 0 0 $133,052.05
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Des ign Services  - Front Office 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2020 202004 911112397078 10971127 UDELASSO-000 19117 UDELSMAN ASSOCIATES 0 0 $16,339.73
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Des ign Services  - Front Office 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202004 911112535910 10971127 UDELASSO-000 202036 UDELSMAN ASSOCIATES 0 0 $5,882.30
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Des ign Services  - Front Office 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202005 911112614342 10971127 UDELASSO-000 202051 UDELSMAN ASSOCIATES 0 0 $5,882.30
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Des ign Services  - Front Office 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202006 911112656807 10971127 UDELASSO-000 202066 UDELSMAN ASSOCIATES 0 0 $5,882.30
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Des ign Services  - Front Office 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202007 911112693455 10971127 UDELASSO-000 202074 UDELSMAN ASSOCIATES 0 0 $5,882.30
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Des ign Services  - Front Office 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202008 911112738037 10971127 UDELASSO-000 202085 UDELSMAN ASSOCIATES 0 0 $5,882.30
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Des ign Services  - Front Office 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202010 911112829853 10971127 UDELASSO-000 2020112 UDELSMAN ASSOCIATES 0 0 $5,882.30
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Des ign Services  - Front Office 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202011 911112868825 10971127 UDELASSO-000 202099 UDELSMAN ASSOCIATES 0 0 $6,217.85
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Des ign Services  - Front Office 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202102 911112998430 10971127 UDELASSO-000 2020141 UDELSMAN ASSOCIATES 0 0 $3,361.32
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Des ign Services  - Front Office 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202005 911112535910 10971127 UDELASSO-000 202036 UDELSMAN ASSOCIATES 0 0 ($5,882.30)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Des ign Services  - Front Office 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202006 911112614342 10971127 UDELASSO-000 202051 UDELSMAN ASSOCIATES 0 0 ($5,882.30)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Des ign Services  - Front Office 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202007 911112656807 10971127 UDELASSO-000 202066 UDELSMAN ASSOCIATES 0 0 ($5,882.30)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Des ign Services  - Front Office 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202008 911112693455 10971127 UDELASSO-000 202074 UDELSMAN ASSOCIATES 0 0 ($5,882.30)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Des ign Services  - Front Office 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202009 911112738037 10971127 UDELASSO-000 202085 UDELSMAN ASSOCIATES 0 0 ($5,882.30)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Des ign Services  - Front Office 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202011 911112829853 10971127 UDELASSO-000 2020112 UDELSMAN ASSOCIATES 0 0 ($5,882.30)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Des ign Services  - Front Office 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202012 911112868825 10971127 UDELASSO-000 202099 UDELSMAN ASSOCIATES 0 0 ($6,217.85)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Des ign Services  - Front Office 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202103 911112998430 10971127 UDELASSO-000 2020141 UDELSMAN ASSOCIATES 0 0 ($3,361.32)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Des ign Services  - Front Office 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202004 911112504288 10971127 UDELASSO-000 202028 UDELSMAN ASSOCIATES 0 0 $4,201.64
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Des ign Services  - Front Office 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202005 911112535910 10971127 UDELASSO-000 202036 UDELSMAN ASSOCIATES 0 0 $5,882.30
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Des ign Services  - Front Office 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202006 911112614342 10971127 UDELASSO-000 202051 UDELSMAN ASSOCIATES 0 0 $5,882.30
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Des ign Services  - Front Office 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202007 911112656807 10971127 UDELASSO-000 202066 UDELSMAN ASSOCIATES 0 0 $5,882.30
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Des ign Services  - Front Office 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202008 911112693455 10971127 UDELASSO-000 202074 UDELSMAN ASSOCIATES 0 0 $5,882.30
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Des ign Services  - Front Office 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202009 911112738037 10971127 UDELASSO-000 202085 UDELSMAN ASSOCIATES 0 0 $5,882.30
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Des ign Services  - Front Office 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202011 911112829853 10971127 UDELASSO-000 2020112 UDELSMAN ASSOCIATES 0 0 $5,882.30
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Des ign Services  - Front Office 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202012 911112868825 10971127 UDELASSO-000 202099 UDELSMAN ASSOCIATES 0 0 $6,217.85
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Des ign Services  - Front Office 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202103 911112998430 10971127 UDELASSO-000 2020141 UDELSMAN ASSOCIATES 0 0 $3,361.32
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Des ign Services  - Front Office 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202103 911113010388 10971127 UDELASSO-000 2021144 UDELSMAN ASSOCIATES 0 0 $3,361.32
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Des ign Services  - Front Office 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2020 202004 911112392775 10971127 UDELASSO-000 19108 UDELSMAN ASSOCIATES 0 0 $3,747.95
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Des ign Services  - Front Office 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2020 202004 911112397078 10971127 UDELASSO-000 19117 UDELSMAN ASSOCIATES 0 0 $460.27
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Des ign Services  - Front Office 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202004 911112535910 10971127 UDELASSO-000 202036 UDELSMAN ASSOCIATES 0 0 $165.70
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Des ign Services  - Front Office 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202005 911112614342 10971127 UDELASSO-000 202051 UDELSMAN ASSOCIATES 0 0 $165.70
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Des ign Services  - Front Office 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202006 911112656807 10971127 UDELASSO-000 202066 UDELSMAN ASSOCIATES 0 0 $165.70
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Des ign Services  - Front Office 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202007 911112693455 10971127 UDELASSO-000 202074 UDELSMAN ASSOCIATES 0 0 $165.70
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Des ign Services  - Front Office 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202008 911112738037 10971127 UDELASSO-000 202085 UDELSMAN ASSOCIATES 0 0 $165.70
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Des ign Services  - Front Office 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202010 911112829853 10971127 UDELASSO-000 2020112 UDELSMAN ASSOCIATES 0 0 $165.70
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Des ign Services  - Front Office 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202011 911112868825 10971127 UDELASSO-000 202099 UDELSMAN ASSOCIATES 0 0 $175.15
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Des ign Services  - Front Office 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202102 911112998430 10971127 UDELASSO-000 2020141 UDELSMAN ASSOCIATES 0 0 $94.68
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Des ign Services  - Front Office 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202005 911112535910 10971127 UDELASSO-000 202036 UDELSMAN ASSOCIATES 0 0 ($165.70)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Des ign Services  - Front Office 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202006 911112614342 10971127 UDELASSO-000 202051 UDELSMAN ASSOCIATES 0 0 ($165.70)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Des ign Services  - Front Office 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202007 911112656807 10971127 UDELASSO-000 202066 UDELSMAN ASSOCIATES 0 0 ($165.70)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Des ign Services  - Front Office 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202008 911112693455 10971127 UDELASSO-000 202074 UDELSMAN ASSOCIATES 0 0 ($165.70)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Des ign Services  - Front Office 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202009 911112738037 10971127 UDELASSO-000 202085 UDELSMAN ASSOCIATES 0 0 ($165.70)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Des ign Services  - Front Office 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202011 911112829853 10971127 UDELASSO-000 2020112 UDELSMAN ASSOCIATES 0 0 ($165.70)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Des ign Services  - Front Office 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202012 911112868825 10971127 UDELASSO-000 202099 UDELSMAN ASSOCIATES 0 0 ($175.15)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Des ign Services  - Front Office 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202103 911112998430 10971127 UDELASSO-000 2020141 UDELSMAN ASSOCIATES 0 0 ($94.68)
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F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Des ign Services  - Front Office 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202004 911112504288 10971127 UDELASSO-000 202028 UDELSMAN ASSOCIATES 0 0 $118.36
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Des ign Services  - Front Office 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202005 911112535910 10971127 UDELASSO-000 202036 UDELSMAN ASSOCIATES 0 0 $165.70
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Des ign Services  - Front Office 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202006 911112614342 10971127 UDELASSO-000 202051 UDELSMAN ASSOCIATES 0 0 $165.70
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Des ign Services  - Front Office 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202007 911112656807 10971127 UDELASSO-000 202066 UDELSMAN ASSOCIATES 0 0 $165.70
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Des ign Services  - Front Office 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202008 911112693455 10971127 UDELASSO-000 202074 UDELSMAN ASSOCIATES 0 0 $165.70
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Des ign Services  - Front Office 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202009 911112738037 10971127 UDELASSO-000 202085 UDELSMAN ASSOCIATES 0 0 $165.70
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Des ign Services  - Front Office 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202011 911112829853 10971127 UDELASSO-000 2020112 UDELSMAN ASSOCIATES 0 0 $165.70
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Des ign Services  - Front Office 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202012 911112868825 10971127 UDELASSO-000 202099 UDELSMAN ASSOCIATES 0 0 $175.15
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Des ign Services  - Front Office 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202103 911112998430 10971127 UDELASSO-000 2020141 UDELSMAN ASSOCIATES 0 0 $94.68
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Des ign Services  - Front Office 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202103 911113010388 10971127 UDELASSO-000 2021144 UDELSMAN ASSOCIATES 0 0 $94.68
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202005 911112583030 10993686 NORTHBCO-001 19EVNASH-02 NORTH BRANCH CONSTRUCTION INC 0 0 $520,709.43
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202006 911112629912 10993686 NORTHBCO-001 19EVNASH-03 NORTH BRANCH CONSTRUCTION INC 0 0 $542,605.13
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202007 911112678212 10993686 NORTHBCO-001 19EVNASH-04 NORTH BRANCH CONSTRUCTION INC 0 0 $742,330.77
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202008 911112723818 10993686 NORTHBCO-001 19EVNASH-05 NORTH BRANCH CONSTRUCTION INC 0 0 $1,364,945.14
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202010 911112806906 10993686 NORTHBCO-001 19EVNASH-07 NORTH BRANCH CONSTRUCTION INC 0 0 $769,534.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202011 911112859012 10993686 NORTHBCO-001 19EVNASH-08-A NORTH BRANCH CONSTRUCTION INC 0 0 $657,708.84
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202012 911112889827 10993686 NORTHBCO-001 19EVNASH-09-A NORTH BRANCH CONSTRUCTION INC 0 0 $467,210.55
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202102 911112981725 10993686 NORTHBCO-001 19EVNASH-11 NORTH BRANCH CONSTRUCTION INC 0 0 $212,441.80
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202103 911113051371 10993686 NORTHBCO-001 19EVNASH-12-A NORTH BRANCH CONSTRUCTION INC 0 0 $98,387.89
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202104 911113059783 10993686 NORTHBCO-001 19EVNASH-13-A NORTH BRANCH CONSTRUCTION INC 0 0 $87,514.24
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202006 911112583030 10993686 NORTHBCO-001 19EVNASH-02 NORTH BRANCH CONSTRUCTION INC 0 0 ($520,709.43)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202007 911112629912 10993686 NORTHBCO-001 19EVNASH-03 NORTH BRANCH CONSTRUCTION INC 0 0 ($542,605.13)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202008 911112678212 10993686 NORTHBCO-001 19EVNASH-04 NORTH BRANCH CONSTRUCTION INC 0 0 ($742,330.77)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202009 911112723818 10993686 NORTHBCO-001 19EVNASH-05 NORTH BRANCH CONSTRUCTION INC 0 0 ($1,364,945.14)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202011 911112806906 10993686 NORTHBCO-001 19EVNASH-07 NORTH BRANCH CONSTRUCTION INC 0 0 ($769,534.74)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202012 911112859012 10993686 NORTHBCO-001 19EVNASH-08-A NORTH BRANCH CONSTRUCTION INC 0 0 ($657,708.84)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202101 911112889827 10993686 NORTHBCO-001 19EVNASH-09-A NORTH BRANCH CONSTRUCTION INC 0 0 ($467,210.55)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202103 911112981725 10993686 NORTHBCO-001 19EVNASH-11 NORTH BRANCH CONSTRUCTION INC 0 0 ($212,441.80)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202104 911113051371 10993686 NORTHBCO-001 19EVNASH-12-A NORTH BRANCH CONSTRUCTION INC 0 0 ($98,387.89)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202105 911113059783 10993686 NORTHBCO-001 19EVNASH-13-A NORTH BRANCH CONSTRUCTION INC 0 0 ($87,514.24)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202004 911112525957 10993686 NORTHBCO-001 19EVNASH-01 NORTH BRANCH CONSTRUCTION INC 0 0 $113,203.08
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202006 911112583030 10993686 NORTHBCO-001 19EVNASH-02 NORTH BRANCH CONSTRUCTION INC 0 0 $520,709.43
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202007 911112629912 10993686 NORTHBCO-001 19EVNASH-03 NORTH BRANCH CONSTRUCTION INC 0 0 $542,605.13
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202008 911112678212 10993686 NORTHBCO-001 19EVNASH-04 NORTH BRANCH CONSTRUCTION INC 0 0 $742,330.77
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202009 911112723818 10993686 NORTHBCO-001 19EVNASH-05 NORTH BRANCH CONSTRUCTION INC 0 0 $1,364,945.14
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202009 911112755627 10993686 NORTHBCO-001 19EVNASH-06CONTRACTOR NORTH BRANCH CONSTRUCTION INC 0 0 $591,447.46
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202011 911112806906 10993686 NORTHBCO-001 19EVNASH-07 NORTH BRANCH CONSTRUCTION INC 0 0 $769,534.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202012 911112859012 10993686 NORTHBCO-001 19EVNASH-08-A NORTH BRANCH CONSTRUCTION INC 0 0 $657,708.84
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202101 911112889827 10993686 NORTHBCO-001 19EVNASH-09-A NORTH BRANCH CONSTRUCTION INC 0 0 $467,210.55
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202102 911112983862 10993686 NORTHBCO-001 19EVNASH-10-A NORTH BRANCH CONSTRUCTION INC 0 0 $377,671.42
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202103 911112981725 10993686 NORTHBCO-001 19EVNASH-11 NORTH BRANCH CONSTRUCTION INC 0 0 $212,441.80
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202104 911113051371 10993686 NORTHBCO-001 19EVNASH-12-A NORTH BRANCH CONSTRUCTION INC 0 0 $98,387.89
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202105 911113059783 10993686 NORTHBCO-001 19EVNASH-13-A NORTH BRANCH CONSTRUCTION INC 0 0 $87,514.24
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202005 911112583030 10993686 NORTHBCO-001 19EVNASH-02 NORTH BRANCH CONSTRUCTION INC 0 0 $14,667.87
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202006 911112629912 10993686 NORTHBCO-001 19EVNASH-03 NORTH BRANCH CONSTRUCTION INC 0 0 $15,284.65
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202007 911112678212 10993686 NORTHBCO-001 19EVNASH-04 NORTH BRANCH CONSTRUCTION INC 0 0 $20,910.73
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202008 911112723818 10993686 NORTHBCO-001 19EVNASH-05 NORTH BRANCH CONSTRUCTION INC 0 0 $38,449.16
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202010 911112806906 10993686 NORTHBCO-001 19EVNASH-07 NORTH BRANCH CONSTRUCTION INC 0 0 $21,677.03
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202011 911112859012 10993686 NORTHBCO-001 19EVNASH-08-A NORTH BRANCH CONSTRUCTION INC 0 0 $18,527.01
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202012 911112889827 10993686 NORTHBCO-001 19EVNASH-09-A NORTH BRANCH CONSTRUCTION INC 0 0 $13,160.86
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202102 911112981725 10993686 NORTHBCO-001 19EVNASH-11 NORTH BRANCH CONSTRUCTION INC 0 0 $5,984.28
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202103 911113051371 10993686 NORTHBCO-001 19EVNASH-12-A NORTH BRANCH CONSTRUCTION INC 0 0 $2,771.49
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202104 911113059783 10993686 NORTHBCO-001 19EVNASH-13-A NORTH BRANCH CONSTRUCTION INC 0 0 $2,465.19
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202006 911112583030 10993686 NORTHBCO-001 19EVNASH-02 NORTH BRANCH CONSTRUCTION INC 0 0 ($14,667.87)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202007 911112629912 10993686 NORTHBCO-001 19EVNASH-03 NORTH BRANCH CONSTRUCTION INC 0 0 ($15,284.65)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202008 911112678212 10993686 NORTHBCO-001 19EVNASH-04 NORTH BRANCH CONSTRUCTION INC 0 0 ($20,910.73)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202009 911112723818 10993686 NORTHBCO-001 19EVNASH-05 NORTH BRANCH CONSTRUCTION INC 0 0 ($38,449.16)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202011 911112806906 10993686 NORTHBCO-001 19EVNASH-07 NORTH BRANCH CONSTRUCTION INC 0 0 ($21,677.03)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202012 911112859012 10993686 NORTHBCO-001 19EVNASH-08-A NORTH BRANCH CONSTRUCTION INC 0 0 ($18,527.01)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202101 911112889827 10993686 NORTHBCO-001 19EVNASH-09-A NORTH BRANCH CONSTRUCTION INC 0 0 ($13,160.86)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202103 911112981725 10993686 NORTHBCO-001 19EVNASH-11 NORTH BRANCH CONSTRUCTION INC 0 0 ($5,984.28)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202104 911113051371 10993686 NORTHBCO-001 19EVNASH-12-A NORTH BRANCH CONSTRUCTION INC 0 0 ($2,771.49)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202105 911113059783 10993686 NORTHBCO-001 19EVNASH-13-A NORTH BRANCH CONSTRUCTION INC 0 0 ($2,465.19)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202004 911112525957 10993686 NORTHBCO-001 19EVNASH-01 NORTH BRANCH CONSTRUCTION INC 0 0 $3,188.82
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202006 911112583030 10993686 NORTHBCO-001 19EVNASH-02 NORTH BRANCH CONSTRUCTION INC 0 0 $14,667.87
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202007 911112629912 10993686 NORTHBCO-001 19EVNASH-03 NORTH BRANCH CONSTRUCTION INC 0 0 $15,284.65
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202008 911112678212 10993686 NORTHBCO-001 19EVNASH-04 NORTH BRANCH CONSTRUCTION INC 0 0 $20,910.73
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202009 911112723818 10993686 NORTHBCO-001 19EVNASH-05 NORTH BRANCH CONSTRUCTION INC 0 0 $38,449.16
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202009 911112755627 10993686 NORTHBCO-001 19EVNASH-06CONTRACTOR NORTH BRANCH CONSTRUCTION INC 0 0 $16,660.49
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202011 911112806906 10993686 NORTHBCO-001 19EVNASH-07 NORTH BRANCH CONSTRUCTION INC 0 0 $21,677.03
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202012 911112859012 10993686 NORTHBCO-001 19EVNASH-08-A NORTH BRANCH CONSTRUCTION INC 0 0 $18,527.01
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202101 911112889827 10993686 NORTHBCO-001 19EVNASH-09-A NORTH BRANCH CONSTRUCTION INC 0 0 $13,160.86
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202102 911112983862 10993686 NORTHBCO-001 19EVNASH-10-A NORTH BRANCH CONSTRUCTION INC 0 0 $10,638.63
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202103 911112981725 10993686 NORTHBCO-001 19EVNASH-11 NORTH BRANCH CONSTRUCTION INC 0 0 $5,984.28
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202104 911113051371 10993686 NORTHBCO-001 19EVNASH-12-A NORTH BRANCH CONSTRUCTION INC 0 0 $2,771.49
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua Renovation Construction Services  - NB 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202105 911113059783 10993686 NORTHBCO-001 19EVNASH-13-A NORTH BRANCH CONSTRUCTION INC 0 0 $2,465.19
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua workstations  and carrols 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCV 2021 202103 911113010330 10991745 REDTHRSP-001 21164 RED THREAD SPACES LLC 0 0 $140,756.38
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua, NH - Automated Logic 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202101 911112952168 11010459 AUTOLOGI-001 307324 AUTOMATED LOGIC CONTRACTING SERVICES INC 0 0 $8,636.71
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua, NH - Automated Logic 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202104 911113080302 11010459 AUTOLOGI-001 323321 AUTOMATED LOGIC CONTRACTING SERVICES INC 0 0 $32,618.18
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua, NH - Automated Logic 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202102 911112952168 11010459 AUTOLOGI-001 307324 AUTOMATED LOGIC CONTRACTING SERVICES INC 0 0 ($8,636.71)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua, NH - Automated Logic 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202105 911113080302 11010459 AUTOLOGI-001 323321 AUTOMATED LOGIC CONTRACTING SERVICES INC 0 0 ($32,618.18)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua, NH - Automated Logic 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202102 911112952168 11010459 AUTOLOGI-001 307324 AUTOMATED LOGIC CONTRACTING SERVICES INC 0 0 $8,636.71
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua, NH - Automated Logic 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202105 911113080302 11010459 AUTOLOGI-001 323321 AUTOMATED LOGIC CONTRACTING SERVICES INC 0 0 $32,618.18
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua, NH - Automated Logic 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202101 911112952168 11010459 AUTOLOGI-001 307324 AUTOMATED LOGIC CONTRACTING SERVICES INC 0 0 $243.29
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua, NH - Automated Logic 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202104 911113080302 11010459 AUTOLOGI-001 323321 AUTOMATED LOGIC CONTRACTING SERVICES INC 0 0 $918.82
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua, NH - Automated Logic 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202102 911112952168 11010459 AUTOLOGI-001 307324 AUTOMATED LOGIC CONTRACTING SERVICES INC 0 0 ($243.29)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua, NH - Automated Logic 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202105 911113080302 11010459 AUTOLOGI-001 323321 AUTOMATED LOGIC CONTRACTING SERVICES INC 0 0 ($918.82)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua, NH - Automated Logic 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202102 911112952168 11010459 AUTOLOGI-001 307324 AUTOMATED LOGIC CONTRACTING SERVICES INC 0 0 $243.29
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Nashua, NH - Automated Logic 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202105 911113080302 11010459 AUTOLOGI-001 323321 AUTOMATED LOGIC CONTRACTING SERVICES INC 0 0 $918.82
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Project Management Lead Support - Cushman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202006 911112650632 10991085 CUSHWAKE-006 20011995 CUSHMAN & WAKEFIELD US INC 0 0 $12,124.43
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Project Management Lead Support - Cushman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202009 911112755474 10991085 CUSHWAKE-006 20030166 CUSHMAN & WAKEFIELD US INC 0 0 $7,155.72
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Project Management Lead Support - Cushman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202010 911112806483 10991085 CUSHWAKE-006 20037453 CUSHMAN & WAKEFIELD US INC 0 0 $3,415.23
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Project Management Lead Support - Cushman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202011 911112856641 10991085 CUSHWAKE-006 20040568 CUSHMAN & WAKEFIELD US INC 0 0 $596.31
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Project Management Lead Support - Cushman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202012 911112922316 10991085 CUSHWAKE-006 20050553 CUSHMAN & WAKEFIELD US INC 0 0 $198.77
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Project Management Lead Support - Cushman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202103 911113031640 10991085 CUSHWAKE-006 21011406 CUSHMAN & WAKEFIELD US INC 0 0 $695.69
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Project Management Lead Support - Cushman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202007 911112650632 10991085 CUSHWAKE-006 20011995 CUSHMAN & WAKEFIELD US INC 0 0 ($12,124.43)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Project Management Lead Support - Cushman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202010 911112755474 10991085 CUSHWAKE-006 20030166 CUSHMAN & WAKEFIELD US INC 0 0 ($7,155.72)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Project Management Lead Support - Cushman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202011 911112806483 10991085 CUSHWAKE-006 20037453 CUSHMAN & WAKEFIELD US INC 0 0 ($3,415.23)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Project Management Lead Support - Cushman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202012 911112856641 10991085 CUSHWAKE-006 20040568 CUSHMAN & WAKEFIELD US INC 0 0 ($596.31)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Project Management Lead Support - Cushman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202101 911112922316 10991085 CUSHWAKE-006 20050553 CUSHMAN & WAKEFIELD US INC 0 0 ($198.77)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Project Management Lead Support - Cushman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202104 911113031640 10991085 CUSHWAKE-006 21011406 CUSHMAN & WAKEFIELD US INC 0 0 ($695.69)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Project Management Lead Support - Cushman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202006 911112612881 10991085 CUSHWAKE-006 20008640 CUSHMAN & WAKEFIELD US INC 0 0 $2,022.77
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Project Management Lead Support - Cushman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202007 911112650632 10991085 CUSHWAKE-006 20011995 CUSHMAN & WAKEFIELD US INC 0 0 $12,124.43
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Project Management Lead Support - Cushman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202008 911112722051 10991085 CUSHWAKE-006 20017059 CUSHMAN & WAKEFIELD US INC 0 0 $4,363.90
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Project Management Lead Support - Cushman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202009 911112766232 10991085 CUSHWAKE-006 20024795 CUSHMAN & WAKEFIELD US INC 0 0 $7,077.94
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Project Management Lead Support - Cushman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202010 911112755474 10991085 CUSHWAKE-006 20030166 CUSHMAN & WAKEFIELD US INC 0 0 $7,155.72
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Project Management Lead Support - Cushman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202011 911112806483 10991085 CUSHWAKE-006 20037453 CUSHMAN & WAKEFIELD US INC 0 0 $3,415.23
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Project Management Lead Support - Cushman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202012 911112856641 10991085 CUSHWAKE-006 20040568 CUSHMAN & WAKEFIELD US INC 0 0 $596.31
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Project Management Lead Support - Cushman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202101 911112922316 10991085 CUSHWAKE-006 20050553 CUSHMAN & WAKEFIELD US INC 0 0 $198.77
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Project Management Lead Support - Cushman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202102 911112972977 10991085 CUSHWAKE-006 20058234 CUSHMAN & WAKEFIELD US INC 0 0 $1,088.92
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Project Management Lead Support - Cushman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202102 911113003075 10991085 CUSHWAKE-006 21006627 CUSHMAN & WAKEFIELD US INC 0 0 $596.31
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Project Management Lead Support - Cushman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202104 911113031640 10991085 CUSHWAKE-006 21011406 CUSHMAN & WAKEFIELD US INC 0 0 $695.69
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Project Management Lead Support - Cushman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202006 911112650632 10991085 CUSHWAKE-006 20011995 CUSHMAN & WAKEFIELD US INC 0 0 $341.53
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Project Management Lead Support - Cushman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202009 911112755474 10991085 CUSHWAKE-006 20030166 CUSHMAN & WAKEFIELD US INC 0 0 $201.57
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Project Management Lead Support - Cushman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202010 911112806483 10991085 CUSHWAKE-006 20037453 CUSHMAN & WAKEFIELD US INC 0 0 $96.20
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Project Management Lead Support - Cushman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202011 911112856641 10991085 CUSHWAKE-006 20040568 CUSHMAN & WAKEFIELD US INC 0 0 $16.80
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Project Management Lead Support - Cushman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202012 911112922316 10991085 CUSHWAKE-006 20050553 CUSHMAN & WAKEFIELD US INC 0 0 $5.60
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Project Management Lead Support - Cushman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202103 911113031640 10991085 CUSHWAKE-006 21011406 CUSHMAN & WAKEFIELD US INC 0 0 $19.60
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Project Management Lead Support - Cushman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202007 911112650632 10991085 CUSHWAKE-006 20011995 CUSHMAN & WAKEFIELD US INC 0 0 ($341.53)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Project Management Lead Support - Cushman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202010 911112755474 10991085 CUSHWAKE-006 20030166 CUSHMAN & WAKEFIELD US INC 0 0 ($201.57)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Project Management Lead Support - Cushman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202011 911112806483 10991085 CUSHWAKE-006 20037453 CUSHMAN & WAKEFIELD US INC 0 0 ($96.20)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Project Management Lead Support - Cushman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202012 911112856641 10991085 CUSHWAKE-006 20040568 CUSHMAN & WAKEFIELD US INC 0 0 ($16.80)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Project Management Lead Support - Cushman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202101 911112922316 10991085 CUSHWAKE-006 20050553 CUSHMAN & WAKEFIELD US INC 0 0 ($5.60)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Project Management Lead Support - Cushman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202104 911113031640 10991085 CUSHWAKE-006 21011406 CUSHMAN & WAKEFIELD US INC 0 0 ($19.60)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Project Management Lead Support - Cushman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202006 911112612881 10991085 CUSHWAKE-006 20008640 CUSHMAN & WAKEFIELD US INC 0 0 $56.98
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Project Management Lead Support - Cushman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202007 911112650632 10991085 CUSHWAKE-006 20011995 CUSHMAN & WAKEFIELD US INC 0 0 $341.53
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Project Management Lead Support - Cushman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202008 911112722051 10991085 CUSHWAKE-006 20017059 CUSHMAN & WAKEFIELD US INC 0 0 $122.93
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Project Management Lead Support - Cushman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202009 911112766232 10991085 CUSHWAKE-006 20024795 CUSHMAN & WAKEFIELD US INC 0 0 $199.38
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Project Management Lead Support - Cushman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202010 911112755474 10991085 CUSHWAKE-006 20030166 CUSHMAN & WAKEFIELD US INC 0 0 $201.57
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Project Management Lead Support - Cushman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202011 911112806483 10991085 CUSHWAKE-006 20037453 CUSHMAN & WAKEFIELD US INC 0 0 $96.20
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Project Management Lead Support - Cushman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202012 911112856641 10991085 CUSHWAKE-006 20040568 CUSHMAN & WAKEFIELD US INC 0 0 $16.80
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Project Management Lead Support - Cushman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202101 911112922316 10991085 CUSHWAKE-006 20050553 CUSHMAN & WAKEFIELD US INC 0 0 $5.60
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Project Management Lead Support - Cushman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202102 911112972977 10991085 CUSHWAKE-006 20058234 CUSHMAN & WAKEFIELD US INC 0 0 $30.67
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Project Management Lead Support - Cushman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202102 911113003075 10991085 CUSHWAKE-006 21006627 CUSHMAN & WAKEFIELD US INC 0 0 $16.80
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR - Project Management Lead Support - Cushman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202104 911113031640 10991085 CUSHWAKE-006 21011406 CUSHMAN & WAKEFIELD US INC 0 0 $19.60
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Adtech proposa l  for AV 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCL 2021 202102 911113006730 11028902 ADTESYIN-000 328888 ADTECH SYSTEMS INC 0 0 $64,199.43
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Adtech proposa l  for AV 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCL 2021 202103 911113015602 11028902 ADTESYIN-000 328999 ADTECH SYSTEMS INC 0 0 $25,033.28
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Adtech proposa l  for AV 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCR 2021 202103 911113006730 11028902 ADTESYIN-000 328888 ADTECH SYSTEMS INC 0 0 ($64,199.43)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Adtech proposa l  for AV 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCR 2021 202104 911113015602 11028902 ADTESYIN-000 328999 ADTECH SYSTEMS INC 0 0 ($25,033.28)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Adtech proposa l  for AV 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCV 2021 202103 911113006730 11028902 ADTESYIN-000 328888 ADTECH SYSTEMS INC 0 0 $64,199.43
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Adtech proposa l  for AV 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCV 2021 202104 911113015602 11028902 ADTESYIN-000 328999 ADTECH SYSTEMS INC 0 0 $25,033.28
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Al lSafe & Lock - Kaba Pe 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202103 911113011554 11042788 ALLSLOIN-000 300027 ALLSAFE & LOCK INC 0 0 $883.12
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Al lSafe & Lock - Kaba Pe 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202103 911113011554 11042788 ALLSLOIN-000 300027 ALLSAFE & LOCK INC 0 0 $24.88
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Bode Equip 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCL 2020 202009 911112779266 11040004 BODEEQCO-000 INV3494 BODE EQUIPMENT CO 0 0 $14,635.00
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Bode Equip 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCL 2020 202009 911112779267 11040004 BODEEQCO-000 INV3495 BODE EQUIPMENT CO 0 0 $10,164.00
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Bode Equip 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCL 2020 202012 911112882926 11040004 BODEEQCO-000 INV3888 BODE EQUIPMENT CO 0 0 $5,500.00
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Bode Equip 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCL 2020 202012 911112886613 11040004 BODEEQCO-000 INV3897 BODE EQUIPMENT CO 0 0 $2,200.00
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Bode Equip 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCL 2021 202101 911112886613 11040004 BODEEQCO-000 INV3897 BODE EQUIPMENT CO 0 0 $2,200.00
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Bode Equip 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCR 2020 202010 911112779266 11040004 BODEEQCO-000 INV3494 BODE EQUIPMENT CO 0 0 ($14,635.00)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Bode Equip 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCR 2020 202010 911112779267 11040004 BODEEQCO-000 INV3495 BODE EQUIPMENT CO 0 0 ($10,164.00)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Bode Equip 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCR 2021 202101 911112882926 11040004 BODEEQCO-000 INV3888 BODE EQUIPMENT CO 0 0 ($5,500.00)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Bode Equip 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCR 2021 202101 911112886613 11040004 BODEEQCO-000 INV3897 BODE EQUIPMENT CO 0 0 ($2,200.00)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Bode Equip 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCR 2021 202102 911112886613 11040004 BODEEQCO-000 INV3897 BODE EQUIPMENT CO 0 0 ($2,200.00)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Bode Equip 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCV 2020 202010 911112779266 11040004 BODEEQCO-000 INV3494 BODE EQUIPMENT CO 0 0 $15,820.70
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Bode Equip 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCV 2020 202010 911112779267 11040004 BODEEQCO-000 INV3495 BODE EQUIPMENT CO 0 0 $10,164.00
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Bode Equip 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCV 2021 202101 911112882926 11040004 BODEEQCO-000 INV3888 BODE EQUIPMENT CO 0 0 $5,500.00
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Bode Equip 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCV 2021 202102 911112886613 11040004 BODEEQCO-000 INV3897 BODE EQUIPMENT CO 0 0 $2,200.00
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Bode Equip - Garage Labo 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202009 911112758303 11038811 BODEEQCO-000 INV3425 BODE EQUIPMENT CO 0 0 $14,998.51
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Bode Equip - Garage Labo 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202010 911112758303 11038811 BODEEQCO-000 INV3425 BODE EQUIPMENT CO 0 0 ($14,998.51)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Bode Equip - Garage Labo 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202010 911112758303 11038811 BODEEQCO-000 INV3425 BODE EQUIPMENT CO 0 0 $14,998.51
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Bode Equip - Garage Labo 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202009 911112758303 11038811 BODEEQCO-000 INV3425 BODE EQUIPMENT CO 0 0 $422.49
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Bode Equip - Garage Labo 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202010 911112758303 11038811 BODEEQCO-000 INV3425 BODE EQUIPMENT CO 0 0 ($422.49)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Bode Equip - Garage Labo 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202010 911112758303 11038811 BODEEQCO-000 INV3425 BODE EQUIPMENT CO 0 0 $422.49
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Bode Equip - Shelving 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202008 911112704324 11029567 BODEEQCO-000 INV3234 BODE EQUIPMENT CO 0 0 $11,118.50
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Bode Equip - Shelving 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202008 911112719669 11029567 BODEEQCO-000 INV3305 BODE EQUIPMENT CO 0 0 $15,883.58
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Bode Equip - Shelving 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202009 911112749438 11029567 BODEEQCO-000 INV3392 BODE EQUIPMENT CO 0 0 $5,355.44
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Bode Equip - Shelving 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202009 911112704324 11029567 BODEEQCO-000 INV3234 BODE EQUIPMENT CO 0 0 ($11,118.50)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Bode Equip - Shelving 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202009 911112719669 11029567 BODEEQCO-000 INV3305 BODE EQUIPMENT CO 0 0 ($15,883.58)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Bode Equip - Shelving 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202010 911112749438 11029567 BODEEQCO-000 INV3392 BODE EQUIPMENT CO 0 0 ($5,355.44)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Bode Equip - Shelving 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202009 911112704324 11029567 BODEEQCO-000 INV3234 BODE EQUIPMENT CO 0 0 $11,118.50
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Bode Equip - Shelving 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202009 911112719669 11029567 BODEEQCO-000 INV3305 BODE EQUIPMENT CO 0 0 $15,883.58
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Bode Equip - Shelving 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202010 911112749438 11029567 BODEEQCO-000 INV3392 BODE EQUIPMENT CO 0 0 $5,355.44
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Bode Equip - Shelving 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202008 911112704324 11029567 BODEEQCO-000 INV3234 BODE EQUIPMENT CO 0 0 $313.20
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Bode Equip - Shelving 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202008 911112719669 11029567 BODEEQCO-000 INV3305 BODE EQUIPMENT CO 0 0 $447.42
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Bode Equip - Shelving 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202009 911112749438 11029567 BODEEQCO-000 INV3392 BODE EQUIPMENT CO 0 0 $150.86
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Bode Equip - Shelving 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202009 911112704324 11029567 BODEEQCO-000 INV3234 BODE EQUIPMENT CO 0 0 ($313.20)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Bode Equip - Shelving 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202009 911112719669 11029567 BODEEQCO-000 INV3305 BODE EQUIPMENT CO 0 0 ($447.42)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Bode Equip - Shelving 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202010 911112749438 11029567 BODEEQCO-000 INV3392 BODE EQUIPMENT CO 0 0 ($150.86)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Bode Equip - Shelving 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202009 911112704324 11029567 BODEEQCO-000 INV3234 BODE EQUIPMENT CO 0 0 $313.20
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Bode Equip - Shelving 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202009 911112719669 11029567 BODEEQCO-000 INV3305 BODE EQUIPMENT CO 0 0 $447.42
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Bode Equip - Shelving 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202010 911112749438 11029567 BODEEQCO-000 INV3392 BODE EQUIPMENT CO 0 0 $150.86
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Bode Equipment - Garage 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202007 911112691171 11026137 BODEEQCO-000 INV3181 BODE EQUIPMENT CO 0 0 $1,750.68
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Bode Equipment - Garage 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202008 911112691171 11026137 BODEEQCO-000 INV3181 BODE EQUIPMENT CO 0 0 ($1,750.68)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Bode Equipment - Garage 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202008 911112691171 11026137 BODEEQCO-000 INV3181 BODE EQUIPMENT CO 0 0 $1,750.68
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Bode Equipment - Garage 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202007 911112691171 11026137 BODEEQCO-000 INV3181 BODE EQUIPMENT CO 0 0 $49.32
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Bode Equipment - Garage 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202008 911112691171 11026137 BODEEQCO-000 INV3181 BODE EQUIPMENT CO 0 0 ($49.32)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Bode Equipment - Garage 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202008 911112691171 11026137 BODEEQCO-000 INV3181 BODE EQUIPMENT CO 0 0 $49.32
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Bode Equipment - J Hooks 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCL 2020 202011 911112856249 11051371 BODEEQCO-000 INV3789 BODE EQUIPMENT CO 0 0 $78.00
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Bode Equipment - J Hooks 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCR 2020 202012 911112856249 11051371 BODEEQCO-000 INV3789 BODE EQUIPMENT CO 0 0 ($78.00)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Bode Equipment - J Hooks 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCV 2020 202012 911112856249 11051371 BODEEQCO-000 INV3789 BODE EQUIPMENT CO 0 0 $78.00
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - JCR Construction - Move 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202012 911112920831 11038815 JCRCONCO-001 16608 JCR CONSTRUCTION CO INC 0 0 $4,638.54
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - JCR Construction - Move 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202012 911112921074 11038815 JCRCONCO-001 15781 JCR CONSTRUCTION CO INC 0 0 $4,801.86
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - JCR Construction - Move 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202101 911112920831 11038815 JCRCONCO-001 16608 JCR CONSTRUCTION CO INC 0 0 ($4,638.54)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - JCR Construction - Move 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202101 911112921074 11038815 JCRCONCO-001 15781 JCR CONSTRUCTION CO INC 0 0 ($4,801.86)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - JCR Construction - Move 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202101 911112920831 11038815 JCRCONCO-001 16608 JCR CONSTRUCTION CO INC 0 0 $4,638.54
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - JCR Construction - Move 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202101 911112921074 11038815 JCRCONCO-001 15781 JCR CONSTRUCTION CO INC 0 0 $4,801.86
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - JCR Construction - Move 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202012 911112920831 11038815 JCRCONCO-001 16608 JCR CONSTRUCTION CO INC 0 0 $130.66
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - JCR Construction - Move 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202012 911112921074 11038815 JCRCONCO-001 15781 JCR CONSTRUCTION CO INC 0 0 $135.26
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - JCR Construction - Move 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202101 911112920831 11038815 JCRCONCO-001 16608 JCR CONSTRUCTION CO INC 0 0 ($130.66)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - JCR Construction - Move 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202101 911112921074 11038815 JCRCONCO-001 15781 JCR CONSTRUCTION CO INC 0 0 ($135.26)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - JCR Construction - Move 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202101 911112920831 11038815 JCRCONCO-001 16608 JCR CONSTRUCTION CO INC 0 0 $130.66
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - JCR Construction - Move 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202101 911112921074 11038815 JCRCONCO-001 15781 JCR CONSTRUCTION CO INC 0 0 $135.26
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - John E. Roberts  Excavati 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202009 911112779291 11026113 JOHNEROB-000 0568 JOHN E ROBERTS 0 0 $4,619.86
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - John E. Roberts  Excavati 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202010 911112779291 11026113 JOHNEROB-000 0568 JOHN E ROBERTS 0 0 ($4,619.86)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - John E. Roberts  Excavati 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202010 911112779291 11026113 JOHNEROB-000 0568 JOHN E ROBERTS 0 0 $4,619.86
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - John E. Roberts  Excavati 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202009 911112779291 11026113 JOHNEROB-000 0568 JOHN E ROBERTS 0 0 $130.14
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - John E. Roberts  Excavati 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202010 911112779291 11026113 JOHNEROB-000 0568 JOHN E ROBERTS 0 0 ($130.14)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - John E. Roberts  Excavati 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202010 911112779291 11026113 JOHNEROB-000 0568 JOHN E ROBERTS 0 0 $130.14
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - NWN - IT Services 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCL 2020 202007 911112667580 11018340 NWNCORP-000 IN372424 NWN CORPORATION 0 0 $39,675.92
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - NWN - IT Services 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCR 2020 202008 911112667580 11018340 NWNCORP-000 IN372424 NWN CORPORATION 0 0 ($39,675.92)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - NWN - IT Services 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCV 2020 202008 911112667580 11018340 NWNCORP-000 IN372424 NWN CORPORATION 0 0 $39,675.92
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - North Branch - CO#4 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202011 911112859010 11042850 NORTHBCO-001 19EVNASH-08-B NORTH BRANCH CONSTRUCTION INC 0 0 $49,874.03
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - North Branch - CO#4 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202012 911112859010 11042850 NORTHBCO-001 19EVNASH-08-B NORTH BRANCH CONSTRUCTION INC 0 0 ($49,874.03)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - North Branch - CO#4 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202012 911112859010 11042850 NORTHBCO-001 19EVNASH-08-B NORTH BRANCH CONSTRUCTION INC 0 0 $49,874.03
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - North Branch - CO#4 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202011 911112859010 11042850 NORTHBCO-001 19EVNASH-08-B NORTH BRANCH CONSTRUCTION INC 0 0 $1,404.90
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - North Branch - CO#4 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202012 911112859010 11042850 NORTHBCO-001 19EVNASH-08-B NORTH BRANCH CONSTRUCTION INC 0 0 ($1,404.90)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - North Branch - CO#4 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202012 911112859010 11042850 NORTHBCO-001 19EVNASH-08-B NORTH BRANCH CONSTRUCTION INC 0 0 $1,404.90
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - North Branch - CO#5 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202011 911112859011 11051356 NORTHBCO-001 19EVNASH-08-C NORTH BRANCH CONSTRUCTION INC 0 0 $39,065.49
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - North Branch - CO#5 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202012 911112900882 11051356 NORTHBCO-001 19EVNASH-09-C NORTH BRANCH CONSTRUCTION INC 0 0 $18,671.57
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - North Branch - CO#5 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202012 911112859011 11051356 NORTHBCO-001 19EVNASH-08-C NORTH BRANCH CONSTRUCTION INC 0 0 ($39,065.49)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - North Branch - CO#5 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202101 911112900882 11051356 NORTHBCO-001 19EVNASH-09-C NORTH BRANCH CONSTRUCTION INC 0 0 ($18,671.57)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - North Branch - CO#5 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202012 911112859011 11051356 NORTHBCO-001 19EVNASH-08-C NORTH BRANCH CONSTRUCTION INC 0 0 $39,065.49
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - North Branch - CO#5 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202101 911112900882 11051356 NORTHBCO-001 19EVNASH-09-C NORTH BRANCH CONSTRUCTION INC 0 0 $18,671.57
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - North Branch - CO#5 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202011 911112859011 11051356 NORTHBCO-001 19EVNASH-08-C NORTH BRANCH CONSTRUCTION INC 0 0 $1,100.44
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - North Branch - CO#5 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202012 911112900882 11051356 NORTHBCO-001 19EVNASH-09-C NORTH BRANCH CONSTRUCTION INC 0 0 $525.96
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - North Branch - CO#5 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202012 911112859011 11051356 NORTHBCO-001 19EVNASH-08-C NORTH BRANCH CONSTRUCTION INC 0 0 ($1,100.44)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - North Branch - CO#5 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202101 911112900882 11051356 NORTHBCO-001 19EVNASH-09-C NORTH BRANCH CONSTRUCTION INC 0 0 ($525.96)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - North Branch - CO#5 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202012 911112859011 11051356 NORTHBCO-001 19EVNASH-08-C NORTH BRANCH CONSTRUCTION INC 0 0 $1,100.44
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - North Branch - CO#5 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202101 911112900882 11051356 NORTHBCO-001 19EVNASH-09-C NORTH BRANCH CONSTRUCTION INC 0 0 $525.96
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Red Thread - Glass  Stack 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCL 2021 202102 911113006154 11025651 REDTHRSP-001 854328 RED THREAD SPACES LLC 0 0 $29,180.00
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Red Thread - Glass  Stack 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCL 2021 202105 911113097645 11025651 REDTHRSP-001 858483 RED THREAD SPACES LLC 0 0 $422.40
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Red Thread - Glass  Stack 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCL 2021 202105 911113135811 11025651 REDTHRSP-001 860370 RED THREAD SPACES LLC 0 0 $422.40
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Red Thread - Glass  Stack 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCL 2021 202106 911113135811 11025651 REDTHRSP-001 860370 RED THREAD SPACES LLC 0 0 $422.40
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Red Thread - Glass  Stack 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCL 2021 202107 911113135811 11025651 REDTHRSP-001 860370 RED THREAD SPACES LLC 0 0 $422.40
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Red Thread - Glass  Stack 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCL 2021 202107 911113202660 11025651 REDTHRSP-001 863444 RED THREAD SPACES LLC 0 0 $422.40
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Red Thread - Glass  Stack 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCL 2021 202107 911113228300 11025651 REDTHRSP-001 865163 RED THREAD SPACES LLC 0 0 $211.20
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Red Thread - Glass  Stack 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCR 2021 202103 911113006154 11025651 REDTHRSP-001 854328 RED THREAD SPACES LLC 0 0 ($29,180.00)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Red Thread - Glass  Stack 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCR 2021 202106 911113097645 11025651 REDTHRSP-001 858483 RED THREAD SPACES LLC 0 0 ($422.40)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Red Thread - Glass  Stack 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCR 2021 202106 911113135811 11025651 REDTHRSP-001 860370 RED THREAD SPACES LLC 0 0 ($422.40)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Red Thread - Glass  Stack 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCR 2021 202107 911113135811 11025651 REDTHRSP-001 860370 RED THREAD SPACES LLC 0 0 ($422.40)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Red Thread - Glass  Stack 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCR 2021 202108 911113135811 11025651 REDTHRSP-001 860370 RED THREAD SPACES LLC 0 0 ($422.40)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Red Thread - Glass  Stack 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCR 2021 202108 911113202660 11025651 REDTHRSP-001 863444 RED THREAD SPACES LLC 0 0 ($422.40)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Red Thread - Glass  Stack 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCR 2021 202108 911113228300 11025651 REDTHRSP-001 865163 RED THREAD SPACES LLC 0 0 ($211.20)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Red Thread - Glass  Stack 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCV 2021 202103 911113006154 11025651 REDTHRSP-001 854328 RED THREAD SPACES LLC 0 0 $29,180.00
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Red Thread - Glass  Stack 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCV 2021 202104 911113055068 11025651 REDTHRSP-001 856673 RED THREAD SPACES LLC 0 0 $422.40
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Red Thread - Glass  Stack 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCV 2021 202106 911113097645 11025651 REDTHRSP-001 858483 RED THREAD SPACES LLC 0 0 $422.40
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Red Thread - Glass  Stack 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCV 2021 202108 911113135811 11025651 REDTHRSP-001 860370 RED THREAD SPACES LLC 0 0 $422.40
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Red Thread - Glass  Stack 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCV 2021 202108 911113202660 11025651 REDTHRSP-001 863444 RED THREAD SPACES LLC 0 0 $422.40
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Red Thread - Glass  Stack 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCV 2021 202108 911113228300 11025651 REDTHRSP-001 865163 RED THREAD SPACES LLC 0 0 $211.20
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Red Thread Change Order 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCV 2021 202103 911113010329 11025634 REDTHRSP-001 21163 RED THREAD SPACES LLC 0 0 $8,236.35
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services DR Request - Nashua, NH - Red Thread change order 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCV 2021 202103 911113010332 11025635 REDTHRSP-001 21165 RED THREAD SPACES LLC 0 0 $1,889.76
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Env Laboratory Services  for CT MA NH 2019-2022 - C 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202008 911112732916 10948702 CONTANLA-001 2000127 CONTEST ANALYTICAL LABORATORY 0 0 $9,397.77
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Env Laboratory Services  for CT MA NH 2019-2022 - C 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202009 911112732916 10948702 CONTANLA-001 2000127 CONTEST ANALYTICAL LABORATORY 0 0 ($9,397.77)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Env Laboratory Services  for CT MA NH 2019-2022 - C 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202009 911112732916 10948702 CONTANLA-001 2000127 CONTEST ANALYTICAL LABORATORY 0 0 $9,397.77
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Env Laboratory Services  for CT MA NH 2019-2022 - C 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202008 911112732916 10948702 CONTANLA-001 2000127 CONTEST ANALYTICAL LABORATORY 0 0 $264.73
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Env Laboratory Services  for CT MA NH 2019-2022 - C 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202009 911112732916 10948702 CONTANLA-001 2000127 CONTEST ANALYTICAL LABORATORY 0 0 ($264.73)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Env Laboratory Services  for CT MA NH 2019-2022 - C 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202009 911112732916 10948702 CONTANLA-001 2000127 CONTEST ANALYTICAL LABORATORY 0 0 $264.73
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Env Laboratory Services  for CT MA NH 2019-2022 - E 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202009 911112746743 10948955 ESSLABOR-000 20H0739 ESS LABORATORY 0 0 $5,467.24
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Env Laboratory Services  for CT MA NH 2019-2022 - E 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202011 911112860634 10948955 ESSLABOR-000 20H0976 ESS LABORATORY 0 0 $218.84
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Env Laboratory Services  for CT MA NH 2019-2022 - E 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202010 911112746743 10948955 ESSLABOR-000 20H0739 ESS LABORATORY 0 0 ($5,467.24)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Env Laboratory Services  for CT MA NH 2019-2022 - E 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202012 911112860634 10948955 ESSLABOR-000 20H0976 ESS LABORATORY 0 0 ($218.84)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Env Laboratory Services  for CT MA NH 2019-2022 - E 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202010 911112746743 10948955 ESSLABOR-000 20H0739 ESS LABORATORY 0 0 $5,467.24
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Env Laboratory Services  for CT MA NH 2019-2022 - E 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202012 911112860634 10948955 ESSLABOR-000 20H0976 ESS LABORATORY 0 0 $218.84
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Env Laboratory Services  for CT MA NH 2019-2022 - E 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202009 911112746743 10948955 ESSLABOR-000 20H0739 ESS LABORATORY 0 0 $154.01
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Env Laboratory Services  for CT MA NH 2019-2022 - E 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202011 911112860634 10948955 ESSLABOR-000 20H0976 ESS LABORATORY 0 0 $6.16
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Env Laboratory Services  for CT MA NH 2019-2022 - E 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202010 911112746743 10948955 ESSLABOR-000 20H0739 ESS LABORATORY 0 0 ($154.01)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Env Laboratory Services  for CT MA NH 2019-2022 - E 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202012 911112860634 10948955 ESSLABOR-000 20H0976 ESS LABORATORY 0 0 ($6.16)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Env Laboratory Services  for CT MA NH 2019-2022 - E 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202010 911112746743 10948955 ESSLABOR-000 20H0739 ESS LABORATORY 0 0 $154.01
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Env Laboratory Services  for CT MA NH 2019-2022 - E 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202012 911112860634 10948955 ESSLABOR-000 20H0976 ESS LABORATORY 0 0 $6.16
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Industria l  Hygiene Envi ronmenta l  testing Nashua fa 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202002 911112439708 10984515 SCOTLAGR-000 0125251 THE SCOTT LAWSON GROUP LTD 0 0 $3,141.51
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Industria l  Hygiene Envi ronmenta l  testing Nashua fa 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202003 911112439708 10984515 SCOTLAGR-000 0125251 THE SCOTT LAWSON GROUP LTD 0 0 ($3,141.51)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Industria l  Hygiene Envi ronmenta l  testing Nashua fa 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202003 911112439708 10984515 SCOTLAGR-000 0125251 THE SCOTT LAWSON GROUP LTD 0 0 $3,141.51
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Industria l  Hygiene Envi ronmenta l  testing Nashua fa 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202002 911112439708 10984515 SCOTLAGR-000 0125251 THE SCOTT LAWSON GROUP LTD 0 0 $88.49
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Industria l  Hygiene Envi ronmenta l  testing Nashua fa 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202003 911112439708 10984515 SCOTLAGR-000 0125251 THE SCOTT LAWSON GROUP LTD 0 0 ($88.49)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Industria l  Hygiene Envi ronmenta l  testing Nashua fa 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202003 911112439708 10984515 SCOTLAGR-000 0125251 THE SCOTT LAWSON GROUP LTD 0 0 $88.49
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services JPM - RENTACRATE ENTERPRISESJACQUES, SUSAN M 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCV 2020 202008 911112738318 02254858-00002 JPMORGCH-005 5405399378980847202008210002 JP MORGAN CHASE BANK 0 1 $558.50
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services JPM - THE HOME DEPOT #3403;MALETTE JR, ROYAL P 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202103 911113048916 02254858-00002 JPMORGCH-005 5405399378980847202103220005 JP MORGAN CHASE BANK 0 1.94 $44.57
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services JPM - THE HOME DEPOT #3403;MALETTE JR, ROYAL P 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202103 911113048916 02254858-00002 JPMORGCH-005 5405399378980847202103220005 JP MORGAN CHASE BANK 0 0.06 $1.25
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services JPM - WAL-MART #1698;JACQUES, SUSAN M 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202103 911113048916 02254858-00002 JPMORGCH-005 5405399378980847202103220005 JP MORGAN CHASE BANK 0 0.97 $23.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services JPM - WAL-MART #1698;JACQUES, SUSAN M 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202103 911113048916 02254858-00002 JPMORGCH-005 5405399378980847202103220005 JP MORGAN CHASE BANK 0 0.03 $0.67
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Moving Crate Renta ls/Purchases  Provided for NH Fac 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCL 2021 202102 911112972385 11032763 RENTACRA-001 603553 RENTACRATE 0 0 $1,314.50
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Moving Crate Renta ls/Purchases  Provided for NH Fac 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCL 2021 202102 911112972410 11032763 RENTACRA-001 603652 RENTACRATE 0 0 $279.00
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Moving Crate Renta ls/Purchases  Provided for NH Fac 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCL 2021 202102 911112972440 11032763 RENTACRA-001 603757 RENTACRATE 0 0 $557.00
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Moving Crate Renta ls/Purchases  Provided for NH Fac 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCR 2021 202103 911112972385 11032763 RENTACRA-001 603553 RENTACRATE 0 0 ($1,314.50)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Moving Crate Renta ls/Purchases  Provided for NH Fac 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCR 2021 202103 911112972410 11032763 RENTACRA-001 603652 RENTACRATE 0 0 ($279.00)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Moving Crate Renta ls/Purchases  Provided for NH Fac 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCR 2021 202103 911112972440 11032763 RENTACRA-001 603757 RENTACRATE 0 0 ($557.00)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Moving Crate Renta ls/Purchases  Provided for NH Fac 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCV 2021 202103 911112972385 11032763 RENTACRA-001 603553 RENTACRATE 0 0 $1,314.50
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Moving Crate Renta ls/Purchases  Provided for NH Fac 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCV 2021 202103 911112972410 11032763 RENTACRA-001 603652 RENTACRATE 0 0 $279.00
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Moving Crate Renta ls/Purchases  Provided for NH Fac 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP SCV 2021 202103 911112972440 11032763 RENTACRA-001 603757 RENTACRATE 0 0 $557.00
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua, NH - Al l safe & Lock - Peaks  IC Core Keyed 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202104 911113060074 11084183 ALLSLOIN-000 300048 ALLSAFE & LOCK INC 0 0 $444.48
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua, NH - Al l safe & Lock - Peaks  IC Core Keyed 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202105 911113060074 11084183 ALLSLOIN-000 300048 ALLSAFE & LOCK INC 0 0 ($444.48)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua, NH - Al l safe & Lock - Peaks  IC Core Keyed 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202105 911113060074 11084183 ALLSLOIN-000 300048 ALLSAFE & LOCK INC 0 0 $444.48
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua, NH - Al l safe & Lock - Peaks  IC Core Keyed 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202104 911113060074 11084183 ALLSLOIN-000 300048 ALLSAFE & LOCK INC 0 0 $12.52
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua, NH - Al l safe & Lock - Peaks  IC Core Keyed 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202105 911113060074 11084183 ALLSLOIN-000 300048 ALLSAFE & LOCK INC 0 0 ($12.52)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua, NH - Al l safe & Lock - Peaks  IC Core Keyed 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202105 911113060074 11084183 ALLSLOIN-000 300048 ALLSAFE & LOCK INC 0 0 $12.52
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua, NH - Bode - New receivers  and remotes  for 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202101 911112964588 11069285 BODEEQCO-000 INV4222 BODE EQUIPMENT CO 0 0 $919.11
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua, NH - Bode - New receivers  and remotes  for 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202102 911112964588 11069285 BODEEQCO-000 INV4222 BODE EQUIPMENT CO 0 0 ($919.11)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua, NH - Bode - New receivers  and remotes  for 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202102 911112964588 11069285 BODEEQCO-000 INV4222 BODE EQUIPMENT CO 0 0 $919.11
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua, NH - Bode - New receivers  and remotes  for 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202101 911112964588 11069285 BODEEQCO-000 INV4222 BODE EQUIPMENT CO 0 0 $25.89
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua, NH - Bode - New receivers  and remotes  for 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202102 911112964588 11069285 BODEEQCO-000 INV4222 BODE EQUIPMENT CO 0 0 ($25.89)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua, NH - Bode - New receivers  and remotes  for 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202102 911112964588 11069285 BODEEQCO-000 INV4222 BODE EQUIPMENT CO 0 0 $25.89
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua, NH - North Branch Construction - CO #6 - s 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202104 911113059761 11084137 NORTHBCO-001 19EVNASH-13-B NORTH BRANCH CONSTRUCTION INC 0 0 $7,799.45
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua, NH - North Branch Construction - CO #6 - s 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202105 911113059761 11084137 NORTHBCO-001 19EVNASH-13-B NORTH BRANCH CONSTRUCTION INC 0 0 ($7,799.45)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua, NH - North Branch Construction - CO #6 - s 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202105 911113059761 11084137 NORTHBCO-001 19EVNASH-13-B NORTH BRANCH CONSTRUCTION INC 0 0 $7,799.45
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua, NH - North Branch Construction - CO #6 - s 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202104 911113059761 11084137 NORTHBCO-001 19EVNASH-13-B NORTH BRANCH CONSTRUCTION INC 0 0 $219.70
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua, NH - North Branch Construction - CO #6 - s 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202105 911113059761 11084137 NORTHBCO-001 19EVNASH-13-B NORTH BRANCH CONSTRUCTION INC 0 0 ($219.70)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua, NH - North Branch Construction - CO #6 - s 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202105 911113059761 11084137 NORTHBCO-001 19EVNASH-13-B NORTH BRANCH CONSTRUCTION INC 0 0 $219.70
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202001 911112386150 10965575 UDELASSO-000 1994 UDELSMAN ASSOCIATES 0 0 ($61,126.04)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202001 911112386151 10965575 UDELASSO-000 19116 UDELSMAN ASSOCIATES 0 0 $15,872.88
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202004 911112506098 10965575 UDELASSO-000 202027 UDELSMAN ASSOCIATES 0 0 $1,167.12
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202004 911112535909 10965575 UDELASSO-000 202035 UDELSMAN ASSOCIATES 0 0 $1,633.97
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202005 911112612284 10965575 UDELASSO-000 202050 UDELSMAN ASSOCIATES 0 0 $2,161.82
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202006 911112656802 10965575 UDELASSO-000 202065 UDELSMAN ASSOCIATES 0 0 $1,633.97
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202008 911112703973 10965575 UDELASSO-000 202073 UDELSMAN ASSOCIATES 0 0 $1,633.97
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202008 911112738031 10965575 UDELASSO-000 202084 UDELSMAN ASSOCIATES 0 0 $1,633.97
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202010 911112829852 10965575 UDELASSO-000 2020111 UDELSMAN ASSOCIATES 0 0 $1,633.97
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202011 911112868821 10965575 UDELASSO-000 202098 UDELSMAN ASSOCIATES 0 0 $1,633.97
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202011 911112875742 10965575 UDELASSO-000 2020121 UDELSMAN ASSOCIATES 0 0 $5,368.77
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202012 911112904952 10965575 UDELASSO-000 2020132 UDELSMAN ASSOCIATES 0 0 $5,368.77
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202002 911112386150 10965575 UDELASSO-000 1994 UDELSMAN ASSOCIATES 0 0 $61,126.04
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202002 911112386151 10965575 UDELASSO-000 19116 UDELSMAN ASSOCIATES 0 0 ($15,872.88)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202005 911112506098 10965575 UDELASSO-000 202027 UDELSMAN ASSOCIATES 0 0 ($1,167.12)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202005 911112535909 10965575 UDELASSO-000 202035 UDELSMAN ASSOCIATES 0 0 ($1,633.97)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202006 911112612284 10965575 UDELASSO-000 202050 UDELSMAN ASSOCIATES 0 0 ($2,161.82)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202007 911112656802 10965575 UDELASSO-000 202065 UDELSMAN ASSOCIATES 0 0 ($1,633.97)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202009 911112703973 10965575 UDELASSO-000 202073 UDELSMAN ASSOCIATES 0 0 ($1,633.97)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202009 911112738031 10965575 UDELASSO-000 202084 UDELSMAN ASSOCIATES 0 0 ($1,633.97)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202011 911112829852 10965575 UDELASSO-000 2020111 UDELSMAN ASSOCIATES 0 0 ($1,633.97)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202012 911112868821 10965575 UDELASSO-000 202098 UDELSMAN ASSOCIATES 0 0 ($1,633.97)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202012 911112875742 10965575 UDELASSO-000 2020121 UDELSMAN ASSOCIATES 0 0 ($5,368.77)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202101 911112904952 10965575 UDELASSO-000 2020132 UDELSMAN ASSOCIATES 0 0 ($5,368.77)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2019 201911 911112320440 10965575 UDELASSO-000 1994 UDELSMAN ASSOCIATES 0 0 $61,126.04
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202002 911112386150 10965575 UDELASSO-000 1994 UDELSMAN ASSOCIATES 0 0 ($61,126.04)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202002 911112386151 10965575 UDELASSO-000 19116 UDELSMAN ASSOCIATES 0 0 $15,872.88
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202004 911112505966 10965575 UDELASSO-000 1994 UDELSMAN ASSOCIATES 0 0 $61,126.04
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202005 911112506098 10965575 UDELASSO-000 202027 UDELSMAN ASSOCIATES 0 0 $1,167.12
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202005 911112535909 10965575 UDELASSO-000 202035 UDELSMAN ASSOCIATES 0 0 $1,633.97
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202006 911112612284 10965575 UDELASSO-000 202050 UDELSMAN ASSOCIATES 0 0 $2,161.82
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202007 911112656802 10965575 UDELASSO-000 202065 UDELSMAN ASSOCIATES 0 0 $1,633.97
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202009 911112703973 10965575 UDELASSO-000 202073 UDELSMAN ASSOCIATES 0 0 $1,633.97
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202009 911112738031 10965575 UDELASSO-000 202084 UDELSMAN ASSOCIATES 0 0 $1,633.97
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202011 911112829852 10965575 UDELASSO-000 2020111 UDELSMAN ASSOCIATES 0 0 $1,633.97
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202012 911112868821 10965575 UDELASSO-000 202098 UDELSMAN ASSOCIATES 0 0 $1,633.97
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202012 911112875742 10965575 UDELASSO-000 2020121 UDELSMAN ASSOCIATES 0 0 $5,368.77
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202101 911112904952 10965575 UDELASSO-000 2020132 UDELSMAN ASSOCIATES 0 0 $5,368.77
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202001 911112386150 10965575 UDELASSO-000 1994 UDELSMAN ASSOCIATES 0 0 ($1,721.86)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202001 911112386151 10965575 UDELASSO-000 19116 UDELSMAN ASSOCIATES 0 0 $447.12
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202004 911112506098 10965575 UDELASSO-000 202027 UDELSMAN ASSOCIATES 0 0 $32.88
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202004 911112535909 10965575 UDELASSO-000 202035 UDELSMAN ASSOCIATES 0 0 $46.03
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202005 911112612284 10965575 UDELASSO-000 202050 UDELSMAN ASSOCIATES 0 0 $60.90
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202006 911112656802 10965575 UDELASSO-000 202065 UDELSMAN ASSOCIATES 0 0 $46.03
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202008 911112703973 10965575 UDELASSO-000 202073 UDELSMAN ASSOCIATES 0 0 $46.03
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202008 911112738031 10965575 UDELASSO-000 202084 UDELSMAN ASSOCIATES 0 0 $46.03
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202010 911112829852 10965575 UDELASSO-000 2020111 UDELSMAN ASSOCIATES 0 0 $46.03
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202011 911112868821 10965575 UDELASSO-000 202098 UDELSMAN ASSOCIATES 0 0 $46.03
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202011 911112875742 10965575 UDELASSO-000 2020121 UDELSMAN ASSOCIATES 0 0 $151.23
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202012 911112904952 10965575 UDELASSO-000 2020132 UDELSMAN ASSOCIATES 0 0 $151.23
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202002 911112386150 10965575 UDELASSO-000 1994 UDELSMAN ASSOCIATES 0 0 $1,721.86
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202002 911112386151 10965575 UDELASSO-000 19116 UDELSMAN ASSOCIATES 0 0 ($447.12)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202005 911112506098 10965575 UDELASSO-000 202027 UDELSMAN ASSOCIATES 0 0 ($32.88)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202005 911112535909 10965575 UDELASSO-000 202035 UDELSMAN ASSOCIATES 0 0 ($46.03)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202006 911112612284 10965575 UDELASSO-000 202050 UDELSMAN ASSOCIATES 0 0 ($60.90)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202007 911112656802 10965575 UDELASSO-000 202065 UDELSMAN ASSOCIATES 0 0 ($46.03)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202009 911112703973 10965575 UDELASSO-000 202073 UDELSMAN ASSOCIATES 0 0 ($46.03)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202009 911112738031 10965575 UDELASSO-000 202084 UDELSMAN ASSOCIATES 0 0 ($46.03)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202011 911112829852 10965575 UDELASSO-000 2020111 UDELSMAN ASSOCIATES 0 0 ($46.03)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202012 911112868821 10965575 UDELASSO-000 202098 UDELSMAN ASSOCIATES 0 0 ($46.03)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202012 911112875742 10965575 UDELASSO-000 2020121 UDELSMAN ASSOCIATES 0 0 ($151.23)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202101 911112904952 10965575 UDELASSO-000 2020132 UDELSMAN ASSOCIATES 0 0 ($151.23)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2019 201911 911112320440 10965575 UDELASSO-000 1994 UDELSMAN ASSOCIATES 0 0 $1,721.86
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202002 911112386150 10965575 UDELASSO-000 1994 UDELSMAN ASSOCIATES 0 0 ($1,721.86)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202002 911112386151 10965575 UDELASSO-000 19116 UDELSMAN ASSOCIATES 0 0 $447.12
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202004 911112505966 10965575 UDELASSO-000 1994 UDELSMAN ASSOCIATES 0 0 $1,721.86
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202005 911112506098 10965575 UDELASSO-000 202027 UDELSMAN ASSOCIATES 0 0 $32.88
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202005 911112535909 10965575 UDELASSO-000 202035 UDELSMAN ASSOCIATES 0 0 $46.03
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202006 911112612284 10965575 UDELASSO-000 202050 UDELSMAN ASSOCIATES 0 0 $60.90
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202007 911112656802 10965575 UDELASSO-000 202065 UDELSMAN ASSOCIATES 0 0 $46.03
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202009 911112703973 10965575 UDELASSO-000 202073 UDELSMAN ASSOCIATES 0 0 $46.03
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202009 911112738031 10965575 UDELASSO-000 202084 UDELSMAN ASSOCIATES 0 0 $46.03
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202011 911112829852 10965575 UDELASSO-000 2020111 UDELSMAN ASSOCIATES 0 0 $46.03
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F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202012 911112868821 10965575 UDELASSO-000 202098 UDELSMAN ASSOCIATES 0 0 $46.03
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202012 911112875742 10965575 UDELASSO-000 2020121 UDELSMAN ASSOCIATES 0 0 $151.23
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Nashua- Des ign Services -Udelsman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202101 911112904952 10965575 UDELASSO-000 2020132 UDELSMAN ASSOCIATES 0 0 $151.23
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Remediation Soi l  Disposa l  - Nashua NH SES 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202006 911112634292 11011401 STENSEIN-001 20-0191-1 STRATEGIC ENVIRONMENTAL SERVICES, INC 0 0 $66,526.03
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Remediation Soi l  Disposa l  - Nashua NH SES 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202007 911112634292 11011401 STENSEIN-001 20-0191-1 STRATEGIC ENVIRONMENTAL SERVICES, INC 0 0 ($66,526.03)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Remediation Soi l  Disposa l  - Nashua NH SES 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202007 911112634292 11011401 STENSEIN-001 20-0191-1 STRATEGIC ENVIRONMENTAL SERVICES, INC 0 0 $66,526.03
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Remediation Soi l  Disposa l  - Nashua NH SES 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202006 911112634292 11011401 STENSEIN-001 20-0191-1 STRATEGIC ENVIRONMENTAL SERVICES, INC 0 0 $1,873.97
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Remediation Soi l  Disposa l  - Nashua NH SES 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202007 911112634292 11011401 STENSEIN-001 20-0191-1 STRATEGIC ENVIRONMENTAL SERVICES, INC 0 0 ($1,873.97)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Remediation Soi l  Disposa l  - Nashua NH SES 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202007 911112634292 11011401 STENSEIN-001 20-0191-1 STRATEGIC ENVIRONMENTAL SERVICES, INC 0 0 $1,873.97
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Remediation, Nashua NH Garage 370 Amherst, Strateg 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202012 911112878363 11053830 STENSEIN-001 20-0191-2B STRATEGIC ENVIRONMENTAL SERVICES, INC 0 0 $47,479.61
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Remediation, Nashua NH Garage 370 Amherst, Strateg 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202012 911112878363 11053830 STENSEIN-001 20-0191-2B STRATEGIC ENVIRONMENTAL SERVICES, INC 0 0 $1,337.45
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services TAX-6-MONTH CONTRACT EXTENSION FOR DAVE COPELAND 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202105 911113091875 11080931 CUSHWAKE-006 21024863 CUSHMAN & WAKEFIELD US INC 0 0 $35.72
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services TAX-6-MONTH CONTRACT EXTENSION FOR DAVE COPELAND 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202105 911113091875 11080931 CUSHWAKE-006 21024863 CUSHMAN & WAKEFIELD US INC 0 0 $1.01
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services TAX-Env Laboratory Services  for CT MA NH 2019-2022 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202009 911112732916 10948702 CONTANLA-001 2000127 CONTEST ANALYTICAL LABORATORY 0 0 $596.76
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services TAX-Env Laboratory Services  for CT MA NH 2019-2022 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202010 911112746743 10948955 ESSLABOR-000 20H0739 ESS LABORATORY 0 0 $347.17
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services TAX-Env Laboratory Services  for CT MA NH 2019-2022 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202012 911112860634 10948955 ESSLABOR-000 20H0976 ESS LABORATORY 0 0 $13.90
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services TAX-Env Laboratory Services  for CT MA NH 2019-2022 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202009 911112732916 10948702 CONTANLA-001 2000127 CONTEST ANALYTICAL LABORATORY 0 0 $16.81
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services TAX-Env Laboratory Services  for CT MA NH 2019-2022 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202010 911112746743 10948955 ESSLABOR-000 20H0739 ESS LABORATORY 0 0 $9.78
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services TAX-Env Laboratory Services  for CT MA NH 2019-2022 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202012 911112860634 10948955 ESSLABOR-000 20H0976 ESS LABORATORY 0 0 $0.39
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services TF Moran-Contract #CW2245682- Open on Ca l l 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2019 201910 911112015450 10253542 TFMORAIN-000 101061 TF MORAN INC 0 0 $539.52
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services TF Moran-Contract #CW2245682- Open on Ca l l 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2019 201910 911112109846 10253542 TFMORAIN-000 101442 TF MORAN INC 0 0 $12,015.20
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services TF Moran-Contract #CW2245682- Open on Ca l l 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2019 201910 911112015450 10253542 TFMORAIN-000 101061 TF MORAN INC 0 0 $11.48
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services TF Moran-Contract #CW2245682- Open on Ca l l 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2019 201910 911112109846 10253542 TFMORAIN-000 101442 TF MORAN INC 0 0 $255.75
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-6-MONTH CONTRACT EXTENSION FOR DAVE COPELAND 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202104 911113091870 11080931 CUSHWAKE-006 21017473 CUSHMAN & WAKEFIELD US INC 0 0 $202.13
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-6-MONTH CONTRACT EXTENSION FOR DAVE COPELAND 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202104 911113091875 11080931 CUSHWAKE-006 21024863 CUSHMAN & WAKEFIELD US INC 0 0 $11.15
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-6-MONTH CONTRACT EXTENSION FOR DAVE COPELAND 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202105 911113133074 11080931 CUSHWAKE-006 21026442 CUSHMAN & WAKEFIELD US INC 0 0 $36.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-6-MONTH CONTRACT EXTENSION FOR DAVE COPELAND 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202105 911113133075 11080931 CUSHWAKE-006 21034465 CUSHMAN & WAKEFIELD US INC 0 0 $2.73
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-6-MONTH CONTRACT EXTENSION FOR DAVE COPELAND 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202105 911113091870 11080931 CUSHWAKE-006 21017473 CUSHMAN & WAKEFIELD US INC 0 0 ($202.13)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-6-MONTH CONTRACT EXTENSION FOR DAVE COPELAND 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202105 911113091875 11080931 CUSHWAKE-006 21024863 CUSHMAN & WAKEFIELD US INC 0 0 ($11.15)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-6-MONTH CONTRACT EXTENSION FOR DAVE COPELAND 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202106 911113133074 11080931 CUSHWAKE-006 21026442 CUSHMAN & WAKEFIELD US INC 0 0 ($36.74)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-6-MONTH CONTRACT EXTENSION FOR DAVE COPELAND 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202106 911113133075 11080931 CUSHWAKE-006 21034465 CUSHMAN & WAKEFIELD US INC 0 0 ($2.73)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-6-MONTH CONTRACT EXTENSION FOR DAVE COPELAND 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202104 911113091870 11080931 CUSHWAKE-006 21017473 CUSHMAN & WAKEFIELD US INC 0 0 $5.69
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-6-MONTH CONTRACT EXTENSION FOR DAVE COPELAND 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202104 911113091875 11080931 CUSHWAKE-006 21024863 CUSHMAN & WAKEFIELD US INC 0 0 $0.31
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-6-MONTH CONTRACT EXTENSION FOR DAVE COPELAND 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202105 911113133074 11080931 CUSHWAKE-006 21026442 CUSHMAN & WAKEFIELD US INC 0 0 $1.03
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-6-MONTH CONTRACT EXTENSION FOR DAVE COPELAND 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202105 911113133075 11080931 CUSHWAKE-006 21034465 CUSHMAN & WAKEFIELD US INC 0 0 $0.08
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-6-MONTH CONTRACT EXTENSION FOR DAVE COPELAND 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202105 911113091870 11080931 CUSHWAKE-006 21017473 CUSHMAN & WAKEFIELD US INC 0 0 ($5.69)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-6-MONTH CONTRACT EXTENSION FOR DAVE COPELAND 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202105 911113091875 11080931 CUSHWAKE-006 21024863 CUSHMAN & WAKEFIELD US INC 0 0 ($0.31)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-6-MONTH CONTRACT EXTENSION FOR DAVE COPELAND 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202106 911113133074 11080931 CUSHWAKE-006 21026442 CUSHMAN & WAKEFIELD US INC 0 0 ($1.03)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-6-MONTH CONTRACT EXTENSION FOR DAVE COPELAND 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202106 911113133075 11080931 CUSHWAKE-006 21034465 CUSHMAN & WAKEFIELD US INC 0 0 ($0.08)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-6-MONTH CONTRACT EXTENSION FOR LUISA BUCKLER 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202104 911113091867 11080930 CUSHWAKE-006 21017472 CUSHMAN & WAKEFIELD US INC 0 0 $37.08
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-6-MONTH CONTRACT EXTENSION FOR LUISA BUCKLER 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202105 911113131808 11080930 CUSHWAKE-006 21026444 CUSHMAN & WAKEFIELD US INC 0 0 $20.21
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-6-MONTH CONTRACT EXTENSION FOR LUISA BUCKLER 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202105 911113091867 11080930 CUSHWAKE-006 21017472 CUSHMAN & WAKEFIELD US INC 0 0 ($37.08)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-6-MONTH CONTRACT EXTENSION FOR LUISA BUCKLER 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202106 911113131808 11080930 CUSHWAKE-006 21026444 CUSHMAN & WAKEFIELD US INC 0 0 ($20.21)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-6-MONTH CONTRACT EXTENSION FOR LUISA BUCKLER 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202104 911113091867 11080930 CUSHWAKE-006 21017472 CUSHMAN & WAKEFIELD US INC 0 0 $1.04
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-6-MONTH CONTRACT EXTENSION FOR LUISA BUCKLER 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202105 911113131808 11080930 CUSHWAKE-006 21026444 CUSHMAN & WAKEFIELD US INC 0 0 $0.57
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-6-MONTH CONTRACT EXTENSION FOR LUISA BUCKLER 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202105 911113091867 11080930 CUSHWAKE-006 21017472 CUSHMAN & WAKEFIELD US INC 0 0 ($1.04)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-6-MONTH CONTRACT EXTENSION FOR LUISA BUCKLER 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202106 911113131808 11080930 CUSHWAKE-006 21026444 CUSHMAN & WAKEFIELD US INC 0 0 ($0.57)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-Adtech Proposa l  440084: Managed Project Mgmt S 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202112 911113631635 11081446 ADTESYIN-000 332442 ADTECH SYSTEMS INC 0 0 $84.67
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-Adtech Proposa l  440084: Managed Project Mgmt S 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2022 202201 911113631635 11081446 ADTESYIN-000 332442 ADTECH SYSTEMS INC 0 0 ($84.67)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-Adtech Proposa l  440084: Managed Project Mgmt S 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202112 911113631635 11081446 ADTESYIN-000 332442 ADTECH SYSTEMS INC 0 0 $2.38
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-Adtech Proposa l  440084: Managed Project Mgmt S 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2022 202201 911113631635 11081446 ADTESYIN-000 332442 ADTECH SYSTEMS INC 0 0 ($2.38)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-CHANGE MANAGEMENT AND REAL ESTATE SERVICES 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202011 911112856394 11030513 CUSHWAKE-006 20041121 CUSHMAN & WAKEFIELD US INC 0 0 $9.08
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-CHANGE MANAGEMENT AND REAL ESTATE SERVICES 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202103 911113031595 11030513 CUSHWAKE-006 21011404 CUSHMAN & WAKEFIELD US INC 0 0 $9.08
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-CHANGE MANAGEMENT AND REAL ESTATE SERVICES 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202104 911113091836 11030513 CUSHWAKE-006 21017471 CUSHMAN & WAKEFIELD US INC 0 0 $2.30
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-CHANGE MANAGEMENT AND REAL ESTATE SERVICES 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202012 911112856394 11030513 CUSHWAKE-006 20041121 CUSHMAN & WAKEFIELD US INC 0 0 ($9.08)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-CHANGE MANAGEMENT AND REAL ESTATE SERVICES 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202104 911113031595 11030513 CUSHWAKE-006 21011404 CUSHMAN & WAKEFIELD US INC 0 0 ($9.08)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-CHANGE MANAGEMENT AND REAL ESTATE SERVICES 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202105 911113091836 11030513 CUSHWAKE-006 21017471 CUSHMAN & WAKEFIELD US INC 0 0 ($2.30)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-CHANGE MANAGEMENT AND REAL ESTATE SERVICES 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202011 911112856394 11030513 CUSHWAKE-006 20041121 CUSHMAN & WAKEFIELD US INC 0 0 $0.26
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-CHANGE MANAGEMENT AND REAL ESTATE SERVICES 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202103 911113031595 11030513 CUSHWAKE-006 21011404 CUSHMAN & WAKEFIELD US INC 0 0 $0.26
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-CHANGE MANAGEMENT AND REAL ESTATE SERVICES 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202104 911113091836 11030513 CUSHWAKE-006 21017471 CUSHMAN & WAKEFIELD US INC 0 0 $0.06
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-CHANGE MANAGEMENT AND REAL ESTATE SERVICES 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202012 911112856394 11030513 CUSHWAKE-006 20041121 CUSHMAN & WAKEFIELD US INC 0 0 ($0.26)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-CHANGE MANAGEMENT AND REAL ESTATE SERVICES 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202104 911113031595 11030513 CUSHWAKE-006 21011404 CUSHMAN & WAKEFIELD US INC 0 0 ($0.26)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-CHANGE MANAGEMENT AND REAL ESTATE SERVICES 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202105 911113091836 11030513 CUSHWAKE-006 21017471 CUSHMAN & WAKEFIELD US INC 0 0 ($0.06)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-DR - Project Management Lead Support - Cushman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202006 911112650632 10991085 CUSHWAKE-006 20011995 CUSHMAN & WAKEFIELD US INC 0 0 $411.02
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-DR - Project Management Lead Support - Cushman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202009 911112755474 10991085 CUSHWAKE-006 20030166 CUSHMAN & WAKEFIELD US INC 0 0 $242.60
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-DR - Project Management Lead Support - Cushman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202010 911112806483 10991085 CUSHWAKE-006 20037453 CUSHMAN & WAKEFIELD US INC 0 0 $115.75
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-DR - Project Management Lead Support - Cushman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202011 911112856641 10991085 CUSHWAKE-006 20040568 CUSHMAN & WAKEFIELD US INC 0 0 $20.21
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-DR - Project Management Lead Support - Cushman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202012 911112922316 10991085 CUSHWAKE-006 20050553 CUSHMAN & WAKEFIELD US INC 0 0 $6.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-DR - Project Management Lead Support - Cushman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202103 911113031640 10991085 CUSHWAKE-006 21011406 CUSHMAN & WAKEFIELD US INC 0 0 $23.61
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-DR - Project Management Lead Support - Cushman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202007 911112650632 10991085 CUSHWAKE-006 20011995 CUSHMAN & WAKEFIELD US INC 0 0 ($411.02)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-DR - Project Management Lead Support - Cushman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202010 911112755474 10991085 CUSHWAKE-006 20030166 CUSHMAN & WAKEFIELD US INC 0 0 ($242.60)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-DR - Project Management Lead Support - Cushman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202011 911112806483 10991085 CUSHWAKE-006 20037453 CUSHMAN & WAKEFIELD US INC 0 0 ($115.75)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-DR - Project Management Lead Support - Cushman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202012 911112856641 10991085 CUSHWAKE-006 20040568 CUSHMAN & WAKEFIELD US INC 0 0 ($20.21)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-DR - Project Management Lead Support - Cushman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202101 911112922316 10991085 CUSHWAKE-006 20050553 CUSHMAN & WAKEFIELD US INC 0 0 ($6.74)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-DR - Project Management Lead Support - Cushman 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202104 911113031640 10991085 CUSHWAKE-006 21011406 CUSHMAN & WAKEFIELD US INC 0 0 ($23.61)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-DR - Project Management Lead Support - Cushman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202006 911112650632 10991085 CUSHWAKE-006 20011995 CUSHMAN & WAKEFIELD US INC 0 0 $11.58
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-DR - Project Management Lead Support - Cushman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202009 911112755474 10991085 CUSHWAKE-006 20030166 CUSHMAN & WAKEFIELD US INC 0 0 $6.83
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-DR - Project Management Lead Support - Cushman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202010 911112806483 10991085 CUSHWAKE-006 20037453 CUSHMAN & WAKEFIELD US INC 0 0 $3.26
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-DR - Project Management Lead Support - Cushman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202011 911112856641 10991085 CUSHWAKE-006 20040568 CUSHMAN & WAKEFIELD US INC 0 0 $0.57
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-DR - Project Management Lead Support - Cushman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202012 911112922316 10991085 CUSHWAKE-006 20050553 CUSHMAN & WAKEFIELD US INC 0 0 $0.19
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-DR - Project Management Lead Support - Cushman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202103 911113031640 10991085 CUSHWAKE-006 21011406 CUSHMAN & WAKEFIELD US INC 0 0 $0.66
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-DR - Project Management Lead Support - Cushman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202007 911112650632 10991085 CUSHWAKE-006 20011995 CUSHMAN & WAKEFIELD US INC 0 0 ($11.58)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-DR - Project Management Lead Support - Cushman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202010 911112755474 10991085 CUSHWAKE-006 20030166 CUSHMAN & WAKEFIELD US INC 0 0 ($6.83)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-DR - Project Management Lead Support - Cushman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202011 911112806483 10991085 CUSHWAKE-006 20037453 CUSHMAN & WAKEFIELD US INC 0 0 ($3.26)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-DR - Project Management Lead Support - Cushman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202012 911112856641 10991085 CUSHWAKE-006 20040568 CUSHMAN & WAKEFIELD US INC 0 0 ($0.57)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-DR - Project Management Lead Support - Cushman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202101 911112922316 10991085 CUSHWAKE-006 20050553 CUSHMAN & WAKEFIELD US INC 0 0 ($0.19)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-DR - Project Management Lead Support - Cushman 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202104 911113031640 10991085 CUSHWAKE-006 21011406 CUSHMAN & WAKEFIELD US INC 0 0 ($0.66)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-Env Laboratory Services  for CT MA NH 2019-2022 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202008 911112732916 10948702 CONTANLA-001 2000127 CONTEST ANALYTICAL LABORATORY 0 0 $596.76
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-Env Laboratory Services  for CT MA NH 2019-2022 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202009 911112746743 10948955 ESSLABOR-000 20H0739 ESS LABORATORY 0 0 $347.17
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-Env Laboratory Services  for CT MA NH 2019-2022 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202011 911112860634 10948955 ESSLABOR-000 20H0976 ESS LABORATORY 0 0 $13.90
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-Env Laboratory Services  for CT MA NH 2019-2022 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202009 911112732916 10948702 CONTANLA-001 2000127 CONTEST ANALYTICAL LABORATORY 0 0 ($596.76)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-Env Laboratory Services  for CT MA NH 2019-2022 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202010 911112746743 10948955 ESSLABOR-000 20H0739 ESS LABORATORY 0 0 ($347.17)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-Env Laboratory Services  for CT MA NH 2019-2022 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202012 911112860634 10948955 ESSLABOR-000 20H0976 ESS LABORATORY 0 0 ($13.90)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-Env Laboratory Services  for CT MA NH 2019-2022 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202008 911112732916 10948702 CONTANLA-001 2000127 CONTEST ANALYTICAL LABORATORY 0 0 $16.81
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-Env Laboratory Services  for CT MA NH 2019-2022 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202009 911112746743 10948955 ESSLABOR-000 20H0739 ESS LABORATORY 0 0 $9.78
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-Env Laboratory Services  for CT MA NH 2019-2022 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202011 911112860634 10948955 ESSLABOR-000 20H0976 ESS LABORATORY 0 0 $0.39
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-Env Laboratory Services  for CT MA NH 2019-2022 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202009 911112732916 10948702 CONTANLA-001 2000127 CONTEST ANALYTICAL LABORATORY 0 0 ($16.81)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-Env Laboratory Services  for CT MA NH 2019-2022 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202010 911112746743 10948955 ESSLABOR-000 20H0739 ESS LABORATORY 0 0 ($9.78)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S22 Other Outs ide Services Tax-Env Laboratory Services  for CT MA NH 2019-2022 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202012 911112860634 10948955 ESSLABOR-000 20H0976 ESS LABORATORY 0 0 ($0.39)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200201 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202002 911112436467 02286986-00004 RANDSTAD-001 ESECI000001460522 RANDSTAD US LP 0 2.92 $358.89
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200201 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202002 911112436467 02286986-00004 RANDSTAD-001 ESECI000001460522 RANDSTAD US LP 0 0.08 $10.11
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200208 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202002 911112437540 02286986-00004 RANDSTAD-001 ESECI000001470603 RANDSTAD US LP 0 0 $598.15
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200208 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202003 911112437540 02286986-00004 RANDSTAD-001 ESECI000001470603 RANDSTAD US LP 0 0 ($598.15)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200208 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202003 911112437540 02286986-00004 RANDSTAD-001 ESECI000001470603 RANDSTAD US LP 0 4.86 $598.15
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200208 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202002 911112437540 02286986-00004 RANDSTAD-001 ESECI000001470603 RANDSTAD US LP 0 0 $16.85
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200208 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202003 911112437540 02286986-00004 RANDSTAD-001 ESECI000001470603 RANDSTAD US LP 0 0 ($16.85)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200208 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202003 911112437540 02286986-00004 RANDSTAD-001 ESECI000001470603 RANDSTAD US LP 0 0.14 $16.85
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200215 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202002 911112449518 02286986-00004 RANDSTAD-001 ESECI000001480325 RANDSTAD US LP 0 0 $598.15
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200215 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202003 911112449518 02286986-00004 RANDSTAD-001 ESECI000001480325 RANDSTAD US LP 0 0 ($598.15)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200215 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202003 911112449518 02286986-00004 RANDSTAD-001 ESECI000001480325 RANDSTAD US LP 0 4.86 $598.15
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200215 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202002 911112449518 02286986-00004 RANDSTAD-001 ESECI000001480325 RANDSTAD US LP 0 0 $16.85
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200215 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202003 911112449518 02286986-00004 RANDSTAD-001 ESECI000001480325 RANDSTAD US LP 0 0 ($16.85)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200215 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202003 911112449518 02286986-00004 RANDSTAD-001 ESECI000001480325 RANDSTAD US LP 0 0.14 $16.85
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200222 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202002 911112457898 02286986-00004 RANDSTAD-001 ESECI000001490555 RANDSTAD US LP 0 0 $478.52
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200222 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202003 911112457898 02286986-00004 RANDSTAD-001 ESECI000001490555 RANDSTAD US LP 0 0 ($478.52)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200222 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202003 911112457898 02286986-00004 RANDSTAD-001 ESECI000001490555 RANDSTAD US LP 0 3.89 $478.52
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200222 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202002 911112457898 02286986-00004 RANDSTAD-001 ESECI000001490555 RANDSTAD US LP 0 0 $13.48
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200222 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202003 911112457898 02286986-00004 RANDSTAD-001 ESECI000001490555 RANDSTAD US LP 0 0 ($13.48)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200222 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202003 911112457898 02286986-00004 RANDSTAD-001 ESECI000001490555 RANDSTAD US LP 0 0.11 $13.48
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200229 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202003 911112465426 02286986-00004 RANDSTAD-001 ESECI000001500550 RANDSTAD US LP 0 0 $598.15
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200229 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202004 911112465426 02286986-00004 RANDSTAD-001 ESECI000001500550 RANDSTAD US LP 0 0 ($598.15)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200229 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202004 911112465426 02286986-00004 RANDSTAD-001 ESECI000001500550 RANDSTAD US LP 0 4.86 $598.15
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200229 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202003 911112465426 02286986-00004 RANDSTAD-001 ESECI000001500550 RANDSTAD US LP 0 0 $16.85
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200229 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202004 911112465426 02286986-00004 RANDSTAD-001 ESECI000001500550 RANDSTAD US LP 0 0 ($16.85)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200229 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202004 911112465426 02286986-00004 RANDSTAD-001 ESECI000001500550 RANDSTAD US LP 0 0.14 $16.85
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200307 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202003 911112476933 02286986-00004 RANDSTAD-001 ESECI000001510496 RANDSTAD US LP 0 0 $598.15
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200307 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202004 911112476933 02286986-00004 RANDSTAD-001 ESECI000001510496 RANDSTAD US LP 0 0 ($598.15)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200307 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202004 911112476933 02286986-00004 RANDSTAD-001 ESECI000001510496 RANDSTAD US LP 0 4.86 $598.15
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200307 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202003 911112476933 02286986-00004 RANDSTAD-001 ESECI000001510496 RANDSTAD US LP 0 0 $16.85
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200307 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202004 911112476933 02286986-00004 RANDSTAD-001 ESECI000001510496 RANDSTAD US LP 0 0 ($16.85)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200307 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202004 911112476933 02286986-00004 RANDSTAD-001 ESECI000001510496 RANDSTAD US LP 0 0.14 $16.85
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200314 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202003 911112487534 02286986-00004 RANDSTAD-001 ESECI000001520473 RANDSTAD US LP 0 0 $598.15
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200314 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202004 911112487534 02286986-00004 RANDSTAD-001 ESECI000001520473 RANDSTAD US LP 0 0 ($598.15)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200314 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202004 911112487534 02286986-00004 RANDSTAD-001 ESECI000001520473 RANDSTAD US LP 0 4.86 $598.15
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200314 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202003 911112487534 02286986-00004 RANDSTAD-001 ESECI000001520473 RANDSTAD US LP 0 0 $16.85
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200314 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202004 911112487534 02286986-00004 RANDSTAD-001 ESECI000001520473 RANDSTAD US LP 0 0 ($16.85)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200314 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202004 911112487534 02286986-00004 RANDSTAD-001 ESECI000001520473 RANDSTAD US LP 0 0.14 $16.85
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200321 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202003 911112496960 02286986-00004 RANDSTAD-001 ESECI000001530512 RANDSTAD US LP 0 0 $598.15
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200321 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202004 911112496960 02286986-00004 RANDSTAD-001 ESECI000001530512 RANDSTAD US LP 0 0 ($598.15)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200321 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202004 911112496960 02286986-00004 RANDSTAD-001 ESECI000001530512 RANDSTAD US LP 0 4.86 $598.15
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200321 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202003 911112496960 02286986-00004 RANDSTAD-001 ESECI000001530512 RANDSTAD US LP 0 0 $16.85
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200321 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202004 911112496960 02286986-00004 RANDSTAD-001 ESECI000001530512 RANDSTAD US LP 0 0 ($16.85)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200321 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202004 911112496960 02286986-00004 RANDSTAD-001 ESECI000001530512 RANDSTAD US LP 0 0.14 $16.85
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200328 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202004 911112505360 02286986-00004 RANDSTAD-001 ESECI000001540492 RANDSTAD US LP 0 0.97 $60.46
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200328 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202004 911112505360 02286986-00004 RANDSTAD-001 ESECI000001540492 RANDSTAD US LP 0 0.03 $1.70
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200328 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202004 911112505359 02286986-00004 RANDSTAD-001 ESECI000001540298 RANDSTAD US LP 0 3.89 $478.52
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200328 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202004 911112505359 02286986-00004 RANDSTAD-001 ESECI000001540298 RANDSTAD US LP 0 0.11 $13.48
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200404 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202004 911112515400 02286986-00004 RANDSTAD-001 ESECI000001550540 RANDSTAD US LP 0 0 $478.52
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200404 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202005 911112515400 02286986-00004 RANDSTAD-001 ESECI000001550540 RANDSTAD US LP 0 0 ($478.52)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200404 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202005 911112515400 02286986-00004 RANDSTAD-001 ESECI000001550540 RANDSTAD US LP 0 3.89 $478.52
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200404 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202004 911112515400 02286986-00004 RANDSTAD-001 ESECI000001550540 RANDSTAD US LP 0 0 $13.48
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200404 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202005 911112515400 02286986-00004 RANDSTAD-001 ESECI000001550540 RANDSTAD US LP 0 0 ($13.48)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200404 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202005 911112515400 02286986-00004 RANDSTAD-001 ESECI000001550540 RANDSTAD US LP 0 0.11 $13.48
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200411 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202004 911112526165 02286986-00004 RANDSTAD-001 ESECI000001560003 RANDSTAD US LP 0 0 $120.91
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200411 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202005 911112526165 02286986-00004 RANDSTAD-001 ESECI000001560003 RANDSTAD US LP 0 0 ($120.91)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200411 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202005 911112526165 02286986-00004 RANDSTAD-001 ESECI000001560003 RANDSTAD US LP 0 1.95 $120.91
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200411 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202004 911112526165 02286986-00004 RANDSTAD-001 ESECI000001560003 RANDSTAD US LP 0 0 $3.41
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200411 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202005 911112526165 02286986-00004 RANDSTAD-001 ESECI000001560003 RANDSTAD US LP 0 0 ($3.41)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200411 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202005 911112526165 02286986-00004 RANDSTAD-001 ESECI000001560003 RANDSTAD US LP 0 0.05 $3.41
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200411 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202004 911112526172 02286986-00004 RANDSTAD-001 ESECI000001560469 RANDSTAD US LP 0 0 $239.26
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200411 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202005 911112526172 02286986-00004 RANDSTAD-001 ESECI000001560469 RANDSTAD US LP 0 0 ($239.26)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200411 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202005 911112526172 02286986-00004 RANDSTAD-001 ESECI000001560469 RANDSTAD US LP 0 1.95 $239.26
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200411 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202004 911112526172 02286986-00004 RANDSTAD-001 ESECI000001560469 RANDSTAD US LP 0 0 $6.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200411 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202005 911112526172 02286986-00004 RANDSTAD-001 ESECI000001560469 RANDSTAD US LP 0 0 ($6.74)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200411 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202005 911112526172 02286986-00004 RANDSTAD-001 ESECI000001560469 RANDSTAD US LP 0 0.05 $6.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200418 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202004 911112540321 02286986-00004 RANDSTAD-001 ESECI000001570465 RANDSTAD US LP 0 0 $239.26
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200418 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202005 911112540321 02286986-00004 RANDSTAD-001 ESECI000001570465 RANDSTAD US LP 0 0 ($239.26)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200418 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202005 911112540321 02286986-00004 RANDSTAD-001 ESECI000001570465 RANDSTAD US LP 0 1.95 $239.26
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200418 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202004 911112540321 02286986-00004 RANDSTAD-001 ESECI000001570465 RANDSTAD US LP 0 0 $6.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200418 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202005 911112540321 02286986-00004 RANDSTAD-001 ESECI000001570465 RANDSTAD US LP 0 0 ($6.74)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200418 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202005 911112540321 02286986-00004 RANDSTAD-001 ESECI000001570465 RANDSTAD US LP 0 0.05 $6.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200425 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202004 911112541245 02286986-00004 RANDSTAD-001 ESECI000001580460 RANDSTAD US LP 0 0 $239.26
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200425 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202005 911112541245 02286986-00004 RANDSTAD-001 ESECI000001580460 RANDSTAD US LP 0 0 ($239.26)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200425 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202005 911112541245 02286986-00004 RANDSTAD-001 ESECI000001580460 RANDSTAD US LP 0 1.95 $239.26
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200425 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202004 911112541245 02286986-00004 RANDSTAD-001 ESECI000001580460 RANDSTAD US LP 0 0 $6.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200425 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202005 911112541245 02286986-00004 RANDSTAD-001 ESECI000001580460 RANDSTAD US LP 0 0 ($6.74)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200425 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202005 911112541245 02286986-00004 RANDSTAD-001 ESECI000001580460 RANDSTAD US LP 0 0.05 $6.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200502 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202005 911112584487 02286986-00004 RANDSTAD-001 ESECI000001590459 RANDSTAD US LP 0 0 $362.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200502 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202006 911112584487 02286986-00004 RANDSTAD-001 ESECI000001590459 RANDSTAD US LP 0 0 ($362.74)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200502 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202006 911112584487 02286986-00004 RANDSTAD-001 ESECI000001590459 RANDSTAD US LP 0 5.84 $362.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200502 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202005 911112584487 02286986-00004 RANDSTAD-001 ESECI000001590459 RANDSTAD US LP 0 0 $10.22
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200502 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202006 911112584487 02286986-00004 RANDSTAD-001 ESECI000001590459 RANDSTAD US LP 0 0 ($10.22)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200502 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202006 911112584487 02286986-00004 RANDSTAD-001 ESECI000001590459 RANDSTAD US LP 0 0.16 $10.22
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200502 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202005 911112584487 02286986-00004 RANDSTAD-001 ESECI000001590459 RANDSTAD US LP 0 0 $239.26
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200502 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202006 911112584487 02286986-00004 RANDSTAD-001 ESECI000001590459 RANDSTAD US LP 0 0 ($239.26)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200502 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202006 911112584487 02286986-00004 RANDSTAD-001 ESECI000001590459 RANDSTAD US LP 0 1.95 $239.26
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200502 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202005 911112584487 02286986-00004 RANDSTAD-001 ESECI000001590459 RANDSTAD US LP 0 0 $6.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200502 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202006 911112584487 02286986-00004 RANDSTAD-001 ESECI000001590459 RANDSTAD US LP 0 0 ($6.74)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200502 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202006 911112584487 02286986-00004 RANDSTAD-001 ESECI000001590459 RANDSTAD US LP 0 0.05 $6.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200509 Haskin, Les l ie                 Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202005 911112591852 02286986-00004 RANDSTAD-001 ESECI000001600358 RANDSTAD US LP 0 0 $560.07
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200509 Haskin, Les l ie                 Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202006 911112591852 02286986-00004 RANDSTAD-001 ESECI000001600358 RANDSTAD US LP 0 0 ($560.07)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200509 Haskin, Les l ie                 Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202006 911112591852 02286986-00004 RANDSTAD-001 ESECI000001600358 RANDSTAD US LP 0 2.92 $560.07
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200509 Haskin, Les l ie                 Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202005 911112591852 02286986-00004 RANDSTAD-001 ESECI000001600358 RANDSTAD US LP 0 0 $15.78
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200509 Haskin, Les l ie                 Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202006 911112591852 02286986-00004 RANDSTAD-001 ESECI000001600358 RANDSTAD US LP 0 0 ($15.78)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200509 Haskin, Les l ie                 Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202006 911112591852 02286986-00004 RANDSTAD-001 ESECI000001600358 RANDSTAD US LP 0 0.08 $15.78
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200509 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202005 911112591854 02286986-00004 RANDSTAD-001 ESECI000001600487 RANDSTAD US LP 0 0 $119.63
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200509 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202006 911112591854 02286986-00004 RANDSTAD-001 ESECI000001600487 RANDSTAD US LP 0 0 ($119.63)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200509 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202006 911112591854 02286986-00004 RANDSTAD-001 ESECI000001600487 RANDSTAD US LP 0 0.97 $119.63
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200509 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202005 911112591854 02286986-00004 RANDSTAD-001 ESECI000001600487 RANDSTAD US LP 0 0 $3.37
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200509 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202006 911112591854 02286986-00004 RANDSTAD-001 ESECI000001600487 RANDSTAD US LP 0 0 ($3.37)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200509 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202006 911112591854 02286986-00004 RANDSTAD-001 ESECI000001600487 RANDSTAD US LP 0 0.03 $3.37
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200516 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202005 911112602490 02286986-00004 RANDSTAD-001 ESECI000001610347 RANDSTAD US LP 0 0 $444.64
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200516 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202006 911112602490 02286986-00004 RANDSTAD-001 ESECI000001610347 RANDSTAD US LP 0 0 ($444.64)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200516 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202006 911112602490 02286986-00004 RANDSTAD-001 ESECI000001610347 RANDSTAD US LP 0 6.81 $444.64
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200516 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202005 911112602490 02286986-00004 RANDSTAD-001 ESECI000001610347 RANDSTAD US LP 0 0 $12.53
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200516 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202006 911112602490 02286986-00004 RANDSTAD-001 ESECI000001610347 RANDSTAD US LP 0 0 ($12.53)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200516 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202006 911112602490 02286986-00004 RANDSTAD-001 ESECI000001610347 RANDSTAD US LP 0 0.19 $12.53
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200516 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202005 911112602499 02286986-00004 RANDSTAD-001 ESECI000001610477 RANDSTAD US LP 0 0 $239.26
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200516 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202006 911112602499 02286986-00004 RANDSTAD-001 ESECI000001610477 RANDSTAD US LP 0 0 ($239.26)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200516 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202006 911112602499 02286986-00004 RANDSTAD-001 ESECI000001610477 RANDSTAD US LP 0 1.95 $239.26
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200516 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202005 911112602499 02286986-00004 RANDSTAD-001 ESECI000001610477 RANDSTAD US LP 0 0 $6.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200516 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202006 911112602499 02286986-00004 RANDSTAD-001 ESECI000001610477 RANDSTAD US LP 0 0 ($6.74)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200516 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202006 911112602499 02286986-00004 RANDSTAD-001 ESECI000001610477 RANDSTAD US LP 0 0.05 $6.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200523 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202005 911112613269 02286986-00004 RANDSTAD-001 ESECI000001620413 RANDSTAD US LP 0 0 $508.17
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200523 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202006 911112613269 02286986-00004 RANDSTAD-001 ESECI000001620413 RANDSTAD US LP 0 0 ($508.17)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200523 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202006 911112613269 02286986-00004 RANDSTAD-001 ESECI000001620413 RANDSTAD US LP 0 7.78 $508.17
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200523 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202005 911112613269 02286986-00004 RANDSTAD-001 ESECI000001620413 RANDSTAD US LP 0 0 $14.31
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200523 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202006 911112613269 02286986-00004 RANDSTAD-001 ESECI000001620413 RANDSTAD US LP 0 0 ($14.31)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200523 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202006 911112613269 02286986-00004 RANDSTAD-001 ESECI000001620413 RANDSTAD US LP 0 0.22 $14.31
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200523 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202005 911112613269 02286986-00004 RANDSTAD-001 ESECI000001620413 RANDSTAD US LP 0 0 $239.26
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200523 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202006 911112613269 02286986-00004 RANDSTAD-001 ESECI000001620413 RANDSTAD US LP 0 0 ($239.26)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200523 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202006 911112613269 02286986-00004 RANDSTAD-001 ESECI000001620413 RANDSTAD US LP 0 1.95 $239.26
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200523 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202005 911112613269 02286986-00004 RANDSTAD-001 ESECI000001620413 RANDSTAD US LP 0 0 $6.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200523 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202006 911112613269 02286986-00004 RANDSTAD-001 ESECI000001620413 RANDSTAD US LP 0 0 ($6.74)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200523 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202006 911112613269 02286986-00004 RANDSTAD-001 ESECI000001620413 RANDSTAD US LP 0 0.05 $6.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200530 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202006 911112622396 02286986-00004 RANDSTAD-001 ESECI000001630513 RANDSTAD US LP 0 0 $478.52
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200530 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202007 911112622396 02286986-00004 RANDSTAD-001 ESECI000001630513 RANDSTAD US LP 0 0 ($478.52)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200530 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202007 911112622396 02286986-00004 RANDSTAD-001 ESECI000001630513 RANDSTAD US LP 0 3.89 $478.52
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200530 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202006 911112622396 02286986-00004 RANDSTAD-001 ESECI000001630513 RANDSTAD US LP 0 0 $13.48
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200530 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202007 911112622396 02286986-00004 RANDSTAD-001 ESECI000001630513 RANDSTAD US LP 0 0 ($13.48)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200530 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202007 911112622396 02286986-00004 RANDSTAD-001 ESECI000001630513 RANDSTAD US LP 0 0.11 $13.48
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200606 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202006 911112631223 02286986-00004 RANDSTAD-001 ESECI000001640470 RANDSTAD US LP 0 0 $239.26
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200606 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202007 911112631223 02286986-00004 RANDSTAD-001 ESECI000001640470 RANDSTAD US LP 0 0 ($239.26)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200606 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202007 911112631223 02286986-00004 RANDSTAD-001 ESECI000001640470 RANDSTAD US LP 0 1.95 $239.26
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200606 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202006 911112631223 02286986-00004 RANDSTAD-001 ESECI000001640470 RANDSTAD US LP 0 0 $6.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200606 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202007 911112631223 02286986-00004 RANDSTAD-001 ESECI000001640470 RANDSTAD US LP 0 0 ($6.74)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200606 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202007 911112631223 02286986-00004 RANDSTAD-001 ESECI000001640470 RANDSTAD US LP 0 0.05 $6.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200613 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202006 911112640851 02286986-00004 RANDSTAD-001 ESECI000001650432 RANDSTAD US LP 0 0 $239.26
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200613 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202007 911112640851 02286986-00004 RANDSTAD-001 ESECI000001650432 RANDSTAD US LP 0 0 ($239.26)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200613 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202007 911112640851 02286986-00004 RANDSTAD-001 ESECI000001650432 RANDSTAD US LP 0 1.95 $239.26
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200613 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202006 911112640851 02286986-00004 RANDSTAD-001 ESECI000001650432 RANDSTAD US LP 0 0 $6.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200613 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202007 911112640851 02286986-00004 RANDSTAD-001 ESECI000001650432 RANDSTAD US LP 0 0 ($6.74)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200613 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202007 911112640851 02286986-00004 RANDSTAD-001 ESECI000001650432 RANDSTAD US LP 0 0.05 $6.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200620 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202006 911112652157 02286986-00004 RANDSTAD-001 ESECI000001660503 RANDSTAD US LP 0 0 $239.26
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200620 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202007 911112652157 02286986-00004 RANDSTAD-001 ESECI000001660503 RANDSTAD US LP 0 0 ($239.26)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200620 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202007 911112652157 02286986-00004 RANDSTAD-001 ESECI000001660503 RANDSTAD US LP 0 1.95 $239.26
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200620 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202006 911112652157 02286986-00004 RANDSTAD-001 ESECI000001660503 RANDSTAD US LP 0 0 $6.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200620 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202007 911112652157 02286986-00004 RANDSTAD-001 ESECI000001660503 RANDSTAD US LP 0 0 ($6.74)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200620 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202007 911112652157 02286986-00004 RANDSTAD-001 ESECI000001660503 RANDSTAD US LP 0 0.05 $6.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200627 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202007 911112661094 02286986-00004 RANDSTAD-001 ESECI000001670653 RANDSTAD US LP 0 9.73 $635.21
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200627 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202007 911112661094 02286986-00004 RANDSTAD-001 ESECI000001670653 RANDSTAD US LP 0 0.27 $17.89
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200627 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202007 911112661093 02286986-00004 RANDSTAD-001 ESECI000001670492 RANDSTAD US LP 0 1.95 $239.26
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200627 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202007 911112661093 02286986-00004 RANDSTAD-001 ESECI000001670492 RANDSTAD US LP 0 0.05 $6.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200704 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202007 911112678615 02286986-00004 RANDSTAD-001 ESECI000001690695 RANDSTAD US LP 0 0 $254.08
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200704 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202008 911112678615 02286986-00004 RANDSTAD-001 ESECI000001690695 RANDSTAD US LP 0 0 ($254.08)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200704 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202008 911112678615 02286986-00004 RANDSTAD-001 ESECI000001690695 RANDSTAD US LP 0 3.89 $254.08
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200704 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202007 911112678615 02286986-00004 RANDSTAD-001 ESECI000001690695 RANDSTAD US LP 0 0 $7.16
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200704 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202008 911112678615 02286986-00004 RANDSTAD-001 ESECI000001690695 RANDSTAD US LP 0 0 ($7.16)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200704 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202008 911112678615 02286986-00004 RANDSTAD-001 ESECI000001690695 RANDSTAD US LP 0 0.11 $7.16
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200704 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202007 911112668945 02286986-00004 RANDSTAD-001 ESECI000001680505 RANDSTAD US LP 0 0 $239.26
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200704 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202008 911112668945 02286986-00004 RANDSTAD-001 ESECI000001680505 RANDSTAD US LP 0 0 ($239.26)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200704 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202008 911112668945 02286986-00004 RANDSTAD-001 ESECI000001680505 RANDSTAD US LP 0 1.95 $239.26
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200704 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202007 911112668945 02286986-00004 RANDSTAD-001 ESECI000001680505 RANDSTAD US LP 0 0 $6.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200704 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202008 911112668945 02286986-00004 RANDSTAD-001 ESECI000001680505 RANDSTAD US LP 0 0 ($6.74)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200704 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202008 911112668945 02286986-00004 RANDSTAD-001 ESECI000001680505 RANDSTAD US LP 0 0.05 $6.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200711 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202007 911112678615 02286986-00004 RANDSTAD-001 ESECI000001690695 RANDSTAD US LP 0 0 $285.85
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200711 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202008 911112678615 02286986-00004 RANDSTAD-001 ESECI000001690695 RANDSTAD US LP 0 0 ($285.85)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200711 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202008 911112678615 02286986-00004 RANDSTAD-001 ESECI000001690695 RANDSTAD US LP 0 4.38 $285.85
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200711 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202007 911112678615 02286986-00004 RANDSTAD-001 ESECI000001690695 RANDSTAD US LP 0 0 $8.05
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200711 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202008 911112678615 02286986-00004 RANDSTAD-001 ESECI000001690695 RANDSTAD US LP 0 0 ($8.05)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200711 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202008 911112678615 02286986-00004 RANDSTAD-001 ESECI000001690695 RANDSTAD US LP 0 0.12 $8.05
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200711 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202007 911112688312 02286986-00004 RANDSTAD-001 ESECI000001700890 RANDSTAD US LP 0 0 $239.26
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200711 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202008 911112688312 02286986-00004 RANDSTAD-001 ESECI000001700890 RANDSTAD US LP 0 0 ($239.26)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200711 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202008 911112688312 02286986-00004 RANDSTAD-001 ESECI000001700890 RANDSTAD US LP 0 1.95 $239.26
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200711 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202007 911112688312 02286986-00004 RANDSTAD-001 ESECI000001700890 RANDSTAD US LP 0 0 $6.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200711 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202008 911112688312 02286986-00004 RANDSTAD-001 ESECI000001700890 RANDSTAD US LP 0 0 ($6.74)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200711 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202008 911112688312 02286986-00004 RANDSTAD-001 ESECI000001700890 RANDSTAD US LP 0 0.05 $6.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200718 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202007 911112688308 02286986-00004 RANDSTAD-001 ESECI000001700276 RANDSTAD US LP 0 0 $254.08
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200718 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202008 911112688308 02286986-00004 RANDSTAD-001 ESECI000001700276 RANDSTAD US LP 0 0 ($254.08)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200718 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202008 911112688308 02286986-00004 RANDSTAD-001 ESECI000001700276 RANDSTAD US LP 0 3.89 $254.08
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200718 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202007 911112688308 02286986-00004 RANDSTAD-001 ESECI000001700276 RANDSTAD US LP 0 0 $7.16
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200718 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202008 911112688308 02286986-00004 RANDSTAD-001 ESECI000001700276 RANDSTAD US LP 0 0 ($7.16)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200718 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202008 911112688308 02286986-00004 RANDSTAD-001 ESECI000001700276 RANDSTAD US LP 0 0.11 $7.16
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200718 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202007 911112688311 02286986-00004 RANDSTAD-001 ESECI000001700645 RANDSTAD US LP 0 0 $239.26
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200718 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202008 911112688311 02286986-00004 RANDSTAD-001 ESECI000001700645 RANDSTAD US LP 0 0 ($239.26)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200718 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202008 911112688311 02286986-00004 RANDSTAD-001 ESECI000001700645 RANDSTAD US LP 0 1.95 $239.26
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200718 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202007 911112688311 02286986-00004 RANDSTAD-001 ESECI000001700645 RANDSTAD US LP 0 0 $6.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200718 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202008 911112688311 02286986-00004 RANDSTAD-001 ESECI000001700645 RANDSTAD US LP 0 0 ($6.74)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200718 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202008 911112688311 02286986-00004 RANDSTAD-001 ESECI000001700645 RANDSTAD US LP 0 0.05 $6.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200725 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202007 911112697656 02286986-00004 RANDSTAD-001 ESECI000001710001 RANDSTAD US LP 0 0 $358.89
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200725 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202008 911112697656 02286986-00004 RANDSTAD-001 ESECI000001710001 RANDSTAD US LP 0 0 ($358.89)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200725 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202008 911112697656 02286986-00004 RANDSTAD-001 ESECI000001710001 RANDSTAD US LP 0 2.92 $358.89
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200725 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202007 911112697656 02286986-00004 RANDSTAD-001 ESECI000001710001 RANDSTAD US LP 0 0 $10.11
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200725 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202008 911112697656 02286986-00004 RANDSTAD-001 ESECI000001710001 RANDSTAD US LP 0 0 ($10.11)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200725 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202008 911112697656 02286986-00004 RANDSTAD-001 ESECI000001710001 RANDSTAD US LP 0 0.08 $10.11
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200801 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202008 911112705008 02286986-00004 RANDSTAD-001 ESECI000001720003 RANDSTAD US LP 0 0 $381.12
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200801 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202009 911112705008 02286986-00004 RANDSTAD-001 ESECI000001720003 RANDSTAD US LP 0 0 ($381.12)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200801 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202009 911112705008 02286986-00004 RANDSTAD-001 ESECI000001720003 RANDSTAD US LP 0 5.84 $381.12
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200801 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202008 911112705008 02286986-00004 RANDSTAD-001 ESECI000001720003 RANDSTAD US LP 0 0 $10.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200801 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202009 911112705008 02286986-00004 RANDSTAD-001 ESECI000001720003 RANDSTAD US LP 0 0 ($10.74)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200801 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202009 911112705008 02286986-00004 RANDSTAD-001 ESECI000001720003 RANDSTAD US LP 0 0.16 $10.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200801 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202008 911112705012 02286986-00004 RANDSTAD-001 ESECI000001720693 RANDSTAD US LP 0 0 $478.52
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200801 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202009 911112705012 02286986-00004 RANDSTAD-001 ESECI000001720693 RANDSTAD US LP 0 0 ($478.52)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200801 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202009 911112705012 02286986-00004 RANDSTAD-001 ESECI000001720693 RANDSTAD US LP 0 3.89 $478.52
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200801 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202008 911112705012 02286986-00004 RANDSTAD-001 ESECI000001720693 RANDSTAD US LP 0 0 $13.48
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200801 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202009 911112705012 02286986-00004 RANDSTAD-001 ESECI000001720693 RANDSTAD US LP 0 0 ($13.48)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200801 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202009 911112705012 02286986-00004 RANDSTAD-001 ESECI000001720693 RANDSTAD US LP 0 0.11 $13.48
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200808 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202008 911112713363 02286986-00004 RANDSTAD-001 ESECI000001730330 RANDSTAD US LP 0 0 $254.08
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200808 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202009 911112713363 02286986-00004 RANDSTAD-001 ESECI000001730330 RANDSTAD US LP 0 0 ($254.08)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200808 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202009 911112713363 02286986-00004 RANDSTAD-001 ESECI000001730330 RANDSTAD US LP 0 3.89 $254.08
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200808 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202008 911112713363 02286986-00004 RANDSTAD-001 ESECI000001730330 RANDSTAD US LP 0 0 $7.16
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200808 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202009 911112713363 02286986-00004 RANDSTAD-001 ESECI000001730330 RANDSTAD US LP 0 0 ($7.16)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200808 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202009 911112713363 02286986-00004 RANDSTAD-001 ESECI000001730330 RANDSTAD US LP 0 0.11 $7.16
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200808 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202008 911112713364 02286986-00004 RANDSTAD-001 ESECI000001730512 RANDSTAD US LP 0 0 $358.89
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200808 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202009 911112713364 02286986-00004 RANDSTAD-001 ESECI000001730512 RANDSTAD US LP 0 0 ($358.89)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200808 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202009 911112713364 02286986-00004 RANDSTAD-001 ESECI000001730512 RANDSTAD US LP 0 2.92 $358.89
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200808 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202008 911112713364 02286986-00004 RANDSTAD-001 ESECI000001730512 RANDSTAD US LP 0 0 $10.11
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200808 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202009 911112713364 02286986-00004 RANDSTAD-001 ESECI000001730512 RANDSTAD US LP 0 0 ($10.11)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200808 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202009 911112713364 02286986-00004 RANDSTAD-001 ESECI000001730512 RANDSTAD US LP 0 0.08 $10.11
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200815 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202008 911112726035 02286986-00004 RANDSTAD-001 ESECI000001740003 RANDSTAD US LP 0 0 $190.56
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200815 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202009 911112726035 02286986-00004 RANDSTAD-001 ESECI000001740003 RANDSTAD US LP 0 0 ($190.56)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200815 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202009 911112726035 02286986-00004 RANDSTAD-001 ESECI000001740003 RANDSTAD US LP 0 2.92 $190.56
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200815 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202008 911112726035 02286986-00004 RANDSTAD-001 ESECI000001740003 RANDSTAD US LP 0 0 $5.37
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200815 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202009 911112726035 02286986-00004 RANDSTAD-001 ESECI000001740003 RANDSTAD US LP 0 0 ($5.37)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200815 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202009 911112726035 02286986-00004 RANDSTAD-001 ESECI000001740003 RANDSTAD US LP 0 0.08 $5.37
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200815 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202008 911112737992 02286986-00004 RANDSTAD-001 ESECI000001750003 RANDSTAD US LP 0 0 $239.26
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200815 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202009 911112737992 02286986-00004 RANDSTAD-001 ESECI000001750003 RANDSTAD US LP 0 0 ($239.26)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200815 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202009 911112737992 02286986-00004 RANDSTAD-001 ESECI000001750003 RANDSTAD US LP 0 1.95 $239.26
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200815 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202008 911112737992 02286986-00004 RANDSTAD-001 ESECI000001750003 RANDSTAD US LP 0 0 $6.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200815 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202009 911112737992 02286986-00004 RANDSTAD-001 ESECI000001750003 RANDSTAD US LP 0 0 ($6.74)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200815 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202009 911112737992 02286986-00004 RANDSTAD-001 ESECI000001750003 RANDSTAD US LP 0 0.05 $6.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200822 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202008 911112737992 02286986-00004 RANDSTAD-001 ESECI000001750003 RANDSTAD US LP 0 0 $381.12
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200822 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202009 911112737992 02286986-00004 RANDSTAD-001 ESECI000001750003 RANDSTAD US LP 0 0 ($381.12)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200822 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202009 911112737992 02286986-00004 RANDSTAD-001 ESECI000001750003 RANDSTAD US LP 0 5.84 $381.12
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200822 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202008 911112737992 02286986-00004 RANDSTAD-001 ESECI000001750003 RANDSTAD US LP 0 0 $10.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200822 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202009 911112737992 02286986-00004 RANDSTAD-001 ESECI000001750003 RANDSTAD US LP 0 0 ($10.74)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200822 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202009 911112737992 02286986-00004 RANDSTAD-001 ESECI000001750003 RANDSTAD US LP 0 0.16 $10.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200822 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202008 911112737992 02286986-00004 RANDSTAD-001 ESECI000001750003 RANDSTAD US LP 0 0 $358.89
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200822 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202009 911112737992 02286986-00004 RANDSTAD-001 ESECI000001750003 RANDSTAD US LP 0 0 ($358.89)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200822 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202009 911112737992 02286986-00004 RANDSTAD-001 ESECI000001750003 RANDSTAD US LP 0 2.92 $358.89
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200822 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202008 911112737992 02286986-00004 RANDSTAD-001 ESECI000001750003 RANDSTAD US LP 0 0 $10.11
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200822 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202009 911112737992 02286986-00004 RANDSTAD-001 ESECI000001750003 RANDSTAD US LP 0 0 ($10.11)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200822 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202009 911112737992 02286986-00004 RANDSTAD-001 ESECI000001750003 RANDSTAD US LP 0 0.08 $10.11
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200829 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202009 911112746844 02286986-00004 RANDSTAD-001 ESECI000001760639 RANDSTAD US LP 0 3.89 $478.52
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200829 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202009 911112746844 02286986-00004 RANDSTAD-001 ESECI000001760639 RANDSTAD US LP 0 0.11 $13.48
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200905 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202009 911112755554 02286986-00004 RANDSTAD-001 ESECI000001770683 RANDSTAD US LP 0 0 $478.52
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200905 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202010 911112755554 02286986-00004 RANDSTAD-001 ESECI000001770683 RANDSTAD US LP 0 0 ($478.52)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200905 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202010 911112755554 02286986-00004 RANDSTAD-001 ESECI000001770683 RANDSTAD US LP 0 3.89 $478.52
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200905 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202009 911112755554 02286986-00004 RANDSTAD-001 ESECI000001770683 RANDSTAD US LP 0 0 $13.48
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200905 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202010 911112755554 02286986-00004 RANDSTAD-001 ESECI000001770683 RANDSTAD US LP 0 0 ($13.48)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200905 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202010 911112755554 02286986-00004 RANDSTAD-001 ESECI000001770683 RANDSTAD US LP 0 0.11 $13.48
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200912 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202009 911112765658 02286986-00004 RANDSTAD-001 ESECI000001780449 RANDSTAD US LP 0 0 $254.08
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200912 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202010 911112765658 02286986-00004 RANDSTAD-001 ESECI000001780449 RANDSTAD US LP 0 0 ($254.08)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200912 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202010 911112765658 02286986-00004 RANDSTAD-001 ESECI000001780449 RANDSTAD US LP 0 3.89 $254.08
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200912 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202009 911112765658 02286986-00004 RANDSTAD-001 ESECI000001780449 RANDSTAD US LP 0 0 $7.16
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200912 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202010 911112765658 02286986-00004 RANDSTAD-001 ESECI000001780449 RANDSTAD US LP 0 0 ($7.16)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200912 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202010 911112765658 02286986-00004 RANDSTAD-001 ESECI000001780449 RANDSTAD US LP 0 0.11 $7.16
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200912 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202009 911112765658 02286986-00004 RANDSTAD-001 ESECI000001780449 RANDSTAD US LP 0 0 $478.52
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200912 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202010 911112765658 02286986-00004 RANDSTAD-001 ESECI000001780449 RANDSTAD US LP 0 0 ($478.52)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200912 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202010 911112765658 02286986-00004 RANDSTAD-001 ESECI000001780449 RANDSTAD US LP 0 3.89 $478.52
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200912 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202009 911112765658 02286986-00004 RANDSTAD-001 ESECI000001780449 RANDSTAD US LP 0 0 $13.48
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200912 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202010 911112765658 02286986-00004 RANDSTAD-001 ESECI000001780449 RANDSTAD US LP 0 0 ($13.48)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200912 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202010 911112765658 02286986-00004 RANDSTAD-001 ESECI000001780449 RANDSTAD US LP 0 0.11 $13.48
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200919 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202010 911112787647 02286986-00004 RANDSTAD-001 ESECI000001790780 RANDSTAD US LP 0 3.89 $478.52
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200919 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202010 911112787647 02286986-00004 RANDSTAD-001 ESECI000001790780 RANDSTAD US LP 0 0.11 $13.48
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200926 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202010 911112804548 02286986-00004 RANDSTAD-001 ESECI000001800447 RANDSTAD US LP 0 2.92 $190.56
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200926 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202010 911112804548 02286986-00004 RANDSTAD-001 ESECI000001800447 RANDSTAD US LP 0 0.08 $5.37
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200926 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202010 911112804546 02286986-00004 RANDSTAD-001 ESECI000001800003 RANDSTAD US LP 0 2.92 $358.89
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20200926 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202010 911112804546 02286986-00004 RANDSTAD-001 ESECI000001800003 RANDSTAD US LP 0 0.08 $10.11
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201003 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202010 911112804568 02286986-00004 RANDSTAD-001 ESECI000001810958 RANDSTAD US LP 0 2.92 $358.89
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201003 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202010 911112804568 02286986-00004 RANDSTAD-001 ESECI000001810958 RANDSTAD US LP 0 0.08 $10.11
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201010 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202010 911112808917 02286986-00004 RANDSTAD-001 ESECI000001820732 RANDSTAD US LP 0 0 $381.12
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201010 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202011 911112808917 02286986-00004 RANDSTAD-001 ESECI000001820732 RANDSTAD US LP 0 0 ($381.12)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201010 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202011 911112808917 02286986-00004 RANDSTAD-001 ESECI000001820732 RANDSTAD US LP 0 5.84 $381.12
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201010 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202010 911112808917 02286986-00004 RANDSTAD-001 ESECI000001820732 RANDSTAD US LP 0 0 $10.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201010 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202011 911112808917 02286986-00004 RANDSTAD-001 ESECI000001820732 RANDSTAD US LP 0 0 ($10.74)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201010 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202011 911112808917 02286986-00004 RANDSTAD-001 ESECI000001820732 RANDSTAD US LP 0 0.16 $10.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201010 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202010 911112808923 02286986-00004 RANDSTAD-001 ESECI000001821144 RANDSTAD US LP 0 0 $119.63
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201010 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202011 911112808923 02286986-00004 RANDSTAD-001 ESECI000001821144 RANDSTAD US LP 0 0 ($119.63)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201010 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202011 911112808923 02286986-00004 RANDSTAD-001 ESECI000001821144 RANDSTAD US LP 0 0.97 $119.63
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F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201010 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202010 911112808923 02286986-00004 RANDSTAD-001 ESECI000001821144 RANDSTAD US LP 0 0 $3.37
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201010 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202011 911112808923 02286986-00004 RANDSTAD-001 ESECI000001821144 RANDSTAD US LP 0 0 ($3.37)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201010 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202011 911112808923 02286986-00004 RANDSTAD-001 ESECI000001821144 RANDSTAD US LP 0 0.03 $3.37
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201017 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202010 911112820314 02286986-00004 RANDSTAD-001 ESECI000001830296 RANDSTAD US LP 0 0 $571.69
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201017 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202011 911112820314 02286986-00004 RANDSTAD-001 ESECI000001830296 RANDSTAD US LP 0 0 ($571.69)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201017 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202011 911112820314 02286986-00004 RANDSTAD-001 ESECI000001830296 RANDSTAD US LP 0 8.75 $571.69
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201017 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202010 911112820314 02286986-00004 RANDSTAD-001 ESECI000001830296 RANDSTAD US LP 0 0 $16.10
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201017 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202011 911112820314 02286986-00004 RANDSTAD-001 ESECI000001830296 RANDSTAD US LP 0 0 ($16.10)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201017 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202011 911112820314 02286986-00004 RANDSTAD-001 ESECI000001830296 RANDSTAD US LP 0 0.25 $16.10
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201017 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202010 911112820327 02286986-00004 RANDSTAD-001 ESECI000001831246 RANDSTAD US LP 0 0 $358.89
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201017 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202011 911112820327 02286986-00004 RANDSTAD-001 ESECI000001831246 RANDSTAD US LP 0 0 ($358.89)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201017 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202011 911112820327 02286986-00004 RANDSTAD-001 ESECI000001831246 RANDSTAD US LP 0 2.92 $358.89
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201017 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202010 911112820327 02286986-00004 RANDSTAD-001 ESECI000001831246 RANDSTAD US LP 0 0 $10.11
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201017 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202011 911112820327 02286986-00004 RANDSTAD-001 ESECI000001831246 RANDSTAD US LP 0 0 ($10.11)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201017 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202011 911112820327 02286986-00004 RANDSTAD-001 ESECI000001831246 RANDSTAD US LP 0 0.08 $10.11
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201024 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202010 911112829342 02286986-00004 RANDSTAD-001 ESECI000001840394 RANDSTAD US LP 0 0 $190.56
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201024 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202011 911112829342 02286986-00004 RANDSTAD-001 ESECI000001840394 RANDSTAD US LP 0 0 ($190.56)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201024 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202011 911112829342 02286986-00004 RANDSTAD-001 ESECI000001840394 RANDSTAD US LP 0 2.92 $190.56
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201024 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202010 911112829342 02286986-00004 RANDSTAD-001 ESECI000001840394 RANDSTAD US LP 0 0 $5.37
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201024 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202011 911112829342 02286986-00004 RANDSTAD-001 ESECI000001840394 RANDSTAD US LP 0 0 ($5.37)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201024 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202011 911112829342 02286986-00004 RANDSTAD-001 ESECI000001840394 RANDSTAD US LP 0 0.08 $5.37
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201024 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202010 911112829363 02286986-00004 RANDSTAD-001 ESECI000001841314 RANDSTAD US LP 0 0 $478.52
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201024 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202011 911112829363 02286986-00004 RANDSTAD-001 ESECI000001841314 RANDSTAD US LP 0 0 ($478.52)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201024 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202011 911112829363 02286986-00004 RANDSTAD-001 ESECI000001841314 RANDSTAD US LP 0 3.89 $478.52
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201024 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202010 911112829363 02286986-00004 RANDSTAD-001 ESECI000001841314 RANDSTAD US LP 0 0 $13.48
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201024 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202011 911112829363 02286986-00004 RANDSTAD-001 ESECI000001841314 RANDSTAD US LP 0 0 ($13.48)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201024 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202011 911112829363 02286986-00004 RANDSTAD-001 ESECI000001841314 RANDSTAD US LP 0 0.11 $13.48
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201031 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202011 911112837908 02286986-00004 RANDSTAD-001 ESECI000001850516 RANDSTAD US LP 0 0 $571.69
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201031 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202012 911112837908 02286986-00004 RANDSTAD-001 ESECI000001850516 RANDSTAD US LP 0 0 ($571.69)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201031 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202012 911112837908 02286986-00004 RANDSTAD-001 ESECI000001850516 RANDSTAD US LP 0 8.75 $571.69
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201031 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202011 911112837908 02286986-00004 RANDSTAD-001 ESECI000001850516 RANDSTAD US LP 0 0 $16.10
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201031 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202012 911112837908 02286986-00004 RANDSTAD-001 ESECI000001850516 RANDSTAD US LP 0 0 ($16.10)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201031 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202012 911112837908 02286986-00004 RANDSTAD-001 ESECI000001850516 RANDSTAD US LP 0 0.25 $16.10
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201031 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202011 911112837906 02286986-00004 RANDSTAD-001 ESECI000001850233 RANDSTAD US LP 0 0 $358.89
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201031 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202012 911112837906 02286986-00004 RANDSTAD-001 ESECI000001850233 RANDSTAD US LP 0 0 ($358.89)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201031 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202012 911112837906 02286986-00004 RANDSTAD-001 ESECI000001850233 RANDSTAD US LP 0 2.92 $358.89
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201031 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202011 911112837906 02286986-00004 RANDSTAD-001 ESECI000001850233 RANDSTAD US LP 0 0 $10.11
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201031 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202012 911112837906 02286986-00004 RANDSTAD-001 ESECI000001850233 RANDSTAD US LP 0 0 ($10.11)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201031 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202012 911112837906 02286986-00004 RANDSTAD-001 ESECI000001850233 RANDSTAD US LP 0 0.08 $10.11
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201107 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202011 911112849128 02286986-00004 RANDSTAD-001 ESECI000001861179 RANDSTAD US LP 0 0 $358.89
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201107 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202012 911112849128 02286986-00004 RANDSTAD-001 ESECI000001861179 RANDSTAD US LP 0 0 ($358.89)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201107 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202012 911112849128 02286986-00004 RANDSTAD-001 ESECI000001861179 RANDSTAD US LP 0 2.92 $358.89
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201107 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202011 911112849128 02286986-00004 RANDSTAD-001 ESECI000001861179 RANDSTAD US LP 0 0 $10.11
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201107 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202012 911112849128 02286986-00004 RANDSTAD-001 ESECI000001861179 RANDSTAD US LP 0 0 ($10.11)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201107 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202012 911112849128 02286986-00004 RANDSTAD-001 ESECI000001861179 RANDSTAD US LP 0 0.08 $10.11
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201114 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202011 911112859467 02286986-00004 RANDSTAD-001 ESECI000001870574 RANDSTAD US LP 0 0 $190.56
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201114 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202012 911112859467 02286986-00004 RANDSTAD-001 ESECI000001870574 RANDSTAD US LP 0 0 ($190.56)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201114 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202012 911112859467 02286986-00004 RANDSTAD-001 ESECI000001870574 RANDSTAD US LP 0 2.92 $190.56
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201114 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202011 911112859467 02286986-00004 RANDSTAD-001 ESECI000001870574 RANDSTAD US LP 0 0 $5.37
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201114 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202012 911112859467 02286986-00004 RANDSTAD-001 ESECI000001870574 RANDSTAD US LP 0 0 ($5.37)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201114 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202012 911112859467 02286986-00004 RANDSTAD-001 ESECI000001870574 RANDSTAD US LP 0 0.08 $5.37
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201114 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202011 911112859472 02286986-00004 RANDSTAD-001 ESECI000001871258 RANDSTAD US LP 0 0 $239.26
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201114 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202012 911112859472 02286986-00004 RANDSTAD-001 ESECI000001871258 RANDSTAD US LP 0 0 ($239.26)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201114 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202012 911112859472 02286986-00004 RANDSTAD-001 ESECI000001871258 RANDSTAD US LP 0 1.95 $239.26
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201114 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202011 911112859472 02286986-00004 RANDSTAD-001 ESECI000001871258 RANDSTAD US LP 0 0 $6.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201114 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2020 202012 911112859472 02286986-00004 RANDSTAD-001 ESECI000001871258 RANDSTAD US LP 0 0 ($6.74)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201114 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202012 911112859472 02286986-00004 RANDSTAD-001 ESECI000001871258 RANDSTAD US LP 0 0.05 $6.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201121 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202012 911112877603 02286986-00004 RANDSTAD-001 ESECI000001880221 RANDSTAD US LP 0 7.78 $508.17
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201121 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202012 911112877603 02286986-00004 RANDSTAD-001 ESECI000001880221 RANDSTAD US LP 0 0.22 $14.31
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201121 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202012 911112877815 02286986-00004 RANDSTAD-001 ESECI000001881069 RANDSTAD US LP 0 1.95 $239.26
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201121 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2020 202012 911112877815 02286986-00004 RANDSTAD-001 ESECI000001881069 RANDSTAD US LP 0 0.05 $6.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201128 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202012 911112879647 02286986-00004 RANDSTAD-001 ESECI000001890683 RANDSTAD US LP 0 0 $254.08
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201128 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202101 911112879647 02286986-00004 RANDSTAD-001 ESECI000001890683 RANDSTAD US LP 0 0 ($254.08)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201128 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202101 911112879647 02286986-00004 RANDSTAD-001 ESECI000001890683 RANDSTAD US LP 0 3.89 $254.08
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201128 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202012 911112879647 02286986-00004 RANDSTAD-001 ESECI000001890683 RANDSTAD US LP 0 0 $7.16
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201128 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202101 911112879647 02286986-00004 RANDSTAD-001 ESECI000001890683 RANDSTAD US LP 0 0 ($7.16)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201128 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202101 911112879647 02286986-00004 RANDSTAD-001 ESECI000001890683 RANDSTAD US LP 0 0.11 $7.16
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201128 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202012 911112879647 02286986-00004 RANDSTAD-001 ESECI000001890683 RANDSTAD US LP 0 0 $119.63
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201128 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202101 911112879647 02286986-00004 RANDSTAD-001 ESECI000001890683 RANDSTAD US LP 0 0 ($119.63)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201128 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202101 911112879647 02286986-00004 RANDSTAD-001 ESECI000001890683 RANDSTAD US LP 0 0.97 $119.63
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201128 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202012 911112879647 02286986-00004 RANDSTAD-001 ESECI000001890683 RANDSTAD US LP 0 0 $3.37
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201128 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202101 911112879647 02286986-00004 RANDSTAD-001 ESECI000001890683 RANDSTAD US LP 0 0 ($3.37)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201128 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202101 911112879647 02286986-00004 RANDSTAD-001 ESECI000001890683 RANDSTAD US LP 0 0.03 $3.37
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201205 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202012 911112894100 02286986-00004 RANDSTAD-001 ESECI000001900563 RANDSTAD US LP 0 0 $254.08
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201205 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202101 911112894100 02286986-00004 RANDSTAD-001 ESECI000001900563 RANDSTAD US LP 0 0 ($254.08)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201205 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202101 911112894100 02286986-00004 RANDSTAD-001 ESECI000001900563 RANDSTAD US LP 0 3.89 $254.08
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201205 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202012 911112894100 02286986-00004 RANDSTAD-001 ESECI000001900563 RANDSTAD US LP 0 0 $7.16
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201205 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202101 911112894100 02286986-00004 RANDSTAD-001 ESECI000001900563 RANDSTAD US LP 0 0 ($7.16)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201205 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202101 911112894100 02286986-00004 RANDSTAD-001 ESECI000001900563 RANDSTAD US LP 0 0.11 $7.16
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201205 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202012 911112907441 02286986-00004 RANDSTAD-001 ESECI000001911414 RANDSTAD US LP 0 0 $239.26
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201205 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202101 911112907441 02286986-00004 RANDSTAD-001 ESECI000001911414 RANDSTAD US LP 0 0 ($239.26)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201205 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202101 911112907441 02286986-00004 RANDSTAD-001 ESECI000001911414 RANDSTAD US LP 0 1.95 $239.26
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201205 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202012 911112907441 02286986-00004 RANDSTAD-001 ESECI000001911414 RANDSTAD US LP 0 0 $6.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201205 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202101 911112907441 02286986-00004 RANDSTAD-001 ESECI000001911414 RANDSTAD US LP 0 0 ($6.74)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201205 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202101 911112907441 02286986-00004 RANDSTAD-001 ESECI000001911414 RANDSTAD US LP 0 0.05 $6.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201212 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202012 911112907434 02286986-00004 RANDSTAD-001 ESECI000001910714 RANDSTAD US LP 0 0 $444.64
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201212 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202101 911112907434 02286986-00004 RANDSTAD-001 ESECI000001910714 RANDSTAD US LP 0 0 ($444.64)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201212 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202101 911112907434 02286986-00004 RANDSTAD-001 ESECI000001910714 RANDSTAD US LP 0 6.81 $444.64
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201212 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202012 911112907434 02286986-00004 RANDSTAD-001 ESECI000001910714 RANDSTAD US LP 0 0 $12.53
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201212 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202101 911112907434 02286986-00004 RANDSTAD-001 ESECI000001910714 RANDSTAD US LP 0 0 ($12.53)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201212 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202101 911112907434 02286986-00004 RANDSTAD-001 ESECI000001910714 RANDSTAD US LP 0 0.19 $12.53
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201212 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202012 911112907430 02286986-00004 RANDSTAD-001 ESECI000001910002 RANDSTAD US LP 0 0 $239.26
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201212 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202101 911112907430 02286986-00004 RANDSTAD-001 ESECI000001910002 RANDSTAD US LP 0 0 ($239.26)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201212 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202101 911112907430 02286986-00004 RANDSTAD-001 ESECI000001910002 RANDSTAD US LP 0 1.95 $239.26
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201212 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202012 911112907430 02286986-00004 RANDSTAD-001 ESECI000001910002 RANDSTAD US LP 0 0 $6.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201212 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202101 911112907430 02286986-00004 RANDSTAD-001 ESECI000001910002 RANDSTAD US LP 0 0 ($6.74)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201212 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202101 911112907430 02286986-00004 RANDSTAD-001 ESECI000001910002 RANDSTAD US LP 0 0.05 $6.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201219 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202012 911112916065 02286986-00004 RANDSTAD-001 ESECI000001920259 RANDSTAD US LP 0 0 $571.69
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201219 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202101 911112916065 02286986-00004 RANDSTAD-001 ESECI000001920259 RANDSTAD US LP 0 0 ($571.69)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201219 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202101 911112916065 02286986-00004 RANDSTAD-001 ESECI000001920259 RANDSTAD US LP 0 8.75 $571.69
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201219 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202012 911112916065 02286986-00004 RANDSTAD-001 ESECI000001920259 RANDSTAD US LP 0 0 $16.10
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201219 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202101 911112916065 02286986-00004 RANDSTAD-001 ESECI000001920259 RANDSTAD US LP 0 0 ($16.10)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201219 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202101 911112916065 02286986-00004 RANDSTAD-001 ESECI000001920259 RANDSTAD US LP 0 0.25 $16.10
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201219 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202012 911112916050 02286986-00004 RANDSTAD-001 ESECI000001920574 RANDSTAD US LP 0 0 $239.26
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201219 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202101 911112916050 02286986-00004 RANDSTAD-001 ESECI000001920574 RANDSTAD US LP 0 0 ($239.26)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201219 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202101 911112916050 02286986-00004 RANDSTAD-001 ESECI000001920574 RANDSTAD US LP 0 1.95 $239.26
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201219 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202012 911112916050 02286986-00004 RANDSTAD-001 ESECI000001920574 RANDSTAD US LP 0 0 $6.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201219 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202101 911112916050 02286986-00004 RANDSTAD-001 ESECI000001920574 RANDSTAD US LP 0 0 ($6.74)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201219 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202101 911112916050 02286986-00004 RANDSTAD-001 ESECI000001920574 RANDSTAD US LP 0 0.05 $6.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201226 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202012 911112924332 02286986-00004 RANDSTAD-001 ESECI000001930612 RANDSTAD US LP 0 0 $239.26
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201226 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202101 911112924332 02286986-00004 RANDSTAD-001 ESECI000001930612 RANDSTAD US LP 0 0 ($239.26)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201226 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202101 911112924332 02286986-00004 RANDSTAD-001 ESECI000001930612 RANDSTAD US LP 0 1.95 $239.26
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201226 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2020 202012 911112924332 02286986-00004 RANDSTAD-001 ESECI000001930612 RANDSTAD US LP 0 0 $6.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201226 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202101 911112924332 02286986-00004 RANDSTAD-001 ESECI000001930612 RANDSTAD US LP 0 0 ($6.74)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20201226 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202101 911112924332 02286986-00004 RANDSTAD-001 ESECI000001930612 RANDSTAD US LP 0 0.05 $6.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210102 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202101 911112967563 02286986-00004 RANDSTAD-001 ESECI000001940375 RANDSTAD US LP 0 0 $127.04
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210102 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202102 911112967563 02286986-00004 RANDSTAD-001 ESECI000001940375 RANDSTAD US LP 0 0 ($127.04)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210102 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202102 911112967563 02286986-00004 RANDSTAD-001 ESECI000001940375 RANDSTAD US LP 0 1.95 $127.04
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210102 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202101 911112967563 02286986-00004 RANDSTAD-001 ESECI000001940375 RANDSTAD US LP 0 0 $3.58
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210102 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202102 911112967563 02286986-00004 RANDSTAD-001 ESECI000001940375 RANDSTAD US LP 0 0 ($3.58)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210102 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202102 911112967563 02286986-00004 RANDSTAD-001 ESECI000001940375 RANDSTAD US LP 0 0.05 $3.58
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210109 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202102 911113000683 02286986-00004 RANDSTAD-001 ESECI000001951188 RANDSTAD US LP 0 4.86 $317.60
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210109 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202102 911113000683 02286986-00004 RANDSTAD-001 ESECI000001951188 RANDSTAD US LP 0 0.14 $8.95
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210109 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202102 911113000683 02286986-00004 RANDSTAD-001 ESECI000001951188 RANDSTAD US LP 0 1.95 $239.26
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210109 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202102 911113000683 02286986-00004 RANDSTAD-001 ESECI000001951188 RANDSTAD US LP 0 0.05 $6.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210116 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202101 911112955164 02286986-00004 RANDSTAD-001 ESECI000001960002 RANDSTAD US LP 0 0 $381.12
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210116 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202102 911112955164 02286986-00004 RANDSTAD-001 ESECI000001960002 RANDSTAD US LP 0 0 ($381.12)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210116 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202102 911112955164 02286986-00004 RANDSTAD-001 ESECI000001960002 RANDSTAD US LP 0 5.84 $381.12
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210116 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202101 911112955164 02286986-00004 RANDSTAD-001 ESECI000001960002 RANDSTAD US LP 0 0 $10.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210116 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202102 911112955164 02286986-00004 RANDSTAD-001 ESECI000001960002 RANDSTAD US LP 0 0 ($10.74)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210116 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202102 911112955164 02286986-00004 RANDSTAD-001 ESECI000001960002 RANDSTAD US LP 0 0.16 $10.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210116 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202101 911112955164 02286986-00004 RANDSTAD-001 ESECI000001960002 RANDSTAD US LP 0 0 $239.26
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210116 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202102 911112955164 02286986-00004 RANDSTAD-001 ESECI000001960002 RANDSTAD US LP 0 0 ($239.26)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210116 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202102 911112955164 02286986-00004 RANDSTAD-001 ESECI000001960002 RANDSTAD US LP 0 1.95 $239.26
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210116 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202101 911112955164 02286986-00004 RANDSTAD-001 ESECI000001960002 RANDSTAD US LP 0 0 $6.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210116 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202102 911112955164 02286986-00004 RANDSTAD-001 ESECI000001960002 RANDSTAD US LP 0 0 ($6.74)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210116 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202102 911112955164 02286986-00004 RANDSTAD-001 ESECI000001960002 RANDSTAD US LP 0 0.05 $6.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210123 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202102 911112984825 02286986-00004 RANDSTAD-001 ESECI000001970612 RANDSTAD US LP 0 3.89 $254.08
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210123 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202102 911112984825 02286986-00004 RANDSTAD-001 ESECI000001970612 RANDSTAD US LP 0 0.11 $7.16
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210123 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202102 911112984822 02286986-00004 RANDSTAD-001 ESECI000001970862 RANDSTAD US LP 0 1.95 $239.26
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210123 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202102 911112984822 02286986-00004 RANDSTAD-001 ESECI000001970862 RANDSTAD US LP 0 0.05 $6.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210130 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202102 911112986674 02286986-00004 RANDSTAD-001 ESECI000001981555 RANDSTAD US LP 0 0 $254.08
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210130 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202103 911112986674 02286986-00004 RANDSTAD-001 ESECI000001981555 RANDSTAD US LP 0 0 ($254.08)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210130 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202103 911112986674 02286986-00004 RANDSTAD-001 ESECI000001981555 RANDSTAD US LP 0 3.89 $254.08
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210130 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202102 911112986674 02286986-00004 RANDSTAD-001 ESECI000001981555 RANDSTAD US LP 0 0 $7.16
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210130 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202103 911112986674 02286986-00004 RANDSTAD-001 ESECI000001981555 RANDSTAD US LP 0 0 ($7.16)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210130 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202103 911112986674 02286986-00004 RANDSTAD-001 ESECI000001981555 RANDSTAD US LP 0 0.11 $7.16
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210130 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202102 911112986667 02286986-00004 RANDSTAD-001 ESECI000001980001 RANDSTAD US LP 0 0 $239.26
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210130 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202103 911112986667 02286986-00004 RANDSTAD-001 ESECI000001980001 RANDSTAD US LP 0 0 ($239.26)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210130 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202103 911112986667 02286986-00004 RANDSTAD-001 ESECI000001980001 RANDSTAD US LP 0 1.95 $239.26
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210130 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202102 911112986667 02286986-00004 RANDSTAD-001 ESECI000001980001 RANDSTAD US LP 0 0 $6.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210130 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202103 911112986667 02286986-00004 RANDSTAD-001 ESECI000001980001 RANDSTAD US LP 0 0 ($6.74)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210130 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202103 911112986667 02286986-00004 RANDSTAD-001 ESECI000001980001 RANDSTAD US LP 0 0.05 $6.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210206 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202102 911112990974 02286986-00004 RANDSTAD-001 ESECI000001991955 RANDSTAD US LP 0 0 $254.08
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210206 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202103 911112990974 02286986-00004 RANDSTAD-001 ESECI000001991955 RANDSTAD US LP 0 0 ($254.08)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210206 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202103 911112990974 02286986-00004 RANDSTAD-001 ESECI000001991955 RANDSTAD US LP 0 3.89 $254.08
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210206 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202102 911112990974 02286986-00004 RANDSTAD-001 ESECI000001991955 RANDSTAD US LP 0 0 $7.16
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210206 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202103 911112990974 02286986-00004 RANDSTAD-001 ESECI000001991955 RANDSTAD US LP 0 0 ($7.16)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210206 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202103 911112990974 02286986-00004 RANDSTAD-001 ESECI000001991955 RANDSTAD US LP 0 0.11 $7.16
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210206 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202102 911112991012 02286986-00004 RANDSTAD-001 ESECI000001990448 RANDSTAD US LP 0 0 $239.26
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210206 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202103 911112991012 02286986-00004 RANDSTAD-001 ESECI000001990448 RANDSTAD US LP 0 0 ($239.26)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210206 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202103 911112991012 02286986-00004 RANDSTAD-001 ESECI000001990448 RANDSTAD US LP 0 1.95 $239.26
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210206 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202102 911112991012 02286986-00004 RANDSTAD-001 ESECI000001990448 RANDSTAD US LP 0 0 $6.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210206 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202103 911112991012 02286986-00004 RANDSTAD-001 ESECI000001990448 RANDSTAD US LP 0 0 ($6.74)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210206 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202103 911112991012 02286986-00004 RANDSTAD-001 ESECI000001990448 RANDSTAD US LP 0 0.05 $6.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210213 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202102 911112993419 02286986-00004 RANDSTAD-001 ESECI000002000348 RANDSTAD US LP 0 0 $381.12
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210213 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202103 911112993419 02286986-00004 RANDSTAD-001 ESECI000002000348 RANDSTAD US LP 0 0 ($381.12)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210213 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202103 911112993419 02286986-00004 RANDSTAD-001 ESECI000002000348 RANDSTAD US LP 0 5.84 $381.12
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210213 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202102 911112993419 02286986-00004 RANDSTAD-001 ESECI000002000348 RANDSTAD US LP 0 0 $10.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210213 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202103 911112993419 02286986-00004 RANDSTAD-001 ESECI000002000348 RANDSTAD US LP 0 0 ($10.74)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210213 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202103 911112993419 02286986-00004 RANDSTAD-001 ESECI000002000348 RANDSTAD US LP 0 0.16 $10.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210213 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202102 911113006198 02286986-00004 RANDSTAD-001 ESECI000002012099 RANDSTAD US LP 0 0 $239.26
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210213 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202103 911113006198 02286986-00004 RANDSTAD-001 ESECI000002012099 RANDSTAD US LP 0 0 ($239.26)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210213 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202103 911113006198 02286986-00004 RANDSTAD-001 ESECI000002012099 RANDSTAD US LP 0 1.95 $239.26
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210213 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202102 911113006198 02286986-00004 RANDSTAD-001 ESECI000002012099 RANDSTAD US LP 0 0 $6.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210213 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202103 911113006198 02286986-00004 RANDSTAD-001 ESECI000002012099 RANDSTAD US LP 0 0 ($6.74)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210213 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202103 911113006198 02286986-00004 RANDSTAD-001 ESECI000002012099 RANDSTAD US LP 0 0.05 $6.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210220 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202102 911113006200 02286986-00004 RANDSTAD-001 ESECI000002011703 RANDSTAD US LP 0 0 $381.12
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210220 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202103 911113006200 02286986-00004 RANDSTAD-001 ESECI000002011703 RANDSTAD US LP 0 0 ($381.12)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210220 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202103 911113006200 02286986-00004 RANDSTAD-001 ESECI000002011703 RANDSTAD US LP 0 5.84 $381.12
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210220 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202102 911113006200 02286986-00004 RANDSTAD-001 ESECI000002011703 RANDSTAD US LP 0 0 $10.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210220 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202103 911113006200 02286986-00004 RANDSTAD-001 ESECI000002011703 RANDSTAD US LP 0 0 ($10.74)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210220 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202103 911113006200 02286986-00004 RANDSTAD-001 ESECI000002011703 RANDSTAD US LP 0 0.16 $10.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210220 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202102 911113006184 02286986-00004 RANDSTAD-001 ESECI000002010003 RANDSTAD US LP 0 0 $358.89
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210220 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202103 911113006184 02286986-00004 RANDSTAD-001 ESECI000002010003 RANDSTAD US LP 0 0 ($358.89)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210220 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202103 911113006184 02286986-00004 RANDSTAD-001 ESECI000002010003 RANDSTAD US LP 0 2.92 $358.89
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210220 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202102 911113006184 02286986-00004 RANDSTAD-001 ESECI000002010003 RANDSTAD US LP 0 0 $10.11
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210220 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202103 911113006184 02286986-00004 RANDSTAD-001 ESECI000002010003 RANDSTAD US LP 0 0 ($10.11)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210220 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202103 911113006184 02286986-00004 RANDSTAD-001 ESECI000002010003 RANDSTAD US LP 0 0.08 $10.11
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210227 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202103 911113022948 02286986-00004 RANDSTAD-001 ESECI000002021401 RANDSTAD US LP 0 0 $571.69
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210227 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202104 911113022948 02286986-00004 RANDSTAD-001 ESECI000002021401 RANDSTAD US LP 0 0 ($571.69)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210227 Hi l l , El iot                    Tester 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202104 911113022948 02286986-00004 RANDSTAD-001 ESECI000002021401 RANDSTAD US LP 0 8.75 $571.69
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210227 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202103 911113022948 02286986-00004 RANDSTAD-001 ESECI000002021401 RANDSTAD US LP 0 0 $16.10
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210227 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202104 911113022948 02286986-00004 RANDSTAD-001 ESECI000002021401 RANDSTAD US LP 0 0 ($16.10)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210227 Hi l l , El iot                    Tester 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202104 911113022948 02286986-00004 RANDSTAD-001 ESECI000002021401 RANDSTAD US LP 0 0.25 $16.10
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210227 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202103 911113022929 02286986-00004 RANDSTAD-001 ESECI000002020337 RANDSTAD US LP 0 0 $478.52
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210227 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202104 911113022929 02286986-00004 RANDSTAD-001 ESECI000002020337 RANDSTAD US LP 0 0 ($478.52)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210227 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202104 911113022929 02286986-00004 RANDSTAD-001 ESECI000002020337 RANDSTAD US LP 0 3.89 $478.52
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210227 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202103 911113022929 02286986-00004 RANDSTAD-001 ESECI000002020337 RANDSTAD US LP 0 0 $13.48
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210227 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202104 911113022929 02286986-00004 RANDSTAD-001 ESECI000002020337 RANDSTAD US LP 0 0 ($13.48)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210227 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202104 911113022929 02286986-00004 RANDSTAD-001 ESECI000002020337 RANDSTAD US LP 0 0.11 $13.48
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210306 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202103 911113035148 02286986-00004 RANDSTAD-001 ESECI000002041914 RANDSTAD US LP 0 0 $478.52
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210306 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202104 911113035148 02286986-00004 RANDSTAD-001 ESECI000002041914 RANDSTAD US LP 0 0 ($478.52)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210306 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202104 911113035148 02286986-00004 RANDSTAD-001 ESECI000002041914 RANDSTAD US LP 0 3.89 $478.52
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210306 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202103 911113035148 02286986-00004 RANDSTAD-001 ESECI000002041914 RANDSTAD US LP 0 0 $13.48
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210306 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202104 911113035148 02286986-00004 RANDSTAD-001 ESECI000002041914 RANDSTAD US LP 0 0 ($13.48)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210306 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202104 911113035148 02286986-00004 RANDSTAD-001 ESECI000002041914 RANDSTAD US LP 0 0.11 $13.48
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210313 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202103 911113043559 02286986-00004 RANDSTAD-001 ESECI000002050695 RANDSTAD US LP 0 0 $478.52
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210313 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202104 911113043559 02286986-00004 RANDSTAD-001 ESECI000002050695 RANDSTAD US LP 0 0 ($478.52)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210313 Lamoin, James                   Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202104 911113043559 02286986-00004 RANDSTAD-001 ESECI000002050695 RANDSTAD US LP 0 3.89 $478.52
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210313 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202103 911113043559 02286986-00004 RANDSTAD-001 ESECI000002050695 RANDSTAD US LP 0 0 $13.48
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210313 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202104 911113043559 02286986-00004 RANDSTAD-001 ESECI000002050695 RANDSTAD US LP 0 0 ($13.48)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210313 Lamoin, James                   Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202104 911113043559 02286986-00004 RANDSTAD-001 ESECI000002050695 RANDSTAD US LP 0 0.11 $13.48
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210522 Haskin, Les l ie                 Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202105 911113134662 02286986-00004 RANDSTAD-001 ESECI000002140315 RANDSTAD US LP 0 0 $653.42
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210522 Haskin, Les l ie                 Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202106 911113134662 02286986-00004 RANDSTAD-001 ESECI000002140315 RANDSTAD US LP 0 0 ($653.42)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210522 Haskin, Les l ie                 Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202106 911113134662 02286986-00004 RANDSTAD-001 ESECI000002140315 RANDSTAD US LP 0 3.4 $653.42
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210522 Haskin, Les l ie                 Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202105 911113134662 02286986-00004 RANDSTAD-001 ESECI000002140315 RANDSTAD US LP 0 0 $18.41
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210522 Haskin, Les l ie                 Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202106 911113134662 02286986-00004 RANDSTAD-001 ESECI000002140315 RANDSTAD US LP 0 0 ($18.41)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210522 Haskin, Les l ie                 Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202106 911113134662 02286986-00004 RANDSTAD-001 ESECI000002140315 RANDSTAD US LP 0 0.1 $18.41
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210529 Haskin, Les l ie                 Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202106 911113143982 02286986-00004 RANDSTAD-001 ESECI000002151380 RANDSTAD US LP 0 0 $840.11
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210529 Haskin, Les l ie                 Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202107 911113143982 02286986-00004 RANDSTAD-001 ESECI000002151380 RANDSTAD US LP 0 0 ($840.11)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210529 Haskin, Les l ie                 Consul tant 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202107 911113143982 02286986-00004 RANDSTAD-001 ESECI000002151380 RANDSTAD US LP 0 4.38 $840.11
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210529 Haskin, Les l ie                 Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202106 911113143982 02286986-00004 RANDSTAD-001 ESECI000002151380 RANDSTAD US LP 0 0 $23.67
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210529 Haskin, Les l ie                 Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202107 911113143982 02286986-00004 RANDSTAD-001 ESECI000002151380 RANDSTAD US LP 0 0 ($23.67)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor 20210529 Haskin, Les l ie                 Consul tant 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202107 911113143982 02286986-00004 RANDSTAD-001 ESECI000002151380 RANDSTAD US LP 0 0.12 $23.67
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor TAX-20210522 Haskin, Les l ie                 Consul 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202106 911113134662 02286986-00004 RANDSTAD-001 ESECI000002140315 RANDSTAD US LP 0 3.4 $22.15
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor TAX-20210522 Haskin, Les l ie                 Consul 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202106 911113134662 02286986-00004 RANDSTAD-001 ESECI000002140315 RANDSTAD US LP 0 0.1 $0.62
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor TAX-20210529 Haskin, Les l ie                 Consul 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202107 911113143982 02286986-00004 RANDSTAD-001 ESECI000002151380 RANDSTAD US LP 0 4.38 $28.48
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor TAX-20210529 Haskin, Les l ie                 Consul 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2021 202107 911113143982 02286986-00004 RANDSTAD-001 ESECI000002151380 RANDSTAD US LP 0 0.12 $0.80
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor Tax-20210522 Haskin, Les l ie                 Consul 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202105 911113134662 02286986-00004 RANDSTAD-001 ESECI000002140315 RANDSTAD US LP 0 0 $22.15
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor Tax-20210522 Haskin, Les l ie                 Consul 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202106 911113134662 02286986-00004 RANDSTAD-001 ESECI000002140315 RANDSTAD US LP 0 0 ($22.15)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor Tax-20210522 Haskin, Les l ie                 Consul 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202105 911113134662 02286986-00004 RANDSTAD-001 ESECI000002140315 RANDSTAD US LP 0 0 $0.62
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor Tax-20210522 Haskin, Les l ie                 Consul 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202106 911113134662 02286986-00004 RANDSTAD-001 ESECI000002140315 RANDSTAD US LP 0 0 ($0.62)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor Tax-20210529 Haskin, Les l ie                 Consul 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202106 911113143982 02286986-00004 RANDSTAD-001 ESECI000002151380 RANDSTAD US LP 0 0 $28.48
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor Tax-20210529 Haskin, Les l ie                 Consul 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202107 911113143982 02286986-00004 RANDSTAD-001 ESECI000002151380 RANDSTAD US LP 0 0 ($28.48)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor Tax-20210529 Haskin, Les l ie                 Consul 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2021 202106 911113143982 02286986-00004 RANDSTAD-001 ESECI000002151380 RANDSTAD US LP 0 0 $0.80
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Accounts  Payable S49 Contractor Labor Tax-20210529 Haskin, Les l ie                 Consul 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2021 202107 911113143982 02286986-00004 RANDSTAD-001 ESECI000002151380 RANDSTAD US LP 0 0 ($0.80)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2019 201910 0 0 $3,482.23
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2019 201911 0 0 $1,785.37
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202001 0 0 ($678.80)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202002 0 0 $56.93
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202003 0 0 $33.54
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202004 0 0 $3,756.02
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202005 0 0 $4,893.90
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202006 0 0 $6,687.27
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202007 0 0 $7,816.26
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202008 0 0 $14,322.81
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202009 0 0 $6,735.11
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202010 0 0 $8,332.10
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202011 0 0 $7,789.56
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202012 0 0 $5,937.91
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2021 202101 0 0 $133.86
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2021 202102 0 0 $9,103.17
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2021 202103 0 0 $1,778.84
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2021 202104 0 0 $2,040.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2021 202105 0 0 $61.87
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2021 202106 0 0 $8.09
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2021 202112 0 0 $40.51
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2022 202201 0 0 ($0.69)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2020 202007 0 0 $396.76
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2020 202008 0 0 $33.84
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2020 202009 0 0 $259.83
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2020 202010 0 0 $11.86
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2020 202011 0 0 $0.78
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2020 202012 0 0 $100.10
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2021 202101 0 0 $0.00
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2021 202102 0 0 $1,432.95
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2021 202103 0 0 $3,633.76
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2021 202104 0 0 $6.34
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2021 202105 0 0 $12.67
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2021 202107 0 0 $6.34
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2020 202008 0 0 $36.21
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2020 202009 0 0 $42.90
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2020 202010 0 0 $48.71
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2020 202011 0 0 $27.22
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2020 202012 0 0 $9.48
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2021 202101 0 0 $14.98
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2021 202102 0 0 $38.92
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2021 202103 0 0 $30.21
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2021 202104 0 0 $5.02
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2021 202106 0 0 $2.43
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2021 202110 0 0 $4.87
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2021 202112 0 0 $4.87
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 01C Real  Es tate - Svc Co F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2019 201910 0 0 $9.14
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 01P MA Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2019 201912 0 0 $188.14
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 01P MA Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202006 0 0 $37.64
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 01P MA Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202008 0 0 $13.35
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 01P MA Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202009 0 0 $11.12
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2019 201910 0 0 $185.33
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2019 201912 0 0 $8.52
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202001 0 0 $29.35
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202004 0 0 $5.73
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202010 0 0 $12.39
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2021 202101 0 0 $4.91
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2021 202102 0 0 $17.00
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2021 202103 0 0 $22.67
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 136 CT Faci l i ties  Management F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2019 201912 0 0 $10.12
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 13N Telecom Eng F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202009 0 0 $13.26
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 13N Telecom Eng F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202010 0 0 $9.08
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 1CR Licens ing + Permitting F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202004 0 0 $1.59
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 1CR Licens ing + Permitting F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202005 0 0 $5.92
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 1CR Licens ing + Permitting F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202009 0 0 $6.50
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 1CR Licens ing + Permitting F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202010 0 0 $3.48
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 1CR Licens ing + Permitting F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202012 0 0 $9.06
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 310 Miscel laneous  Other F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2019 201912 0 0 $19.40
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 310 Miscel laneous  Other F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202001 0 0 $9.78
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 310 Miscel laneous  Other F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202002 0 0 $5.94
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 310 Miscel laneous  Other F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202003 0 0 $6.45
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 310 Miscel laneous  Other F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202004 0 0 $22.56
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 310 Miscel laneous  Other F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202005 0 0 $21.05
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 310 Miscel laneous  Other F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202006 0 0 $35.52
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 310 Miscel laneous  Other F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202007 0 0 $46.09
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 310 Miscel laneous  Other F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202008 0 0 $68.62
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 310 Miscel laneous  Other F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202009 0 0 $76.76
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 310 Miscel laneous  Other F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202010 0 0 $94.01
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 310 Miscel laneous  Other F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202011 0 0 $96.56
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 310 Miscel laneous  Other F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202012 0 0 $167.93
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 310 Miscel laneous  Other F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2021 202101 0 0 $197.96
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 310 Miscel laneous  Other F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2021 202102 0 0 $139.71
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 310 Miscel laneous  Other F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2021 202101 0 0 $2.77
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 310 Miscel laneous  Other F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2021 202102 0 0 $1.92
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 446 Environmenta l  Affa i rs  di rector F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2019 201910 0 0 $16.20
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 680 IT Inf - Projects  + Strategy F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202004 0 0 $7.94
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 77S Communication + Control F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2020 202008 0 0 $15.08
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 77S Communication + Control F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2020 202009 0 0 $12.25
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 77S Communication + Control F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2020 202010 0 0 $31.39
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202009 0 0 $5.68
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202010 0 0 $13.14
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202011 0 0 $2.54
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2021 202101 0 0 $5.53
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2021 202102 0 0 $17.76
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2021 202103 0 0 $47.85
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2021 202104 0 0 $12.55
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 108030 DPR ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2019 201910 0 0 $74.12
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 108030 DPR ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2019 201911 0 0 $60.88
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 108030 DPR ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202001 0 0 ($19.12)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 108030 DPR ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202002 0 0 $1.60
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 108030 DPR ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202003 0 0 $0.94
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 108030 DPR ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202004 0 0 $104.68
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 108030 DPR ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202005 0 0 $137.86
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 108030 DPR ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202006 0 0 $188.37
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 108030 DPR ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202007 0 0 $220.18
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 108030 DPR ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202008 0 0 $403.46
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 108030 DPR ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202009 0 0 $189.71
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 108030 DPR ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202010 0 0 $234.71
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 108030 DPR ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202011 0 0 $219.43
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 108030 DPR ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202012 0 0 $167.27
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 108030 DPR ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2021 202101 0 0 $3.77
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 108030 DPR ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2021 202102 0 0 $256.43
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 108030 DPR ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2021 202103 0 0 $50.11
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 108030 DPR ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2021 202104 0 0 $57.49
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 108030 DPR ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2021 202105 0 0 $1.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 108030 DPR ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2021 202106 0 0 $0.23
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 108030 DPR ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2021 202112 0 0 $1.14
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZAS Admin and Eng OH- Acct Use Only 06 108030 DPR ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2022 202201 0 0 ($0.19)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZGS Gen Ser Co Benefi t Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2020 202008 0 0 $1,604.56
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZGS Gen Ser Co Benefi t Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2020 202009 0 0 $1,901.22
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZGS Gen Ser Co Benefi t Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2020 202010 0 0 $1,946.67
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZGS Gen Ser Co Benefi t Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2020 202011 0 0 $1,087.81
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZGS Gen Ser Co Benefi t Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2020 202012 0 0 $291.49
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZGS Gen Ser Co Benefi t Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2021 202101 0 0 $470.16
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZGS Gen Ser Co Benefi t Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2021 202102 0 0 $1,058.52
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZGS Gen Ser Co Benefi t Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2021 202103 0 0 $821.81
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZGS Gen Ser Co Benefi t Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2021 202104 0 0 $136.48
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZGS Gen Ser Co Benefi t Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2021 202106 0 0 $99.25
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZGS Gen Ser Co Benefi t Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2021 202110 0 0 $216.99
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZGS Gen Ser Co Benefi t Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2021 202112 0 0 $216.99
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZGS Gen Ser Co Benefi t Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 01C Real  Es tate - Svc Co F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2019 201910 0 0 $166.58
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZGS Gen Ser Co Benefi t Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 01P MA Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2019 201912 0 0 $3,099.35
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZGS Gen Ser Co Benefi t Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 01P MA Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202006 0 0 $1,526.33
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZGS Gen Ser Co Benefi t Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 01P MA Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202008 0 0 $591.55
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZGS Gen Ser Co Benefi t Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 01P MA Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202009 0 0 $492.97
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZGS Gen Ser Co Benefi t Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2019 201910 0 0 $288.17
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZGS Gen Ser Co Benefi t Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2019 201912 0 0 $140.42
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZGS Gen Ser Co Benefi t Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202001 0 0 $803.57
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZGS Gen Ser Co Benefi t Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202004 0 0 $231.02
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZGS Gen Ser Co Benefi t Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202010 0 0 $495.15
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZGS Gen Ser Co Benefi t Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2021 202101 0 0 $154.14
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZGS Gen Ser Co Benefi t Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2021 202102 0 0 $462.40
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZGS Gen Ser Co Benefi t Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2021 202103 0 0 $616.54
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F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZGS Gen Ser Co Benefi t Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2019 201910 0 0 $2,825.42
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZGS Gen Ser Co Benefi t Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 136 CT Faci l i ties  Management F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2019 201912 0 0 $166.67
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZGS Gen Ser Co Benefi t Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 13N Telecom Eng F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202009 0 0 $574.77
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZGS Gen Ser Co Benefi t Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 13N Telecom Eng F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202010 0 0 $356.20
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZGS Gen Ser Co Benefi t Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 1CR Licens ing + Permitting F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202004 0 0 $62.41
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZGS Gen Ser Co Benefi t Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 1CR Licens ing + Permitting F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202005 0 0 $291.25
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZGS Gen Ser Co Benefi t Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 1CR Licens ing + Permitting F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202009 0 0 $249.64
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZGS Gen Ser Co Benefi t Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 1CR Licens ing + Permitting F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202010 0 0 $139.24
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZGS Gen Ser Co Benefi t Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 1CR Licens ing + Permitting F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202012 0 0 $278.48
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZGS Gen Ser Co Benefi t Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 446 Environmenta l  Affa i rs  di rector F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2019 201910 0 0 $286.88
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZGS Gen Ser Co Benefi t Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 680 IT Inf - Projects  + Strategy F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202004 0 0 $319.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZNP Non Productive Time Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2020 202008 0 0 $305.83
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZNP Non Productive Time Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2020 202009 0 0 $362.37
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZNP Non Productive Time Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2020 202010 0 0 $443.48
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZNP Non Productive Time Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2020 202011 0 0 $247.82
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZNP Non Productive Time Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2020 202012 0 0 $66.41
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZNP Non Productive Time Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2021 202101 0 0 $90.06
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZNP Non Productive Time Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2021 202102 0 0 $202.77
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZNP Non Productive Time Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2021 202103 0 0 $157.42
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZNP Non Productive Time Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2021 202104 0 0 $26.14
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZNP Non Productive Time Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2021 202106 0 0 $19.01
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZNP Non Productive Time Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2021 202110 0 0 $35.69
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZNP Non Productive Time Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2021 202112 0 0 $35.69
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZNP Non Productive Time Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 01C Real  Es tate - Svc Co F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2019 201910 0 0 $33.24
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZNP Non Productive Time Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 01P MA Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2019 201912 0 0 $618.53
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZNP Non Productive Time Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 01P MA Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202006 0 0 $290.92
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZNP Non Productive Time Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 01P MA Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202008 0 0 $112.75
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZNP Non Productive Time Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 01P MA Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202009 0 0 $93.96
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZNP Non Productive Time Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2019 201910 0 0 $57.51
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZNP Non Productive Time Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2019 201912 0 0 $28.02
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZNP Non Productive Time Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202001 0 0 $153.16
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZNP Non Productive Time Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202004 0 0 $44.03
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZNP Non Productive Time Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202010 0 0 $112.80
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZNP Non Productive Time Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2021 202101 0 0 $29.53
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZNP Non Productive Time Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2021 202102 0 0 $88.58
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZNP Non Productive Time Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2021 202103 0 0 $118.10
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZNP Non Productive Time Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2019 201910 0 0 $567.65
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZNP Non Productive Time Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 136 CT Faci l i ties  Management F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2019 201912 0 0 $33.26
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZNP Non Productive Time Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 13N Telecom Eng F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202009 0 0 $109.55
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZNP Non Productive Time Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 13N Telecom Eng F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202010 0 0 $81.15
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZNP Non Productive Time Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 1CR Licens ing + Permitting F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202004 0 0 $11.90
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZNP Non Productive Time Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 1CR Licens ing + Permitting F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202005 0 0 $55.51
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZNP Non Productive Time Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 1CR Licens ing + Permitting F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202009 0 0 $47.58
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZNP Non Productive Time Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 1CR Licens ing + Permitting F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202010 0 0 $31.72
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZNP Non Productive Time Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 1CR Licens ing + Permitting F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202012 0 0 $63.44
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZNP Non Productive Time Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 446 Environmenta l  Affa i rs  di rector F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2019 201910 0 0 $57.25
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZNP Non Productive Time Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 680 IT Inf - Projects  + Strategy F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202004 0 0 $60.94
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZNP Non Productive Time Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 77S Communication + Control F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2020 202008 0 0 $150.75
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZNP Non Productive Time Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 77S Communication + Control F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2020 202009 0 0 $122.48
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZNP Non Productive Time Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 77S Communication + Control F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2020 202010 0 0 $313.75
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZNP Non Productive Time Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202009 0 0 $54.52
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZNP Non Productive Time Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202010 0 0 $126.14
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZNP Non Productive Time Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202011 0 0 $23.78
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZNP Non Productive Time Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2021 202101 0 0 $39.32
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZNP Non Productive Time Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2021 202102 0 0 $107.39
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZNP Non Productive Time Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2021 202103 0 0 $274.69
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZNP Non Productive Time Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2021 202104 0 0 $69.06
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZPB Payrol l  Benefi t Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 77S Communication + Control F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2020 202008 0 0 $339.50
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZPB Payrol l  Benefi t Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 77S Communication + Control F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2020 202009 0 0 $275.83
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZPB Payrol l  Benefi t Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 77S Communication + Control F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2020 202010 0 0 $706.57
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZPB Payrol l  Benefi t Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202009 0 0 $122.78
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZPB Payrol l  Benefi t Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202010 0 0 $284.06
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZPB Payrol l  Benefi t Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202011 0 0 $47.07
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZPB Payrol l  Benefi t Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2021 202101 0 0 $84.18
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZPB Payrol l  Benefi t Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2021 202102 0 0 $229.91
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZPB Payrol l  Benefi t Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2021 202103 0 0 $588.09
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZPB Payrol l  Benefi t Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2021 202104 0 0 $147.84
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZVE Vehicle Costs  Clearing- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z98:Al loc - Veh Clear 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2020 202008 0 0 $39.81
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZVE Vehicle Costs  Clearing- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z98:Al loc - Veh Clear 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2020 202009 0 0 $43.99
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZVE Vehicle Costs  Clearing- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z98:Al loc - Veh Clear 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2020 202010 0 0 $42.54
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZVE Vehicle Costs  Clearing- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z98:Al loc - Veh Clear 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2020 202011 0 0 $37.59
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZVE Vehicle Costs  Clearing- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z98:Al loc - Veh Clear 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2020 202012 0 0 $7.07
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZVE Vehicle Costs  Clearing- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z98:Al loc - Veh Clear 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2021 202101 0 0 $29.02
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZVE Vehicle Costs  Clearing- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z98:Al loc - Veh Clear 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2021 202102 0 0 $40.79
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZVE Vehicle Costs  Clearing- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z98:Al loc - Veh Clear 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2021 202103 0 0 $17.95
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZVE Vehicle Costs  Clearing- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z98:Al loc - Veh Clear 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2021 202104 0 0 $2.45
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZVE Vehicle Costs  Clearing- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z98:Al loc - Veh Clear 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2021 202106 0 0 $2.92
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZVE Vehicle Costs  Clearing- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z98:Al loc - Veh Clear 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2021 202110 0 0 $4.57
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZVE Vehicle Costs  Clearing- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z98:Al loc - Veh Clear 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2021 202112 0 0 $7.33
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZVE Vehicle Costs  Clearing- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z98:Al loc - Veh Clear 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2019 201910 0 0 $7.30
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZVE Vehicle Costs  Clearing- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z98:Al loc - Veh Clear 1CR Licens ing + Permitting F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202004 0 0 $3.50
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZVE Vehicle Costs  Clearing- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z98:Al loc - Veh Clear 1CR Licens ing + Permitting F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202005 0 0 $14.92
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZVE Vehicle Costs  Clearing- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z98:Al loc - Veh Clear 1CR Licens ing + Permitting F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202009 0 0 $14.71
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZVE Vehicle Costs  Clearing- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z98:Al loc - Veh Clear 1CR Licens ing + Permitting F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202010 0 0 $7.66
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZVE Vehicle Costs  Clearing- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z98:Al loc - Veh Clear 1CR Licens ing + Permitting F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202012 0 0 $14.97
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZVE Vehicle Costs  Clearing- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z98:Al loc - Veh Clear 77S Communication + Control F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2020 202008 0 0 $53.31
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZVE Vehicle Costs  Clearing- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z98:Al loc - Veh Clear 77S Communication + Control F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2020 202009 0 0 $100.20
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZVE Vehicle Costs  Clearing- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z98:Al loc - Veh Clear 77S Communication + Control F1906092 19720 F1906092 New Garage & Off Reno - GP AMC 2020 202010 0 0 $132.37
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZVE Vehicle Costs  Clearing- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z98:Al loc - Veh Clear 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202009 0 0 $94.17
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZVE Vehicle Costs  Clearing- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z98:Al loc - Veh Clear 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202010 0 0 $140.28
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZVE Vehicle Costs  Clearing- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z98:Al loc - Veh Clear 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2020 202011 0 0 $37.13
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZVE Vehicle Costs  Clearing- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z98:Al loc - Veh Clear 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2021 202101 0 0 $48.99
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZVE Vehicle Costs  Clearing- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z98:Al loc - Veh Clear 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2021 202102 0 0 $103.15
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZVE Vehicle Costs  Clearing- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z98:Al loc - Veh Clear 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2021 202103 0 0 $350.18
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Al locations ZVE Vehicle Costs  Clearing- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z98:Al loc - Veh Clear 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2021 202104 0 0 $97.31
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments S22 Other Outs ide Services 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2019 201910 0 0 $0.00
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments S22 Other Outs ide Services 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVL 2019 201910 0 0 $61,538.04
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments S22 Other Outs ide Services 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVR 2019 201911 0 0 ($61,538.04)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments S22 Other Outs ide Services 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2019 201910 0 0 $0.00
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments S22 Other Outs ide Services 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVL 2019 201910 0 0 $1,309.86
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments S22 Other Outs ide Services 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVR 2019 201911 0 0 ($1,309.86)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments S49 Contractor Labor 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVL 2020 202003 0 0 $655.96
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments S49 Contractor Labor 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVR 2020 202004 0 0 ($655.96)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments S49 Contractor Labor 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVL 2020 202003 0 0 $18.48
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments S49 Contractor Labor 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVR 2020 202004 0 0 ($18.48)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2019 201910 0 0 $0.00
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2020 202004 0 0 $0.00
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVL 2019 201912 0 0 $15,872.88
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVL 2020 202001 0 0 $234,430.32
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVL 2020 202003 0 0 $112,821.92
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVL 2020 202004 0 0 $557,432.69
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVL 2020 202005 0 0 $662,600.21
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVL 2020 202006 0 0 $789,732.03
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVL 2020 202007 0 0 $1,437,002.93
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVL 2020 202008 0 0 $626,897.90
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVL 2020 202009 0 0 $878,410.05
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVL 2020 202011 0 0 $539,225.55
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVL 2020 202012 0 0 $420,898.70
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVL 2021 202101 0 0 $636,982.84
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVL 2021 202102 0 0 $150,018.14
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVL 2021 202103 0 0 $135,383.39
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVL 2021 202104 0 0 $1,770.15
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVR 2020 202001 0 0 ($15,872.88)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVR 2020 202002 0 0 ($234,430.32)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVR 2020 202004 0 0 ($112,821.92)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVR 2020 202005 0 0 ($557,432.69)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVR 2020 202006 0 0 ($662,600.21)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVR 2020 202007 0 0 ($789,732.03)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVR 2020 202008 0 0 ($1,437,002.93)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVR 2020 202009 0 0 ($626,897.90)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVR 2020 202010 0 0 ($878,410.05)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVR 2020 202012 0 0 ($539,225.55)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVR 2021 202101 0 0 ($420,898.70)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVR 2021 202102 0 0 ($636,982.84)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVR 2021 202103 0 0 ($150,018.14)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVR 2021 202104 0 0 ($135,383.39)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVR 2021 202105 0 0 ($1,770.15)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP UVL 2020 202008 0 0 $32,499.00
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP UVL 2021 202102 0 0 $190,648.00
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP UVR 2020 202009 0 0 ($32,499.00)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906092 19720 F1906092 New Garage & Off Reno - GP UVR 2021 202103 0 0 ($190,648.00)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2019 201910 0 0 $0.00
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2020 202004 0 0 $0.00
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVL 2019 201912 0 0 $447.12
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVL 2020 202001 0 0 $6,603.68
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVL 2020 202003 0 0 $3,178.08
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVL 2020 202004 0 0 $15,702.31
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVL 2020 202005 0 0 $18,664.79
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVL 2020 202006 0 0 $22,245.97
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVL 2020 202007 0 0 $40,478.96
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVL 2020 202008 0 0 $17,659.10
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVL 2020 202009 0 0 $24,743.95
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVL 2020 202011 0 0 $15,189.45
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVL 2020 202012 0 0 $11,856.30
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVL 2021 202101 0 0 $17,943.16
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVL 2021 202102 0 0 $4,225.86
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVL 2021 202103 0 0 $3,813.61
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVL 2021 202104 0 0 $49.85
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVR 2020 202001 0 0 ($447.12)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVR 2020 202002 0 0 ($6,603.68)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVR 2020 202004 0 0 ($3,178.08)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVR 2020 202005 0 0 ($15,702.31)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVR 2020 202006 0 0 ($18,664.79)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVR 2020 202007 0 0 ($22,245.97)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVR 2020 202008 0 0 ($40,478.96)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVR 2020 202009 0 0 ($17,659.10)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVR 2020 202010 0 0 ($24,743.95)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVR 2020 202012 0 0 ($15,189.45)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVR 2021 202101 0 0 ($11,856.30)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVR 2021 202102 0 0 ($17,943.16)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVR 2021 202103 0 0 ($4,225.86)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVR 2021 202104 0 0 ($3,813.61)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Commitments U07 UVL-Contractor Services - Other 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVR 2021 202105 0 0 ($49.85)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp A39 Property Taxes 06 107010 WIP ZZZZCR:Capita l  and Removal A01:Other Misc Acct 310 Miscel laneous  Other F1906078 19720 F1906078 Nashua Construction/Renovation AAA 2022 202201 0 0 ($1,790.99)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp A39 Property Taxes 06 107010 WIP ZZZZCR:Capita l  and Removal A01:Other Misc Acct 310 Miscel laneous  Other F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2022 202201 0 0 ($26.28)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp A39 Property Taxes 06 108030 DPR ZZZZCR:Capita l  and Removal A01:Other Misc Acct 310 Miscel laneous  Other F1906078 19720 F1906078 Nashua Construction/Renovation AAA 2022 202201 0 0 $1,790.99
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp A39 Property Taxes 06 108030 DPR ZZZZCR:Capita l  and Removal A01:Other Misc Acct 310 Miscel laneous  Other F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2022 202201 0 0 $26.28
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp E11 Employee Expense Other 06 107010 WIP ZZZZCR:Capita l  and Removal EE0:Employee Expenses 01P MA Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2022 202201 0 0 ($0.15)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp E11 Employee Expense Other 06 108030 DPR ZZZZCR:Capita l  and Removal EE0:Employee Expenses 01P MA Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2022 202201 0 0 $0.15
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp E13 Meals 06 107010 WIP ZZZZCR:Capita l  and Removal EE0:Employee Expenses 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2022 202201 0 0 ($0.84)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp E13 Meals 06 108030 DPR ZZZZCR:Capita l  and Removal EE0:Employee Expenses 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2022 202201 0 0 $0.84
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp E14 Mi leage 06 107010 WIP ZZZZCR:Capita l  and Removal EE0:Employee Expenses 01P MA Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2022 202201 0 0 ($6.59)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp E14 Mi leage 06 107010 WIP ZZZZCR:Capita l  and Removal EE0:Employee Expenses 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2022 202201 0 0 ($11.88)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp E14 Mi leage 06 107010 WIP ZZZZCR:Capita l  and Removal EE0:Employee Expenses 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2022 202201 0 0 ($3.02)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp E14 Mi leage 06 107010 WIP ZZZZCR:Capita l  and Removal EE0:Employee Expenses 13N Telecom Eng F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2022 202201 0 0 ($0.97)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp E14 Mi leage 06 107010 WIP ZZZZCR:Capita l  and Removal EE0:Employee Expenses 1CR Licens ing + Permitting F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2022 202201 0 0 ($1.82)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp E14 Mi leage 06 107010 WIP ZZZZCR:Capita l  and Removal EE0:Employee Expenses 446 Environmenta l  Affa i rs  di rector F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2022 202201 0 0 ($0.42)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp E14 Mi leage 06 107010 WIP ZZZZCR:Capita l  and Removal EE0:Employee Expenses 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2022 202201 0 0 ($8.21)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp E14 Mi leage 06 108030 DPR ZZZZCR:Capita l  and Removal EE0:Employee Expenses 01P MA Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2022 202201 0 0 $6.59
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp E14 Mi leage 06 108030 DPR ZZZZCR:Capita l  and Removal EE0:Employee Expenses 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2022 202201 0 0 $11.88
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp E14 Mi leage 06 108030 DPR ZZZZCR:Capita l  and Removal EE0:Employee Expenses 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2022 202201 0 0 $3.02
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp E14 Mi leage 06 108030 DPR ZZZZCR:Capita l  and Removal EE0:Employee Expenses 13N Telecom Eng F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2022 202201 0 0 $0.97
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp E14 Mi leage 06 108030 DPR ZZZZCR:Capita l  and Removal EE0:Employee Expenses 1CR Licens ing + Permitting F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2022 202201 0 0 $1.82
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp E14 Mi leage 06 108030 DPR ZZZZCR:Capita l  and Removal EE0:Employee Expenses 446 Environmenta l  Affa i rs  di rector F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2022 202201 0 0 $0.42
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp E14 Mi leage 06 108030 DPR ZZZZCR:Capita l  and Removal EE0:Employee Expenses 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2022 202201 0 0 $8.21
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp L11 Labor Stra ight Time Exempt 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 01C Real  Es tate - Svc Co F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2022 202201 0 0 ($3.99)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp L11 Labor Stra ight Time Exempt 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 01P MA Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2022 202201 0 0 ($132.96)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp L11 Labor Stra ight Time Exempt 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2022 202201 0 0 ($68.58)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp L11 Labor Stra ight Time Exempt 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2022 202201 0 0 ($79.61)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp L11 Labor Stra ight Time Exempt 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 13N Telecom Eng F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2022 202201 0 0 ($22.50)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp L11 Labor Stra ight Time Exempt 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 1CR Licens ing + Permitting F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2022 202201 0 0 ($24.80)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp L11 Labor Stra ight Time Exempt 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 446 Environmenta l  Affa i rs  di rector F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2022 202201 0 0 ($6.87)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp L11 Labor Stra ight Time Exempt 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 680 IT Inf - Projects  + Strategy F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2022 202201 0 0 ($7.19)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp L11 Labor Stra ight Time Exempt 06 108030 DPR ZZZZCR:Capita l  and Removal L01:Labor 01C Real  Es tate - Svc Co F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2022 202201 0 0 $3.99
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp L11 Labor Stra ight Time Exempt 06 108030 DPR ZZZZCR:Capita l  and Removal L01:Labor 01P MA Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2022 202201 0 0 $132.96
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp L11 Labor Stra ight Time Exempt 06 108030 DPR ZZZZCR:Capita l  and Removal L01:Labor 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2022 202201 0 0 $68.58
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp L11 Labor Stra ight Time Exempt 06 108030 DPR ZZZZCR:Capita l  and Removal L01:Labor 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2022 202201 0 0 $79.61
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp L11 Labor Stra ight Time Exempt 06 108030 DPR ZZZZCR:Capita l  and Removal L01:Labor 13N Telecom Eng F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2022 202201 0 0 $22.50
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp L11 Labor Stra ight Time Exempt 06 108030 DPR ZZZZCR:Capita l  and Removal L01:Labor 1CR Licens ing + Permitting F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2022 202201 0 0 $24.80
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp L11 Labor Stra ight Time Exempt 06 108030 DPR ZZZZCR:Capita l  and Removal L01:Labor 446 Environmenta l  Affa i rs  di rector F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2022 202201 0 0 $6.87
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp L11 Labor Stra ight Time Exempt 06 108030 DPR ZZZZCR:Capita l  and Removal L01:Labor 680 IT Inf - Projects  + Strategy F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2022 202201 0 0 $7.19
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp L12 Labor Stra ight Time Non-Exempt 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2022 202201 0 0 ($95.73)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp L12 Labor Stra ight Time Non-Exempt 06 108030 DPR ZZZZCR:Capita l  and Removal L01:Labor 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2022 202201 0 0 $95.73
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp L22 Labor Overtime Non-Exempt 06 107010 WIP ZZZZCR:Capita l  and Removal L25:Overtime Labor 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2022 202201 0 0 ($12.82)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp L22 Labor Overtime Non-Exempt 06 108030 DPR ZZZZCR:Capita l  and Removal L25:Overtime Labor 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2022 202201 0 0 $12.82
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp M11 Materia ls - Purchased 06 107010 WIP ZZZZCR:Capita l  and Removal M00:Materia l 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2022 202201 0 0 ($77.01)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp M11 Materia ls - Purchased 06 107010 WIP ZZZZCR:Capita l  and Removal M00:Materia l 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2022 202201 0 0 $77.01
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp M11 Materia ls - Purchased 06 107010 WIP ZZZZCR:Capita l  and Removal M00:Materia l 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2022 202201 0 0 ($77.01)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp M11 Materia ls - Purchased 06 108030 DPR ZZZZCR:Capita l  and Removal M00:Materia l 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2022 202201 0 0 $77.01
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp M11 Materia ls - Purchased 06 108030 DPR ZZZZCR:Capita l  and Removal M00:Materia l 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2022 202201 0 0 ($77.01)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp M11 Materia ls - Purchased 06 108030 DPR ZZZZCR:Capita l  and Removal M00:Materia l 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2022 202201 0 0 $77.01
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp S14 Contractor Services 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2022 202201 0 0 $25.57
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp S14 Contractor Services 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2022 202201 0 0 ($25.57)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp S14 Contractor Services 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2022 202201 0 0 $25.57
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp S14 Contractor Services 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2022 202201 0 0 ($25.57)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp S14 Contractor Services 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2022 202201 0 0 $25.57
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp S14 Contractor Services 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2022 202201 0 0 ($25.57)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp S22 Other Outs ide Services 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation 000 2022 202201 0 0 ($591.74)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp S22 Other Outs ide Services 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2019 201911 0 0 ($565.66)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp S22 Other Outs ide Services 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2022 202201 0 0 $1,510.83
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp S22 Other Outs ide Services 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2022 202201 0 0 $39,100.29
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp S22 Other Outs ide Services 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2022 202201 0 0 ($39,100.29)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp S22 Other Outs ide Services 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2019 201911 0 0 ($14.42)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp S22 Other Outs ide Services 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2022 202201 0 0 $47,837.22
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp S22 Other Outs ide Services 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVL 2019 201911 0 0 ($412.00)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp S22 Other Outs ide Services 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVL 2022 202201 0 0 $395.82
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp S22 Other Outs ide Services 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVR 2019 201911 0 0 $412.00
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp S22 Other Outs ide Services 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVR 2022 202201 0 0 ($395.82)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp S22 Other Outs ide Services 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation 000 2022 202201 0 0 $591.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp S22 Other Outs ide Services 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2019 201911 0 0 $565.66
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp S22 Other Outs ide Services 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2022 202201 0 0 ($1,510.83)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp S22 Other Outs ide Services 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2022 202201 0 0 ($39,100.29)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp S22 Other Outs ide Services 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2022 202201 0 0 $39,100.29
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp S22 Other Outs ide Services 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2019 201911 0 0 $14.42
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp S22 Other Outs ide Services 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2022 202201 0 0 ($47,837.22)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp S22 Other Outs ide Services 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVL 2019 201911 0 0 $412.00
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp S22 Other Outs ide Services 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVL 2022 202201 0 0 ($395.82)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp S22 Other Outs ide Services 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVR 2019 201911 0 0 ($412.00)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp S22 Other Outs ide Services 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVR 2022 202201 0 0 $395.82
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp S49 Contractor Labor 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2022 202201 0 0 $181.94
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp S49 Contractor Labor 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2022 202201 0 0 ($181.94)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp S49 Contractor Labor 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2022 202201 0 0 $217.13
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp S49 Contractor Labor 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVL 2022 202201 0 0 $4.25
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp S49 Contractor Labor 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVR 2022 202201 0 0 ($4.25)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp S49 Contractor Labor 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCL 2022 202201 0 0 ($181.94)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp S49 Contractor Labor 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCR 2022 202201 0 0 $181.94
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp S49 Contractor Labor 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation SCV 2022 202201 0 0 ($217.13)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp S49 Contractor Labor 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVL 2022 202201 0 0 ($4.25)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp S49 Contractor Labor 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVR 2022 202201 0 0 $4.25
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp U07 UVL-Contractor Services - Other 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVL 2022 202201 0 0 $46,619.96
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp U07 UVL-Contractor Services - Other 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVR 2022 202201 0 0 ($46,619.96)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp U07 UVL-Contractor Services - Other 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVL 2022 202201 0 0 ($46,619.96)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp U07 UVL-Contractor Services - Other 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation UVR 2022 202201 0 0 $46,619.96
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2019 201911 0 0 $74.12
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2022 202201 0 0 $456.38
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 01C Real  Es tate - Svc Co F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2022 202201 0 0 ($0.19)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 01P MA Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2022 202201 0 0 ($5.28)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2022 202201 0 0 ($6.03)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 13N Telecom Eng F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2022 202201 0 0 ($0.47)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 1CR Licens ing + Permitting F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2022 202201 0 0 ($0.56)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 310 Miscel laneous  Other F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2022 202201 0 0 ($21.28)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 446 Environmenta l  Affa i rs  di rector F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2022 202201 0 0 ($0.34)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 680 IT Inf - Projects  + Strategy F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2022 202201 0 0 ($0.17)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZAS Admin and Eng OH- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2022 202201 0 0 ($2.22)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZAS Admin and Eng OH- Acct Use Only 06 108030 DPR ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2019 201911 0 0 ($74.12)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZAS Admin and Eng OH- Acct Use Only 06 108030 DPR ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2022 202201 0 0 ($456.38)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZAS Admin and Eng OH- Acct Use Only 06 108030 DPR ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 01C Real  Es tate - Svc Co F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2022 202201 0 0 $0.19
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZAS Admin and Eng OH- Acct Use Only 06 108030 DPR ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 01P MA Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2022 202201 0 0 $5.28
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZAS Admin and Eng OH- Acct Use Only 06 108030 DPR ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2022 202201 0 0 $6.03
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZAS Admin and Eng OH- Acct Use Only 06 108030 DPR ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 13N Telecom Eng F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2022 202201 0 0 $0.47
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZAS Admin and Eng OH- Acct Use Only 06 108030 DPR ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 1CR Licens ing + Permitting F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2022 202201 0 0 $0.56
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZAS Admin and Eng OH- Acct Use Only 06 108030 DPR ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 310 Miscel laneous  Other F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2022 202201 0 0 $21.28
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZAS Admin and Eng OH- Acct Use Only 06 108030 DPR ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 446 Environmenta l  Affa i rs  di rector F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2022 202201 0 0 $0.34
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZAS Admin and Eng OH- Acct Use Only 06 108030 DPR ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 680 IT Inf - Projects  + Strategy F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2022 202201 0 0 $0.17
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZAS Admin and Eng OH- Acct Use Only 06 108030 DPR ZZZZCR:Capita l  and Removal Z90:Al loc- AS+E 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2022 202201 0 0 $2.22
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZGS Gen Ser Co Benefi t Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 01C Real  Es tate - Svc Co F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2022 202201 0 0 ($3.51)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZGS Gen Ser Co Benefi t Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 01P MA Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2022 202201 0 0 ($120.48)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZGS Gen Ser Co Benefi t Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2022 202201 0 0 ($67.34)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZGS Gen Ser Co Benefi t Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2022 202201 0 0 ($59.61)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZGS Gen Ser Co Benefi t Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 13N Telecom Eng F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2022 202201 0 0 ($19.64)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZGS Gen Ser Co Benefi t Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 1CR Licens ing + Permitting F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2022 202201 0 0 ($21.54)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZGS Gen Ser Co Benefi t Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 446 Environmenta l  Affa i rs  di rector F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2022 202201 0 0 ($6.05)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZGS Gen Ser Co Benefi t Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 680 IT Inf - Projects  + Strategy F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2022 202201 0 0 ($6.75)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZGS Gen Ser Co Benefi t Loader- Acct Use Only 06 108030 DPR ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 01C Real  Es tate - Svc Co F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2022 202201 0 0 $3.51
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZGS Gen Ser Co Benefi t Loader- Acct Use Only 06 108030 DPR ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 01P MA Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2022 202201 0 0 $120.48
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZGS Gen Ser Co Benefi t Loader- Acct Use Only 06 108030 DPR ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2022 202201 0 0 $67.34
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZGS Gen Ser Co Benefi t Loader- Acct Use Only 06 108030 DPR ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2022 202201 0 0 $59.61
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZGS Gen Ser Co Benefi t Loader- Acct Use Only 06 108030 DPR ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 13N Telecom Eng F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2022 202201 0 0 $19.64
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZGS Gen Ser Co Benefi t Loader- Acct Use Only 06 108030 DPR ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 1CR Licens ing + Permitting F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2022 202201 0 0 $21.54
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZGS Gen Ser Co Benefi t Loader- Acct Use Only 06 108030 DPR ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 446 Environmenta l  Affa i rs  di rector F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2022 202201 0 0 $6.05
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZGS Gen Ser Co Benefi t Loader- Acct Use Only 06 108030 DPR ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 680 IT Inf - Projects  + Strategy F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2022 202201 0 0 $6.75
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZNP Non Productive Time Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 01C Real  Es tate - Svc Co F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2022 202201 0 0 ($0.70)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZNP Non Productive Time Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 01P MA Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2022 202201 0 0 ($23.55)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZNP Non Productive Time Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2022 202201 0 0 ($13.33)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZNP Non Productive Time Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2022 202201 0 0 ($11.98)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZNP Non Productive Time Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 13N Telecom Eng F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2022 202201 0 0 ($4.02)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZNP Non Productive Time Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 1CR Licens ing + Permitting F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2022 202201 0 0 ($4.43)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZNP Non Productive Time Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 446 Environmenta l  Affa i rs  di rector F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2022 202201 0 0 ($1.21)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZNP Non Productive Time Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 680 IT Inf - Projects  + Strategy F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2022 202201 0 0 ($1.29)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZNP Non Productive Time Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2022 202201 0 0 ($14.66)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZNP Non Productive Time Loader- Acct Use Only 06 108030 DPR ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 01C Real  Es tate - Svc Co F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2022 202201 0 0 $0.70
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZNP Non Productive Time Loader- Acct Use Only 06 108030 DPR ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 01P MA Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2022 202201 0 0 $23.55
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZNP Non Productive Time Loader- Acct Use Only 06 108030 DPR ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2022 202201 0 0 $13.33
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZNP Non Productive Time Loader- Acct Use Only 06 108030 DPR ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2022 202201 0 0 $11.98
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZNP Non Productive Time Loader- Acct Use Only 06 108030 DPR ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 13N Telecom Eng F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2022 202201 0 0 $4.02
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZNP Non Productive Time Loader- Acct Use Only 06 108030 DPR ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 1CR Licens ing + Permitting F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2022 202201 0 0 $4.43
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZNP Non Productive Time Loader- Acct Use Only 06 108030 DPR ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 446 Environmenta l  Affa i rs  di rector F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2022 202201 0 0 $1.21
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZNP Non Productive Time Loader- Acct Use Only 06 108030 DPR ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 680 IT Inf - Projects  + Strategy F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2022 202201 0 0 $1.29
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZNP Non Productive Time Loader- Acct Use Only 06 108030 DPR ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2022 202201 0 0 $14.66
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZPB Payrol l  Benefi t Loader- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2022 202201 0 0 ($31.73)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZPB Payrol l  Benefi t Loader- Acct Use Only 06 108030 DPR ZZZZCR:Capita l  and Removal Z93:Al loc-PR load 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2022 202201 0 0 $31.73
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZVE Vehicle Costs  Clearing- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z98:Al loc - Veh Clear 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2022 202201 0 0 ($0.15)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZVE Vehicle Costs  Clearing- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z98:Al loc - Veh Clear 1CR Licens ing + Permitting F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2022 202201 0 0 ($1.18)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZVE Vehicle Costs  Clearing- Acct Use Only 06 107010 WIP ZZZZCR:Capita l  and Removal Z98:Al loc - Veh Clear 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2022 202201 0 0 ($18.38)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZVE Vehicle Costs  Clearing- Acct Use Only 06 108030 DPR ZZZZCR:Capita l  and Removal Z98:Al loc - Veh Clear 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2022 202201 0 0 $0.15
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZVE Vehicle Costs  Clearing- Acct Use Only 06 108030 DPR ZZZZCR:Capita l  and Removal Z98:Al loc - Veh Clear 1CR Licens ing + Permitting F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2022 202201 0 0 $1.18
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Derivation TrueUp ZVE Vehicle Costs  Clearing- Acct Use Only 06 108030 DPR ZZZZCR:Capita l  and Removal Z98:Al loc - Veh Clear 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation AMC 2022 202201 0 0 $18.38
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Journal  Lines A39 Property Taxes 06 107010 WIP ZZZZCR:Capita l  and Removal A01:Other Misc Acct 310 Miscel laneous  Other F1906078 19720 F1906078 Nashua Construction/Renovation AAA 2019 201912 362027  0 $745.98
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Journal  Lines A39 Property Taxes 06 107010 WIP ZZZZCR:Capita l  and Removal A01:Other Misc Acct 310 Miscel laneous  Other F1906078 19720 F1906078 Nashua Construction/Renovation AAA 2020 202001 365895  0 $652.05
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Journal  Lines A39 Property Taxes 06 107010 WIP ZZZZCR:Capita l  and Removal A01:Other Misc Acct 310 Miscel laneous  Other F1906078 19720 F1906078 Nashua Construction/Renovation AAA 2020 202002 368275  0 $540.22
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Journal  Lines A39 Property Taxes 06 107010 WIP ZZZZCR:Capita l  and Removal A01:Other Misc Acct 310 Miscel laneous  Other F1906078 19720 F1906078 Nashua Construction/Renovation AAA 2020 202003 371112  0 $586.25
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Journal  Lines A39 Property Taxes 06 107010 WIP ZZZZCR:Capita l  and Removal A01:Other Misc Acct 310 Miscel laneous  Other F1906078 19720 F1906078 Nashua Construction/Renovation AAA 2020 202004 374650  0 $805.38
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Journal  Lines A39 Property Taxes 06 107010 WIP ZZZZCR:Capita l  and Removal A01:Other Misc Acct 310 Miscel laneous  Other F1906078 19720 F1906078 Nashua Construction/Renovation AAA 2020 202005 377330  0 $2,339.31
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Journal  Lines A39 Property Taxes 06 107010 WIP ZZZZCR:Capita l  and Removal A01:Other Misc Acct 310 Miscel laneous  Other F1906078 19720 F1906078 Nashua Construction/Renovation AAA 2020 202006 380263  0 $3,552.41
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Journal  Lines A39 Property Taxes 06 107010 WIP ZZZZCR:Capita l  and Removal A01:Other Misc Acct 310 Miscel laneous  Other F1906078 19720 F1906078 Nashua Construction/Renovation AAA 2020 202007 383031  0 $4,608.76
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Journal  Lines A39 Property Taxes 06 107010 WIP ZZZZCR:Capita l  and Removal A01:Other Misc Acct 310 Miscel laneous  Other F1906078 19720 F1906078 Nashua Construction/Renovation AAA 2020 202008 385292  0 $6,861.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Journal  Lines A39 Property Taxes 06 107010 WIP ZZZZCR:Capita l  and Removal A01:Other Misc Acct 310 Miscel laneous  Other F1906078 19720 F1906078 Nashua Construction/Renovation AAA 2020 202009 387926  0 $7,675.81
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Journal  Lines A39 Property Taxes 06 107010 WIP ZZZZCR:Capita l  and Removal A01:Other Misc Acct 310 Miscel laneous  Other F1906078 19720 F1906078 Nashua Construction/Renovation AAA 2020 202010 390770  0 $9,401.11
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Journal  Lines A39 Property Taxes 06 107010 WIP ZZZZCR:Capita l  and Removal A01:Other Misc Acct 310 Miscel laneous  Other F1906078 19720 F1906078 Nashua Construction/Renovation AAA 2020 202011 393461  0 $9,655.93
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Journal  Lines A39 Property Taxes 06 107010 WIP ZZZZCR:Capita l  and Removal A01:Other Misc Acct 310 Miscel laneous  Other F1906078 19720 F1906078 Nashua Construction/Renovation AAA 2020 202012 395640  0 $12,917.90
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Journal  Lines A39 Property Taxes 06 107010 WIP ZZZZCR:Capita l  and Removal A01:Other Misc Acct 310 Miscel laneous  Other F1906078 19720 F1906078 Nashua Construction/Renovation AAA 2021 202101 399373  0 $15,227.79
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Journal  Lines A39 Property Taxes 06 107010 WIP ZZZZCR:Capita l  and Removal A01:Other Misc Acct 310 Miscel laneous  Other F1906078 19720 F1906078 Nashua Construction/Renovation AAA 2021 202102 402697  0 $9,313.85
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Journal  Lines A39 Property Taxes 06 107010 WIP ZZZZCR:Capita l  and Removal A01:Other Misc Acct 310 Miscel laneous  Other F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2020 202004 365895  0 $384.62
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Journal  Lines A39 Property Taxes 06 107010 WIP ZZZZCR:Capita l  and Removal A01:Other Misc Acct 310 Miscel laneous  Other F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2020 202004 368275  0 $418.40
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Journal  Lines A39 Property Taxes 06 107010 WIP ZZZZCR:Capita l  and Removal A01:Other Misc Acct 310 Miscel laneous  Other F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2020 202004 371112  0 $442.66
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Journal  Lines A39 Property Taxes 06 107010 WIP ZZZZCR:Capita l  and Removal A01:Other Misc Acct 310 Miscel laneous  Other F1906092 19720 F1906092 New Garage & Off Reno - GP AAA 2021 202101 399373  0 $212.85
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Journal  Lines A39 Property Taxes 06 107010 WIP ZZZZCR:Capita l  and Removal A01:Other Misc Acct 310 Miscel laneous  Other F1906092 19720 F1906092 New Garage & Off Reno - GP AAA 2021 202102 402697  0 $127.80
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Journal  Lines S22 Other Outs ide Services 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation 000 2020 202011 393424 North Branch 0 ($41,508.25)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Journal  Lines S22 Other Outs ide Services 06 107010 WIP ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation 000 2020 202012 395784  North Branch Construction 0 ($49,873.15)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Journal  Lines S22 Other Outs ide Services 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation 000 2020 202011 393424 North Branch 0 ($1,169.25)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Journal  Lines S22 Other Outs ide Services 06 108030 DPR ZZZZCR:Capita l  and Removal OS0:OS Svc-Contr 000 Defaul t F1906078 19720 F1906078 Nashua Construction/Renovation 000 2020 202012 395784  North Branch Construction 0 ($1,404.88)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l E11 Employee Expense Other Plumb, Jason EXPARKTOLLS EXPARKTOLLS 20200111 06 107010 WIP ZZZZCR:Capita l  and Removal EE0:Employee Expenses 01P MA Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2020 202006 0 0 $7.00
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l E13 Meals Jacques , Susan M MEALDAY MEALDAY 20210320 06 107010 WIP ZZZZCR:Capita l  and Removal EE0:Employee Expenses 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2021 202103 0 2 $20.00
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l E13 Meals Malette, Royal  Paul MEALDAY MEALDAY 20210320 06 107010 WIP ZZZZCR:Capita l  and Removal EE0:Employee Expenses 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2021 202103 0 2 $20.00
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l E14 Mi leage Bebis , Dean S. EXMILEAGE EXMILEAGE 20200905 06 107010 WIP ZZZZCR:Capita l  and Removal EE0:Employee Expenses 1CR Licens ing + Permitting F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2020 202009 0 150 $86.25
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l E14 Mi leage Gourley, Bla i r W EXMILEAGE EXMILEAGE 20190309 06 107010 WIP ZZZZCR:Capita l  and Removal EE0:Employee Expenses 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2019 201910 0 68 $39.44
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l E14 Mi leage Gourley, Bla i r W EXMILEAGE EXMILEAGE 20190406 06 107010 WIP ZZZZCR:Capita l  and Removal EE0:Employee Expenses 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2019 201910 0 68 $39.44
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l E14 Mi leage Gourley, Bla i r W EXMILEAGE EXMILEAGE 20190420 06 107010 WIP ZZZZCR:Capita l  and Removal EE0:Employee Expenses 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2019 201910 0 34 $19.72
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l E14 Mi leage Gourley, Bla i r W EXMILEAGE EXMILEAGE 20190504 06 107010 WIP ZZZZCR:Capita l  and Removal EE0:Employee Expenses 446 Environmenta l  Affa i rs  di rector F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2019 201910 0 34 $19.72
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l E14 Mi leage Jacques , Susan M EXMILEAGE EXMILEAGE 20200919 06 107010 WIP ZZZZCR:Capita l  and Removal EE0:Employee Expenses 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2020 202009 0 40 $23.00
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l E14 Mi leage Jacques , Susan M EXMILEAGE EXMILEAGE 20201003 06 107010 WIP ZZZZCR:Capita l  and Removal EE0:Employee Expenses 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2020 202010 0 90 $51.75
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l E14 Mi leage Jacques , Susan M EXMILEAGE EXMILEAGE 20201114 06 107010 WIP ZZZZCR:Capita l  and Removal EE0:Employee Expenses 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2020 202011 0 40 $23.00
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l E14 Mi leage Jacques , Susan M EXMILEAGE EXMILEAGE 20210220 06 107010 WIP ZZZZCR:Capita l  and Removal EE0:Employee Expenses 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2021 202102 0 40 $22.40
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l E14 Mi leage Jacques , Susan M EXMILEAGE EXMILEAGE 20210306 06 107010 WIP ZZZZCR:Capita l  and Removal EE0:Employee Expenses 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2021 202103 0 160 $89.60
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l E14 Mi leage Jacques , Susan M EXMILEAGE EXMILEAGE 20210320 06 107010 WIP ZZZZCR:Capita l  and Removal EE0:Employee Expenses 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2021 202103 0 160 $89.60
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l E14 Mi leage Jacques , Susan M EXMILEAGE EXMILEAGE 20210403 06 107010 WIP ZZZZCR:Capita l  and Removal EE0:Employee Expenses 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2021 202104 0 160 $89.60
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l E14 Mi leage McDermott, Thomas  R EXMILEAGE EXMILEAGE 20190223 06 107010 WIP ZZZZCR:Capita l  and Removal EE0:Employee Expenses 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2019 201910 0 258 $149.64
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l E14 Mi leage McDermott, Thomas  R EXMILEAGE EXMILEAGE 20190309 06 107010 WIP ZZZZCR:Capita l  and Removal EE0:Employee Expenses 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2019 201910 0 257 $149.06
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l E14 Mi leage McDermott, Thomas  R EXMILEAGE EXMILEAGE 20190601 06 107010 WIP ZZZZCR:Capita l  and Removal EE0:Employee Expenses 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2019 201910 0 286 $165.88
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l E14 Mi leage McDermott, Thomas  R EXMILEAGE EXMILEAGE 20200111 06 107010 WIP ZZZZCR:Capita l  and Removal EE0:Employee Expenses 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2020 202001 0 249 $143.18
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l E14 Mi leage Notini , Michael EXMILEAGE EXMILEAGE 20200905 06 107010 WIP ZZZZCR:Capita l  and Removal EE0:Employee Expenses 13N Telecom Eng F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2020 202009 0 30 $17.25
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l E14 Mi leage Notini , Michael EXMILEAGE EXMILEAGE 20200919 06 107010 WIP ZZZZCR:Capita l  and Removal EE0:Employee Expenses 13N Telecom Eng F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2020 202009 0 20 $11.50
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l E14 Mi leage Notini , Michael EXMILEAGE EXMILEAGE 20201003 06 107010 WIP ZZZZCR:Capita l  and Removal EE0:Employee Expenses 13N Telecom Eng F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2020 202010 0 30 $17.25
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l E14 Mi leage Plumb, Jason EXMILEAGE EXMILEAGE 20200111 06 107010 WIP ZZZZCR:Capita l  and Removal EE0:Employee Expenses 01P MA Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2020 202006 0 293 $168.48
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l E14 Mi leage Plumb, Jason EXMILEAGE EXMILEAGE 20200222 06 107010 WIP ZZZZCR:Capita l  and Removal EE0:Employee Expenses 01P MA Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2020 202006 0 250 $143.75
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Bartlett, Arthur P REGEXEMPT REGEXEMPT 20200808 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP WKD 2020 202008 0 2 $82.36
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Bartlett, Arthur P REGEXEMPT REGEXEMPT 20200822 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP WKD 2020 202008 0 5 $205.89
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Bartlett, Arthur P REGEXEMPT REGEXEMPT 20200905 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP WKD 2020 202009 0 7 $288.23
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Bartlett, Arthur P REGEXEMPT REGEXEMPT 20200919 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP WKD 2020 202009 0 4 $164.71
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Bartlett, Arthur P REGEXEMPT REGEXEMPT 20201017 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP WKD 2020 202010 0 6 $247.06
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F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Bartlett, Arthur P REGEXEMPT REGEXEMPT 20201031 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP WKD 2020 202010 0 19 $782.33
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Bartlett, Arthur P REGEXEMPT REGEXEMPT 20201114 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP WKD 2020 202011 0 2 $82.36
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Bartlett, Arthur P REGEXEMPT REGEXEMPT 20201128 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP WKD 2020 202011 0 4 $164.71
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Bartlett, Arthur P REGEXEMPT REGEXEMPT 20210109 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP WKD 2021 202101 0 1 $41.18
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Bartlett, Arthur P REGEXEMPT REGEXEMPT 20210123 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP WKD 2021 202101 0 3 $123.53
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Bartlett, Arthur P REGEXEMPT REGEXEMPT 20210206 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP WKD 2021 202102 0 2 $82.36
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Bartlett, Arthur P REGEXEMPT REGEXEMPT 20210220 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP WKD 2021 202102 0 3.5 $144.12
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Bartlett, Arthur P REGEXEMPT REGEXEMPT 20210306 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP WKD 2021 202103 0 8 $329.41
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Bebis , Dean S. REGEXEMPT REGEXEMPT 20200418 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 1CR Licens ing + Permitting F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2020 202004 0 1.5 $66.53
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Bebis , Dean S. REGEXEMPT REGEXEMPT 20200502 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 1CR Licens ing + Permitting F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2020 202005 0 5 $221.76
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Bebis , Dean S. REGEXEMPT REGEXEMPT 20200516 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 1CR Licens ing + Permitting F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2020 202005 0 1 $44.36
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Bebis , Dean S. REGEXEMPT REGEXEMPT 20200530 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 1CR Licens ing + Permitting F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2020 202005 0 1 $44.36
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Bebis , Dean S. REGEXEMPT REGEXEMPT 20200905 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 1CR Licens ing + Permitting F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2020 202009 0 5 $221.76
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Bebis , Dean S. REGEXEMPT REGEXEMPT 20200919 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 1CR Licens ing + Permitting F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2020 202009 0 1 $44.36
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Bebis , Dean S. REGEXEMPT REGEXEMPT 20201003 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 1CR Licens ing + Permitting F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2020 202010 0 4 $177.41
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Bebis , Dean S. REGEXEMPT REGEXEMPT 20201212 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 1CR Licens ing + Permitting F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2020 202012 0 6 $266.11
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Bebis , Dean S. REGEXEMPT REGEXEMPT 20201226 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 1CR Licens ing + Permitting F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2020 202012 0 2 $88.71
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Ducharme, Jenni fer O REGEXEMPT REGEXEMPT 20190727 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 01C Real  Es tate - Svc Co F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2019 201910 0 3 $141.82
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Ducharme, Jenni fer O REGEXEMPT REGEXEMPT 20190824 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 01C Real  Es tate - Svc Co F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2019 201910 0 1 $47.28
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Gourley, Bla i r W REGEXEMPT REGEXEMPT 20181229 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2019 201910 0 8 $423.64
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Gourley, Bla i r W REGEXEMPT REGEXEMPT 20190309 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2019 201910 0 5 $264.78
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Gourley, Bla i r W REGEXEMPT REGEXEMPT 20190406 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2019 201910 0 7 $379.96
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Gourley, Bla i r W REGEXEMPT REGEXEMPT 20190420 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2019 201910 0 4 $217.12
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Gourley, Bla i r W REGEXEMPT REGEXEMPT 20190504 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 446 Environmenta l  Affa i rs  di rector F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2019 201910 0 6 $325.67
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Holbrook, Daniel  B. REGEXEMPT REGEXEMPT 20200822 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP WKD 2020 202008 0 4 $227.79
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Holbrook, Daniel  B. REGEXEMPT REGEXEMPT 20200905 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP WKD 2020 202009 0 10 $569.48
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Holbrook, Daniel  B. REGEXEMPT REGEXEMPT 20201003 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP WKD 2020 202010 0 4 $227.79
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Holbrook, Daniel  B. REGEXEMPT REGEXEMPT 20201017 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP WKD 2020 202010 0 6 $341.69
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Holbrook, Daniel  B. REGEXEMPT REGEXEMPT 20201031 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP WKD 2020 202010 0 10 $569.48
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Holbrook, Daniel  B. REGEXEMPT REGEXEMPT 20210206 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP WKD 2021 202102 0 6 $341.69
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Holbrook, Daniel  B. REGEXEMPT REGEXEMPT 20210306 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP WKD 2021 202103 0 4 $227.79
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Holbrook, Daniel  B. REGEXEMPT REGEXEMPT 20210320 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP WKD 2021 202103 0 4 $227.79
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Holbrook, Daniel  B. REGEXEMPT REGEXEMPT 20211030 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP WKD 2021 202110 0 4 $234.63
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Holbrook, Daniel  B. REGEXEMPT REGEXEMPT 20211211 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP WKD 2021 202112 0 4 $234.63
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Joyce, Teresa  M REGEXEMPT REGEXEMPT 20191214 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 136 CT Faci l i ties  Management F1906092 19720 F1906092 New Garage & Off Reno - GP WKD 2019 201912 0 4 $189.21
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Joyce, Teresa  M REGEXEMPT REGEXEMPT 20200111 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2020 202001 0 4 $189.21
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Joyce, Teresa  M REGEXEMPT REGEXEMPT 20200125 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2020 202001 0 4 $189.21
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Ki lgore, Gregory Brent REGEXEMPT REGEXEMPT 20201003 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2020 202010 0 6 $291.18
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Ki lgore, Gregory Brent REGEXEMPT REGEXEMPT 20201017 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2020 202010 0 3 $145.59
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Ki lgore, Gregory Brent REGEXEMPT REGEXEMPT 20201031 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2020 202010 0 4 $194.12
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Ki lgore, Gregory Brent REGEXEMPT REGEXEMPT 20210109 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2021 202101 0 4 $194.12
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Ki lgore, Gregory Brent REGEXEMPT REGEXEMPT 20210206 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2021 202102 0 12 $582.35
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Ki lgore, Gregory Brent REGEXEMPT REGEXEMPT 20210306 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2021 202103 0 8 $388.24
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Ki lgore, Gregory Brent REGEXEMPT REGEXEMPT 20210320 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2021 202103 0 8 $388.24
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Label la , Joseph A REGEXEMPT REGEXEMPT 20200418 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 680 IT Inf - Projects  + Strategy F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2020 202004 0 5 $340.84
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Legatowicz, Thomas  A REGEXEMPT REGEXEMPT 20200822 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP WKD 2020 202008 0 19.5 $965.63
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Legatowicz, Thomas  A REGEXEMPT REGEXEMPT 20200905 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP WKD 2020 202009 0 11 $544.72
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Legatowicz, Thomas  A REGEXEMPT REGEXEMPT 20200919 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP WKD 2020 202009 0 4 $198.08
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Legatowicz, Thomas  A REGEXEMPT REGEXEMPT 20201003 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP WKD 2020 202010 0 1 $49.52
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Legatowicz, Thomas  A REGEXEMPT REGEXEMPT 20201031 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP WKD 2020 202010 0 2 $99.04
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Legatowicz, Thomas  A REGEXEMPT REGEXEMPT 20201114 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP WKD 2020 202011 0 15 $742.79
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Legatowicz, Thomas  A REGEXEMPT REGEXEMPT 20201128 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP WKD 2020 202011 0 8 $396.16
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Legatowicz, Thomas  A REGEXEMPT REGEXEMPT 20201212 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP WKD 2020 202012 0 7.5 $371.40
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Legatowicz, Thomas  A REGEXEMPT REGEXEMPT 20210123 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP WKD 2021 202101 0 8 $396.16
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Legatowicz, Thomas  A REGEXEMPT REGEXEMPT 20210206 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP WKD 2021 202102 0 6.5 $321.88
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Legatowicz, Thomas  A REGEXEMPT REGEXEMPT 20210220 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP WKD 2021 202102 0 8 $396.16
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Mal ik, Karen J REGEXEMPT REGEXEMPT 20191019 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2019 201910 0 4 $167.73
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Mazariego, Marcelo REGEXEMPT REGEXEMPT 20210626 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP WKD 2021 202106 0 2 $62.50
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt McDermott, Thomas  R REGEXEMPT REGEXEMPT 20190309 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2019 201910 0 4 $309.51
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt McDermott, Thomas  R REGEXEMPT REGEXEMPT 20190323 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2019 201910 0 8 $619.02
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt McDermott, Thomas  R REGEXEMPT REGEXEMPT 20190504 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2019 201910 0 3 $239.10
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt McDermott, Thomas  R REGEXEMPT REGEXEMPT 20190601 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2019 201910 0 2 $159.40
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt McDermott, Thomas  R REGEXEMPT REGEXEMPT 20190615 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2019 201910 0 4 $318.80
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt McDermott, Thomas  R REGEXEMPT REGEXEMPT 20190824 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation CAN 2019 201910 0 4 $318.80
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt McDermott, Thomas  R REGEXEMPT REGEXEMPT 20191019 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2019 201910 0 2 $159.40
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt McDermott, Thomas  R REGEXEMPT REGEXEMPT 20191228 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2019 201912 0 2 $159.40
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt McDermott, Thomas  R REGEXEMPT REGEXEMPT 20200111 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2020 202001 0 6 $478.19
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt McDermott, Thomas  R REGEXEMPT REGEXEMPT 20200404 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 136 CT Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2020 202004 0 3 $246.27
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Mel luzzo, Frank J REGEXEMPT REGEXEMPT 20200808 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 01P MA Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2020 202008 0 8 $420.40
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Mel luzzo, Frank J REGEXEMPT REGEXEMPT 20200822 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 01P MA Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2020 202008 0 4 $210.20
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Mel luzzo, Frank J REGEXEMPT REGEXEMPT 20200905 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 01P MA Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2020 202009 0 10 $525.50
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Mul len, Erik L REGEXEMPT REGEXEMPT 20200808 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP WKD 2020 202008 0 2 $65.37
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Mul len, Erik L REGEXEMPT REGEXEMPT 20200822 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP WKD 2020 202008 0 5 $163.42
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Mul len, Erik L REGEXEMPT REGEXEMPT 20200905 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP WKD 2020 202009 0 4 $130.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Mul len, Erik L REGEXEMPT REGEXEMPT 20200919 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP WKD 2020 202009 0 4 $130.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Mul len, Erik L REGEXEMPT REGEXEMPT 20201003 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP WKD 2020 202010 0 2 $65.37
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Mul len, Erik L REGEXEMPT REGEXEMPT 20201017 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP WKD 2020 202010 0 3 $98.05
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Notini , Michael REGEXEMPT REGEXEMPT 20200905 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 13N Telecom Eng F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2020 202009 0 4.8 $272.31
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Notini , Michael REGEXEMPT REGEXEMPT 20200919 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 13N Telecom Eng F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2020 202009 0 6 $340.39
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Notini , Michael REGEXEMPT REGEXEMPT 20201003 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 13N Telecom Eng F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2020 202010 0 8 $453.85
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Plumb, Jason REGEXEMPT REGEXEMPT 20191116 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 01P MA Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2019 201912 0 6 $430.82
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Plumb, Jason REGEXEMPT REGEXEMPT 20191214 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 01P MA Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2019 201912 0 43 $3,087.53
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Plumb, Jason REGEXEMPT REGEXEMPT 20200613 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 01P MA Faci l i ties  Management F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2020 202006 0 22 $1,627.06
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Santiago, Ca lvin REGEXEMPT REGEXEMPT 20210109 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP WKD 2021 202101 0 1 $31.25
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Santiago, Ca lvin REGEXEMPT REGEXEMPT 20210206 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP WKD 2021 202102 0 1.5 $46.88
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Santiago, Ca lvin REGEXEMPT REGEXEMPT 20210306 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP WKD 2021 202103 0 8 $250.00
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Santiago, Ca lvin REGEXEMPT REGEXEMPT 20210403 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP WKD 2021 202104 0 3.5 $109.38
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Santiago, Ca lvin REGEXEMPT REGEXEMPT 20210417 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP WKD 2021 202104 0 2 $62.50
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L11 Labor Stra ight Time Exempt Santiago, Ca lvin REGEXEMPT REGEXEMPT 20210626 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 008 IT Tech - Network F1906092 19720 F1906092 New Garage & Off Reno - GP WKD 2021 202106 0 2 $62.50
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L12 Labor Stra ight Time Non-Exempt Carty, Richard W REG REG 20201003 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2020 202010 0 4 $177.21
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L12 Labor Stra ight Time Non-Exempt Carty, Richard W REG REG 20201017 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2020 202010 0 1.5 $66.46
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L12 Labor Stra ight Time Non-Exempt Carty, Richard W REG REG 20210123 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2021 202101 0 3.5 $155.06
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L12 Labor Stra ight Time Non-Exempt Carty, Richard W REG REG 20210206 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2021 202102 0 2 $90.54
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L12 Labor Stra ight Time Non-Exempt Carty, Richard W REG REG 20210220 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2021 202102 0 5.5 $248.99
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L12 Labor Stra ight Time Non-Exempt Duperon, David J REG REG 20200926 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2020 202010 0 0 $3.66
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L12 Labor Stra ight Time Non-Exempt Duperon, David J REG REG 20201003 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2020 202010 0 3 $122.10
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L12 Labor Stra ight Time Non-Exempt Duperon, David J REG REG 20210123 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2021 202101 0 3.5 $146.72
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L12 Labor Stra ight Time Non-Exempt Duperon, David J REG REG 20210220 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2021 202102 0 2.5 $104.80
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L12 Labor Stra ight Time Non-Exempt Duperon, David J REG REG 20210320 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2021 202103 0 2.5 $104.80
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L12 Labor Stra ight Time Non-Exempt Jacques , Susan M REG REG 20200919 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2020 202009 0 5 $173.23
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L12 Labor Stra ight Time Non-Exempt Jacques , Susan M REG REG 20201003 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2020 202010 0 10.5 $363.78
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L12 Labor Stra ight Time Non-Exempt Jacques , Susan M REG REG 20201114 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2020 202011 0 2 $69.29
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L12 Labor Stra ight Time Non-Exempt Jacques , Susan M REG REG 20210220 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2021 202102 0 2 $70.04
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L12 Labor Stra ight Time Non-Exempt Jacques , Susan M REG REG 20210306 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2021 202103 0 9 $315.18
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L12 Labor Stra ight Time Non-Exempt Jacques , Susan M REG REG 20210320 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2021 202103 0 13 $455.26
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L12 Labor Stra ight Time Non-Exempt Jacques , Susan M REG REG 20210403 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2021 202104 0 7.5 $270.54
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L12 Labor Stra ight Time Non-Exempt Jacques , Susan M RESTWORKINSIDE2.0 RESTWORKINSIDE2.0 20210320 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2021 202103 0 2 $140.08
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L12 Labor Stra ight Time Non-Exempt Kos iarski , Donald T REG REG 20200822 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 77S Communication + Control F1906092 19720 F1906092 New Garage & Off Reno - GP WKD 2020 202008 0 5 $190.90
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L12 Labor Stra ight Time Non-Exempt Kos iarski , Donald T REG REG 20200822 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 77S Communication + Control F1906092 19720 F1906092 New Garage & Off Reno - GP WKD 2020 202010 0 0 $5.75
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L12 Labor Stra ight Time Non-Exempt Landry, Wayne D REG REG 20200822 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 77S Communication + Control F1906092 19720 F1906092 New Garage & Off Reno - GP WKD 2020 202008 0 16 $827.02
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L12 Labor Stra ight Time Non-Exempt Landry, Wayne D REG REG 20200905 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 77S Communication + Control F1906092 19720 F1906092 New Garage & Off Reno - GP WKD 2020 202009 0 16 $827.02
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L12 Labor Stra ight Time Non-Exempt Landry, Wayne D REG REG 20201017 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 77S Communication + Control F1906092 19720 F1906092 New Garage & Off Reno - GP WKD 2020 202010 0 15 $775.34
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L12 Labor Stra ight Time Non-Exempt Landry, Wayne D REG REG 20201031 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 77S Communication + Control F1906092 19720 F1906092 New Garage & Off Reno - GP WKD 2020 202010 0 8 $413.51
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L12 Labor Stra ight Time Non-Exempt Landry, Wayne D RESTWORKINSIDE2.0 RESTWORKINSIDE2.0 20201017 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 77S Communication + Control F1906092 19720 F1906092 New Garage & Off Reno - GP WKD 2020 202010 0 1 $103.38
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L12 Labor Stra ight Time Non-Exempt Malette, Royal  Paul REG REG 20200919 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2020 202009 0 4.5 $141.71
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L12 Labor Stra ight Time Non-Exempt Malette, Royal  Paul REG REG 20200919 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2020 202010 0 0 $4.23
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L12 Labor Stra ight Time Non-Exempt Malette, Royal  Paul REG REG 20200926 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2020 202010 0 0 $3.29
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L12 Labor Stra ight Time Non-Exempt Malette, Royal  Paul REG REG 20201003 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2020 202010 0 3.5 $110.22
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L12 Labor Stra ight Time Non-Exempt Malette, Royal  Paul REG REG 20201128 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2020 202011 0 2 $64.86
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L12 Labor Stra ight Time Non-Exempt Malette, Royal  Paul REG REG 20210206 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2021 202102 0 2 $64.86
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L12 Labor Stra ight Time Non-Exempt Malette, Royal  Paul REG REG 20210220 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2021 202102 0 3.5 $113.51
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L12 Labor Stra ight Time Non-Exempt Malette, Royal  Paul REG REG 20210306 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2021 202103 0 7.5 $243.23
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L12 Labor Stra ight Time Non-Exempt Malette, Royal  Paul REG REG 20210320 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2021 202103 0 12 $389.16
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L12 Labor Stra ight Time Non-Exempt Malette, Royal  Paul REG REG 20210403 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2021 202104 0 8 $259.44
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L12 Labor Stra ight Time Non-Exempt Malette, Royal  Paul RESTWORKINSIDE2.0 RESTWORKINSIDE2.0 20210320 06 107010 WIP ZZZZCR:Capita l  and Removal L01:Labor 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2021 202103 0 1 $64.86
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L22 Labor Overtime Non-Exempt Carty, Richard W OT1.5 OT1.5 20210220 06 107010 WIP ZZZZCR:Capita l  and Removal L25:Overtime Labor 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2021 202102 0 1 $72.08
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L22 Labor Overtime Non-Exempt Duperon, David J OT1.5 OT1.5 20210220 06 107010 WIP ZZZZCR:Capita l  and Removal L25:Overtime Labor 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2021 202102 0 0.5 $33.45
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L22 Labor Overtime Non-Exempt Jacques , Susan M OT1.5 OT1.5 20200919 06 107010 WIP ZZZZCR:Capita l  and Removal L25:Overtime Labor 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2020 202009 0 0.5 $27.69
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L22 Labor Overtime Non-Exempt Jacques , Susan M OT1.5 OT1.5 20201114 06 107010 WIP ZZZZCR:Capita l  and Removal L25:Overtime Labor 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2020 202011 0 0.5 $26.43
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L22 Labor Overtime Non-Exempt Jacques , Susan M OT1.5 OT1.5 20210320 06 107010 WIP ZZZZCR:Capita l  and Removal L25:Overtime Labor 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2021 202103 0 2 $108.28
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L22 Labor Overtime Non-Exempt Jacques , Susan M OTMIN1.0 OTMIN1.0 20210320 06 107010 WIP ZZZZCR:Capita l  and Removal L25:Overtime Labor 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2021 202103 0 0 $70.04
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L22 Labor Overtime Non-Exempt Landry, Wayne D OT1.5 OT1.5 20201017 06 107010 WIP ZZZZCR:Capita l  and Removal L25:Overtime Labor 77S Communication + Control F1906092 19720 F1906092 New Garage & Off Reno - GP WKD 2020 202010 0 10.5 $820.53
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L22 Labor Overtime Non-Exempt Malette, Royal  Paul OT1.5 OT1.5 20200919 06 107010 WIP ZZZZCR:Capita l  and Removal L25:Overtime Labor 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2020 202009 0 0.5 $25.49
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L22 Labor Overtime Non-Exempt Malette, Royal  Paul OT1.5 OT1.5 20200919 06 107010 WIP ZZZZCR:Capita l  and Removal L25:Overtime Labor 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2020 202010 0 0 $0.76
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L22 Labor Overtime Non-Exempt Malette, Royal  Paul OT1.5 OT1.5 20210220 06 107010 WIP ZZZZCR:Capita l  and Removal L25:Overtime Labor 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2021 202102 0 0.5 $25.91
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L22 Labor Overtime Non-Exempt Malette, Royal  Paul OT1.5 OT1.5 20210306 06 107010 WIP ZZZZCR:Capita l  and Removal L25:Overtime Labor 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2021 202103 0 0.5 $25.01
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L22 Labor Overtime Non-Exempt Malette, Royal  Paul OT1.5 OT1.5 20210320 06 107010 WIP ZZZZCR:Capita l  and Removal L25:Overtime Labor 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2021 202103 0 2.5 $127.40
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution Payrol l L22 Labor Overtime Non-Exempt Malette, Royal  Paul OTMIN1.0 OTMIN1.0 20210320 06 107010 WIP ZZZZCR:Capita l  and Removal L25:Overtime Labor 78G Property Mgmt F1906078 19720 F1906078 Nashua Construction/Renovation WKD 2021 202103 0 0 $64.86
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A66 AFUDC Debt 06 107010 WIP ZZZZCR:Capita l  and Removal AF1:Other AFUDC-Debt F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906078 19720 000000000 Defaul t POW 2019 201910 0 0 $128.80
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A66 AFUDC Debt 06 107010 WIP ZZZZCR:Capita l  and Removal AF1:Other AFUDC-Debt F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906078 19720 000000000 Defaul t POW 2019 201911 0 0 $315.50
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A66 AFUDC Debt 06 107010 WIP ZZZZCR:Capita l  and Removal AF1:Other AFUDC-Debt F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906078 19720 000000000 Defaul t POW 2019 201912 0 0 $380.47
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A66 AFUDC Debt 06 107010 WIP ZZZZCR:Capita l  and Removal AF1:Other AFUDC-Debt F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906078 19720 000000000 Defaul t POW 2020 202001 0 0 $343.69
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A66 AFUDC Debt 06 107010 WIP ZZZZCR:Capita l  and Removal AF1:Other AFUDC-Debt F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906078 19720 000000000 Defaul t POW 2020 202002 0 0 $314.77
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A66 AFUDC Debt 06 107010 WIP ZZZZCR:Capita l  and Removal AF1:Other AFUDC-Debt F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906078 19720 000000000 Defaul t POW 2020 202003 0 0 $322.06
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A66 AFUDC Debt 06 107010 WIP ZZZZCR:Capita l  and Removal AF1:Other AFUDC-Debt F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906078 19720 000000000 Defaul t POW 2020 202004 0 0 $1,197.56
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A66 AFUDC Debt 06 107010 WIP ZZZZCR:Capita l  and Removal AF1:Other AFUDC-Debt F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906078 19720 000000000 Defaul t POW 2020 202005 0 0 $1,287.93
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A66 AFUDC Debt 06 107010 WIP ZZZZCR:Capita l  and Removal AF1:Other AFUDC-Debt F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906078 19720 000000000 Defaul t POW 2020 202006 0 0 $2,239.73
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A66 AFUDC Debt 06 107010 WIP ZZZZCR:Capita l  and Removal AF1:Other AFUDC-Debt F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906078 19720 000000000 Defaul t POW 2020 202007 0 0 $3,404.48
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A66 AFUDC Debt 06 107010 WIP ZZZZCR:Capita l  and Removal AF1:Other AFUDC-Debt F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906078 19720 000000000 Defaul t POW 2020 202008 0 0 $4,108.76
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A66 AFUDC Debt 06 107010 WIP ZZZZCR:Capita l  and Removal AF1:Other AFUDC-Debt F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906078 19720 000000000 Defaul t POW 2020 202009 0 0 $5,066.52
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A66 AFUDC Debt 06 107010 WIP ZZZZCR:Capita l  and Removal AF1:Other AFUDC-Debt F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906078 19720 000000000 Defaul t POW 2020 202010 0 0 $5,955.94
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A66 AFUDC Debt 06 107010 WIP ZZZZCR:Capita l  and Removal AF1:Other AFUDC-Debt F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906078 19720 000000000 Defaul t POW 2020 202011 0 0 $6,905.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A66 AFUDC Debt 06 107010 WIP ZZZZCR:Capita l  and Removal AF1:Other AFUDC-Debt F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906078 19720 000000000 Defaul t POW 2020 202012 0 0 $7,637.89
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A66 AFUDC Debt 06 107010 WIP ZZZZCR:Capita l  and Removal AF1:Other AFUDC-Debt F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906078 19720 000000000 Defaul t POW 2021 202101 0 0 $8,041.34
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A66 AFUDC Debt 06 107010 WIP ZZZZCR:Capita l  and Removal AF1:Other AFUDC-Debt F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906078 19720 000000000 Defaul t POW 2021 202102 0 0 $8,417.74
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A66 AFUDC Debt 06 107010 WIP ZZZZCR:Capita l  and Removal AF1:Other AFUDC-Debt F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906078 19720 000000000 Defaul t POW 2021 202103 0 0 $4,425.46
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A66 AFUDC Debt 06 107010 WIP ZZZZCR:Capita l  and Removal AF1:Other AFUDC-Debt F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906092 19720 000000000 Defaul t POW 2019 201912 0 0 $0.32
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A66 AFUDC Debt 06 107010 WIP ZZZZCR:Capita l  and Removal AF1:Other AFUDC-Debt F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906092 19720 000000000 Defaul t POW 2020 202001 0 0 $0.62
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A66 AFUDC Debt 06 107010 WIP ZZZZCR:Capita l  and Removal AF1:Other AFUDC-Debt F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906092 19720 000000000 Defaul t POW 2020 202002 0 0 $0.62
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A66 AFUDC Debt 06 107010 WIP ZZZZCR:Capita l  and Removal AF1:Other AFUDC-Debt F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906092 19720 000000000 Defaul t POW 2020 202007 0 0 $31.52
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A66 AFUDC Debt 06 107010 WIP ZZZZCR:Capita l  and Removal AF1:Other AFUDC-Debt F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906092 19720 000000000 Defaul t POW 2020 202008 0 0 $55.27
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A66 AFUDC Debt 06 107010 WIP ZZZZCR:Capita l  and Removal AF1:Other AFUDC-Debt F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906092 19720 000000000 Defaul t POW 2020 202009 0 0 $74.92
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A66 AFUDC Debt 06 107010 WIP ZZZZCR:Capita l  and Removal AF1:Other AFUDC-Debt F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906092 19720 000000000 Defaul t POW 2020 202010 0 0 $98.73
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A66 AFUDC Debt 06 107010 WIP ZZZZCR:Capita l  and Removal AF1:Other AFUDC-Debt F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906092 19720 000000000 Defaul t POW 2020 202011 0 0 $105.82
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A66 AFUDC Debt 06 107010 WIP ZZZZCR:Capita l  and Removal AF1:Other AFUDC-Debt F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906092 19720 000000000 Defaul t POW 2020 202012 0 0 $112.38
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A66 AFUDC Debt 06 107010 WIP ZZZZCR:Capita l  and Removal AF1:Other AFUDC-Debt F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906092 19720 000000000 Defaul t POW 2021 202101 0 0 $119.76
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A66 AFUDC Debt 06 107010 WIP ZZZZCR:Capita l  and Removal AF1:Other AFUDC-Debt F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906092 19720 000000000 Defaul t POW 2021 202102 0 0 $177.94
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A66 AFUDC Debt 06 107010 WIP ZZZZCR:Capita l  and Removal AF1:Other AFUDC-Debt F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906092 19720 000000000 Defaul t POW 2021 202103 0 0 $188.94
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A67 AFUDC Equity 06 107010 WIP ZZZZCR:Capita l  and Removal AF2:Other AFUDC-Equity F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906078 19720 000000000 Defaul t POW 2019 201910 0 0 $256.70
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A67 AFUDC Equity 06 107010 WIP ZZZZCR:Capita l  and Removal AF2:Other AFUDC-Equity F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906078 19720 000000000 Defaul t POW 2019 201911 0 0 $629.41
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A67 AFUDC Equity 06 107010 WIP ZZZZCR:Capita l  and Removal AF2:Other AFUDC-Equity F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906078 19720 000000000 Defaul t POW 2019 201912 0 0 $759.04
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A67 AFUDC Equity 06 107010 WIP ZZZZCR:Capita l  and Removal AF2:Other AFUDC-Equity F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906078 19720 000000000 Defaul t POW 2020 202001 0 0 $674.23
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A67 AFUDC Equity 06 107010 WIP ZZZZCR:Capita l  and Removal AF2:Other AFUDC-Equity F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906078 19720 000000000 Defaul t POW 2020 202002 0 0 $617.50
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A67 AFUDC Equity 06 107010 WIP ZZZZCR:Capita l  and Removal AF2:Other AFUDC-Equity F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906078 19720 000000000 Defaul t POW 2020 202003 0 0 $631.80
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A67 AFUDC Equity 06 107010 WIP ZZZZCR:Capita l  and Removal AF2:Other AFUDC-Equity F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906078 19720 000000000 Defaul t POW 2020 202004 0 0 $2,349.33
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A67 AFUDC Equity 06 107010 WIP ZZZZCR:Capita l  and Removal AF2:Other AFUDC-Equity F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906078 19720 000000000 Defaul t POW 2020 202005 0 0 $2,526.59
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A67 AFUDC Equity 06 107010 WIP ZZZZCR:Capita l  and Removal AF2:Other AFUDC-Equity F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906078 19720 000000000 Defaul t POW 2020 202006 0 0 $4,393.77
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A67 AFUDC Equity 06 107010 WIP ZZZZCR:Capita l  and Removal AF2:Other AFUDC-Equity F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906078 19720 000000000 Defaul t POW 2020 202007 0 0 $6,678.70
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A67 AFUDC Equity 06 107010 WIP ZZZZCR:Capita l  and Removal AF2:Other AFUDC-Equity F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906078 19720 000000000 Defaul t POW 2020 202008 0 0 $8,497.43
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A67 AFUDC Equity 06 107010 WIP ZZZZCR:Capita l  and Removal AF2:Other AFUDC-Equity F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906078 19720 000000000 Defaul t POW 2020 202009 0 0 $10,097.79
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A67 AFUDC Equity 06 107010 WIP ZZZZCR:Capita l  and Removal AF2:Other AFUDC-Equity F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906078 19720 000000000 Defaul t POW 2020 202010 0 0 $11,870.46
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A67 AFUDC Equity 06 107010 WIP ZZZZCR:Capita l  and Removal AF2:Other AFUDC-Equity F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906078 19720 000000000 Defaul t POW 2020 202011 0 0 $13,763.45
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A67 AFUDC Equity 06 107010 WIP ZZZZCR:Capita l  and Removal AF2:Other AFUDC-Equity F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906078 19720 000000000 Defaul t POW 2020 202012 0 0 $15,222.65
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A67 AFUDC Equity 06 107010 WIP ZZZZCR:Capita l  and Removal AF2:Other AFUDC-Equity F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906078 19720 000000000 Defaul t POW 2021 202101 0 0 $16,026.73
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A67 AFUDC Equity 06 107010 WIP ZZZZCR:Capita l  and Removal AF2:Other AFUDC-Equity F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906078 19720 000000000 Defaul t POW 2021 202102 0 0 $16,776.91
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A67 AFUDC Equity 06 107010 WIP ZZZZCR:Capita l  and Removal AF2:Other AFUDC-Equity F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906078 19720 000000000 Defaul t POW 2021 202103 0 0 $8,820.14
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A67 AFUDC Equity 06 107010 WIP ZZZZCR:Capita l  and Removal AF2:Other AFUDC-Equity F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906092 19720 000000000 Defaul t POW 2019 201912 0 0 $0.64
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A67 AFUDC Equity 06 107010 WIP ZZZZCR:Capita l  and Removal AF2:Other AFUDC-Equity F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906092 19720 000000000 Defaul t POW 2020 202001 0 0 $1.21
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A67 AFUDC Equity 06 107010 WIP ZZZZCR:Capita l  and Removal AF2:Other AFUDC-Equity F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906092 19720 000000000 Defaul t POW 2020 202002 0 0 $1.21
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A67 AFUDC Equity 06 107010 WIP ZZZZCR:Capita l  and Removal AF2:Other AFUDC-Equity F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906092 19720 000000000 Defaul t POW 2020 202007 0 0 $61.83
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A67 AFUDC Equity 06 107010 WIP ZZZZCR:Capita l  and Removal AF2:Other AFUDC-Equity F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906092 19720 000000000 Defaul t POW 2020 202008 0 0 $114.30
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A67 AFUDC Equity 06 107010 WIP ZZZZCR:Capita l  and Removal AF2:Other AFUDC-Equity F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906092 19720 000000000 Defaul t POW 2020 202009 0 0 $149.32
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A67 AFUDC Equity 06 107010 WIP ZZZZCR:Capita l  and Removal AF2:Other AFUDC-Equity F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906092 19720 000000000 Defaul t POW 2020 202010 0 0 $196.78
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A67 AFUDC Equity 06 107010 WIP ZZZZCR:Capita l  and Removal AF2:Other AFUDC-Equity F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906092 19720 000000000 Defaul t POW 2020 202011 0 0 $210.91
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A67 AFUDC Equity 06 107010 WIP ZZZZCR:Capita l  and Removal AF2:Other AFUDC-Equity F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906092 19720 000000000 Defaul t POW 2020 202012 0 0 $223.99
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A67 AFUDC Equity 06 107010 WIP ZZZZCR:Capita l  and Removal AF2:Other AFUDC-Equity F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906092 19720 000000000 Defaul t POW 2021 202101 0 0 $238.69
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A67 AFUDC Equity 06 107010 WIP ZZZZCR:Capita l  and Removal AF2:Other AFUDC-Equity F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906092 19720 000000000 Defaul t POW 2021 202102 0 0 $354.64
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A67 AFUDC Equity 06 107010 WIP ZZZZCR:Capita l  and Removal AF2:Other AFUDC-Equity F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906092 19720 000000000 Defaul t POW 2021 202103 0 0 $376.56
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A85 Miscel laneous  Accounting Adjustments 06 101010 CPR ZZZZCR:Capita l  and Removal A01:Other Misc Acct F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906092 19720 000000000 Defaul t POW 2022 202201 0 0 $457,528.77
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A85 Miscel laneous  Accounting Adjustments 06 106010 CPR - Non Uniti zed ZZZZCR:Capita l  and Removal A01:Other Misc Acct F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906078 19720 000000000 Defaul t POW 2021 202103 0 0 $7,957,097.52
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A85 Miscel laneous  Accounting Adjustments 06 106010 CPR - Non Uniti zed ZZZZCR:Capita l  and Removal A01:Other Misc Acct F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906078 19720 000000000 Defaul t POW 2021 202104 0 0 $5,422.50
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A85 Miscel laneous  Accounting Adjustments 06 106010 CPR - Non Uniti zed ZZZZCR:Capita l  and Removal A01:Other Misc Acct F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906078 19720 000000000 Defaul t POW 2021 202105 0 0 $2,416.61
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A85 Miscel laneous  Accounting Adjustments 06 106010 CPR - Non Uniti zed ZZZZCR:Capita l  and Removal A01:Other Misc Acct F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906078 19720 000000000 Defaul t POW 2021 202106 0 0 $817.00
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A85 Miscel laneous  Accounting Adjustments 06 106010 CPR - Non Uniti zed ZZZZCR:Capita l  and Removal A01:Other Misc Acct F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906078 19720 000000000 Defaul t POW 2021 202112 0 0 $4,091.79
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A85 Miscel laneous  Accounting Adjustments 06 106010 CPR - Non Uniti zed ZZZZCR:Capita l  and Removal A01:Other Misc Acct F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906078 19720 000000000 Defaul t POW 2022 202201 0 0 $46,534.90
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A85 Miscel laneous  Accounting Adjustments 06 106010 CPR - Non Uniti zed ZZZZCR:Capita l  and Removal A01:Other Misc Acct F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906092 19720 000000000 Defaul t POW 2021 202103 0 0 $454,015.78
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A85 Miscel laneous  Accounting Adjustments 06 106010 CPR - Non Uniti zed ZZZZCR:Capita l  and Removal A01:Other Misc Acct F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906092 19720 000000000 Defaul t POW 2021 202104 0 0 $770.71
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A85 Miscel laneous  Accounting Adjustments 06 106010 CPR - Non Uniti zed ZZZZCR:Capita l  and Removal A01:Other Misc Acct F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906092 19720 000000000 Defaul t POW 2021 202105 0 0 $857.47
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A85 Miscel laneous  Accounting Adjustments 06 106010 CPR - Non Uniti zed ZZZZCR:Capita l  and Removal A01:Other Misc Acct F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906092 19720 000000000 Defaul t POW 2021 202106 0 0 $248.61
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A85 Miscel laneous  Accounting Adjustments 06 106010 CPR - Non Uniti zed ZZZZCR:Capita l  and Removal A01:Other Misc Acct F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906092 19720 000000000 Defaul t POW 2021 202107 0 0 $639.94
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A85 Miscel laneous  Accounting Adjustments 06 106010 CPR - Non Uniti zed ZZZZCR:Capita l  and Removal A01:Other Misc Acct F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906092 19720 000000000 Defaul t POW 2021 202108 0 0 $0.00
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A85 Miscel laneous  Accounting Adjustments 06 106010 CPR - Non Uniti zed ZZZZCR:Capita l  and Removal A01:Other Misc Acct F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906092 19720 000000000 Defaul t POW 2021 202110 0 0 $496.75
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A85 Miscel laneous  Accounting Adjustments 06 106010 CPR - Non Uniti zed ZZZZCR:Capita l  and Removal A01:Other Misc Acct F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906092 19720 000000000 Defaul t POW 2021 202112 0 0 $499.51
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A85 Miscel laneous  Accounting Adjustments 06 106010 CPR - Non Uniti zed ZZZZCR:Capita l  and Removal A01:Other Misc Acct F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906092 19720 000000000 Defaul t POW 2022 202201 0 0 ($457,528.77)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A85 Miscel laneous  Accounting Adjustments 06 107010 WIP ZZZZCR:Capita l  and Removal A01:Other Misc Acct F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906078 19720 000000000 Defaul t POW 2021 202103 0 0 ($7,957,097.52)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A85 Miscel laneous  Accounting Adjustments 06 107010 WIP ZZZZCR:Capita l  and Removal A01:Other Misc Acct F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906078 19720 000000000 Defaul t POW 2021 202104 0 0 ($5,422.50)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A85 Miscel laneous  Accounting Adjustments 06 107010 WIP ZZZZCR:Capita l  and Removal A01:Other Misc Acct F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906078 19720 000000000 Defaul t POW 2021 202105 0 0 ($2,416.61)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A85 Miscel laneous  Accounting Adjustments 06 107010 WIP ZZZZCR:Capita l  and Removal A01:Other Misc Acct F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906078 19720 000000000 Defaul t POW 2021 202106 0 0 ($817.00)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A85 Miscel laneous  Accounting Adjustments 06 107010 WIP ZZZZCR:Capita l  and Removal A01:Other Misc Acct F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906078 19720 000000000 Defaul t POW 2021 202112 0 0 ($4,091.79)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A85 Miscel laneous  Accounting Adjustments 06 107010 WIP ZZZZCR:Capita l  and Removal A01:Other Misc Acct F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906078 19720 000000000 Defaul t POW 2022 202201 0 0 ($46,534.90)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A85 Miscel laneous  Accounting Adjustments 06 107010 WIP ZZZZCR:Capita l  and Removal A01:Other Misc Acct F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906092 19720 000000000 Defaul t POW 2021 202103 0 0 ($454,015.78)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A85 Miscel laneous  Accounting Adjustments 06 107010 WIP ZZZZCR:Capita l  and Removal A01:Other Misc Acct F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906092 19720 000000000 Defaul t POW 2021 202104 0 0 ($770.71)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A85 Miscel laneous  Accounting Adjustments 06 107010 WIP ZZZZCR:Capita l  and Removal A01:Other Misc Acct F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906092 19720 000000000 Defaul t POW 2021 202105 0 0 ($857.47)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A85 Miscel laneous  Accounting Adjustments 06 107010 WIP ZZZZCR:Capita l  and Removal A01:Other Misc Acct F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906092 19720 000000000 Defaul t POW 2021 202106 0 0 ($248.61)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A85 Miscel laneous  Accounting Adjustments 06 107010 WIP ZZZZCR:Capita l  and Removal A01:Other Misc Acct F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906092 19720 000000000 Defaul t POW 2021 202107 0 0 ($639.94)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A85 Miscel laneous  Accounting Adjustments 06 107010 WIP ZZZZCR:Capita l  and Removal A01:Other Misc Acct F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906092 19720 000000000 Defaul t POW 2021 202108 0 0 $0.00
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A85 Miscel laneous  Accounting Adjustments 06 107010 WIP ZZZZCR:Capita l  and Removal A01:Other Misc Acct F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906092 19720 000000000 Defaul t POW 2021 202110 0 0 ($496.75)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A85 Miscel laneous  Accounting Adjustments 06 107010 WIP ZZZZCR:Capita l  and Removal A01:Other Misc Acct F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906092 19720 000000000 Defaul t POW 2021 202112 0 0 ($499.51)
F46 Faci l i ty- Capi ta l  - PSNH Dis tribution PowerPlant A85 Miscel laneous  Accounting Adjustments 06 107010 WIP ZZZZCR:Capita l  and Removal A01:Other Misc Acct F46 Faci l i ty- Capi ta l  - PSNH Dis tribution F1906092 19720 000000000 Defaul t POW 2022 202201 0 0 $0.00

DE 22-030 
Exh. 13 

000173



PROCUREMENT SUMMARY 
MODEL 2 

 

Procurement Summary Model 2 
Rev. 03-24-15 Page 1 
 

 
RFP – Doc# Doc1978139738 

[Construction / Nashua Area Work Center Renovation] 
 

Contract Number CW2268602 
Successful Bidder North Branch 
PO/Contract Amount $ 
Budget/NTX Amount $

 
 
Business Context/Scope of Work Summary:  
 
Provide general construction services, to include all site work, building construction, MEP, landscaping and finish 
work to Eversource Energy (“Eversource”) to full construction of a new garage, and office renovations. 
  
Procurement/Contracting Approach: 
 
T&M / rates and fees from Master Services Agreement were leveraged to establish the contract while design services 
were underway. Once design services were completed, North Branch provided a lump sum proposal dated February 
7, 2020 for the total value of $ .  
 
General/Special Terms and Conditions: 
 
Master Services Agreement for Facilities Construction Program 
 
Risks and Mitigation 
N/A 
 
Bid List: 
 

BIDDER NAME BID 
RECEIVED 

SHORTLIST AWARD 

AZ Corporation X   
Olsen Construction Services X   
North Branch Construction X  X 
Standard Builders X   

 
Procurement Milestones:   
 

MILESTONE DATE 
RFP is issued 9/17/2019 
RFP is closed 9/26/2019 
Final Bid Evaluation is complete  10/11/2019 
MR/Requisition is approved 02/12/2020 
Contract Award  02/25/2020 

 
 
RFP/Project Team: 
 

DEPARTMENT NAME 
Procurement Shelley Hunter, Kurt Plourde, Christa 

Simmons, and Alicia Smith 
Project Manager Jason Plumb 
Business Unit Requester Gregory Kilgore 
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Preliminary/ Final Pric ing: 
See Appendix Il 

Evaluation Criteria: 

PROCUREMENT SUMMARY 
MODEL2 

The commercial/technical weight ings used are 70%/30%. Refer to Appendix II for bid evaluation 
criteria and bid evaluation details. 

Commercial 
Pricing: Unit Price/Lump Sum: This was intended to evaluate bidders lump sum proposals to complete 
construct.ion services. As design services were still in progress, the bidders' rates and fees were 
calculated evaluat ed to factor into contract award. As a result, the pricing section of the evaluation was 
not completed. 
Non-Pricing: Diversity: The diversity score is based off of the bidders' level of commitment to contract 
with diverse suppliers (Tier II). 
Sustainability: The sustainability score is based off of the bidders' responses to our sustainability 
questionnaire. 

Evaluation Results: 

CONFIDENTIAL 

1 

2 

• 

Evwu.uuic& l:.nV1gr
Proeura~n1 
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Award Recommendation: 
After performing a thorough review of all of the proposals submitted in response to this RFP, and after 
having accounted for any selected options, contingencies, pricing adjustments after all post-bid 
discussions, North Branch is recommended for contract award. 
 
 
Significant Negotiation Issues: 
N/A 
 
 
Savings: 
N/A 
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APPENDIX I 
RISK AND MITIGATION 

 
No known risks were identified at the time of contract award. 
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P reliminar y/ F inal P r icin g: 

CONADENllAL 

1 

PROCUREMENT SUMMARY 
MODEL2 

APPENDIX II 

BID EVALUATION 

Aboue table has fee schedule from Bidders MSAs. Final, proposal was provided by North Branch post contract award. 

The decision to proceed with North Branch Construction was based on the avai/,ability for delivery and ualue-added 
seruices included. Proximity and local workforce were also factored into the decision. making. 

Bid Evaluation Matt-ix 
CCtlF!OENru.t. 

EV1Hi.uu1cv Er1v1gy 
ProcI.ira~n1 
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APPENDIX III 
 

NEGOTIATION ISSUES, METHODS and RESULTS 
 
Reserved 
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Facilities Construction MSA    ** EVERSOURCE PROPRIETARY AND CONFIDENTIAL ** 
RFP V.10-1-19 

MASTER SERVICES AGREEMENT 

FOR 

FACILITIES CONSTRUCTION PROGRAM 

BETWEEN 

EVERSOURCE ENERGY SERVICE 

COMPANY, as agent for THE 

CONNECTICUT LIGHT AND POWER 

COMPANY, WESTERN MASSACHUSETTS 

ELECTRIC COMPANY, NSTAR ELECTRIC COMPANY AND PUBLIC SERVICE 

COMPANY OF NEW HAMPSHIRE, EACH DOING BUSINESS AS EVERSOURCE 

ENERGY, AND ANY OTHER NAMED AFFILIATES, AS OWNER 

AND 

AZ Corporation, AS CONTRACTOR 

DATED: March 17,  2021
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MASTER SERVICES AGREEMENT 
FOR 

FACILITIES CONSTRUCTION PROGRAM 

THIS MASTER SERVICES AGREEMENT FOR THE FACILITIES CONSTRUCTION PROGRAM is 
made as of the 1st day of January, 2020 ("Effective Date"), by and between EVERSOURCE ENERGY 
SERVICE COMPANY, as agent for THE CONNECTICUT LIGHT AND POWER COMPANY, 
WESTERN MASSACHUSETTS ELECTRIC COMPANY, NSTAR ELECTRIC COMPANY, PUBLIC 
SERVICE COMPANY OF NEW HAMPSHIRE, AND ANY OTHER NAMED AFFILIATES.,, 
("Owner"), a Connecticut=corporation, with offices at 107 Selden Street, Berlin, Connecticut 06037, and 
AZ Corporateion ("Contractor"), a Connecticut corporation, with offices at 46 North Westerly Rd, 
North Stonington, CT 06359. 

WI TN E S S ETH: 

WHEREAS, Contractor is in the business of, inter alia, building and maintaining facilities and 
working within its utility service territories, and desires to provide, or cause to be provided, to Owner, 
various services including installation of materials and equipment, construction, commissioning, 
supervision, maintenance and related services; and 

WHEREAS, Owner may from time to time engage Contractor to provide to Owner, or cause to 
be provided to Owner, through one or more subcontracts entered into with one or more Third Parties (as 
defined below) construction and maintenance services including, inter alia, installation of materials and 
equipment, construction, commissioning, supervision, and related services for Project(s) (as defined 
below), under the terms and conditions of this Agreement; and 

NOW, THEREFORE, in consideration of the mutual promises and covenants contained herein, 
and intending to be legally bound, the Parties agree as follows: 

ARTICLE 1. DEFINITION OF TERMS; fNTE~T A TIO 

1.1 Definitions. 
As used herein, the following terms shall have the following meanings, provided that Owner may 
interpret any ambiguities or inconsistencies herein, and/or in any of the other Agreement Documents, 
and its determination shall be binding on the Parties: 

"Acceptance Test" and "Acceptance Testing" shall mean, with respect to a Project, the tests 
described in the test plan developed in accordance with Section 16.2. 

"Affiliate" shall mean, when used with reference to a specified Person, any Person that directly or 
indirectly controls or is controlled by or is under common control or ownership with the specified 
Person, including, in case of each Party, the ultimate parent company of such Party. For purposes of this 
definition, "control" means the power to direct the management and policies of the specified Person. 

"Agreed Change" shall mean, with respect to a Project, any addition, deletion, or alteration in 
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any Work that is agreed upon between the Parties and is not the subject of any Claim or Dispute at the 
time of issuance of an Agreed Change Order. 

"Agreed Change Order" shall mean, with respect to a Project, the written document issued by 
Owner and signed by both Parties implementing an Agreed Change pursuant to the provisions of this 
Agreement and/or any Work Release or Project-Specific Agreement. 

"Agreement" shall mean this Master Services Agreement for Facilities Construction Program, 
including any Work Release or Project-Specific Agreement issued thereunder, all exhibits, schedules 
and attachments, and any and all amendments agreed to in writing by the Parties. 

"Agreement Compensation" shall mean the compensation to be paid to Contractor in Dollars for 
all Work performed by or on behalf of Contractor hereunder in accordance with the Agreement 
Documents. 

"Agreement Documents" shall mean this Agreement and, with respect to a Project, the applicable 
Work Release or Project-Specific Agreement, the applicable Scope of Work, all other Exhibits, 
Schedules and Attachments hereto and thereto, any items specifically incorporated by reference and/or 
issued (including any documents issued with respect to any=Change Orders) or provided by Owner to 
Contractor in connection herewith (including pursuant to Section 10.1 ), and any amendments to the 
foregoing agreed to in writing by the Parties, as well as the Owner's Standards, Contractor Work Rules, 
Work Protocols, and other Work requirements applicable to the Work that are available via Owner's 
Files Transfer Protocol ("FTP") and Owner's website Eversource.com), including the documents 
identified in Exhibit E, as the same may be updated from time to time ( collectively "Owner's 
Website"). 

"Bankrupt" shall mean, with respect to a Person, if such Person or any of its Affiliates (a) files a 
petition or otherwise commences a proceeding under any bankruptcy, insolvency, reorganization or 
similar law, or has any such petition filed or commenced against it, (b) makes an assignment or any 
general arrangement ( other than an assignment undertaken in connection with a financing) for the 
benefit of creditors, ( c) otherwise becomes bankrupt or insolvent (however evidenced), ( d) has a 
liquidator, administrator, receiver, bankruptcy trustee, conservator or similar official appointed with 
respect to it or any substantial portion of its property or assets, provided that if such action is taken 
without the consent of such Person, then such Person shall be allowed twenty (20) days to dismiss such 
appointment, or ( e) is generally unable to pay its debts as they fall due. 

"Business Day" shall mean any day other than Saturday, Sunday and a Holiday, except as may be 
expressly agreed to by the parties in the applicable Agreement document. 

"CBYD" shall mean Call Before You Dig and shall have the meaning set forth in Section 12.7. 

"Certificate of Completion and Request for Final Acceptance" shall mean, with respect to a 
Project, the certificate in the Owner form available at Owner's Website - See Exhibit E. 

"Certificate of Substantial Completion" shall mean the certificate substantially in the form 
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available at Owner's Website- See Exhibit K 

"CFR" shall mean the Code of Federal Regulations. 

"CG.S." shall mean the Connecticut General Statutes. 

"Change" shall mean any Agreed Change or Directed Change (including FCD) or other 
document form authorized by Owner to change or modify Work or Services under the Agreement and 
agreed upon by Owner in writing (e.g., change order, contract, amendment). 

"Change Order" shall mean any Agreed Change Order or Directed Change Order, each 
substantially in the applicable form available at Owner's Website- See Exhibit E, or other document 
form authorized by Owner to change or modify Work or Services under the Agreement, and any 
resulting Change approved in writing by Owner shall be incorporated into the Work subject to this 
Agreement, either by amendment or otherwise, in accordance with Owner's procedures. 

"Claim" shall mean the assertion by Contractor or Owner of a position, right, and/or remedy 
and/or demand for monetary or other relief, including the documentary submission made by Contractor 
or Owner to evidence the making of a Claim. 

"Claiming Party" shall have the meaning set forth in the definition of Force Majeure. 

"Contractor" shall mean AZ Corporation, and its successors and permitted assigns. 

"Contractor Permits" shall mean all of the Permits required to perform the Work in accordance 
with the terms hereof, including those Permits designated as "Contractor Permits" in a Work Release, 
Project-Specific Agreement or Scope of Work, including any Permits that rriay be required to have 
Owner named as applicant and/or permittee, excluding, however, Owner Permits (if any) identified in 
the applicable Work Release, Project-Specific Agreement or Scope of Work. 

"Contractor Representative" shall mean the representative of Contractor designated pursuant to 
Section 11.2(a). 

"CPR" shall mean the CPR Institute for Dispute Resolution (formerly known as the Center for 
Public Resources). 

"Critical Path" shall mean, in connection with a Project, the particular sequence of tasks, 
activities, and/or other Milestones associated with performance of the Work that must be accomplished 
as scheduled in order for the Work and such Project as a whole to be completed on time and in 
accordance with the applicable Agreement Documents, including the applicable Work Schedule; each 
Critical Path task, activity, or other Milestone is in whole or in part a condition precedent for a later 
Critical Path task, activity, or other Milestone and may not be delayed without adversely affecting the 
ability of the Parties to complete the Work within the time scheduled for Substantial Completion and/or 
Final Acceptance in accordance with the applicable Work Schedule, and for Owner to complete a 
Project on or before the date specified by Owner in the Work Release or Project-Specific Agreement 
with respect to each Project. 
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"D&M Plans" shall mean the Development and Management Plans, if any, approved by the 
Siting Council with respect to a Project. 

"DEP" shall mean any Governmental Authority substantially responsible for the Environment in 
any state or commonwealth in which Contractor performs Work, including the Connecticut Department 
of Energy and Environmental Protection, Massachusetts Department of Environmental Protection, and 
the New Hampshire Department of Environmental Services, as applicable, and any successor agencies 
thereto. 

"Direct, Incremental Cost(s)" shall mean a measure of all reasonable charges incurred by a Party, 
including labor, fringe benefits, charges for direct supervisory personnel, equipment, materials, rental 
charges, and as-billed charges of Subcontractors/suppliers, excluding profit. 

"Directed Change" shall mean any addition, deletion, or other alteration in any Work that, with 
respect to scope, compensation, schedule, or other matters, is not agreed upon between Contractor and 
Owner at the time of issuance of a Directed Change Order or Field Change Directive or Owner issued 
amendment and which is therefore the subject of Owner's written direction issued and applicable to 
Contractor's performance thereof pursuant to this Agreement; a Directed Change may or may not be the 
subject of a Claim or Dispute. 

"Directed Change Order" shall mean the written document issued and signed by Owner 
implementing a Directed Change, including a Field Change Directive (FCD), pursuant to the provisions 
of this Agreement and/or any Work Release or Project-Specific Agreement. 

"Dispute" shall mean a disagreement in whole or in part between Contractor and Owner with 
respect to a Claim including (a) any disagreement as to whether a Claim exists or is well founded and/or 
(b) any disagreement as to the nature and/or extent of scope, schedule, cost, and/or other impacts of a 
Claim. 

"Dollars" or"$" shall mean United States of America Dollars. 

"DOT' shall mean any Governmental Authority substantially responsible for the negotiation of 
state- or commonwealth-owned rights-of-way in any State in which Contractor performs Work, 
including the Connecticut Department of Transportation, Massachusetts Highway Department, or New 
Hampshire Department of Transportation, as applicable, and any successor agencies thereto. 

"Drawings" shall mean the graphic and pictorial portions of the Agreement Documents, 
wherever located and whenever issued, showing the design, location and dimensions of the Work on a 
Project, generally including plans, elevations, sections, details, schedules and diagrams. 

"Edison Electric Institute" or "EEI" shall mean Edison Electric Institute. 

"Effective Date" shall mean the effective date of the applicable Agreement document as set forth 
in such document. 
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"Energy Facility Siting Board'' or "EFSB" shall mean the entity ("siting board") responsible for 
the licensing of the construction of major energy infrastructure in the Commonwealth of Massachusetts. 

"Emergency" means any emergency event expected by Owner or declared by Owner (whether or 
not such event is declared an emergency by any Governmental Authority), including stormy weather or 
other adverse weather conditions that are forecasted to occur or have occurred, that causes, or may 
cause, damage, interruption, impact or unplanned outages to all or a portion of Owner's utility system. 
An Emergency does not constitute an event of Force Majeure under the Agreement. 

"Emergency Response Program Work" or "ERP Work" means Emergency-related Work to be 
provided by Contractor pursuant to each ERP Work Release, as specified by Owner. Subject to the 
terms of Article 6, ERP Work is included within the definition of "Work". 

"Emergency Response Program Protocols" or "ERP Protocols" means Owner's ERP Work 
protocols and work standards, procedures and manuals, including Owner's Emergency Storm 
Restoration Safety Guideline provided to or made available to Contractor, as may be modified from time 
to time by Owner. 

"ERP Work Program Release" or "ERP Release" means each release for ERP Work pursuant to 
an oral communication (i.e., by telephone or in person) or written (i.e., by email, fax or other 
documentation, in whatever form) issued and/or approved by Owner for ERP Work, in each case under 
the Order, and in the form and on such terms determined by Owner in good faith. Contractor's 
commencement of ERP Work awarded to it by Owner pursuant to each Release shall constitute 
Contractor's acceptance of all of the provisions of the applicable Release. 

"Encroachment Agreement" shall mean any encroachment agreement or similar arrangement by 
and between Owner and the applicable DOT, as the same may be amended from time to time. Owner 
shall provide Contractor with a copy of the applicable Encroachment Agreement for any Project affected 
by the terms and provisions of such particular Encroachment Agreement, and Contractor (and each of its 
Subcontractors) shall abide by, and be bound by, the terms and conditions of such Encroachment 
Agreement with respect to its performance of the Work on such Project. 

"Environment" shall mean soil, land surface or subsurface strata, real property surface waters, 
waterways, tidelands, groundwater, wetlands, sediments, drinking water supply, ambient air (including 
indoor air) and any other environmental medium or natural resource. 

"Environmental Coordinator" shall mean, if required for a Project, the Person designated by 
Contractor as the on-Site environmental coordinator for the Work pursuant to Section 12.4(g). 

"Environmental Inspector" shall mean, if required for a Project, the environmental inspector ( or 
its representative) for the Project as designated from time to time by the applicable Governmental 
Authority. 

"Environmental Laws" shall mean all applicable Laws and any administrative policies or 
guidelines or judicial interpretation thereof relating to (a) the regulation, protection and use of the 
Environment; (b) the conservation, management, development, control and/or use of land, natural 
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resources and wildlife; ( c) the management, manufacture, possession, presence, use, generation, 
transportation, treatment, storage, disposal, release, threatened release, abatement, removal, remediation, 
or handling of, or exposure to, any Hazardous Material; or ( d) noise. 

"Environmental Resources" shall mean all environmental resources, including wetlands, 
protected buffer zones, waterways, tidelands and tidal areas, priority habitats, endangered, threatened 
and/or protected species, migratory birds, sensitive historic and/or archaeological properties, areas and 
artifacts, air quality. 

"EPA" shall mean the United States Environmental Protection Agency and any successor agency 
thereto. 

"Event of Default" shall have the meaning set forth in Section 20.4. 

"Excess Material" shall mean any soil, rock, asphalt, water (including standing, run-off, 
groundwater and snow), and other materials in whatever form (including waste and debris) including 
those materials listed in the Excess Material Index in the Material Handling Guideline (See Exhibit E) 
excavated and/or removed from a Site that is not used or reused at such Site in connection with the 
Work, in all cases in accordance with the terms and conditions hereof, the applicable Work Release and 
Law. 

"Executive Sponsor" shall mean an executive officer of Contractor having overall responsibility 
for Contractor's performance hereunder and holding the position of Vice President or above within the 
Contractor corporate organization. 

"Field Change Directive" or "FCD" shall mean a form that is signed by both the Owner's 
Representative and Contractor's Representative to authorize continuation of work that is estimated to be 
below $100,000.00 in value, prior to issuance of a fully authorized Change Order. FCD's provide 
authorization for emergency or immediate changes in scope required in the field to ensure that all Work 
is authorized in writing prior to performance. See Owner's Website - Exhibit E. 

"Final Acceptance", unless otherwise defined in the Work Release or Project-Specific 
Agreement, shall mean, with respect to a Project, Owner's written determination, as determined by 
Owner in its sole and exclusive discretion, pursuant to Article 16, that Contractor has completed the 
Work on such Project in accordance with the following: (a) fulfillment of all physical and regulatory 
and technical requirements of the applicable Agreement Documents, (b) Substantial Completion and 
issuance of certificate of occupancy or comparable documentation, as appropriate, and ( c) compliance 
with all other requirements of the applicable Agreement Documents to the satisfaction of Owner 
including (i) delivery of all documentation required or requested in connection therewith (including all 
certificates, approvals, as-built drawings, records or other documentation required under this Agreement 
with respect to the Work); (ii) completion of construction of such Project, including all Punch List 
Items; (iii) interconnection of such Project with the other components related to such Project as an 
integrated and fully functional unit; (iv) removal, transportation, and disposal of any and all waste(s) and 
debris (including construction debris); and (v) completion of restoration of the Site in accordance with 
the applicable Permits and this Agreement. 
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"Final Payment" shall mean, with respect to a Project, (a) that payment made to Contractor by 
Owner after Final Acceptance, or (b), when Owner waives the requirement in Section 16.8 hereof that 
Contractor submit a Certificate of Completion and Request for Final Acceptance, and opts not to issue a 
formal notice of Final Acceptance to Contractor, that payment made to Contractor following Owner's 
receipt of Contractor's final invoice for all Work completed on a Project in the applicable Work Release 
or Project-Specific Agreement. 

"Force Majeure" shall mean an event or circumstance which prevents one Party from performing 
its obligations under this Agreement and/or under any Work Release or Project-Specific Agreement, 
which event or circumstance (a) was not anticipated as of the date of the Agreement and/or such Work 
Release or Project-Specific Agreement, (b) is not within the reasonable control of the Party asserting the 
effects of such event or circumstances as an excuse for delay in accordance with Section 13.5 (the 
"Claiming Party"), (c) does not result from the fault or negligence of the Claiming Party, (d) the 
Claiming Party is unable to overcome or avoid or cause to be avoided by the exercise of Prudent 
Industry Practices, and ( e) is caused by one or more of the following (to the exclusion of all other events 
or circumstances): 

(i) acts of God (including fires, floods or other significant and unusual natural catastrophes) 
having general application to the applicable Site; excluding, however, inclement weather 
(including rain, snow, ice, high winds and extreme heat) experienced from time to time; 

(ii) any Governmental Authority having jurisdiction over the Work on a Project suspends or 
otherwise prohibits the conduct of the Work on such Project, excluding, however, (1) any 
actions by any Governmental Authority resulting from the breach or alleged breach by 
the Claiming Party of any Law (including any Permit); and (2) any delay, rejection or 
other adverse action (including the imposition of conditions) taken with respect to any 
Permit for the Work on a Project to be acquired by the Claiming Party after the Effective 
Date; or 

(iii) acts of terrorism or sabotage. 

For the avoidance of doubt, neither ( 1) strikes, work stoppages or other labor disputes affecting 
Contractor and/or any Subcontractor, nor (2) commercial impracticability experienced by Contractor 
(including market changes, increased costs and/or insufficient money) shall constitute a Force Majeure. 

"Governmental Authority" shall mean any federal, state, local or other governmental, regulatory 
or administrative agency, commission, department, board, or other governmental subdivision, court, 
tribunal, arbitral body, including ISO-NE, DOT, EPA, FERC, EFSB, DEP, the Connecticut Siting 
Council, the New Hampshire Siting Evaluation Committee, Massachusetts Environmental Policy Act 
Office (MEPA), Army Corps of Engineers, or any other governmental or quasi-government authority or 
any Person exercising or purporting to exercise any governmental authority or prerogative. 

"Hazardous Materials" shall mean (a) any products, mixtures, compounds, materials or wastes, 
air emissions, toxic substances, wastewater, discharges and any chemical, material or substance that may 
give rise to liability pursuant to, or is listed or regulated under, or the human exposure to which or the 
release of which is controlled or limited by applicable Laws, including Environmental Laws; and (b) any 
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materials or substances defined in Environmental Laws as "hazardous", "toxic", "pollutant", or 
"contaminant", or words of similar meaning or regulatory effect, including but not limited to, Oil or 
Hazardous Materials under M.G.L. Chapter 2 lE, C.G.S. Title 22a, Hazardous Waste or Substances or 
materials under RCRA, CERCLA, TSCA, OSHA and/or DOT. 

"Hold Point" shall mean a step, identified by Owner in the Work Release or Project-Specific 
Agreement, in the construction, fabrication, examination, testing, and/or commissioning process where 
Contractor must wait for signed approval of Owner to proceed. 

"Holiday" shall mean a weekday that is a holiday observed by Owner and includes, at a 
minimum, the following holidays: New Year's Day; Martin Luther King Day; Presidents Day; 
Memorial Day; Independence Day; Labor Day; Columbus Day; Veterans Day; Thanksgiving Day; and 
Christmas Day;providedthat if the holidays specified fall on a weekend day and Owner observes the 
Holiday on the Friday immediately preceding such weekend day Holiday or on the Monday immediately 
following the weekend day Holiday, such day of observance shall be deemed the Holiday but the 
weekend holiday day itself shall not be considered a Holiday. 

"Inclement Weather Work" shall mean Work performed during stormy weather or other adverse 
weather conditions during which customer outages occur; however, ERP Work has not been declared in 
accordance with Article 6. 

"Indemnified Environmental Obligations" has the meaning set forth in Section 22.2. 

"Indemnified Persons" has the meaning set forth in Section 22.1 . 

"Information" shall mean all Intellectual Property, applicable Agreement Documents, Scope of 
Work, computer software and documentation, studies, data and databases, reports, documents, designs, 
plans, drawings, calculations, specifications, and other documents and information arising out of and/or 
produced in connection with any of the Work for each Project, all in whatever form or media. 

"Intellectual Property" shall mean any and all (a) patents, trademarks, service marks, copyrights, 
or trade secrets developed or capable of being developed, (b) devices, drawings designs, methods, 
specifications, calculations, data, studies, analyses or written Works developed or capable of being 
developed, ( c) software programs and applications, ( d) instructions and operating and maintenance 
manuals, and (e) other Information entitled to protection under Law and owned, prepared and/or 
furnished by, though, or on behalf of Contractor to, for, or on behalf of Owner in accordance with any 
requirement(s), term(s), condition(s), or provision(s) of this Agreement or any applicable Work Release 
or Project-Specific Agreement; provided that Intellectual Property shall not include any of the foregoing 
owned, held or developed by Contractor in connection with services or Work on a Project performed 
before the Effective Date. 

"Key Milestone(s)" shall mean a Milestone applicable to a Project, and associated with a payment 
to Contractor for Construction Services. 

"Key Personnel" shall mean the Executive Sponsor, Contractor Representative and any 
individuals (including personnel of Subcontractors) assigned to the Work on a Project from time to time 
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by Contractor designated by Owner as such and include, without limitation, individuals holding the 
position of "General Foreman" (or equivalent) or above. 

"Last Rate Period' has the meaning set forth in Section I, Paragraph 1.6 of the Pricing Schedule. 

"Law" shall mean any and all constitutions, charters, acts, statutes, laws, ordinances, codes, rules, 
regulations, orders, consent decrees, specified standards or objective criteria of any Governmental 
Authority, whether or not contained in any Permit, applicable to all or any portion of the Work or the 
Agreement Documents; any other legislative or administrative actions of the United States of America, the 
State of Connecticut, the Commonwealth of Massachusetts, State of New Hampshire or any county or 
municipality having jurisdiction concerning all or any portion of the Work or the Agreement Documents, 
or any other Governmental Authority, applicable to all or any portion of the Work or the Agreement 
Documents; any and all final decrees, judgments or orders of any court applicable to all or any portion of 
the Work or the Agreement Documents; any and all codes of conduct that must be met in order to perform 
all or any portion of the Work or the Agreement Documents; and any and all applicable design, 
engineering, construction, building, safety, fire, blasting or electrical codes applicable to all or any portion 
of the Work or the Agreement Documents, and laws regulating health, occupational safety and 
transportation. "Law" shall include Environmental Law. 

"Lien" shall mean any lien, security interest, charge, claim (including any statutory, contractual 
or other right of any Subcontractor), mortgage, pledge, equitable interest, encumbrance, restriction on 
transfer, conditional sale or other title retention device or arrangement, transfer for security for the 
payment of any indebtedness, or other restriction or blemish on the free and full use and ownership of 
property. 

"Material Handling Guideline" shall mean any material handling guideline applicable to a 
Project pursuant to Section 12.4(c) and included in Exhibit G. 

"MG. L. " shall mean the Massachusetts General Laws. 

"Milestone", "Milestone Schedule" and "Milestone Deadline" shall be as defined in the Work 
Schedule applicable to a Project. 

"Non-Owner Jobs" has the meaning set forth in Section 5.5. 

"Obstruction" shall mean an unforeseen or unknown subsurface obstruction, natural or 
manmade, that is determined by mutual written agreement of the Parties, to qualify as an "Obstruction" 
due to the size and breadth of the obstruction such that unanticipated and special underground 
construction methods are needed (e.g., seawalls, foundations), and by mutual agreement of the Parties 
may qualify for additional compensation due to the nature of the additional Services necessitated by the 
Obstruction. 

"OSHA" shall mean the United States Occupational Safety and Health Administration or any 
successor agency thereto. 

"Overtime" has the meaning set forth in Section I, Paragraph 1.2 of the Pricing Schedule. 
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"Owner" shall mean for that portion of Work located in Connecticut, The Connecticut Light and 
Power Company, and for that portion of Work located in Massachusetts, Western Massachusetts Electric 
Company or NSTAR Electric Company, or any other named Affiliate, as applicable, or their successor 
in interest, and for that portion of Work located in New Hampshire, Public Service Company of New 
Hampshire, each (acting herein through its duly authorized agent, Eversource Energy Service Company) 
and each of their respective=successors and permitted assigns. 

"Owner Permits" shall mean the Permits required to perform the Work in accordance with the 
terms hereof and specifically designated to be obtained by Owner in the applicable Work Release, 
Project-Specific Agreement or Scope of Work. 

"Owner's Website" shall mean collectively Owner's website and Owner's File Transfer Protocol 
(FTP) site that will store the most current versions of certain Agreement documents such as certificates, 
forms, work protocols and rules, standards, guidelines and such documents with Information relevant to 
the Services and Work that will be made available to Contractor upon Contactor's execution of the 
Confidential Information Agreement attached hereto as Exhibit J. 

"Owner Representative" shall mean, with respect to a Project, the representative of Owner 
designated pursuant to Section 11.2(b ). 

"Party" shall mean either Contractor or Owner, and "Parties" shall mean both of them. 

"Performance Consumables" shall mean the consumables (including utilities) required or 
consumed by Contractor in connection with the Work on a Project prior to Final Acceptance. 

"Permits" shall mean all approvals [including development and management (D&M) plans], 
certificates, orders, waivers, permissions, permits, general permits, registrations, consent orders, 
variances, Encroachment Agreements, rights and licenses as may be required or necessary for the proper 
execution and completion of a Project or any of the Work, as required by any Governmental Authority 
or Law. 

"Person" shall mean a natural person, a corporation, a partnership, a limited liability company, a 
limited liability partnership, or any other entity, including any Governmental Authority. 

"Pre-existing Hazardous Materials" shall mean Hazardous Materials existing at a Site prior to 
commencement of the Work; excluding any and all Hazardous Materials managed, used, stored, generated 
and/or otherwise brought onto or released from a Site by Contractor, any Subcontractor and/or any of their 
respective agents or employees. 

"Price Adjustment" shall mean, with respect to a Project, an adjustment, up or down, of the 
Agreement Compensation in accordance with Article 14 as a result of Contractor achieving or failing to 
achieve established performance criteria. 

"Pricing Schedule" shall mean the schedule rates, charges and methodologies applicable to the 
Services and to Change Orders and Changes as set forth in Exhibit B hereto. 
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"Project" shall mean any particular project that may, in the exercise of Owner's sole discretion, 
be awarded under this Agreement to Contractor, as may be more particularly described in the applicable 
Work Release or Project-Specific Agreement. 

"Project Drawings" shall collectively mean the Drawings prepared for a Project. 

"Project-Specific Agreement" shall mean the agreement entered into by the Parties with respect 
to each Project in substantially the applicable forms set forth in Exhibit C. 

"Property Owner Arrangements" shall mean any restriction or agreement applicable to a Site, 
including any Encroachment Agreement and/or similar agreement by Owner with any Governmental 
Authority and agreement with private property owners, easement, use and occupancy agreement, and 
licenses, all as may be more particularly described in the applicable Work Release or Project-Specific 
Agreement. 

"Prudent Industry Practices" shall mean good utility practices and those practices, methods, 
procedures and standards generally prevailing, and as may change from time to time, that are commonly 
used or applied in the United States in the economical and prudent construction and construction 
management of electric utility facilities similar to the applicable Project. Prudent Industry Practices shall 
also include any of the practices, methods, and acts which, in the exercise of reasonable judgment in light of 
the facts known at the time the decision was made, could have been expected to accomplish the desired 
result at a reasonable cost. Prudent Industry Practices are not intended to be the optimum practice, method, 
or act to the exclusion of all others, but rather to be a spectrum of acceptable practices, methods, or acts 
generally accepted in the utility industry for the construction, and construction management services for 
facilities in the United States. 

"Punch List Items" shall have the meaning set forth in Section 16.6. 

"Purchase Order" or "Purchase Order Release" shall mean a purchase order, blanket purchase 
order, release or contract, in each case in the form and on such terms as determined by Owner in its sole 
discretion that is issued by Owner's Procurement department and is used as an invoicing and payment 
vehicle. 

"QC Inspector" shall mean, ifrequired, the quality control inspector (or its representative) for the 
Project as retained pursuant to an applicable Permit. 

"Readiness for Testing" shall mean that a Project and all components and subsystems of such 
Project have been checked for proper operation, and are otherwise ready to the satisfaction of Owner for 
commencement of the Acceptance Testing related to Substantial Completion. 

"Resident Contractor" shall mean with respect to a Project, the representatives of Contractor 
designated pursuant to Article 6. 

"Resident Contractor Services" shall mean the Services to be provided by or on behalf of 
Contractor, as such services are more particularly described in Exhibit A hereof and the applicable 
Work Release or Project-Specific Agreement. 
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"RFP" shall mean, with respect to a Project, the request for proposals issued to bidders by Owner 
via Owner's bidding processes, systems or other methods solely at the discretion of Owner in 
accordance with Owner's requirements for engaging Contractors and providing for bids on the basis of a 
fixed and/or unit price. 

"Rock" shall mean ledge formation, boulders or portions of boulders that have a volume of one 
(1) cubic yard or greater for open pit (trench) excavation that cannot be removed without systematic 
drilling, ripping or excavated with a hoe ram jackhammer or using expansive chemical agents such as 
material in ledges or aggregate conglomerate deposits that are so firmly cemented as to possess the 
characteristics of solid rock. With respect to drilling (boring) the definition shall be modified to cover 
ledge formation, boulders or portions of boulders that have a volume of one-half(½) cubic yard or 
greater. 

"Scope of Work" shall mean a written description of the Work to be performed and collectively, 
the information, engineering data, job instructions, plans, Project Drawings, including design, 
development and construction drawings, technical specifications, computer software, plans, studies, 
data, reports, calculations, specifications, engineering data and conditions, and any environmental 
information on any Pre-Existing Hazardous Materials, including civil, environmental, electrical and 
mechanical specifications describing the Work on a Project, all as may be set forth in the applicable 
Work Release or Project-Specific Agreement. "Scope of Work" shall mean, with respect to a Project, all 
drawings, including design, development and construction drawings, technical specifications, computer 
software, plans, studies, data, reports, calculations, specifications, engineering data (including that 
furnished pursuant to the applicable Scope of Work), and other documents that describe the Work and 
are developed pursuant to the Agreement Documents. 

"Scrap" shall mean used, obsolete, surplus, scrap or excess material or equipment resulting or 
arising from Work at a Site which material or equipment has been identified by Owner and/or Contractor as 
having potential commercial value. 

"Services" shall mean those construction services to be performed by or on behalf of Contractor, 
including, without limitation engineering, construction, and construction management services with this 
Agreement, as the same are generally described in Section 5 and Exhibit A hereof and are to be 
described more particularly in the Scope of Work and Work Release or Project-Specific Agreement for 
each Project. 

"Significant Subcontractor" means with respect to any Work or Project, any Subcontractor 
supplying materials and/or services and/or requiring payments in excess of the threshold determined by 
Owner and requiring approval by Owner. 

"Site" shall mean the location(s) at which any of the Work on a Project is to be performed. A site 
may include Owner's property, Owner rights-of-way, or other property not owned by Owner where 
Work or any other work related to a Project is to be performed, as may be more particularly described in 
any applicable Agreement Documents. 

"Siting Council" shall mean the Connecticut Siting Council or its successor. 
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"Specialist Subcontractor" shall mean any Subcontractor supplying services and/or materials on 
a Project with respect to splicing, cable terminations, cable manufacturing, blasting, jack and bore, or 
horizontal directional drilling. 

"Standards" shall mean those Work Protocols and standards relating to Work to be performed by 
Contractor, including standards for engineering, and construction Services, as well as Materials 
Standards, that Contractor, and any Subcontractor, must comply with in the performance of the Work. 

"Straight Time" has the meaning set forth in the Pricing Schedule. 

"Subcontractor" shall mean any Third Party supplying services, materials, supplies, equipment 
and/or facilities, of whatever nature or tier to Contractor to meet the requirements of the applicable 
Agreement Documents with respect to a Project or Work Release. 

"Substantial Completion" shall mean, with respect to a Project, the date on which (a) the Work 
or Services for the Project have been substantially completed and, as applicable, such Project has been 
integrated to Owner's satisfaction with all other components of Owner's facilities including the 
successful performance and completion of all related tests, based on the Acceptance Tests applicable 
thereto and otherwise in accordance with Article 16; (b) if applicable, the Site has been fully restored, 
except for vegetative growth; and (c) any components of the Project damaged or broken during delivery, 
storage, installation and/or commissioning have been fully repaired or replaced to Owner's satisfaction. 

"Substantial Completion Deadline" shall mean the date specified by Owner in the Project
Specific Agreement with respect to a Project, as the same may be modified, if at all, pursuant to a 
Change Order. 

"Third Party" shall mean any Person other than the Parties or any of their respective Affiliates. 

"Trouble/Non-ERP Work" shall mean Work performed in response to call-outs for customer
related support or other trouble-shooting activities (other than ERP Work), in each instance as requested 
and designated by an Owner Representative. 

"Unforeseen Site Conditions" shall mean the occurrence of any subsurface Site condition that 
Contractor could not have reasonably foreseen that materially and adversely affects the Work and/or 
Project Schedule. 

"US. C." shall mean the United States Code. 

"Warranty Period" shall mean, with respect to a Project, the period that commences with the 
achievement of completion of the Work or Substantial Completion for such Project and expires two (2) 
years after acceptance of such Project by Owner or Final Acceptance except as otherwise set forth in this 
Agreement or the applicable Work Release or Project-Specific Agreement; provided that (a) for any 
defect in the Work that is latent and not discoverable by Owner's reasonably careful inspection during 
such two (2) year warranty period, the applicable warranty period shall be extended to a total cumulative 
period of five (5) years; and (b) such period shall be extended in accordance with Sections 18.8 and/or 
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18.14. 

"Witness Point" shall mean a step, designed by Owner in the Work Release or Project-Specific 
Agreement, in the construction, fabrication, examination, and/or testing process where Contractor must 
contact Owner for authorization to proceed. 

"Work" shall mean, with respect to a Project, collectively all the services and duties, obligations, 
and responsibilities undertaken and/or required to be undertaken by Contractor pursuant to this 
Agreement, a Work Release or a Project-Specific Agreement, including those relating to the installation 
of materials and equipment, construction, commissioning, supervision and related services and 
incidentals for such Project under the terms and conditions of this Agreement, all in accordance with the 
applicable Agreement Documents. 

"Work Protocols" shall mean Owner's Work protocols for the Project(s), See Exhibit G attached 
hereto, as the same may be amended from time to time by Owner effective upon notice to Contractor. 

"Work Release" shall mean the agreement that (a) may be entered into by the Parties with respect 
to a Project, or (b) will result from a Purchase Order, release, time sheet(s) (only for use for Distribution 
Services authorized by Owner for ERP Work and Trouble/Non-ERP Work), Work Release or other 
documentation issued and/or approved by Owner, in each case in the form and on such terms as 
determined by Owner in its sole discretion. 

"Work Schedule" shall mean, with respect to a Project, the schedule for completion of the Work. 

1.2 Agreement D.ocument.s. 

The exhibits, schedules, standards, guidelines and other documents listed in Exhibit E and 
available at Owner's Website, as the same may be amended or revised from time to time, as well as any 
Work Release or Project Specific Agreement that references this Agreement, are made a part of the 
Agreement Documents applicable to each Project and Contractor and its Subcontractors of all tiers, must 
adhere to them and fulfill their respective requirements. The current Standards and other Agreement 
documents applicable to the Work shall be available via the Owner's Website - See Exhibit E. 

1.3 Emire Agreement: Lnterpr tation. 

(a) This Agreement, together with all the applicable, Work Releases (if any) and/or 
Project-Specific Agreements (if any), contains the entire agreement between the Parties pertaining to the 
Work and supersedes any and all prior oral or written agreements, proposals, negotiations and 
representations with respect to that subject matter. 

b) CONTRACTOR SPECIFICALLY ACKNOWLEDGES THAT OWNER 
WILL ISSUE WORK RELEASES THAT DO NOT CONTEMPLATE WRITTEN 
ACCEPTANCE BY CONTRACTOR. OWNER SHALL BE ENTITLED TO RELY ON 
CONTRACTOR'S COMMENCEMENT OF PERFORMANCE OF WORK AS EVIDENCING 
CONTRACTOR'S ACCEPTANCE OF THE WORK RELEASE, IN WHICH CASE SUCH 
WORK RELEASE SHALL CONSTITUTE A CONTRACT DOCUMENT AND SHALL BIND 
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THE PARTIES AS THOUGH COUNTERSIGNED BY EACH OF THEM. 
NOTWITHSTANDING ANYTHING TO THE CONTRARY IN THE FOREGOING, 
CONTRACTOR ACKNOWLEDGES THAT CONTRACTOR SHALL BE DEEMED TO HA VE 
ACCEPTED A WORK RELEASE ISSUED BY OWNER AND SUCH WORK RELEASE 
SHALL BE DEEMED AN AGREEMENT DOCUMENT SIMULTANEOUSLY WITH 
CONTRACTOR'S COMMENCEMENT OF PERFORMANCE OF THE WORK THAT IS 
DESCRIBED IN SUCH WORK RELEASE, IRRESPECTIVE OF WHETHER CONTRACTOR 
HAS COUNTERSIGNED, ACKNOWLEDGED AND/OR OTHERWISE ACCEPTED SUCH 
WORK RELEASE IN WRITING. IN SUCH EVENT, THE PARTIES SHALL BE BOUND BY 
THE WORK RELEASE (AND OTHER AGREEMENT DOCUMENTS) AS ISSUED BY 
OWNER. 

(c) No amendments or modifications of this Agreement or any Work Release or 
Project-Specific Agreement, as applicable, shall be valid unless evidenced in writing and signed by duly 
authorized officers of Owner and Contractor. 

(d) The Agreement Documents are complementary; what is called for by one is as 
binding as if called for by all. Insofar as possible, all requirements, terms, conditions, and provisions of 
the Agreement Documents shall be construed and interpreted consistently. To the extent any activity or 
requirement is not specifically called out, but is necessary in Owner's opinion to the performance of the 
Work to complete the Work, such activity or requirement shall be deemed to have been implied by the 
Parties and called for just as if it had been expressly set forth at length in the Agreement Documents. In 
any case of inconsistency, conflict, or ambiguity between, within or among this Agreement, the 
Purchase Order/Work Release, the Project-Specific Agreement (if any), the exhibits, the schedules, 
attachments and any of the other Agreement Documents, the order of precedence shall be as follows 
except as otherwise determined by Owner; provided that in all instances, the more stringent requirement 
applicable to Contractor's obligations shall be deemed to apply: 

(i) the Project-Specific Agreement (where applicable) or Work Release; 
(ii) the body of this Agreement; 
(iii) the Scope of Work (including technical specifications, Project Drawings 

and designs) provided or developed as part of the Work, to the extent 
applicable; provided that, in the absence of direction from Owner to the 
contrary, the more stringent requirement of the applicable Scope of Work 
shall be deemed to apply in the event of any inconsistency, conflict, or 
ambiguity between or among two or more requirements therein; 

(iv) Pricing Schedule; 
(v) all other exhibits; 
(vi) the other schedules; 
(vii) the attachments; and 
(viii) any documents furnished or issued by Owner to Contractor in accordance 

herewith (including any documents issued with respect to any Change 
Orders). 

Notwithstanding anything to the contrary in the foregoing, Owner's interpretation shall prevail in the 
event of any inconsistency, conflict, or ambiguity within, between, or among this Agreement, any Work 
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Release, the applicable Project-Specific Agreement (if any), the exhibits, the schedules, the attachments, 
the attachments and any of the other Agreement Documents. 

( e) Reference to a given article, section, exhibit, schedule or appendix is reference to 
an article, section, exhibit, schedule or appendix of this Agreement, unless otherwise specified. The 
terms "hereof', "herein", "hereto", "hereunder" and "herewith" refer to this Agreement as a whole. 

( f) All terms defined in Section 1.1 or in other provisions of this Agreement in the 
singular shall have the same meanings when used in the plural and vice versa. 

(g) Except where otherwise expressly provided or unless the context otherwise 
necessarily requires: (i) reference to a given Law shall mean such Law in effect as amended or modified 
as of the date on which the reference is made, or performance and/or compliance is required; (ii) 
reference to a given agreement or instrument is a reference to that agreement or instrument as originally 
executed, and as modified, amended, supplemented and restated through the date as of which reference 
is made to that agreement or instrument or performance is required under that agreement or instrument; 
(iii) "includes", "including" or any other variant thereof means "including, without limitation,"; (iv) the 
phrase "and/or" shall be deemed to mean the words both preceding and following such phrase, or either 
of them; (v) reference to a Person includes its heirs, executors, administrators, successors and permitted 
assigns; and (vi) any pronoun includes the corresponding masculine, feminine or neuter forms. The 
words "will" and "shall" are used interchangeably throughout this Agreement and the Purchase 
Order//Work Release or Project-Specific Agreement (where applicable); the use of either connotes a 
mandatory requirement; and the use of one or the other will not mean a different degree of right or 
obligation for either Party. The captions for the articles and sections contained in this Agreement and in 
each Work Release or any Project-Specific Agreement have been inserted for convenience only and 
form no part of the Agreement Documents and shall not be deemed to affect the meaning or construction 
of any of the covenants, agreements, conditions or terms of the Agreement Documents. 

(h) Unless otherwise indicated, whenever the Agreement Documents refer to a 
number of days, such number shall refer to calendar days. 

(i) Whether or not specifically provided, all Work shall be performed to the 
satisfaction of Owner, in its sole discretion. 

(j) Owner's determination on all matters forming the basis for any action taken or to 
be taken under the Agreement Documents shall be conclusive and binding as between the Parties and 
any surety or issuer of any bond, guaranty, or letter of credit. 

(k) Failure of Owner to exercise any of its rights under the Agreement Documents or 
under any Work Release or Project-Specific Agreement will not excuse Contractor from compliance 
with the provisions of the Agreement Documents, nor constitute a waiver of, or otherwise prejudice any 
rights or remedies of Owner. 

(I) No consent, approval or other authorization required hereunder from Owner shall 
be effective for any purpose unless such consent, approval or other authorization shall be in writing and 
signed by Owner or the Owner Representative for the applicable Project. 
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(m) Unless otherwise specified herein, all certifications required from Contractor 
hereunder shall be made by the Contractor Representative for the affected Project or an executive officer 
of Contractor, as determined by Owner, and shall constitute a sworn statement that the Person executing 
such certification (i) has reviewed the underlying submission with diligence; (ii) has made the 
appropriate inquiry of Persons familiar with the Work embodied in such submission; and (iii) believes 
that, based on such review and inquiry, such submission does not contain any untrue statement of a 
material fact, or omit to state a material fact necessary in order to make the information so furnished, in 
the light of the circumstances under which such information is furnished, not misleading. 

(n) The Parties acknowledge that (i) they are of equal bargaining strength and have 
jointly participated in the preparation of this Agreement, and (ii) any rule of construction to the effect 
that ambiguities are to be resolved against the drafting party shall not apply in the interpretation of this 
Agreement, any portion hereof, or any amendment thereto. 

ARTICLE 2. THE WORK 

2.1 All Inclusive. 
This Agreement establishes the terms and conditions under which Owner may engage, in its sole 
discretion, Contractor for Work during the term of this Agreement. This Agreement establishes the 
terms and conditions applicable to all Work and, for each Project, shall be supplemented by the 
applicable Work Release or Project Specific Agreement. Unless specifically indicated in the applicable 
Work Release, each Work Release shall not amend, change or otherwise modify the then current terms 
and conditions of this Agreement. CONTRACTOR SPECIFICALLY ACKNOWLEDGES THAT 
OWNER WILL ISSUE WORK RELEASES THAT DO NOT REQUIRE OR CONTEMPLATE 
WRITTEN ACCEPTANCE BY CONTRACTOR. The Parties have established the foregoing structure 
to expedite Owner's engagement of Contractor for Work as and when Owner elects to do so. If awarded 
to Contractor, the Work will include all Services to be provided by Contractor, including Services and 
related services, either directly or through the retention of Subcontractors, as authorized under the 
applicable Work Release, Project-Specific Agreement or Notice to Proceed (if utilized). 

2.2 
Each Owner shall use this Agreement for purposes of awarding Work within its service territory, and 
each Owner shall be solely responsible to Contractor for Work awarded by such Owner. Such usage of 
the terms and conditions of the Agreement Documents by one Owner shall not create any obligation 
and/or liability whatsoever of the other Owner to Contractor, and each Work Release or Project-Specific 
Agreement shall indicate the Owner awarding the applicable Work. In the event that the Work covered 
by a Work Release or Project-Specific Agreement is located within the State of Connecticut, then the 
designated "Owner" under such Work Release or Project-Specific Agreement shall be The Connecticut 
Light and Power Company dba Eversource Energy. In the event that the Work covered by a Work 
Release or Project-Specific Agreement is located within the Commonwealth of Massachusetts, then the 
designated "Owner" under such Work Release or Project-Specific Agreement shall be Western 
Massachusetts Electric Company or NSTAR Electric Company, or any other named Affiliate, each dba 
Eversource Energy. In the event that the Work covered by a Work Release or Project-Specific 
Agreement is located within the State of New Hampshire, then the designated "Owner" under such 
Work Release or Project-Specific Agreement shall be Public Service Company of New Hampshire dba 
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Eversource Energy. Notwithstanding any provision to the contrary herein and/or any of the other 
Agreement Documents, The Connecticut Light and Power Company, Western Massachusetts Electric 
Company, NSTAR Electric Company and Public Service Company of New Hampshire, and any other 
named Affiliate, each doing business as Eversource Energy, shall not be jointly and severally liable for 
Owner obligations hereunder. 

2.3 Qualifi.c, tions. 
Contractor has been qualified according to Owner's standards to be eligible to perform the Work; 
provided, however, that Owner reserves the right to require that Contractor submit additional 
qualifications for specialized tasks required for a Project. Prior to commencing Work under a Purchase 
Order/Work Release or a Project-Specific Agreement, Contractor may be requested to submit a 
Qualifications Statement. Owner shall determine if Contractor remains sufficiently qualified and 
otherwise suitable to perform the Work. Owner may, at its sole discretion, not accept Contractor for all 
or any portion of the Work and/or take any action it chooses with regard to Contractor's Qualifications 
Statement, all without liability on the part of Owner to any party. 

ARTICLE 3. SCOPE - GENERAL 

3.1 Basis of Work. 
Contractor shall perform and complete the Work as an independent contractor, including: 

furnishing all equipment, materials, supplies, labor, general management and management support, 
physical and human resources, coordination, project management and otherwise conducting operations; 
and performing services of whatever kind or nature as may be required by the applicable Agreement 
Documents or implied by the circumstances to achieve Final Acceptance of such Project in full 
compliance with the applicable Work Schedule and otherwise comply with all requirements of the 
applicable Agreement Documents (including the applicable Scope of Work) to the satisfaction of 
Owner. Contractor shall be solely responsible for all construction means, methods, techniques and 
procedures in connection with the performance of the Work. Contractor shall be responsible for overall 
control of the construction activities on each Site within the requirements of the applicable Agreement 
Documents. 

3.2 Owner's Discretion. 
Subject to the provisions of Section 20.2, Owner may, at any time and within its discretion, 

cancel or change the scope of Work for a Project or Notice to Proceed, all without liability of Owner, 
including having the Work or any part thereof performed by Owner's forces. Unless otherwise indicated 
by Owner, any such scope modification affecting a Project shall not affect any other Project. 

3.3 Contractor's Representations. 
Notwithstanding any statements made or information furnished by or on behalf of Owner, Contractor 
represents and acknowledges with respect to each Work Release, Project Specific Agreement or Project, 
that before commencing the Work for such Project, that Contractor will perform the following: 

(a) Revie . Contractor will examine and review the applicable Site, and applicable 
climatic conditions, topography, soil structure, subsurface features, hydrology, existing facilities and 
structures, existing or prospective obstructions, roads, right-of-ways, and lay-down areas and any other 
Site conditions, and, if the Work includes excavation, then subject to a Change Order issued under 
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Sections 15.4, 15.5, 15.6 and/or 15.7 with respect to certain matters encountered during such excavation; 
accordingly Contractor accepts the obligation to complete the Work in accordance with all requirements 
of the Agreement and the applicable Work Release or Project-Specific Agreement, within the time 
specified in the applicable Work Schedule and for the Agreement Compensation notwithstanding such 
examination(s) and review(s) or any impact(s) of or change(s) in any climatic, geological, or Site 
condition or feature. 

(b) De ign,. Contractor will analyze and assess the design of each Project, including 
those designs referenced and/or incorporated in the applicable Scope of Work/Scope of Work; 
accordingly, Contractor (if the Work includes excavation) accepts the obligation to complete the Work 
in accordance with all requirements within the time specified in the applicable Work Schedule and for 
the applicable Agreement Compensation notwithstanding the initial preparation of all or any portion of 
such design by others and the completeness and accuracy of any such designs, in whole or in part. 
Unless Contractor has design responsibilities under an applicable Scope of Work, Contractor's 
review shall be in the capacity of a contractor and not that of a designer and contractor shall not have 
any design responsibilities hereunder. 

( c) Site. Contractor will examine and review the applicable Permits and such Owner, 
Site, and related documentation as may be known and reasonably available pertaining to technical, 
engineering, design, operations, maintenance, and quality assurance; environmental management, waste 
quantity, and Site characterization; safety conscious work environment and other Owner programs, 
processes and procedures; and other information and data associated with the present status and 
condition of such Site and of such Project. Accordingly, Contractor accepts the obligation to complete 
the Work in accordance with all requirements of the applicable Agreement Documents within the time 
specified in the applicable Work Schedule and for the applicable Agreement Compensation 
notwithstanding such examination( s) and review( s) or the completeness or accuracy of any such Owner
furnished information and data. CONTRACTOR SPECIFICALLY REPRESENTS THAT 
CONTRACTOR HAS CONDUCTED OR SHALL CONDUCT AT LEAST ONE 
COMPREHENSIVE SITE VISIT PRIOR TO BEGINNING THE WORK. 

(d) E. amjnati n. Contractor will examine and review any and all representations 
made by or on behalf of Owner pertaining to the Work, the applicable Site and Site characterization; 
accordingly, Contractor accepts the obligation to complete the Work in accordance with all requirements 
of the applicable Agreement Documents within the time specified in the applicable Work Schedule and 
for the applicable Agreement Compensation notwithstanding such examination(s) and review(s), or the 
completeness or accuracy of any representation(s) made by or on behalf of Owner. OWNER MAKES 
NO GUARANTEES AND/OR WARRANTIES, EXPRESS OR IMPLIED, IN CONNECTION 
WITH (i) ANY REPRESENT A TIO NS OF OWNER NOT SPECIFICALLY SET FORTH IN 
THIS AGREEMENT OR THE APPLICABLE WORK RELEASE OR PROJECT-SPECIFIC 
AGREEMENT, AND/OR (ii) ANY OF THE MATERIALS ATTACHED HERETO AND/OR 
PROVIDED TO CONTRACTOR IN CONNECTION HEREWITH OR THEREWITH 
(INCLUDING DRAWINGS AND DESIGN). ALL OF SUCH INFORMATION HAS BEEN 
PROVIDED ON AN "AS IS, WHERE IS" BASIS SOLELY AS AN ACCOMMODATION TO 
CONTRACTOR, WITHOUT RECOURSE TO, OR LIABILITY OF WHATEVER NATURE OF, 
OWNER, ITS AFFILIATES AND THEIR RESPECTIVE CONTRACTORS. CONTRACTOR 
SPECIFICALLY ACKNOWLEDGES ITS OBLIGATION TO VERIFY AND OTHERWISE 
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OBTAIN ALL INFORMATION REQUIRED BY CONTRACTOR TO PERFORM ITS 
OBLIGATIONS HEREUNDER AND THEREUNDER AND ASSESS THE RISK OF 
UNDERTAKING THE WORK. 

(e) Investigation. Before commencing the Work for a Project, Contractor will make 
all investigations essential to a full understanding of such Work and the difficulties which will or may be 
encountered in the performance thereof, including any and all Laws and requirements for Permits 
(whether already issued or required to be issued) and the legal and regulatory setting (including the role 
of any relevant Governmental Authority) as well as the results of Owner's efforts to date in preparing for 
such Project, and all other legal and regulatory processes of every kind and nature which are or may 
become related to the Work; accordingly, Contractor accepts the obligation to complete the Work in 
accordance with all requirements of the applicable Agreement Documents within the time specified in 
the applicable Work Schedule and for the applicable Agreement Compensation notwithstanding such 
investigation(s), and/or any changes (including changes in the application or interpretation of existing 
requirements) in Law. 

3.4. ompllancc witJi o, 11 r's Quality Control/Quality As uranc tandards. 
In the performance of its Work hereunder and under each Work Release, Contractor shall comply in all 
respects with Owner's quality control and quality assurance standards, manuals and protocols. Prior to 
Contractor commencing any Work, to the extent not incorporated into the applicable Scope of Work, 
Owner shall furnish to Contractor copies of any applicable quality control/quality assurances standards, 
manuals and protocols of Owner then in effect. 

ARTICLE 4. RESERVED 

ARTICLE 5.SERVICES 

5.1 Services. 
The potential scope of Services to be provided by or on behalf of Contractor is set forth in 

Exhibit A hereof. Contractor agrees that if and when awarded Work by Owner, Contractor will perform 
such Work in accordance with the terms and conditions of this Agreement, the applicable Work Release 
or Project-Specific Agreement, and the Work Protocols. For any Project, any portion of the Work with 
respect to Services shown on Project Drawings and not mentioned or described in the applicable Scope 
of Work, and any portion of the Work with respect to Services described in the applicable Scope of 
Work and not shown on the Project Drawings, shall nevertheless be deemed to be included within the 
scope of the Work with respect to Services in the same manner as if they had been expressly shown on 
the Project Drawings and/or described in the applicable Scope of Work. Contractor shall conduct 
installation inspections and provide Owner with the results thereof (including copies of all tests results 
and photographs ( or similar documentary evidence)), all in accordance with the Scope of Work. If 
required by Owner in the applicable Work Release or Project Specific Agreement, all design drawings 
prepared or furnished by Contractor with respect to a Project shall be reviewed and sealed by a 
professional engineer licensed in the state in which the Work is being performed. Contractor's Services 
described in Exhibit A are in addition to any other such services which are required to be undertaken by 
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Contractor pursuant to other provisions of the Agreement Documents. 

5.3 Significant Subcontractors. 
If Contractor desires to use one or more Significant Subcontractors to provide Services on a 

Project, any use of such Significant Subcontractor to perform Work shall be subject to Owner's prior 
review and approval, in Owner's sole discretion. 

5.4 Identified Materials. 
To the extent that a Contractor identifies equipment, materials and/or supplies that Contractor 

intends to procure, acquire and/or otherwise furnish in connection with the Work, Contractor shall not 
use and/or install, or allow any alternate or substitute equipment, materials and/or supplies from those 
so proposed, and/or vary from, or otherwise alter and/or change the manufacturing process for any of 
such equipment, materials and/or supplies as so proposed, in each case without the prior written 
approval of Owner, in Owner's sole discretion. 

5.5 Notice to Proceed. 
With respect to a Work Release or Project-Specific Agreement, Owner may, in its discretion, choose to 
use one or more Notices to Proceed with respect to a Project, which will authorize Contractor to 
commence Work on Services as set forth in the applicable Notice to Proceed. Owner may, in its 
discretion, direct the specific services to be performed under any such Notice to Proceed. Contractor 
will perform only those Services specified by Owner in writing in any such Notice to Proceed. 

5.6 Non-Owner Jobs. 
Contractor acknowledges that Owner has entered into this Agreement in reliance on, among other 

things, Contractor's ability to perform Work from time to time awarded by Owner to Contractor during 
the term of this Agreement; accordingly, Contractor shall manage its resources and work force in a 
manner that enables Contractor to accept and fulfill Work as so awarded. Without the prior written 
approval of Owner, Contractor shall not (a) withdraw, suspend, demobilize and/or otherwise cease 
performing any Work in whole or in part; and/or (b) reassign, divert, remove and/or otherwise reduce its 
work force performing and/or assigned to perform any Work, in each case to perform any other work 
(including mutual aid and/or work for other utility customers (whether or not storm/emergency work)) 
(collectively, "Non-Owner Jobs"). If Owner releases Contractor to perform such Non-Owner Job, 
Contractor shall use its best efforts to complete such Non-Owner Job in an expeditious manner and 
return to perform the affected Work as soon as possible;providedthat (i) unless schedule relief is 
granted in connection with such release, Contractor shall perform the affected Work in accordance with 
the Work Schedule; (ii) Contractor shall not be entitled to relief, in the form of a Change Order or 
otherwise resulting from, or relating to, any delays associated with any Non-Owner Job(s); and (iii) 
Owner reserves the right to withdraw any affected Work as a result of any Non-Owner Job irrespective 
of such release. Contractor shall notify Owner of any Non-Owner Job that will not affect Contractor's 
ability to perform Work on any Project, but could affect Contractor's ability to accept additional Work 
Releases from Owner. In such case, if requested by Owner ( or its designee ), the Parties shall meet and 
discuss any potential Work that could be affected by Contractor's acceptance of such Non-Owner Job, 
and Contractor shall manage its resources and/or forces if requested by Owner to accommodate such 
potential Work. 
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ARTICLE 6.EMERGENCY RESPONSE PROGRAM (ERP) WORK. 

6.1 ERP Services Overview. 
When an Emergency occurs (or is expected by Owner to occur), Owner may, if it so elects, contact 
Contractor by telephone or in writing (including fax or email transmission) to solicit Contractor's 
availability to provide ERP Work with respect to such Emergency. Owner shall, to the extent possible, 
advise Contractor of the expected duration of the particular ERP Work. If so contacted by Owner, 
Contractor shall immediately respond to Owner (within two (2) hours) and request and make a good faith 
effort to make available such Contractor labor resources and equipment. Contractor shall provide Owner 
(on the form provided by Owner or by Contractor inputting such required information into Owner's 
website or other automated process) with requested information regarding Contractor personnel and 
equipment that Contractor is able (and willing) to commit to Owner for such pending ERP Work. If, prior 
to Owner's award of such ERP Work to Contractor, the availability of Contractor Resources or Equipment 
changes, Contractor shall immediately notify Owner. 

6.2 Res urcl.:! Availability. 
If Owner awards such ERP Work to Contractor, then Contractor shall immediately confirm to 

Owner the amount of Contractor Resources and Equipment committed to such ERP Work and provide 
information requested by Owner regarding the Contractor Resources and Equipment being mobilized, 
including, without limitation: 

(a) The number of persons available and the name, qualifications, job classification, local 
union affiliation and gender of each such person; 

(b) The type and quantity of Equipment to be provided by Contractor; 
( c) Crew information (number of crews, persons per crew, and type of Equipment assigned to 

each crew); 
(d) The name and contact information for the on-site supervisor; 
( e) The name and contact information for the foreman of each work crew; 
(f) The response time for mobilization of the Contractor Resources and Equipment to the 

portion(s) of the Site designated by Owner or Owner-designated onboarding site; and 
(g) The period Contractor Resources and Equipment will be available for such ERP Work. 

Contractor shall make available at least one (1) supervisor for ERP Work, in addition to a foreman for 
each work crew. 

6.3 Contractor ERP Services. 
If Owner awards ERP Work to Contractor (pursuant to a Work Release for such ERP Work issued by 
Owner to Contractor under this Agreement), then Contractor shall expeditiously mobilize the manpower 
and equipment committed by it to Owner to the portion(s) of the Site designated by Owner or Owner
designated onboarding site in accordance with the mobilization schedule specified by Owner in such Work 
Release. The manpower and equipment mobilized by Contractor for such ERP Work shall be qualified 
and fit for duty (including, for personnel, no use of alcohol or illegal drugs, and no use of legal drugs that 
could adversely impact job performance) and equipped with all necessary tools, safety clothing and 
equipment to properly and diligently perform ERP Work. Contractor's manpower mobilized for such ERP 
Work shall comply with all applicable ERP Work Protocols in effect at such time. Contractor's personnel 
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mobilized for ERP Work shall use any and all field technology provided by Owner in connection with 
such work, including GPS devices and wireless communications equipment or other technology or 
devices. Contractor shall promptly return all such Owner-provided GPS and communications equipment, 
technology or devices to Owner (in good working condition) when such ERP Work is completed. Upon 
Owner's issuance of an ERP Work Release, Contractor shall provide qualified and trained Resources and 
equipment that Contractor has committed to deploy, in a timely fashion, time being of the essence. 
Contractor shall comply with ERP Work Protocols, and if applicable, furnish Contractor Resources with 
Personal Protective Equipment (PPE) and tools necessary to perform the ERP Work and return all Owner 
supplied equipment, tools, instruments and technology. Contractor shall be charged for any such Owner 
provided items not returned in good working condition. Except as otherwise agreed to in writing by 
Owner, compensation for ERP Work shall be in accordance with the Agreement rates for ERP Work set 
forth in the Pricing Schedule in Exhibit B. See Section 12.3 (h) regarding permitting obligations regarding 
ERP Services. 

6.4 ERP Work Release. 
ERP Work shall commence when Owner issues a Work Release to Contractor for such ERP Work (unless 
such Work Release instructs Contractor to await further instructions from the Owner Representative 
before mobilizing), and shall end when Contractor's personnel and/or equipment have ceased working and 
have returned and/or are returned to Contractor's facilities or their point of origin, as applicable. 
Contractor shall complete and submit to the Owner Representative an Emergency Restoration Plan Form 
in the form available on Owner's Website and identified in Exhibit E upon reporting for ERP Work and 
before commencing such ERP Work, and Contractor shall also sign an acknowledgement with respect to 
compliance with Owner's Emergency Event Safety Guidelines for Non-Company Personnel, available on 
Owner's Website and identified in Exhibit E before commencing ERP Work. 

6.5 Accurate Information - Profile Form. 
Contractor agrees to provide accurate and complete Information requested by Owner, including Contractor 
Resources, contact, and other information, in compliance with Owner's processes and procedures, for 
ERP Work. Contractor shall provide the Information in the Emergency Response Contractor Profile 
Form, and comply with Owner procedures and processes to maintain and update such information. 

ARTICLE 7. PAYMENTS TO CONTRACTOR 

7.1 Payment fo r Work and ervices. 
For all Work and Services provided to Owner by or on behalf of Contractor with respect to a Project 
pursuant to the terms of the applicable Agreement Documents and to Owner's satisfaction, Contractor 
shall be paid as follows: 

(a) All Services and materials shall be invoiced in accordance with the Pricing Schedule using 
the applicable methodology set forth in the Work Release or Project Specific Agreement (i.e. time 
and materials, unit price, fixed price, cost plus). The total value of such invoiced Services shall 
not exceed the aggregate Dollar amount specified by Owner in the applicable Work Release or 
Project-Specific Agreement, as the same may be modified by a Change or an amendment. 
Contractor must substantiate these invoiced amounts by documentation attached to the invoice and 
other proof as requested by Owner. 
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(b) For firm fixed price Work, all costs of Contractor to provide the Services for a Project, 
including mark-ups and overhead and profit, are included in this firm fixed price. Payments with 
respect to each Project shall be made according to an Owner-approved schedule of values or 
milestone payments for such Project and the procedures set forth in this Agreement. To the extent 
required to determine the amount of Agreement Compensation, Owner's determination of the 
percentage of each Project completed shall be final and binding on the Parties. 

7.2 Reimbursable Expenses. 
Allowable reimbursable expenses consist of those expenses listed on the Pricing Schedule.at the rates 
specified in the Pricing Schedule. Contractor shall be entitled to reimbursable expenses in addition to 
compensation for labor and consisting of the actual cost or expense incurred by Contractor, specifically 
in furtherance of the Work on a Project. The cumulative total ofreimbursable expenses payable to 
Contractor with respect to a Project may not exceed the amount specified by Owner in the applicable 
Work Release or Project-Specific Agreement. As further defined in the Pricing Schedule, all requests 
for reimbursable expenses shall be accompanied by receipts for such expenses and/or other evidence 
satisfactory to Owner. 

7 .3 Exclusions. 
Unless expressly set forth in writing in the Work Release or the Project Specific Agreement, but 
notwithstanding anything to the contrary in the Pricing Schedule and the other Agreement Documents, 
Contractor shall bear sole responsibility for, and the Agreement Compensation shall exclude, to the 
extent applicable, the following costs: 

(a) any tax bond furnished to any Governmental Authority, government required licenses and 
permits to perform the Services or Work that are not Project-specific; 

(b) costs for adjustment and corrective work which is due to Contractor's failure to perform 
the Work in accordance with the Agreement and costs relating to willful misconduct 
and/or the negligent performance of Work by or on behalf of Contractor; 

(c) costs for warranty and corrective work (including factory service engineer), as required, 
that must be performed by Contractor to correct faulty service, equipment and/or 
materials furnished by Contractor; 

( d) costs relating to the exercise of remedies by Owner as a result of Contractor's failure to 
perform the Work in accordance with, and/or other breach of, the Agreement, including 
those resulting from terminating, shutting down, withdrawing, and/or supplementing 
Work by Contractor (including any dispute resolution proceeding arising therefrom); 

( e) costs incurred by Contractor in connection with its performance of indemnification and 
similar obligations under this Agreement; 

(t) any rate for labor other than straight time unless an overtime rate has been authorized in 
writing by the Owner Representative, unless the Work Release or Project Specific 
Agreement provides an alternative Owner approval process; 

(g) any extra/out of scope work not supported by a Change Order signed by Owner; 
(h) any cost for labor or equipment assigned to the Work without the approval of the Owner 

Representative; 
(i) Subcontractor charges not authorized by the Owner Representative for reimbursement 

prior to the start of such Subcontractor's work; 
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(i) mobilization or demobilization charges not authorized for reimbursement under the 
Agreement; 

(k) taking an inventory of material; 
(l) construction time restrictions due to compliance with requirements of Governmental 

Authorities; 
(m) removal of "stuck" vehicles from show-up or Work sites; 
(n) cleaning up the show-up site or trailers; and 
( o) travel time and expenses to locate and secure parking, show-up, laydown and/or storage 

area(s). 

ARTICLE 8. DESIGN ORA WINGS 

8.1 Drawinu . 
For any Project for which Contractor is required to provide Drawings, Contractor shall maintain a 
currently marked set of Drawings at the applicable Site, and Owner shall have access to such Drawings 
upon request. Within thirty (30) days prior to Final Acceptance of a Project, Contractor shall deliver to 
Owner original versions of all of the related Project Drawings and/or other portions of the Scope of 
Work marked, if appropriate, to reflect all changes thereto in connection with the performance of the 
Work for such Project, and Contractor shall provide, at no cost or expense to Owner, any and all 
assistance required by the Owner Representative for such Project in connection with the preparation of 
the as-built drawings for the Project from such marked Project Drawings, other Scope of Work or 
otherwise. All Drawings shall conform to Owner's minimum requirements and shall be produced in 
accordance with acceptable industry practices and Owner's requirements available on Owner's Website 
and listed in Exhibit E, as amended and supplemented, and shall conform to any other requirements 
issued by Owner from time to time. At Owner's request, Contractor shall conduct installation 
inspections and provide Owner with the results thereof (including copies of all tests results and 
photographs ( or similar documentary evidence)), all in accordance with the Scope of Work. All designs 
and Drawings, if any, prepared or furnished by Contractor for a Project shall be reviewed and sealed by 
a professional engineer licensed in the state or commonwealth in which the Work is or will be 
performed. Contractor shall employ a drawing control method or system in the field office to document 
and track all issued for construction drawings Contractor receives as well as all authorized engineering 
change notices. Contractor shall maintain one ( 1) set of record drawings to be used as the final set of 
field mark ups. Contractor shall follow Owner's standard ADM-04 (as may be amended from time to 
time by Owner in its discretion) in preparing and submitting all field markup drawings and any 
supporting documentation to the engineer of record. 

8.2 C' mpliru1c . 
All materials, equipment and/or supplies procured by Contractor or incorporated in each Project shall 
conform to the details shown on any Drawings that are approved by Owner. Once design documents 
have been approved by Owner, Contractor shall not make any changes in design documents without the 
prior written approval of Owner. Contractor shall immediately notify Owner whenever design 
documents, any Scope of Work or any documents associated with such Scope of Work are found in 
Contractor's view to be unclear, incorrect or conflicting. Contractor shall not undertake any Work based 
upon such documents until such discrepancy has been resolved by Owner, and Owner's decision in such 
regard shall be binding upon the Parties and any surety or issuer of any bond, guaranty, or letter of 
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credit. Contractor specifically acknowledges that each Project, in its entirety, must be designed and 
function as an integrated unit within Owner's system. 

8.3 Own..:rship. 
Owner shall own any and all design documents, Drawings, and other Information arising out of, 

or resulting from, performance of all Work by, through, or on behalf of Contractor, including any such 
Intellectual Property that is or may be the subject of one or more patents, copyrights, trademarks, service 
marks, proprietary interests and/or data rights. Title to all Information shall pass to Owner upon 
submission or other delivery. Contractor may retain, for its records only, copies of any Information 
furnished to Owner and, unless otherwise agreed to by the Parties in writing, shall treat such Information 
in accordance with the requirements applicable to Owner's Information in accordance with Section 25.7. 

8.4 Accuracy. 
All Information furnished or to be furnished by Contractor pursuant to the terms of this Agreement and 
the applicable Work Release or Project-Specific Agreement will not, at the time the same is furnished, 
contain any untrue statement of a material fact or omit to state a material fact necessary in order to make 
the Information so furnished, in the light of the circumstances under which such Information is 
furnished, not misleading. 

8.5 No Reliance. 
Approval of Contractor's design documents shall in no way reduce or modify Contractor's 

obligations to meet performance and other requirements of the applicable Agreement Documents. Such 
approval or authorization represents only the consent of Owner, and shall neither relieve Contractor of 
its obligation to fully comply with the terms of this Agreement, the applicable Work Release or Project
Specific Agreement, or the other applicable Agreement Documents, nor substitute Owner's judgment for 
that of Contractor concerning the propriety, usefulness, or suitability of such action in fulfilling 
Contractor's obligations concerning any of the Work for any Project. Owner does not in any way 
assume any part of Contractor's responsibility for acceptable documents or for the satisfactory 
performance of resulting Work for any Project furnished in accordance with acceptable documents. 

ARTICLE 9. CONTRACTOR'S WORK ON SITE 

9.1. Mater,ia l , upply and Handlin2.. 

(a) ldentifi d Item . Except as specifically identified as being supplied by Contractor 
in the applicable Work Release, Owner shall furnish all materials and supplies required to perform and 
complete the Work in accordance with the terms and conditions of this Agreement and such Work 
Release; provided that (i) Contractor shall provide a minimum of ninety-six (96) hours notification to 
the applicable Owner Representative of the requirement for all Owner-supplied material; and (ii) if the 
applicable Work Release has not identified certain materials or supplies for a Project, and the Owner 
Representative has authorized Contractor to directly purchase all or some of such items, then Contractor 
shall procure such item(s), and Owner shall reimburse Contractor for the purchase price for such 
materials pursuant to the applicable terms of the Pricing Schedule. To the extent that Contractor and/or 
any Subcontractor has identified equipment, materials and/or supplies that Contractor and/or such 
Subcontractor intended to procure, acquire and/or otherwise furnish in connection with the Work, 
Contractor and such Subcontractor shall use such identified items at the sole cost of Contractor (unless 
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otherwise specified in the Work Release), and neither Contractor nor such Contractor shall use and/or 
install any alternate or substitute equipment, materials and/or supplies from those so proposed, and/or 
vary from, or otherwise alter and/or change the manufacturing process for any of such equipment, 
materials and/or supplies as so proposed, in each case without the prior written approval of Owner, in 
Owner's discretion. 

(b) cJ lt ms. Contractor shall retain all replaced material that is brought down from 
a pole or removed from any other Site for review and inspection by the appropriate Owner Representative. 
All used material must be recertified prior to being reused, and Contractor shall not use any of such 
materials unless and until the same has been recertified by Owner. Contractor shall secure removed items 
of value, including scrap copper, in the same manner as new material. 

( c) Care. Contractor shall exercise reasonable care in the handling of equipment, 
materials and supplies associated with Work to be conducted at a Site. Contractor shall perform all 
Work in accordance with the applicable Work Protocols. 

9.2 Required Rights. 
Unless the applicable Work Release specifically identifies that Owner shall furnish or otherwise 

make available any parking, show-up, laydown and/or similar storage area(s), if necessary for a Project, 
Contractor shall be responsible for acquiring all necessary rights for parking, show-up, laydown and/or 
storage area(s) and a construction field office, each in the vicinity of the applicable Site and otherwise in 
accordance with the terms and conditions of this Agreement (including, if applicable, Work Protocols), 
the applicable Work Release or Project Specific Agreement, and the applicable Permits. Owner shall 
reimburse Contractor in accordance with the Pricing Schedule for certain Third Party costs incurred by 
Contractor in connection with any such necessary parking, show-up, laydown and/or similar storage 
area(s). Contractor shall not permit any personal vehicle parking, staging or other activities not directly 
required for the conduct of physical Work in the right of way, road or property under the jurisdiction or 
control of any Government Authority without obtaining required authorizations prior to such use. 
Contractor shall take and provide reasonable security measures (e.g. , install a fence) to adequately 
protect such parking, show-up, laydown and/or storage area(s) and field offices, and the materials, 
equipment and supplies stored thereon. Contractor shall bear the cost and expense of acquiring all 
required and necessary rights and implementation of reasonable security measures unless expressly 
agreed to by Owner in the applicable Work Release or Project-Specific Agreement. 

9.3 Performance Consumables. 

(a) 'onsumable . Contractor shall provide, at its sole cost and expense, all 
Performance Consumables for each Project. Contractor, at its sole expense and prior to delivering 
Performance Consumables at a Site, shall inspect or test such Performance Consumables to ensure 
compliance with the applicable Scope of Work. Evidence of compliance may consist of Contractor's 
testing and inspection records or those of the manufacturer for batches, groups, or lots, of the 
Performance Consumables used hereunder; provided that Owner reserves the right to order Contractor to 
conduct additional tests at Contractor's expense to confirm compliance with the Agreement Documents, 
including the Scope of Work, and the applicable Work Release or Project-Specific Agreement. 

(b) Equipment. Contractor shall provide for any necessary disassembly and 
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reassembly and all other items necessary and normal to complete the Work, including all necessary 
construction tools and equipment, and all process fluids and chemical charges. Contractor shall solely 
bear all costs and expenses associated with the furnishing, replacement, repair or loss of any such tools 
and equipment. Contractor shall immediately notify the Owner Representative for each affected Project 
of any set of circumstances in which Contractor would not possess and/or have immediate and 
unrestricted access to all or any portion of the tools and equipment (including vehicles) required to 
perform any of the Work, which notice shall include the reasons for, and extent of, such failure and any 
corrective action commenced and/or proposed by Contractor. 

9 .4 Work Protocols. 
All Work shall be performed in strict compliance with the Work Protocols. 

9.5 Public Access. 
If a Site is located on public streets, public property, Owner's property and/or easements across 

private property, Contractor shall coordinate all access in advance with Owner Representative for such 
Project. Contractor shall be responsible for complying with all state, DOT and/or local municipal 
requirements with respect to such Site, and any restriction or agreement applicable to private property 
including those shown in the applicable Permits. Prior to commencing any on-Site Work, Contractor 
shall review the applicable Project Drawings to confirm the sufficiency of the permanent rights acquired 
by Owner and determine if any additional permanent rights are necessary to install such Project. If 
Contractor has reasonable doubt about the sufficiency, location and/or extent of any right-of-way or 
private property rights acquired by Owner pursuant to Section 10.2, Contractor shall request that Owner 
Representative for such Project determine what rights exist and whether it is desirable, in Owner's 
opinion, to obtain additional permanent rights from the public or private property owner for such 
Project. Notwithstanding the issuance of a Work Release, Project-Specific Agreement and/or Notice to 
Proceed (if any), no physical Work shall proceed in the affected area until any of such required 
permanent public or private property rights have been properly secured by Owner. Contractor shall be 
entitled to relief in the form of a Change Order issued pursuant to Section 13. 7 due to delays resulting 
from the acquisition of permanent public or private property rights, if all of the following conditions 
have been satisfied: 

(i) the applicable Project Drawings specifically identify the area affected by such 
Work as being within the applicable Site; 

(ii) Owner has failed to obtain rights to such affected area as indicated on the 
applicable Project Drawings on or before the date on which the affected Work is 
scheduled to commence in accordance with the applicable Work Schedule; and 

(iii) an alternative means and method of construction cannot mitigate such failure by 
Owner. 

Contractor shall confine the Work, its personnel, and all other job activities to the limits of the Site 
(including the limits of the easement area), and Contractor shall not enter, use and/or otherwise affect 
the premises adjoining the Site without the authorization of the applicable Owner Representative (in 
which case Contractor shall request such authorization sufficiently in advance of Contractor's need with 
respect to such adjoining premises to allow such Owner Representative to obtain the appropriate rights 
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from the affected property owner). Contractor shall not allow access to the non-public portion of each 
Site by any Person not acting under the direction and control of Contractor, other than Owner, Owner's 
authorized representatives, other contractors engaged by Owner, and Governmental Authorities. 

Contractor shall not be entitled to any relief whatsoever in the form of a Change Order issued pursuant 
to Section 13. 7 or otherwise to the extent that any horizontal directional drilling or jack and bore 
operations undertaken as part of such Project require such additional access, usage or other property 
rights, even if either horizontal directional drilling or jack and bore operations have been noted on the 
applicable Project Drawings as options. Contractor shall immediately (but in no event more than 
twenty-four (24) hours after the occurrence) notify Owner of any landowner concerns for resolution in 
accordance with the applicable Permits, if any. 

9.6 Temp rary Rights. 
Contractor shall have the right, at Contractor's sole cost and expense unless otherwise expressly 

agreed to in writing by Owner, to arrange for temporary permission from any property owner to 
facilitate Contractor's means and methods and/or to access a portion of a Site in a manner different than 
the access rights (if any) obtained by Owner and shown on the applicable Project Drawings, subject in 
all instances to compliance with the applicable Permits, including any applicable Governmental 
Authority approval of any such temporary rights obtained by Contractor. Contractor shall (i) keep 
Owner Representative and Environmental Inspector for such Project reasonably apprised of Contractor's 
plans to make such supplemental and/or alternate arrangements, and in all instances, provide to Owner 
Representative for such Project a copy of the final, execution version of such arrangement at least five 
(5) Business Days before execution thereof; (ii) provide to Owner Representative for such Project a 
description thereof and other information requested by Owner for filing with the applicable 
Governmental Authority; and (iii) refrain from using such supplemental and/or alternate rights until the 
Governmental Authority has approved the same. Contractor shall not be entitled to any relief in the 
form of a Change or otherwise resulting from, or relating to, any delays in receiving Governmental 
Authority approval of such supplemental and/or alternate arrangement(s). Contractor agrees to 
indemnify and hold Owner harmless against any obligations, liabilities, damages or claims that may 
arise from such supplemental and/or alternate arrangement(s). 

9. 7 Modifications. 
Contractor shall provide sufficient notice (but in no event less than ten (10) Business Days 

before the scheduled Work) to the Owner Representative for such Project of any modifications to the 
existing Site and/or Project as depicted on the applicable Scope of Work and/or Permits. Contractor 
shall bring proposals for those changes to the attention of such Owner Representative sufficiently in 
advance so that the construction progress is not affected, recognizing the need for the approval of the 
applicable Governmental Authorities and/or any affected property owner. Work in affected areas shall 
not proceed until all necessary approvals for such modifications have been received from the Owner 
Representative for such Project from the relevant Governmental Authorities and/or any affected property 
owner, and Contractor shall not be entitled to any relief (schedule, economic or otherwise) in the form of 
a Change or otherwise resulting from, or relating to, such approval process and any related delays. 

9.8 il'e Preparalion. 
If applicable to the Work, clearing and access way preparation across adjacent lands and public 

ways to gain access shall be done only after approval by the Owner Representative. Contractor shall be 
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responsible, at its sole cost and expense, for preparing each Site for the Work. Without limiting the 
generality of the foregoing, Contractor shall clear brush and tree limbs and impact natural resources, 
only to the extent necessary to perform the Work and in strict compliance with the applicable Permits 
and Property Owner Arrangements. 

9.9 Traffic Control Plans. 
Contractor shall be responsible, at its sole cost and expense unless otherwise expressly agreed to 

in writing by Owner, for the development, preparation and implementation of all traffic safety and 
control plans and procedures ( state, local or otherwise), if appropriate in connection with the Work in 
accordance with Law, the applicable Permits, DOT, the applicable Work Protocols and otherwise. 
Contractor specifically assumes the full and sole obligation and responsibility to implement and comply 
with all traffic and/or safety plans, shall keep Owner fully informed with respect to the development of 
such plans, and shall submit each of such plans to Owner for review at least ten ( 10) Business Days 
before the due date therefor. Contractor shall make such changes or other modifications to any of such 
plans as requested by Owner (subject to the requirements of the applicable Permits and each applicable 
Governmental Authority). Contractor acknowledges that DOT may require a minimum of thirty (30) 
days to review plans with respect to vault installation, long-term lane or shoulder closures and/or traffic 
shifts prepared to be done in connection with any Project. Contractor shall not be entitled to any relief 
(schedule, economic or otherwise) in the form of a Change or otherwise resulting from, or relating to, 
the inability to perform the Work during the hours set forth in the applicable Permits and/or any 
requirements (including with respect to detours, and lane closure restrictions) that differ from those set 
forth in any of the applicable Agreement Documents. Contractor specifically assumes the full and sole 
obligation and responsibility to implement and comply with all traffic, safety and control plans (state, 
local or otherwise) developed for a Project, irrespective of (i) Owner's role in the development of such 
plans, (ii) the inability to perform the Work during the hours set forth in the applicable Permits and/or 
any requirements (including with respect to detours, and lane closure restrictions) that differ from those 
set forth in any of the applicable Agreement Documents, and (iii) any changes or other modifications 
made or imposed with respect to such plans (including permissible hours of operation), regardless of 
whether the same arise or result from any acts or omissions of Contractor and/or its Subcontractors. 
Contractor shall keep Owner Representative for such Project fully apprised of such traffic and safety 
related plans in the weekly reports submitted pursuant to Section 13.l0;providedthat Contractor shall 
immediately notify Owner in writing of any and all modifications (proposed or implemented) thereto, 
including permissible hours of operation. 

9 .10 Traffic Control Services. 
Contractor shall arrange all traffic control services (e.g., flagging, police services) as required or 

appropriate for the applicable Project. Contractor acknowledges that Owner has contracted with certain 
preferred traffic control vendors or has arrangements with police and others to supply traffic control 
services to Owner and its contractors .. Unless otherwise approved in writing by the applicable Owner 
Representative, Contractor shall use the traffic control service providers on the list approved by Owner, 
in which case the Parties shall coordinate the direct payment of such preferred traffic control service 
provider by Owner or Contractor pursuant to mutually agreed to payment arrangements, in any case 
without mark-up;providedthat Contractor shall solely bear all traffic control costs associated with Work 
necessitated by Contractor's failure to maintain the appropriate schedule and/or other failure to comply 
with the Agreement Documents. Contractor shall be responsible for coordinating and otherwise 
scheduling the Work with the traffic control service provider, and Contractor shall immediately notify 
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the applicable Owner Representative of any difficulties in that regard. For ERP Work, unless specified 
in the applicable Work Release for such ERP Work, Contractor shall not be responsible for obtaining the 
traffic control services. Contractor shall, however, be responsible for the implementation of all of 
Owner's traffic safety services for ERP Work, including complying with all traffic control requirements 
at the applicable Site of ERP Work ( unless such traffic control requirements are being fulfilled by 
Owner or by one of Owner's other contractors). 

9.11. Security. 
Contractor, at its sole cost, shall provide with respect to each Project reasonable security 

measures to adequately protect the public, each Site (including parking, field offices, and show
up/laydown area(s), and the materials, equipment and supplies stored thereon during the Work period). 
Without limiting the generality of the foregoing, during Work periods, Contractor shall provide barriers 
and/or security, as appropriate, to provide adequate public safety and to control unauthorized use of and 
access to each Site and any right-of-way. Contractor shall not allow access to the non-public portion of 
each Site by any Person not acting under the direction and control of Contractor, other than Owner, 
Owner's authorized representatives, other contractors engaged by Owner, and Governmental Authorities . 

9 .12 Excess Material. 
Contractor shall remove Excess Material from each Site in accordance with the requirements of 

Governmental Authorities, the applicable Permits, the Work Protocols and any applicable Material 
Handling Guideline, Laws, and Contractor shall otherwise take all reasonable measures to minimize any 
impact on the Work area. Except as provided in Section 12.4(e) with respect to Pre-Existing Hazardous 
Materials at a Site, Contractor shall be identified as generator on all material bills of lading and 
manifests completed for the transportation of Excess Materials to off-Site treatment, storage, reuse or 
disposal locations. Contractor shall manage all Excess Material generated in connection with 
construction and/or restoration, all of which shall be stored, treated, disposed of or re-used (if 
authorized) by Contractor, at Contractor's sole cost and expense. In this context, the term "manage" 
includes testing, manifesting, handling, treating, loading, staging, storing, removing, transporting for 
disposal or re-use, disposal, and placement for re-use. If any Excess Material will be generated with 
respect to property not owned by Owner (including property subject to easement or other rights-of-way), 
the Parties shall reasonably cooperate with the underlying owner of each such property regarding the 
disposition of such Excess Material, and Contractor shall manage, as defined above, that portion of the 
Excess Material refused or otherwise not received by the underlying property owner. Contractor shall 
segregate all Excess Material received or to be received by the underlying property owner in a manner 
that identifies such Excess Material with its underlying owner. Subject to Section 15.5 with respect to 
any incremental costs associated with Pre-Existing Hazardous Materials, the Agreement Compensation 
includes the costs of managing, as defined above, all Excess Material. 

9.13 Restoration. 
Contractor shall promptly repair and restore all property after completion of that portion of the 

Work affecting a Site, in all cases in accordance with any applicable Property Owner Arrangements and 
the requirements of all Permits ( e.g. DOT requirements regarding paving, markings, signs and 
guardrails). Without limiting the generality of the foregoing, Contractor shall obtain all relevant 
concurrence of the applicable Governmental Authorities and/or system owner with respect to 
maintaining the integrity of the existing facilities located within the road and/or the associated right of 
way. Contractor shall protect all survey monuments affected by the Work and re-establish in conformity 
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with survey standards then currently established any survey monuments disturbed and/or destroyed. 
Contractor also shall be responsible, at Contractor's sole cost and expense, for all damages to Owner's or 
Third Party property resulting from any Work, and all obligations under any Property Owner 
Arrangements and/or the applicable Permits. Contractor shall immediately report any such damage, 
suspected or actual, to Owner Representative for such Project, followed by a written report of the 
incident and proposed remediation with five (5) Business Days after the event. In the case of Third 
Party property, Contractor shall comply with the community and public relations protocol established 
pursuant to Section 9.1 S(a). 

9.14 Dai ly Clean-up. 
Contractor shall supply manpower and equipment required for general Site clean-up operations 

each day at each Site, and Contractor shall keep each Site and all work areas in a neat, clean and safe 
condition and reasonably free from Contractor's waste materials and rubbish during the performance of 
the Work (including any timber not designated for use by the applicable landowner and brush and chips 
that require disposal off-Site in accordance with the applicable Permits). Upon completion of any 
portion of the Work, in addition to the restoration and monitoring warranty set forth in Section 18.9, and 
except for Scrap otherwise managed pursuant to Section 9.19, Contractor will promptly remove from 
each Site all of its equipment, temporary structures, waste and surplus construction and other materials 
and ancillary facilities not to be used at or near the same location during later stages of the Work. 
Within five (5) Business Days before Substantial Completion of a Project, except for Scrap otherwise 
managed pursuant to Section 9.19, Contractor shall, at Contractor's expense and to Owner's satisfaction, 
dispose of all plant, ancillary facilities, buildings, rubbish waste, unused materials and other equipment 
and materials belonging to it or used in the performance of the Work, except for equipment required by 
Contractor for the completion of Punch List Items for such Project. before Final Payment for a Project, 
Contractor shall remove any remaining equipment and leave the Site in a neat, clean and safe condition 
and in compliance with the terms and conditions of all applicable Property Owner Arrangements and the 
applicable Permits. If Contractor fails to complete removal when required in accordance with the 
foregoing, and thereafter within five (5) Business Days after notice from Owner, Owner may elect to (i) 
retain all or any portion of such remaining equipment, materials and supplies as its property, (ii) remove 
and dispose of all or any portion of such items, and/or (iii) restore such Site to the required condition, all 
at the expense of Contractor. 

9.15. 

(a) Owner's Access. All Work shall be performed subject to reasonable review and 
access rights of Owner to determine conformance of the Work with the requirements of the applicable 
Agreement Documents. Without limiting the generality of the foregoing: 

Facilities 
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(i) Contractor shall advise Owner in writing of each location where Work is 
being performed and where materials, equipment or supplies are being 
manufactured, stored, or prepared for use, in each case reasonably in 
advance of conducting such Work or storing such items to allow Owner to 
witness or inspect the same. Contractor shall also provide Owner with 
timely notice of the date, time and location of all tests affecting the Work; 

(ii) Contractor, its Subcontractors, and those under Contractor's control shall 
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provide Owner access to such locations for inspection and observation of 
Work, services, equipment, materials, supplies, and tests without advance 
notice to Contractor, during normal business hours; and 

(iii) If any Work is enclosed, covered or obscured by Contractor and/or its 
Subcontractors, without providing notice and an opportunity for inspection 
by Owner, Contractor shall, upon Owner's request and at Contractor's sole 
cost and expense, (1) immediately take whatever steps are necessary to 
provide Owner with the opportunity to conduct an inspection of the Work, 
and (2) properly restore the Work. 

Owner shall have the right to order, at Contractor's sole cost and expense, the re-inspection of any Work; 
provided that for any re-inspection not resulting from the circumstances described in clause (iii) above, 
if such Work is found to be in accordance with the Agreement Documents, Owner shall pay such cost of 
re-inspection and proper restoration of the Work. 

(b) Witne and .l:Iold Points. The Parties shall reasonably coordinate any applicable 
Witness Points and Hold Points set forth in the applicable Work Release or Project-Specific Agreement; 
provided that (i) Contractor shall have sole responsibility with respect to the scheduling of such tests and 
points to ensure the successful conduct and performance thereof with adequate time for inspection, 
stoppage and re-performance, in all cases without any adverse effect on the applicable Work Schedule; 
(ii) all tests and the results thereof and all Work subject to Witness Points and/or Hold Points shall be 
satisfactory to Owner in its discretion; and (iii) Contractor shall not be entitled to any relief (schedule, 
economic or otherwise) in the form of a Change or otherwise resulting from, or relating to, any delays in 
the conduct or performance of any tests and/or Work subject to Witness Points and/or Hold Points. 

(c) Right l) Reject. Owner shall have the right to reject at any time any portion of the 
Work (including construction, materials, equipment, installation, tools or supplies) that does not 
conform to the requirements of the applicable Agreement Documents. Owner shall notify Contractor of 
such nonconformity promptly after discovery. 

(d) No Endorsement . Owner's inspection (directly or by or through the Owner 
Representative for a Project or any other Person) of (i) any equipment, supplies or materials during 
manufacture, storage, or preparation for use, and/or (ii) any applicable Scope of Work shall not be 
deemed to be an effort on the part of Owner to detect patent discrepancies and defects with respect to 
such Work; however, neither Owner, Owner Representative for a Project, nor any other Person on behalf 
of Owner shall have any obligation to perform such inspections, and no acceptance or endorsement of 
equipment, supplies, materials and/or any Scope of Work shall result from such inspections or other 
actions by Owner and/or any such Person acting on its behalf. No act or failure to act by Owner and/or 
any such Person acting on its behalf in connection with witnessing or observing any inspection, test, 
Witness Point and/or Hold Point, shall constitute a waiver of Contractor's obligations(s) to satisfy the 
purpose, or underlying requirements, of any such inspection, test, Witness Point and/or Hold Point, or 
shall affect or impair any of Contractor's obligation(s) in any way, or Owner's right at any time to avail 
itself of any right(s) and/or remedy(ies) to which Owner is or may be entitled in connection therewith 
under this Agreement, under any applicable Work Release or Project-Specific Agreement, at Law, 
and/or in equity by reason of Contractor's breach or default or otherwise. 
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9.16 

(a) Ethical ' tandard . Contractor shall maintain, and cause each of its Subcontractors 
at any tier and Persons under the control of Contractor and/or any Subcontractor to maintain, the highest 
business ethics standards to avoid any impropriety, conflict of interest and/or other set of facts that could 
be construed as having an adverse impact on the dealing with, or reputation of, Owner and/or any Person 
acting ( or purporting to act) on behalf and/or under the authority of Owner (including any Owner 
Representative). 

(b) No Payments. Contractor, each Subcontractor and such Persons under their 
respective control shall not pay, offer or promise to pay, or give any money or anything of value, 
directly or indirectly, to any Person involved with any Project, any officer or employee of a 
Governmental Authority, or to any political party or candidate for political office for the corrupt purpose 
of inducing any such Person, official, party or candidate to misuse its position or to influence any act or 
decision of a Governmental Authority in order to obtain, retain or direct business to or otherwise 
influence a decision in favor or for the direct or indirect benefit of Contractor and/or any Subcontractor, 
in violation of any Laws. Without limiting the generality of the foregoing, Contractor, each 
Subcontractor and Persons under their respective control shall not influence, or attempt to influence or 
cause to be influenced, any officer, employee and/or advisor of Owner or any of its Affiliates in any 
manner which might tend to impair the objectivity or independence of judgment of such Person. 

(c) Notice. Contractor, each Subcontractor and such Persons under their respective 
control shall immediately report to Owner any solicitation of any fee, commission, compensation, gift, 
gratuity or other thing of value by any Person acting ( or purporting to act) on behalf and/or under the 
authority of Owner (including any Owner Representative). 

(d) No onfli ct . Contractor, each Subcontractor and such Persons under their 
respective control shall not undertake, directly or indirectly, any private business, commercial or 
entrepreneurial relationship, whether or not pursuant to employment, contract or other agreement 
( express or implied) with, or sell any interest in Contractor, any Subcontractor and/or any amounts 
payable hereunder to, any officer, employee, contractor (including any Owner Representative) and/or 
advisor of Owner or any of its Affiliates having any duties or responsibilities in connection with the 
Project. Upon Contractor's written request, Owner, in its sole discretion, may grant a waiver of the 
foregoing restriction if the present or proposed relationship does not present the potential, actuality or 
appearance of a conflict of interest. 

9.17. Spare Pnrts. 
If applicable, Contractor shall develop, in consultation with Owner and before the occurrence of 

Readiness for Testing of each Project, a list of spare parts, necessary or advisable for the long-term 
operation and maintenance of such Project. Contractor shall coordinate the delivery of any such spare 
parts with Owner in connection with Acceptance Testing of such Project (but in no event shall delivery 
occur later than Readiness for Testing) to ensure the orderly and secure storage thereof at Owner's 
facilities. Contractor also shall advise Owner as soon as practicable in advance of any manufacturing 
process of the availability of such spare parts in connection with such process, especially for spare parts 
that require specialized tooling and/or customized processing. If requested by Owner, Contractor shall 
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make available for purchase by Owner in accordance with the Pricing Schedule an adequate supply of 
spare parts for each Project. Such supply shall be available at such pricing and on such delivery 
schedule for a period of five (5) years after Final Acceptance of such Project. Thereafter, if parts are 
originally manufactured by Contractor, Contractor will make such parts or equivalent parts available on 
commercially reasonable terms. 

9.18. 0mm u1ii ty and Publi 

(a) D . elopment. Owner may established a community and public relations protocol 
for a Project to provide to Contractor and Subcontractors for direction, guidance and issue resolution in 
the following areas: public relations, local government contacts, local interest groups, press releases, 
media calls, and for larger Projects, a Project toll-free telephone information line and/or website. 
Contractor shall comply with such protocol, if established, as the same may be amended by Owner from 
time to time upon written notice to Contractor, and Contractor shall not publicize the Work through any 
medium without the prior written approval of the Owner Representative for such Project. In the absence 
of specific direction and/or in exigent circumstances, Contractor shall direct all matters concerning 
community and/or public relations to the Owner Representative for such Project. 

(b) Notice. Contractor shall coordinate with and otherwise support the Owner 
Representative for each Project with respect to interfacing with local residents and businesses on a daily 
or other regular basis (including, if expressly authorized by the Owner Representative for such Project, 
the distribution of door hangers or other communications) as dictated by Work progress. Contractor 
shall provide the maximum possible advance notice to the Owner Representative for such Project 
whenever Contractor believes, or has reason to believe, that Contractor's use of roadways, rights-of-way, 
or equipment setup sites for a Project may pose potential specific concerns with respect to the 
Environment, safety, public relations, police, traffic, dust, noise, disruption to the public or any business, 
or other problems that implicate community relations. 

(c) Encounters with Public. Contractor shall report daily all contacts with the public 
to the Owner Representative. Contractor shall immediately refer to the Owner Representative for the 
applicable Project, all questions or complaints from the public regarding such Project. Contractor shall 
(i) provide Owner Representative with immediate oral notice of any encounters with members of the 
public regarding or affecting the Work, (ii) provide Owner Representative with a written description of 
each such encounter within one Business Day of providing such oral notice, and (iii) respond to any 
complaints received from the public immediately upon notification from Owner Representative for such 
Project. 

(d) Disrupti n. Contractor shall be responsible, at Contractor's sole cost and expense, 
for any disruption of services furnished to, impairment of access used by, and/or temporary relocation 
of, any Persons as a result of any Work. Without limiting the generality of the foregoing, Contractor 
shall notify all residents and businesses sufficiently in advance of any expected service ( electric, gas, 
telephone, water, sewer or otherwise) interruptions and immediately after any unanticipated 
interruptions, in each case to minimize the inconvenience and damage associated therewith and to 
otherwise schedule and perform the Work in a manner that conforms with the reasonable requests of the 
affected Person. Contractor shall immediately notify Owner of all such public interaction in accordance 
with Section 9.18( c) and otherwise shall comply with Owner's community and public relations protocol 
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established pursuant to Section 9.18. For ERP Work, unless specified in the applicable Work Release for 
such ERP Work, Contractor shall not be required to notify residents of businesses of service interruption 
in connection with ERP Work. 

9.19. Scrap. 
Unless otherwise expressly provided in the Agreement Documents, at least five (5) Business Days 

prior to the commencement of Work, Contractor shall notify the Owner's Representative of any Scrap to be 
generated from the Work and request direction regarding storage or disposal of such Scrap. Contractor 
shall comply with directions regarding Scrap disposal or storage provided by Owner's Representative. 
Except with respect to Scrap that Owner expressly directs Contractor to dispose of or otherwise take title to 
and manage, Owner shall retain title in all Scrap; provided, however, that Contractor shall bear risk of loss 
for Scrap that Owner wishes to retain until Contractor delivers such Scrap to the point of storage designated 
by Owner. 

9.20. Mat rial Handling and )Q~ag · . 
Except as otherwise set forth in the applicable Work Release or Project Specific Agreement, 

Contractor shall procure, acquire and otherwise furnish, at Contractor's sole cost and expense, all 
equipment, materials and supplies required to perform and complete the Work in accordance with the 
terms and conditions of this Agreement and the applicable Work Release or Project-Specific Agreement. 
To the extent that in its response to an RFP (including responses to questions posed by Owner), any 
Subcontractor identified equipment, materials and/or supplies that such Subcontractor intended to 
procure, acquire and/or otherwise furnish in connection with the Work, Contractor shall ensure that 
such Subcontractor shall not use and/or install any alternate or substitute equipment, materials and/or 
supplies from those so proposed, and/or vary from, or otherwise alter and/or change the manufacturing 
process for any of such equipment, materials and/or supplies as so proposed, in each case without the 
prior written approval of Owner, in Owner's discretion. 

ARTICLE 10. RESPONSIBILITIES OF OWNER 

10.1. E•einecring Data. 
For each Project, within a reasonable period after Contractor's request, Owner shall make 

reasonable efforts to make available to Contractor, without warranty or recourse to Owner, all design 
and Project Drawings, specifications, technical descriptions and other pertinent information in Owner's 
possession and actually known by the Owner Representative for such Project or any employee of Owner 
dedicated to such Project, regarding the Project and the applicable Site. 

10.2. Site. 
(a) Site. Owner possesses (through franchise or other means), has acquired, or will 

acquire as contemplated in Section 10.2(d), the right to locate each Project in the property identified for 
such purpose in the applicable Project Drawings. Contractor shall be entitled to relief in accordance 
with, and subject to the terms and conditions of Section 9 .5 if Owner fails to obtain such right. 

(b) Acee Gen rally. If a Site cannot be accessed from public property or Owner's 
property, Owner shall provide Contractor the rights of ingress and egress to such Site over such 
property, to the extent reasonable and necessary to perform the Work in accordance with the Permits. 
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( c) Phvsi ' l W 1:k. Contractor shall not commence any physical Wark on any 
portion of a Site without instruction from Owner to proceed with all or a portion of the Work on such 
Site. Any Work performed by Contractor without such instruction will be performed at the sole risk of 
and expense to Contractor. 

( d) Timely Access. Owner shall acquire the access rights sufficiently in advance of 
the requirement thereof to avoid any delays in the performance of the Work in accordance with the 
applicable Work Schedule; provided that Contractor shall advise Owner of Wark progress in sufficient 
time to ensure that such obligations can be performed without adverse impact to the applicable Work 
Schedule, taking into account the time requirements of eminent domain and early entry proceedings. To 
the extent that Contractor desires to obtain temporary property rights from a private property owner in 
accordance with Section 9.5, the Parties shall fully cooperate and coordinate with each other with all due 
diligence and in any event to avoid delays in the applicable Work Schedule and to comply with the 
applicable Permits. 

10.3. ur eying. 

(a) To the extent required for any overhead and/or underground Services to be 
furnished by Contractor, Owner shall stake locations for new structures and guying with longitudinal 
and transverse offset reference staking. Such locations will be staked after access way preparation is 
completed by Contractor in a timely manner. Contractor shall give Owner at least ten (10) days ' notice 
for staking of at least four ( 4) structures at a time to provide no less than a full day survey workload. 

(b) Unless otherwise specified in a Work Release or Project-Specific Agreement, as 
required for the Work, Contractor shall perform all Work to the lines and grades set forth in the Scope of 
Work. Contractor shall complete the layout of all Work and shall be responsible for all measurements 
that may be necessary or required for the execution of any Work to the locations, lines, and grades 
specified in the Scope of Work, except that Owner shall complete the layout in easements and public 
rights of way of underground conduit, cable pipe lines and steam lines, and the location of overhead 
poles. 

( c) It may be necessary at times to temporarily interrupt portions of Contractor's 
activities in order that Owner or its designee may make measurements or surveys without interruptions 
or other interferences that may impair the accuracy of the results of such measurements or surveys. At 
any time, upon request of Owner, Contractor shall interrupt its activities, without compensation of 
whatever nature, to such extent necessary for such purpose. 

10.4 Permits. 
Contractor shall perform, at Contractor's sole cost and expense, those obligations under the 

applicable Permits, if any, designated by Owner in Owner's sole discretion, as well as the obligations set 
forth in Section 12.3 and the applicable Work Release and/or Project-Specific Agreement. Owner shall 
perform the obligations, if any, retained by Owner under the applicable Permits sufficiently in advance 
of the requirement thereof to avoid any delays in the performance of the Work in accordance with the 
applicable Work Schedule; provided that Contractor shall advise Owner of Work progress in sufficient 
time to ensure that such obligations can be performed without adverse impact to the applicable Work 
Schedule. To the extent that any obligation retained by Owner under the applicable Permits requires 
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action by, or the participation of, Contractor, the Parties shall fully cooperate and coordinate with each 
other with all due diligence and in any event to avoid delays in the applicable Work Schedule, and 
Contractor shall provide Owner with such other reasonable assistance as Owner may request in its 
performance of such obligations. 

ARTICLE 11. RELATIONSHIP OF PARTIES 

11.1. 

(a) Status. Contractor shall perform this Agreement, each Work Release and Project-
Specific Agreement, each Project and all Work as an independent contractor and shall not be an agent or 
an employee of Owner. 

(b) No Relatio1~ 11,ip. Nothing in any of the Agreement Documents creates or is 
intended to create an association, trust, partnership, joint venture or other entity or similar legal 
relationship between the Parties, or impose a trust, partnership or fiduciary duty, obligation, or liability 
on or with respect to either Party. 

(c) ve1 ight. The Work involves the coordination of numerous physical and 
regulatory activities important to Owner. Accordingly, Owner shall oversee Contractor's performance to 
promote Contractor's compliance with the applicable Agreement Documents and the other aspects of 
each Project, and Owner may, in its sole and exclusive discretion, in connection therewith inspect, audit, 
observe, and/or monitor Contractor's performance (and failure(s) to perform) hereunder and the 
performance (or failure(s) to perform) of Subcontractors at any tier for any purpose related to such 
oversight. Notwithstanding the foregoing or any other provision elsewhere in this Agreement, the 
applicable Work Release or Project-Specific Agreement or any of the other Agreement Documents, the 
Parties understand and acknowledge that Owner shall take such actions to protect its own interests 
hereunder and in accordance with its obligations to its customers. Such actions shall not imply any 
relationship between the Parties other than Owner and independent contractor. 
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(a) 

(i) Contractor shall designate, at all times during its performance of the 
applicable Work, a Contractor Representative for all Work and each 
Project as requested by Owner by completing the form set forth in 
Schedule 8_of the Project-Specific Agreement for delivery to Owner 
within five (5) Business Days after the Project is awarded to Contractor 
and, in any event, prior to the commencement of the Work, and shall 
promptly update the information provided on such Schedule after any 
changes thereto. The Contractor Representative for each Project shall 
serve at the applicable Site as a full-time project manager, shall be 
responsible for planning, scheduling, updating, and reporting on the 
applicable Work Schedule, and shall be deemed Key Personnel. Each 
Contractor Representative shall be authorized to act on behalf of, and 
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otherwise bind, Contractor and receive direct communications from 
Owner. Each Contractor Representative shall be available ( and Contractor 
shall appoint, in writing, an alternate contact) on a continuous basis, 24 
hours, 7 days a week. Contractor may change the Contractor 
Representative for a Project by prior written notice to, and the prior 
written approval of, Owner. Owner reserves the right to require the 
removal and replacement of any Contractor Representative for any reason 
and without cost or expense whatsoever to Owner. 

(ii) ERP Work: With respect to ERP Work, Contractor shall provide Owner 
with contact information (name, job title, telephone numbers ( office, cell 
and home) and email address) for Contractor's primary and secondary 
contact persons. Contractor's designated primary and secondary contact 
persons shall be available twenty-four (24) hours per day, seven (7) days 
per week for contact purposes for ERP Work. Additionally, 
simultaneously with execution and delivery of this Agreement, Contractor 
shall complete the ERP Work Contractor Profile form (see Appendix F-
08) ("Contractor Profile"). Contractor shall keep the information in the 
Contractor Profile current and promptly notify Owner of any changes to 
the Contractor Profile in writing or using automated process that Owner 
may make available. 

(b) Own_e_r Reprn.s :ntati e . Owner shall designate an Owner Representative for each 
Project, and when deemed appropriate by Owner due to the nature of the Work, Owner shall complete 
the form available on Owner's Website - See Schedule 7 of the Project-Specific Agreement for 
delivery to Contractor within fifteen (15) Business Days after the Project is awarded to Contractor and 
shall promptly update the information provided on such Schedule after any changes thereto. Each 
Owner Representative shall be authorized to act on behalf of Owner and receive direct communications 
from Contractor. Each Owner Representative will perform inspection of the Work and has authority to 
stop the Work whenever such stoppage may be necessary to insure the proper execution of the 
applicable Agreement Documents. Each Owner Representative also has authority to reject any and all 
Work and materials that do not conform to the applicable Agreement Documents and to answer 
questions that arise in the execution of the Work. Each Owner Representative shall be available (and 
Owner may appoint an alternate contact) on a continuous basis. Owner may change an Owner 
Representative by written notice to Contractor. 

If the Owner Representative and an alternate Owner Representative for any Project are 
unavailable, Contractor shall contact Owner's Dispatch at the Eversource System Operations Center 
("SOC") located in the Eversource Energy service territory where the Work is being performed. In 
addition, Contractors must first report to their Owner Representative all workplace hazards, unsafe 
conditions and safety and environmental concerns, regardless of cause. In the event that the Contractor 
is unable to contact the Owner Representative during an emergency, the Contractor should contact the 
Eversource System Operations Center ("SOC") located in the Eversource Energy service territory where 
the Work is being performed: 

CT Electric SOC: 860-665-6400 
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MA Electric West SOC: 
MA Electric East SOC (North) : 
MA Electric East SOC (South) : 
NH Electric SOC: 

11.3. 'talfing. 

413-785-1301 
617-541-7825 
617-541-7858 
603-634-3692 

(a) Oualilied ta IT. For each Project awarded to Contractor, Contractor shall assemble and 
maintain a work force, including Key Personnel, professionally qualified and properly trained to 
complete the Work in accordance with the applicable Work Schedule and to fully meet the requirements, 
terms, conditions, and provisions of this Agreement, the applicable Work Release or Project-Specific 
Agreement and all other applicable Agreement Documents. Contractor shall provide and employ 
technically qualified, skilled, and experienced supervising construction managers, engineers, technical 
assistants and other key personnel in connection with the execution of the Work. Whenever required by 
Law (including DOT requirements), Contractor shall employ the services .of only licensed or certified 
personnel (including professional engineers and certified welders) to perform the Work, and Contractor 
shall furnish to Owner, within two (2) Business Days after Owner's written request, copies of all 
credentials, certifications or other evidence of such qualifications of such personnel. Owner reserves the 
right to require additional qualifications for specialized tasks required for a Project. Contractor shall 
promptly notify Owner in writing of any changes in the trade classifications or union affiliations of any 
of Contractor's employees. 

(b) B kgr und 'be ·ks: Contractor shall have obtained identity verification, criminal 
background checks (federal, state and county checks for prior 7 years) and drug tests for all Contractor 
Resources prior to using such Contractor Resources to perform Work at customer facilities or Owner 
Sites. Contractor shall not assign Work to Contractor Resources that have any record of convictions 
(including any record since employment with Contractor) for any felonies and misdemeanors involving 
violence, sexual offense, drugs, theft, computer crimes or identity theft, or otherwise present a risk of 
injury to any individual or damage to or loss of property. 

(c) · rnpl yee Mis ondu t. Owner shall have the right to request Contractor to remove and 
replace (at no cost to Owner) any Person determined by Owner to have engaged in employee 
misconduct or to be unqualified or unfit to perform the Work, in which case Contractor shall do so 
(including reassignment to other work) to the extent permitted by Law. If (i) Contractor or any 
Subcontractor terminates or reassigns any direct or indirect employee (including union workers) due to 
malfeasance (including failure to perform with the requisite skill, noncompliance with Scope of Work, 
and/or other actions that could impair the integrity of the Work or Owner's property), and (ii) such 
employee performed Services, Contractor shall immediately notify Owner of such termination or 
reassignment, which notice shall include the nature and duration of such Services, the performance 
location(s), and the nature of the malfeasance. 

(d) •uciliti s. Contractor shall provide, at Contractor's sole cost and expense, central 
administrative office space, office staff and necessary field offices to provide the administrative and 
clerical support necessary to complete the Work in accordance with the applicable Agreement 
Documents. 

Facilities 
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(e) .upervi ion . Contractor shall use its best skill and attention to ensure the efficient and 
continuous supervision of labor forces required to complete the Work. All craft workers shall be 
continuously assigned to the Work, and Contractor shall exercise its best efforts to provide additional 
temporary craft workers and equipment if requested by Owner during emergency conditions affecting 
Owner's facilities. In order to ensure public safety, each crew shall have at least one English speaking 
member with supervisory responsibilities. Contractor shall not demobilize its work force to perform 
other work without the consent of Owner. Contractor shall at all times enforce strict discipline and good 
order among its forces, and shall avoid employing any unfit person or anyone not skilled in the tasks 
assigned under the Agreement and the applicable Work Release or Project-Specific Agreement. Owner 
shall have the right to request Contractor to remove and replace (at no cost to Owner) any Person 
determined by Owner to be unqualified or unfit to perform the Work, in which case Contractor shall do 
so (including reassignment to other work) to the extent permitted by Law. 

(f) Kev Per 01mel. As required by the Work or requested by Owner, Contractor shall, 
subject to Owner approval, name or cause to be named Contractor employees and others, as applicable, 
as Key Personnel with respect to a Project, irrespective of whether such personnel are within or part of 
the organization of Contractor or of any Subcontractor. With respect to and for the duration of Work to 
be performed with respect to a Project, Contractor shall not remove, replace, or reassign Key Personnel 
without the prior written consent of Owner. If Key Personnel become unavailable for performance of 
Work, Contractor shall immediately notify Owner and submit a full explanation, including proposed 
substitute Key Personnel, in sufficient detail (including a written qualification statement of training and 
work experience) to permit Owner's evaluation of the situation. Owner reserves the right to reject, at no 
cost to Owner, any proposed substitute that Owner, in the exercise of its reasonable discretion, believes 
to be unsuitable, and Contractor shall propose other substitutes. Owner's rejection or failure to reject a 
proposed substitute shall not relieve Contractor of its obligations pursuant to the applicable Agreement 
Documents, nor represent any waiver by Owner of any right or remedy under this Agreement or under 
the applicable Work Release or Project-Specific Agreement, at Law, and/or in equity. 

(g) R view 0f · ontracl r emplovees/former wner mplo. ees. The Contractor 
Representative for each Project shall review and consult with the Owner Representative for each Project 
on a regular basis concerning all Work assignments with respect to the applicable Project to ensure 
adequacy of designated Work requirements, materials, and equipment. Owner's requests and/or reviews 
concerning any employees of Contractor shall not be construed in any manner as creating any 
employment, contractual or other relationship between Owner and such Person, or otherwise granting 
Owner control over such Person and/or the performance of the related Work. Within five (5) Business 
Days after Owner's request, Contractor shall provide to Owner the names, classifications and job 
locations of personnel providing and/or expected to provide Services on behalf of Contractor and/or any 
Subcontractor. Notwithstanding the foregoing, at least three (3) Business Days prior to Contractor 
placing or assigning any Contractor or Subcontractor personnel who are former employees of Owner or 
any of its Affiliates at a Site, Contractor shall provide Owner the names, classifications and job locations 
of such Contractor and Subcontractor personnel. Owner shall have the right to request that Contractor 
remove and replace (at no cost to Owner) any Person determined by Owner in its discretion to be 
unqualified or unfit to perform the Work, in which case Contractor shall do so (including reassignment 
to work other than for Owner and/or Owner's Affiliates to the extent permitted by Law). Owner's 
requests and/or reviews concerning any Contractor personnel shall not be construed in any manner as 
creating any employment, contractual or other relationship between Owner and such Person, or 
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otherwise granting Owner control over such Person and/or the performance of the related Work. 

(h) Lab r Di. pules. Contractor shall be responsible for all labor relations with respect to the 
Work. Contractor shall be solely responsible for costs incurred due to any strikes, Work stoppages or 
other labor disputes affecting any of the Work, and Contractor shall not be entitled to any relief 
(schedule, economic or otherwise) in the form of a Change Order or otherwise resulting from, or relating 
to, any such labor actions. 

11.4. Subcontractors. 

(a) RF.I. Pr c . If requested by Owner, Contractor shall develop with the consent of Owner 
and implement a RFP to select each Specialist Subcontractor and Significant Subcontractor, Contractor 
shall provide written notice to Owner identifying each proposed Specialist Subcontractor and Significant 
Subcontractor and the value of the subcontracted Work. Owner shall have the right to refuse, in its sole 
discretion and at no additional cost any such proposed Specialist Subcontractor and Significant 
Subcontractor, and Contractor shall not enter into any such subcontract with any such Specialist 
Subcontractor and Significant Subcontractor as to whom Owner has made an objection. Contractor shall 
not make any substitution of proposed Specialist Subcontractors and Significant Subcontractor for any 
Project without first identifying such substitute to Owner in accordance with this Section 11.4(a). 

(b) Notice. Contractor shall promptly notify Owner in writing of any changes in the trade 
classifications or union affiliations of any of the Specialist Subcontractors' or Significant 
Subcontractors' applicable employees. Neither Contractor nor any Specialist Subcontractor shall assign 
any Work under the Agreement Documents without the written consent of Owner. 

(c) ubc 0Hacl . Neither this Agreement, any Work Release, any Project-Specific 
Agreement, the Agreement Documents, nor any other Scope of Work shall create a contractual 
relationship between Owner and any Subcontractor of any tier. Contractor will incorporate and/or 
require the incorporation of the following into all of Subcontractor agreements at any tier and/or any 
other agreements applicable to the Work: 

Facilities 
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(i) Contractor's right to make unrestricted assignments to Owner; 
(ii) Owner's right to audit all records relating to such agreement and the Work and 

Subcontractor's obligation to comply with the document retention requirements 
set forth in the Agreement Documents; 

(iii) a waiver and release of any right(s) to any mechanic's or other Lien under any 
applicable statute or otherwise; 

(iv) an acknowledgement that such Subcontractor shall not for any purpose 
whatsoever be or be deemed to be an employee or agent of Owner or in any way 
in privity with Owner; 

(v) Owner's right to enter into places of manufacture of such Subcontractor after the 
occurrence of an Event of Default; 

(vi) such Subcontractor's obligation to pay any amounts due to any lower tier 
Subcontractor, whether for labor performed or materials furnished, not later than 
thirty (30) days after the date that such Subcontractor receives payment from 
Contractor which encompasses the labor performed or materials furnished by such 
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lower tier Subcontractor; 
(vii) such Subcontractor's obligation to comply with Section 9.16; 
(viii) subcontracting plan requirements in accordance with chedule J _.8; 
(ix) provisions relating to the calculation of suspension and cancellation expenses 

based on the methodology applicable to Contractor under Sections 20.1 and 20.2, 
respectively, as applicable, and expressly prohibiting any recovery, claim or other 
reimbursement for Work not actually performed and/or goods not fabricated; 

(x) the provisions of all Permits applicable to any Person directly or indirectly 
performing services and/or furnishing goods to, or for the benefit of, Owner; 

(xi) Owner's right in its sole discretion to pass through Claims directly against the 
Subcontractor(s); and 

(xii) the provision for Owner's determination to be final and binding, including those 
relating to termination or suspension of the Work; and Change Orders. 

Contractor also shall ensure that ( 1) all Subcontractors at any tier shall be bound by the requirements, 
terms, conditions and provisions of this Agreement (including the provision of indemnities in favor of 
the Indemnified Persons) and each applicable Work Release or Project-Specific Agreement insofar as 
the same are applicable to the Work to be performed by such Subcontractor; (2) all Subcontractors are 
eligible to perform Work for Governmental Authorities, and otherwise have not been barred (and are not 
subject to any proceedings that could result in being barred) from entering into any contracts with any 
Governmental Authorities; (3) all such subcontracts shall include by reference, be subject to and 
consistent with, and require Subcontractors to satisfy, all applicable terms and conditions of this 
Agreement; and ( 4) Contractor shall provide a complete copy of each subcontract to Owner promptly 
after execution and each Change Order issued under such subcontract promptly after issuance. 

(d) Contractor' R sp n ibi,lilv. Contractor shall be fully responsible for the performance or 
non-performance of all Subcontractors. Irrespective of the wording of any subcontract, purchase order, 
or other agreement entered into by Contractor or by any Subcontractor at any tier for Work or in any 
way related to Work, and irrespective of the existence or non-existence of Owner's consent thereto, no 
subcontract, purchase order, or other agreement related to this Agreement or the applicable Work 
Release or Project-Specific Agreement, in whole or in part, or to any Work to be performed, shall 
relieve Contractor of its responsibility and liability for the full and faithful performance of the applicable 
Agreement Documents. Contractor shall be fully responsible to Owner for acts and omissions of its 
Subcontractors and of Persons either directly or indirectly employed by them. Contractor shall direct 
and control the activities of all such Subcontractors, and shall remain fully bound by all terms and 
conditions of this Agreement and each applicable Work Release or Project-Specific Agreement 
including all requirements for indemnity and warranty. 

( e) Payment. Contractor shall pay each Subcontractor in accordance with the terms and 
conditions of the subcontract between them and applicable Law. Contractor shall not allow access to 
any Site or any portion thereof by any Person not acting under the direction and control of Contractor, 
other than Owner, Owner's authorized representatives, other contractors engaged by Owner, and 
Governmental Authorities. 

(f) Reports. With respect to each Project, Contractor shall submit to Owner Representative 
for such Project before the fifteenth (15 th

) day of each January, April, July and October through Final 
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Acceptance of such Project information regarding Contractor's use of minority and protected class 
business enterprises or diverse suppliers in substantially the form of ' chedule I l.4(e) hereto. 

11.5. 

(a) lnte,r:rupti n . . Contractor shall plan, design and phase the construction of the Work for 
each Project to minimize interference with Owner's operation and maintenance of its facilities and 
systems. Contractor shall advise the Owner Representative for such Project sufficiently in advance of 
any construction activities that could or will interfere with such facilities, system and/or require 
electrical line and substation outages; provided that Owner reserves the right to require additional notice 
from Contractor if the scheduled date for any outage materially differs from the anticipated date therefor 
set forth in Contractor's schedule maintained in accordance with Section 13.8, in which case Contractor 
shall not be entitled to any relief (schedule, economic or otherwise) in the form of a Change or otherwise 
resulting from, or relating to, such additional notice requirement. When interruptions are unavoidable, 
their duration, time of day and day of the week shall be coordinated with and approved by the Owner 
Representative for such Project. The Parties shall reasonably cooperate and coordinate to avoid and/or 
minimize any and all of such disruptions and otherwise. Work requiring an outage will begin at the 
direction of the Owner Representative for such Project (who shall hold the clearances for the Work). 
Except as directed by the applicable Owner Representative, Contractor shall not perform any Work 
which will affect the energized portions of Owner's electrical distribution/transmission system. 

(b) RESERVED. 

(c) Incident/ utage Notice. Contractor shall immediately notify the Owner Representative 
for such Project if it becomes aware of any injury, damage to, or outage of the energized portions of 
Owner's electric distribution system or the facilities of Owner's customers. Contractor shall 
subsequently submit to the Owner Representative for each Project an incident and/or outage report in the 
form of Schedule 11.5(c) attached hereto, and Owner may require Contractor, at no cost to Owner, to 
provide a root cause analysis for the interruption to the extent such interruption was caused by 
Contractor and/or any Subcontractor; and/or (ii) notify Owner promptly of any information known to 
Contractor and/or any Subcontractor with respect to the root cause of any such interruption, regardless 
of whether such interruption was caused by Contractor or any Subcontractor. 

(d) Damaged Equiprneo l Nolie . While modifying any existing structures, Contractor shall 
promptly notify the Owner Representative for such Project of any severely corroded, deteriorated, or 
otherwise damaged equipment to determine what corrective action is required. Severely corroded means 
equipment that appears to have either (i) lost uniformly more than ten percent ( 10%) of its cross 
sectional area; or (ii) has localized corrosion that could significantly change the member properties or 
impact the safety of the modified structure. 

11.6. Training. 

(a) Regui.red Tnrin..ing. Contractor shall require Persons performing the Work (including 
Subcontractors) to be familiar with the applicable Work Protocols and to fully complete and satisfy all 
training and other educational programs required in connection with the Work to be performed by such 
Person, as set forth in the applicable Scope of Work and/or applicable Work Release or Project-Specific 
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Agreement. If Owner provides or makes available to Contractor to provide to Contractor personnel such 
training (e.g., NERC-CIP Training, environmental), Contractor shall be responsible for assembling 
personnel and coordinating all training sessions and shall be responsible for the costs associated with 
any such training sessions by others as required by the applicable Work Release or Project-Specific 
Agreement, and Contractor shall be responsible for (i) the costs of Contractor personnel attending any 
such training sessions, unless Owner' expressly agrees to pay Contractor for such personnel costs; and 
(ii) assembling personnel and holding all of such required training sessions. Contractor shall provide a 
training plan for review and approval by Owner within five (5) Business Days after any request by 
Owner. Contractor shall not allow any employee, agent, contractor or other Person under the direction 
and control of Contractor, including any Subcontractor and its employees, agents and contractors, to 
enter on any Site and/or perform any Work absent such training. Contractor shall maintain complete 
and accurate records (including completion certifications from Persons performing such training and/or 
certifications or attendance records of trained resources, as requested by Owner) with respect to all such 
training at Contractor's field office, and Owner shall be entitled to review and/or copy all of such records 
upon notice to Contractor. Without limiting the generality of the foregoing, before commencing any 
Work at a Site, Contractor shall furnish Owner with a certificate, in form and substance acceptable to 
Owner, to the effect that Contractor has reviewed and understands the applicable Permits and other 
requirements affecting the Work and relating to the Environment. 

(b) Operati n . If required for a Project, Contractor shall administer and conduct a training 
program for the training of Owner's operating personnel, which program shall provide for thorough 
familiarization and training of such personnel in the operation of any Project. Such training shall be 
conducted prior to Final Acceptance or Substantial Completion of such Project, as requested by Owner. 

( c) Work authorized by the Owner involving authorized unescorted physical or cyber access to 
the Owner's Bulk Electric System ("BES") Cyber Systems. Contractor shall complete and follow all 
requirements of Contractor CIP Compliance Agreement (see Exhibit F). 

11. 7. lnterfacc : 1 ntercunne ·Lion. 

(a) Inst.ruction to Pr ce ·d. Contractor shall not commence any physical Work on any portion 
of a Site absent Owner's instruction to proceed with the Work on such portion of such Site. Owner shall 
have the right to condition or otherwise impose restrictions with respect to such physical Work in such 
instruction. 

(b) Permits. Contractor acknowledges that certain Work may be performed in areas subject 
to Permits applicable to that portion of a Site and/or element of the applicable Project. In addition to its 
obligation to comply with the applicable Permits, in advance of commencing any Work at that portion of 
such Site, if requested by Owner, Contractor shall submit a supplemental Work plan to Owner that 
specifically addresses compliance with such requirements. 

(c) wner's Forces. Owner shall have the right to place its forces or those of its contractors 
at a Site to perform work not included in this Agreement or in any applicable Work Release or Project
Specific Agreement or required as part of a Project. Contractor's forces shall work in harmony with all 
such other forces. Contractor shall be responsible for harmonious labor relations among its own 
employees; and with respect to Contractor's presence at such Site its own employees, Subcontractors, 
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Owner employees and the employees of any other contractors authorized by Owner to be on such Site. 

( d) op ration. Contractor shall ensure that its forces coordinate and cooperate with the 
forces of any and all other contractors working on a Project. The Contractor Representative for such 
Project shall interface, on a daily basis, with Owner and other Owner contractors working on other 
portions of such Project. Contractor shall participate as a key team member in efforts to coordinate the 
overall structure and activities of a Project, and Contractor shall perform the Work in a manner 
consistent with the plan for such Project. Without limiting the generality of the foregoing, Contractor 
acknowledges that (i) contractors installing other aspects of a Project may require access to, and will be 
working in, the public roads and property, transition stations, substations, and others areas that will 
affected by a Project; and (ii) Governmental Authorities and/or Owner may restrict the simultaneous 
disturbance of contiguous and non-contiguous areas by multiple contractors working on a Project, 
including for traffic and safety concerns. Contractor shall not be entitled to any relief in the form of a 
Change Order or otherwise resulting from, or relating to, any delays or costs in connection with any 
such coordination with other aspects of a Project and other improvements, including the need to revise 
Contractor's planned Work on a Site or any portion thereof to accommodate such other aspects of such 
Project (for traffic-related requirements or otherwise). 

(e) ordinat..i u. lfrequired as a part ofa Project, Contractor shall coordinate the Work 
with other construction projects and other improvements (by any Governmental Authority or others) 
occurring on any portion of a Site, including the various projects identified in the applicable Permits 
and/or transportation projects published by the applicable DOT. Contractor shall not be entitled to any 
relief or compensation in the form of a Change or otherwise resulting from, or relating to, any delays 
and/or costs incurred in connection with any such construction projects and other improvements, 
including the need to revise Contractor's planned Work on a Site or any portion thereof to accommodate 
such other projects or the effects thereof ( on traffic-related requirements or otherwise). 

11.8. Owner's Systems. 
In the event Contractor and/or Contractor's employees are given access to certain of Owner's computer 
equipment, Contractor shall not use Owner's computer equipment and/or information for any purposes 
other than that involved in this Agreement or the applicable Work Release or Project-Specific 
Agreement. Contractor shall keep confidential in accordance with Section 25. 7 any information it 
obtains in the course of performing Work. Contractor shall cause its employees to comply with 
applicable provisions of Owner's information security policy as they pertain to Owner's employees. 
Contractor shall be fully liable for the acts and omissions of its employees, Subcontractors, and all 
persons under its or their control. 

11.9. No Endorsement. 
Owner's (directly or by or through any Owner Representative or any other Person) review and comment 
on, and/or participation in negotiations with regard to, any plans, applications, requests, specifications, 
and/or proposals regarding any Work, the applicable Agreement Documents or Permits and/or any of the 
related contracts shall not (a) constitute the endorsement by Owner (and/or any Owner Representative or 
any such other Person) of the rights, obligations and/or commitments of the respective parties thereto; 
(b) result in Owner (and/or any Owner Representative or any such other Person) assuming any liability 
or other obligation to Contractor or any other Person (including Subcontractors) with respect to any of 
such documents; and/or ( c) release or otherwise diminish the obligations of Contractor herein or 
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otherwise with respect to any Work, including any Work Schedule. 

ARTICLE 12. COMPLIANCE WITH LAWS AND RULES 

12.1. La f'ul '<lmplia11c1.: . 
Contractor shall perform all Work in compliance with all Laws, including all Permits (including 

all conditions and requirements thereof, irrespective of whether a Contractor Permit or an Owner 
Permit) and Environmental Laws. Without limiting the generality of the foregoing: 

(a) Rep rt . All Work shall be performed in full compliance with the applicable Permits. 
Contractor shall prepare all reporting for filing, if required by a Permit and submit such filings to Owner 
sufficiently in advance to allow Owner's review and approval thereof, in Owner's discretion, but in no 
event less than ten ( I 0) Business Days before the due date therefor. In advance of commencing physical 
Work at a Site in accordance with the applicable Work Schedule, if requested by Owner, Contractor 
shall submit a Work plan to Owner and the Environmental Inspector that specifically addresses 
compliance with all applicable provisions of any applicable Permits. Contractor specifically 
acknowledges the authority of the Environmental Inspector to stop any construction activities that are 
inconsistent with the applicable Permits and/or Law (including Environmental Laws and/or orders of a 
Governmental Authority). Contractor shall conduct the Work in a manner that avoids the issuance of a 
cease and desist order or similar action by the Environmental Inspector, and Contractor shall be solely 
responsible for any adverse effect (including delays in the applicable Work Schedule) resulting from any 
such actions taken by the Environmental Inspector for such Projects, including any Work stoppage. 
Contractor shall immediately notify Owner of any variation from and/or violation of any applicable 
Permits or any complaint or similar negative report from the Environmental Inspector; 

(b) Employment Laws. Contractor shall comply with all Laws regarding employment, 
wages, Workers' compensation, discrimination and similar Laws, including the provisions of 29 CFR 
Part 470 or other laws, regulations or executive orders applicable to Work performed for federal or state 
government contracts. 

(c) Explo ives. Contractor shall strictly observe, comply with, provide, possess, handle, 
store and otherwise maintain, use, and pay for any explosives applicable to any of the Work in strict 
accordance with all Laws, safety practices, DOT requirements, and any applicable Permits. Contractor 
represents, for itself and for all Subcontractors at any tier, that it has acquainted itself with blasting and 
the use of explosives and that, in any operation requiring blasting in the performance of the Work, it will 
use only employees who are expert in blasting and the use of explosives. Contractor shall be solely 
responsible for any use of explosives and for the method and manner of such use and shall not rely upon 
any statement, representation, or advice of Owner or anyone acting by or through Owner in authorizing 
or approving the propriety or manner or method of use thereof; provided that Contractor may not 
employ or use explosives at the Site for any purpose without the prior written consent of Owner; and 
provided further that Contractor shall notify Owner, the applicable state fire marshal (and/or other state 
official that regulates the use of explosives), the QC Inspector for such Project, and DOT or the 
appropriate town official ( as the case may be, depending on the location of the blasting) in writing no 
less than ten (I 0) Business Days before each transport or use of explosives at the Site. 

(d) DOT. Contractor shall perform all Work in conformance with, and shall cause each 
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Project to conform with, all applicable national, state and local engineering, environmental, 
construction, safety, and electrical codes and standards, and, in any event, in accordance with the 
applicable Scope of Work and DOT regulations and requirements. Contractor shall prepare all 
information required under the Permits issued by DOT and submit such information to Owner at least 
ten ( 10) Business Days before the due date therefor. Contractor shall bear sole responsibility for 
knowing and complying with (and/or seeking a variance from) all applicable DOT, municipal and other 
local working hour restrictions or limits. Contractor specifically acknowledges that the QC Inspector for 
such Project may be retained to oversee any construction activities on behalf of DOT and shall report 
directly to DOT. Contractor shall conduct all Work in a manner that avoids the issuance of an adverse 
report by the QC Inspector, and Contractor shall be solely responsible for any adverse effect (including 
delays in the applicable Work Schedule) resulting from any such actions taken by DOT as a result of the 
activities of QC Inspector for such Project or otherwise, including any cease and desist or similar order. 
Contractor shall immediately notify Owner of any variation from and/or violation of a Permit and/or any 
complaint or similar negative report from the QC Inspector for such Project. 

(e) Mal rials. In the scheduling and performance of the Work, including the use of 
materials from certified suppliers, Contractor must comply with all applicable Laws, including State of 
Connecticut DEEP Air Regulations for VOC emissions and formulations, regarding all Bituminous 
Concrete or Superpave materials, Asphalt Tack Coating and Crack Sealer, and any other applicable 
coatings, as set forth in Title 22a, Regulation 174, Section 20, (k) and Title 22a, Regulation 174, Section 
41. 

12.2. Prudent l1ldusLry Pra lice . 
Contractor shall at all times perform all Work, and cause each Project to be designed and 

constructed, in accordance with Prudent Industry Practices. 

12.3. Permits. 

(a) -nvironm nta.l R ·ources. The Parties shall closely coordinate any Work that could 
affect Environmental Resources including the communication with Governmental Authorities with 
respect to such Work. Contractor shall perform all Work, including construction activities, in a manner 
that (i) avoids. minimizes and mitigates impacts to Environmental Resources; (ii) is consistent with 
Owner's Best Management Practices, as referenced in Exhibit E,; (iii) has no or very low impact on 
upland areas of the right-of-way; (iv) has legal accesses across lands adjacent to the rights-of-way; and 
(v), is in all instances in full compliance with the applicable Environmental Laws and Permits. 
Contractor shall avoid, minimize and mitigate impacts to the greatest extent possible by selection of 
appropriate vehicles (including the use of track vehicles and removable wood mats) and selection of 
appropriate construction techniques. Irrespective of the need for any Permit, Contractor shall notify the 
applicable Owner Representative as soon as practical (but in any event no less than ten (10) Business 
Days before commencing Work that could affect any Environmental Resources, and Contractor shall 
schedule such Work in a manner that accounts for any request of the applicable Owner Representative to 
accommodate any notice or other requirements, whether or not a Permit, of any Governmental 
Authority. Contractor shall not subject any Project to a cease and desist order or any type of notice of 
violation, non-compliance or penalty. 
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(b) 'ontra ·tor _permits. Contractor shall apply for, register for, obtain, secure and maintain 
all Contractor Permits required for a Project, at Contractor's sole cost and expense (including costs of 
preparation or any tax bonds relating to such Permits and related documentation), in a manner that does 
not adversely affect the applicable Work Schedule; provided that ifa Contractor Permit is solely 
required for a specific Project, Owner shall reimburse Contractor without mark-up whatsoever for any 
filing fees and/or charges, bonds (excluding tax bonds) or other performance assurance paid by 
Contractor as a condition to the issuance of such Project-specific Contractor Permit by the applicable 
Governmental Authority. Contractor shall advise Owner of any information required in the permitting 
process that relates to, and/or must be supplied by, Owner as soon as possible, but in no event less than 
thirty (30) days before the anticipated submission date of an application, and Owner shall use 
commercially reasonable efforts to provide such information within thirty (30) days after Contractor's 
request therefor. Contractor shall prepare all applications for such Contractor Permits sufficiently in 
advance of the requirement thereof to perform its obligations hereunder, and Contractor shall submit the 
appropriate application or request, with any required supporting documentation, to the Owner 
Representative no less than thirty (30) days before the anticipated submission date, in which case Owner 
shall review and provide any comments on such application or request within fifteen (15) days after 
Contractor's submission. Contractor shall furnish to Owner copies of each application for a Contractor 
Permit simultaneously with the submission thereof to the applicable Governmental Authority. 
Contractor shall furnish to Owner copies of all Contractor Permits within five (5) Business Days after 
issuance, and in any event before the commencement of any physical Work affected by such Permit. If 
appropriate, or required by Law, Owner may request that certain Contractor Permits be issued and/or 
held in the name of Owner. 

(c) Owuer Permit . Owner shall secure and maintain, at Owner's sole cost and expense 
(including costs of preparation and any filing fees and/or charges), Owner Permits required for a Project. 
Owner shall prepare all applications for Owner Permits sufficiently in advance of the requirement 
thereof to avoid any delays in the performance of the Work in accordance with the applicable Work 
Schedule; provided that Contractor shall advise Owner of Work progress in sufficient time to ensure that 
all Owner Permits required for each portion of such Work can be obtained without adverse impact to the 
applicable Work Schedule. To the extent that any application for Owner Permits requires action by, or 
the participation of, Contractor, Owner shall submit the appropriate request, with any required 
supporting documentation, to the Contractor Representative. Contractor shall (i) take the required action 
with respect to all such permitting matters within five ( 5) Business Days after such request by Owner 
and with all due diligence and in any event to avoid delays in the permitting process and the applicable 
Work Schedule; (ii) in connection with such response, supply any information required in the permitting 
process that relates to the applicable Project (to the extent not otherwise available herein and/or in 
connection with the performance of the Work); and (iii) be responsible for providing Owner with such 
other reasonable cooperation and assistance as Owner may request in its efforts to obtain and comply 
with Owner Permits. Owner shall furnish to Contractor copies of Owner Permits issued after the 
Effective Date within five (5) Business Days after issuance. 

( d) 'banges. Contractor shall orally notify the Owner Representative for each Project 
immediately (with written confirmation within twenty-four (24) hours) in the event that Contractor 
makes any changes to the design, prosecution or other aspect of the Work that requires a change or other 
modification to any applicable Permit. The Party responsible for initially obtaining the affected Permit 
shall retain responsibility for, and shall use reasonably diligent efforts to procure, such Permit 
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modification, and the Parties shall reasonably cooperate to minimize any adverse affect on the 
applicable Work Schedule (including Critical Path events). Notwithstanding anything in the foregoing 
or elsewhere in this Agreement or in any applicable Work Release or Project-Specific Agreement, 
Contractor shall not proceed with any aspect of the Work that would violate a Permit absent such 
modification, and Contractor shall not be entitled to any relief ( schedule, economic or otherwise) in the 
form of a Change or otherwise resulting from, or relating to, such Permit modification process and any 
related delays. 

( e) 'oopcration. The Parties shall reasonably coordinate permitting activities, consistent 
with their respective obligations hereunder, under the applicable Work Release or Project-Specific 
Agreement, and the applicable Work Schedule. If any Permit requires submissions or other filings on a 
periodic, occurrence and/or other basis, Contractor shall prepare such submission and submit such 
information to Owner sufficiently in advance to allow for Owner's review and approval in Owner's 
discretion, but in no event less than ten (10) Business Days before the due date therefor. Such 
submission to Owner with any Contractor Permit shall not relieve Contractor from its obligation to 
timely make such filing with the appropriate Governmental Authorities in accordance with such 
Contractor Permit, a copy of which shall be simultaneously sent to Owner. Any drawings, 
specifications, plans and/or engineering data submitted by Contractor to Owner for further submission or 
filing in connection with any Permit for a Project shall not satisfy or otherwise relieve Contractor from 
its obligation hereunder to independently furnish such information to Owner. 

(f) ERP Work. For ERP Work, unless otherwise specified in the applicable Work Release 
for such ERP Work, Owner shall obtain all necessary Permits for ERP Work and Contractor shall 
promptly provide any and all reasonable assistance to Owner with respect to obtaining such permits for 
ERP Work and shall comply with all Permits applicable to ERP Work while performing such ERP 
Work. See Article 6 for additional ERP information. 

12.4 Env iro i:imental R g,uirements. 

(a) Complianc . Contractor shall, and shall ensure that all Subcontractors strictly observe 
and comply with any and all Environmental Laws applicable to the Work and/or a Site, and with the 
applicable Work Protocols with respect to the Environment. Prior to beginning any Work on a Site, 
Contractor shall identify to the Owner Representative for such Project any and all chemical products that 
will be used in performing the Work, and Contractor shall ensure that any chemicals intended for use in 
association with the Work have been pre-approved in writing by the Owner Representative for such 
Project. Such requests for pre-approval must contain the following information: (i) Safety Data Sheets 
(SDSs), (ii) specific end use and location at the applicable Site, (iii) the anticipated schedule for use, (iv) 
quantity to be brought on the applicable Site, and (v) such other information required to prepare reports 
required under the applicable Permits. Pre-approval will be based on Owner's assessment of the 
following: (1) health and safety hazards, (2) potential for such chemicals to degrade plant systems or 
components, (3) the potential for creating Hazardous Materials, ( 4) availability of suitable alternatives, 
(5) environmental hazards, and (6) fire hazards. No chemical products may be delivered to any Site 
without such written pre-approval by the Owner Representative for such Project. Once Contractor has 
identified a chemical product and received the necessary pre-approval, any such product shall be 
delivered, prior to its use, to Contractor's storage facility for proper labeling. A substitute product may 
only be used following receipt of express written permission by the Owner Representative for such 
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Project. Contractor shall be solely responsible for any costs or expenses incurred by Owner as a result 
of Contractor's use of such a product. 

(b) D s ·riptions. In compliance with Owner's construction maintenance and environmental 
requirements, Contractor shall provide to the Owner Representative for each Project a written 
description of and justification for the use of any products or processes in the Work that may result in 
the generation of any Hazardous Materials. Such justification must identify, prior to the start of the 
Work and to the satisfaction of the Owner Representative for such Project, the practices used to 
minimize such generation and demonstrate that Contractor has taken all possible steps to eliminate or 
reduce such generation to the maximum extent possible. 

(c) Mal rial Handling Guid 'lin . The Material Handling Guidelines for Connecticut, 
Massachusetts and New Hampshire are included in the Work Protocols available on Owner's Website 
(see Exhibit G) and incorporated by reference. Owner shall be entitled, in Owner's sole discretion, to 
further amend, modify and/or otherwise change any or all of Material Handling Guidelines at any time, 
in which case such amendment and/or issuance shall be appended to, and automatically constitute a part 
of, the Material Handling Guidelines without further action by the Parties. If such amendment and/or 
issuance affects the Work under an issued Work Release for any outstanding Project, such amendment 
and/or issuance may constitute a Change, and, if so, Contractor shall submit to Owner in writing a 
proposal with respect to a potential Change Order to the Agreement Compensation for the applicable 
Project(s) directly resulting from such amendment and/or issuance within five (5) Business Days after 
each such amendment and/or issuance, with any dispute resolved pursuant to Article 23. Any Claims by 
Contractor resulting from any such amendment and/or issuance shall be irrevocably waived and released 
unless Contractor submits such proposal to Owner within such five (5) Business Day period. Contractor 
shall comply with any applicable Material Handling Guidelines (including all supplements and 
amendments thereto), that shall constitute Contract Documents for the applicable Project, and 
Contractor's obligations thereunder shall be in addition to Contractor's obligations under this Agreement, 
the Work Protocols, the other Agreement Documents, the Permits and Law. The use of the term "any 
applicable" with respect to the Material Handling Guidelines shall mean and include that portion of the 
Material Handling Guidelines that relate to the referenced Work. 

( d) Management. Without limiting Contractor's obligations under Section 12.1, Contractor 
shall ensure the environmentally responsible management of any Excess Material and/or Hazardous 
Materials that result from and/or are encountered during any of the Work. In performing the Work, 
Contractor shall comply fully with all Law, Environmental Laws and Permits pertaining to the 
management of such Excess Material and/or Hazardous Materials (and, to the extent consistent with 
Law, Environmental Laws, Permits, the Work Protocols and any applicable Material Handling 
Guideline). Notwithstanding the generality of the foregoing: 

Fa illrlr. 
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(i) Contractor shall be solely responsible, including costs thereof, for the proper 
management including, but not limited to, identification, documentation, 
manifesting, handling, storage, minimization, processing, usage, transportation, 
recycling, re-use, treatment and/or disposal of any and all Excess Materials and/or 
Hazardous Materials that are not Pre-Existing Hazardous Materials, together with 
timely notice to Owner and any Governmental Authority as required by Law, 
Environmental Law and/or Permits (with a copy of any such notification to 
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Owner); and 

(ii) Without prejudice to Contractor's right to propose a Change Order in accordance 
with Section 15.6, Contractor shall fully comply with Law, Environmental Laws 
and Permits and any applicable Material Handling Guideline with respect to any 
Pre-Existing Hazardous Materials encountered during any activity or excavation 
required as part of the Work. Contractor shall be solely responsible for the proper 
management, including identification, documentation, manifesting, handling, 
storage, processing, minimization (through re-use, trenching methodologies or 
otherwise) usage, transportation, recycling, re-use, treatment and/or disposal of 
any such Pre-Existing Hazardous Materials. If Contractor shall fail to timely 
perform such management activities described above, Contractor shall be liable 
for any and all costs incurred by Owner, at Owner's sole discretion, for such 
performance. 

(e) EPA Identification Number. If required by Environmental Laws, Contractor shall use the 
EPA ID number assigned to a Site for any Pre-Existing Hazardous Materials including Excess Material 
encountered during excavation of a Site. The use of such EPA ID number shall not constitute 
assumption of environmental liability by Owner. In the event Pre-Existing Hazardous Materials are 
encountered or generated at a Site and Owner has no EPA ID number for such Site, Contractor shall 
coordinate with Owner and, if required, apply for a temporary EPA ID number with Owner as generator 
prior to transporting the Pre-Existing Hazardous Materials off-Site for management, storage, recycling, 
treatment or disposal. If required by Environmental Laws, Contractor shall obtain its own EPA ID 
number for any Hazardous Materials that are not Pre-Existing Hazardous Materials. Contractor shall use 
Contractor's EPA ID number for Hazardous Materials generated, stored, managed, used and/or disposed 
of by Contractor, any Subcontractor and/or any of their respective agents or employees in connection 
with the Work. 

(f) Notice. Contractor shall identify to the Owner Representative for each Project all wastes 
that it reasonably believes constitute Hazardous Materials including Excess Material. Final 
classification of such materials, wastes and debris shall be at the sole discretion of the Owner 
Representative for such Project. Unless directed otherwise by Owner, and in addition to Contractor's 
obligations under any applicable Material Handling Guideline for Pre-Existing Hazardous Materials 
including Excess Material encountered during any excavation, Contractor shall promptly remove from 
the affected Site and dispose of in accordance with this Agreement, the applicable Work Release or 
Project Specific Agreement, and Law (including Permits), any and all Hazardous Materials managed, 
used and/or generated by Contractor, any Subcontractor and/or any of their respective agents or 
employees in connection with the Work. In the event that Contractor fails to complete such removal in a 
timely fashion following completion of any phase of the Work, Owner may, at its sole discretion, 
arrange for its removal and disposal at the sole expense of Contractor. Such expenses to be borne by 
Contractor include the costs of laboratory testing, storage, manifesting, processing, handling, treatment, 
recycling, reuse, transportation, and/or disposal. In such event, the manifesting, transportation, removal 
and disposal from the affected Site of any and all Hazardous Materials shall be effected by Owner in 
Contractor's name, at Contractor's sole expense. Owner reserves the right to set-off against amounts due 
to Contractor hereunder to effect reimbursement for such fees, costs and/or other expenses, and/or to 
directly invoice Contractor for such fees, costs and/or other expenses. 
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(g) En irollmenlal Coordiw1lor. If indicated in the Work Release, Contractor shall appoint 
and maintain, at all times during its performance of the Work at a Site, an environmental coordinator for 
a Project. Each environmental coordinator shall be (i) fully trained in environmental requirements 
(including OSHA 1910.120 b) (twenty-four hour HAZWOPER)), the applicable Permits, and the 
obligations of Contractor under this Agreement (including the applicable Work Protocols) and the 
applicable Work Release; (ii) authorized to implement Contractor's spill prevention plan; and (iii) vested 
with the authority and discretion to stop any Work that could result in injury to any individual or damage 
to the Environment. Each environmental coordinator (1) shall oversee soil screening (including 
pursuant to the Material Handling Guideline), daily tailboards (environmental only), dewatering duties, 
spill response, soil stockpiling and any emerging environmental issues; and (2) may assist the safety 
coordinator appointed by Contractor pursuant to Section 12.S(c), but shall not have any other duties 
which will interfere with his duties or obligations as an environmental coordinator. Contractor may 
change an environmental coordinator by written notice to and the prior written approval of Owner. 
Owner shall have the right to request Contractor to remove and replace (at no cost to Owner) an 
environmental coordinator if Owner determines that such Person is unqualified or unfit to perform such 
function, and/or is failing to properly perform such function, in which case Contractor shall do so 
(including reassignment to other work for Third Parties) to the extent permitted by Law. 

(h) Noncomplian e. If Contractor shall fail to perform any obligation set forth in this 
Section 12.4, Contractor shall be liable for any and all fees, costs and expenses, including legal fees, 
incurred by Owner, at Owner's discretion, in performing such obligations, including the storage, 
handling, processing, removal and disposal of Hazardous Materials. 

12.5. Safety; Health. 
Contractor shall, and shall ensure that all Subcontractors at any tier also, strictly observe and 

comply with any and all Laws, programs (including, without limitation, the EEi contractor safety 
program), plans, standards, procedures, and other requirements adopted by or in force with respect to a 
Project and applicable to the Work and/or the applicable Site including the applicable Work Protocols 
and any and all Laws, programs, plans, standards, procedures, and other requirements affecting public 
health, safety, and welfare; worker/occupational/industrial health and safety (including safety conscious 
Work environment); and environmental health and safety. 

(a) lnstrnctions. Contractor and/or its Subcontractors, agents, or those under their respective 
control or employment shall be instructed in, familiar with and required to follow safety rules and 
regulations applicable to the Work being performed including Owner's contractor work rules (including 
addenda), safety rules, guidance, and standard procedures incorporated in the applicable Work 
Protocols. Contractor's and/or its Subcontractor's work force shall be trained in and familiar with the 
safety-related work practices, safety procedures and other safety requirements that pertain to their 
respective job assignments and also shall be trained in and familiar with any other safety practices 
including applicable emergency procedures (including manhole rescue) that are not specifically 
addressed but are related to the Work and are necessary for their safety and health. Contractor shall 
have the sole responsibility to ensure that all such Persons are so informed and that safety practices are 
followed. 

(b) 

Fad litie.~• 
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Contractor and Subcontractor employee is complying with all safety-related work practices; provided 
that (i) Owner shall have no obligation to perform any such inspections; and (ii) any such inspections 
performed by Owner shall in no way reduce or modify Contractor's obligations to meet all safety-related 
work practices and other requirements of the applicable Agreement Documents. The Owner 
Representative for a Project shall be authorized to suspend all or any portion of the Work, without any 
added cost to Owner, and with no adjustments made to the applicable Work Schedule, if such Owner 
Representative determines that any safety, health and environmental violations have occurred, including 
conditions that could result in injury to any individual or damage to property or to the Environment. 

12.6 Protection of the Publi . Work and Propert . 

(a) Protec tion. For each Project, Contractor shall continuously provide and maintain (i) 
adequate protection of the Work, the property of Owner and its Affiliates, and the property of Third 
Parties (including adjacent private and public property) from damage, destruction, loss, and injury 
directly or indirectly arising out of, resulting from, or in any way related to the performance of or failure 
to perform any of the applicable Agreement Documents; and (ii) all necessary precautions for the 
protection and safety of the public (including workers and other individuals at the applicable Site). 
Contractor shall comply with all requirements of any Owner programs provided to Contractor pertaining 
to customer interactions, if applicable to the Work to be performed by Contractor as the same are made 
available to Contractor at Owner's Website - See Exhibit E (e.g., Property Impact and Incidental 
Property Damage Procedure), Owner's communications protocols - See Section 9 .18 ) and, at all 
times, exercise the utmost care with regard to all activities, excavations, equipment, machinery, and 
materials and supplies to prevent damage, loss, liability, or injury to persons and property, shall carry on 
all activities under the supervision of properly qualified personnel, and shall use such adequate 
protective devices, warning signs, dikes, crossover points, and barriers as may reasonably be required 
under the circumstances. 

(b) b amag . . Contractor shall be solely responsible for all damages to public property 
(including that of any Governmental Authority) and/or private property (including that of Owner) as a 
result of any of the Work, irrespective of whether Contractor instituted reasonable protective 
precautions. The Contractor Representative for such Project shall immediately report in writing to the 
Owner Representative for such Project all damages, suspected or actual. In addition to its indemnity 
obligations under Article 22, Contractor shall keep Owner fully advised of the status of its investigation, 
settlement discussions or litigation arising from any claim of injury or damage to Third Parties alleged to 
be caused by Contractor or any Subcontractor. 

(c) Emergency. In the event of any emergency endangering life or property (including any 
condition that could result in DOT requesting the immediate removal or repair of any of the Work), 
Contractor shall take such action as may be reasonable and necessary, at Contractor's sole cost and 
expense, to prevent, avoid, or mitigate injury, damage, removal or loss. Contractor shall immediately 
report such incident to the Owner Representative for such Project, and the Parties shall coordinate and 
cooperate in addressing the situation. Owner shall have the right to direct Contractor to take additional 
precautions at Contractor's expense. If such emergency involves a state/commonwealth road, Contractor 
also shall coordinate and cooperate, at Contractor's expense, with DOT to remedy such emergency and 
otherwise satisfy DOT's requirements. 
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( d) ·o n-Compliance. In the event that Owner personnel observe and/or determine that a 
portion of the Work has been performed in nonconformance with the applicable Agreement Documents 
and if the continued existence of that portion of the Work in its then current state poses a threat of 
property damage or bodily injury to Owner, Owner personnel, Contractor, Contractor personnel, 
Subcontractors, Subcontractor personnel, the public, and/or any member of the public, Owner shall have 
the right, without prior notice to Contractor, to correct the nonconforming Work or place the 
nonconforming Work in a safe condition. Owner shall notify Contractor orally as soon as possible after 
discovering such nonconforming Work. Owner shall confirm the observation in writing within ten ( 10) 
Business Days. If Owner has not yet paid for the Work, Owner may deduct the costs of effecting such 
repair from the outstanding amount due for the Work. If Owner has already paid for the Work, Owner 
shall have the right to set-off against other amounts due to Contractor hereunder and/or to invoice 
Contractor for such repair. 

12.7. Call Before You Dig ("CBYD")/Dig Safe. 

(a) 01mecticut. In Connecticut, by Law, all Persons are required to call CBYD services 
three (3) Business Days before doing any excavation, digging holes or trenching, regardless of whether 
it is within the street line or on private property. Contractor will comply with Connecticut State 
Regulations Sections 16-345-1 to 16-345-9, inclusive, and shall obtain information regarding the 
existence of any underground facilities by calling: 

Connecticut: 1-800-922-4455 (or any successor number) 

Contractor also shall contact Connecticut Department of Transportation District 3 Electrical ( at 
203.882.2033; Banner Drive, Milford, Connecticut as of the Effective Date) for information regarding 
underground facilities in State of Connecticut roads at least five (5) Business Days before doing any 
such excavation. Contractor shall promptly report all problems associated with the quality and 
timeliness of markouts ("locates") to Owner Representative for such Project. Contractor is responsible 
for locating any underground utilities before excavation, and if any underground utilities are damaged or 
discovered during construction, all activities shall stop and Owner Representative for such Project shall 
be notified. The Parties shall proceed in accordance with Section 15. 6 if such discovery results in a 
Change Order; otherwise, Contractor shall be responsible for noncompliance with this Section 12. 7 
(including any delays in the applicable Work Schedule) and/or addressing the effects of all utilities 
shown on the Agreement Documents, irrespective of such markouts. 

(b) Ma achu etts. In Massachusetts, under Massachusetts Law (M.G.L. ch. 82 § 40, et 
seq.), any Person making an excavation in any public or private way, any company right-of-way or 
easement or any public or privately owned land or ways is required to premark not more than 500 feet of 
the proposed excavation and notify the Massachusetts underground plant damage prevention system 
(Dig Safe) at least 72 hours ( exclusive of Saturdays, Sundays and legal holiday) but not more than 30 
days before the proposed excavation is to be made. Contractor shall fully comply with such law at all 
times and shall obtain information regarding the existence of any underground facilities by calling 1-
800-DIG-SAFE (344-7233), or any successor number. Contractor shall also, as necessary or required, 

Facilities 

Co11stmctio11 MSA ** EVERSOURCE PROPRIETARY AND CONFIDENTIAL ** 
AZ Corporation - Final (3.9.20) 

Page 55 



Public Service Company of New Hampshire d/b/a Eversource Energy 
DE 22-030 

Attachment TS 1-005S (3) 
Page 63 of 485

REDACTED

DE 22-030 
Exh. 13 

000242

contact Massachusetts Highway Department and/or the local municipal road agent or public works 
department to obtain information regarding the location of any underground State or municipal facilities 
before excavation in any public highway or roadway right of way. 

(c) New Hampshire. In New Hampshire, under New Hampshire Law (RSA) 374:48, et seq), 
any Person performing an excavation is required to notify the New Hampshire underground utility 
damage prevention system (Dig Safe) at least 72 hours before excavating on private property or in a 
public way, right of way, easement, public street or other public place. Contractor shall fully comply 
with such law at all times and shall obtain information regarding the existence of any underground 
facilities by calling 1-800-DIG SAFE (344-7233), or any successor number. Contractor shall also, as 
necessary or required, contact New Hampshire Department of Transportation and/or the local municipal 
road agent or public works department to obtain information regarding the location of any underground 
state or municipal facilities before excavation in any public highway or roadway right of way. 

(d) Quality Control. Contractor shall promptly report all problems associated with the 
quality and timeliness of markouts ("locates") to the Owner Representative for such Project. Contractor 
is responsible for locating any underground utilities before excavation, and if any underground utilities 
are damaged or discovered during construction, all activities shall stop and Owner Representative for 
such Project shall be notified. The Parties shall proceed in accordance with Article 15 if such discovery 
results in a Change to the Work; otherwise, Contractor shall be responsible for noncompliance with this 
Section 12.7 (including any delays in the applicable Work Schedule) and/or addressing the effects of all 
utilities shown on the Agreement Documents, irrespective of such markouts. 

12.8. 

(a) ornpl ianc . Owner is a government contractor and fully supports the government's 
policies of ensuring that SDB, WOSB, SDV, VE and HUBZone have every opportunity to compete for 
government contracts and subcontracts. Owner has and will continue to commit to filing annual 
subcontracting plans regarding the utilization of SDB, WOSB, SDV, VOSB and HUBZone as contractors 
and subcontractors in accordance with Federal Acquisition Regulation (FAR) 52.219. Owner has and will 
continue to commit to filing annual subcontracting plans regarding the utilization of SOB, WOSB, SDV, 
VE and HUBZone as contractors and subcontractors in accordance with Federal Acquisition Regulation 
(FAR) 52.219. 

(b) Subcontracting Plan. For all contracts in excess of five-hundred thousand dollars that ofter 
subcontracting opportunities, Contractor will be required to submit data and/or subcontracting plans 
regarding Contractor's utilization and intended utilization of such SB, SDB, WOSB, SDV, VOSB and 
HUBZone during the term of the Agreement as further detailed in Exhibit E-15. Accordingly, Contractor 
will be required to submit data and/or subcontracting plans regarding Contractor's utilization and intended 
utilization of such SDB, WOSB, SDV, VOSB and HUBZone during the term of the Agreement 
Documents, as more particularly set forth in Section 12.8(b), to: Eversource Energy; Purchasing Department; 
P.O. Box 270; Hartford, CT 06141-0270. 
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In compliance with Owner's obligations under FAR 52.219-9( d), Contractor shall supply 
Contractor's subcontracting plan to Owner within a reasonable time after the Effective Date (but in no 
event more than sixty (60) days after the Effective Date) and shall fully comply with such plan in 
performing the applicable Work. At the time of each application for payment by Contractor under the 
Agreement Documents, Contractor shall submit to the Owner's Representative information regarding 
Contractor's use of diverse suppliers in substantially the form available on Owner's Website (See Exhibit 
E}. If direct subcontracting opportunities do not exist, Contractor nonetheless may be required to submit 
data and/or subcontracting plans regarding indirect spend. 

c) The text of FAR 52.219 may be accessed electronically at the following address: 
https://www.acquisition.gov/far/. To the extent applicable to Work performed pursuant to a federal 
government Agreement, this Section 12.8 incorporates one or more clauses by reference, with the same 
force and effect as if they were given in full text. 

ARTICLE 13. P[RlOD OF PERFORMANCE 

13 .1. Effective Date. 
This Agreement shall be effective as of the Effective Date (as defined in the first paragraph of this 
Agreement) and shall apply to all Projects. Owner reserves the right to terminate this Agreement as to 
future Services at any time upon thirty (30) days written notice to Contractor; provided that Owner's 
exercise of such termination right shall not affect in any manner Contractor's obligations hereunder, 
under each Work Release and Project-Specific Agreement, and the other Agreement Documents with 
respect to Work awarded and/or Service performed prior to such termination. 

13.2. Commencement and Completion. 

(a) Comm ncement. Contractor shall commence the Work for each Project upon Owner's 
issuance of a Work Release, Project-Specific Agreement, or Notice to Proceed (if applicable). 
Contractor specifically acknowledges that Owner may issue one or more Notices to Proceed with respect 
to different elements of the Work for each Project (including Construction Services, the ordering of 
equipment, materials and supplies, the commencement of physical Work on all or a portion of the 
applicable Site, and other aspects that reflect developments affecting such Project). Owner reserves the 
right to determine the locations at which Contractor shall commence the Work and the sequence in 
which Contractor shall perform parts of the Work. With respect to a Project for which Owner opts to 
use Notices to Proceed, Contractor shall not commence any physical Work on any portion of a Site 
absent Owner's issuance of a Notice to Proceed applicable to such portion of the Site. For any Project 
for which Owner utilizes Notices to Proceed, any Work performed by Contractor without an executed 
Notice to Proceed will be performed at the sole risk of and expense to Contractor. 

(b) mpl tion. Contractor shall perform and complete the Work for each Project in 
accordance with the applicable Work Schedule and other requirements of this Agreement and the 
applicable Work Release or Project-Specific Agreement. No Project shall be deemed completed until 
Contractor has met all requirements of the applicable Agreement Documents and until Final Acceptance 
of such Project by Owner. 

Facilities 

Co11stn1ctio11 MSA ** EVERSOURCE PROPRIETARY AND CONFIDENTIAL** 
AZ Corporation - Final (3.9.20) 

Page 57 



Public Service Company of New Hampshire d/b/a Eversource Energy 
DE 22-030 

Attachment TS 1-005S (3) 
Page 65 of 485

REDACTED

DE 22-030 
Exh. 13 

000244

13.3. Prosecution of the Work. 

(a) Dilige·nct:. Once commenced, Contractor shall ensure that it and its Subcontractor(s) at 
every tier shall prosecute the Work required for each Project continuously, diligently, and at such a rate 
and in such a manner as necessary for compliance with all requirements including the achievement of 
Substantial Completion and Final Acceptance in accordance with this Agreement and the applicable 
Work Release or Project-Specific Agreement and any requirements regarding completion of the Work 
set forth in such Work Release or Project-Specific Agreement. In no event shall the prosecution of any 
Work with respect to any Project be interrupted or slowed because of the existence of any Claim, 
Dispute, or other controversy, whether related to that or another Project unless Owner otherwise directs 
in writing. If Contractor and/or any Subcontractor(s) shall experience any delay not otherwise excused 
under Section 13.5, Contractor shall, at no additional cost to Owner, add such personnel and/or crew(s), 
work such additional hours or shifts, establish expedited, priority treatment for the acquisition, 
fabrication and delivery of the materials, equipment and supplies necessary to complete the Work 
(and/or acquire the same elsewhere), and perform such other act(s) as may be necessary to complete the 
Work within the time set forth in the applicable Agreement Documents. Without prejudice to Owner's 
rights, Owner reserves the right to issue or to approve a Change Order ( or FCD followed by a Change 
Order) to accelerate certain or all phases or aspects of the Work related to any Project in order to timely 
achieve applicable Critical Path events, and Contractor shall not be entitled to any compensation of 
whatever nature (including overtime, additional labor and/or shifts, additional or different materials 
and/or equipment or other costs incurred to comply with such accelerated schedule); provided that the 
foregoing Change Order and Contractor's compliance therewith shall not prejudice Contractor's right to 
Dispute a Directed Change Order pursuant to Section 15 .13 based on Contractor's ability to satisfy the 
Critical Path scheduling through the means then proposed by Contractor. 

(b) Notice. Each Party shall give the other prompt written notice of any circumstances which 
may delay performance of Work related to any Project. Contractor shall notify the Owner 
Representative for such Project of any such circumstance orally as soon as possible after such 
circumstance occurs and in writing within twenty-four (24) hours after such circumstance occurs. 
Contractor shall record the cause of any resulting delay and the time lost in its reports and time sheets 
and make such reports and time sheets available for audit by Owner. 

13.4. Time is of the Essence. 
Both Contractor and Owner recognize the importance to Owner of timely completion of all Work 

related to each Project awarded to Contractor, and accordingly time is of the essence of this Agreement 
and any applicable Work Release or Project-Specific Agreement with respect to Contractor's 
performance of the applicable Agreement Documents, including achieving Substantial Completion and 
Final Acceptance with respect to each Project. 

13.5. force Majeure. 

(a) Notice. Whenever either Party believes that any Force Majeure or other situation is 
delaying or threatens to delay the timely performance of the Work related to any Project, such Party 
shall immediately give written notice thereof, including all relevant information with respect thereto, to 
the other Party, but in no event more than two (2) Business Days after the occurrence of such Force 
Majeure. If a Claiming Party wishes to claim relief by reason of Force Majeure, it shall give written 
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notice stating the date of commencement of such Force Majeure event and the predicted extent, 
estimated consequences and the cause thereof to the other Party as soon as reasonably possible after 
becoming aware of such event or circumstance, but in no event more than five (5) Business Days after 
the issuance or receipt, as the case may be, of the notice required by the immediately preceding 
sentence. The Claiming Party also shall keep the other Party fully informed of any developments with 
respect to the Force Majeure and shall give notice to the other Party of the cessation of the relevant 
event or circumstance of Force Majeure as soon as practicable after becoming aware of such cessation. 

(b) Requesti•. Neither Party shall be liable for delay and/or failure to perform with respect to 
a Project if and to the extent such delay and/or failure is due to Force Majeure, provided that: 

(i) Any delay and/or failure to perform by a Subcontractor at any tier of either Party 
shall not be excusable unless ( 1) such delay and/or failure to perform arises out of 
causes beyond the control and without the fault or negligence of the Claiming 
Party; (2) such delay results from an event or circumstance that would have 
constituted a Force Majeure hereunder or under any Project-Specific Agreement if 
suffered with respect to a Party; and (3) the supplies and/or services to be 
furnished by such Subcontractor are not obtainable from other sources at 
comparable costs in sufficient time to permit its commitments to be met pursuant 
to the Agreement Documents; and 

(ii) Any Claiming Party shall use its best efforts to remove the cause of delay and/or 
failure to perform as quickly as practicable. 

(c) t n i n fT inile. In the event of a Force Majeure with respect to a Project, Contractor 
shall be entitled to an extension of time as determined by Owner equal to the time lost by reason of the 
duration of the Force Majeure with respect to a Project to the extent that such duration results in an 
actual and unavoidable delay in the Critical Path of the affected Work. For such purpose, Contractor 
shall maintain a record of the number of days, or parts thereof, allegedly upon which, on account of 
delays caused by a Force Majeure, it is impossible to proceed with Work on the Critical Path. If only a 
portion of the Work is delayed on account of delays caused by a Force Majeure, the portion of the Work 
affected and the time lost by reason thereof shall be determined by Owner. Owner's judgment with 
respect to such duration and/or the effect of the Force Majeure with respect to a Project shall be 
conclusive and binding as between the Parties and any surety or issuer of any bond, guaranty, or letter of 
credit. If warranted, Owner shall issue a Change Order pursuant to Section 15. 9 to effect such extension. 

( d) Di. putes. If either Party claims relief for Force Majeure with respect to a Project and the 
other Party Disputes the existence, nature, extent or condition of the event or circumstances giving rise 
to such Claim for relief, then such Dispute shall be resolved pursuant to Article 23. 

(e) Other Rights. This Section 13.5 shall not affect Owner's rights set forth in Section 20.3. 

(f) Non- ompliance. If Contractor fails to comply with this Section 13.5, Contractor shall 
be deemed to have waived any Claim arising out of or resulting from any such delay. 
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13.6. 

(a) wncr' - DeJuy. If (i) Contractor has notified Owner, specifically referencing this Section 
13.7(a), ofa failure by Owner to meet an obligation specifically set forth in this Agreement or in the 
applicable Work Release or Project-Specific Agreement as an Owner obligation with respect to a 
Project, and Owner determines that it failed to meet such obligation within a reasonable period ( of not 
more than five (5) Business Days) after receipt of such notice, and (ii) such failure solely and 
exclusively results in Contractor experiencing a delay in a Critical Path event applicable to such Project, 
then Owner shall issue a Change Order pursuant to Section 15.8 (1) appropriately adjusting the 
applicable Work Schedule in a manner and amount determined by Owner, and (2) compensating 
Contractor using the Pricing Schedule for the actual damages directly resulting from such failure limited 
as follows for and to the extent of any such delay in accordance with the following: 

(i) Contractor shall be compensated in accordance with the Pricing Schedule, to the 
extent of actual damages incurred for any such delay in a Critical Path event 
applicable to such Project. Contractor shall record the cause of the delay and the 
lost time in its time sheets and reports and make such records available for audit 
by Owner. Such delay shall be deemed to begin at the time Contractor's forces 
are actually present and able to perform the Work associated with such Critical 
Path event, but are prevented in whole or in part from performing such Work due 
to Owner's failure as aforesaid, as determined by Owner. Compensation for delay 
shall be made at Final Acceptance of the affected Project. 

(ii) The duration of any delay shall be computed by Owner in increments ofone (1) 
hour. Compensation shall be made only to the extent that Contractor's forces are 
actually affected as determined by Owner. The Parties shall consult at least 
weekly concerning anticipated, ongoing and recently resolved delays. Contractor 
shall use its best efforts to minimize the costs it incurs for each such delay by 
rescheduling its activities, redeploying its forces, or by other appropriate action, 
and Contractor shall maintain a log of any delay for each Project and the duration 
of each such delay. 

(iii) Owner's judgment with respect to such duration and/or the effect of such delay 
shall be conclusive and binding as between the Parties and any surety or issuer of 
any bond, guaranty, or letter of credit. 

Contractor shall notify the Owner Representative of the affected Project of any delay subject to this 
Section 13.7(a) orally as soon as possible after such delay occurs and in writing within twenty-four (24) 
hours after such delay occurs. In such event, in accordance with Section 15.8, Contractor shall submit a 
proposal with respect to such potential Change, specifically identifying, among other things, the direct 
and continuing impact or effect of Owner's failure to perform, within five (5) Business Days after the 
expiration of the cure period referenced in clause (i) of this Section 13.7(a). Any Claims by Contractor 
resulting from any such delay caused by Owner shall be irrevocably waived and released unless 
Contractor provides such immediate oral and written notice to Owner and thereafter submits such 
detailed statement for the Claim to Owner within such five (5) Business Day period. Owner may issue 
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an appropriate Change Order with respect to the applicable Work Schedule in accordance with Section 
15 .8 in connection with the cessation of such delay. 

(b) Concurrent Delay. In no event shall Contractor be entitled to any compensation or 
adjustment to the applicable Work Schedule for any Project for any delay caused by Owner's failure to 
meet any obligation under this Agreement or the applicable Work Release or Project-Specific 
Agreement if there is a simultaneous or concurrent delay to the Work with respect to a Project caused 
by, or attributable to (by assumption ofrisk or otherwise), Contractor. 

(c) Float. The float in the applicable Work Schedule for each Project shall be available to 
both Parties on a good faith, non-discriminatory basis. Notwithstanding anything herein to the contrary, 
Contractor shall not be entitled to any extensions or compensation resulting from any delays unless and 
until the delay exceeds the total available float for a particular Critical Path event. 

13.7. Liquidat d Damage fur nexcused Delays. 
The Parties recognize that the timely performance by Contractor of all Work is critically important to 
Owner's ability to operational impacts, Owner's successful and timely integration of each Project in 
service for use as an integral component of its facilities and systems, and the satisfaction of Owner's 
obligation to meet its commitments to customers, government agencies, and the general public; any 
delay not excused by Force Majeure is unexcused; and against such background, Contractor's failure to 
complete a Project in a timely manner will result in considerable inconvenience and expense to Owner, 
the full nature and extent of which cannot be reasonably ascertained at this time, but which are 
acknowledged by both Parties to be substantial. Based upon the foregoing, in the event that Contractor 
fails, for reasons not attributable to Force Majeure, to achieve Substantial Completion for a Project by 
the Applicable Substantial Completion Date applicable thereto, and without limitation of Owner's set-off 
rights under Section 14.9, Contractor shall pay to Owner as liquidated damages and not as a penalty 
those amounts specified in the Work Release or Project-Specific Agreement. 

13.8. 'cb du ling Re 1uir ment . 

(a) The Project Schedule will be maintained by Owner and be controlled as a document of 
record. The Project Schedule will be developed in Primavera P6, which Contractor will be required to 
support. All Work and deliverables will be scheduled in accordance with the T Minus Milestones (T
M/S) as defined in Schedule 13.8 "T-Minus Milestone Matrix Guide". 

(b) Unless otherwise agreed in the applicable Work Release or Project-Specific Agreement, 
starting no later than nineteen weeks prior to the start of construction ("Tl 9") for each construction start 
("TO") work phase, Contractor shall finalize all construction schedule details no later than Tl 0 for 
Owner review and approval. Contractor shall develop the schedule, in Primavera P6 as an XER file as 
well as a PDF containing a Gant chart showing the construction sequence. Work Breakdown Structure 
and coding provided by Owner must be maintained by Contractor when submitting construction level 
details. The schedule shall indicate when all major components will be installed and tested and also 
denote all outages. Contractor shall schedule, manage and perform the Work in a manner that 
recognizes, plans for, and accommodates the various interfaces that interconnect with other work on or 
relating to the Project or the Site that could affect the Work. Any proposed change to the schedule 
deemed to be significant by Owner, whether resulting from a change order or other request, will be 

Facilities 

Constntctio11 MSA ** EVERSOURCE PROPRIETARY AND CONFIDENTIAL ** 
AZ Corporation - Final (3.9.20) 

Page 61 



Public Service Company of New Hampshire d/b/a Eversource Energy 
DE 22-030 

Attachment TS 1-005S (3) 
Page 69 of 485

REDACTED

DE 22-030 
Exh. 13 

000248

submitted by Contractor in writing to the Owner's Project Manager and the Project Scheduler for 
acceptance. If the Project encounters a schedule delay by Contractor resulting in a reduction of total 
float (TF) to a tracked T-M/S, then Contractor is required to provide a written Recovery Plan if 
requested in writing by Owner. 

( c) Absent Owner approval, Contractor shall not amend, modify or otherwise change the 
applicable Project Schedule. Owner's approval of changes to the Project Schedule shall in no way (i) 
release, discharge or otherwise relieve Contractor of any of its obligations to meet performance and 
other requirements of the Contract Documents; (ii) substitute Owner's judgment for that of Contractor 
concerning the means and method for timely and fully satisfying the applicable Project Schedule; or (iii) 
constitute a waiver of any right(s) and/or remedy(ies) under this Agreement, at Law, and/or in equity to 
which Owner is or may be entitled in connection with Contractor's failure to fully comply with the 
applicable Project Schedule. Owner in no way assumes any part of Contractor's responsibility for the 
satisfactory performance of Work in accordance with the applicable Project Schedule. 

13.9. R ports; Meeting ·: Records. 
For each Project, Contractor shall comply with the reporting and meeting requirements set forth on 
Exhibit E-17. 

13 .10 Reporting and Performance Management. 
Contractor shall collaborate with Owner to establish a performance management program to ensure key 
measures are monitored to track performance, promote regular discussion, and drive continuous 
improvement. Measurable key performance indicators (KPI) may include, but are not limited to, the 
areas of schedule compliance, work product, quality ( e.g. re-work frequency), resource planning ( e.g., 
hours worked, resource availability), and cost controls as set forth on Exhibit I. Owner will review the 
KPI's periodically with Contractor and utilize KPI measurements as a basis for awarding and/or 
assigning future Work. Owner reserves the right to require Contractor to conform to a standard report 
format and/or software to facilitate compilation, progress tracking, and/or performance management at 
any time during the performance of this Agreement. Ifrequested by Owner, Contractor shall attend 
quarterly performance meetings with Owner to discuss continuous improvement efforts. 

ARTICLE 14. COMPENSATION; PAYMENTS 

14.1. Total Consideration. 
The Agreement Compensation ( or so much of it as is actually paid pursuant to this Agreement 

and the applicable Work Release or Project-Specific Agreement for Contractor's timely, correct, and 
proper performance of the Work hereunder) shall represent all of the compensation Contractor is entitled 
to receive from Owner for each Project, including, to the extent set forth in such Work Release or 
Project-Specific Agreement, compensation adjustments based on Contractor's performance (including 
incentive and/or liquidated damage arrangements). Owner shall compensate Contractor for all Services 
provided by or on behalf of Contractor for a Project pursuant to the terms of the applicable Agreement 
Documents, including expenses to the extent reimbursable pursuant to the applicable provisions of the 
Pricing Schedule. As consideration therefor, Contractor assumes all obligations with respect to the 
Work for each Project, including: (i) furnishing (including shipping and transportation costs) necessary 
tools, equipment, materials, supplies, and services called for hereunder and under the applicable Work 
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Release or Project-Specific Agreement, or necessarily implied, for the timely, correct, and proper 
performance of the Work; (ii) the cost of performing all Work; (iii) the cost to Contractor, and to all 
Persons performing Work by, through, or on behalf of Contractor at any tier, of all job, indirect, 
overhead, and general and administrative expenses; (iv) the profits of Contractor, and of all Persons 
performing Work by, through, or on behalf of Contractor at any tier; (v) all risks of every description 
arising out of, resulting from, or in any way relating to the prosecution of or failure to prosecute the 
Work including Contractor's risks under this Agreement, the applicable Work Release or Project
Specific Agreement and otherwise at Law and in equity; (vi) the costs and expenses of whatsoever kind 
or nature incurred by, through, or on behalf of Contractor in consequence of Owner supplementing or 
withdrawing or temporarily shutting down all or any portion of the Work applicable to each Project 
pursuant to Article 20; and (vii) the costs and expenses of whatsoever kind or nature incurred by, 
through, or on behalf of Contractor in consequence of Contractor's obligations to warrant its 
performance and to save, indemnify, hold harmless, and defend the Indemnified Persons and each of 
them as provided for herein. 

14.2. hangc . 
For each Project, that portion of the Work affected by one or more Changes shall be priced in 

accordance with the applicable provisions of this Section 14.2. The manner and method of any payment 
by, or credit to, Owner for each Change Order shall be addressed in the provisions of each such Change 
Order. Unless otherwise directed by the Owner Representative for the affected Project, Contractor shall 
separately invoice each Change Order in accordance with Section 14.4. 

14.3. Invoicing and Payment; Unvouchered Liabilities. 

(a) Invoicing and Payment. Except with respect to Work performed by Contractor on a firm 
fixed price or unit pricing basis, in which case invoicing will be performed by Contractor in accordance 
with the applicable firm fixed and unit pricing set forth in the applicable Work Release or Project
Specific Agreement, and except as otherwise provided in the applicable Work Release or Project 
Specific Agreement, Contractor shall prepare and submit to Owner invoices on a monthly or more 
frequent basis for each Project as requested by Owner (in accordance with the notice instructions set 
forth in Section 25.3, the applicable Work Release or Project-Specific Agreement and the Pricing 
Schedule for the Work) on the fifteenth (15th) day of each month (unless submitted more frequently) for 
any payments that accrued (including under any Changes) during the period elapsed from the issuance 
of the immediately preceding invoice for such Project and for which Contractor is entitled to be paid as 
of the date of submission pursuant to the provisions of this Agreement. Any invoice submitted before 
such fifteenth (15th) day of the month shall be held by Owner. 

(b) For performance by or on behalf of Contractor with respect to added or altered Work 
associated with a Change in a manner fully compliant with all of the requirements, terms, conditions, 
and provisions of the Agreement Documents for the applicable Project, subject to resolution of any 
associated Dispute, Owner shall pay to Contractor amounts invoiced for such Work at Final Acceptance 
( or such earlier time as Owner may determine in its discretion or as may be directed in the resolution of 
such Dispute) the sum(s) from the Pricing Schedule (as applicable) enumerated in or, if and as 
applicable, calculated in accordance with the applicable Change Order signed by the authorized 
representatives of the Parties. 
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( c) For non-performance by or on behalf of Contractor with respect to reduced or withdrawn 
Work associated with a Change, Owner may adjust invoiced amounts to reflect the reduced or 
withdrawn Work associated with a Change or Contractor shall credit, refund, and/or reimburse Owner 
the sum(s) from the Pricing Schedule (as applicable) enumerated in or, if and as applicable, calculated in 
accordance with the applicable provisions of the Pricing Schedule, as set forth applicable Change Order 
signed by the authorized representatives of the Parties. 

( d) Contractor shall prepare and submit invoices for each Project to Owner in accordance 
with the invoicing instructions set forth in Exhibit E (E-12), the applicable Work Release or Project 
Specific Agreement and the Pricing Schedule; except that Contractor shall invoice in accordance with 
State of Connecticut Continuing Contractor requirements for DOT Work, and ERP Work and 
Trouble/Non-ERP Work in accordance with the applicable invoicing instructions and applicable 
provisions of the Pricing Schedule. Each invoice (a) shall be certified in writing as correct by the 
Contractor Representative for such Project, (b) shall contain a certification, in form and substance 
acceptable to Owner, that all Subcontractors have been paid in full for Work performed and supplies 
furnished for such Project as reflected in the immediately preceding invoice and that there are no 
mechanics Liens, suits or Claims against Contractor for non-payment, (c) shall be itemized (with 
reasonable detail) to fully describe each element charged to Owner, (d) for Work that is not performed 
on a firm fixed or unit basis, shall be accompanied by Contractor's daily time reporting sheets for the 
relevant period showing all labor provided and expenses charged to the Project, in such detail as Owner 
may require, ( e) shall clearly identify the applicable work order, activity numbers or other account 
numbers designated by Owner for each Work activity assigned, and (f) to the extent based upon the 
achievement of certain Milestone(s), shall be accompanied by written concurrence by the Owner 
Representative for such Project of the satisfaction of such Milestone. Contractor's certification of 
payment due shall constitute a representation to Owner, that, to the best of Contractor's knowledge, 
information and belief, the Work for such Project has progressed to the point indicated and the quality of 
the Work is completed in accordance with the applicable Agreement Documents. Payment of each such 
Contractor invoice shall be conditioned on the Owner Representative for such Project certifying to 
Owner that all Work described therein has been correctly and properly performed and timely invoiced in 
compliance with the requirements, terms, conditions, and provisions of the applicable Agreement 
Documents. Owner shall make payments to Contractor for all Work so certified by the Owner 
Representative for such Project within sixty ( 60) days after Owner's receipt of Contractor's correct 
invoice (or such shorter period, if any, required by Law) that has been submitted within sixty (60) days 
of the completion of the Work. Payment shall be made in Dollars by wire transfer, or by other mutually 
agreeable method(s), to an account from time to time designated in writing by Contractor. 
Notwithstanding the foregoing, Owner may refuse to pay any amount invoiced by Contractor if such 
invoiced amount is (a) for Work performed more than one hundred twenty (120) days prior to Owner's 
receipt of the initial invoice for such amount, or (b) is first received by Owner more than one hundred 
twenty (120) days after Final Acceptance (in either case referred to as a "Late Invoice"). Owner shall 
not have any obligation to Contractor to pay the amount of any Late Invoice, and Contractor hereby 
irrevocably waives and releases, any right or claim to payment(s) on account of each and every such 
Late Invoice. Owner may condition payment to Contractor upon the receipt of partial and final Lien 
waivers and releases and other documents from Contractor and all applicable Subcontractors, in 
substantially the forms attached as E-7 to E:hibit E, as applicable. No retainage shall be withheld from 
any payment; however, Owner may withhold payment of all or part of any invoice submitted with 
respect to a Project to such extent as may be necessary to protect itself from loss caused by: 
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(i) unsatisfactory prosecution of any of the Work with respect to such Project by 
Contractor; 

(ii) defective Work performed with respect to such Project not remedied; 
(iii) failure of Contractor to perform any of its obligations (including providing 

required documentation and completion of any Punch List Items) under any of the 
applicable Agreement Documents; 

(iv) Contractor's failure to obtain required authorization from Owner for Work 
invoiced for a Project resulting in a disagreement between the Contractor 
Representative and the Owner Representative for such Work; 

(v) claims filed or reasonable evidence indicating probable filing of claims by other 
Person(s) against Contractor and/or Owner in connection with any of the Work; 

(vi) failure of Contractor to make payments properly to Subcontractors for material, 
labor or equipment supplied to such Project; 

(vii) reasonable doubt that all of the Work with respect to such Project can be 
completed for the then unpaid balance; and/or 

(viii) reasonable indication that the Work will not be completed in full compliance with 
the applicable Work Schedule. 

Owner shall notify Contractor of any withholding of payment and the grounds therefor, and when such 
grounds are resolved or Contractor provides a financial security or other assurance reasonably 
satisfactory in form and amount to Owner, appropriate payment of undisputed amounts will be made. 
When deemed reasonable by Owner, Owner may use such funds to rectify the situation giving rise to the 
withholding of funds. All Claims and Disputes shall be resolved before Final Payment hereunder shall 
be due or payable to Contractor. 

(e) Unvouchered LiabiJilies. Subject to Section 14.3(a), Contractor shall be responsible for 
submitting unvouchered liabilities (" UVLs") to Owner's contract services department as required in 
accordance with the schedule and format set forth in.E-8 to Exhibit E. The UVLs shall include the 
following: 

( 1) All invoices submitted to Owner for the current month or unpaid invoices from 
previous months. 

(2) An estimate of all Work performed but not invoiced for that month or previous 
months. 

(3) The Project number and accounting information for services and estimates. 

14.4. Taxes. 

(a) Contra tor's Obligations. Unless otherwise set forth in an applicable Work Release or 
Project-Specific Agreement, the Pricing Schedule includes any present or future Federal, State, county, 
municipal or other sales, use, excise or similar tax only to the extent there are tax obligations for the 

FaL'ilitid~ 
Cot1Stn1ctio11 MSA ** EVERSOURCE PROPRIETARY AND CONFIDENTIAL** 
AZ Corporation - Final (3.9.20) 

Page 65 



Public Service Company of New Hampshire d/b/a Eversource Energy 
DE 22-030 

Attachment TS 1-005S (3) 
Page 73 of 485

REDACTED

DE 22-030 
Exh. 13 

000252

Work and the Work is not tax exempt or otherwise covered under a direct pay permit, as set forth below. 
For each Project, for a period of three (3) years following completion of the Work on that Project, only 
to the extent required under this Agreement, Owner shall pay to Contractor as additional compensation 
any such taxes which Contractor is obligated by law to pay for all Work accepted and purchased by 
Owner; provided that (i) Contractor submits written notice to Owner within fourteen ( 14) days of 
Contractor's receipt of notification of any imposition of such taxes; and (ii) Contractor shall not be so 
reimbursed for any taxes paid for materials, equipment and services covered by a tax exemption 
certificate or a direct pay permit furnished by Owner pursuant to Section 14.4(b). Owner may, however, 
direct Contractor to withhold such payment and to contest the amount of any such tax imposition. 
Contractor shall fully cooperate with Owner in any such tax contest. Owner shall reimburse Contractor 
for any interest or penalties actually paid by Contractor as a result of Owner's exercise of its rights to 
contest the imposition of any taxes. Notwithstanding the obligations of Owner set forth above, Owner 
shall not be required to pay any taxes levied against Contractor's income or payroll. 

(b) Tax Exempt Purchases. If the Services or Work is tax exempt, or Owner informs 
Contractor that Owner has a tax exemption certificate or a direct pay permit that applies to a specified 
portion of the Work, Contractor shall notify its Subcontractors and suppliers that their services 
performed for, materials supplied for Contractor's use in, and/or equipment supplied for installation as 
part of the specified "tax exempt portion" or "direct pay portion" of the Work are either exempt from 
sales and use taxes or Owner pays such taxes directly. Owner shall not pay or otherwise reimburse 
Contractor for any taxes covered by a tax exemption certificate or Owner's direct payment permit even if 
Contractor, any of its Subcontractors and/or suppliers paid such tax. 

The Connecticut Light and Power Company (CL&P) and Eversource Energy Service Company 
have each been issued a Direct Payment Permit by the Connecticut Department of Revenue Services 
("DRS"). This permit allows these entities to pay Connecticut Sales Tax directly to the DRS. As a 
result of this permit, suppliers to these companies should not charge Connecticut sales tax for Work 
associated with this Agreement to the extent covered under the applicable Direct Pay Permit. Please 
review the applicable Direct Payment Permits at http://www.eversource.com/business/directpay .asp. 

Massachusetts laws require that Owner pay a sales tax on certain materials such as building 
materials, consumables, tools, fencing, painting, etc. but excepts those materials used directly in the 
generation, transmission and distribution of electricity or gas. All invoices to Owner shall include 
accurate Massachusetts Sales Tax amounts only for items required to be taxed and not exempt or they 
may not be processed. Owner pays all sales taxes to Contractors and does not make tax payments 
directly to the Massachusetts Department of Revenue. If applicable, a copy of the Massachusetts 
Department of Revenue Exempt Use Certificate (ST-12) will be provided to Contractor for use in 
purchasing tax exempt materials. It is the sole responsibility of the Contractor to interpret and apply tax 
rules. 

The state of New Hampshire does not require sales tax; therefore, sales tax is not applicable. 

(c) Non-R sid nt Tax Bonds. If required by applicable Law, Contractor and all 
Subcontractors shall provide to Owner a certificate of compliance with the non-resident contractor 
bonding provisions applicable to the Work. Contractor shall furnish such certificate to Owner in the 
case of (i) Contractor, no later than the earlier to occur of thirty (30) days after the Effective Date, or the 
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date of initial commencement of the Work, and (ii) each Subcontractor, within the earlier to occur of 
thirty (30) days after Contractor's retention thereof, or the date of commencement of the Work under 
such subcontract. Absent such certificates, Owner shall be entitled to withhold amounts otherwise due 
to Contractor hereunder in accordance with applicable Law. 

Contractor may adjust any invoice previously rendered for any arithmetic, computational or 
other error, within one hundred eighty (180) days after the date of the invoice, but in no event more than 
one hundred eighty (180) days after Final Acceptance of an applicable Project, and any invoice, 
including such an adjusted invoice, rendered under this Agreement or any applicable Work Release or 
Project-Specific Agreement shall be binding and conclusive on Contractor with respect to the amounts 
accrued during such invoiced period unless adjusted by Contractor within such 180 day period. 
Payment of any invoice shall not prejudice Owner's right to challenge the correctness of all or any 
portion of any invoice rendered and/or adjusted by Contractor under this Agreement or the applicable 
Work Release or Project-Specific Agreement; provided that Owner issues such challenge within the 
later to occur of one ( 1) year after Final Acceptance of such Project, or one hundred eighty ( 180) days 
after the completion of any audit pursuant to Sections 14.6 and/or 14.11. Any billing adjustment or 
billing challenge shall be given as soon as possible in writing and shall state the specific basis for the 
challenge or adjustment. If it is determined that a payment is required from one Party to the other, such 
payment shall be made within thirty (30) days after such determination. 

14.6. Aecounti.t1g for Non-Fixed Price_Change(s). 
Contractor shall accumulate and furnish and/or cause each Subcontractor to furnish any and all 

cost information, source documents and accounting data reasonably requested by Owner with respect to 
any actual or proposed Change not based upon a fixed price. Costs shall be accumulated by Contractor 
for each Change not based upon a fixed price. Each such cost accumulation shall be maintained for each 
Project in a separate set of accounts, on a job cost basis in accordance with generally accepted 
accounting principles. All costs, accounts, and records for or related to each Change, including records 
of Subcontractors, shall be subject to audit by Owner or, at Owner's discretion, its designated 
representative(s). Issuance of a Change Order and/or Contractor's compliance with the provisions of 
this Section 14.6 shall not be deemed or construed or interpreted as approval by Owner of any Claim 
asserted by Contractor or of the validity of any such Claim. If Contractor should fail to observe or 
comply with any requirement or provision of this Section 14.6, Contractor shall be deemed conclusively 
to have waived and released, and Owner shall be entitled to disallow, any Claim for Work directly or 
indirectly arising out of, resulting from, or in any way related to any applicable Change Order(s) . 
Contractor's obligation and Owner's rights under this Section 14.6 for each Project shall survive for a 
period of five ( 5) years after Final Acceptance of such Project. 

14.7. Paymenl t > Subco0lra tors. 
For each Project, Contractor shall pay all Subcontractors (including vendors of materials, 

equipment and/or supplies) promptly, in compliance with the applicable subcontract and Law;provided 
that Owner, in its discretion and upon notice to Contractor, may pay amounts directly to any 
Subcontractors for a Project. Without limiting the generality of the foregoing, Contractor shall pay any 
amounts due to any Subcontractor, whether for labor performed or materials furnished for a Project, not 
later than thirty (30) days after the date that Contractor receives payment from Owner which 
encompasses the labor performed or materials furnished by such Subcontractor. Contractor shall keep 
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each Site and each Project free from any Liens. Owner may condition payment to Contractor upon the 
receipt of Lien waivers and releases and other documents from Contractor and all applicable 
Subcontractors. Contractor, for itself and Subcontractors at any tier, shall suffer no Liens to exist upon 
any Site. 

14.8. Reserved. 

14.9. Set-Off. 
Owner shall have the right to set-off against any sums due Contractor hereunder and/or under the 

applicable Work Release or Project-Specific Agreement, with respect to a Project any Claims Owner 
may have against Contractor under the applicable Work Release or Project-Specific Agreement, 
between Owner and Contractor applicable to such Project, without prejudice to the rights of the Parties 
in respect of such Claims. For any credit memos for sums specific to a Project that cannot be applied to 
the Project, upon Owner's request, Contractor shall pay Owner such amounts as directed. 

14.10. Invoices to Contractor. 
With respect to each invoice issued by Owner pursuant hereto, and without prejudice of Owner's 

rights and remedies hereunder, under the applicable Work Release or Project-Specific Agreement, at 
Law and/or in equity (including set-off rights), Contractor shall pay to Owner the full amount of such 
invoice within thirty (30) days after the issue date of such invoice. Payment shall be made in Dollars by 
wire transfer to an account from time to time designated by Owner in each invoice, or by another 
method(s) specified in such invoice. Owner may adjust any invoice previously rendered with respect to 
any Project for any arithmetic, computational or other error, within one hundred eighty (180) days after 
the date of the invoice. 

14.11. Ri!iliL to Audit. 
Owner shall have the right, directly or through its designated representatives, to inspect, audit 

and make copies of all of Contractor's and any Subcontractor's books, records, correspondence, receipts, 
vouchers and memoranda relating to or affecting any of the Agreement Documents and/or relating to the 
Work related to any Project. Contractor and any Subcontractors shall preserve all such records for a 
period of six (6) years after Final Acceptance or Final Payment, whichever is later, under the last Work 
Release or Project-Specific Agreement in effect, and shall provide access to the principal office of 
Contractor or Subcontractor, as the case may be, in the United States for such audit during normal 
business hours. 

ARTICLE 15. CHANGES IN THE WORK 

15.1. Change . 

(a) ,hang1.: rder Request~. Either Party may submit a Change Order Request via Exhibit E-5 
Change Order Request and Authorization Form to the other Party. Changes requested by Contractor shall 
not, however, be implemented until embodied in an Agreed Change. Contractor shall be responsible for 
providing any required notice of a Change Order to any surety or issuer of any bond, guaranty, or letter 
of credit of such occurrence. The Contractor shall forward all Change Orders requests to the Owner's 
Representative and shall forward a copy to the applicable Contracts Administrator as identified in the 
Work Release of Project-Specific Agreement. 
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(b) Field haugc DirectLves. Owner and Contractor shall execute a Exhibit E-6 Field Change 
Directive ("FCD") for certain Projects when emergent changes from the initial Scope of Work requirements 
are necessary due to unforeseen circumstances. Such FCD is required to document a change to the 
Agreement Compensation, Project schedule or change in Scope of Work. In such emergent event, 
Contractor shall immediately notify the Owner's Construction Representative and, at Owner's request, 
submit a FCD to the Owner's Representative for approval prior to performing the Work to ensure that all 
changes are authorized prior to performance. Owner shall advise Contractor as to the maximum amount 
that can be authorized by a single FCD. The signed FCD will allow for the continuation of the additional 
Work to be performed prior to issuance of an authorized Change Order which shall be submitted by 
Contractor for Owner's approval within 21 days of the FCD authorization. The FCD should include the 
full description of the change, the estimated costs and the reason for the change. 

( c) \ oer's Righti:;. Owner shall have the right to require Contractor to delete from, change, 
add to and/or otherwise alter the Work, in each case to the extent that any such deletions, changes, additions 
or other alterations are of the character described in the scope of Work (as set forth in the Agreement 
Documents), and to the extent such deletions, changes, additions and/or other alterations are within the 
general expertise of Contractor's or Subcontractors' personnel performing such Work. 

(d) pecfal Requirements for Change Order · for any Wotk in eastern Mas ·achasctts. 
Notwithstanding anything in the Agreement to the contrary, for any Work performed in eastern 
Massachusetts, no Change shall be effective, and Owner shall have no payment obligations for any 
Change Orders, without the completion and execution of an amendment by Owner to which the 
Change Order is attached. 

( e) Change Orders. If the Parties execute an Agreed Change Order ( or if Contractor 
automatically accepts Owner's Change Order Request under the provisions of Section 15 .13 ), or Owner 
issues a Directed Change Order or a FCD pursuant to this Article 15, the Work performed or to be 
performed shall be deemed to include or reflect such Changes reflected in the applicable Change Order. 
Contractor shall perform the Work, as changed, in accordance with the Agreed Change Order Directed 
Change Order or FCD, as applicable, and all other terms and conditions of the Agreement Documents for 
the Work, as changed by such Change Order. 

(f) Evaluation. Contractor's requests for schedule relief, if any, under Change Orders issued 
by Owner pursuant to this Article 15 shall be evaluated based on those Critical Path activity(ies) 
materially affected by such Change. 

(g) Limitation. Notwithstanding anything in this Article 15 or elsewhere in the Agreement 
Documents, Contractor shall not be entitled to issue, make a Claim for and/or receive any Change for 
whatever reason, except under the facts and circumstances set forth in Sections 15.2 and 15.4 through 
15.9, inclusive. 

(g) No Delay. In no event and under no circumstances shall Claims or Disputes directly or 
indirectly arising out of, resulting from, or in any way related to any potential, actual or asserted 
Change(s) in the Work related to any Project serve as a basis for delay or non-performance by 
Contractor of Work for that or any other Project. 
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(h) Ri..!guire<l Authorization. In no event shall Contractor commence or undertake any Work 
for which it contends that any extra compensation or schedule adjustment is or will be owed or due or 
payable without prior written authorization in the form of a Change Order or FCD from Owner issued in 
accordance with this Article 15, and such prior written authorization shall be the only valid basis for 
payment of any extra compensation or adjustment of any schedule requirement to or for the benefit of 
Contractor. In all instances, Contractor shall orally notify the Owner Representative for such Project of 
any circumstances which could result in a Change ( or a Claim therefor) as soon as possible after the 
occurrence of the event or incident and in writing within twenty-four (24) hours after such occurrence. 
Thereafter, Contractor shall submit, in accordance with Section 15.10, a written proposal with respect to 
such potential Change within five (5) Business Days after the date of the event or incident giving rise to 
such Claim. Any Claims by Contractor for increased compensation or extension of completion 
deadlines shall be irrevocably waived and released unless Contractor provides such immediate oral and 
written notice and thereafter submits such detailed statement for the Claim to Owner within such five (5) 
Business Day period. 

(i) Limitati · n. Notwithstanding anything in this Article 15 or elsewhere in this Agreement 
or in any applicable Work Release or Project-Specific Agreement, Contractor shall not be entitled to 
issue any Claim and/or receive any Change for whatever reason, except under the facts and 
circumstances set forth in Sections 15.2 through 15.8. 

(j) THIS SECTION IS APPLICABLE ONLY TO WORK INCLUDING 
CONSTRUCTION, RENOVATION OR REHABILITATION OF REAL PROPERTY IN 
MASSACHUSETTS WITH AN ORIGINAL MINIMUM CONTRACT VALUE OF $3 MILLION: 
Owner shall approve or provide written objection to all or any portion of each change order request 
made by Contractor within thirty (30) days after receipt by Owner of the complete change order request; 
provided that, an objection by Owner in whole or in part to any change order request shall be effective if 
given before the date that payment is due. Owner's rejection of a Contractor's change order request 
shall be in writing and include an explanation of the factual and contractual basis for such rejection, and 
shall be certified as made in good faith. In addition, each invoice that includes Agreement changes shall 
include a statement showing the status of all pending change orders and approved changes to the original 
Agreement (such statement shall identify the pending change orders and shall include the date such 
change orders were initiated, the costs associated with their performance and a description of any Work 
completed). For time and material Work, Contractor shall bill in accordance with Owner's billing 
instructions. Contractor shall pay any amounts due any Subcontractor for such Work furnished, in 
compliance with applicable laws, including C.G.S. Section 42- 158j. 

15.2. wner banges Iner a ing th Work. 
Owner reserves the right, in its sole and exclusive discretion, to issue Change Orders that 

increase or similarly alter the scope of the Work. To the extent such increase or similar alteration to the 
scope of Work has material Critical Path impact, the Work Schedule shall be equitably adjusted. Other 
terms and conditions of the Agreement Documents also are subject to modification pursuant to a Change 
Order increasing or similarly altering the scope of Work. If Owner, in its sole and exclusive discretion, 
issues any Change Order that increases or similarly alters the scope of the Work, the Work, as changed, 
shall be performed on the basis of an Agreed Change Order, subject to the provisions of Section 15.13. 

15.3. Own r Change Decreasing the Work. 
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(a) Owner's Rights. Owner reserves the right, in its sole and exclusive discretion and 
without prejudice to Owner's rights under Article 20, to issue Change Orders that decrease or similarly 
alter the scope of the Work for any Project. If Owner, in its sole and exclusive discretion, issues any 
Change Order that decreases or similarly alters the scope of the Work for any Project, and/or deletes or 
otherwise dispenses with any portion of the Work for any Project, the remaining or changed Work, as 
changed, shall be performed in accordance with the terms of the Agreement. In any such case, Owner 
shall be entitled to receive a suitable and equitable credit against the Agreement Compensation and an 
appropriate adjustment with respect to such credit shall be made to reflect any overpayment(s) that may 
have been made by Owner to Contractor; provided that (i) no Claim for compensation shall be made by 
Contractor for any loss of anticipated overhead or profit with respect thereto; and (ii) for any Work 
being performed on a firm fixed price basis that includes allocated elements, the amount of such credit 
shall reflect such allocation to the fullest extent possible. In any such event, Owner shall be entitled to 
make a suitable and equitable adjustment in the applicable Work Schedule (to the extent of material 
Critical Path impact) and other terms and conditions of the Agreement Documents, if and as applicable. 

(b) Effect. In the event that Owner elects to delete a portion of the Work for any Project, 
Contractor shall, subject to the provisions of Article 20, have no further responsibility with respect 
thereto, except that: 

(i) if Owner elects to complete such Work with others, Contractor shall cooperate 
with Owner and with Owner's other contractors and suppliers to facilitate 
completion of such deleted portion of the Work; 

(ii) Contractor's warranty obligations shall apply to any deleted portion of the Work 
to the extent that Contractor was responsible for performing such Work prior to 
its deletion and to the extent that Contractor actually performed any portion of 
such Work; 

(iii) Contractor's indemnity obligations shall apply to any deleted portion of the Work 
to the extent that Contractor was responsible for performing such Work prior to 
its deletion and to the extent that Contractor actually performed any portion of 
such Work; and 

(iv) such deletion shall not affect or impair in any manner whatsoever Contractor's 
obligations with respect to the remaining portion of the Work. 

15.4. Changes for Artifacts. 
If the Work related to a Project requires excavation, then Contractor shall orally notify the 

Owner Representative for such Project immediately (with written confirmation within twenty-four (24) 
hours) in the event that Contractor encounters any artifacts, human remains or other items of 
archeological or historical significance at the Site. In such event, and irrespective of whether such 
discovery entitles Contractor to a Change Order, Contractor shall fully comply with the applicable 
provisions of the applicable Permits (including the immediate suspension of excavation in the affected 
area pending further direction in accordance with any such applicable Permit) and shall use all 
reasonable efforts to mitigate the financial and/or scheduling impact on Owner of any such discovery. 
Contractor shall submit to Owner in accordance with Section 15 .10 a written proposal with respect to a 
potential Change to the Agreement Compensation for such Project directly resulting from each such 
discovery as soon as practicable, but in no case later than five (5) Business Days after each such 
discovery. Without relieving Contractor of its obligations under the Agreement Documents, any Claims 
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by Contractor resulting from any such discovery shall be irrevocably waived and released unless 
Contractor provides such immediate verbal and written notice to Owner, receives an executed FCD and 
thereafter submits such proposal to Owner within such five (5) Business Day period. If Contractor has 
complied with this Section 15.4, including the foregoing notice and Change Order submission 
requirements, Owner shall review and, if approved, issue a Change Order for such Project and the 
Agreement Compensation for such Project and/or the applicable Work Schedule (if materially affected 
by the Change), if and as appropriate, shall be adjusted to offset the actual, demonstrable effect of such 
discovery, with any Dispute resolved pursuant to Section 15 .13. Without limiting the generality of the 
foregoing, (a) the discovery of any such artifacts, human remains or other items of archeological or 
historical significance shall not relieve Contractor of any obligations under the Agreement Documents 
including the compliance with Law (including any applicable Permits); (b) Contractor shall be 
responsible, at Contractor's sole cost and expense, for all damages to any such items resulting from the 
Work; and ( c) any Change Order issued by Owner pursuant to this Section 15 .4 shall not provide any 
relief to Contractor for any consequences resulting from any noncompliance. 

15.5. Change tor Pre-Existing Hazard us Materials. 
Contractor shall orally notify the Owner Representative for such Project immediately (with 

written confirmation within twenty four (24) hours) in the event that Contractor encounters, contacts 
and/or disturbs any Pre-Existing Hazardous Materials at the Site for any Project. In such event, and 
irrespective of whether such discovery entitles Contractor to request a FCD or Change Order, Contractor 
shall use all reasonable efforts to mitigate the environmental impact and financial impact on Owner of 
any such occurrence, in all cases in compliance with Law (including securing and storing such 
materials) and any applicable Material Handling Guideline; provided that Contractor shall not 
exacerbate or further disturb such condition prior to providing to Owner notice of such condition, unless 
action by Contractor is required by Law. If the Work Release does not already address such Pre
Existing Hazardous Materials, Contractor shall submit to Owner in accordance with Section 15.10 a 
proposal with respect to a potential Change Order to the Agreement Compensation for the Project 
directly resulting from each such discovery of Pre-Existing Hazardous Materials as soon as practicable, 
but in no case later than five (5) Business Days after each such discovery. Any Claims by Contractor 
resulting from any such discovery shall be irrevocably waived and released unless Contractor provides 
such immediate verbal and written notice to Owner and thereafter submits such proposal to Owner 
within such five (5) Business Day period. If Contractor has complied with this Section 15.5, including 
the foregoing notice and submission requirements, Owner may issue an FCD or a Change Order for such 
Project and the Agreement Compensation for such Project, if and as appropriate, shall be adjusted to 
offset the actual, demonstrable effect of such Pre-Existing Hazardous Materials (including the cost 
determined in accordance with the Pricing Schedule of disposal by Contractor in compliance with Law), 
with any Dispute resolved pursuant to Section 15.13. Notwithstanding anything to the contrary in this 
provision or elsewhere in this Agreement or any of the other Agreement Documents, Contractor shall 
not be entitled to schedule relief in any form or manner whatsoever in connection with encountering any 
such Pre-Existing Hazardous Materials, it being understood that Owner has assumed the financial 
obligation consistent with the Pricing Schedule of paying for the storage (if required under the 
applicable Material Handling Guideline) and disposal of such Pre-Existing Hazardous Materials, but 
Contractor has assumed sole responsibility for any delays and/or other timing and scheduling constraints 
associated with such Pre-Existing Hazardous Materials. Without limiting the generality of the 
foregoing, (a) the discovery of any Pre-Existing Hazardous Materials shall not relieve Contractor of any 
obligations hereunder including the compliance with Law (including the applicable Permits); and (b) 
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any Change Order issued by Owner pursuant to this Section 15.5 shall not provide any relief to 
Contractor for any consequences resulting from any such noncompliance. Notwithstanding anything to 
the contrary in this Section 15.5 or elsewhere in the Agreement Documents, Contractor shall not be 
entitled to a Change Order and shall be fully liable for all costs and expenses for identifying, testing, 
treating, removing, transporting and disposing of Pre-existing Hazardous Materials related to 
Contractor's breach of any of its obligations under the Agreement Documents, negligence or willful 
misconduct with respect to any such Pre-Existing Hazardous Materials. 

15.6 Changes due to Unforeseen Site Conditions. 

(a) Claims by the Contractor for additional time and/or compensation due to Unforeseen Site 
Conditions shall include specific reference the relevant section of the Geotechnical Baseline Report or 
other Agreement Document which the Contractor claims gives rise to such entitlement, with adequate 
explanation and documentation that there was a substantial difference in the actual site conditions from a 
condition stated in the Geotechnical Baseline Report or other Agreement Document, that it impacted on 
the Contractor's prosecution of the Work, and that the condition is one for which the negative impact 
could not have been avoided by reasonable efforts made by the Contractor. Unforeseen Site Conditions 
shall not include the following. 

1. All that is indicated in or reasonably foreseen from the Agreement Documents. 
11. All that is indicated in or reasonably foreseen from the Reference Documents. 

m. All that could be seen on Site or in the building 
1v. Conditions that are materially similar or characteristically the same as those indicated 

or described in the Agreement Documents or Reference Documents. 
v. Conditions where the location of a building component is in the proximity where 

indicated in or reasonably interpreted from the Agreement Documents or Reference 
Documents. 

v1. Items specifically stated in the Scope of Work as being included in the Contractor's 
Work. 

(b) Contractor shall orally notify the Owner's Representative immediately (with written 
confirmation within one (1) Business Day) in the event that, during excavation of the Site, Contractor 
encounters any subsurface Site condition that Contractor could not have reasonably foreseen that 
materially and adversely affects the Critical Path and that, in each case, does not appear in any of the 
Agreement Documents or the Scope of Work in any manner, has not been identified during Contractor's 
due diligence (including surveying) and cannot be reasonably avoided without crossing over or under 
such condition(s). Contractor shall not be entitled to any relief if such condition(s) appear in any of the 
Agreement Documents or the Scope of Work ( even if the actual location differs from that depicted 
therein). Contractor shall comply with Law and shall use all reasonable efforts to mitigate the financial 
and/or scheduling impact on Owner of any of such newly discovered condition(s). Contractor shall 
submit to Owner in accordance with Section 15 .10 a written proposal with respect to a potential Change 
directly resulting from each such discovery as soon as practicable, but in no case later than ten (10) 
Business Days after each such discovery. Without relieving Contractor of its obligations under the 
Agreement Documents, any Claims by Contractor resulting from any such discovery shall be 
irrevocably waived and released unless Contractor provides such immediate verbal and written notice to 
Owner, receives an executed FCD and thereafter submits such proposal to Owner within such five (5) 
Business Day period. 

Faciliflt!s 

Co11stmctio11 MSA ** EVERSOURCE PROPRJET ARY AND CONFIDENTIAL ** 
AZ Corporation - Final (3.9.20) 

Page 73 



Public Service Company of New Hampshire d/b/a Eversource Energy 
DE 22-030 

Attachment TS 1-005S (3) 
Page 81 of 485

REDACTED

DE 22-030 
Exh. 13 

000260

( c) If Contractor has complied with this Section 15 .6, including the foregoing notice and 
submission requirements, Owner shall review and, if approved, issue a Change Order for such Project 
and the Agreement Compensation for such Project and/or the applicable Work Schedule (if materially 
affected by the Change), if and as appropriate, shall be adjusted to offset the actual, demonstrable effect 
of such discovery, with any Dispute resolved pursuant to Section 15.13. Without limiting the generality 
of the foregoing, (a) the discovery ofany such Unforeseen Site Conditions shall not relieve Contractor 
of any obligations under the Agreement Documents including compliance with Law; and (b) any FCD 
or Change Order issued by Owner pursuant to this Section 15.6 shall not provide any relief to Contractor 
for any consequences resulting from any such non-compliance. 

15.7. 

(a) If the Work related to a Project requires excavation, then Contractor shall orally notify 
the Owner Representative for such Project as soon as possible and in writing within twenty-four (24) 
hours in the event that during excavation of the Site, Contractor encounters any Rock or Obstruction on 
such Site ( except for rock contemplated by the applicable Agreement Documents or other documents or 
materials available to Contractor.) Contractor shall use all reasonable efforts to mitigate the financial 
impact on Owner of any such occurrence. Contractor shall submit to Owner in accordance with Section 
15 .10 a proposal with respect to a potential Change to the Agreement Compensation for such Project 
directly resulting from each such discovery of Rock or Obstruction as soon as practicable, but in no case 
later than five (5) Business Days after each such discovery. Any Claims by Contractor resulting from 
any such discovery shall be irrevocably waived and released unless Contractor provides such immediate 
verbal and written notice to Owner, receives a FCD that is authorized by the Owner and thereafter 
submits such proposal to Owner within such five (5) Business Day period. If Contractor has complied 
with this Section 15.7, including the foregoing notice and submission requirements, Owner shall issue a 
Change Order for such Project and the Agreement Compensation for such Project, if and as appropriate, 
shall be adjusted to offset the actual, demonstrable effect of such Rock or Obstruction (including the 
cost determined in accordance with the Pricing Schedule), with any Dispute resolved pursuant to Section 
15.13. 

(b) Notwithstanding anything to the contrary in this Section 15.7 or elsewhere in this 
Agreement, in the applicable Work Release or Project-Specific Agreement, or in any of the other 
Agreement Documents, payment for Rock will be based solely on the amount of Rock actually 
removed from the "neat" design diameter of the trench or bore hole. Excavation of soil or Rock 
beyond the design "neat" diameter (or "neat" trench line), as the case may be, shall not be 
included in the volume calculations or unit price payments. Cobble, pebbles or hard and 
compacted materials such as cemented-gravel, glacial till, and relatively soft or disintegrated rock 
that can be removed without continuous and systematic drilling, ripping or excavated with a hoe 
ram jackhammer or using expansive chemical agents will not be considered as Rock. Material 
will not be considered as "Rock" because of intermittent drilling that is performed merely to 
increase production. Materials that can be removed with a pick, backhoe or other mechanical 
means shall not be considered Rock. Contractor shall not be entitled to schedule relief in any 
form or manner whatsoever in connection with encountering Rock or an Obstruction, it being 
understood that Owner has assumed the financial obligation consistent with the Pricing Schedule 
of paying for removal of Rock or managing an Obstruction, but Contractor has assumed sole 
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responsibility for any delays and/or other timing and scheduling constraints associated with Rock 
or Obstruction. Without limiting the generality of the foregoing, (i) the discovery of any Rock or 
Obstruction shall not relieve Contractor of any obligations hereunder including compliance with Law 
(including any applicable Permits (including any blasting requirements and the disposal of Rock or 
managing an Obstruction at Contractor's expense)); (ii) Contractor shall be responsible, at Contractor's 
sole cost and expense, for all damages resulting from removing Rock or managing an Obstruction, 
including all compensation to landowners resulting from blasting; and (iii) any Change Order issued by 
Owner pursuant to this Section 15.7 shall not provide any relief to Contractor for any consequences 
resulting from any noncompliance herewith. 

15.8. hangc due to ritii::a l Path Dela 

(a) Delay. If, notwithstanding Contractor's mitigation efforts, Owner determines that 
Contractor has experienced a delay in a Critical Path event for a Project as a direct result of Owner's 
failure to perform its obligation hereunder, and not in any way as a result of a Force Majeure event, after 
notice and cure pursuant to Section 13.7(a), then Owner shall issue a Change Order limited to the 
portion of the Work affected by such delay and the duration of the delay to the Critical Path (i) adjusting 
the applicable Work Schedule to offset the actual, demonstrable effect of such delay in such Critical 
Path ( or, in Owner's sole discretion, in lieu of schedule relief, the Agreement Compensation shall be so 
adjusted in accordance with the Pricing Schedule to reflect the actual, demonstrable effect of additional 
Work resulting from such delay), and (ii) compensating Contractor for actual damages directly resulting 
from such delay, in each case in accordance with Section 13.7(a). Any Dispute with respect to the 
foregoing shall be resolved pursuant to Section 15.13. Such Change Order shall be issued by Owner 
after receipt of Contractor's proposal under Section 15.10 in compliance with the time requirements of 
Section 13.7(a). 

(b) _., usg 11.sion. If, notwithstanding Contractor's mitigation efforts, Owner determines that 
Contractor experiences a delay in a Critical Path event for a Project as a direct result of Owner 
exercising its right to temporarily suspend the Work in accordance with Section 20.1, then Owner may 
issue a Change Order adjusting the applicable Work Schedule to offset the actual, demonstrable effect of 
such delay in the Critical Path, with any Dispute resolved pursuant to Section 15.13;providedthat (i) if 
Owner has not notified Contractor of such suspension prior to crew arrival at job site, or such suspension 
exceeds one (1) hour, then Owner will compensate Contractor pursuant to the Pricing Schedule for 
Contractor's affected labor and equipment through the end of the scheduled work day, if no other 
productive work is available; (ii) in lieu of schedule relief, Owner, in Owner's sole discretion, may 
accelerate and/or maintain the Work Schedule and adjust the Agreement Compensation for such Project 
in accordance with the Pricing Schedule to reflect the actual, demonstrable effect of additional Work 
resulting from such delay; and (iii) such Change Order shall include demobilization and remobilization 
expenses under the circumstances set forth in Section 20.l(b). Such Change Order shall be issued by 
Owner after receipt of Contractor's proposal under Section 15.10 in compliance with the time 
requirements of Section 13. 7 (a). 

15.9. Changes Caused by Force Majeure. 
Notwithstanding the Claiming Party's mitigation efforts, in the event and to the extent that a 

Force Majeure results in an actual, unavoidable and material delay in a Critical Path Event, the Claiming 
Party shall give the other Party written notice thereof promptly after the Claiming Party learns of the 
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effects of the Force Majeure in accordance with Section 13.5. The Claiming Party shall propose such 
Changes to the applicable Work Schedule, as it believes to be necessary, by reason of such Force 
Majeure as soon as possible, but not later than five (5) Business Days after the cessation of the Force 
Majeure. The Parties shall then agree upon an equitable adjustment with respect to the affected 
Project(s), with any unresolved Dispute being subject to Section 15.13. Notwithstanding anything to the 
contrary in the foregoing or elsewhere in this Agreement or in the applicable Work Release or Project
Specific Agreement, Contractor shall not be entitled to any adjustment to the Agreement Compensation 
or any other financial compensation of whatever nature as a result of the occurrence of a Force Majeure; 
provided that in lieu of schedule relief, Owner, in Owner's discretion, may accelerate and/or maintain the 
Work Schedule and adjust the Agreement Compensation for such Project in accordance with the Pricing 
Schedule to reflect the actual additional Work that, but for the schedule delay caused by such Force 
Majeure, would not have been required to meet the schedule for completing the affected portion of the 
Work. 

15.10. 'hang!.! Pr posaL 
(a) As part of each Change Order Request made by Contractor under this Article 15, 

Contractor shall submit a written proposal (including a proposed form of Change Order), at no 
additional cost to Owner, detailing at a minimum a summary of the Change(s) proposed, person-hours 
by labor category to be added or deducted by reason of the proposed Change(s), unit pricing (if 
applicable), and the impacts (if any) expected to be occasioned thereby on the cost of the Work, the 
applicable Work Schedule and/or any of Contractor's obligations (including the Performance Warranties 
for the affected Project). Such written proposal details shall, for any Change(s) proposed by Contractor 
in accordance with Sections 15.4 through 15.7, be submitted to Owner at the same time as Contractor's 
notice to Owner of the Change(s) proposed to be made and, for any Change(s) proposed or directed by 
Owner, be submitted to Owner within five (5) Business Days after Owner's written request therefor. 
Unless otherwise directed by Owner, any Change proposal(s) may be based upon either a firm fixed 
price, time and material (with a not-to-exceed cap), unit pricing or cost-plus pricing; provided that: 

1. all pricing methodology shall be compliant with the Pricing Schedule; provided that if the 
Pricing Schedule does not specifically address any costs, Contractor's pricing thereof 
shall be set forth in detail and the pricing methodology for such cost shall be consistent 
with the methodology used in creating the Pricing Schedule; 

11.. such proposal shall set forth in reasonable detail the facts or assumptions and the 
calculation(s) used in arriving at the pricing (using the Pricing Schedule or such 
underlying methodology); and 

111. Contractor shall use commercially reasonable efforts to mitigate the financial impact on 
Owner of any Change. 

(b) Owner reserves the right, in its sole discretion, to reject (in whole or in part) the pricing 
of Work in written proposal on firm fixed, unit, time and material, or cost-plus pricing, and direct the 
use of pricing in accordance with the Pricing Schedule ( or such consistent methodology referenced 
above). Contractor shall, at the request of Owner, solicit proposals for the performance of Change Order 
Work from any qualified Subcontractor identified by Owner. Such proposals shall be provided to 
Owner, and Owner may, at its option, direct Contractor to engage such Subcontractor to perform the 
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subject Work; provided that any such direction shall not diminish or otherwise impair Contractor's 
obligations with respect to such Work. 

15.11. Y.a.lue Engineerin!l. 
Contractor shall make reasonable efforts to identify potential Changes to each Project which may 

enhance its efficiency, reliability, serviceability and/or economy of operation and/or maintenance, 
accelerate the applicable Work Schedule, reduce the cost(s) of construction, installation or assembly, or 
otherwise enhance such Project's benefits to Owner. Contractor, in its reasonable judgment, may 
propose to Owner any such potential Change, along with the proposed adjustment of the Agreement 
Compensation, the applicable Work Schedule or any other terms and conditions of the Agreement 
Documents (including the Performance Warranties for the affected Project) pursuant to a Change Order 
Request. Owner shall consider any such proposed Change Order Request and may approve, in its sole 
and exclusive discretion, any such Change Order Request, whereupon an appropriate Agreed Change 
Order shall be duly executed and delivered by Owner and Contractor. 

Owner may at its option contract with one or more Third Parties for the performance of Work 
that would otherwise result in a Change Order with respect to a Project. Contractor shall reasonably 
cooperate with such Third Parties, and Owner shall ensure that such Third Party work will be performed 
so as to not unreasonably interfere with Contractor's activities or achievement of Substantial 
Completion. 

15.13. Claim./Di pul s Involving Chang _. 
Within five (5) Business Days after receipt of any Change Order Request from Owner, if Contractor 

disputes the contents of such Change Order Request, Contractor shall notify Owner of any Claim with 
respect to all or any portion of Owner's Change Order Request. Failure of Contractor to notify Owner of 
any such Claim within such five (5) Business Day period shall automatically constitute acceptance by 
Contractor of such Change Order Request thereby resulting in an Agreed Change Order. Acceptance by 
Contractor of such Change Order Request (in writing or through Contractor's failure to assert a Claim with 
respect to such Change Order Request within such five (5) Business Day period) shall be a final and 
binding settlement and release between the Parties with respect to the matters set forth in such accepted 
Change Order Request. If Contractor provides Owner timely notice of any Claim with respect to any 
portion of Owner's Change Order Request, and the Parties are unable to agree upon an Agreed Change 
Order pursuant to Owner's Change Order Request, or if Owner believes that Owner's proposed changes 
must be implemented without the delay reasonably necessary to permit the Parties to establish an Agreed 
Change Order, Owner may ( at any time) issue a Directed Change Order. Contractor shall fully comply with 
each Directed Change Order without delay and without any other impact to Contractor's performance of 
Contractor's obligations under the Agreement Documents, subject to subsequent Dispute resolution. At 
Owner's option, any Agreed Change Order or Directed Change Order may provide for Work to be 
performed by Contractor on a time and material basis (with a not-to-exceed cap), on a firm fixed price 
basis, unit price basis or on a cost-plus basis, as more fully described in the Pricing Schedule. 

ARTICLE 16. TESTING AND ACCEPTANCE OF THE WORK; DRAWINGS 

16.1. Acceptance Test Procedures. 
If the applicable Work Release or Project-Specific Agreement requires one or more Acceptance 
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Tests, at least thirty (30) days prior to the anticipated date for each Acceptance Test for each such 
Project, Contractor shall prepare and submit a test plan for such Acceptance Test to Owner for review 
and approval. Such Acceptance Test plans shall set forth in reasonable detail the procedures to be used, 
the specific measurements to be made, the proposed usage of permanent and temporary instrumentation 
and the organization of the test team, the staffing and monitoring requirements during the applicable 
Acceptance Testing, and the Acceptance Test schedule. 

16.2. Acceptance Testing Notice. 
If the applicable Work Release or Project-Specific Agreement requires one or more Acceptance 

Tests, Contractor shall provide Owner and Owner Representative with at least ten (10) Business Days' 
prior written notice of the commencement of each Acceptance Test to be conducted by Contractor for 
each such Project. Contractor shall conduct each such Acceptance Test and provide information with 
respect to the results thereof in accordance with the approved test plan. Pursuant to Section 9.15, Owner 
and Owner Representative for such Project shall have the right to monitor the conduct of each such 
Acceptance Test. 

16.3. Certili ate or ubstantial ·ornple tion. 
If specified in the applicable Work Release or Project-Specific Agreement for a Project, if such 

Project successfully passes all Acceptance Testing pertaining to Substantial Completion to Owner's 
satisfaction, Contractor shall issue to Owner and Owner Representative for such Project a Certificate of 
Substantial Completion. Within ten ( I 0) Business Days after receipt of a Certificate of Substantial 
Completion from Contractor, Owner shall inspect all Work, and either (a) deliver to Contractor a written 
acknowledgment that Substantial Completion has been achieved to Owner's satisfaction, as determined 
in Owner's sole discretion, or (b) notify Contractor in writing that Substantial Completion has not been 
achieved to Owner's satisfaction, as determined in Owner's sole discretion, stating in reasonable detail 
its reasons therefor. In the event Owner asserts that Substantial Completion has not occurred, 
Contractor shall promptly take such corrective action as will cause Substantial Completion to occur and 
shall issue to Owner and Owner Representative for such Project another Certificate of Substantial 
Completion. Such procedure shall be repeated as necessary until Owner issues a written 
acknowledgment that Substantial Completion has occurred to Owner's satisfaction, with the concurrence 
of the Owner Representative for such Project. Substantial Completion shall be deemed to have been 
achieved as of the date upon which Owner executes the Certificate of Substantial Completion. 

16.4. Us Prior to Aecceptance.. 
Whenever Owner determines that any portion of the Work performed by Contractor is in a 

condition suitable for use and the best interest of Owner requires such use, Owner may take possession 
of, or use, such portion. Such use by Owner shall not be construed as constituting acceptance for any 
purpose whatsoever (including commencement of the Warranty Period), and shall neither relieve 
Contractor of any of its responsibilities under the Agreement Documents, nor act as a waiver by Owner 
of any of conditions of acceptance. 

16.6 Punch List Items. 
Substantial Completion shall not be delayed due to minor deficiencies in a Project as a whole or 

due to items or Work remaining to be performed or corrected which will not materially affect the safe 
and normal operation of the Project in accordance with Prudent Industry Practices and Law and as 
contemplated under the Agreement Documents. At least ten (I 0) Business Days before Contractor 
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expects Substantial Completion to occur, Contractor shall provide to Owner a list of any such items for 
Work remaining to be performed or corrected ("Punch List Items"). Owner and the Owner 
Representative for such Project shall be entitled to verify such list of Punch List Items, and to modify 
such list of Punch List Items to the extent necessary to allow for Final Acceptance, within such ten ( 10) 
Business Day period; provided that such verification shall not limit, impair or otherwise affect 
Contractor's obligation to fully and completely perform all of the Work (even if omitted from the Punch 
List Items). Notwithstanding the occurrence of Substantial Completion, Contractor shall remain 
obligated to complete the Punch List Items in accordance with the Agreement Documents. If Contractor 
fails to complete the Punch List Items within ninety (90) days after Substantial Completion ( or such 
longer period as agreed by the Parties in connection with the creation of the list of Punch List Items), 
Owner may notify Contractor of its intent to complete any outstanding Punch List Items, and if 
Contractor fails to provide reasonable assurance to Owner's satisfaction with respect to the completion 
of such outstanding Punch List Items within five ( 5) Business Days after receipt of Owner's notice, 
Owner shall have the right, at Contractor's sole cost and expense, to effect completion. Owner shall 
have the right to set-off against other amounts due to Contractor hereunder and/or to invoice Contractor 
for such expense. Final Acceptance of a Project shall not occur until the full and final acceptance of all 
Punch List Items to the satisfaction of Owner. 

16.7. Releases and Waivers. 
In addition to the conditional Lien waivers that Owner may require Contractor to provide with 

each invoice in accordance with Section 14.3, for every Project, Contractor shall deliver as a condition 
of Final Acceptance of each such Project (a) an affidavit of Contractor providing that releases or waivers 
of all Liens in connection with the Work (including releases or waivers for all labor, services, materials 
and equipment for which a Lien could be filed) have been obtained and/or that such costs have been paid 
or otherwise satisfied; and (b) original, fully executed Lien waivers and releases from Contractor, all 
Subcontractors and all other Persons possessing Lien rights related to the Work, except to the extent that 
Contractor demonstrates to Owner's satisfaction that a lien waiver from one or more of the 
Subcontractors or other Persons is not necessary because they do not have any Lien rights. Owner may 
also require, as a condition of Final Acceptance and any payment (including Final Payment), that 
Contractor deliver to Owner such affidavit and such waivers and releases for any Project for which the 
Work is performed. 

16.8. Notice of Final Acceptance. 
With respect to every Project under this Agreement, when Contractor believes that Final 

Acceptance of a Project has occurred, it shall deliver, with the invoice for Final Payment for such 
Project, to Owner and the Owner Representative a Certificate of Completion and Request for Final 
Acceptance, together with an affidavit of environmental compliance if required by any applicable 
Permits and in form and substance acceptable to Owner. Within ten (10) Business Days after receipt of 
the Certificate of Completion and Request for Final Acceptance, Owner shall review and inspect the 
Work, and either (a) deliver to Contractor a written acknowledgment (by countersigning such certificate) 
that Final Acceptance of a Project has occurred to Owner's satisfaction, as determined in Owner's sole 
discretion, or (b) withhold, in Owner's sole and exclusive discretion, Final Acceptance in writing with a 
reasonably detailed explanation of the reasons for such disapproval. In the event Owner asserts that 
Final Acceptance of a Project has not occurred, Contractor shall promptly take such corrective action as 
will cause Final Acceptance of such Project to occur and shall issue to Owner and the Owner 
Representative for such Project another Certificate of Completion and Request for Final Acceptance. 
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Such procedure shall be repeated as necessary until Owner issues such acknowledgment, with the 
concurrence of the Owner Representative for such Project. Final Acceptance of a Project shall be 
deemed to have been achieved as of the date upon which Owner issues its acknowledgment. 
Notwithstanding the foregoing, Owner may in its sole discretion waive the requirement that Contractor 
deliver a Certificate of Completion and Request for Final Acceptance and either ( a) issue a notice of 
Final Acceptance to Contractor in a form (including electronic (e.g., e-mail)) selected by Owner in its 
sole discretion in which case the date on which such notice is issued shall be the date Final Acceptance 
is deemed to have been achieved, or (b) treat the date of Owner's issuance of Final Payment as the date 
on which Final Acceptance is deemed to have been achieved. 

16.9. Nature of Approval. 
Neither Owner's acknowledgement of Substantial Completion or Final Acceptance of a Project, 

nor its failure to grant the same, nor its other acceptance, approval, and/or acquiescence nor its failure to 
grant the same in connection with any act, omission, performance, or conduct by Contractor, or by any 
Subcontractor at any tier, shall relieve or be deemed to relieve Contractor of any warranty, code, 
standard, or other duty of any kind or nature to which Contractor is otherwise obligated pursuant to any 
requirement, term, condition, or provision of the Agreement Documents and/or pursuant to any Law. 

ARTICLE 17. TITLE AND RISK OF LOSS 

17.1. Titl ' to Pr -jet. 
Title to each Project, including all materials, equipment (including spare parts, if any, supplied in 

accordance with Section 9.17) and/or supplies furnished as part of the Work shall pass from Contractor 
to Owner immediately upon payment from Owner to Contractor for Work that involves such materials, 
equipment and/or supplies; provided that any title with respect to a Project that has not transferred prior 
to Substantial Completion of such Project shall transfer to Owner at that time, and any title with respect 
to any other Project that has not transferred prior to Final Acceptance shall transfer to Owner at that 
time. Such title shall pass without any further act or documentation. Without limiting the foregoing, 
upon written request by Owner, Contractor shall execute and deliver all appropriate instruments, if any, 
necessary to evidence transfer of title and take such actions as Owner reasonably requests to protect and 
perfect Owner's interest in each Project. In the event Owner is unable, after reasonable effort, to secure 
the signature of Contractor on any document or documents needed to transfer title to any materials, 
equipment and/or supplies, for any reason whatsoever, Contractor hereby irrevocably designates and 
appoints Owner and its duly authorized officers and agents as Contractor's agent and attorney-in-fact to 
act for and on behalf of Contractor in connection with transfer of title to Owner with the same legal 
force and effect as if executed by Contractor. Contractor warrants that at the time of transfer pursuant to 
this Section 17 .1, good and marketable title to all materials, equipment and/or supplies installed by 
Contractor in such Project, free and clear of all Liens. In connection with Final Acceptance of each 
Project, the Parties shall reasonably cooperate to apportion (using the Federal Regulatory Energy 
Commission (or its successor) plant unit code breakdown method unless otherwise agreed in writing by 
the Parties) the value of such Project by each town within a Site, for purposes of future personal 
property taxes applicable thereto. Notwithstanding anything to the contrary in this Agreement or any 
applicable Work Release or Project-Specific Agreement, the passage of title shall not relieve Contractor 
of any of its obligations to perform the Work and/or otherwise fulfill its obligations under this 
Agreement or such Work Release or Project-Specific Agreement. 
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17.2. Risk of Loss. 
The care, custody and control, and risk of damage or loss of the Work for each Project, including 

materials, equipment and supplies whether stored at or off the Site of such Project, shall remain with 
Contractor until Substantial Completion of such Project, at which time care, custody and control and risk 
of damage or loss for the materials, equipment and/or supplies incorporated into such Project shall reside 
with Owner. The passage of title to Owner for any items prior to Substantial Completion of a Project 
shall not affect in any manner whatsoever the retention of risk of loss and liability by Contractor, and 
Contractor shall maintain insurance coverage in accordance with Section 19.1 to protect the interest of 
Owner in materials, equipment and supplies owned by Owner and to be installed or otherwise used by 
Contractor in connection with the Work. 

17.3. Owner Equipment, Materials, and Supplies. 

(a) No Obligation. Unless otherwise specified in the Work Release or Project-Specific 
Agreement for a Project, Owner shall have no obligation to furnish any facilities, equipment, materials, 
and/or supplies in aid of any of the Work. Circumstances may arise where Contractor will request that 
Owner make available to Contractor certain equipment or facilities and operators for the performance of 
certain Work. If Owner supplies equipment or facilities under a Work Release or Project-Specific 
Agreement and/or Owner agrees to such request, in Owner's sole and exclusive discretion, such 
equipment or facilities will be for Contractor's account at rates specified by Owner and subject to such 
terms and conditions (which may be in addition to those set forth in this Agreement or in any applicable 
Work Release or Project-Specific Agreement) as Owner may require. Contractor shall bear full 
responsibility for the care, custody, and control of all equipment, materials, and supplies furnished to or 
for the benefit of Contractor by Owner pursuant to the provisions of this Section 1 7 .3. 

(b) ·ondilion. Contractor shall assure itself of the condition of such Owner equipment and 
facilities before use and hereby assumes all risks and responsibilities in the use of such facilities and 
equipment. Contractor agrees to indemnify and hold Owner harmless against any obligations, liabilities, 
damages or claims that may arise from such use, and shall provide any insurance coverage that Owner 
may require with respect to such use. Before returning such equipment and facilities to Owner, 
Contractor shall verify that no part of such equipment or facilities loaned to Contractor has been over
stressed or damaged in any way as a result of its use. 

( c) Perso1mel. In the event such Owner equipment is furnished with an operator, such 
operator will perform his services under the complete direction and control of Contractor and shall be 
considered Contractor's employee for all purposes other than the payment of wages, worker's 
compensation or other benefits paid directly to him by Owner. 

ARTICLE 18. WARRANTIES 

18.1. General. 
Contractor warrants that any and all goods, services, and Information provided or delivered to 

Owner hereunder shall be suited to its intended application and function and, in addition and not by way 
of limitation, that any and all Work performed by, through, or on behalf of Contractor shall conform to 
any and all requirements, terms, conditions, and provisions of this Agreement, each Work Release and 
Project-Specific Agreement and the other Agreement Documents and shall be performed or provided in 
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accordance with the highest professional standards applicable to the construction industry and to the 
utility industry. The warranties provided for in this Agreement or in each applicable Work Release or 
Project-Specific Agreement shall apply regardless of where the Work is performed. 

18.2. Services. 

(a) Warranty. Contractor warrants that any and all services performed or provided by, 
through, or on behalf of Contractor as a part of or in connection with all of the Work shall: 

(i) be performed by personnel who are fully qualified and competent and whose 
recommendations, guidance and performance reflect professional knowledge, 
judgment, and performance in accordance with the highest standards applicable to 
the utility and construction industries; and 

(ii) comply with and conform to all provisions of this Agreement, each applicable 
Work Release and Project-Specific Agreement, and the applicable Scope of Work 
and Agreement Documents, and to any and all provisions of any and all Laws. 

(b) Correcti .cti n. If Owner determines that during the Warranty Period applicable to 
such Project, any portion of the services of, through, and/or on behalf of Contractor fails to comply with 
the warranties set forth in Section 18.2( a), or if a defect or error is discovered in any design, plan, 
drawing, specification, data or any other Information supplied with such services, Contractor shall, at its 
sole cost and at Owner's option, (i) correctly re-perform such services or correct the defect or error in the 
design, plan, drawing, specification, data or Information, or (ii) fully reimburse Owner for all costs 
incurred by Owner to effect such corrective action. If Owner directs Contractor to re-perform or correct 
such Work, and Contractor fails to correct defective or nonconforming services within a reasonable time 
after written notice from Owner (taking into account the circumstances at the time with respect to the 
operation of the Project), Owner may notify Contractor of its intent to complete such Work, and if 
Contractor fails to provide reasonable assurance to Owner's satisfaction with respect to the immediate 
completion of such Work within five (5) Business Days ( or such shorter period as may be appropriate 
under exigent circumstances) after receipt of Owner's notice, Owner may correct the same at 
Contractor's expense. Owner shall have the right to set-off against other amounts due to Contractor 
hereunder and/or to invoice Contractor for such expense. 

18.4. Workmanship. 
Contractor warrants all of the Work to be free of defects in workmanship. If Owner determines 

that during the Warranty Period applicable to a Project, any portion of the Work fails to comply with 
such warranty, or if a defect or error is discovered in any design, plan, drawing, specification, data or 
any other Information supplied with such services, Contractor shall, at its sole cost and at Owner's 
option, (a) correctly perform such services or correct the defect or error in the design, plan, drawing, 
specification, data or Information within five (5) Business Days (or such shorter period as may be 
appropriate under exigent circumstances) after receipt of Owner's notice, or (b) fully reimburse Owner 
for all costs incurred by Owner to effect such corrective action. If Owner directs Contractor to re
perform or correct such Work, and Contractor fails to correct defective or nonconforming services 
within such designated time period, Owner may correct the same at Contractor's expense. Owner shall 
have the right to set-off against other amounts due to Contractor hereunder and/or to invoice Contractor 
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for such expense. 

18.5. E ui ment Materials and Su lies. 
During the Warranty Period applicable to a Project, Contractor warrants that all equipment, 

materials and supplies furnished by, through, or on behalf of Contractor for use or consumption in the 
course of or for incorporation into the Work (including warranty repairs) shall: 

(a) be free from defects in title (including any Liens), design, material and workmanship; 

(b) comply with and conform to all provisions of this Agreement and any applicable Work 
Release or Project-Specific Agreement, including the applicable Scope of Work, and to any and all 
provisions of any and all Laws; 

( c) if specified in the applicable Scope of Work, equal or exceed the type, grade, quality, and 
condition so specified or, if not specified in the applicable Scope of Work be new, fit for the purpose 
intended under this Agreement or under the applicable Work Release or Project-Specific Agreement, of 
first quality and of a type, grade, quality, and condition equal to the highest standards applicable to the 
construction industry; and 

( d) be furnished by a fully qualified and experienced source whose facilities are employed 
and whose personnel are educated, trained, and experienced in the procurement of raw materials, 
components, and/or assemblies; production process(es) and actual production; inspection, testing and 
quality assurance; and logistics, all as applicable to the equipment, materials, and/or supplies being 
furnished as part or in aid of the Work. 

If the warranty set forth above is breached, Contractor shall at its cost and expense, including all 
associated labor costs, and at Owner's option, either repair or replace the affected equipment and/or 
materials, or refund amounts paid by Owner for such defective equipment, materials and supplies. The 
nature and extent of any such repair or replacement equipment and/or materials, shall be determined by 
Owner, in its discretion. If Contractor fails to so repair or replace within a reasonable time after written 
notice from Owner (taking into account the circumstances at the time with respect to the operation of the 
affected Project), Owner may notify Contractor of its intent to complete such Work, and if Contractor 
fails to provide reasonable assurance to Owner's satisfaction with respect to the immediate completion 
of such Work within five (5) Business Days (or such shorter period as may be appropriate under exigent 
circumstances) after receipt of Owner's notice, Owner may correct the same at Contractor's expense. 
Owner shall have the right to set-off against other amounts due to Contractor hereunder and/or to 
invoice Contractor for such expense. 

18.6. N n-J.nfri11gement. 

Contractor warrants that: 

(a) Contractor shall convey to Owner unrestricted and exclusive right, title, and interest in 
and to (i) all of the Work, (ii) all materials, equipment and/or supplies, and (iii) all Information, in 
whatever form, applicable thereto including the unrestricted and exclusive right to use such Information 
for whatever purpose Owner may wish; and 
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(b) neither Contractor nor any Subcontractor, nor any other Third Party shall have any right, 
title, or interest in or to any of the Work, or any portion thereof including any patent, copyright, 
trademark, or data rights affecting the Work that is or would be under certain circumstances inconsistent 
with Owner's unrestricted and exclusive right, title, and interest therein; 

( c) Contractor has, and/or when licensed to Owner in accordance with this Agreement will 
have good title to and owns all Intellectual Property; 

( d) all such Intellectual Property is, and/or when so licensed will be, the original 
development of Contractor and does not infringe upon intellectual property or other rights of others 
(including any patent, copyright, trade secret or other proprietary rights); 

( e) Contractor has full power and authority to grant the rights with respect to Intellectual 
Property granted within this Agreement to Owner; and 

(f) Contractor has not previously conveyed or otherwise granted (and will not grant) any 
other rights in the Intellectual Property to any Person that conflict with, or could otherwise impair, the 
rights granted to Owner pursuant hereto. 

Without limitation of any other rights and/or remedies that Owner may have under the Agreement 
Documents, at law and/or in equity, if during the Warranty Period, the warranty set forth above is breached, 
then Contractor shall indemnify each Indemnified Person pursuant to Section 22.3 with respect to any 
Infringement Losses. 

18.7. n. 
Contractor warrants that it shall complete the Work related to each Project in accordance with 

the applicable Work Schedule. If any Work falls behind schedule due to causes attributable to 
Contractor or any Person under its control, Contractor shall, at its sole expense, use its best efforts to 
restore such Work to schedule, including placing its forces and those of its Subcontractors on extended 
working hours, assigning additional forces to the Work, and establishing expedited, priority treatment 
for the acquisition, fabrication, and delivery of the materials, equipment and supplies necessary to 
complete the Work. Contractor warrants that, as of and upon Final Acceptance of a Project, all Work 
shall conform to all requirements of this Agreement and the applicable Work Release or Project-Specific 
Agreement to Owner's satisfaction. 

18.8. Performance Warranties. 
Without limitation of the other warranties set forth in this Article 18 or in the applicable Work 

Release or Project-Specific Agreement, Contractor absolutely and unconditionally warrants the 
performance of each Project as described in the applicable Work Release or Project-Specific Agreement, 
and the applicable Scope of Work for the period and with the consequences set forth therein. 

18.9. Restorat ion and M nitorin.g Waffanli s. 
Without limitation of the other warranties set forth in this Article 18 or in the applicable Work 

Release or Project-Specific Agreement, Contractor absolutely and unconditionally warrants the Work 
for the Warranty Period or such other period (if any) set forth in the applicable Work Release or Project
Specific Agreement for the period set forth therein for such Work, irrespective of any defect in the 
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design, installation and/or workmanship of such warranted Work. If Owner determines that any of such 
Work requires re-performance, restoration, replacement and/or monitoring during the applicable period 
under the applicable Work Release or Project-Specific Agreement, Contractor shall, at its sole cost, 
repair or replace the affected Work within the applicable repair period set forth in the applicable Work 
Release or Project-Specific Agreement;providedthat if such Work relates to any property owned by a 
Governmental Authority, and such Governmental Authority or its designee has effected such repair or 
replacement, Contractor shall fully and immediately after notice from (a) such Governmental Authority, 
pay to such Governmental Authority all costs and expenses incurred by such Governmental Authority in 
connection with such action; and/or (b) Owner, reimburse Owner for all payments made by Owner to, or 
for the benefit of, such Governmental Authority in connection with such action; provided, further, that 
solely in the event of any Force Majeure event described in subsections (i) and (iii) of the definition of 
Force Majeure set forth in Section 1.1, Contractor shall not be responsible for, and shall have no 
obligation to pay for and/or restore, replace and/or monitor any of the Work described in the applicable 
Work Release or Project-Specific Agreement. If Contractor fails to affect such repair or replacement 
within such designated repair period, Owner may correct the same at Contractor's expense. Owner shall 
have the right to set-off against other amounts due to Contractor hereunder and/or to invoice Contractor 
for such expense. 

18.10. Reserved. 

18.11. Conditions of Warranty. 
The warranties set forth in Section 18.2, 18.4, and 18.5 shall exclude, and Contractor shall not be 

responsible for, unauthorized repairs, replacement, or corrections made to any of the Work by Persons 
other than Contractor, any Subcontractor, or any other Person at the direction of Contractor; provided 
that in emergency conditions, Owner and/or its designees shall be entitled to perform such repairs, 
replacement, or corrections without loss of warranty coverage so long as Owner or its designee(s) shall 
perform such work in accordance with Prudent Industry Practices. The warranties provided for in this 
Article 18 and in the applicable Work Release or Project-Specific Agreement shall apply regardless of 
where the Work is performed. Contractor shall perform and/or provide all materials and services 
required in connection with any request by Owner pursuant to this Article 18, even if Contractor asserts 
that the same has been excluded from warranty coverage. If any repair affected by, and/or on behalf of, 
Contractor is not entitled to warranty coverage under this Agreement or the applicable Work Release or 
Project-Specific Agreement, then Owner shall pay Contractor for the cost of such repair. In such event, 
labor costs shall be determined in accordance with the cost-based methodologies (including the Markup 
Percentage Fee) set forth in the Pricing Schedule, and all parts shall be priced as set forth in the Pricing 
Schedule. Contractor shall identify and notify Owner in writing of any potential Claim regarding 
warranty coverage as soon as possible, but in no event more than fifteen (15) days after completing the 
relevant repair, and Contractor shall bear the burden of proof regarding any Claim that any repair is not 
entitled to warranty coverage. Any Dispute with respect to warranty coverage shall be resolved pursuant 
to Article 23. 

18.12. Subcontractor Warranties. 
Contractor shall obtain usual and customary warranties from Subcontractors including vendors 

of materials, equipment and/or supplies. Such warranties shall be obtained for the benefit of Owner as 
well as for Contractor, and in the case of landscaping affecting property owned by any Governmental 
Authority, such warranties shall be enforceable directly by such Governmental Authority. Contractor 
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shall ensure that the benefit(s) of any warranty(ies) offered by any Subcontractor at any tier are passed 
through to Owner, shall provide a copy of the terms of any such Subcontractor warranty(ies) to Owner, 
and shall identify relevant Subcontractor contact(s) and otherwise actively assist Owner, as required or 
desired by Owner and without additional charge, in enforcing any such warranty(ies) in the event such 
enforcement should become necessary. The existence and/or absence of any Subcontractor warranties, 
including compliance or non-compliance therewith, shall not affect or impair in any manner whatsoever 
Contractor's obligations to Owner hereunder. 

18.13 .E pairs. 

(a) Oamag s. Contractor shall be responsible for all physical damage to a Project(s) 
and/or Owner's utilities system resulting from any breach of Contractor's warranties hereunder. If such 
damage relates to portions of such system outside of the affected Project(s), Owner shall be entitled to 
effect repairs at Contractor's sole cost and expense. Owner shall provide notice to Contractor of any 
such damage outside of the affected Project(s) after becoming aware of the relationship to such 
Project(s); provided that Owner's failure to provide such notice shall not relieve Contractor of any of its 
obligations hereunder, or otherwise prejudice or impair Owner's rights and remedies against Contractor 
with respect to such damage. 

(b) Repair. Contractor shall consult with Owner and use its best efforts to perform 
remedial actions in a manner and at a time so as to minimize the disruption of the normal operations of 
the affected Project, and Contractor shall coordinate all repair and other warranty activities with Owner. 
Contractor specifically acknowledges the crucial nature of the Project(s) to the reliability of the Owner's 
utilities systems and shall take all actions necessary to preserve the integrity of such system, to minimize 
the interruption of service to Owner's customers, and to promote the public safety. 

( c) R moval. If it is necessary to remove any equipment and/or materials from a Site 
in order for Contractor to repair, modify or replace the same, Contractor shall provide the personnel and 
equipment necessary for such removal and reinstallation at its own expense, and to the extent permitted 
under Law, Contractor shall furnish temporary and/or permanent replacements for such equipment 
and/or materials to ensure uninterrupted service of the affected Project. Owner shall provide reasonable 
access to the applicable Site and the affected Project for such services. 

( d) Costs. Any cost of shipment of repaired, modified or replacement equipment 
and/or materials to or from Contractor's plant or any other off-Site facility shall be borne by Contractor. 
Owner shall retain title to such equipment and/or materials, but Contractor shall bear the risk of loss 
with respect to such equipment and/or materials after removal from the affected Project; provided that if 
Contractor, or Owner acting at Contractor's request, removes any equipment and/or materials from the 
affected Project and installs a permanent replacement, title to and risk of loss of (i) such replacement 
shall pass to Owner upon installation, free and clear of any Liens; and (ii) such replaced equipment 
and/or materials shall pass to Contractor at the time of removal from the affected Project, subject to any 
rights retained by Owner for insurance purposes and/or the settlement of any other claims and/or issues. 

18.14. Warranty Period .fi .r Repair ancVor Re p.Lao 111 nts. 
For Work altered, adjusted, redesigned, repaired, replaced, and/or re-performed after Final 

Acceptance of a Project, the Warranty Period for such Work shall equal a period equal to the greater of 
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(a) the remainder of the original Warranty Period or (b) two (2) years from and after such alteration, 
adjustment, redesign, repair, replacement, and/or re-performance, and for Equipment that has a separate 
manufacturer's warranty, the Equipment manufacturer's warranty shall also apply. 

18.15 Non-exclusivity of Warranties . 
Owner's rights under this Article 18 are in addition to, and not in limitation of, any and all other 

rights and/or remedies under the Agreement Documents (including indemnification rights), at law and/or in 
equity related to any and all matters giving rise to Owner's rights ( or Owner's assertion of rights) under this 
Article 18. 

ARTICLE 19. INSURANCE: PERFORMANCE SECURITY 

19 .1. Insurance. 

(a) Prior to commencing any Work, Contractor shall, at its sole cost and expense, obtain and 
maintain in effect the insurance coverages (with deductibles to be paid by Contractor) from insurers with 
an A.M. Best rating of A- or better, in form and substance satisfactory to Owner, with the indicated 
amounts in force during all Work and, except as otherwise specified, for three (3 )years after Final 
Acceptance of a Project as set forth below: 

(i) Workers' Compensation - Statutory coverage and Employers Liability Insurance with limits 
of not less than $1,000,000.00. 

(ii) Commercial General Liability Coverage on standard bureau form excluding Professional 
Liability but including Operations, Products and Completed Operations, Contractual 
Liability and Broad Form Property Damage Liability written in one or more layers with a 
combined single limit for Bodily Injury and Property Damage of not less than 
$10,000,000.00 per occurrence and annual aggregate. 

(iii) Automobile Liability Coverage, including all owned, non-owned, and hired vehicles, with a 
combined single limit for Bodily Injury and Property Damage of not less than $5,000,000.00 
per accident. If the Contractor is transporting any hazardous materials, a Pollution Liability 
Broadened Coverage for Autos endorsement must be added to the Business Automobile 
Policy by ISO endorsement CA 9948 3/06 or its equivalent and MCS-90. 

(iv) If the scope of Work pursuant to a Work Release or Project-Specific Agreement includes 
any engineering design obligations, Errors and Omissions coverage for professional services 
and products provided by Contractor with a limit of not less than $5,000,000.00 per 
occurrence and annual aggregate. Such coverage shall remain in effect for a minimum of 
seven (7) years following Final Acceptance of all Work on a Project. 

(v) If the Work pursuant to a Work Release or Project-Specific Agreement includes any 
services to be provided by Contractor that utilize any aircraft (including, but not limited 
to, a helicopter) that is owned, leased, chartered or hired by Contractor, Contractor shall 
maintain Aviation - Aircraft Liability insurance in an amount of not less than 
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$10,000,000.00 per occurrence/aggregate, including third party liability and Passenger 
Liability, except to the extent that a Subcontractor performing the aviation Services and 
providing the aircraft maintains such insurance coverage for all aircraft used for 
performance of the Work covering all third party and passenger liabilities caused by the 
operation of aircraft, whether owned or non-owned, and the risks involved in aviation and 
the use of aircraft in construction. The Passenger Liability coverage included under the 
Aircraft Liability insurance shall not be subject to a sub-limit. 

(vi) If the Work under a Project Specific Agreement or Work Release includes any services to 
be provided by Contractor that Owner determines in Owner's reasonable discretion, 
necessitates pollution liability insurance, upon Owner's request, Contractor shall obtain 
Pollution Liability insurance, and Contractor shall maintain in force for the duration of the 
term of the applicable Project Specific Agreement or Work Release insurance covering 
losses caused by pollution conditions that arise from the operations of the Contractor. 
Insurance as required in this section shall apply to bodily injury; property damage including 
loss of use of damaged property or of property that has not been physically injured; cleanup 
costs; and defense, including costs and expenses incurred in the investigation, defense, or 
settlement of claims. The policy of insurance affording these required coverages shall be 
written in an amount of at least $5,000,000 per loss, with an annual aggregate of at least 
$10,000,000. 

(vii) If a Project Specific Agreement or Work Release includes any services to be provided by 
Contractor in the vicinity of railroads, Contractor shall be required to obtain Railroad 
Protective Liability insurance - covering the Work performed by Contractor or any 
contractor within fifty (50) feet vertically or horizontally of railroad tracks. The current ISO 
Occurrence Form ( claims-made forms are unacceptable) shall have limits of liability of not 
less than $2 million each occurrence, combined single limit, for Coverages A and B, for 
losses arising out of injury to or death of all persons, and for physical loss or damage to or 
destruction of property, including the loss of use thereof. A $6 million annual aggregate 
shall apply. 

(viii) If applicable, and requested by Owner for a Project Specific Agreement or Work Release, 
Errors and Omissions coverage for any professional Services and products provided by 
Contractor with a limit of not less than $5,000,000 per occurrence and annual aggregate, 
which coverage Contractor shall maintain in effect for a period of at least seven (7) years 
following the final payment under the Contract or Acceptance of all Work Under the 
Contract, whichever is later. 

The limits required under clauses (ii)- (vii) above may be satisfied by a combination of primary and 
excess (umbrella) coverage layers. Owner reserves the right to require additional coverage(s) and/or 
limits for any Project, as set forth in the applicable Work Release. 

(b) All policies contemplated in this Article 19, other than Workers' Compensation and Errors 
and Omissions coverage (if applicable), shall be endorsed to include Owner, its Affiliates and their 
respective directors, officers, employees and agents, as additional insureds as respects any and all third 
party bodily injury and/or property damage claims arising out of Contractor's operations hereunder. 
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Addition Insured status is provided pursuant and subject to ISO Endorsement Form CG 20 10 04 13 and/or 
CG 20 3 7 04 13, or equivalent All policies shall require thirty (30) days prior written notice to be given to 
Owner of cancellation and/or material change in any policy. 

(c) To the extent that Contractor has not provided insurance coverage for any Subcontractor 
under its policies, except as otherwise expressly preagreed to by Owner for Subcontractors performing 
certain Services that Owner may determine, in its sole discretion, requires different insurance coverages 
from those insurance coverage requirements applicable to Contractor, Contractor shall require each such 
Subcontractor to maintain the same insurance coverage as required for Contractor under Section 19 .1 ( a) 
above, other than the errors and omissions coverage; provided that all Subcontractors shall provide 
Owner with evidence of Workers' Compensation coverage (unless exempted by applicable Law). All 
policies so maintained by each such Subcontractor, other than Workers' Compensation, shall be 
endorsed to include Owner, its Affiliates and their respective directors, officers, employees and agents, 
as additional insureds as respects any and all third party bodily injury and/or property damage claims 
arising out of such Subcontractor's operations hereunder. All such policies shall require thirty (30) days 
written notice to be given to Owner of cancellation and/or material change in any policy. 

( d) Contractor shall provide to Owner certificates to evidence such policies of such insurance (i) 
prior to commencement of any Work on a Project, or in the case of Subcontractors, Contractor's retention 
thereof, and (ii) at least fifteen (15) days before the expiration of the then current certificate of insurance. 
Owner shall have the right to immediately withhold payment and/or terminate all or any portion of the 
applicable Agreement Documents and/or the Work of Contractor if Contractor fails to provide any of 
such certificates. 

( e) The foregoing insurance coverage shall be primary to any other coverage available to Owner 
or its Affiliates, and shall not be deemed to limit Contractor's liability under this Agreement or any 
applicable Work Release or Project-Specific Agreement. 

(f) The foregoing insurance policies shall include a waiver of any right of subrogation of the 
insurers thereunder against the additional insureds thereunder, and of any righ(of the insurers to any set
off or counterclaim or any other deduction, whether by attachment or otherwise, in respect of any 
liability of any such person insured under such policy. 

(g) Owner and Contractor waive all rights against each other and their officers, directors, 
agents, or employees for damage covered by property insurance during and after the term ofthis Agreement 
and any applicable Project-Specific Agreement. 

(h) For any Work for a Project performed in connection with Contractor's warranty 
obligations under this Agreement or the applicable Work Release or Project-Specific Agreement, 
Contractor and, if applicable, any Subcontractors, shall have and maintain in effect the insurance 
coverages required by this Section 19 .1 that are relevant to such Work, in the amounts and on the terms 
provided in this Section 19 .1. Notwithstanding anything to the contrary in this Section 19 .1, if the scope 
of Work includes professional services, Contractor and any Subcontractor whose scope of work includes 
professional services shall procure tail coverage through the applicable Warranty Period for a Project on 
each errors and omissions policy maintained in accordance herewith upon the expiration and/or non
renewal thereof, unless Contractor's (or the applicable Subcontractor's) replacement errors and 
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omissions policy provides continuing coverage for the Work through the applicable Warranty Period for 
such Project. 

(i) Contractor and, as applicable, Subcontractors shall be solely responsible for payment of 
any and all deductible amounts relating to any and all of the polices of insurance required by this Article 
19. 

U) Endorsements Eliminating Exclusions. If any policies referenced in this Section 19 .1 
exclude coverage of hazards described in Manufacturer's and Contractor's Liability Manual issued by the 
National Bureau of Casualty & Surety's Underwriters under the following symbols: 

x. Damage caused by blasting and explosion; 
c. Collapse or structural injury due to excavation, tunneling, demolition, etc; and 
u. Damage to underground property arising out of excavating or drilling in streets or 

highways with mechanical equipment, 

and Contractor is to perform any of the operations referred to under said symbols, then the exclusion or 
exclusions relating to such operations shall be eliminated by endorsement to said policies prior to the 
performance of any Work for a Project. 

19.2. Performance Assurance. 
Simultaneously with the award of each Project, Contractor shall provide, at Contractor's sole cost and 
expense, performance assurance in favor of Owner with respect to such Project, in an amount and form 
and from an issuer satisfactory to Owner and otherwise in accordance with the requirements set forth in 
Exhibit E - E-16. Such performance assurance shall remain in effect from the date such Project is 
awarded to Contractor until the expiration of the applicable Warranty Period. If Owner draws or takes 
any other action that reduces the amount available to Owner under such performance assurance during 
the applicable Warranty Period, Contractor shall replenish or otherwise increase the amount available to 
Owner to the required amount in accordance with Exhibit E- E-16 within ten (10) days after such draw 
or other action. 

ARTICLE 20. SUSPENSION AND TERMINATION 

20.1. wner's Righl to Temp rari l:y usp · nd. 
Owner may suspend the Work at any time by instructing Contractor to stop all or any portion of the 
Work with respect to any or all of the Project(s) and to continue at a later date at Owner's convenience, 
and Contractor shall not be entitled to make any Claim for additional compensation by reason thereof 
until, for any such request, a total of fifteen ( 15) days has elapsed; provided that: 

(a) Notice. Owner shall provide Contractor with written notice of any suspension of the 
Work provided that Owner's failure to provide such written notification shall not relieve Contractor of 
Contractor's obligations under Section 20.1. If such suspension could have a material adverse effect on 
the applicable Work Schedule, particularly Critical Path events of the affected Project, then Contractor 
shall notify the Owner Representative for the affected Project of any such circumstances orally as soon 
as possible after the issuance of the suspension notice and in writing within twenty-four (24) hours after 
such issuance. Thereafter, in accordance with Section 15.10, Contractor shall submit to Owner a 

Fadllri 

Cotistn1ctio11 MSA ** EVERSOURCE PROPRIETARY AND CONFIDENTIAL ** 
AZ Corporation - Final (3.9.20) 

Page 90 



Public Service Company of New Hampshire d/b/a Eversource Energy 
DE 22-030 

Attachment TS 1-005S (3) 
Page 98 of 485

REDACTED

DE 22-030 
Exh. 13 

000277

proposal with respect to such potential Change in the applicable Work Schedule(s), specifically 
identifying, among other things, the continuing impact or effect of the suspension, within five (5) 
Business Days after the date of such suspension notice. Without relieving Contractor of its obligations 
hereunder, any Claims by Contractor for an extension of completion deadlines shall be irrevocably 
waived and released unless Contractor provides such immediate oral and written notice(s) and thereafter 
submits such detailed statement for the Claim to Owner within such five (5) Business Day period. 
Owner may issue an appropriate Change Order with respect to the applicable Work Schedule(s) in 
accordance with Section 15.8 in connection with the termination of such suspension; and/or 

(b) Extended Suspension. For any suspension directed by Owner lasting more than fifteen 
(15) consecutive days, Owner shall issue a Change Order to reimburse Contractor for its actual and 
reasonable demobilization and remobilization expenses ( calculated in accordance with the Pricing 
Schedule) incurred as a result of such extended suspension under this Section 20.1 based on an itemized 
accounting. Demobilization and remobilization expenses are limited to reasonable Direct, Incremental 
Costs that are actually incurred by Contractor solely as a result of suspension (including, as determined 
by Owner, subject to compliance with the requirements of Section 11 .4( c )(viii), reimbursement of 
reasonable charges of Subcontractors), in all cases excluding profit or mark-up of any kind. 

Contractor shall use all reasonable efforts to mitigate the financial and/or scheduling impact on Owner 
of any such suspension. If the Work or any part thereof related to any or all of the Project(s) is 
suspended by Owner, Contractor shall resume the affected Work within five (5) Business Days after the 
date fixed in the written notice from Owner to Contractor to do so. 

20.2. Termination for Convenience. 
Owner shall have the right to terminate and/or cancel all or any portion of the Agreement Documents 
and/or all or any of the Project(s), or all or any portion of the Work related to any or all of the Project(s) 
for any reason, for Owner's convenience, and at its sole and exclusive discretion, upon at least one (1) 
day's prior written notice to Contractor specifying when such termination becomes effective. In such 
event: 

(a) Winding-Up. Contractor shall immediately proceed (unless otherwise directed by 
Owner) to take all actions necessary to cease and wind up the affected Work, demobilize any affected 
forces, and cooperate with and follow any and all written instructions issued by Owner in connection 
therewith including any Owner instructions for (i) bringing the affected Work to an orderly halt; (ii) 
canceling or assigning affected subcontracts and/or purchase orders, (iii) turning over all completed and 
in process documentation and other completed and in process deliverable Work product, (iv) 
documenting the status of in process and planned Work of the affected Project(s), (v) promptly 
removing from the applicable Site(s) all materials and equipment which have not been (after giving 
effect to this Section 20.2) either fully or partially paid for by Owner, and (vi) otherwise assisting Owner 
in bringing the affected Work to an orderly, safe, and controlled conclusion or transition, as directed by 
Owner. 

(b) Information. Contractor shall provide a written, detailed inventory of all materials and 
equipment in storage at the affected Site(s), in route to such Site(s), in storage or manufacture away 
from such Site(s), and on order from Subcontractors. Upon Owner's request and to the extent that title 
has not transferred earlier pursuant to Section 17.1, Contractor shall promptly transfer title and deliver to 
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Owner completed or partially completed Work affected by such termination (including drawings, designs 
or other work product generated by the Work) and/or contract rights of Contractor relating to the affected 
Project(s), and Contractor shall execute and deliver such documents and take all such actions as Owner 
may require for the purpose of vesting in Owner such ownership, rights and benefits of Contractor with 
respect to the affected Project(s). If and as Owner so authorizes or permits in writing, Contractor shall 
sell at a price approved by Owner, or Contractor may retain at a price mutually agreed, equipment, 
materials, and supplies used in the affected Work. The proceeds of any such sale or the price agreed 
upon between Contractor and Owner, as applicable, shall be paid by, or credited to, Owner in such 
manner as Owner may direct for Owner's purposes. 

( c) Compensation. As full and final compensation for Contractor's services with respect to 
the affected Project(s), Owner shall pay to Contractor, upon Contractor's satisfaction of all requirements 
of this Agreement and each applicable Work Release or Project-Specific Agreement, as applicable, with 
particular attention to the requirements, terms, conditions, and provisions of this Section 20.2, the sum 
of: 

(i) with respect to Projects (a) priced on a firm fixed price basis, a percentage of the 
Agreement Compensation equivalent to the percentage of the Work completed with 
respect to the affected Project(s) in compliance with this Agreement and the applicable 
Work Release or Project-Specific Agreement and based on the applicable Work 
Schedule(s) through the effective date of termination (using Owner's earned value 
methodology), less that portion of the Agreement Compensation for the affected 
Project(s) previously paid to Contractor, or (b) priced on a time and equipment or cost 
plus basis, the outstanding Agreement Compensation for Work performed through 
termination; 

(ii) to the extent not covered under Section 20.2 ( c )(i), reasonable demobilization expenses 
allowable under the Pricing Schedule for such expenses) of Contractor for equipment and 
personnel, provided that such expenses are actually and reasonably incurred by 
Contractor solely as a result of such cancellation or termination; plus 

(iii) reimbursement (subject to compliance with the requirements of Section 1 l.4(c)(ix)) of 
liabilities and claims arising out of the cancellation of subcontracts and orders not 
assigned to Owner pursuant to Section 20.2(b ); 

provided that the payment due Contractor under this Section 20.2( c ), when aggregated with all other 
previous or pending payments to Contractor hereunder, shall not exceed the Agreement Compensation 
otherwise payable to Contractor with respect to the affected Project(s). Contractor shall promptly settle, 
on commercially reasonable terms, the liabilities and claims arising out of the cancellation of 
subcontracts and orders not assigned to Owner pursuant to Section 20.2(b ). Contractor shall use its best 
efforts to minimize all such costs of termination. As a condition to Owner's obligation to reimburse 
Contractor for such costs, Contractor shall provide Owner with an itemized accounting of all termination 
costs. 

(d) Effect. As of the effective date of termination, Owner shall have no further obligation to 
Contractor with respect to the affected Project(s) except for payment of such sum(s) as may become due 
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and payable pursuant to Section 20.2(c). As of the effective date of termination, Contractor shall (i) 
cooperate with Owner to the fullest extent for the purpose of allowing Owner or its designee to fully 
perform all functions previously performed by Contractor under this Agreement or under the applicable 
Work Release or Project-Specific Agreement with respect to the affected Project(s); and (ii) have no 
other obligation to Owner except for complying with all requirements, terms, conditions, and provisions 
of this Section 20.2 and such other obligations that Contractor has under this Agreement or under the 
applicable Work Release or Project-Specific Agreement as by their terms, expressed or implied, are to 
continue after completion of the affected Work, including Contractor's warranty and indemnity 
obligations. 

20.3. Termination Due to Force Majeure. 
If either (a) a suspension of performance by Contractor with respect to the affected Project(s) as a result 
of a Force Maj eure exceeds fifteen ( 15) days, or (b) the total number of days in which a suspension of 
performance by Contractor with respect to the affected Project(s) as a result of all Force Majeures in the 
aggregate exceeds fifteen ( 15) days, Owner may terminate the affected Project, provided that Owner 
gives Contractor written notice of its intent to terminate not less than five ( 5) Business Days prior to the 
designated termination date and Contractor fails to resume performance with respect to the affected 
Project before such designated date. Such termination shall be deemed to be a termination by Owner for 
convenience under Section 20.2. 

20.4. Events of Default. 

(a) Upon the occurrence of any of the following (each an "Event of Default"): 
(i) any representation or warranty made by Contractor shall be false or misleading in any 

material respect; 
(ii) Contractor refuses, neglects or fails in any respect to prosecute any Work (or any portion 

thereof) in full compliance with the applicable Work Schedule; 
(iii) Contractor refuses or fails to supply enough properly trained and skilled workers or 

proper equipment, materials, or supplies to undertake and complete all Work; 
(iv) Contractor fails without reasonable grounds to make timely and proper payment(s) to any 

Subcontractor; 
(v) Contractor consolidates or amalgamates with, or merges with or into, or transfers all or 

substantially all of its assets to, another entity and/or sells, assigns or otherwise transfers 
this Agreement, any Work Release or Project-Specific Agreement, or other Agreement 
Documents, in each case without Owner's consent in breach of Section 25.2; 

(vi) Contractor fails to perform any obligation set forth in this Agreement, any Work Release 
or Project-Specific Agreement, or other Agreement Documents, or under any other 
material agreement or obligation owed by Contractor to Owner ( other than the events that 
are otherwise specifically covered as a separate Event of Default), and Contractor fails to 
cure such breach within forty-eight ( 48) hours after receipt of notice of such failure; 
provided (i) if such breach involves any of the circumstances set forth in Section 20.5(b ), 
as determined by Owner in its sole discretion, Contractor shall not be entitled to any cure 
right; and (ii) if such failure is capable of cure and Contractor shall be pursuing such cure 
with due diligence, but such cure cannot be effected within such forty-eight ( 48) hours 
with the exercise of reasonable diligence, and such failure does not materially and 
adversely affect the Work Schedule, then such cure period may be extended for an 
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additional five (5) days with Owner's written consent (which shall not be unreasonably 
withheld); provided, that any and all such cures shall be at Contractor's sole cost and 
expense; provided, further, that if any such breach occurs more than once, then any cure 
right under this Section 20.4(a)(vi) with respect to such subsequent failure to perform 
shall be at the sole and exclusive discretion of Owner. 

(vii) Contractor or any of its Affiliates becomes Bankrupt; 
(ix) commencement of any legal proceeding against Contractor that may interfere with 

Contractor's ability to perform in accordance with this Agreement, any Work Release or 
Project-Specific Agreement, or any of the other Agreement Documents; 

(x) Contractor acts in bad faith; 
(xi) Contractor unreasonably delays any of the Work or any part thereof; 
(xii) Contractor fails to maintain any required insurance coverage (as set forth in Section 

19.1); or 
(xiii) Contractor fails to comply with applicable Law and/or any Permit, 

then Owner, without prejudice to any other right or remedy Owner may have under this Agreement, 
under the applicable Work Release or Project-Specific Agreement, the other Agreement Documents, at 
Law, or in equity, and without notice to any surety or issuer of any bond, guaranty, or letter of credit, 
may terminate all or any portion of the Agreement Documents and/or all or any portion of the Work of 
Contractor by giving written notice of such termination to Contractor and noting therein the effective 
date of termination. 

(b) Right to Cover; Costs of Cover. 

(i) Right to Cover. If, pursuant to an Event of Default, Owner terminates all or any portion of 
any of the Agreement Documents and/or all or any portion of the Work, without limiting 
any other rights or remedies available to Owner under the Agreement Documents, at law 
and/or in equity, Owner may obtain all or any portion of the Work terminated thereby from 
another contractor with any and all cost to Owner in excess of what Owner would have been 
liable to pay Contractor therefor being chargeable to Contractor. 

(ii) Costs of Cover. Owner's cost of cover pursuant to Section 20.4(b )(i) shall include Owner 
overhead and supervision expenses, attorneys' fees and other costs and expenses of 
whatsoever kind or nature incurred by Owner in connection with the exercise of Owner's 
rights under Section 20.4(b )(i). 

(c) Winding Up. Upon receipt ofany notice of termination as described in Section 20.4(a), 
Contractor, at Contractor's sole cost and expense, shall immediately proceed unless otherwise directed by 
Owner (in writing), to take any and all actions necessary to cease and wind up the affected Work, 
demobilize any affected personnel and cooperate with and follow any and all written instructions issued 
by Owner in connection therewith, including any Owner instructions for (i) bringing the affected Work 
to an orderly halt; (ii) canceling or assigning subcontracts and/or purchase orders; (iii) turning over all 
completed and in process documentation and other completed and in-process deliverable work product; 
(iv) documenting the status of completed, in-process and planned Work affected by such termination; 
(v) promptly removing from the Site all equipment, materials and/or supplies for the affected Work, as 
well as equipment, materials and/or supplies of Contractor and/or Subcontractor(s) specified by Owner; 
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and (vi) otherwise assisting Owner in bringing the affected Work to an orderly, safe and controlled 
conclusion or transition, all as directed by Owner. If and to the extent requested by Owner in writing, and 
to the extent that title has not transferred earlier pursuant to Article 10, Contractor, at Contractor's sole cost 
and expense, shall promptly transfer title and deliver to Owner such completed or partially completed Work 
(including drawings, designs and other work product related to such Work), as well as any and all contract 
rights of Contractor relating to such Work. Contractor, at Contractor's sole cost and expense, shall promptly 
settle the liabilities and claims arising out of the termination of subcontracts and orders. Contractor, at 
Contractor's sole cost and expense, shall execute and deliver such documents and take all such actions as 
Owner may require for the purpose of vesting in Owner such ownership, rights and benefits of 
Contractor with respect to such Work. If and as Owner so authorizes or permits (in writing), Contractor 
shall, at Contractor's sole cost and expense, sell at a price approved by Owner, or Contractor may retain at 
a price mutually agreed, equipment, materials and/or supplies used in such Work. The proceeds of any 
such sale or the price agreed upon between Contractor and Owner, as applicable, shall be paid to, or 
credited to, Owner in such manner as Owner may direct for Owner's purposes. 

(d) Information. Upon receipt ofany notice of termination as described in Section 20.4(a), 
Contractor, at Contractor's sole cost and expense, shall provide a written, detailed inventory of all 
equipment, materials and/or supplies for the affected Work in storage at the Site, in route to the Site, in 
storage or manufactured away from the Site, and/or on order from its suppliers and Subcontractors for 
such Work. 

( e) Effect. As of the effective date of termination of all or any portion of the Agreement 
Documents and/or the Work pursuant to this Section 20.4, Owner shall have no further obligation or 
liability to Contractor whatsoever for such terminated portion of the Agreement Documents and/or the 
Work. As of the effective date of termination of all or any portion of the Agreement Documents and/or 
the Work pursuant to this Section 20.4, and without limiting Contractor's liability to Owner under the 
Agreement Documents, at law and/or in equity, Contractor, at Contractor's sole cost and expense, shall 
cooperate with Owner to the fullest extent for the purpose of allowing Owner or its designee to perform 
fully all functions previously performed or required to be performed by Contractor under the Agreement 
Documents. Termination of any portion of the Agreement Documents and/or the Work pursuant to this 
Section 20.4 shall not affect any other portion of the Agreement Documents and/or the Work. 

20.5. Right to Shut Down. 
In the sole and exclusive judgment of Owner, and without prejudice to any other rights that Owner may 
have under this Agreement, under any applicable Work Release or Project-Specific Agreement, the 
other Agreement Documents, at Law, or in equity, if 

(a) Contractor fails to strictly comply with any requirement(s) or provision(s) of (i) the 
applicable Scope of Work, and/or (ii) Article 12; and/or 

(b) any acts or omissions of Contractor in the opinion of Owner result in or are reasonably 
likely to result in (i) a disruption of the operation of Owner's electric system or of service to Owner's 
customers, and/or (ii) a condition that endangers or is reasonably likely to endanger life or property, 

then Owner shall have the right, at its sole and exclusive discretion, to immediately and temporarily shut 
down Contractor's operation(s) affected thereby unless and until Owner is assured to its reasonable 
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satisfaction that subsequent operations will strictly comply with such requirements, terms, conditions, 
and provisions, and Owner shall not be liable by reason thereof for any Claim, Dispute, extra 
compensation or time extension or payment reimbursement resulting therefrom or otherwise. The 
provisions of this Section 20.5 are in addition to any rights that Owner may otherwise have under this 
Agreement (including as a result of any associated Event of Default), under each applicable Work 
Release and Project-Specific Agreement, the Other Agreement Documents, at Law, and/or in equity. 

20.6. Right to Withdraw. 
(a) In the sole and exclusive judgment of Owner, and without prejudice to any other rights 

that Owner may have under this Agreement, under each applicable Work Release and Project-Specific 
Agreement, the other Agreement Documents. at Law, or in equity, if, in the opinion of Owner, 
Contractor fails at any time to prosecute any of the Work with promptness and diligence according to 
the requirements of this Agreement and the applicable Work Release or Project-Specific Agreement, 
including the provisions of the Scope of Work for any Project, the applicable Work Schedule, and 
Article 9, or if Contractor, in the opinion of Owner, should refuse or fail at any time to supply personnel, 
supervision, or equipment, materials, or supplies of the proper quantity or quality, then Owner, after 
giving notice thereof to Contractor, may withdraw any portion of the affected Work designated by 
Owner that, in Owner's sole and exclusive opinion, Contractor will be unable to complete by the date 
fixed for such completion, due consideration having been given to the progress of the Work at the date 
such notice is given, and may complete the Work on such withdrawn portion by itself or through any 
other contractor( s ), subcontractor( s ), or supplier( s) of Owner. In such event: 

(i) Cooperation. Contractor shall fully cooperate with Owner and with any other 
contractor(s), subcontractor(s), and supplier(s), as applicable, and carefully fit and 
coordinate its own Work with the Work of Owner and any other contractor(s), 
subcontractor(s), and supplier(s). 

W Compensation. Contractor shall not be entitled to receive compensation for any portion 
of the Work withdrawn pursuant to the provisions of this Section 20.6. If Contractor, 
prior to receiving notice of withdrawal of a portion of the Work pursuant this Section 
20.6, has completed a part thereof in accordance with the Agreement Documents, 
Contractor shall be entitled to receive compensation for such completed part of the Work 
(using Owner's earned value methodology). If the cost to Owner of completing the 
withdrawn portion of the Work (including any and all amounts previously paid to 
Contractor), Claims, losses, damages, Owner overhead and supervision expenses, 
reasonable attorneys' fees and expenses of litigation and other Dispute resolution 
proceedings, if any, and other costs and expenses of whatsoever kind or nature incurred 
by Owner is more than the earned value of the Work properly performed by Contractor in 
compliance with all applicable requirements of the Agreement Documents prior to the 
effective date of withdrawal, then Contractor shall pay such excess to Owner together 
with the amount(s) of all other damage(s) suffered by Owner as a result of Contractor's 
failure to perform. Contractor shall not be entitled to receive, and hereby irrevocably 
waives and releases, any right or claim to further payment(s) on account of such 
withdrawn Work, even if the costs of completion and other amounts incurred by Owner 
are less than, in the aggregate, that portion of the Agreement Compensation related to the 
affected Project(s) reasonably allocated by Owner thereto. 
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(b) Effects. As of the effective date of withdrawal, Owner shall have no further obligation to 
Contractor with respect to the withdrawn portion of the Work. As of such effective date, Contractor 
shall (i) cooperate with Owner to the fullest extent for the purpose of allowing Owner or its designee to 
fully perform such withdrawn Work; and (ii) have no other obligation to Owner with respect to the 
withdrawn portion of the Work except for satisfying any and all obligations directly or indirectly arising 
out of, resulting from, or related to Contractor's default(s) and/or breach(es) and/or violation(s), 
complying with all requirements, terms, conditions, and provisions of this Section 20.6 and such other 
obligations that Contractor has under this Agreement, under each applicable Work Release and Project
Specific Agreement, and/or under the other Agreement Documents, as by their terms, expressed or 
implied, are to continue after completion of the Work and/or termination of this Agreement, including 
Contractor's warranty and indemnity obligations, which obligations shall not be reduced by reason of 
Owner's withdrawal of Work. 

(c) The provisions of this Section 20.6 are in addition to any rights that Owner may 
otherwise have under this Agreement (including as a result of any associated Event of Default), under 
each applicable Work Release or Project-Specific Agreement, the other Agreement Documents, at Law, 
and/or in equity with respect to the facts and circumstances that give rise to withdrawal of the Work or 
any portion thereof. 

20.7. Right to upplement. 

(a) In the sole and exclusive judgment of Owner, and without prejudice to any other rights 
that Owner may have under this Agreement, under each Work Release and Project-Specific Agreement, 
the other Agreement Documents, at Law, or in equity, if, in the opinion of Owner, Contractor fails at 
any time to prosecute any of the Work with promptness and diligence according to the requirements of 
this Agreement and the applicable Work Release or Project-Specific Agreement, and other Agreement 
Documents, including the provisions of the Scope of Work of the affected Project, the applicable Work 
Schedule, and Article 9, or if, in the opinion of Owner, Contractor refuses or fails at any time to supply 
personnel, supervision, or equipment, materials, or supplies of the proper quantity or quality, then 
Owner, after giving written notice thereof to Contractor, may supplement the Work, or affected portion 
thereof, by providing such additional labor and/or equipment, materials, and/or supplies (directly or 
through any other contractor(s), subcontractor(s), or supplier(s)) as it deems necessary to rectify 
Contractor's default or to complete such Work by the date fixed for its completion. With respect to any 
Work supplemented by Owner: 

(i) Cooperation. Contractor shall fully cooperate with Owner and with any other 
contractor(s), subcontractor(s), and supplier(s), as applicable, and carefully fit and 
coordinate its own Work with the work of Owner and any other contractor(s), 
subcontractor(s), and supplier(s). 

(ii) Compensation. Contractor shall be liable to Owner for any and all costs and expenses of 
Owner for supplementing any and all Work (including overhead and supervision 
expenses, reasonable attorneys' fees and expenses of litigation and other Dispute 
resolution proceedings, if any, and other costs and expenses of whatsoever kind or nature 
incurred by Owner). Owner shall have the right to set-off against other amounts due to 
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Contractor hereunder and/or to invoice Contractor for such amount. Owner shall have no 
obligation to Contractor by reason of such supplementation or otherwise, including any 
warranty obligation. Notwithstanding such supplemental Work, Contractor shall 
continue to have all obligations (including warranty obligations) to Owner under this 
Agreement, under each applicable Work Release and Project-Specific Agreement, the 
other Agreement Documents, at Law, and in equity as if no supplementation had 
occurred, and Contractor shall comply with the provisions of this Section 20. 7 applicable 
to supplementation. 

(b) Owner's judgment forming the basis for any action taken or to be taken under this Section 
20. 7 shall be conclusive and binding as between the Parties and any surety or issuer of any bond, 
guaranty, or letter of credit. Owner's cost in supplementing and completing a portion of the Work shall 
be certified by Owner and, as certified, shall control as between the Parties and any surety or issuer of 
any bond, guaranty, or letter of credit. The provisions of this Section 20. 7 are in addition to any rights 
that Owner may otherwise have under this Agreement (including as a result of any associated Event of 
Default), under each applicable Work Release or Project-Specific Agreement, at Law, and/or in equity 
with respect to the facts and circumstances that give rise to supplementing of the Work or any portion 
thereof. 

20.8. Remedies Cumulative. 
Any right( s) and remedy(ies) of Owner as set forth in any provision of this Agreement is/are cumulative 
and is/are in addition to any other right(s) and remedy(ies) of Owner under any other provision of this 
Agreement and each applicable Work Release or Project-Specific Agreement, and otherwise at Law 
and/or in equity. Failure of Owner to exercise any of its rights will not excuse Contractor from 
compliance with the provisions of this Agreement, nor constitute a wavier of, or otherwise prejudice any 
rights and remedies of Owner. 

ARTICLE 21. LIMITATIONS ON LIABILITY 

21.1. Maxim um Liabilil v. 
Except as specifically set forth in Section 21.3, Contractor shall not be liable to Owner in an amount 
greater than the aggregate of the Agreement Compensation for all Projects, whether or not received by 
Contractor for any cause arising out of or resulting from this Agreement and any Project-Specific 
Agreement, any Project or any Work to be performed hereunder or thereunder. Owner's aggregate 
liability to Contractor with respect to such Project shall not exceed, under any circumstances 
whatsoever, that portion of the Agreement Compensation due under Article 7 that has not yet been paid 
by Owner with respect to such Project. 

21.2. nsegu ntial .Dalll"age( ). 
EXCEPT AS SET FORTH IN SECTION 21.3, NEITHER PARTY SHALL BE LIABLE TO THE 
OTHER FOR ANY INDIRECT, INCIDENTAL OR CONSEQUENTIAL DAMAGES. WITHOUT 
LIMITING THE GENERALITY OF THE FOREGOING, CONTRACTOR WAIVES AND 
RELEASES ALL CLAIMS AGAINST OWNER FOR ANY LIABILITY OR LOSS IN CONNECTION 
WITH: (a) PAYMENT OF ALL FEDERAL, STATE AND LOCAL TAXES OR CONTRIBUTIONS 
IMPOSED OR REQUIRED UNDER UNEMPLOYMENT INSURANCE, SOCIAL SECURITY AND 
INCOME TAX LAWS WITH RESPECT TO CONTRACTOR'S WORK UNDER THIS AGREEMENT 
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AND/OR UNDER EACH WORK RELEASE AND PROJECT-SPECIFIC AGREEMENT; (b) ALL 
LOSSES IN CONNECTION WITH ANY CLAIMS FOR LOST WAGES, SEVERANCE PAY, 
PENSIONS OR OTHER BENEFITS WITH RESPECT TO CONTRACTOR'S WORK UNDER THIS 
AGREEMENT AND/OR UNDER EACH WORK RELEASE AND PROJECT-SPECIFIC 
AGREEMENT; AND (c) ALL CLAIMS FOR LIABILITY FOR DAMAGE TO CONTRACTOR'S 
PERSONAL PROPERTY OR INJURY TO CONTRACTOR OR ITS PERSONNEL IN 
CONNECTION WITH THIS AGREEMENT AND EACH WORK RELEASE AND PROJECT
SPECIFIC AGREEMENT. 

21.3. Exce1 tion to Contractor's Limitatiou( s} of Liability. 
Nothing contained in this Article 21 shall limit, alter, or modify the rights or remedies of Owner or the 
liability of Contractor for (a) any intentional acts of Contractor, any Subcontractor, their respective 
Affiliates or the respective directors, officers, employees or agents of Contractor, any Subcontractor or 
their respective Affiliates, (b) liquidated damages, ( c) Contractor's and its Affiliates' internal costs 
related to meeting warranty obligations, (d) indemnities, (e) losses or damages covered by insurance 
proceeds (including those that would have been available under any of the insurance policies required to 
be obtained and maintained by Contractor and all Subcontractors under this Agreement, but for the fact 
that Contractor or any Subcontractor failed to obtain or maintain any such policy in accordance with the 
terms and conditions of this Agreement), and/or (f) compliance with Law, in each case irrespective of 
whether Contractor's obligations with respect thereto may be construed as special, indirect, incidental, 
consequential, or penal damages or whether Contractor has assumed or may incur liability of any nature 
whatsoever to anyone not a party to this Agreement or any applicable Work Release or Project-Specific 
Agreement. 

21.4. Effect oflnsurance. 
The Parties understand and agree that the liability of Contractor to Owner under this Agreement, under 
any Work Release or Project-Specific Agreement, at Law, and/or in equity shall not be limited by the 
amount of insurance coverage required pursuant to the provisions of Section 19.1. 

ARTICLE 22. INDEMNIFICATION 

22.1. General Indemnification. 
Subject to the provisions of Section 22.8, Contractor shall be responsible for and shall indemnify, and 
shall defend and save Owner, its Affiliates and their respective employees, trustees, shareholders, 
officers, and directors, as well as their respective agents and consultants ( each, an "Indemnified Person") 
harmless from and against any and all costs and expenses (including all costs and expenses of litigation, 
as well as related attorneys' fees), losses, liabilities, fines, penalties, damages, claims, demands, 
judgments, awards, obligations, actions, or proceedings whatsoever related to the Work or Contractor's 
obligations under the Agreement Documents. 

22.2. Environmental Indemnification. 
Contractor agrees to indemnify each Indemnified Person against, and defend and hold each of them 
harmless from any liability, claim, complaint, demand, action, cause of action, audit, investigation, 
proceeding, obligation, loss, cost, damage, judgment, adjudication, arbitration decision, penalty 
(including fees and fines), or expense (including court costs, attorneys' fees and/or enhanced oversight 
expenses) (collectively, the "Indemnified Environmental Obligations") suffered or incurred by any of 
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them as a result of, arising out, and/or relating to any acts or omissions of Contractor, any 
Subcontractors, agents, or employees related to or involving Hazardous Materials discovered, 
encountered, used, generated, stored, handled, processed, released, removed and/or disposed ofby any 
of such Persons during the course of any of the Project(s) and/or any of the Work, including any such 
Indemnified Environmental Obligation alleged, asserted, initiated or otherwise existing in respect of 
injury to persons, including death, and damage to property and/or natural resources suffered by any 
Person (including employees or agents of Contractor and any Subcontractor). The foregoing 
indemnification shall include any Indemnified Environmental Obligation related to the storage, 
handling, processing, release, or removal on or from Site(s) of any such Hazardous Materials by 
Contractor, any Subcontractors, transporters, recyclers, or any treatment, storage or disposal facility or 
location used by Contractor or such other Persons, whether or not based upon any act or omission on or 
off the Site(s). Further, such indemnification shall include Indemnified Environmental Obligations 
suffered, incurred or imposed as a result of actions pursued by any Governmental Authority related, in 
any way whatsoever, to any Hazardous Materials. 

22.3. Iniringemen1 Ind_ mnificat ion. 

(a) Lndcmnjficat ion. Contractor agrees to indemnify each Indemnified Person against, and 
defend and hold each of them harmless from any liability, obligation, loss, cost, damage, judgment, 
adjudication, arbitration decision, penalty (including fees and fines), or expense (including court costs 
and attorneys' fees) suffered or incurred by any of them as a result of, arising out of, and/or relating to (i) 
the infringement or alleged infringement of any patent, copyright, trademark, service mark, and/or other 
proprietary interest and/or data right relating to the use or design of any equipment, materials, supplies, 
computer software program or application, or document furnished or used in the performance of the 
Projects and/or any of the Work under this Agreement or under any Work Release or Project-Specific 
Agreement or to any process( es), or action( s) employed by or on behalf of Contractor or of any Person 
or entity under agreement to Contractor at any tier, in connection with the performance of Work 
hereunder, and whether or not based upon any act or omission on or off the Site; and/or (ii) any 
allegation that Contractor has, other than solely for Owner's benefit in connection with the Work, made 
use of Information in which a Third Party claims a proprietary interest which Information was obtained 
by Owner from Third Parties under agreements for confidentiality. Without limiting the generality of 
the foregoing, such indemnification shall include all damages and injuries occasioned by any 
infringement associated with equipment, designs, processes and actions, whether owned or rented by 
Contractor or Owner and whether furnished for the Work by or through Contractor or one of its 
Subcontractors at any tier, it being Contractor's obligation to satisfy itself of the non-infringing nature of 
all equipment, designs, processes and actions used in the performance of the Work. 

(b) AddiLional U ndertaking . In addition to the indemnification set forth in Section 22.J(a), 
if an Indemnified Person provides Contractor notice of a claim of infringement and/or the use of all or 
any portion of any equipment, materials or Information is enjoined due to such claim of infringement, 
Contractor shall promptly and at its sole expense either (i) procure for Owner the right to continue using 
the affected property, (ii) replace the affected property with non-infringing and functionally equivalent 
property, (iii) modify the affected property so that it becomes non-infringing and functionally 
equivalent, or (iv) take such other action as is necessary to ensure the Indemnified Person's 
uninterrupted use of the affected property. 
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22.4. Indemnification Notice. 
Whenever a claim for indemnification shall arise under this Article 22, the affected Indemnified Person 
shall give notice to Contractor of the claim, including reasonable detail about the facts and 
circumstances thereof. Such notice shall be given as soon as reasonably practical following the time that 
such Indemnified Person realized its entitlement to indemnification hereunder or suit or claims are 
brought against such Person, whichever is later. Notwithstanding the foregoing, the failure to provide 
such notice shall not prejudice, impair or otherwise adversely affect in any manner whatsoever the rights 
of the Indemnified Person and the obligations of Contractor, and such Indemnified Person shall have no 
liability to Contractor as a result of the failure to provide notice. 

22.5. Indemnification Procedure. 

(a) OJJtractor'.. De.fen e. If Contractor has acknowledged, by notice given to the 
Indemnified Person within a reasonable period after receiving the notice under Section 22.2 (based on 
the circumstances, but no more than five (5) Business Days after receipt of such notice), its 
indemnification obligation with respect to a particular claim in accordance with the terms hereof, 
Contractor, upon giving notice to the Indemnified Person, may assume, at its sole cost and expense, the 
defense of such claim. Counsel selected for such defense shall be reasonably acceptable to the 
Indemnified Person, and the Indemnified Person shall be entitled to participate in (but not control) such 
defense through its own counsel and at its own expense; provided that if the counsel selected by 
Contractor advises that, due to actual or potential conflicts, separate counsel should represent the 
Indemnified Person, the expense of such separate counsel shall be an indemnified expense in accordance 
with the terms hereof. The Indemnified Person shall reasonably cooperate with Contractor in 
connection with the defense of such claim. Notwithstanding anything to the contrary in this Agreement 
or in any applicable Work Release or Project-Specific Agreement, an Indemnified Person shall have the 
right to retain separate counsel to represent such Indemnified Person, at the sole cost and expense of 
such Indemnified Person unless such cost and expense are subsequently determined to be an indemnified 
expense. 

(b) lndemni_fiecLPer on Defense. If Contractor does not acknowledge its 
indemnification obligation for a particular claim, or does not timely assume the defense thereof, the 
Indemnified Person may defend such claim in such manner as it may deem appropriate. Contractor shall 
bear all of the costs and expenses, including reasonable attorneys' fees, incurred by the Indemnified 
Person in connection with such defense, all of which shall be paid from time to time pursuant to Section 
14.3. Contractor shall be entitled to participate (but not control) such defense through its own counsel 
and at its own expense. Contractor shall reasonably cooperate with the Indemnified Person in 
connection with the defense of such claim. 

( c) Con ents. Notwithstanding its control of a defense, Contractor shall not (i) make 
any admission or take any other action that is binding on, or otherwise attributable to any Indemnified 
Person; and/or (ii) consent to any settlement, entry of judgment, or other disposition, in all instances 
without the prior written consent of the affected Indemnified Person. 

22.6. Contractor's Indemnities to be Broadly C nstru1::d. 
The Parties understand and agree that the provisions of this Article 22 shall be broadly construed to 
accomplish the purpose of protecting Owner and the other Indemnified Persons from any loss or liability 
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for any of the causes enumerated herein. Any vagueness, ambiguity, or inconsistency in the application 
of the various provisions of this Article 22 shall be resolved accordingly; provided that, notwithstanding 
the potential applicability of more than one indemnity provision in this Article 22, an Indemnified 
Person shall not, for each loss or liability, be entitled to recover more than once for each item of damage, 
cost, or expense associated therewith. Indemnification shall apply irrespective of the date of the 
assertion of any claim against an Indemnified Person and/or whether the Indemnified Person suffers or 
incurs any loss or liability before or after Final Acceptance of all of the Projects. 

22. 7. Insurance. 
Contractor shall obtain, and maintain at its sole expense, such insurance as will insure the provisions of 
this Article 22 and all other indemnity obligations in this Agreement (including under Sections 9.6 and 
l 7.3(b )) and in any Work Release and any Project-Specific Agreement; provided that the amount of 
available insurance shall not limit or otherwise restrict Contractor's obligations hereunder. Nothing in 
this section shall derogate or reduce Contractor's obligations under Section 19.1, and this Article 22 shall 
not prejudice or otherwise impair the rights of Owner with respect to insurance coverage. 

22.8 Indemnification Limitation. 
Any indemnification or similar hold harmless obligation(s) under the Agreement Documents shall not be 
enforceable to the extent that a court of competent jurisdiction conclusively determines that such 
obligation(s) is/are prohibited by Law. 

ARTICLE 23. DISPUTE RE OLUTION; ARBITRATION 

23.1. N goliation Between E 'eCUli ves. 
The Parties shall attempt in good faith to resolve any Dispute arising out of or relating to this 
Agreement, any Work Release or Project-Specific Agreement and/or the Work, promptly by negotiation 
between executives who have authority to settle the controversy and who are at a higher level of 
management than the Persons with direct responsibility for administration of this Agreement and the 
applicable Work Release or Project-Specific Agreement. Any Party may give the other Party written 
notice of any Dispute not resolved in the normal course of business. Such notice shall include: (a) a 
statement of that Party's position and a summary of arguments supporting that position; and (b) the name 
and title of the executive who will be representing that Party and of any other Person who will 
accompany the executive. Within fifteen ( 15) days after delivery of the notice, the receiving Party shall 
respond with: (i) a statement of that Party's position and a summary of arguments supporting that 
position; and (ii) the name and title of the executive who will represent that Party and of any other 
Person who will accompany the executive. Within thirty (30) days after delivery of the initial notice, the 
executives of both Parties shall meet at a mutually acceptable time and place, and thereafter as often as 
they reasonably deem necessary, to attempt to resolve the Dispute. All reasonable requests for 
information made by one Party to the other will be honored. All negotiations pursuant to this Section 
23 .1 are confidential and shall be treated as compromise and settlement negotiations for purposes of 
Law and rules of evidence. 

23.2. Mediation. 
If the Dispute has not been resolved by negotiation within forty-five (45) days after the disputing Party's 
notice, or if the Parties failed to meet within thirty (30) days, each as contemplated in Section 23 .1 , the 
Parties shall endeavor to settle the Dispute by mediation under the then current CPR Mediation 
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Procedure; provided, however, that if one Party fails to participate as provided herein, the other Party 
can initiate mediation prior to the expiration of the forty-five ( 45) days. Unless otherwise agreed, the 
Parties will select a mediator from the CPR Panels of Distinguished Neutrals. 

23 .3. Arbitration. 
Any Dispute arising out of or relating to this Agreement or any applicable Work Release or Project
Specific Agreement, including the breach, termination or validity thereof, which has not been resolved 
by a non-binding procedure as provided herein within ninety (90) days of the initiation of such 
procedure, shall be finally resolved by arbitration in accordance with the then current CPR Rules for 
Non-Administered Arbitration by a sole arbitrator, for Disputes involving amounts in the aggregate 
under Three Million Dollars ($3,000,000.00), or three arbitrators, for Disputes involving amounts in the 
aggregate equal to or greater than Three Million Dollars ($3,000,000.00), of whom each Party shall 
designate one in accordance with the "screened" appointment procedure provided in CPR Rule 5.4, with 
the third arbitrator selected pursuant to CPR Rules 5 and 6; provided, however, that if either Party will 
not participate in a non-binding procedure, the other may initiate arbitration before expiration of the 
above period. The arbitration shall be governed by the Federal Arbitration Act, 9 U.S.C. §§ 1-16, and 
judgment upon the award rendered by the arbitrator(s) may be entered by any court having jurisdiction 
thereof. The place of arbitration shall be Hartford, Connecticut. 

23.4. P el' of AJbitntor( ). 
The arbitrator(s) are not empowered to award damages in excess of compensatory damages (including 
liquidated damages specified herein) and each Party expressly waives and foregoes any right to punitive, 
exemplary or similar damages unless a statute requires that compensatory damages be increased in a 
specified manner. All costs of the arbitration shall be paid equally by the Parties, unless the award shall 
specify a different division of the costs. Each Party shall be responsible for its own expenses, including 
attorney's fees. Both Parties shall be afforded adequate opportunity to present information in support of 
its position on the Dispute being arbitrated. The arbitrator may also request additional information from 
the Parties. 

23.5. Deferral. 
The Parties may agree to defer such arbitration proceeding, without prejudice to the Indemnified 
Person(s), pending the resolution of a particular Claim Disputed by Contractor. 

23.6. Continued Performance. 
Unless otherwise directed by Owner, Contractor shall continue performance of all of the Projects and all 
of the Work in conformance with the requirements of this Agreement and each applicable Work Release 
and Project-Specific Agreement notwithstanding the existence of any Claim, Dispute and/or proceeding 
between the Parties. Nothing herein shall prejudice, impair or otherwise prevent Owner from receiving 
equitable relief, including an order for specific performance and/or an injunction, from an appropriate 
Governmental Authority (including under Section 23.7) pending the conclusion ofany mediation and/or 
arbitration proceeding. 

23.7. 
Each Party will proceed in good faith to conclude the arbitration proceeding as quickly as reasonably 
possible. If a Party refuses to participate in an arbitration proceeding, the other Party may petition any 
Governmental Authority having proper jurisdiction for an order directing the refusing Party to 
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participate in the arbitration proceeding. All costs and expenses incurred by the petitioning Party in 
enforcing such participation will be paid for by the refusing Party. 

ARTICLE 24. REPRESENT A TIO NS OF CONTRACTOR. 

Contractor represents and warrants to Owner that as of the Effective Date of this Agreement and 
the "Effective Date" of each Work Release and each Project-Specific Agreement: 

(a) ontractor is duly organized validly existing and in good standing under the laws of 
I ~ MA, I, is duly qualified to do .business in the slate/commonwealth in which the Work will be 
perfoimed, and has the power and authority to enter and perform its obligations under this Agreement 
and under each Work Release and each Project-Specific Agreement. 

(b) Other than Contractor Permits to be obtained after the Effective Date in accordance with 
the applicable Work Schedule, Contractor possesses all Permits and licenses, and its employees and any 
contractors or subcontractors hold all necessary and required licenses, necessary for Contractor to 
legally perform all of the Work and its other obligations under this Agreement and under each Work 
Release and each Project-Specific Agreement. 

( c) The execution, delivery and performance of this Agreement and each Work Release and 
each Project-Specific Agreement are within Contractor's powers, have been duly authorized by all 
necessary action, and do not violate any of the terms and conditions in its governing documents. 

(d) Contractor has duly executed and delivered this Agreement and each Work Release and 
each Project-Specific Agreement, and, assuming the due authorization, execution and delivery thereof 
by Owner, this Agreement and each Work Release and each Project-Specific Agreement constitutes a 
valid and binding obligation of Contractor enforceable against it in accordance with its terms, except as 
(i) such enforceability may be limited by Laws affecting creditors' rights generally, and (ii) the 
application of general equitable principles may limit the availability of certain remedies. 

(e) Contractor's entry into this Agreement and any Work Release or Project-Specific 
Agreement and performance of its obligations hereunder and thereunder does not conflict with the terms 
of any Law or judgment applicable to it and does not and will not contravene or result in any default 
under any agreement or instrument to which it is a party or by which any of its properties may be bound. 

(f) There is no suit, action, proceeding or investigation pending or, to Contractor's 
knowledge, threatened against or affecting Contractor before any Governmental Authority which is 
reasonably likely to result, either in any case or in the aggregate, in any material adverse change in the 
business prospects, condition (financial or otherwise), or operations of Contractor or its ability to carry 
out the terms of this Agreement and each Work Release and each Project-Specific Agreement. 

(g) Neither Contractor, nor any of its Affiliates is insolvent or Bankrupt, has filed (or is 
contemplating the filing of) or had filed against it a petition in bankruptcy, has made 
an assignment for the benefit of creditors or otherwise had a receiver or trustee appointed with respect to 
its properties or affairs and has not incurred any obligations or liabilities, contingent or otherwise, which 
would cause it to become insolvent. Contractor is not aware of any facts, events and/or circumstances 

Facilities 

Co1istn1ctio11MSA ** EVERSOURCE PROPRIETARY AND CONFIDENTIAL** Page 104 
AZ Corooration - Final (3.9.20) 



Public Service Company of New Hampshire d/b/a Eversource Energy 
DE 22-030 

Attachment TS 1-005S (3) 
Page 112 of 485

REDACTED

DE 22-030 
Exh. 13 

000291

that may question and/or otherwise undermine the financial condition of Contractor. 

(h) Contractor is knowledgeable. capable, and technically, commercially, and financially 
ready, willing, and able to perform the Work in accordance with all requirements, terms, conditions, and 
provisions of this Agreement and any Work Release or Project-Specific Agreement. The Work 
Schedules will be prepared after reasonable due diligence and will accurately reflect all material 
milestones for the applicable Project. Contractor has adequate resources to fully and timely complete 
the Work. 

(i) Neither Contractor nor any of its Affiliates has paid, offered or promised to pay, or give 
any money or anything of value, directly or indirectly, to any Person (including any officer or employee 
of a Governmental Authority, or to any political party or candidate for political office) for the corrupt 
purpose of inducing any such Person, official, party or candidate to misuse its position or to influence 
any act or decision of a Governmental Authority in connection with the Project(s) or any portion thereof. 

(j) Neither Contractor nor any of its Affiliates that will perform any of the Work has been 
suspended, excluded or debarred from, or otherwise declared ( or accepted being) ineligible with respect 
to, the performance of any Work for any Governmental Authority, including the State of Connecticut, 
the Commonwealth of Massachusetts, the State of New Hampshire, and/or the United States Federal 
government or any of their respective agencies, and there is no suit, action, proceeding or investigation 
pending or, to Contractor's knowledge, threatened against or affecting Contractor which is reasonably 
likely to result in such debarment, suspension, exclusion or ineligibility. 

(k) The information and certifications provided by Contractor to Owner in Contractor's bid 
remains complete and accurate in all material respects as of the Effective Date. Without limiting the 
generality of the foregoing, all technical information submitted to Owner by Contractor as part of the 
RFP process remains complete, true and accurate in all material respects as of the Effective Date. 
Neither Contractor nor any of its Affiliates is aware of any results (through experience, testing, 
performance or otherwise) that contradict or otherwise are inconsistent with the content and/or 
conclusions of any of such information, or that could otherwise render all or portions of any of such 
information misleading. 

ARTICLE 25. MISCELLANEOUS PROVISIONS 

25.1. Governing Law. 

(a) THIS AGREEMENT AND EACH APPLICABLE WORK RELEASE OR PROJECT-
SPECIFIC AGREEMENT AND THE RIGHTS AND DUTIES OF THE PARTIES HEREUNDER 
AND THEREUNDER SHALL BE GOVERNED BY AND CONSTRUED, ENFORCED AND 
PERFORMED IN ACCORDANCE WITH THE LAWS OF THE STATE OF CONNECTICUT, 
WITHOUT REGARD TO PRINCIPLES OF CONFLICTS OF LAW; PROVIDED THAT IF AN 
ENTIRE PROJECT IS LOCATED OUTSIDE OF THE STATE OF CONNECTICUT, THEN THE 
LAW OF THE STATE/COMMONWEALTH WHERE THE PROJECT IS LOCATED (AND WHERE 
THE WORK IS PERFORMED) MAY GOVERN CERTAIN ASPECTS OF THE ENFORCEMENT OF 
THE RIGHTS AND REMEDIES OF OWNER (INCLUDING LEGAL PROCESS AND 
PROCEDURE) WITH RESPECT TO SUCH PROJECT. 

Facilities 
Constn1ctio11 MSA ** EVERSOURCE PROPRIETARY AND CONFIDENTIAL ** Page IOS 
AZ Corporation - Final (3.9.20) 



Public Service Company of New Hampshire d/b/a Eversource Energy 
DE 22-030 

Attachment TS 1-005S (3) 
Page 113 of 485

REDACTED

DE 22-030 
Exh. 13 

000292

(b) Contractor acknowledges and agrees that Owner would be damaged irreparably in the 
event any of the provisions of this Agreement or any applicable Work Release or Project-Specific 
Agreement are not performed in accordance with their specific terms or otherwise are breached. 
Accordingly, Contractor agrees that Owner shall be entitled to an injunction or injunctions to prevent 
breaches of the provisions of this Agreement and any applicable Work Release or Project-Specific 
Agreement and to enforce specifically this Agreement and any applicable Work Release or Project
Specific Agreement and the terms and provisions hereof and thereof in any action instituted in 
connection herewith in addition to any other remedy to which it may be entitled hereunder or 
thereunder, at Law or in equity. 

(c) SUBJECT TO THE DISPUTE RESOLUTION PROVISIONS OF ARTICLE 23, THE 
PARTIES HEREBY CONSENT TO THE EXCLUSIVE JURISDICTION OF THE COURTS OF THE 
STATE OF CONNECTICUT FOR THE PURPOSES OF ALL LEGAL PROCEEDINGS ARISING 
OUT OF OR RELATING TO THIS AGREEMENT AND EACH APPLICABLE WORK RELEASE 
AND/OR PROJECT-SPECIFIC AGREEMENT AND THE TRANSACTIONS CONTEMPLATED 
HEREBY AND THEREON. EACH PARTY HEREBY IRREVOCABLY WAIVES AND RELEASES, 
TO THE FULLEST EXTENT PERMITTED BY LAW, (i) ANY OBJECTION TO THE VENUE OF 
ANY SUCH PROCEEDING BROUGHT IN SUCH A COURT; AND (ii) ANY CLAIM THAT ANY 
SUCH PROCEEDING BROUGHT IN SUCH COURT HAS BEEN BROUGHT IN AN 
INCONVENIENT FORUM. 

(d) IF CONTRACTOR DOES NOT MAINTAIN A REGISTERED AGENT IN 
CONNECTICUT, OWNER MAY SERVE CONTRACTOR BY REGISTERED OR CERTIFIED 
MAIL, RETURN RECEIPT REQUESTED, ADDRESSED TO THE CORPORATE SECRETARY OF 
CONTRACTOR AT THE ADDRESS SET FORTH IN SECTION 25.3, WHICH SERVICE SHALL 
BE ACCEPTED BY CONTRACTOR. 

(e) CONTRACTOR HEREBY WAIVES AND RELEASES ITS RIGHT TO CLAIM A 
TRIAL BY JURY WITH RESPECT TO ANY ACTION BY OR AGAINST OWNER ARISING 
HEREUNDER AND/OR UNDER ANY WORK RELEASE OR PROJECT-SPECIFIC 
AGREEMENT. 

25.2. Bin<lini! Etle t; Assignment. 
This Agreement and each Work Release and each Project-Specific Agreement shall be binding upon the 
Parties and their respective successors and permitted assigns. Contractor is not authorized to and shall 
not directly or indirectly (through an equity sale, merger or other transaction) sell, assign or otherwise 
transfer this Agreement or any Work Release or Project-Specific Agreement, in whole or in part, or any 
of the Work to be performed hereunder, without the prior written consent of Owner;providedthat the 
foregoing shall not preclude Contractor from engaging Subcontractors in accordance with Section 11.4. 
Any purported sale, assignment or other transfer of this Agreement or any Work Release or Project
Specific Agreement, in whole or in part, or of any of the Projects or any of the Work to be performed 
hereunder, or under the applicable Project-Specific Agreement, without the prior written consent of 
Owner shall be null, void, and of no force or effect and shall be, at the sole and exclusive election of 
Owner, grounds for immediate termination of this Agreement, and any applicable Work Release or 
Project-Specific Agreement, in whole or in part, by reason of an Event of Default. 
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25.J . Notices : Demands. 
All notices, demands or requests required or permitted to be given under the Agreement Documents 
shall be in writing. Any such notice or other communication hereunder shall be deemed duly given (a) 
upon confirmation of hand delivery, (b) upon confirmation of facsimile (prvvidedthat such facsimile 
and confirmation thcrcalkr shall be immediately sent by mail or courier as provided in this Section 
25.3 ), ( c) one ( l) Business Day following the date sent when sent by overnight delivery, and (d) five (5) 
Business Days following the date mailed when mailed by registered or certified mail return receipt 
requested and postage prepaid, at the following address: 

ro Owner: 

Eversource Energy Service Company 

I 07 Selden Street 
Berlin, Connecticut 06037 
Email: Christa.Simmons@evcrsource.com 
Attention: Christa L. Simmons, Procurement 

With a copy to: 

Eversource Energy Service Company 
I 07 Selden Street 
Berlin, Connecticut 06037 
email: l>ul'lcah.m 1c: kayw1e,cr l u·rcc.c.:om 
Facsimile: 860.665.5504 
Attention: Duncan MacKay, Deputy General Counsel 

provided that all requests for payment to Owner shall be submitted to: 

Eversource Energy Service Company 
P.O. Box 5017 
Hartford, Connecticut 06102-5017 
Attention: Accounts Payable Dept. 

with copies of such requests for payment to the applicable Owner Representative 
and engineering data submitted by Contractor to Owner shall be addressed in accordance with the 
applicable Scope of Work. 

To Contractor: 
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Attention: 

Either Party may send any such notice or other communication using any other means (including 
personal delivery, expedited courier, messenger service, telex, ordinary mail, or electronic mail), but no 
such notice or other communication using such other means shall be deemed to have been duly given 
unless and until it actually is received by the intended recipient. Either Party may change the address to 
which notices and other communications hereunder are to be delivered by giving the other Party notice 
in the manner herein set forth. 

25.4. Non-Waiver. 
Either Party by written notice to the other, may (a) extend the time for the performance ofany of the 
obligations or other actions of the other; (b) waive any inaccuracies in the representations or warranties 
of the other contained in this Agreement or in any applicable Work Release or Project-Specific 
Agreement; ( c) waive compliance with any of the covenants of the other contained in this Agreement or 
in any applicable Work Release or Project-Specific Agreement; and (d) waive or modify performance of 
any of the obligations of the other. Except as provided in the preceding sentence, no action taken 
pursuant to this Agreement or any applicable Work Release or Project-Specific Agreement, including 
any investigation by or on behalf of any Party, shall be deemed to constitute a waiver by the Party taking 
such action of compliance with any representations, warranties, covenants or agreements contained 
herein. The waiver by any Party of a breach of and/or other non-compliance with any provision of this 
Agreement or any applicable Work Release or Project-Specific Agreement shall not operate or be 
construed as a waiver of any subsequent breach or non-compliance. 

25.5. Invalid Provisions. 
If any provision of this Agreement or any applicable Work Release or Project-Specific Agreement is 
held to be illegal, invalid or unenforceable under present or future Laws effective during the term of this 
Agreement or any applicable Work Release or Project-Specific Agreement, such provision shall be fully 
severable and this Agreement or any applicable Work Release or Project-Specific Agreement shall be 
construed and enforced as if such illegal, invalid or unenforceable provision had never comprised a part 
of this Agreement or any applicable Work Release or Project-Specific Agreement, and the remaining 
provisions of this Agreement or any applicable Work Release or Project-Specific Agreement shall 
remain in full force and effect and shall not be affected by the illegal, invalid, or unenforceable 
provision or by its severance from this Agreement or any applicable Project-Specific Agreement. 

25.6. Survival. 
All agreements, representations, warranties and covenants made by the Parties herein or in any 
applicable Work Release or Project-Specific Agreement and in the certificates or other documents 
delivered pursuant thereto shall be considered to have been relied upon by the other Party and shall 
survive Final Acceptance of a Project. All requirements, terms, conditions, and provisions which by 
their nature are incapable of being performed within the period of performance hereof shall survive 
cancellation, termination, or expiration of this Agreement and any applicable Work Release or Project
Specific Agreement, including all of Contractor's non-disclosure obligations, warranties, and 
indemnities for the benefit of Owner. 

25.7. · on fi<lerHial ily . 
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(a) In their performance of the Work, Contractor, and any subcontractors, at any tier, shall (i) 
be bound by and comply with the North American Electric Reliability Council ("NERC") Critical 
Infrastructure Protection ("CIP") standards, regarding critical assets and critical cyber assets pertaining 
to the reliability and availability of the Bulk Electric System in North America, applicable to Owner and 
the Work; and (ii) shall treat as Confidential Information and keep confidential any Critical Energy 
Infrastructure Information (CEIi), as such CEIi is defined by Federal Energy Regulatory Commission 
("FERC"), pursuant to 18 C.F.R. §388, and in accordance with the requirements of any nondisclosure 
agreement between the Parties and the Contractor CIP Compliance Agreement, as appropriate, attached 
hereto as Exhibit E. 

(b) Subject to the provisions of Section 25.7(a), during the term of this Agreement and for a 
period of five (5) years after Final Acceptance of a Project, Contractor shall (a) keep confidential the 
terms of this Agreement and any applicable Work Release or Project-Specific Agreement, all 
Intellectual Property, any information it obtains in the course of performing Work (including as a result 
of any access granted to Owner's systems) under this Agreement or under any applicable Work Release 
or Project-Specific Agreement (including as a result of any access granted to Owner's systems), and all 
other information furnished by Owner in furtherance hereof and conspicuously marked as "Confidential 
Information" (including any information obtained from Third Parties under agreements for 
confidentiality); (b) not disclose or reveal, except as permitted pursuant to this Section 25.7, any such 
confidential information to any Person other than on a confidential basis to Contractor's employees 
directly involved with the transactions contemplated; and ( c) not use such information other than for 
Owner's sole benefit and for the sole purpose related to the Projects and the Work for which the 
information has been disclosed. Contractor shall notify Owner of any unauthorized disclosure, and 
Contractor shall be responsible for any breach hereof by Contractor and its representatives. Contractor 
and/or its representatives may disclose such confidential information under any of the following 
conditions: 

(i) if required by Law, including as required in connection with Permits contemplated 
hereunder; provided that Contractor shall, to the extent it does not violate or fail to 
comply with any such Law, advise Owner prior to disclosure and cooperate in any effort 
by Owner to minimize the amount of confidential information disclosed, secure 
confidential treatment of such confidential information, or seek permission from the 
applicable Governmental Authority to revise the confidential information in a manner 
consistent with Owner's interests, while meeting the requirements of such Governmental 
Authority; 

(ii) to Subcontractors, attorneys for, or consultants or independent public accountants of, 
Contractor, and/or any Person who has provided financing to Contractor for the Work, in 
each case who shall be bound by a confidentiality agreement embodying the terms of this 
Section 25.7; 

(iii) if required to be disclosed in connection with the prosecution or defense of any litigation; 

(iv) if such confidential information is or becomes part of the public domain by means other 
than actions taken by Contractor or on its behalf; provided that any filing by Owner in 
any regulatory proceeding shall not be deemed to be a public disclosure with respect to 
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that portion of such filing that receives protected, confidential or similar treatment in such 
proceeding; 

(v) if Contractor rightfully received such confidential information from sources other than 
Owner without breach of an obligation of confidentiality; 

(vi) if Contractor independently developed such information without reliance on the 
confidential information disclosed by Contractor; or 

(vii) if agreed to in writing by Owner. 

(b) Contractor acknowledges that Owner would not have an adequate remedy at Law and 
would be irreparably harmed if such Party breached this Section 25.7; accordingly, without prejudice to 
the rights and remedies otherwise available, Owner shall be entitled to equitable relief by way of 
injunction to prevent breaches of this Section 25.7 by Contractor or any other recipients of such 
confidential information. 

25.8. Non-Solicitation; Non-Hiring; and Moonfo!hting Restrictions. 
Contractor shall not, during its business relationship with Owner, and for one (1) year thereafter, 

except with prior written consent of Owner, directly or indirectly solicit for hire, or encourage the 
solicitation or hiring by any employer other than Owner, of any person who is employed by Owner at 
any time during the term of the business relationship with Owner for any position as an employee, 
independent contractor, consultant or otherwise. The foregoing restriction shall not apply to any person 
after twelve (12) months have elapsed subsequent to the date on which such person's employment by 
Owner has terminated. Contractor shall neither directly or indirectly employ, nor knowingly permit 
Subcontractors to so employ, employees of Owner or any of its Affiliates to perform Work while such 
employees are employed by Owner or any of its Affiliates. 

25.9. Publicity. 
Except as required by Law, Contractor shall not publicize (including through any advertising or 

other promotional activity) the relationship between the Parties, the Project(s) or the Work, this 
Agreement, any applicable Work Release or Project-Specific Agreement or the transactions 
contemplated hereunder or thereunder without the consent of Owner prior to Final Acceptance of the 
last Project to be completed, and thereafter, Contractor shall obtain Owner's approval of any press 
release, advertisement or other publicity relating to the relationship of the Parties and/or the transactions 
contemplated hereby. Notwithstanding anything to the contrary in the foregoing, all of Contractor's 
publicity and related activities shall comply with the community and public relations protocol pursuant 
to Section 9.18(a). 

25.10. No Third Patt Rights. 
Except as set forth below and for those indemnity undertakings affording protection to 

Indemnified Persons, nothing contained in this Agreement or in any applicable Work Release or Project
Specific Agreement shall be construed or interpreted in any manner whatsoever to confer any rights of 
any nature upon any person or entity not a party signatory to this Agreement or any applicable Work 
Release or Project-Specific Agreement. No Subcontractor at any tier shall for any purpose whatsoever 
be or be deemed to be an employee or agent of Owner or in any way in privity or in a contractual 
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relationship with Owner. Notwithstanding anything to the contrary herein, all benefits, protections, 
indemnifications and other rights in favor of Owner under this Agreement and under each Work Release 
and each Project-Specific Agreement shall also benefit, protect and indemnify the officers and directors 
of Owner. 

25.11. Multiple Counterparts. 
This Agreement and any applicable Work Release or Project-Specific Agreement may be 

executed in two or more counterparts, each of which shall be deemed an original, and it shall not be 
necessary in, making proof of this Agreement or any applicable Work Release or Project-Specific 
Agreement or the terms hereof to produce or account for more than one of such counterparts provided 
that the counterpart produced bears the signature of the Party sought to be bound. 

25.12 No Gifts Or Inducements. 
Contractor warrants and represents to Owner that it has neither provided nor offered to provide 

any gifts, payments, or other inducements to any officer, employee or agent of Owner for any purpose. 
Contractor shall not provide or offer any gifts, payments, or other inducements to any officer, employee 
or agent of Owner for any purpose and shall ensure that no employee or agent of Contractor offers and 
such gifts, payments or inducements. In addition to the foregoing, Contractor warrants and represents to 
Owner that it has neither provided nor offered to provide any gifts, payments, or other inducements to 
any government official, employee or agent in violation of any applicable Law, including without 
limitation the Foreign Corrupt Practices Act and will indemnify Owner for any violation thereof. 

In performing Services under the Agreement Documents, Owner and/or Contractor may wish to 
exchange business data or information electronically using a point-to-point connection or a value added 
network either directly or through a third party E-Business provider (collectively, "£-Business"). The 
electronic transmission of information, including attachments, and access to E-Business systems by 
Owner employees, cannot be guaranteed to be secure from Third Party interception, error free or free 
from viruses or other damaging computer code, and that such information could be intercepted, 
corrupted, infected, lost, destroyed or incomplete, or otherwise be adversely affected during 
transmission or harmful to the recipient's computer system. The Parties shall use commercially 
reasonable efforts within their organization to reduce the foregoing risk, consistent with the industry 
practices; however, there can be no assurance that outgoing E-Business is free of the foregoing faults or 
that engaging in E-Business will not create any harm to electronic systems. If Contractor elects to 
transmit information or documents relating to any of the Agreement Documents (including acceptance 
of a Work Release or Project-Specific Agreement) and/or perform Services under any of the Agreement 
Documents (including a Work Release or Project-Specific Agreement using E-Business, Contractor 
shall be deemed to have accepted and be bound by the terms of this Agreement. 

[ Signature page follows] 
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Owner and Contractor have executed this Agreement as of the Effective Date. This Agreement shall not 
be binding upon Owner until it has been executed by an authorized representative of Owner. 

EVERSOURCE ENERGY SERVICE 
COMPANY, as agent for THE 
CONNECTICUT LIGHT AND POWER 
COMPANY, WESTERN 
MASSACHUSETTS ELECTRIC 
COMPANY, NSTAR ELECTRIC COMPANY 
AND PUBLIC SERVICE COMPANY OF NEW HAMPSHIRE, 
and any other named AFFILIATE, 
each doing business as EVERSOURCE ENERGY, Owner 

I._°"~ By: ___ ,,L.uJ..a, ___ c.....J_ , ___ _ 

Name: Lisa Smith 
Title: Procurement Manager 
Duly authorized 

AZ Corporation, Contractor 

~~----
Name?"'"D n Swanson 3\1112.1 
Title: Vice President 
Duly authorized 

Faclfitir, 
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EXHIBIT E-LIST OF DOCUMENTS 

EVERSOURCE MSA INFORMATION ATTACHMENTS LIST 

CONTRACTOR DOCUMENTS AND PROCEDURES AT EVERSOURCE.COM WEBSITE 
E-1 Certificate of Completion and Request for Final Acceptance 
E-2 Certificate of Substantial Completion 
E-3 Property Impact and Incidental Property Damage Procedure Program 
E-4 Property Impact and Incidental Property Damage Form 
E-5 Change Order Request and Authorization Form 
E-6 Field Change Directive (FCD) 
E-7.1 Lien Waiver and Release - Partial and Final (Connecticut) 
E-7.2 Lien Waiver and Release - Partial and Final (Massachusetts) 
E-7.3 Lien Waiver and Release - Partial and Final (New Hampshire) 
E-8 Unvouchered Liabilities (UVL) 
E-9 Incorporated Rules and Procedures 

• Emergency Response Work - Contractor Profile Input Form 
• Emergency Restoration Plan Form 
• Evaluation Form Environmental Site Assessment 
• Construction and Maintenance Environmental Requirements for CT 
• Department of Army Programmatic General Permit State of Connecticut 
• Emergency Event Safety Guidelines for Non-Company Personnel 
• Erosion and Sedimentation Control Structures 
• TD 191 - Suspicious Event or Condition Recognition and Notification 
• TD 206 - Spill Prevention, Control, and Countermeasure Plans (SPCC) 
• TD 211 - When to Wear FR Clothing 
• TD 222 - Spill Identification and Reporting 
• TD 223 - Regulated Waste Storage 
• TD 406 - Cleanup of Oil Contaminated Material and Equipment Including PCBs 
• TD 877 - Managing Arc Flash Hazards on CL&P Distribution Facilities 
• TD 879 - Managing Arc Flash Hazards on MA Distribution Facilities 
• TD 900 - Electric System Nomenclature 
• EP-ALL-UG-l000N - Eversource External Mutual Aid Safety Briefing Users Guide 
• SH-6063 - Arc Flash 0-1,000 Volts 
• W 100014 - Lockout/Tagout for Electrical Equipment and Other Equipment Related Energy Sources 
• W 10022 - Confined Space Entry 
• W5114 - Connecting Temporary Generators to the System 
• W6760 - Arc Flash Hazard Exposure and Clothing Requirements 

E-10 MassDEP Administrative Consent Order - Interim Approval for Work Requiring MassDEP 
E-11 401 Water Quality Certificate (:ACO-WE-17-6W001-NT dated January 9, 2017) 
E-12 Invoicing Instructions 
E-13 Owner Representative Appointment Form [ see Schedule 7 of PSA] 
E-14 Contractor Representative Appointment Form [ see Schedule 8 of PSA] 
E-15 Non-Discrimination; Small, Small Disadvantaged and Women-Owned Small Businesses; Subcontracting 
Plan 
E-16.1 Form Letter of Credit 
E-16.2 Form Performance and Payment Bond 
E-1 7 Reporting and Meeting Requirements 
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A/Z Corporation A/Z Corporation
Professional Service Rates Price Per Hour Professional Service Rates Price Per Hour
Pre-Construction Civil & Architectural
Pre-Construction Manager Working Leader/ Foreman
Project Estimator Equipment / Crane Operator
Project Management Carpenter/Painter/Mason
Assistant Project Manager Construction Laborer 
Project Manager  Mechanical   
Project Support Mechanical Foreman
Safety Manager Working Leader  
Safety Coordinator Cerified Welder - G8
Project Engineer Plumber/Fitter - S2, P2 Level I
Schedulers Plumber/Fitter - S2, P2 Level II
Design Professional Millwright/Ironworker/Rigger
Registered Architect Insulator
Designer (BIM, CAD) Mechanical Apprentice 
Electrical Engineer, P.E. Electrical
Mechanical Engineer, P.E. Electrical Forman
Fee Mark-Up Working Leader
Material and Equipment Mark-Up Fee Electrical Journeyman Level I
Self-Performed Mark-Up Fee Electrical Journeyman Level II
Subcontractor Mark-Up Fee Electrical Apprentice

Telecommunications
Telecommunications Foreman

Construction Management Fee Proposed CM Fee Telecommunications Journeyman
Up to $250,000 Telecommunications Apprentice
$251,000 to $750,000
$751,000 to $2,000,000
$2,000,000 to $6,000,000
$6,000,000 +
Design-Build Project

Labor Rates for CT / Western MA
CM MSA • February 8, 2021

Confidential
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A/Z Corporation A/Z Corporation
Professional Service Rates Price Per Hour Professional Service Rates Price Per Hour
Pre-Construction Civil & Architectural
Pre-Construction Manager Working Leader/ Foreman
Project Estimator Equipment / Crane Operator
Project Management Carpenter/Painter/Mason
Assistant Project Manager Construction Laborer 
Project Manager  Mechanical   
Project Support Mechanical Foreman
Safety Manager Working Leader  
Safety Coordinator Cerified Welder - G8
Project Engineer Plumber/Fitter - S2, P2 Level I
Schedulers Plumber/Fitter - S2, P2 Level II
Design Professional Millwright/Ironworker/Rigger
Registered Architect Insulator
Designer (BIM, CAD) Mechanical Apprentice 
Electrical Engineer, P.E. Electrical
Mechanical Engineer, P.E. Electrical Forman
Fee Mark-Up Working Leader
Material and Equipment Mark-Up Fee Electrical Journeyman Level I
Self-Performed Mark-Up Fee Electrical Journeyman Level II
Subcontractor Mark-Up Fee Electrical Apprentice

Telecommunications
Telecommunications Foreman

Construction Management Fee Proposed CM Fee Telecommunications Journeyman
Up to $250,000 Telecommunications Apprentice
$251,000 to $750,000
$751,000 to $2,000,000
$2,000,000 to $6,000,000
$6,000,000 +
Design-Build Project

Labor Rates for Eastern MA
CM MSA • February 8, 2021
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MASTER SERVICES AGREEMENT 

 

 

FOR 

 

 

FACILITIES CONSTRUCTION PROGRAM 

 

 

BETWEEN 

 

EVERSOURCE ENERGY SERVICE 

COMPANY, as agent for THE 

CONNECTICUT LIGHT AND POWER 

COMPANY, WESTERN MASSACHUSETTS 

ELECTRIC COMPANY, NSTAR ELECTRIC COMPANY AND PUBLIC SERVICE 

COMPANY OF NEW HAMPSHIRE, EACH DOING BUSINESS AS EVERSOURCE 

ENERGY, AND ANY OTHER NAMED AFFILIATES, AS OWNER 

 

AND 

 

North Branch Construction. AS CONTRACTOR 

 

 

 

DATED: January 23, 2020 
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MASTER SERVICES AGREEMENT 

FOR 

FACILITIES CONSTRUCTION PROGRAM 

 
THIS MASTER SERVICES AGREEMENT FOR THE FACILITIES CONSTRUCTION PROGRAM is 
made as of the 23rd day of January, 2020  ("Effective Date"), by and between EVERSOURCE ENERGY 
SERVICE COMPANY, as agent for THE CONNECTICUT LIGHT AND POWER COMPANY, 
WESTERN MASSACHUSETTS ELECTRIC COMPANY, NSTAR ELECTRIC COMPANY, PUBLIC 
SERVICE COMPANY OF NEW HAMPSHIRE, AND ANY OTHER NAMED AFFILIATES 
("Owner"),  a Connecticut corporation, with offices at 107 Selden Street, Berlin, Connecticut 06037, and 
North Branch Construction Company. ("Contractor"), a New Hampshire corporation, with offices at 76 
Old Turnpike Road, Concord, NH 03301. 

 
W I T N E S S E T H: 

 
WHEREAS, Contractor is in the business of, inter alia, building and maintaining facilities and 

working within its utility service territories, and desires to provide, or cause to be provided, to Owner, 
various services including installation of materials and equipment, construction, commissioning, 
supervision, maintenance and related services; and 

 
WHEREAS, Owner may from time to time engage Contractor to provide to Owner, or cause to 

be provided to Owner, through one or more subcontracts entered into with one or more Third Parties (as 
defined below) construction and maintenance services including, inter alia, installation of materials and 
equipment, construction, commissioning, supervision, and related services for Project(s) (as defined 
below), under the terms and conditions of this Agreement; and    
 

NOW, THEREFORE, in consideration of the mutual promises and covenants contained herein, 
and intending to be legally bound, the Parties agree as follows: 

 

ARTICLE 1. DEFINITION OF TERMS; INTERPRETATION 

 
 1.1 Definitions.   
As used herein, the following terms shall have the following meanings, provided that Owner may 
interpret any ambiguities or inconsistencies herein, and/or in any of the other Agreement Documents, 
and its determination shall be binding on the Parties: 
 

"Acceptance Test" and "Acceptance Testing" shall mean, with respect to a Project, the tests 
described in the test plan developed in accordance with Section 16.2. 
 
 "Affiliate" shall mean, when used with reference to a specified Person, any Person that directly or 
indirectly controls or is controlled by or is under common control or ownership with the specified 
Person, including, in case of each Party, the ultimate parent company of such Party.  For purposes of this 
definition, "control" means the power to direct the management and policies of the specified Person. 
 
 "Agreed Change" shall mean, with respect to a Project, any addition, deletion, or alteration in 
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any Work that is agreed upon between the Parties and is not the subject of any Claim or Dispute at the 
time of issuance of an Agreed Change Order. 
 
 "Agreed Change Order" shall mean, with respect to a Project, the written document issued by 
Owner and signed by both Parties implementing an Agreed Change pursuant to the provisions of this 
Agreement and/or any Work Release or Project-Specific Agreement. 
 

"Agreement" shall mean this Master Services Agreement for Facilities Construction Program, 
including any Work Release or Project-Specific Agreement issued thereunder, all exhibits, schedules 
and attachments, and any and all amendments agreed to in writing by the Parties.  

 
"Agreement Compensation" shall mean the compensation to be paid to Contractor in Dollars for 

all Work performed by or on behalf of Contractor hereunder in accordance with the Agreement 
Documents.  

 
"Agreement Documents" shall mean this Agreement and, with respect to a Project, the applicable 

Work Release or Project-Specific Agreement, the applicable Scope of Work, all other Exhibits, 
Schedules and Attachments hereto and thereto, any items specifically incorporated by reference and/or 
issued (including any documents issued with respect to any Change Orders) or provided by Owner to 
Contractor in connection herewith (including pursuant to Section 10.1), and any amendments to the 
foregoing agreed to in writing by the Parties, as well as the Owner’s Standards, Contractor Work Rules, 
Work Protocols, and other Work requirements  applicable to the Work that are  available via Owner’s 
Files Transfer Protocol (“FTP”) and Owner’s website Eversource.com), including the documents 
identified in Exhibit E, as the same may be updated from time to time (collectively “Owner’s 

Website”).   
 
"Bankrupt" shall mean, with respect to a Person, if such Person or any of its Affiliates (a) files a 

petition or otherwise commences a proceeding under any bankruptcy, insolvency, reorganization or 
similar law, or has any such petition filed or commenced against it, (b) makes an assignment or any 
general arrangement (other than an assignment undertaken in connection with a financing) for the 
benefit of creditors, (c) otherwise becomes bankrupt or insolvent (however evidenced), (d) has a 
liquidator, administrator, receiver, bankruptcy trustee, conservator or similar official appointed with 
respect to it or any substantial portion of its property or assets, provided that if such action is taken 
without the consent of such Person, then such Person shall be allowed twenty (20) days to dismiss such 
appointment, or (e) is generally unable to pay its debts as they fall due.   

 
"Business Day" shall mean any day other than Saturday, Sunday and a Holiday, except as may be 

expressly agreed to by the parties in the applicable Agreement document. 
 

"CBYD" shall mean Call Before You Dig and shall have the meaning set forth in Section 12.7. 
 
"Certificate of Completion and Request for Final Acceptance" shall mean, with respect to a 

Project, the certificate in the Owner form available at Owner’s Website – See Exhibit E. 
 
 
"Certificate of Substantial Completion" shall mean the certificate substantially in the form 
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available at Owner’s Website– See Exhibit E. 
 
"CFR" shall mean the Code of Federal Regulations. 
 
"C.G.S." shall mean the Connecticut General Statutes. 
 
"Change" shall mean any Agreed Change or Directed Change (including FCD) or other 

document form authorized by Owner to change or modify Work or Services under the Agreement and 
agreed upon by Owner in writing (e.g., change order, contract, amendment). 

 
"Change Order" shall mean any Agreed Change Order or Directed Change Order, each 

substantially in the applicable form available at Owner’s Website– See Exhibit E, or other document 
form authorized by Owner to change or modify Work or Services under the Agreement, and any 
resulting Change approved in writing by Owner shall be incorporated into the Work subject to this 
Agreement, either by amendment or otherwise, in accordance with Owner’s procedures. 

 
“Claim” shall mean the assertion by Contractor or Owner of a position, right, and/or remedy 

and/or demand for monetary or other relief, including the documentary submission made by Contractor 
or Owner to evidence the making of a Claim. 

 
“Claiming Party” shall have the meaning set forth in the definition of Force Majeure. 

 
"Contractor" shall mean North Branch Construction, and its successors and permitted assigns. 
 
"Contractor Permits" shall mean all of the Permits required to perform the Work in accordance 

with the terms hereof, including those Permits designated as "Contractor Permits" in a Work Release, 
Project-Specific Agreement or Scope of Work, including any Permits that may be required to have 
Owner named as applicant and/or permittee, excluding, however, Owner Permits (if any) identified in 
the applicable Work Release, Project-Specific Agreement or Scope of Work. 

 
"Contractor Representative" shall mean the representative of Contractor designated pursuant to 

Section 11.2(a). 
 

"CPR" shall mean the CPR Institute for Dispute Resolution (formerly known as the Center for 
Public Resources). 

 
"Critical Path" shall mean, in connection with a Project, the particular sequence of tasks, 

activities, and/or other Milestones associated with performance of the Work that must be accomplished 
as scheduled in order for the Work and such Project as a whole to be completed on time and in 
accordance with the applicable Agreement Documents, including the applicable Work Schedule; each 
Critical Path task, activity, or other Milestone is in whole or in part a condition precedent for a later 
Critical Path task, activity, or other Milestone and may not be delayed without adversely affecting the 
ability of the Parties to complete the Work within the time scheduled for Substantial Completion and/or 
Final Acceptance in accordance with the applicable Work Schedule, and for Owner to complete a 
Project on or before the date specified by Owner in the Work Release or Project-Specific Agreement 
with respect to each Project. 
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 "D&M Plans” shall mean the Development and Management Plans, if any, approved by the 
Siting Council with respect to a Project. 
 
 “DEP” shall mean any Governmental Authority substantially responsible for the Environment in 
any state or commonwealth in which Contractor performs Work, including the Connecticut Department 
of Energy and Environmental Protection, Massachusetts Department of Environmental Protection, and 
the New Hampshire Department of Environmental Services, as applicable, and any successor agencies 
thereto. 
 
 "Direct, Incremental Cost(s)" shall mean a measure of all reasonable charges incurred by a Party, 
including labor, fringe benefits, charges for direct supervisory personnel, equipment, materials, rental 
charges, and as-billed charges of Subcontractors/suppliers, excluding profit. 

 
 "Directed Change" shall mean any addition, deletion, or other alteration in any Work that, with 
respect to scope, compensation, schedule, or other matters, is not agreed upon between Contractor and 
Owner at the time of issuance of a Directed Change Order or Field Change Directive or Owner issued 
amendment and which is therefore the subject of Owner's written direction issued and applicable to 
Contractor's performance thereof pursuant to this Agreement; a Directed Change may or may not be the 
subject of a Claim or Dispute. 
 
 "Directed Change Order" shall mean the written document issued and signed by Owner 
implementing a Directed Change, including a Field Change Directive (FCD), pursuant to the provisions 
of this Agreement and/or any Work Release or Project-Specific Agreement. 
 
 “Dispute” shall mean a disagreement in whole or in part between Contractor and Owner with 
respect to a Claim including (a) any disagreement as to whether a Claim exists or is well founded and/or 
(b) any disagreement as to the nature and/or extent of scope, schedule, cost, and/or other impacts of a 
Claim. 

 
 "Dollars" or "$" shall mean United States of America Dollars. 

 
“DOT” shall mean any Governmental Authority substantially responsible for the negotiation of 

state- or commonwealth-owned rights-of-way in any State in which Contractor performs Work, 
including the Connecticut Department of Transportation, Massachusetts Highway Department, or New 
Hampshire Department of Transportation, as applicable, and any successor agencies thereto. 

 
 "Drawings" shall mean the graphic and pictorial portions of the Agreement Documents, 
wherever located and whenever issued, showing the design, location and dimensions of the Work on a 
Project, generally including plans, elevations, sections, details, schedules and diagrams. 
 
 “Edison Electric Institute” or “EEI” shall mean Edison Electric Institute. 
 

"Effective Date" shall mean the effective date of the applicable Agreement document as set forth 
in such document.  
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“Energy Facility Siting Board” or “EFSB” shall mean the entity (“siting board”) responsible for 
the licensing of the construction of major energy infrastructure in the Commonwealth of Massachusetts. 

 
"Emergency" means any emergency event expected by Owner or declared by Owner (whether or 

not such event is declared an emergency by any Governmental Authority), including stormy weather or 
other adverse weather conditions that are forecasted to occur or have occurred, that causes, or may 
cause, damage, interruption, impact or unplanned outages to all or a portion of Owner's utility system.  
An Emergency does not constitute an event of Force Majeure under the Agreement. 

 
"Emergency Response Program Work" or “ERP Work” means Emergency-related Work to be 

provided by Contractor pursuant to each ERP Work Release, as specified by Owner.  Subject to the 
terms of Article 6, ERP Work is included within the definition of "Work".  
 

"Emergency Response Program  Protocols" or “ERP Protocols” means Owner's ERP Work 
protocols and work standards, procedures and manuals, including Owner's Emergency Storm 
Restoration Safety Guideline provided to or made available to Contractor, as may be modified from time 
to time by Owner.   

 
"ERP Work Program Release" or “ERP Release” means each release for ERP Work pursuant to 

an oral communication (i.e., by telephone or in person) or written (i.e., by email, fax or other 
documentation, in whatever form) issued and/or approved by Owner for ERP Work, in each case under 
the Order, and in the form and on such terms determined by Owner in good faith.  Contractor's 
commencement of ERP Work awarded to it by Owner pursuant to each Release shall constitute 
Contractor's acceptance of all of the provisions of the applicable Release.   

 
"Encroachment Agreement" shall mean any encroachment agreement or similar arrangement by 

and between Owner and the applicable DOT, as the same may be amended from time to time.  Owner 
shall provide Contractor with a copy of the applicable Encroachment Agreement for any Project affected 
by the terms and provisions of such particular Encroachment Agreement, and Contractor (and each of its 
Subcontractors) shall abide by, and be bound by, the terms and conditions of such Encroachment 
Agreement with respect to its performance of the Work on such Project. 

 

“Environment” shall mean soil, land surface or subsurface strata, real property surface waters, 
waterways, tidelands, groundwater, wetlands, sediments, drinking water supply, ambient air (including 
indoor air) and any other environmental medium or natural resource. 

 

 "Environmental Coordinator" shall mean, if required for a Project, the Person designated by 
Contractor as the on-Site environmental coordinator for the Work pursuant to Section 12.4(g). 
 
 "Environmental Inspector" shall mean, if required for a Project, the environmental inspector (or 
its representative) for the Project as designated from time to time by the applicable Governmental 
Authority. 

 
“Environmental Laws” shall mean all applicable Laws and any administrative policies or 

guidelines or judicial interpretation thereof relating to (a) the regulation, protection and use of the 
Environment; (b) the conservation, management, development, control and/or use of land, natural 
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resources and wildlife; (c) the management, manufacture, possession, presence, use, generation, 
transportation, treatment, storage, disposal, release, threatened release, abatement, removal, remediation, 
or handling of, or exposure to, any Hazardous Material; or (d) noise. 

 
“Environmental Resources” shall mean all environmental resources, including wetlands, 

protected buffer zones, waterways, tidelands and tidal areas, priority habitats, endangered, threatened 
and/or protected species, migratory birds, sensitive historic and/or archaeological properties, areas and 
artifacts, air quality.  

 
"EPA" shall mean the United States Environmental Protection Agency and any successor agency 

thereto. 
 
"Event of Default" shall have the meaning set forth in Section 20.4. 
 
"Excess Material" shall mean any soil, rock, asphalt, water (including standing, run-off, 

groundwater and snow), and other materials in whatever form (including waste and debris) including 
those materials listed in the Excess Material Index in the Material Handling Guideline  (See Exhibit E) 
excavated and/or removed from a Site that is not used or reused at such Site in connection with the 
Work, in all cases in accordance with the terms and conditions hereof, the applicable Work Release and 
Law. 

 
"Executive Sponsor" shall mean an executive officer of Contractor having overall responsibility 

for Contractor's performance hereunder and holding the position of Vice President or above within the 
Contractor corporate organization. 
 

“Field Change Directive” or “FCD” shall mean a form that is signed by both the Owner’s 
Representative and Contractor's Representative to authorize continuation of work that is estimated to be 
below $100,000.00 in value, prior to issuance of a fully authorized Change Order.  FCD’s provide 
authorization for emergency or immediate changes in scope required in the field to ensure that all Work 
is authorized in writing prior to performance. See Owner’s Website - Exhibit E. 
 

"Final Acceptance", unless otherwise defined in the Work Release or Project-Specific 
Agreement, shall mean, with respect to a Project, Owner's written determination, as determined by 
Owner in its sole and exclusive discretion, pursuant to Article 16, that Contractor has completed the 
Work on such Project in accordance with the following:  (a) fulfillment of all physical and regulatory 
and technical requirements of the applicable Agreement Documents, (b) Substantial Completion and 
issuance of certificate of occupancy or comparable documentation, as appropriate, and (c) compliance 
with all other requirements of the applicable Agreement Documents to the satisfaction of Owner 
including (i) delivery of all documentation required or requested in connection therewith (including all 
certificates, approvals, as-built drawings, records or other documentation required under this Agreement 
with respect to the Work); (ii) completion of construction of such Project, including all Punch List 
Items; (iii) interconnection of such Project with the other components related to such Project as an 
integrated and fully functional unit; (iv) removal, transportation, and disposal of any and all waste(s) and 
debris (including construction debris); and (v) completion of restoration of the Site in accordance with 
the applicable Permits and this Agreement. 
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"Final Payment" shall mean, with respect to a Project, (a) that payment  made to Contractor by 
Owner after Final Acceptance, or (b), when Owner waives the requirement in Section 16.8 hereof that 
Contractor submit a Certificate of Completion and Request for Final Acceptance, and opts not to issue a 
formal notice of Final Acceptance to Contractor, that payment  made to Contractor  following Owner’s 
receipt of Contractor’s final invoice for all Work completed on a Project in the applicable Work Release 
or Project-Specific Agreement. 
 

"Force Majeure" shall mean an event or circumstance which prevents one Party from performing 
its obligations under this Agreement and/or under any Work Release or Project-Specific Agreement, 
which event or circumstance (a) was not anticipated as of the date of the Agreement and/or such Work 
Release or Project-Specific Agreement, (b) is not within the reasonable control of the Party asserting the 
effects of such event or circumstances as an excuse for delay in accordance with Section 13.5 (the 
"Claiming Party"), (c) does not result from the fault or negligence of the Claiming Party, (d) the 
Claiming Party is unable to overcome or avoid or cause to be avoided by the exercise of Prudent 
Industry Practices, and (e) is caused by one or more of the following (to the exclusion of all other events 
or circumstances): 

 
(i) acts of God (including fires, floods or other significant and unusual natural catastrophes) 

having general application to the applicable Site; excluding, however, inclement weather 
(including rain, snow, ice, high winds and extreme heat) experienced from time to time; 

 
(ii) any Governmental Authority having jurisdiction over the Work on a Project suspends or 

otherwise prohibits the conduct of the Work on such Project, excluding, however, (1) any 
actions by any Governmental Authority resulting from the breach or alleged breach by 
the Claiming Party of any Law (including any Permit); and (2) any delay, rejection or 
other adverse action (including the imposition of conditions) taken with respect to any 
Permit for the Work on a Project to be acquired by the Claiming Party after the Effective 
Date; or 

 
(iii) acts of terrorism or sabotage. 
 

For the avoidance of doubt, neither (1) strikes, work stoppages or other labor disputes affecting 
Contractor and/or any Subcontractor, nor (2) commercial impracticability experienced by Contractor 
(including market changes, increased costs and/or insufficient money) shall constitute a Force Majeure. 
 

"Governmental Authority" shall mean any federal, state, local or other governmental, regulatory 
or administrative agency, commission, department, board, or other governmental subdivision, court, 
tribunal, arbitral body, including ISO-NE, DOT, EPA, FERC, EFSB, DEP, the Connecticut Siting 
Council,  the New Hampshire Siting Evaluation Committee, Massachusetts Environmental Policy Act 
Office (MEPA), Army Corps of Engineers, or any other governmental or quasi-government authority or 
any Person exercising or purporting to exercise any governmental authority or prerogative. 

 
 "Hazardous Materials" shall mean (a) any products, mixtures, compounds, materials or wastes, 
air emissions, toxic substances, wastewater, discharges and any chemical, material or substance that may 
give rise to liability pursuant to, or is listed or regulated under, or the human exposure to which or the 
release of which is controlled or limited by applicable Laws, including Environmental Laws; and (b) any 
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materials or substances defined in Environmental Laws as "hazardous", "toxic", "pollutant", or 
"contaminant", or words of similar meaning or regulatory effect, including but not limited to, Oil or 
Hazardous Materials under M.G.L. Chapter 21E, C.G.S. Title  22a, Hazardous Waste or Substances or 
materials under RCRA, CERCLA, TSCA, OSHA and/or DOT. 

 
"Hold Point" shall mean a step, identified by Owner in the Work Release or Project-Specific 

Agreement, in the construction, fabrication, examination, testing, and/or commissioning process where 
Contractor must wait for signed approval of Owner to proceed. 

 
“Holiday” shall mean a weekday that is a holiday observed by Owner and includes, at a 

minimum,  the following holidays: New Year’s Day; Martin Luther King Day; Presidents Day; 
Memorial Day; Independence Day; Labor Day; Columbus Day;  Veterans Day; Thanksgiving Day; and 
Christmas Day; provided that if the holidays specified fall on a weekend day and Owner observes the 
Holiday on the Friday immediately preceding such weekend day Holiday or on the Monday immediately 
following the weekend day Holiday, such day of observance shall be deemed the Holiday but the 
weekend holiday day itself shall not be considered a Holiday. 

 
 "Inclement Weather Work" shall mean Work performed during stormy weather or other adverse 
weather conditions during which customer outages occur; however, ERP Work has not been declared in 
accordance with Article 6. 
 

"Indemnified Environmental Obligations" has the meaning set forth in Section 22.2. 
 
"Indemnified Persons" has the meaning set forth in Section 22.1. 
 
"Information" shall mean all Intellectual Property, applicable Agreement Documents, Scope of 

Work, computer software and documentation, studies, data and databases, reports, documents, designs, 
plans, drawings, calculations, specifications, and other documents and information arising out of and/or 
produced in connection with any of the Work for each Project, all in whatever form or media. 

 
"Intellectual Property" shall mean any and all (a) patents, trademarks, service marks, copyrights, 

or trade secrets developed or capable of being developed, (b) devices, drawings designs, methods, 
specifications, calculations, data, studies, analyses or written Works developed or capable of being 
developed, (c) software programs and applications, (d) instructions and operating and maintenance 
manuals, and (e) other Information entitled to protection under Law and owned, prepared and/or 
furnished by, though, or on behalf of Contractor to, for, or on behalf of Owner in accordance with any 
requirement(s), term(s), condition(s), or provision(s) of this Agreement or any applicable Work Release 
or Project-Specific Agreement; provided that Intellectual Property shall not include any of the foregoing 
owned, held or developed by Contractor in connection with services or Work on a Project performed 
before the Effective Date. 

 
"Key Milestone(s)" shall mean a Milestone applicable to a Project, and associated with a payment 

to Contractor for Construction Services. 
 

"Key Personnel" shall mean the Executive Sponsor, Contractor Representative and any 
individuals (including personnel of Subcontractors) assigned to the Work on a Project from time to time 
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by Contractor designated by Owner as such and include, without limitation, individuals  holding the 
position of "General Foreman" (or equivalent) or above. 

 
"Last Rate Period" has the meaning set forth in Section I, Paragraph 1.6 of the Pricing Schedule. 
 

 "Law" shall mean any and all constitutions, charters, acts, statutes, laws, ordinances, codes, rules, 
regulations, orders, consent decrees, specified standards or objective criteria of any Governmental 
Authority, whether or not contained in any Permit, applicable to all or any portion of the Work or the 
Agreement Documents; any other legislative or administrative actions of the United States of America, the 
State of Connecticut, the Commonwealth of Massachusetts, State of New Hampshire or any county or 
municipality having jurisdiction concerning all or any portion of the Work or  the Agreement Documents, 
or any other Governmental Authority, applicable to all or any portion of the Work or the Agreement 
Documents; any and all final decrees, judgments or orders of any court applicable to all or any portion of 
the Work or the Agreement Documents; any and all codes of conduct that must be met in order to perform 
all or any portion of the Work or the Agreement Documents; and any and all applicable design, 
engineering, construction, building, safety, fire, blasting or electrical codes applicable to all or any portion 
of the Work or the Agreement Documents, and laws regulating health, occupational safety and 
transportation.  "Law" shall include Environmental Law. 

 
 "Lien" shall mean any lien, security interest, charge, claim (including any statutory, contractual 
or other right of any Subcontractor), mortgage, pledge, equitable interest, encumbrance, restriction on 
transfer, conditional sale or other title retention device or arrangement, transfer for security for the 
payment of any indebtedness, or other restriction or blemish on the free and full use and ownership of 
property. 

 
"Material Handling Guideline" shall mean any material handling guideline applicable to a 

Project pursuant to Section 12.4(c) and included in Exhibit G. 
 
"M.G.L." shall mean the Massachusetts General Laws. 

 
"Milestone", "Milestone Schedule" and "Milestone Deadline" shall be as defined in the Work 

Schedule applicable to a Project. 
 
“Non-Owner Jobs” has the meaning set forth in Section 5.5. 
 
“Obstruction” shall mean an unforeseen or unknown subsurface obstruction, natural or 

manmade, that is determined by mutual written agreement of the Parties, to qualify as an “Obstruction” 
due to the size and breadth of the obstruction such that unanticipated and special underground 
construction methods are needed (e.g., seawalls, foundations), and by mutual agreement of the Parties 
may qualify for additional compensation due to the nature of the additional Services necessitated by the 
Obstruction.  

 
"OSHA" shall mean the United States Occupational Safety and Health Administration or any 

successor agency thereto. 
 
“Overtime” has the meaning set forth in Section I, Paragraph 1.2 of the Pricing Schedule. 
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"Owner" shall mean for that portion of Work located in Connecticut, The Connecticut Light and 

Power Company, and for that portion of Work located in Massachusetts, Western Massachusetts Electric 
Company or NSTAR Electric Company, or any other named Affiliate, as applicable, or their successor 
in interest, and for that portion of Work located in New Hampshire, Public Service Company of New 
Hampshire, each (acting herein through its duly authorized agent, Eversource Energy Service Company) 
and each of their respective successors and permitted assigns. 

 

 "Owner Permits" shall mean the Permits required to perform the Work in accordance with the 
terms hereof and specifically designated to be obtained by Owner in the applicable Work Release, 
Project-Specific Agreement or Scope of Work. 
 

"Owner’s Website" shall mean collectively Owner’s website and Owner’s File Transfer Protocol 
(FTP) site that will store the most current versions of certain Agreement documents such as certificates, 
forms, work protocols and rules, standards, guidelines and such documents with Information relevant to 
the Services and Work that will be made available to Contractor upon Contactor’s execution of the 
Confidential Information Agreement attached hereto as Exhibit J. 

 
"Owner Representative" shall mean, with respect to a Project, the representative of Owner 

designated pursuant to Section 11.2(b). 
 
"Party" shall mean either Contractor or Owner, and "Parties" shall mean both of them. 
 
"Performance Consumables" shall mean the consumables (including utilities) required or 

consumed by Contractor in connection with the Work on a Project prior to Final Acceptance. 
 

"Permits" shall mean all approvals [including development and management (D&M) plans], 
certificates, orders, waivers, permissions, permits, general permits, registrations, consent orders, 
variances, Encroachment Agreements, rights and licenses as may be required or necessary for the proper 
execution and completion of a Project or any of the Work, as required by any Governmental Authority 
or Law. 

 
“Person” shall mean a natural person, a corporation, a partnership, a limited liability company, a 

limited liability partnership, or any other entity, including any Governmental Authority. 
 
 "Pre-existing Hazardous Materials" shall mean Hazardous Materials existing at a Site prior to 

commencement of the Work; excluding any and all Hazardous Materials managed, used, stored, generated 

and/or otherwise brought onto or released from a Site by Contractor, any Subcontractor and/or any of their 
respective agents or employees. 

 
 "Price Adjustment" shall mean, with respect to a Project, an adjustment, up or down, of the 
Agreement Compensation in accordance with Article 14 as a result of Contractor achieving or failing to 
achieve established performance criteria. 
 

"Pricing Schedule" shall mean the schedule rates, charges and methodologies applicable to the 
Services and to Change Orders and Changes as set forth in Exhibit B hereto. 
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"Project" shall mean any particular project that may, in the exercise of Owner's sole discretion, 
be awarded under this Agreement to Contractor, as may be more particularly described in the applicable 
Work Release or Project-Specific Agreement. 

 
"Project Drawings" shall collectively mean the Drawings prepared for a Project. 
 
"Project-Specific Agreement" shall mean the agreement entered into by the Parties with respect 

to each Project in substantially the applicable forms set forth in Exhibit C. 
 
“Property Owner Arrangements” shall mean any restriction or agreement applicable to a Site, 

including any Encroachment Agreement and/or similar agreement by Owner with any Governmental 
Authority and agreement with private property owners, easement, use and occupancy agreement, and 
licenses, all as may be more particularly described in the applicable Work Release or Project-Specific 
Agreement. 

 
 "Prudent Industry Practices" shall mean good utility practices and those practices, methods, 
procedures and standards generally prevailing, and as may change from time to time, that are commonly 
used or applied in the United States in the economical and prudent construction and construction 
management of electric utility facilities similar to the applicable Project.  Prudent Industry Practices shall 
also include any of the practices, methods, and acts which, in the exercise of reasonable judgment in light of 
the facts known at the time the decision was made, could have been expected to accomplish the desired 
result at a reasonable cost.  Prudent Industry Practices are not intended to be the optimum practice, method, 
or act to the exclusion of all others, but rather to be a spectrum of acceptable practices, methods, or acts 
generally accepted in the utility industry for the construction, and construction management services for 
facilities in the United States. 

 
"Punch List Items" shall have the meaning set forth in Section 16.6. 
 
“Purchase Order” or “Purchase Order Release” shall mean a purchase order, blanket purchase 

order, release or contract, in each case in the form and on such terms as determined by Owner in its sole 
discretion that is issued by Owner’s Procurement department and is used as an invoicing and payment 
vehicle. 
 

"QC Inspector" shall mean, if required, the quality control inspector (or its representative) for the 
Project as retained pursuant to an applicable Permit. 

 
 "Readiness for Testing" shall mean that a Project and all components and subsystems of such 
Project have been checked for proper operation, and are otherwise ready to the satisfaction of Owner for 
commencement of the Acceptance Testing related to Substantial Completion. 

 
"Resident Contractor" shall mean with respect to a Project, the representatives of Contractor 

designated pursuant to Article 6. 
  
"Resident Contractor Services" shall mean the Services to be provided by or on behalf of 

Contractor, as such services are more particularly described in Exhibit A hereof and the applicable 
Work Release or Project-Specific Agreement.  
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"RFP" shall mean, with respect to a Project, the request for proposals issued to bidders by Owner 

via Owner’s bidding processes, systems or other methods solely at the discretion of Owner in 
accordance with Owner’s requirements for engaging Contractors and providing for bids on the basis of a 
fixed and/or unit price. 

 
"Rock" shall mean ledge formation, boulders or portions of boulders that have a volume of one 

(1) cubic yard or greater for open pit (trench) excavation that cannot be removed without systematic 
drilling, ripping or excavated with a hoe ram jackhammer or using expansive chemical agents such as 
material in ledges or aggregate conglomerate deposits that are so firmly cemented as to possess the 
characteristics of solid rock.  With respect to drilling (boring) the definition shall be modified to cover 
ledge formation, boulders or portions of boulders that have a volume of one-half (½) cubic yard or 
greater.   

 
“Scope of Work” shall mean a written description of the Work to be performed and collectively, 

the information, engineering data, job instructions, plans, Project Drawings, including design, 
development and construction drawings, technical specifications, computer software, plans, studies, 
data, reports, calculations, specifications, engineering data and conditions, and any environmental 
information on any Pre-Existing Hazardous Materials, including civil, environmental, electrical and 
mechanical specifications describing the Work on a Project, all as may be set forth in the applicable 
Work Release or Project-Specific Agreement. "Scope of Work" shall mean, with respect to a Project, all 
drawings, including design, development and construction drawings, technical specifications, computer 
software, plans, studies, data, reports, calculations, specifications, engineering data (including that 
furnished pursuant to the applicable Scope of Work), and other documents that describe the Work and 
are developed pursuant to the Agreement Documents. 

  
“Scrap” shall mean used, obsolete, surplus, scrap or excess material or equipment resulting or 

arising from Work at a Site which material or equipment has been identified by Owner and/or Contractor as 
having potential commercial value. 

 
 “Services” shall mean those construction services to be performed by or on behalf of Contractor, 

including, without limitation engineering, construction, and construction management services with this 
Agreement, as the same are generally described in Section 5 and Exhibit A hereof and are to be 
described more particularly in the Scope of Work and Work Release or Project-Specific Agreement for 
each Project. 

 
“Significant Subcontractor” means with respect to any Work or Project, any Subcontractor 

supplying materials and/or services and/or requiring payments in excess of the threshold determined by 
Owner and requiring approval by Owner. 

 
"Site" shall mean the location(s) at which any of the Work on a Project is to be performed.  A site 

may include Owner’s property, Owner rights-of-way, or other property not owned by Owner where 
Work or any other work related to a Project is to be performed, as may be more particularly described in 
any applicable Agreement Documents. 

 
"Siting Council" shall mean the Connecticut Siting Council or its successor. 
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"Specialist Subcontractor" shall mean any Subcontractor supplying services and/or materials on 

a Project with respect to splicing, cable terminations, cable manufacturing, blasting, jack and bore, or 
horizontal directional drilling. 

 
"Standards” shall mean those Work Protocols and standards relating to Work to be performed by 

Contractor, including standards for engineering, and construction Services, as well as Materials 
Standards, that Contractor, and any Subcontractor, must comply with in the performance of the Work.   

  
 “Straight Time” has the meaning set forth in the Pricing Schedule. 
 
"Subcontractor" shall mean any Third Party supplying services, materials, supplies, equipment 

and/or facilities, of whatever nature or tier to Contractor to meet the requirements of the applicable 
Agreement Documents with respect to a Project or Work Release. 

 
"Substantial Completion" shall mean, with respect to a  Project, the date on which (a) the Work 

or Services for the Project have been substantially completed and, as applicable, such Project has been 
integrated to Owner's satisfaction with all other components of Owner’s facilities including the 
successful performance and completion of all related tests, based on the Acceptance Tests applicable 
thereto and otherwise in accordance with Article 16; (b) if applicable, the Site has been fully restored, 
except for vegetative growth; and (c) any components of the Project damaged or broken during delivery, 
storage, installation and/or commissioning have been fully repaired or replaced to Owner's satisfaction. 

 
"Substantial Completion Deadline" shall mean the date specified by Owner in the Project-

Specific Agreement with respect to a Project, as the same may be modified, if at all, pursuant to a 
Change Order. 

 
"Third Party" shall mean any Person other than the Parties or any of their respective Affiliates. 
 
"Trouble/Non-ERP Work" shall mean Work performed in response to call-outs for customer-

related support or other trouble-shooting activities (other than ERP Work), in each instance as requested 
and designated by an Owner Representative. 

 
“Unforeseen Site Conditions” shall mean the occurrence of any subsurface Site condition that 

Contractor could not have reasonably foreseen that materially and adversely affects the Work and/or 
Project Schedule. 

 
“U.S.C.” shall mean the United States Code. 

 
"Warranty Period" shall mean, with respect to a Project, the period that commences with the 

achievement of completion of the Work or Substantial Completion for such Project and expires five (5) 
years after acceptance of such Project by Owner or Final Acceptance except as otherwise set forth in this 
Agreement or the applicable Work Release or Project-Specific Agreement; provided that (a) for any 
defect in the Work that is latent and not discoverable by Owner's reasonably careful inspection during 
such five (5) year warranty period, the applicable warranty period shall be extended to a total cumulative 
period of seven (7) years; and (b) such period shall be extended in accordance with Sections 18.8 and/or 
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18.14.   
 
"Witness Point" shall mean a step, designed by Owner in the Work Release or Project-Specific 

Agreement, in the construction, fabrication, examination, and/or testing process where Contractor must 
contact Owner for authorization to proceed. 

 
"Work" shall mean, with respect to a Project, collectively all the services and duties, obligations, 

and responsibilities undertaken and/or required to be undertaken by Contractor pursuant to this 
Agreement, a Work Release or a Project-Specific Agreement, including those relating to the installation 
of materials and equipment, construction, commissioning, supervision and related services and 
incidentals for such Project under the terms and conditions of this Agreement, all in accordance with the 
applicable Agreement Documents. 

 
"Work Protocols" shall mean Owner's Work protocols for the Project(s), See Exhibit G attached 

hereto, as the same may be amended from time to time by Owner effective upon notice to Contractor. 
 
“Work Release” shall mean the agreement that (a) may be entered into by the Parties with respect 

to a Project, or (b) will result from a Purchase Order, release, time sheet(s) (only for use for Distribution 
Services authorized by Owner for ERP Work and Trouble/Non-ERP Work), Work Release or other 
documentation issued and/or approved by Owner, in each case in the form and on such terms as 
determined by Owner in its sole discretion. 

 
"Work Schedule" shall mean, with respect to a Project, the schedule for completion of the Work. 
 

 1.2 Agreement Documents.   
 
The exhibits, schedules, standards, guidelines and other documents listed in Exhibit E and 

available at Owner’s Website, as the same may be amended or revised from time to time, as well as any 
Work Release or Project Specific Agreement that references this Agreement,  are made a part of the 
Agreement Documents applicable to each Project and Contractor and its Subcontractors of all tiers, must 
adhere to them and fulfill their respective requirements.  The current Standards and other Agreement 
documents applicable to the Work shall be available via the Owner’s Website - See Exhibit E.   

 
 1.3 Entire Agreement; Interpretation. 

 
  (a) This Agreement, together with all the applicable , Work Releases (if any) and/or 
Project-Specific Agreements (if any), contains the entire agreement between the Parties pertaining to the 
Work and supersedes any and all prior oral or written agreements, proposals, negotiations and 
representations with respect to that subject matter.   
   

  b)  CONTRACTOR SPECIFICALLY ACKNOWLEDGES THAT OWNER 

WILL ISSUE WORK RELEASES THAT DO NOT CONTEMPLATE WRITTEN 

ACCEPTANCE BY CONTRACTOR.  OWNER SHALL BE ENTITLED TO RELY ON 

CONTRACTOR'S COMMENCEMENT OF PERFORMANCE OF WORK AS EVIDENCING 

CONTRACTOR'S ACCEPTANCE OF THE WORK RELEASE, IN WHICH CASE SUCH 

WORK RELEASE SHALL CONSTITUTE A CONTRACT DOCUMENT AND SHALL BIND 
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THE PARTIES AS THOUGH COUNTERSIGNED BY EACH OF THEM.  

NOTWITHSTANDING ANYTHING TO THE CONTRARY IN THE FOREGOING, 

CONTRACTOR ACKNOWLEDGES THAT CONTRACTOR SHALL BE DEEMED TO HAVE 

ACCEPTED A WORK RELEASE ISSUED BY OWNER AND SUCH WORK RELEASE 

SHALL BE DEEMED AN AGREEMENT DOCUMENT SIMULTANEOUSLY WITH 

CONTRACTOR’S COMMENCEMENT OF PERFORMANCE OF THE WORK THAT IS 

DESCRIBED IN SUCH WORK RELEASE, IRRESPECTIVE OF WHETHER CONTRACTOR 

HAS COUNTERSIGNED, ACKNOWLEDGED AND/OR OTHERWISE ACCEPTED SUCH 

WORK RELEASE IN WRITING.  IN SUCH EVENT, THE PARTIES SHALL BE BOUND BY 

THE WORK RELEASE (AND OTHER AGREEMENT DOCUMENTS) AS ISSUED BY 

OWNER. 

 
  (c) No amendments or modifications of this Agreement or any Work Release or 
Project-Specific Agreement, as applicable, shall be valid unless evidenced in writing and signed by duly 
authorized officers of Owner and Contractor. 
  
  (d) The Agreement Documents are complementary; what is called for by one is as 
binding as if called for by all.  Insofar as possible, all requirements, terms, conditions, and provisions of 
the Agreement Documents shall be construed and interpreted consistently.  To the extent any activity or 
requirement is not specifically called out, but is necessary in Owner's opinion to the performance of the 
Work to complete the Work, such activity or requirement shall be deemed to have been implied by the 
Parties and called for just as if it had been expressly set forth at length in the Agreement Documents.  In 
any case of inconsistency, conflict, or ambiguity between, within or among this Agreement, the 
Purchase Order/Work Release, the Project-Specific Agreement (if any), the exhibits, the schedules, 
attachments and any of the other Agreement Documents, the order of precedence shall be as follows 
except as otherwise determined by Owner; provided that in all instances, the more stringent requirement 
applicable to Contractor's obligations shall be deemed to apply: 

 
(i) the Project-Specific Agreement (where applicable) or Work Release; 
(ii) the body of this Agreement; 
(iii) the Scope of Work (including technical specifications,  Project Drawings 

and designs) provided or developed as part of the Work, to the extent 
applicable; provided that, in the absence of direction from Owner to the 
contrary, the more stringent requirement of the applicable Scope of Work 
shall be deemed to apply in the event of any inconsistency, conflict, or 
ambiguity between or among two or more requirements therein; 

(iv) Pricing Schedule; 
(v) all other exhibits; 
(vi) the other schedules; 
(vii) the attachments; and 
(viii) any documents furnished or issued by Owner to Contractor in accordance 

herewith (including any documents issued with respect to any Change 
Orders). 

 
Notwithstanding anything to the contrary in the foregoing, Owner's interpretation shall prevail in the 
event of any inconsistency, conflict, or ambiguity within, between, or among this Agreement, any Work 
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Release, the applicable Project-Specific Agreement (if any), the exhibits, the schedules, the attachments, 
the attachments and any of the other Agreement Documents. 

 
  (e) Reference to a given article, section, exhibit, schedule or appendix is reference to 
an article, section, exhibit, schedule or appendix of this Agreement, unless otherwise specified.  The 
terms "hereof", "herein", "hereto", "hereunder" and "herewith" refer to this Agreement as a whole. 
 
  (f) All terms defined in Section 1.1 or in other provisions of this Agreement in the 
singular shall have the same meanings when used in the plural and vice versa. 
 
  (g) Except where otherwise expressly provided or unless the context otherwise 
necessarily requires:  (i) reference to a given Law shall mean such Law in effect as amended or modified 
as of the date on which the reference is made, or performance and/or compliance is required; (ii) 
reference to a given agreement or instrument is a reference to that agreement or instrument as originally 
executed, and as modified, amended, supplemented and restated through the date as of which reference 
is made to that agreement or instrument or performance is required under that agreement or instrument; 
(iii) "includes", "including" or any other variant thereof means "including, without limitation,"; (iv) the 
phrase "and/or" shall be deemed to mean the words both preceding and following such phrase, or either 
of them; (v) reference to a Person includes its heirs, executors, administrators, successors and permitted 
assigns; and (vi) any pronoun includes the corresponding masculine, feminine or neuter forms.  The 
words "will" and "shall" are used interchangeably throughout this Agreement and the Purchase 
Order//Work Release or Project-Specific Agreement (where applicable); the use of either connotes a 
mandatory requirement; and the use of one or the other will not mean a different degree of right or 
obligation for either Party.  The captions for the articles and sections contained in this Agreement and in 
each Work Release or any Project-Specific Agreement have been inserted for convenience only and 
form no part of the Agreement Documents and shall not be deemed to affect the meaning or construction 
of any of the covenants, agreements, conditions or terms of the Agreement Documents. 
 
  (h) Unless otherwise indicated, whenever the Agreement Documents refer to a 
number of days, such number shall refer to calendar days. 
 
  (i) Whether or not specifically provided, all Work shall be performed to the 
satisfaction of Owner, in its sole discretion. 

 
  (j) Owner's determination on all matters forming the basis for any action taken or to 
be taken under the Agreement Documents shall be conclusive and binding as between the Parties and 
any surety or issuer of any bond, guaranty, or letter of credit. 
 
  (k) Failure of Owner to exercise any of its rights under the Agreement Documents or 
under any Work Release or Project-Specific Agreement will not excuse Contractor from compliance 
with the provisions of the Agreement Documents, nor constitute a waiver of, or otherwise prejudice any 
rights or remedies of Owner. 
 
  (l) No consent, approval or other authorization required hereunder from Owner shall 
be effective for any purpose unless such consent, approval or other authorization shall be in writing and 
signed by Owner or the Owner Representative for the applicable Project. 
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  (m) Unless otherwise specified herein, all certifications required from Contractor 
hereunder shall be made by the Contractor Representative for the affected Project or an executive officer 
of Contractor, as determined by Owner, and shall constitute a sworn statement that the Person executing 
such certification (i) has reviewed the underlying submission with diligence; (ii) has made the 
appropriate inquiry of Persons familiar with the Work embodied in such submission; and (iii) believes 
that, based on such review and inquiry, such submission does not contain any untrue statement of a 
material fact, or omit to state a material fact necessary in order to make the information so furnished, in 
the light of the circumstances under which such information is furnished, not misleading. 
 
  (n) The Parties acknowledge that (i) they are of equal bargaining strength and have 
jointly participated in the preparation of this Agreement, and (ii) any rule of construction to the effect 
that ambiguities are to be resolved against the drafting party shall not apply in the interpretation of this 
Agreement, any portion hereof, or any amendment thereto. 
 

ARTICLE 2. THE WORK 

 
 2.1 All Inclusive.   
This Agreement establishes the terms and conditions under which Owner may engage, in its sole 
discretion, Contractor for Work during the term of this Agreement.  This Agreement establishes the 
terms and conditions applicable to all Work and, for each Project, shall be supplemented by the 
applicable Work Release or Project Specific Agreement.   Unless specifically indicated in the applicable 
Work Release, each Work Release shall not amend, change or otherwise modify the then current terms 
and conditions of this Agreement.  CONTRACTOR SPECIFICALLY ACKNOWLEDGES THAT 
OWNER WILL ISSUE WORK RELEASES THAT DO NOT REQUIRE OR CONTEMPLATE 
WRITTEN ACCEPTANCE BY CONTRACTOR.  The Parties have established the foregoing structure 
to expedite Owner's engagement of Contractor for Work as and when Owner elects to do so.  If awarded 
to Contractor, the Work will include all Services to be provided by Contractor, including Services and 
related services, either directly or through the retention of Subcontractors, as authorized under the 
applicable Work Release, Project-Specific Agreement or Notice to Proceed (if utilized).  
 
 2.2 Applicable Owner.   
Each Owner shall use this Agreement for purposes of awarding Work within its service territory, and 
each Owner shall be solely responsible to Contractor for Work awarded by such Owner.  Such usage of 
the terms and conditions of the Agreement Documents by one Owner shall not create any obligation 
and/or liability whatsoever of the other Owner to Contractor, and each Work Release or Project-Specific 
Agreement shall indicate the Owner awarding the applicable Work.  In the event that the Work covered 
by a Work Release or Project-Specific Agreement is located within the State of Connecticut, then the 
designated "Owner" under such Work Release or Project-Specific Agreement shall be The Connecticut 
Light and Power Company dba Eversource Energy.  In the event that the Work covered by a Work 
Release or Project-Specific Agreement is located within the Commonwealth of Massachusetts, then the 
designated "Owner" under such Work Release or Project-Specific Agreement shall be Western 
Massachusetts Electric Company or NSTAR Electric Company, or any other named Affiliate, each dba 
Eversource Energy.  In the event that the Work covered by a Work Release or Project-Specific 
Agreement is located within the State of New Hampshire, then the designated "Owner" under such 
Work Release or Project-Specific Agreement shall be Public Service Company of New Hampshire dba 
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Eversource Energy. Notwithstanding any provision to the contrary herein and/or any of the other 
Agreement Documents, The Connecticut Light and Power Company, Western Massachusetts Electric 
Company, NSTAR Electric Company and Public Service Company of New Hampshire, and any other 
named Affiliate, each doing business as Eversource Energy,  shall not be jointly and severally liable for 
Owner obligations hereunder. 

 
2.3 Qualifications.   

Contractor has been qualified according to Owner’s standards to be eligible to perform the Work; 
provided, however, that Owner reserves the right to require that Contractor submit additional 
qualifications for specialized tasks required for a Project.  Prior to commencing Work under a Purchase 
Order/Work Release or a Project-Specific Agreement, Contractor may be requested to submit a 
Qualifications Statement.  Owner shall determine if Contractor remains sufficiently qualified and 
otherwise suitable to perform the Work.  Owner may, at its sole discretion, not accept Contractor for all 
or any portion of the Work and/or take any action it chooses with regard to Contractor’s Qualifications 
Statement, all without liability on the part of Owner to any party. 
 

ARTICLE 3. SCOPE - GENERAL 

 

3.1 Basis of Work.   

Contractor shall perform and complete the Work as an independent contractor, including: 
furnishing all equipment, materials, supplies, labor, general management and management support, 
physical and human resources, coordination, project management and otherwise conducting operations; 
and performing services of whatever kind or nature as may be required by the applicable Agreement 
Documents or implied by the circumstances to achieve Final Acceptance of such Project in full 
compliance with the applicable Work Schedule and otherwise comply with all requirements of the 
applicable Agreement Documents (including the applicable Scope of Work) to the satisfaction of 
Owner.  Contractor shall be solely responsible for all construction means, methods, techniques and 
procedures in connection with the performance of the Work.  Contractor shall be responsible for overall 
control of the construction activities on each Site within the requirements of the applicable Agreement 
Documents. 

 

3.2 Owner’s Discretion.   

Subject to the provisions of Section 20.2, Owner may, at any time and within its discretion, 
cancel or change the scope of Work for a Project or Notice to Proceed, all without liability of Owner, 
including having the Work or any part thereof performed by Owner’s forces.  Unless otherwise indicated 
by Owner, any such scope modification affecting a Project shall not affect any other Project. 
 

3.3 Contractor’s Representations.   

Notwithstanding any statements made or information furnished by or on behalf of Owner, Contractor 
represents and acknowledges with respect to each Work Release, Project Specific Agreement  or Project,  
that before commencing the Work for such Project, that Contractor will perform the following: 

 
  (a) Review.  Contractor will examine and review the applicable Site, and applicable 
climatic conditions, topography, soil structure, subsurface features, hydrology, existing facilities and 
structures, existing or prospective obstructions, roads, right-of-ways, and lay-down areas and any other 
Site conditions, and, if the Work includes excavation, then subject to a Change Order issued under 
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Sections 15.4, 15.5, 15.6 and/or 15.7 with respect to certain matters encountered during such excavation; 
accordingly Contractor accepts the obligation to complete the Work in accordance with all requirements 
of the Agreement and the applicable Work Release or Project-Specific Agreement, within the time 
specified in the applicable Work Schedule and for the Agreement Compensation notwithstanding such 
examination(s) and review(s) or any impact(s) of or change(s) in any climatic, geological, or Site 
condition or feature.  

 
  (b) Design.  Contractor will analyze and assess the design of each Project, including 
those designs referenced and/or incorporated in the applicable Scope of Work/Scope of Work; 
accordingly, Contractor (if the Work includes excavation) accepts the obligation to complete the Work 
in accordance with all requirements within the time specified in the applicable Work Schedule and for 
the applicable Agreement Compensation notwithstanding the initial preparation of all or any portion of 
such design by others and the completeness and accuracy of any such designs, in whole or in part. 

 
  (c) Site.  Contractor will examine and review the applicable Permits and such Owner, 
Site, and related documentation as may be known and reasonably available pertaining to technical, 
engineering, design, operations, maintenance, and quality assurance; environmental management, waste 
quantity, and Site characterization; safety conscious work environment and other Owner programs, 
processes and procedures; and other information and data associated with the present status and 
condition of such Site and of such Project.  Accordingly, Contractor accepts the obligation to complete 
the Work in accordance with all requirements of the applicable Agreement Documents within the time 
specified in the applicable Work Schedule and for the applicable Agreement Compensation 
notwithstanding such examination(s) and review(s) or the completeness or accuracy of any such Owner-
furnished information and data.  CONTRACTOR SPECIFICALLY REPRESENTS THAT 

CONTRACTOR HAS CONDUCTED OR SHALL CONDUCT AT LEAST ONE 

COMPREHENSIVE SITE VISIT PRIOR TO BEGINNING THE WORK.  

 
  (d) Examination.  Contractor will examine and review any and all representations 
made by or on behalf of Owner pertaining to the Work, the applicable Site and Site characterization; 
accordingly, Contractor accepts the obligation to complete the Work in accordance with all requirements 
of the applicable Agreement Documents within the time specified in the applicable Work Schedule and 
for the applicable Agreement Compensation notwithstanding such examination(s) and review(s), or the 
completeness or accuracy of any representation(s) made by or on behalf of Owner.  OWNER MAKES 

NO GUARANTEES AND/OR WARRANTIES, EXPRESS OR IMPLIED, IN CONNECTION 

WITH (i) ANY REPRESENTATIONS OF OWNER NOT SPECIFICALLY SET FORTH IN 

THIS AGREEMENT OR THE APPLICABLE WORK RELEASE OR PROJECT-SPECIFIC 

AGREEMENT, AND/OR (ii) ANY OF THE MATERIALS ATTACHED HERETO AND/OR 

PROVIDED TO CONTRACTOR IN CONNECTION HEREWITH OR THEREWITH 

(INCLUDING DRAWINGS AND DESIGN).  ALL OF SUCH INFORMATION HAS BEEN 

PROVIDED ON AN "AS IS, WHERE IS" BASIS SOLELY AS AN ACCOMMODATION TO 

CONTRACTOR, WITHOUT RECOURSE TO, OR LIABILITY OF WHATEVER NATURE OF, 

OWNER, ITS AFFILIATES AND THEIR RESPECTIVE CONTRACTORS.  CONTRACTOR 

SPECIFICALLY ACKNOWLEDGES ITS OBLIGATION TO VERIFY AND OTHERWISE 

OBTAIN ALL INFORMATION REQUIRED BY CONTRACTOR TO PERFORM ITS 

OBLIGATIONS HEREUNDER AND THEREUNDER AND ASSESS THE RISK OF 

UNDERTAKING THE WORK. 
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  (e) Investigation.  Before commencing the Work for a Project, Contractor will make 
all investigations essential to a full understanding of such Work and the difficulties which will or may be 
encountered in the performance thereof, including any and all Laws and requirements for Permits 
(whether already issued or required to be issued) and the legal and regulatory setting (including the role 
of any relevant Governmental Authority) as well as the results of Owner's efforts to date in preparing for 
such Project, and all other legal and regulatory processes of every kind and nature which are or may 
become related to the Work; accordingly, Contractor accepts the obligation to complete the Work in 
accordance with all requirements of the applicable Agreement Documents within the time specified in 
the applicable Work Schedule and for the applicable Agreement Compensation notwithstanding such 
investigation(s), and/or any changes (including changes in the application or interpretation of existing 
requirements) in Law. 
 

3.4. Compliance with Owner's Quality Control/Quality Assurance Standards.   

In the performance of its Work hereunder and under each Work Release, Contractor shall comply in all 
respects with Owner's quality control and quality assurance standards, manuals and protocols.  Prior to 
Contractor commencing any Work, to the extent not incorporated into the applicable Scope of Work, 
Owner shall furnish to Contractor copies of any applicable quality control/quality assurances standards, 
manuals and protocols of Owner then in effect.   
 

ARTICLE 4. RESERVED 

 

 
 
 

ARTICLE 5. SERVICES 

 
5.1 Services.   
The potential scope of Services to be provided by or on behalf of Contractor is set forth in 

Exhibit A hereof.  Contractor agrees that if and when awarded Work by Owner, Contractor will perform 
such Work in accordance with the terms and conditions of this Agreement, the applicable Work Release 
or Project-Specific Agreement, and the Work Protocols.  For any Project, any portion of the Work with 
respect to Services shown on Project Drawings and not mentioned or described in the applicable Scope 
of Work, and any portion of the Work with respect to Services described in the applicable Scope of 
Work and not shown on the Project Drawings, shall nevertheless be deemed to be included within the 
scope of the Work with respect to Services in the same manner as if they had been expressly shown on 
the Project Drawings and/or described in the applicable Scope of Work.  Contractor shall conduct 
installation inspections and provide Owner with the results thereof (including copies of all tests results 
and photographs (or similar documentary evidence)), all in accordance with the Scope of Work.  If 
required by Owner in the applicable Work Release or Project Specific Agreement, all design drawings 
prepared or furnished by Contractor with respect to a Project shall be reviewed and sealed by a 
professional engineer licensed in the state in which the Work is being performed.  Contractor's Services 
described in Exhibit A are in addition to any other such services which are required to be undertaken by 
Contractor pursuant to other provisions of the Agreement Documents. 
 

5.3 Significant Subcontractors.    
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If Contractor desires to use one or more Significant Subcontractors to provide Services on a 
Project, any use of such Significant Subcontractor to perform Work shall be subject to Owner’s prior 
review and approval, in Owner’s sole discretion.  

 
5.4 Identified Materials.   
To the extent that a Contractor identifies equipment, materials and/or supplies that Contractor 

intends to procure, acquire and/or otherwise furnish in connection with the Work , Contractor shall not 
use and/or install, or allow any alternate or substitute equipment, materials and/or supplies from those 
so proposed, and/or vary from, or otherwise alter and/or change the manufacturing process for any of 
such equipment, materials and/or supplies as so proposed, in each case without the prior written 
approval of Owner, in Owner's sole discretion. 

 
 5.5 Notice to Proceed.   
With respect to a Work Release or Project-Specific Agreement, Owner may, in its discretion, choose to 
use one or more Notices to Proceed with respect to a Project, which will authorize Contractor to 
commence Work on Services as set forth in the applicable Notice to Proceed.  Owner may, in its 
discretion, direct the specific services to be performed under any such Notice to Proceed.  Contractor 
will perform only those Services specified by Owner in writing in any such Notice to Proceed. 
 
 5.6 Non-Owner Jobs.   
 Contractor acknowledges that Owner has entered into this Agreement in reliance on, among other 
things, Contractor's ability to perform Work from time to time awarded by Owner to Contractor during 
the term of this Agreement; accordingly, Contractor shall manage its resources and work force in a 
manner that enables Contractor to accept and fulfill Work as so awarded.  Without the prior written 
approval of Owner, Contractor shall not (a) withdraw, suspend, demobilize and/or otherwise cease 
performing any Work in whole or in part; and/or (b) reassign, divert, remove and/or otherwise reduce its 
work force performing and/or assigned to perform any Work, in each case to perform any other work 
(including mutual aid and/or work for other utility customers (whether or not storm/emergency work)) 
(collectively, "Non-Owner Jobs").  If Owner releases Contractor to perform such Non-Owner Job, 
Contractor shall use its best efforts to complete such Non-Owner Job in an expeditious manner and 
return to perform the affected Work as soon as possible; provided that (i) unless schedule relief is 
granted in connection with such release, Contractor shall perform the affected Work in accordance with 
the Work Schedule; (ii) Contractor shall not be entitled to relief, in the form of a Change Order or 
otherwise resulting from, or relating to, any delays associated with any Non-Owner Job(s); and (iii) 
Owner reserves the right to withdraw any affected Work as a result of any Non-Owner Job irrespective 
of such release.  Contractor shall notify Owner of any Non-Owner Job that will not affect Contractor's 
ability to perform Work on any Project, but could affect Contractor's ability to accept additional Work 
Releases from Owner.  In such case, if requested by Owner (or its designee), the Parties shall meet and 
discuss any potential Work that could be affected by Contractor's acceptance of such Non-Owner Job, 
and Contractor shall manage its resources and/or forces if requested by Owner to accommodate such 
potential Work. 
 

  

ARTICLE 6. EMERGENCY RESPONSE PROGRAM (ERP) WORK. 
 
 6.1 ERP Services Overview. 
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When an Emergency occurs (or is expected by Owner to occur), Owner may, if it so elects, contact 
Contractor by telephone or in writing (including fax or email transmission) to solicit Contractor's 
availability to provide ERP Work with respect to such Emergency.  Owner shall, to the extent possible, 
advise Contractor of the expected duration of the particular ERP Work.  If so contacted by Owner, 
Contractor shall immediately respond to Owner (within two (2) hours) and request and make a good faith 
effort to make available such Contractor labor resources and equipment. Contractor shall provide Owner 
(on the form provided by Owner or by Contractor inputting such required information into Owner's 
website or other automated process) with requested information regarding Contractor personnel and 
equipment that Contractor is able (and willing) to commit to Owner for such pending ERP Work.  If, prior 
to Owner's award of such ERP Work to Contractor, the availability of Contractor Resources or Equipment 
changes, Contractor shall immediately notify Owner.    
 
 6.2 Resource Availability. 
 If Owner awards such ERP Work to Contractor, then Contractor shall immediately confirm to 
Owner the amount of Contractor Resources and Equipment committed to such ERP Work and provide 
information requested by Owner regarding the Contractor Resources and Equipment being mobilized, 
including, without limitation: 
 

(a) The number of persons available and the name, qualifications, job classification, local 
union affiliation and gender of each such person;  

(b) The type and quantity of Equipment to be provided by Contractor;  
(c) Crew information (number of crews, persons per crew, and type of Equipment assigned to 

each crew);  
(d) The name and contact information for the on-site supervisor; 
(e) The name and contact information for the foreman of each work crew; 
(f) The response time for mobilization of the Contractor Resources and Equipment to the 

portion(s) of the Site designated by Owner or Owner-designated onboarding site; and 
(g) The period Contractor Resources and Equipment will be available for such ERP Work. 
 

Contractor shall make available at least one (1) supervisor for ERP Work, in addition to a foreman for 
each work crew. 
 
 6.3 Contractor ERP Services. 
If Owner awards ERP Work to Contractor (pursuant to a Work Release for such ERP Work issued by 
Owner to Contractor under this Agreement), then Contractor shall expeditiously mobilize the manpower 
and equipment committed by it to Owner to the portion(s) of the Site designated by Owner or Owner-
designated onboarding site in accordance with the mobilization schedule specified by Owner in such Work 
Release.  The manpower and equipment mobilized by Contractor for such ERP Work shall be qualified 
and fit for duty (including, for personnel, no use of alcohol or illegal drugs, and no use of legal drugs that 
could adversely impact job performance) and equipped with all necessary tools, safety clothing and 
equipment to properly and diligently perform ERP Work.  Contractor's manpower mobilized for such ERP 
Work shall comply with all applicable ERP Work Protocols in effect at such time.  Contractor's personnel 
mobilized for ERP Work shall use any and all field technology provided by Owner in connection with 
such work, including GPS devices and wireless communications equipment or other technology or 
devices.  Contractor shall promptly return all such Owner-provided GPS and communications equipment, 
technology or devices to Owner (in good working condition) when such ERP Work is completed.  Upon 
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Owner’s issuance of an ERP Work Release, Contractor shall provide qualified and trained Resources and 
equipment that Contractor has committed to deploy, in a timely fashion, time being of the essence.  
Contractor shall comply with ERP Work Protocols, and if applicable, furnish Contractor Resources with 
Personal Protective Equipment (PPE) and tools necessary to perform the ERP Work and return all Owner 
supplied equipment, tools, instruments and technology.  Contractor shall be charged for any such Owner 
provided items not returned in good working condition.  Except as otherwise agreed to in writing by 
Owner, compensation for ERP Work shall be in accordance with the Agreement rates for ERP Work set 
forth in the Pricing Schedule in Exhibit B.  See Section 12.3 (h) regarding permitting obligations regarding 
ERP Services. 
 
 6.4 ERP Work Release.  
ERP Work shall commence when Owner issues a Work Release to Contractor for such ERP Work (unless 
such Work Release instructs Contractor to await further instructions from the Owner Representative 
before mobilizing), and shall end when Contractor's personnel and/or equipment have ceased working and 
have returned and/or are returned to Contractor's facilities or their point of origin, as applicable.  
Contractor shall complete and submit to the Owner Representative an Emergency Restoration Plan Form 
in the form available on Owner’s Website and identified in Exhibit E upon reporting for ERP Work and 
before commencing such ERP Work, and Contractor shall also sign an acknowledgement with respect to 
compliance with Owner's Emergency Event Safety Guidelines for Non-Company Personnel, available on 
Owner’s Website and identified in Exhibit E before commencing ERP Work. 
 
 6.5 Accurate Information – Profile Form.   
Contractor agrees to provide accurate and complete Information requested by Owner, including Contractor 
Resources, contact, and other information, in compliance with Owner’s processes and procedures, for 
ERP Work.  Contractor shall provide the Information in the Emergency Response Contractor Profile 
Form, and comply with Owner procedures and processes to maintain and update such information. 
 

ARTICLE 7. PAYMENTS TO CONTRACTOR 

 
 7.1 Payment for Work and Services.   
For all Work and Services provided to Owner by or on behalf of Contractor with respect to a Project 
pursuant to the terms of the applicable Agreement Documents and to Owner’s satisfaction, Contractor 
shall be paid as follows: 
 

(a) All Services and materials shall be invoiced in accordance with the Pricing Schedule using 
the applicable methodology set forth in the Work Release or Project Specific Agreement (i.e. time 
and materials, unit price, fixed price, cost plus).   The total value of such invoiced Services shall 
not exceed the aggregate Dollar amount specified by Owner in the applicable Work Release or 
Project-Specific Agreement, as the same may be modified by a Change or an amendment. 
Contractor must substantiate these invoiced amounts by documentation attached to the invoice and 
other proof as requested by Owner. 
 
(b) For firm fixed price Work, all costs of Contractor to provide the Services for a Project, 
including mark-ups and overhead and profit, are included in this firm fixed price.  Payments with 
respect to each Project shall be made according to an Owner-approved schedule of values or 
milestone payments for such Project and the procedures set forth in this Agreement.  To the extent 
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required to determine the amount of Agreement Compensation, Owner’s determination of the 
percentage of each Project completed shall be final and binding on the Parties.   
 

 7.2 Reimbursable Expenses.     
Allowable reimbursable expenses consist of those expenses listed on the Pricing Schedule.at the rates 
specified in the Pricing Schedule.  Contractor shall be entitled to reimbursable expenses in addition to 
compensation for labor and consisting of the actual cost or expense incurred by Contractor, specifically 
in furtherance of the Work on a Project.  The cumulative total of reimbursable expenses payable to 
Contractor with respect to a Project may not exceed the amount specified by Owner in the applicable 
Work Release or Project-Specific Agreement.  As further defined in the Pricing Schedule, all requests 
for reimbursable expenses shall be accompanied by receipts for such expenses and/or other evidence 
satisfactory to Owner. 

 

 7.3 Exclusions.  
Unless expressly set forth in writing in the Work Release or the Project Specific Agreement, but 
notwithstanding anything to the contrary in the Pricing Schedule and the other Agreement Documents, 
Contractor shall bear sole responsibility for, and the Agreement Compensation shall exclude, to the 
extent applicable, the following costs: 
 

(a) any tax bond furnished to any Governmental Authority, government required licenses and 
permits to perform the Services or Work that are not Project-specific; 

(b) costs for adjustment and corrective work which is due to Contractor's failure to perform 
the Work in accordance with the Agreement  and costs relating to willful misconduct 
and/or the negligent performance of Work by or on behalf of Contractor; 

(c) costs for warranty and corrective work (including factory service engineer), as required, 
that must be performed by Contractor to correct faulty service, equipment and/or 
materials furnished by Contractor; 

(d) costs relating to the exercise of remedies by Owner as a result of Contractor's failure to 
perform the Work in accordance with, and/or other breach of, the Agreement, including 
those resulting from terminating, shutting down, withdrawing, and/or supplementing 
Work by Contractor (including any dispute resolution proceeding arising therefrom); 

(e) costs incurred by Contractor in connection with its performance of indemnification and 
similar obligations under this Agreement; 

(f) any rate for labor other than straight time unless an overtime rate has been authorized in 
writing by the Owner Representative, unless the Work Release or Project Specific 
Agreement provides an alternative Owner approval process; 

(g) any extra/out of scope work not supported by a Change Order signed by Owner; 
(h) any cost for labor or equipment assigned to the Work without the approval of the Owner 

Representative; 
(i) Subcontractor charges not authorized by the Owner Representative for reimbursement 

prior to the start of such Subcontractor's work; 
(j) mobilization or demobilization charges not authorized for reimbursement under the 

Agreement; 
(k) taking an inventory of material; 
(l) construction time restrictions due to compliance with requirements of Governmental 

Authorities; 
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(m) removal of "stuck" vehicles from show-up or Work sites; 
(n) cleaning up the show-up site or trailers; and 
(o) travel time and expenses to locate and secure parking, show-up, laydown and/or storage 

area(s).    
 
 

ARTICLE 8.  DESIGN DRAWINGS 

 
 8.1 Drawings.   
For any Project for which Contractor is required to provide Drawings, Contractor shall maintain a 
currently marked set of Drawings at the applicable Site, and Owner shall have access to such Drawings 
upon request.  Within thirty (30) days prior to Final Acceptance of a Project, Contractor shall deliver to 
Owner original versions of all of the related Project Drawings and/or other portions of the Scope of 
Work marked, if appropriate, to reflect all changes thereto in connection with the performance of the 
Work for such Project, and Contractor shall provide, at no cost or expense to Owner, any and all 
assistance required by the Owner Representative for such Project in connection with the preparation of 
the as-built drawings for the Project from such marked Project Drawings, other Scope of Work or 
otherwise.  All Drawings shall conform to Owner's minimum requirements and shall be produced in 
accordance with acceptable industry practices and Owner's requirements available on Owner’s Website 
and listed in Exhibit E, as amended and supplemented, and shall conform to any other requirements 
issued by Owner from time to time.  At Owner’s request, Contractor shall conduct installation 
inspections and provide Owner with the results thereof (including copies of all tests results and 
photographs (or similar documentary evidence)), all in accordance with the Scope of Work.  All designs 
and Drawings, if any, prepared or furnished by Contractor for a Project shall be reviewed and sealed by 
a professional engineer licensed in the state or commonwealth in which the Work is or will be 
performed.  Contractor shall employ a drawing control method or system in the field office to document 
and track all issued for construction drawings Contractor receives as well as all authorized engineering 
change notices.  Contractor shall maintain one (1) set of record drawings to be used as the final set of 
field mark ups.  Contractor shall follow Owner’s standard ADM-04 (as may be amended from time to 
time by Owner in its discretion) in preparing and submitting all field markup drawings and any 
supporting documentation to the engineer of record. 
 
 8.2 Compliance.   
All materials, equipment and/or supplies procured by Contractor or incorporated in each Project shall 
conform to the details shown on any Drawings that are approved by Owner.  Once design documents 
have been approved by Owner, Contractor shall not make any changes in design documents without the 
prior written approval of Owner.  Contractor shall immediately notify Owner whenever design 
documents, any Scope of Work or any documents associated with such Scope of Work are found in 
Contractor's view to be unclear, incorrect or conflicting.  Contractor shall not undertake any Work based 
upon such documents until such discrepancy has been resolved by Owner, and Owner's decision in such 
regard shall be binding upon the Parties and any surety or issuer of any bond, guaranty, or letter of 
credit.  Contractor specifically acknowledges that each Project, in its entirety, must be designed and 
function as an integrated unit within Owner's system.    
 
 8.3 Ownership.   

Owner shall own any and all design documents, Drawings, and other Information arising out of, 
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or resulting from, performance of all Work by, through, or on behalf of Contractor, including any such 
Intellectual Property that is or may be the subject of one or more patents, copyrights, trademarks, service 
marks, proprietary interests and/or data rights.  Title to all Information shall pass to Owner upon 
submission or other delivery.  Contractor may retain, for its records only, copies of any Information 
furnished to Owner and, unless otherwise agreed to by the Parties in writing, shall treat such Information 
in accordance with the requirements applicable to Owner’s Information in accordance with Section 25.7. 
 
 8.4 Accuracy.   
All Information furnished or to be furnished by Contractor pursuant to the terms of this Agreement and 
the applicable Work Release or Project-Specific Agreement will not, at the time the same is furnished, 
contain any untrue statement of a material fact or omit to state a material fact necessary in order to make 
the Information so furnished, in the light of the circumstances under which such Information is 
furnished, not misleading. 
 

8.5 No Reliance.   
Approval of Contractor's design documents shall in no way reduce or modify Contractor's 

obligations to meet performance and other requirements of the applicable Agreement Documents.  Such 
approval or authorization represents only the consent of Owner, and shall neither relieve Contractor of 
its obligation to fully comply with the terms of this Agreement, the applicable Work Release or Project-
Specific Agreement, or the other applicable Agreement Documents, nor substitute Owner's judgment for 
that of Contractor concerning the propriety, usefulness, or suitability of such action in fulfilling 
Contractor's obligations concerning any of the Work for any Project.  Owner does not in any way 
assume any part of Contractor's responsibility for acceptable documents or for the satisfactory 
performance of resulting Work for any Project furnished in accordance with acceptable documents. 

 

ARTICLE 9.  CONTRACTOR’S WORK ON SITE 

 

9.1. Material Supply and Handling. 
 
 (a) Identified Items.  Except as specifically identified as being supplied by Contractor 

in the applicable Work Release, Owner shall furnish all materials and supplies required to perform and 
complete the Work in accordance with the terms and conditions of this Agreement and such Work 
Release; provided that (i) Contractor shall provide a minimum of ninety-six (96) hours notification to 
the applicable Owner Representative of the requirement for all Owner-supplied material; and (ii) if the 
applicable Work Release has not identified certain materials or supplies for a Project, and the Owner 
Representative has authorized Contractor to directly purchase all or some of such items, then Contractor 
shall procure such item(s), and Owner shall reimburse Contractor for the purchase price for such 
materials pursuant to the applicable terms of the Pricing Schedule.  To the extent that Contractor and/or 
any Subcontractor has identified equipment, materials and/or supplies that Contractor and/or such 
Subcontractor intended to procure, acquire and/or otherwise furnish in connection with the Work, 
Contractor and such Subcontractor shall use such identified items at the sole cost of Contractor (unless 
otherwise specified in the Work Release), and neither Contractor nor such Contractor shall use and/or 
install any alternate or substitute equipment, materials and/or supplies from those so proposed, and/or 
vary from, or otherwise alter and/or change the manufacturing process for any of such equipment, 
materials and/or supplies as so proposed, in each case without the prior written approval of Owner, in 
Owner's discretion. 
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 (b) Used Items.  Contractor shall retain all replaced material that is brought down from 

a pole or removed from any other Site for review and inspection by the appropriate Owner Representative.  
All used material must be recertified prior to being reused, and Contractor shall not use any of such 
materials unless and until the same has been recertified by Owner.  Contractor shall secure removed items 
of value, including scrap copper, in the same manner as new material. 

 
 (c)       Care.  Contractor shall exercise reasonable care in the handling of equipment, 

materials and supplies associated with Work to be conducted at a Site.  Contractor shall perform all 
Work in accordance with the applicable Work Protocols. 
 

9.2 Required Rights.   
Unless the applicable Work Release specifically identifies that Owner shall furnish or otherwise 

make available any parking, show-up, laydown and/or similar storage area(s), if necessary for a Project,  
Contractor shall be responsible for acquiring all necessary rights for parking, show-up, laydown and/or 
storage area(s) and a construction field office, each in the vicinity of the applicable Site and otherwise in 
accordance with the terms and conditions of this Agreement (including, if applicable, Work Protocols), 
the applicable Work Release or Project Specific Agreement, and the applicable Permits.  Owner shall 
reimburse Contractor in accordance with the Pricing Schedule for certain Third Party costs incurred by 
Contractor in connection with any such necessary parking, show-up, laydown and/or similar storage 
area(s).  Contractor shall not permit any personal vehicle parking, staging or other activities not directly 
required for the conduct of physical Work in the right of way, road or property under the jurisdiction or 
control of any Government Authority without obtaining required authorizations prior to such use.  
Contractor shall take and  provide reasonable security measures (e.g., install a fence)  to adequately 
protect such parking, show-up, laydown and/or storage area(s) and field offices, and the materials, 
equipment and supplies stored thereon. Contractor shall bear the cost and expense of acquiring all 
required and necessary rights and implementation of reasonable security measures unless expressly 
agreed to by Owner in the applicable Work Release or Project-Specific Agreement. 

 
9.3 Performance Consumables. 
 

(a) Consumables.  Contractor shall provide, at its sole cost and expense, all 
Performance Consumables for each Project.  Contractor, at its sole expense and prior to delivering 
Performance Consumables at a Site, shall inspect or test such Performance Consumables to ensure 
compliance with the applicable Scope of Work.  Evidence of compliance may consist of Contractor's 
testing and inspection records or those of the manufacturer for batches, groups, or lots, of the 
Performance Consumables used hereunder; provided that Owner reserves the right to order Contractor to 
conduct additional tests at Contractor's expense to confirm compliance with the Agreement Documents, 
including the Scope of Work, and the applicable Work Release or Project-Specific Agreement. 

 
(b) Equipment.  Contractor shall provide for any necessary disassembly and 

reassembly and all other items necessary and normal to complete the Work, including all necessary 
construction tools and equipment, and all process fluids and chemical charges.  Contractor shall solely 
bear all costs and expenses associated with the furnishing, replacement, repair or loss of any such tools 
and equipment.  Contractor shall immediately notify the Owner Representative for each affected Project 
of any set of circumstances in which Contractor would not possess and/or have immediate and 
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unrestricted access to all or any portion of the tools and equipment (including vehicles) required to 
perform any of the Work, which notice shall include the reasons for, and extent of, such failure and any 
corrective action commenced and/or proposed by Contractor. 

 
 9.4 Work Protocols.   

All Work shall be performed in strict compliance with the Work Protocols. 
 
 9.5 Public Access.   

If a Site is located on public streets, public property, Owner's property and/or easements across 
private property, Contractor shall coordinate all access in advance with Owner Representative for such 
Project.  Contractor shall be responsible for complying with all state, DOT and/or local municipal 
requirements with respect to such Site, and any restriction or agreement applicable to private property 
including those shown in the applicable Permits.  Prior to commencing any on-Site Work, Contractor 
shall review the applicable Project Drawings to confirm the sufficiency of the permanent rights acquired 
by Owner and determine if any additional permanent rights are necessary to install such Project.  If 
Contractor has reasonable doubt about the sufficiency, location and/or extent of any right-of-way or 
private property rights acquired by Owner pursuant to Section 10.2, Contractor shall request that Owner 
Representative for such Project determine what rights exist and whether it is desirable, in Owner's 
opinion, to obtain additional permanent rights from the public or private property owner for such 
Project.  Notwithstanding the issuance of a Work Release, Project-Specific Agreement and/or Notice to 
Proceed (if any), no physical Work shall proceed in the affected area until any of such required 
permanent public or private property rights have been properly secured by Owner.  Contractor shall be 
entitled to relief in the form of a Change Order issued pursuant to Section 13.7 due to delays resulting 
from the acquisition of permanent public or private property rights, if all of the following conditions 
have been satisfied: 
 

(i) the applicable Project Drawings specifically identify the area affected by such 
Work as being within the applicable Site; 

 
(ii) Owner has failed to obtain rights to such affected area as indicated on the 

applicable Project Drawings on or before the date on which the affected Work is 
scheduled to commence in accordance with the applicable Work Schedule; and 

 
(iii) an alternative means and method of construction cannot mitigate such failure by 

Owner. 
 
Contractor shall confine the Work, its personnel, and all other job activities to the limits of the Site 
(including the limits of the easement area), and Contractor shall not enter, use and/or otherwise affect 
the premises adjoining the Site without the authorization of the applicable Owner Representative (in 
which case Contractor shall request such authorization sufficiently in advance of Contractor's need with 
respect to such adjoining premises to allow such Owner Representative to obtain the appropriate rights 
from the affected property owner).  Contractor shall not allow access to the non-public portion of each 
Site by any Person not acting under the direction and control of Contractor, other than Owner, Owner's 
authorized representatives, other contractors engaged by Owner, and Governmental Authorities. 
 
Contractor shall not be entitled to any relief whatsoever in the form of a Change Order issued pursuant 
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to Section 13.7 or otherwise to the extent that any horizontal directional drilling or jack and bore 
operations undertaken as part of such Project require such additional access, usage or other property 
rights, even if either horizontal directional drilling or jack and bore operations have been noted on the 
applicable Project Drawings as options.  Contractor shall immediately (but in no event more than 
twenty-four (24) hours after the occurrence) notify Owner of any landowner concerns for resolution in 
accordance with the applicable Permits, if any. 
 
 9.6 Temporary Rights.   

Contractor shall have the right, at Contractor's sole cost and expense unless otherwise expressly 
agreed to in writing by Owner, to arrange for temporary permission from any property owner to 
facilitate Contractor's means and methods and/or to access a portion of a Site in a manner different than 
the access rights (if any) obtained by Owner and shown on the applicable Project Drawings, subject in 
all instances to compliance with the applicable Permits, including any applicable Governmental 
Authority approval of any such temporary rights obtained by Contractor.  Contractor shall (i) keep 
Owner Representative and Environmental Inspector for such Project reasonably apprised of Contractor's 
plans to make such supplemental and/or alternate arrangements, and in all instances, provide to Owner 
Representative for such Project a copy of the final, execution version of such arrangement at least five 
(5) Business Days before execution thereof; (ii) provide to Owner Representative for such Project a 
description thereof and other information requested by Owner for filing with the applicable 
Governmental Authority; and (iii) refrain from using such supplemental and/or alternate rights until the 
Governmental Authority has approved the same.  Contractor shall not be entitled to any relief in the 
form of a Change or otherwise resulting from, or relating to, any delays in receiving Governmental 
Authority approval of such supplemental and/or alternate arrangement(s).  Contractor agrees to 
indemnify and hold Owner harmless against any obligations, liabilities, damages or claims that may 
arise from such supplemental and/or alternate arrangement(s). 
 
 9.7 Modifications.  

Contractor shall provide sufficient notice (but in no event less than ten (10) Business Days 
before the scheduled Work) to the Owner Representative for such Project of any modifications to the 
existing Site and/or Project as depicted on the applicable Scope of Work and/or Permits.  Contractor 
shall bring proposals for those changes to the attention of such Owner Representative sufficiently in 
advance so that the construction progress is not affected, recognizing the need for the approval of the 
applicable Governmental Authorities and/or any affected property owner.  Work in affected areas shall 
not proceed until all necessary approvals for such modifications have been received from the Owner 
Representative for such Project from the relevant Governmental Authorities and/or any affected property 
owner, and Contractor shall not be entitled to any relief (schedule, economic or otherwise) in the form of 
a Change or otherwise resulting from, or relating to, such approval process and any related delays. 
 
 9.8 Site Preparation.  

If applicable to the Work, clearing and access way preparation across adjacent lands and public 
ways to gain access shall be done only after approval by the Owner Representative.  Contractor shall be 
responsible, at its sole cost and expense, for preparing each Site for the Work.  Without limiting the 
generality of the foregoing, Contractor shall clear brush and tree limbs and impact natural resources, 
only to the extent necessary to perform the Work and in strict compliance with the applicable Permits 
and Property Owner Arrangements.  
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9.9 Traffic Control Plans.   
Contractor shall be responsible, at its sole cost and expense unless otherwise expressly agreed to 

in writing by Owner, for the development, preparation and implementation of all traffic safety and 
control plans and procedures (state, local or otherwise), if appropriate in connection with the Work in 
accordance with Law, the applicable Permits, DOT, the applicable Work Protocols and otherwise.  
Contractor specifically assumes the full and sole obligation and responsibility to implement and comply 
with all traffic and/or safety plans, shall keep Owner fully informed with respect to the development of 
such plans, and shall submit each of such plans to Owner for review at least ten (10) Business Days 
before the due date therefor. Contractor shall make such changes or other modifications to any of such 
plans as requested by Owner (subject to the requirements of the applicable Permits and each applicable 
Governmental Authority).  Contractor acknowledges that DOT may require a minimum of thirty (30) 
days to review plans with respect to vault installation, long-term lane or shoulder closures and/or traffic 
shifts prepared to be done in connection with any Project.  Contractor shall not be entitled to any relief 
(schedule, economic or otherwise) in the form of a Change or otherwise resulting from, or relating to, 
the inability to perform the Work during the hours set forth in the applicable Permits and/or any 
requirements (including with respect to detours, and lane closure restrictions) that differ from those set 
forth in any of the applicable Agreement Documents.  Contractor specifically assumes the full and sole 
obligation and responsibility to implement and comply with all traffic, safety and control plans (state, 
local or otherwise) developed for a Project, irrespective of (i) Owner’s role in the development of such 
plans,  (ii) the inability to perform the Work during the hours set forth in the applicable Permits and/or 
any requirements (including with respect to detours, and lane closure restrictions) that differ from those 
set forth in any of the applicable Agreement Documents, and (iii) any changes or other modifications 
made or imposed with respect to such plans (including permissible hours of operation), regardless of 
whether the same arise or result from any acts or omissions of Contractor and/or its Subcontractors.  
Contractor shall keep Owner Representative for such Project fully apprised of such traffic and safety 
related plans in the weekly reports submitted pursuant to Section 13.10; provided that Contractor shall 
immediately notify Owner in writing of any and all modifications (proposed or implemented) thereto, 
including permissible hours of operation. 

 
9.10 Traffic Control Services.   
Contractor shall arrange all traffic control services (e.g., flagging, police services) as required or 

appropriate for the applicable Project.  Contractor acknowledges that Owner has contracted with certain 
preferred traffic control vendors or has arrangements with police and others to supply traffic control 
services to Owner and its contractors..  Unless otherwise approved in writing by the applicable Owner 
Representative, Contractor shall use the traffic control service providers on the list approved by Owner, 
in which case the Parties shall coordinate the direct payment of such preferred traffic control service 
provider by Owner or Contractor pursuant to mutually agreed to payment arrangements, in any case 
without mark-up; provided that Contractor shall solely bear all traffic control costs associated with Work 
necessitated by Contractor's failure to maintain the appropriate schedule and/or other failure to comply 
with the Agreement Documents.  Contractor shall be responsible for coordinating and otherwise 
scheduling the Work with the traffic control service provider, and Contractor shall immediately notify 
the applicable Owner Representative of any difficulties in that regard.  For ERP Work, unless specified 
in the applicable Work Release for such ERP Work, Contractor shall not be responsible for obtaining the 
traffic control services.  Contractor shall, however, be responsible for the implementation of all of 
Owner’s traffic safety services for ERP Work, including complying with all traffic control requirements 
at the applicable Site of ERP Work (unless such traffic control requirements are being fulfilled by 
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Owner or by one of Owner’s other contractors). 
 
9.11. Security.   
Contractor, at its sole cost, shall provide with respect to each Project reasonable security 

measures to adequately protect the public, each Site (including parking, field offices, and show-
up/laydown area(s), and the materials, equipment and supplies stored thereon during the Work period).  
Without limiting the generality of the foregoing, during Work periods, Contractor shall provide barriers 
and/or security, as appropriate, to provide adequate public safety and to control unauthorized use of and 
access to each Site and any right-of-way.  Contractor shall not allow access to the non-public portion of 
each Site by any Person not acting under the direction and control of Contractor, other than Owner, 
Owner's authorized representatives, other contractors engaged by Owner, and Governmental Authorities. 

 
9.12 Excess Material.   
Contractor shall remove Excess Material from each Site in accordance with the requirements of 

Governmental Authorities, the applicable Permits, the Work Protocols and any applicable Material 
Handling Guideline, Laws, and Contractor shall otherwise take all reasonable measures to minimize any 
impact on the Work area.  Except as provided in Section 12.4(e) with respect to Pre-Existing Hazardous 
Materials at a Site, Contractor shall be identified as generator on all material bills of lading and 
manifests completed for the transportation of Excess Materials to off-Site treatment, storage, reuse or 
disposal locations.  Contractor shall manage all Excess Material generated in connection with 
construction and/or restoration, all of which shall be stored, treated, disposed of or re-used (if 
authorized) by Contractor, at Contractor's sole cost and expense.  In this context, the term "manage" 
includes testing, manifesting, handling, treating, loading, staging, storing, removing, transporting for 
disposal or re-use, disposal, and placement for re-use.  If any Excess Material will be generated with 
respect to property not owned by Owner (including property subject to easement or other rights-of-way), 
the Parties shall reasonably cooperate with the underlying owner of each such property regarding the 
disposition of such Excess Material, and Contractor shall manage, as defined above, that portion of the 
Excess Material refused or otherwise not received by the underlying property owner.  Contractor shall 
segregate all Excess Material received or to be received by the underlying property owner in a manner 
that identifies such Excess Material with its underlying owner.  Subject to Section 15.5 with respect to 
any incremental costs associated with Pre-Existing Hazardous Materials, the Agreement Compensation 
includes the costs of managing, as defined above, all Excess Material. 

 
9.13 Restoration.   
Contractor shall promptly repair and restore all property after completion of that portion of the 

Work affecting a Site, in all cases in accordance with any applicable Property Owner Arrangements and 
the requirements of all Permits (e.g. DOT requirements regarding paving, markings, signs and 
guardrails).  Without limiting the generality of the foregoing, Contractor shall obtain all relevant 
concurrence of the applicable Governmental Authorities and/or system owner with respect to 
maintaining the integrity of the existing facilities located within the road and/or the associated right of 
way.  Contractor shall protect all survey monuments affected by the Work and re-establish in conformity 
with survey standards then currently established any survey monuments disturbed and/or destroyed.  
Contractor also shall be responsible, at Contractor's sole cost and expense, for all damages to Owner's or 
Third Party property resulting from any Work, and all obligations under any Property Owner 
Arrangements and/or the applicable Permits.  Contractor shall immediately report any such damage, 
suspected or actual, to Owner Representative for such Project, followed by a written report of the 
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incident and proposed remediation with five (5) Business Days after the event.  In the case of Third 
Party property, Contractor shall comply with the community and public relations protocol established 
pursuant to Section 9.18(a). 

 
9.14 Daily Clean-up.   
Contractor shall supply manpower and equipment required for general Site clean-up operations 

each day at each Site, and Contractor shall keep each Site and all work areas in a neat, clean and safe 
condition and reasonably free from Contractor's waste materials and rubbish during the performance of 
the Work (including any timber not designated for use by the applicable landowner and brush and chips 
that require disposal off-Site in accordance with the applicable Permits).  Upon completion of any 
portion of the Work, in addition to the restoration and monitoring warranty set forth in Section 18.9, and 
except for Scrap otherwise managed pursuant to Section 9.19, Contractor will promptly remove from 
each Site all of its equipment, temporary structures, waste and surplus construction and other materials 
and ancillary facilities not to be used at or near the same location during later stages of the Work.  
Within five (5) Business Days before Substantial Completion of a Project, except for Scrap otherwise 
managed pursuant to Section 9.19, Contractor shall, at Contractor's expense and to Owner's satisfaction, 
dispose of all plant, ancillary facilities, buildings, rubbish waste, unused materials and other equipment 
and materials belonging to it or used in the performance of the Work, except for equipment required by 
Contractor for the completion of Punch List Items for such Project.  before Final Payment for a Project, 
Contractor shall remove any remaining equipment and leave the Site in a neat, clean and safe condition 
and in compliance with the terms and conditions of all applicable Property Owner Arrangements and the 
applicable Permits.  If Contractor fails to complete removal when required in accordance with the 
foregoing, and thereafter within five (5) Business Days after notice from Owner, Owner may elect to (i) 
retain all or any portion of such remaining equipment, materials and supplies as its property, (ii) remove 
and dispose of all or any portion of such items, and/or (iii) restore such Site to the required condition, all 
at the expense of Contractor. 
 

9.15. Owner's Review and Inspection Rights. 
 

  (a) Owner's Access.  All Work shall be performed subject to reasonable review and 
access rights of Owner to determine conformance of the Work with the requirements of the applicable 
Agreement Documents.  Without limiting the generality of the foregoing: 

 
(i) Contractor shall advise Owner in writing of each location where Work is 

being performed and where materials, equipment or supplies are being 
manufactured, stored, or prepared for use, in each case reasonably in 
advance of conducting such Work or storing such items to allow Owner to 
witness or inspect the same.  Contractor shall also provide Owner with 
timely notice of the date, time and location of all tests affecting the Work; 

 
(ii) Contractor, its Subcontractors, and those under Contractor's control shall 

provide Owner access to such locations for inspection and observation of 
Work, services, equipment, materials, supplies, and tests without advance 
notice to Contractor, during normal business hours; and 

 
   (iii) If any Work is enclosed, covered or obscured by Contractor and/or its 
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Subcontractors, without providing notice and an opportunity for inspection 
by Owner, Contractor shall, upon Owner's request and at Contractor's sole 
cost and expense, (1) immediately take whatever steps are necessary to 
provide Owner with the opportunity to conduct an inspection of the Work, 
and (2) properly restore the Work. 

 
Owner shall have the right to order, at Contractor's sole cost and expense, the re-inspection of any Work; 
provided that for any re-inspection not resulting from the circumstances described in clause (iii) above, 
if such Work is found to be in accordance with the Agreement Documents, Owner shall pay such cost of 
re-inspection and proper restoration of the Work. 

  
  (b) Witness and Hold Points.  The Parties shall reasonably coordinate any applicable 
Witness Points and Hold Points set forth in the applicable Work Release or Project-Specific Agreement; 
provided that (i) Contractor shall have sole responsibility with respect to the scheduling of such tests and 
points to ensure the successful conduct and performance thereof with adequate time for inspection, 
stoppage and re-performance, in all cases without any adverse effect on the applicable Work Schedule; 
(ii) all tests and the results thereof and all Work subject to Witness Points and/or Hold Points shall be 
satisfactory to Owner in its discretion; and (iii) Contractor shall not be entitled to any relief (schedule, 
economic or otherwise) in the form of a Change or otherwise resulting from, or relating to, any delays in 
the conduct or performance of any tests and/or Work subject to Witness Points and/or Hold Points. 
 
  (c) Right to Reject.  Owner shall have the right to reject at any time any portion of the 
Work (including construction, materials, equipment, installation, tools or supplies) that does not 
conform to the requirements of the applicable Agreement Documents.  Owner shall notify Contractor of 
such nonconformity promptly after discovery. 

 
  (d) No Endorsements.  Owner's inspection (directly or by or through the Owner 
Representative for a Project or any other Person) of (i) any equipment, supplies or materials during 
manufacture, storage, or preparation for use, and/or (ii) any applicable Scope of Work shall not be 
deemed to be an effort on the part of Owner to detect patent discrepancies and defects with respect to 
such Work; however, neither Owner, Owner Representative for a Project, nor any other Person on behalf 
of Owner shall have any obligation to perform such inspections, and no acceptance or endorsement of 
equipment, supplies, materials and/or any Scope of Work shall result from such inspections or other 
actions by Owner and/or any such Person acting on its behalf.  No act or failure to act by Owner and/or 
any such Person acting on its behalf in connection with witnessing or observing any inspection, test, 
Witness Point and/or Hold Point, shall constitute a waiver of Contractor's obligations(s) to satisfy the 
purpose, or underlying requirements, of any such inspection, test, Witness Point and/or Hold Point, or 
shall affect or impair any of Contractor's obligation(s) in any way, or Owner's right at any time to avail 
itself of any right(s) and/or remedy(ies) to which Owner is or may be entitled in connection therewith 
under this Agreement, under any applicable Work Release or Project-Specific Agreement , at Law, 
and/or in equity by reason of Contractor's breach or default or otherwise. 

 
9.16 No Corrupt Practices. 

 
  (a) Ethical Standards.  Contractor shall maintain, and cause each of its Subcontractors 
at any tier and Persons under the control of Contractor and/or any Subcontractor to maintain, the highest 
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business ethics standards to avoid any impropriety, conflict of interest and/or other set of facts that could 
be construed as having an adverse impact on the dealing with, or reputation of, Owner and/or any Person 
acting (or purporting to act) on behalf and/or under the authority of Owner (including any Owner 
Representative). 
 
  (b) No Payments.  Contractor, each Subcontractor and such Persons under their 
respective control shall not pay, offer or promise to pay, or give any money or anything of value, 
directly or indirectly, to any Person involved with any Project, any officer or employee of a 
Governmental Authority, or to any political party or candidate for political office for the corrupt purpose 
of inducing any such Person, official, party or candidate to misuse its position or to influence any act or 
decision of a Governmental Authority in order to obtain, retain or direct business to or otherwise 
influence a decision in favor or for the direct or indirect benefit of Contractor and/or any Subcontractor, 
in violation of any Laws.  Without limiting the generality of the foregoing, Contractor, each 
Subcontractor and Persons under their respective control shall not influence, or attempt to influence or 
cause to be influenced, any officer, employee and/or advisor of Owner or any of its Affiliates in any 
manner which might tend to impair the objectivity or independence of judgment of such Person. 
 
  (c) Notice.  Contractor, each Subcontractor and such Persons under their respective 
control shall immediately report to Owner any solicitation of any fee, commission, compensation, gift, 
gratuity or other thing of value by any Person acting (or purporting to act) on behalf and/or under the 
authority of Owner (including any Owner Representative). 
 
  (d) No Conflicts.  Contractor, each Subcontractor and such Persons under their 
respective control shall not undertake, directly or indirectly, any private business, commercial or 
entrepreneurial relationship, whether or not pursuant to employment, contract or other agreement 
(express or implied) with, or sell any interest in Contractor, any Subcontractor and/or any amounts 
payable hereunder to, any officer, employee, contractor (including any Owner Representative) and/or 
advisor of Owner or any of its Affiliates having any duties or responsibilities in connection with the 
Project.  Upon Contractor's written request, Owner, in its sole discretion, may grant a waiver of the 
foregoing restriction if the present or proposed relationship does not present the potential, actuality or 
appearance of a conflict of interest. 

 
 9.17. Spare Parts.   

If applicable, Contractor shall develop, in consultation with Owner and before the occurrence of 
Readiness for Testing of each Project, a list of spare parts, necessary or advisable for the long-term 
operation and maintenance of such Project.  Contractor shall coordinate the delivery of any such spare 
parts with Owner in connection with Acceptance Testing of such Project (but in no event shall delivery 
occur later than Readiness for Testing) to ensure the orderly and secure storage thereof at Owner's 
facilities.  Contractor also shall advise Owner as soon as practicable in advance of any manufacturing 
process of the availability of such spare parts in connection with such process, especially for spare parts 
that require specialized tooling and/or customized processing.  If requested by Owner, Contractor shall 
make available for purchase by Owner in accordance with the Pricing Schedule an adequate supply of 
spare parts for each Project.  Such supply shall be available at such pricing and on such delivery 
schedule for a period of five (5) years after Final Acceptance of such Project.  Thereafter, if parts are 
originally manufactured by Contractor, Contractor will make such parts or equivalent parts available on 
commercially reasonable terms. 
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 9.18. Community and Public Relations. 

 
  (a) Development.  Owner may established a community and public relations protocol 
for a Project to provide to Contractor and Subcontractors for direction, guidance and issue resolution in 
the following areas: public relations, local government contacts, local interest groups, press releases, 
media calls, and for larger Projects, a Project toll-free telephone information line and/or website.  
Contractor shall comply with such protocol, if established, as the same may be amended by Owner from 
time to time upon written notice to Contractor, and Contractor shall not publicize the Work through any 
medium without the prior written approval of the Owner Representative for such Project.  In the absence 
of specific direction and/or in exigent circumstances, Contractor shall direct all matters concerning 
community and/or public relations to the Owner Representative for such Project.   

 
 (b) Notice.  Contractor shall coordinate with and otherwise support the Owner 

Representative for each Project with respect to interfacing with local residents and businesses on a daily 
or other regular basis (including, if expressly authorized by the Owner Representative for such Project, 
the distribution of door hangers or other communications) as dictated by Work progress.  Contractor 
shall provide the maximum possible advance notice to the Owner Representative for such Project 
whenever Contractor believes, or has reason to believe, that Contractor's use of roadways, rights-of-way, 
or equipment setup sites for a Project may pose potential specific concerns with respect to the 
Environment, safety, public relations, police, traffic, dust, noise, disruption to the public or any business, 
or other problems that implicate community relations.   

 
 (c) Encounters with Public.   Contractor shall report daily all contacts with the public 

to the Owner Representative.  Contractor shall immediately refer to the Owner Representative for the 
applicable Project, all questions or complaints from the public regarding such Project.  Contractor shall 
(i) provide Owner Representative with immediate oral notice of any encounters with members of the 
public regarding or affecting the Work, (ii) provide Owner Representative with a written description of 
each such encounter within one Business Day of providing such oral notice, and (iii) respond to any 
complaints received from the public immediately upon notification from Owner Representative for such 
Project. 

 
(d)  Disruption.  Contractor shall be responsible, at Contractor's sole cost and expense, 

for any disruption of services furnished to, impairment of access used by, and/or temporary relocation 
of, any Persons as a result of any Work.  Without limiting the generality of the foregoing, Contractor 
shall notify all residents and businesses sufficiently in advance of any expected service (electric, gas, 
telephone, water, sewer or otherwise) interruptions and immediately after any unanticipated 
interruptions, in each case to minimize the inconvenience and damage associated therewith and to 
otherwise schedule and perform the Work in a manner that conforms with the reasonable requests of the 
affected Person.  Contractor shall immediately notify Owner of all such public interaction in accordance 
with Section 9.18(c) and otherwise shall comply with Owner's community and public relations protocol 
established pursuant to Section 9.18. For ERP Work, unless specified in the applicable Work Release for 
such ERP Work, Contractor shall not be required to notify residents of businesses of service interruption 
in connection with ERP Work. 
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 9.19. Scrap.   
Unless otherwise expressly provided in the Agreement Documents, at least five (5) Business Days 

prior to the commencement of Work, Contractor shall notify the Owner’s Representative of any Scrap to be 
generated from the Work and request direction regarding storage or disposal of such Scrap.  Contractor 
shall comply with directions regarding Scrap disposal or storage provided by Owner’s Representative.  
Except with respect to Scrap that Owner expressly directs Contractor to dispose of or otherwise take title to 
and manage, Owner shall retain title in all Scrap; provided, however, that Contractor shall bear risk of loss 
for Scrap that Owner wishes to retain until Contractor delivers such Scrap to the point of storage designated 
by Owner. 

 
9.20. Material Handling and Storage.   
Except as otherwise set forth in the applicable Work Release or Project Specific Agreement, 

Contractor shall procure, acquire and otherwise furnish, at Contractor's sole cost and expense, all 
equipment, materials and supplies required to perform and complete the Work in accordance with the 
terms and conditions of this Agreement and the applicable Work Release or Project-Specific Agreement.  
To the extent that in its response to an RFP (including responses to questions posed by Owner), any 
Subcontractor identified equipment, materials and/or supplies that such Subcontractor intended to 
procure, acquire and/or otherwise furnish in connection with the Work , Contractor shall ensure that 
such Subcontractor shall not use and/or install any alternate or substitute equipment, materials and/or 
supplies from those so proposed, and/or vary from, or otherwise alter and/or change the manufacturing 
process for any of such equipment, materials and/or supplies as so proposed, in each case without the 
prior written approval of Owner, in Owner's discretion. 
 

ARTICLE 10. RESPONSIBILITIES OF OWNER 

 
 10.1. Engineering Data.   

For each Project, within a reasonable period after Contractor's request, Owner shall make 
reasonable efforts to make available to Contractor, without warranty or recourse to Owner, all design 
and Project Drawings, specifications, technical descriptions and other pertinent information in Owner's 
possession and actually known by the Owner Representative for such Project or any employee of Owner 
dedicated to such Project, regarding the Project and the applicable Site. 

 
 10.2. Site. 
  (a) Site.  Owner possesses (through franchise or other means), has acquired, or will 
acquire as contemplated in Section 10.2(d), the right to locate each Project in the property identified for 
such purpose in the applicable Project Drawings.  Contractor shall be entitled to relief in accordance 
with, and subject to the terms and conditions of Section 9.5 if Owner fails to obtain such right.  

 
 (b) Access Generally.  If a Site cannot be accessed from public property or Owner's 

property, Owner shall provide Contractor the rights of ingress and egress to such Site over such 
property, to the extent reasonable and necessary to perform the Work in accordance with the Permits. 
 

 (c) Physical Work.  Contractor shall not commence any physical Work on any 
portion of a Site without instruction from Owner to proceed with all or a portion of the Work on such 
Site.  Any Work performed by Contractor without such instruction will be performed at the sole risk of 
and expense to Contractor. 
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 (d) Timely Access.  Owner shall acquire the access rights sufficiently in advance of 

the requirement thereof to avoid any delays in the performance of the Work in accordance with the 
applicable Work Schedule; provided that Contractor shall advise Owner of Work progress in sufficient 
time to ensure that such obligations can be performed without adverse impact to the applicable Work 
Schedule, taking into account the time requirements of eminent domain and early entry proceedings.  To 
the extent that Contractor desires to obtain temporary property rights from a private property owner in 
accordance with Section 9.5, the Parties shall fully cooperate and coordinate with each other with all due 
diligence and in any event to avoid delays in the applicable Work Schedule and to comply with the 
applicable Permits. 
 
 10.3. Surveying.  
 
  (a) To the extent required for any overhead and/or underground Services to be 
furnished by Contractor, Owner shall stake locations for new structures and guying with longitudinal 
and transverse offset reference staking.  Such locations will be staked after access way preparation is 
completed by Contractor in a timely manner.  Contractor shall give Owner at least ten (10) days’ notice 
for staking of at least four (4) structures at a time to provide no less than a full day survey workload. 
 
  (b) Unless otherwise specified in a Work Release or Project-Specific Agreement, as 
required for the Work, Contractor shall perform all Work to the lines and grades set forth in the Scope of 
Work.  Contractor shall complete the layout of all Work and shall be responsible for all measurements 
that may be necessary or required for the execution of any Work to the locations, lines, and grades 
specified in the Scope of Work, except that Owner shall complete the layout in easements and public 
rights of way of underground conduit, cable pipe lines and steam lines, and the location of overhead 
poles. 
 
  (c) It may be necessary at times to temporarily interrupt portions of Contractor's 
activities in order that Owner or its designee may make measurements or surveys without interruptions 
or other interferences that may impair the accuracy of the results of such measurements or surveys.  At 
any time, upon request of Owner, Contractor shall interrupt its activities, without compensation of 
whatever nature, to such extent necessary for such purpose. 

 
 10.4 Permits.   

Contractor shall perform, at Contractor's sole cost and expense, those obligations under the 
applicable Permits, if any, designated by Owner in Owner’s sole discretion, as well as the obligations set 
forth in Section 12.3 and the applicable Work Release and/or Project-Specific Agreement.  Owner shall 
perform the obligations, if any, retained by Owner under the applicable Permits sufficiently in advance 
of the requirement thereof to avoid any delays in the performance of the Work in accordance with the 
applicable Work Schedule; provided that Contractor shall advise Owner of Work progress in sufficient 
time to ensure that such obligations can be performed without adverse impact to the applicable Work 
Schedule.  To the extent that any obligation retained by Owner under the applicable Permits requires 
action by, or the participation of, Contractor, the Parties shall fully cooperate and coordinate with each 
other with all due diligence and in any event to avoid delays in the applicable Work Schedule, and 
Contractor shall provide Owner with such other reasonable assistance as Owner may request in its 
performance of such obligations. 
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ARTICLE 11. RELATIONSHIP OF PARTIES 

 

 11.1. Independent Contractor; No Agency. 
 
 (a) Status.  Contractor shall perform this Agreement, each Work Release and Project-

Specific Agreement, each Project and all Work as an independent contractor and shall not be an agent or 
an employee of Owner. 

 
 (b) No Relationship.  Nothing in any of the Agreement Documents creates or is 

intended to create an association, trust, partnership, joint venture or other entity or similar legal 
relationship between the Parties, or impose a trust, partnership or fiduciary duty, obligation, or liability 
on or with respect to either Party. 
 

 (c) Oversight.  The Work involves the coordination of numerous physical and 
regulatory activities important to Owner.  Accordingly, Owner shall oversee Contractor's performance to 
promote Contractor's compliance with the applicable Agreement Documents and the other aspects of 
each Project, and Owner may, in its sole and exclusive discretion, in connection therewith inspect, audit, 
observe, and/or monitor Contractor's performance (and failure(s) to perform) hereunder and the 
performance (or failure(s) to perform) of Subcontractors at any tier for any purpose related to such 
oversight.  Notwithstanding the foregoing or any other provision elsewhere in this Agreement, the 
applicable Work Release or Project-Specific Agreement or any of the other Agreement Documents, the 
Parties understand and acknowledge that Owner shall take such actions to protect its own interests 
hereunder and in accordance with its obligations to its customers.  Such actions shall not imply any 
relationship between the Parties other than Owner and independent contractor. 

 
 11.2. Representatives. 

 
 (a) Contractor Representative.   
 

(i) Contractor shall designate, at all times during its performance of the 
applicable Work, a Contractor Representative for all Work and each 
Project as requested by Owner by completing the form set forth in 
Schedule 8 of the Project-Specific Agreement for delivery to Owner 
within five (5) Business Days after the Project is awarded to Contractor 
and, in any event, prior to the commencement of the Work, and shall 
promptly update the information provided on such Schedule after any 
changes thereto.  The Contractor Representative for each Project shall 
serve at the applicable Site as a full-time project manager, shall be 
responsible for planning, scheduling, updating, and reporting on the 
applicable Work Schedule, and shall be deemed Key Personnel.  Each 
Contractor Representative shall be authorized to act on behalf of, and 
otherwise bind, Contractor and receive direct communications from 
Owner.  Each Contractor Representative shall be available (and Contractor 
shall appoint, in writing, an alternate contact) on a continuous basis, 24 
hours, 7 days a week.  Contractor may change the Contractor 

Public Service Company of New Hampshire d/b/a Eversource Energy 
DE 22-030 

Attachment TS 1-005S (3) 
Page 167 of 485

REDACTED

DE 22-030 
Exh. 13 

000346



     

  

Facilities 

Construction MSA                   ** EVERSOURCE PROPRIETARY AND CONFIDENTIAL **                   Page 39 
RFP v. 10.1.19 

 

Representative for a Project by prior written notice to, and the prior 
written approval of, Owner.  Owner reserves the right to require the 
removal and replacement of any Contractor Representative for any reason 
and without cost or expense whatsoever to Owner.   
 

(ii) ERP Work: With respect to ERP Work, Contractor shall provide Owner 
with contact information (name, job title, telephone numbers (office, cell 
and home) and email address) for Contractor’s primary and secondary 
contact persons.  Contractor’s designated primary and secondary contact 
persons shall be available twenty-four (24) hours per day, seven (7) days 
per week for contact purposes for ERP Work.  Additionally, 
simultaneously with execution and delivery of this Agreement, Contractor 
shall complete the ERP Work Contractor Profile form (see Appendix F-

08) (“Contractor Profile”).  Contractor shall keep the information in the 
Contractor Profile current and promptly notify Owner of any changes to 
the Contractor Profile in writing or using automated process that Owner 
may make available.   

 
 (b) Owner Representative.  Owner shall designate an Owner Representative for each 

Project, and when deemed appropriate by Owner due to the nature of the Work, Owner shall complete 
the form available on Owner’s Website – See Schedule 7 of the Project-Specific Agreement  for 
delivery to Contractor within fifteen (15) Business Days after the Project is awarded to Contractor and 
shall promptly update the information provided on such Schedule after any changes thereto.  Each 
Owner Representative shall be authorized to act on behalf of Owner and receive direct communications 
from Contractor.  Each Owner Representative will perform inspection of the Work and has authority to 
stop the Work whenever such stoppage may be necessary to insure the proper execution of the 
applicable Agreement Documents.  Each Owner Representative also has authority to reject any and all 
Work and materials that do not conform to the applicable Agreement Documents and to answer 
questions that arise in the execution of the Work.  Each Owner Representative shall be available (and 
Owner may appoint an alternate contact) on a continuous basis. Owner may change an Owner 
Representative by written notice to Contractor. 

 
If the Owner Representative and an alternate Owner Representative for any Project are 

unavailable, Contractor shall contact Owner's Dispatch at the  Eversource System Operations Center 
(“SOC”) located in the Eversource Energy service territory where the Work is being performed. In 
addition, Contractors must first report to their Owner Representative all workplace hazards, unsafe 
conditions and safety and environmental concerns, regardless of cause.  In the event that the Contractor 
is unable to contact the Owner Representative during an emergency, the Contractor should contact the 
Eversource System Operations Center (“SOC”) located in the Eversource Energy service territory where 
the Work is being performed: 

 
CT Electric SOC:   860-665-6400 
MA Electric West SOC:   413-785-1301 
MA Electric East SOC (North):  617-541-7825 
MA Electric East SOC (South):  617-541-7858 
NH Electric SOC:    603-634-3692 
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 11.3. Staffing. 

 
(a) Qualified Staff.  For each Project awarded to Contractor, Contractor shall assemble and 

maintain a work force, including Key Personnel, professionally qualified and properly trained to 
complete the Work in accordance with the applicable Work Schedule and to fully meet the requirements, 
terms, conditions, and provisions of this Agreement, the applicable Work Release or Project-Specific 
Agreement and all other applicable Agreement Documents.  Contractor shall provide and employ 
technically qualified, skilled, and experienced supervising construction managers, engineers, technical 
assistants and other key personnel in connection with the execution of the Work.  Whenever required by 
Law (including DOT requirements), Contractor shall employ the services of only licensed or certified 
personnel (including professional engineers and certified welders) to perform the Work, and Contractor 
shall furnish to Owner, within two (2) Business Days after Owner's written request, copies of all 
credentials, certifications or other evidence of such qualifications of such personnel.  Owner reserves the 
right to require additional qualifications for specialized tasks required for a Project.  Contractor shall 
promptly notify Owner in writing of any changes in the trade classifications or union affiliations of any 
of Contractor's employees.   

 
(b) Background Checks: Contractor shall have obtained identity verification, criminal 

background checks (federal, state and county checks for prior 7 years) and drug tests for all Contractor 
Resources prior to using such Contractor Resources to perform Work at customer facilities or Owner 
Sites.  Contractor shall not assign Work to Contractor Resources that have any record of convictions 
(including any record since employment with Contractor) for any felonies and misdemeanors involving 
violence, sexual offense, drugs, theft, computer crimes or identity theft, or otherwise present a risk of 
injury to any individual or damage to or loss of property. 

 
(c) Employee Misconduct.  Owner shall have the right to request Contractor to remove and 

replace (at no cost to Owner) any Person determined by Owner to have engaged in employee 
misconduct or to be unqualified or unfit to perform the Work, in which case Contractor shall do so 
(including reassignment to other work) to the extent permitted by Law.  If (i) Contractor or any 
Subcontractor terminates or reassigns any direct or indirect employee (including union workers) due to 
malfeasance (including failure to perform with the requisite skill, noncompliance with Scope of Work, 
and/or other actions that could impair the integrity of the Work or Owner’s property), and (ii) such 
employee performed Services, Contractor shall immediately notify Owner of such termination or 
reassignment, which notice shall include the nature and duration of such Services, the performance 
location(s), and the nature of the malfeasance. 

 
(d) Facilities.  Contractor shall provide, at Contractor's sole cost and expense, central 

administrative office space, office staff and necessary field offices to provide the administrative and 
clerical support necessary to complete the Work in accordance with the applicable Agreement 
Documents. 

 
(e) Supervision.  Contractor shall use its best skill and attention to ensure the efficient and 

continuous supervision of labor forces required to complete the Work.  All craft workers shall be 
continuously assigned to the Work, and Contractor shall exercise its best efforts to provide additional 
temporary craft workers and equipment if requested by Owner during emergency conditions affecting 
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Owner's facilities.  In order to ensure public safety, each crew shall have at least one English speaking 
member with supervisory responsibilities.  Contractor shall not demobilize its work force to perform 
other work without the consent of Owner.  Contractor shall at all times enforce strict discipline and good 
order among its forces, and shall avoid employing any unfit person or anyone not skilled in the tasks 
assigned under the Agreement and the applicable Work Release or Project-Specific Agreement.  Owner 
shall have the right to request Contractor to remove and replace (at no cost to Owner) any Person 
determined by Owner to be unqualified or unfit to perform the Work, in which case Contractor shall do 
so (including reassignment to other work) to the extent permitted by Law.  

 
(f) Key Personnel.  As required by the Work or requested by Owner, Contractor shall, 

subject to Owner approval, name or cause to be named Contractor employees and others, as applicable, 
as Key Personnel with respect to a Project, irrespective of whether such personnel are within or part of 
the organization of Contractor or of any Subcontractor.  With respect to and for the duration of Work to 
be performed with respect to a Project, Contractor shall not remove, replace, or reassign Key Personnel 
without the prior written consent of Owner.  If Key Personnel become unavailable for performance of 
Work, Contractor shall immediately notify Owner and submit a full explanation, including proposed 
substitute Key Personnel, in sufficient detail (including a written qualification statement of training and 
work experience) to permit Owner's evaluation of the situation.  Owner reserves the right to reject, at no 
cost to Owner, any proposed substitute that Owner, in the exercise of its reasonable discretion, believes 
to be unsuitable, and Contractor shall propose other substitutes.  Owner's rejection or failure to reject a 
proposed substitute shall not relieve Contractor of its obligations pursuant to the applicable Agreement 
Documents, nor represent any waiver by Owner of any right or remedy under this Agreement or under 
the applicable Work Release or Project-Specific Agreement, at Law, and/or in equity. 

 
 (g) Review of Contractor employees/former Owner employees.  The Contractor 
Representative for each Project shall review and consult with the Owner Representative for each Project 
on a regular basis concerning all Work assignments with respect to the applicable Project to ensure 
adequacy of designated Work requirements, materials, and equipment.  Owner's requests and/or reviews 
concerning any employees of Contractor shall not be construed in any manner as creating any 
employment, contractual or other relationship between Owner and such Person, or otherwise granting 
Owner control over such Person and/or the performance of the related Work.  Within five (5) Business 
Days after Owner’s request, Contractor shall provide to Owner the names, classifications and job 
locations of personnel providing and/or expected to provide Services on behalf of Contractor and/or any 
Subcontractor.  Notwithstanding the foregoing, at least three (3) Business Days prior to Contractor 
placing or assigning any Contractor or Subcontractor personnel who are former employees of Owner or 
any of its Affiliates at a Site, Contractor shall provide Owner the names, classifications and job locations 
of such Contractor and Subcontractor personnel.  Owner shall have the right to request that Contractor 
remove and replace (at no cost to Owner) any Person determined by Owner in its discretion to be 
unqualified or unfit to perform the Work, in which case Contractor shall do so (including reassignment 
to work other than for Owner and/or Owner's Affiliates to the extent permitted by Law).  Owner's 
requests and/or reviews concerning any Contractor personnel shall not be construed in any manner as 
creating any employment, contractual or other relationship between Owner and such Person, or 
otherwise granting Owner control over such Person and/or the performance of the related Work. 

 
 (h) Labor Disputes.  Contractor shall be responsible for all labor relations with respect to the 
Work.  Contractor shall be solely responsible for costs incurred due to any strikes, Work stoppages or 
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other labor disputes affecting any of the Work, and Contractor shall not be entitled to any relief 
(schedule, economic or otherwise) in the form of a Change Order or otherwise resulting from, or relating 
to, any such labor actions. 
 
 11.4. Subcontractors. 

 
(a) RFP Process.  If requested by Owner, Contractor shall develop with the consent of Owner 

and implement a RFP to select each Specialist Subcontractor and Significant Subcontractor, Contractor 
shall provide written notice to Owner identifying each proposed Specialist Subcontractor and Significant 
Subcontractor and the value of the subcontracted Work.  Owner shall have the right to refuse, in its sole 
discretion and at no additional cost any such proposed Specialist Subcontractor and Significant 
Subcontractor, and Contractor shall not enter into any such subcontract with any such Specialist 
Subcontractor and Significant Subcontractor as to whom Owner has made an objection.  Contractor shall 
not make any substitution of proposed Specialist Subcontractors and Significant Subcontractor for any 
Project without first identifying such substitute to Owner in accordance with this Section 11.4(a).   
 
 (b) Notice.  Contractor shall promptly notify Owner in writing of any changes in the trade 
classifications or union affiliations of any of the Specialist Subcontractors' or Significant 
Subcontractors’ applicable employees.  Neither Contractor nor any Specialist Subcontractor shall assign 
any Work under the Agreement Documents without the written consent of Owner.   
 
 (c) Subcontracts.  Neither this Agreement, any Work Release, any Project-Specific 
Agreement, the Agreement Documents, nor any other Scope of Work shall create a contractual 
relationship between Owner and any Subcontractor of any tier.  Contractor will incorporate and/or 
require the incorporation of the following into all of Subcontractor agreements at any tier and/or any 
other agreements applicable to the Work: 

 
(i) Contractor's right to make unrestricted assignments to Owner; 
(ii) Owner's right to audit all records relating to such agreement and the Work and 

Subcontractor's obligation to comply with the document retention requirements 
set forth in the Agreement Documents; 

(iii) a waiver and release of any right(s) to any mechanic's or other Lien under any 
applicable statute or otherwise;   

(iv) an acknowledgement that such Subcontractor shall not for any purpose 
whatsoever be or be deemed to be an employee or agent of Owner or in any way 
in privity with Owner; 

(v) Owner's right to enter into places of manufacture of such Subcontractor after the 
occurrence of an Event of Default; 

(vi) such Subcontractor's obligation to pay any amounts due to any lower tier 
Subcontractor, whether for labor performed or materials furnished, not later than 
thirty (30) days after the date that such Subcontractor receives payment from 
Contractor which encompasses the labor performed or materials furnished by such 
lower tier Subcontractor; 

(vii) such Subcontractor's obligation to comply with Section 9.16;  
(viii) subcontracting plan requirements in accordance with Schedule 12.8;  
(ix) provisions relating to the calculation of suspension and cancellation expenses 
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based on the methodology applicable to Contractor under Sections 20.1 and 20.2, 
respectively, as applicable, and expressly prohibiting any recovery, claim or other 
reimbursement for Work not actually performed and/or goods not fabricated;  

(x) the provisions of all Permits applicable to any Person directly or indirectly 
performing services and/or furnishing goods to, or for the benefit of, Owner; 

(xi) Owner’s right in its sole discretion to pass through Claims directly against the 
Subcontractor(s); and 

(xii) the provision for Owner’s determination to be final and binding, including those 
relating to termination or suspension of the Work; and Change Orders. 

 
Contractor also shall ensure that (1) all Subcontractors at any tier shall be bound by the requirements, 
terms, conditions and provisions of this Agreement (including the provision of indemnities in favor of 
the Indemnified Persons) and each applicable Work Release or Project-Specific Agreement insofar as 
the same are applicable to the Work to be performed by such Subcontractor; (2) all Subcontractors are 
eligible to perform Work for Governmental Authorities, and otherwise have not been barred (and are not 
subject to any proceedings that could result in being barred) from entering into any contracts with any 
Governmental Authorities; (3) all such subcontracts shall include by reference, be subject to and 
consistent with, and require Subcontractors to satisfy, all applicable terms and conditions of this 
Agreement; and (4) Contractor shall provide a complete copy of each subcontract to Owner promptly 
after execution and each Change Order issued under such subcontract promptly after issuance. 

 
(d) Contractor's Responsibility.  Contractor shall be fully responsible for the performance or 

non-performance of all Subcontractors.  Irrespective of the wording of any subcontract, purchase order, 
or other agreement entered into by Contractor or by any Subcontractor at any tier for Work or in any 
way related to Work, and irrespective of the existence or non-existence of Owner's consent thereto, no 
subcontract, purchase order, or other agreement related to this Agreement or the applicable Work 
Release or Project-Specific Agreement, in whole or in part, or to any Work to be performed, shall 
relieve Contractor of its responsibility and liability for the full and faithful performance of the applicable 
Agreement Documents.  Contractor shall be fully responsible to Owner for acts and omissions of its 
Subcontractors and of Persons either directly or indirectly employed by them.  Contractor shall direct 
and control the activities of all such Subcontractors, and shall remain fully bound by all terms and 
conditions of this Agreement and each applicable Work Release or Project-Specific Agreement 
including all requirements for indemnity and warranty. 

 
(e) Payment.  Contractor shall pay each Subcontractor in accordance with the terms and 

conditions of the subcontract between them and applicable Law.  Contractor shall not allow access to 
any Site or any portion thereof by any Person not acting under the direction and control of Contractor, 
other than Owner, Owner's authorized representatives, other contractors engaged by Owner, and 
Governmental Authorities. 

 
(f) Reports.  With respect to each Project, Contractor shall submit to Owner Representative 

for such Project before the fifteenth (15th) day of each January, April, July and October through Final 
Acceptance of such Project information regarding Contractor's use of minority and protected class 
business enterprises or diverse suppliers in substantially the form of Schedule 11.4(e) hereto. 
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 11.5. Owner's Existing Facilities and Systems.  
 
 (a) Interruptions.  Contractor shall plan, design and phase the construction of the Work for 
each Project to minimize interference with Owner's operation and maintenance of its facilities and 
systems.  Contractor shall advise the Owner Representative for such Project sufficiently in advance of 
any construction activities that could or will interfere with such facilities, system and/or require 
electrical line and substation outages; provided that Owner reserves the right to require additional notice 
from Contractor if the scheduled date for any outage materially differs from the anticipated date therefor 
set forth in Contractor's schedule maintained in accordance with Section 13.8, in which case Contractor 
shall not be entitled to any relief (schedule, economic or otherwise) in the form of a Change or otherwise 
resulting from, or relating to, such additional notice requirement.  When interruptions are unavoidable, 
their duration, time of day and day of the week shall be coordinated with and approved by the Owner 
Representative for such Project.  The Parties shall reasonably cooperate and coordinate to avoid and/or 
minimize any and all of such disruptions and otherwise.  Work requiring an outage will begin at the 
direction of the Owner Representative for such Project (who shall hold the clearances for the Work).  
Except as directed by the applicable Owner Representative,  Contractor shall not perform any Work 
which will affect the energized portions of Owner's electrical distribution/transmission system. 
 

(b) RESERVED.  
 
(c) Incident/Outage Notice.  Contractor shall immediately notify the Owner Representative 

for such Project if it becomes aware of any injury, damage to, or outage of the energized portions of 
Owner's electric distribution system or the facilities of Owner's customers.  Contractor shall 
subsequently submit to the Owner Representative for each Project an incident and/or outage report in the 
form of Schedule 11.5(c) attached hereto, and Owner may require Contractor, at no cost to Owner, to 
provide a root cause analysis for the interruption to the extent such interruption was caused by 
Contractor and/or any Subcontractor; and/or (ii) notify Owner promptly of any information known to 
Contractor and/or any Subcontractor with respect to the root cause of any such interruption, regardless 
of whether such interruption was caused by Contractor or any Subcontractor. 

 
 (d)   Damaged Equipment Notice.  While modifying any existing structures, Contractor shall 
promptly notify the Owner Representative for such Project of any severely corroded, deteriorated, or 
otherwise damaged equipment to determine what corrective action is required.  Severely corroded means 
equipment that appears to have either (i) lost uniformly more than ten percent (10%) of its cross 
sectional area; or (ii) has localized corrosion that could significantly change the member properties or 
impact the safety of the modified structure. 
 
 11.6. Training. 

 
(a) Required Training.  Contractor shall require Persons performing the Work (including 

Subcontractors) to be familiar with the applicable Work Protocols and to fully complete and satisfy all 
training and other educational programs required in connection with the Work to be performed by such 
Person, as set forth in the applicable Scope of Work and/or applicable Work Release or Project-Specific 
Agreement.  If Owner provides or makes available to Contractor to provide to Contractor personnel such 
training (e.g., NERC-CIP Training, environmental), Contractor shall be responsible for assembling 
personnel and coordinating all training sessions and shall be responsible for the costs associated with 
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any such training sessions by others as required by the applicable Work Release or Project-Specific 
Agreement, and Contractor shall be responsible for (i) the costs of Contractor personnel  attending any 
such training sessions, unless Owner’ expressly agrees to pay Contractor for such personnel costs; and 
(ii) assembling personnel and holding all of such required training sessions.  Contractor shall provide a 
training plan for review and approval by Owner within five (5) Business Days after any request by 
Owner.  Contractor shall not allow any employee, agent, contractor or other Person under the direction 
and control of Contractor, including any Subcontractor and its employees, agents and contractors, to 
enter on any Site and/or perform any Work absent such training.  Contractor shall maintain complete 
and accurate records (including completion certifications from Persons performing such training and/or 
certifications or attendance records of trained resources, as requested by Owner) with respect to all such 
training at Contractor's field office, and Owner shall be entitled to review and/or copy all of such records 
upon notice to Contractor.  Without limiting the generality of the foregoing, before commencing any 
Work at a Site, Contractor shall furnish Owner with a certificate, in form and substance acceptable to 
Owner, to the effect that Contractor has reviewed and understands the applicable Permits and other 
requirements affecting the Work and relating to the Environment. 

 
(b) Operations.  If required for a Project, Contractor shall administer and conduct a training 

program for the training of Owner's operating personnel, which program shall provide for thorough 
familiarization and training of such personnel in the operation of any Project.  Such training shall be 
conducted prior to Final Acceptance or Substantial Completion of such Project, as requested by Owner. 

 
 (c)  Work authorized by the Owner involving authorized unescorted physical or cyber access to 
the Owner’s Bulk Electric System (“BES”) Cyber Systems. Contractor shall complete and follow all 
requirements of Contractor CIP Compliance Agreement (see Exhibit F). 
 
 11.7. Interfaces; Interconnection. 

 
(a) Instruction to Proceed.  Contractor shall not commence any physical Work on any portion 

of a Site absent Owner's instruction to proceed with the Work on such portion of such Site.  Owner shall 
have the right to condition or otherwise impose restrictions with respect to such physical Work in such 
instruction.  
 

(b) Permits.  Contractor acknowledges that certain Work may be performed in areas subject 
to Permits applicable to that portion of a Site and/or element of the applicable Project.  In addition to its 
obligation to comply with the applicable Permits, in advance of commencing any Work at that portion of 
such Site, if requested by Owner, Contractor shall submit a supplemental Work plan to Owner that 
specifically addresses compliance with such requirements. 
 

(c) Owner's Forces.  Owner shall have the right to place its forces or those of its contractors 
at a Site to perform work not included in this Agreement or in any applicable Work Release or Project-
Specific Agreement or required as part of a Project.  Contractor's forces shall work in harmony with all 
such other forces.  Contractor shall be responsible for harmonious labor relations among its own 
employees; and with respect to Contractor's presence at such Site its own employees, Subcontractors, 
Owner employees and the employees of any other contractors authorized by Owner to be on such Site. 
 

(d) Cooperation.  Contractor shall ensure that its forces coordinate and cooperate with the 
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forces of any and all other contractors working on a Project.  The Contractor Representative for such 
Project shall interface, on a daily basis, with Owner and other Owner contractors working on other 
portions of such Project.  Contractor shall participate as a key team member in efforts to coordinate the 
overall structure and activities of a Project, and Contractor shall perform the Work in a manner 
consistent with the plan for such Project.  Without limiting the generality of the foregoing, Contractor 
acknowledges that (i) contractors installing other aspects of a Project may require access to, and will be 
working in, the public roads and property, transition stations, substations, and others areas that will 
affected by a Project; and (ii) Governmental Authorities and/or Owner may restrict the simultaneous 
disturbance of contiguous and non-contiguous areas by multiple contractors working on a Project, 
including for traffic and safety concerns.  Contractor shall not be entitled to any relief in the form of a 
Change Order or otherwise resulting from, or relating to, any delays or costs in connection with any 
such coordination with other aspects of a Project and other improvements, including the need to revise 
Contractor's planned Work on a Site or any portion thereof to accommodate such other aspects of such 
Project (for traffic-related requirements or otherwise). 
 
 (e) Coordination.  If required as a part of a Project, Contractor shall coordinate the Work 
with other construction projects and other improvements (by any Governmental Authority or others) 
occurring on any portion of a Site, including the various projects identified in the applicable Permits 
and/or transportation projects published by the applicable DOT.  Contractor shall not be entitled to any 
relief or compensation in the form of a Change or otherwise resulting from, or relating to, any delays 
and/or costs incurred in connection with any such construction projects and other improvements, 
including the need to revise Contractor's planned Work on a Site or any portion thereof to accommodate 
such other projects or the effects thereof (on traffic-related requirements or otherwise). 
 
 11.8. Owner's Systems.   
In the event Contractor and/or Contractor's employees are given access to certain of Owner's computer 
equipment, Contractor shall not use Owner's computer equipment and/or information for any purposes 
other than that involved in this Agreement or the applicable Work Release or Project-Specific 
Agreement.  Contractor shall keep confidential in accordance with Section 25.7 any information it 
obtains in the course of performing Work.  Contractor shall cause its employees to comply with 
applicable provisions of Owner's information security policy as they pertain to Owner's employees.  
Contractor shall be fully liable for the acts and omissions of its employees, Subcontractors, and all 
persons under its or their control. 
 
 11.9. No Endorsement.   
Owner's (directly or by or through any Owner Representative or any other Person) review and comment 
on, and/or participation in negotiations with regard to, any plans, applications, requests, specifications, 
and/or proposals regarding any Work, the applicable Agreement Documents or Permits and/or any of the 
related contracts shall not (a) constitute the endorsement by Owner (and/or any Owner Representative or 
any such other Person) of the rights, obligations and/or commitments of the respective parties thereto; 
(b) result in Owner (and/or any Owner Representative or any such other Person) assuming any liability 
or other obligation to Contractor or any other Person (including Subcontractors) with respect to any of 
such documents; and/or (c) release or otherwise diminish the obligations of Contractor herein or 
otherwise with respect to any Work, including any Work Schedule. 
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ARTICLE 12. COMPLIANCE WITH LAWS AND RULES 

 
12.1. Lawful Compliance.   
Contractor shall perform all Work in compliance with all Laws, including all Permits (including 

all conditions and requirements thereof, irrespective of whether a Contractor Permit or an Owner 
Permit) and Environmental Laws.  Without limiting the generality of the foregoing: 
 
 (a) Reports.  All Work shall be performed in full compliance with the applicable Permits.  
Contractor shall prepare all reporting for filing, if required by a Permit and submit such filings to Owner 
sufficiently in advance to allow Owner's review and approval thereof, in Owner's discretion, but in no 
event less than ten (10) Business Days before the due date therefor.  In advance of commencing physical 
Work at a Site in accordance with the applicable Work Schedule, if requested by Owner, Contractor 
shall submit a Work plan to Owner and the Environmental Inspector that specifically addresses 
compliance with all applicable provisions of any applicable Permits.  Contractor specifically 
acknowledges the authority of the Environmental Inspector to stop any construction activities that are 
inconsistent with the applicable Permits and/or Law (including Environmental Laws and/or orders of a 
Governmental Authority).  Contractor shall conduct the Work in a manner that avoids the issuance of a 
cease and desist order or similar action by the Environmental Inspector, and Contractor shall be solely 
responsible for any adverse effect (including delays in the applicable Work Schedule) resulting from any 
such actions taken by the Environmental Inspector for such Projects, including any Work stoppage.  
Contractor shall immediately notify Owner of any variation from and/or violation of any applicable 
Permits or any complaint or similar negative report from the Environmental Inspector; 

 
 (b) Employment Laws.  Contractor shall comply with all Laws regarding employment, 
wages, Workers' compensation, discrimination and similar Laws, including the provisions of 29 CFR 
Part 470 or other laws, regulations or executive orders applicable to Work performed for federal or state 
government contracts.   

 
 (c) Explosives.  Contractor shall strictly observe, comply with, provide, possess, handle, 
store and otherwise maintain, use, and pay for any explosives applicable to any of the Work in strict 
accordance with all Laws, safety practices, DOT requirements, and any applicable Permits.  Contractor 
represents, for itself and for all Subcontractors at any tier, that it has acquainted itself with blasting and 
the use of explosives and that, in any operation requiring blasting in the performance of the Work, it will 
use only employees who are expert in blasting and the use of explosives.  Contractor shall be solely 
responsible for any use of explosives and for the method and manner of such use and shall not rely upon 
any statement, representation, or advice of Owner or anyone acting by or through Owner in authorizing 
or approving the propriety or manner or method of use thereof; provided that Contractor may not 
employ or use explosives at the Site for any purpose without the prior written consent of Owner; and 
provided further that Contractor shall notify Owner, the applicable state fire marshal (and/or other state 
official that regulates the use of explosives), the QC Inspector for such Project, and DOT or the 
appropriate town official (as the case may be, depending on the location of the blasting) in writing no 
less than ten (10) Business Days before each transport or use of explosives at the Site.  

 
 (d) DOT.  Contractor shall perform all Work in conformance with, and shall cause each 
Project to conform with, all applicable national, state and local engineering, environmental, 
construction, safety, and electrical codes and standards, and, in any event, in accordance with the 
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applicable Scope of Work and DOT regulations and requirements.  Contractor shall prepare all 
information required under the Permits issued by DOT and submit such information to Owner at least 
ten (10) Business Days before the due date therefor.  Contractor shall bear sole responsibility for 
knowing and complying with (and/or seeking a variance from) all applicable DOT, municipal and other 
local working hour restrictions or limits.  Contractor specifically acknowledges that the QC Inspector for 
such Project may be retained to oversee any construction activities on behalf of DOT and shall report 
directly to DOT.  Contractor shall conduct all Work in a manner that avoids the issuance of an adverse 
report by the QC Inspector, and Contractor shall be solely responsible for any adverse effect (including 
delays in the applicable Work Schedule) resulting from any such actions taken by DOT as a result of the 
activities of QC Inspector for such Project or otherwise, including any cease and desist or similar order.  
Contractor shall immediately notify Owner of any variation from and/or violation of a Permit and/or any 
complaint or similar negative report from the QC Inspector for such Project. 
 
 (e) Materials. In the scheduling and performance of the Work, including the use of 
materials from certified suppliers, Contractor must comply with all applicable Laws, including State of 
Connecticut DEEP Air Regulations for VOC emissions and formulations, regarding all Bituminous 
Concrete or Superpave materials, Asphalt Tack Coating and Crack Sealer, and any other applicable 
coatings, as set forth in Title 22a, Regulation 174, Section 20, (k) and Title 22a, Regulation 174, Section 
41. 

 
 

12.2. Prudent Industry Practices.   
Contractor shall at all times perform all Work, and cause each Project to be designed and 

constructed, in accordance with Prudent Industry Practices. 
 
12.3. Permits. 
 
(a) Environmental Resources.  The Parties shall closely coordinate any Work that could 

affect Environmental Resources including the communication with Governmental Authorities with 
respect to such Work.  Contractor shall perform all Work, including construction activities, in a manner 
that (i) avoids. minimizes and mitigates impacts to Environmental Resources; (ii) is consistent with 
Owner’s Best Management Practices, as referenced in Exhibit E,; (iii) has no or very low impact on 
upland areas of the right-of-way; (iv) has legal accesses across lands adjacent to the rights-of-way; and 
(v), is in all instances in full compliance with the applicable Environmental Laws and Permits.  
Contractor shall avoid, minimize and mitigate impacts to the greatest extent possible by selection of 
appropriate vehicles (including the use of track vehicles and removable wood mats) and selection of 
appropriate construction techniques.  Irrespective of the need for any Permit, Contractor shall notify the 
applicable Owner Representative as soon as practical (but in any event no less than ten (10) Business 
Days before commencing Work that could affect any Environmental Resources, and Contractor shall 
schedule such Work in a manner that accounts for any request of the applicable Owner Representative to 
accommodate any notice or other requirements, whether or not a Permit, of any Governmental 
Authority.  Contractor shall not subject any Project to a cease and desist order or any type of notice of 
violation, non-compliance or penalty.  

 
 (b) Contractor Permits.  Contractor shall apply for, register for, obtain, secure and maintain 
all Contractor Permits required for a Project, at Contractor's sole cost and expense (including costs of 
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preparation or any tax bonds  relating to such Permits and related documentation), in a manner that does 
not adversely affect the applicable Work Schedule; provided that if a Contractor Permit is solely 
required for a specific Project, Owner shall reimburse Contractor without mark-up whatsoever for any 
filing fees and/or charges, bonds (excluding tax bonds) or other performance assurance paid by 
Contractor as a condition to the issuance of such Project-specific Contractor Permit by the applicable 
Governmental Authority.  Contractor shall advise Owner of any information required in the permitting 
process that relates to, and/or must be supplied by, Owner as soon as possible, but in no event less than 
thirty (30) days before the anticipated submission date of an application, and Owner shall use 
commercially reasonable efforts to provide such information within thirty (30) days after Contractor's 
request therefor.  Contractor shall prepare all applications for such Contractor Permits sufficiently in 
advance of the requirement thereof to perform its obligations hereunder, and Contractor shall submit the 
appropriate application or request, with any required supporting documentation, to the Owner 
Representative no less than thirty (30) days before the anticipated submission date, in which case Owner 
shall review and provide any comments on such application or request within fifteen (15) days after 
Contractor's submission.  Contractor shall furnish to Owner copies of each application for a Contractor 
Permit simultaneously with the submission thereof to the applicable Governmental Authority.  
Contractor shall furnish to Owner copies of all Contractor Permits within five (5) Business Days after 
issuance, and in any event before the commencement of any physical Work affected by such Permit.  If 
appropriate, or required by Law, Owner may request that certain Contractor Permits be issued and/or 
held in the name of Owner.  

 
(c) Owner Permits.  Owner shall secure and maintain, at Owner's sole cost and expense 

(including costs of preparation and any filing fees and/or charges), Owner Permits required for a Project.  
Owner shall prepare all applications for Owner Permits sufficiently in advance of the requirement 
thereof to avoid any delays in the performance of the Work in accordance with the applicable Work 
Schedule; provided that Contractor shall advise Owner of Work progress in sufficient time to ensure that 
all Owner Permits required for each portion of such Work can be obtained without adverse impact to the 
applicable Work Schedule.  To the extent that any application for Owner Permits requires action by, or 
the participation of, Contractor, Owner shall submit the appropriate request, with any required 
supporting documentation, to the Contractor Representative.  Contractor shall (i) take the required action 
with respect to all such permitting matters within five (5) Business Days after such request by Owner 
and with all due diligence and in any event to avoid delays in the permitting process and the applicable 
Work Schedule; (ii) in connection with such response, supply any information required in the permitting 
process that relates to the applicable Project (to the extent not otherwise available herein and/or in 
connection with the performance of the Work); and (iii) be responsible for providing Owner with such 
other reasonable cooperation and assistance as Owner may request in its efforts to obtain and comply 
with Owner Permits.  Owner shall furnish to Contractor copies of Owner Permits issued after the 
Effective Date within five (5) Business Days after issuance. 

 
(d) Changes.  Contractor shall orally notify the Owner Representative for each Project 

immediately (with written confirmation within twenty-four (24) hours) in the event that Contractor 
makes any changes to the design, prosecution or other aspect of the Work that requires a change or other 
modification to any applicable Permit.  The Party responsible for initially obtaining the affected Permit 
shall retain responsibility for, and shall use reasonably diligent efforts to procure, such Permit 
modification, and the Parties shall reasonably cooperate to minimize any adverse affect on the 
applicable Work Schedule (including Critical Path events).  Notwithstanding anything in the foregoing 

Public Service Company of New Hampshire d/b/a Eversource Energy 
DE 22-030 

Attachment TS 1-005S (3) 
Page 178 of 485

REDACTED

DE 22-030 
Exh. 13 

000357



     

  

Facilities 

Construction MSA                   ** EVERSOURCE PROPRIETARY AND CONFIDENTIAL **                   Page 50 
RFP v. 10.1.19 

 

or elsewhere in this Agreement or in any applicable Work Release or Project-Specific Agreement, 
Contractor shall not proceed with any aspect of the Work that would violate a Permit absent such 
modification, and Contractor shall not be entitled to any relief (schedule, economic or otherwise) in the 
form of a Change or otherwise resulting from, or relating to, such Permit modification process and any 
related delays. 
 

(e) Cooperation.  The Parties shall reasonably coordinate permitting activities, consistent 
with their respective obligations hereunder, under the applicable Work Release or Project-Specific 
Agreement, and the applicable Work Schedule.  If any Permit requires submissions or other filings on a 
periodic, occurrence and/or other basis, Contractor shall prepare such submission and submit such 
information to Owner sufficiently in advance to allow for Owner's review and approval in Owner's 
discretion, but in no event less than ten (10) Business Days before the due date therefor.  Such 
submission to Owner with any Contractor Permit shall not relieve Contractor from its obligation to 
timely make such filing with the appropriate Governmental Authorities in accordance with such 
Contractor Permit, a copy of which shall be simultaneously sent to Owner.  Any drawings, 
specifications, plans and/or engineering data submitted by Contractor to Owner for further submission or 
filing in connection with any Permit for a Project shall not satisfy or otherwise relieve Contractor from 
its obligation hereunder to independently furnish such information to Owner. 

 
(f) ERP Work.  For ERP Work, unless otherwise specified in the applicable Work Release 

for such ERP Work, Owner shall obtain all necessary Permits for ERP Work and Contractor shall 
promptly provide any and all reasonable assistance to Owner with respect to obtaining such permits for 
ERP Work and shall comply with all Permits applicable to ERP Work while performing such ERP 
Work.  See Article 6 for additional ERP information. 

 
12.4 Environmental Requirements. 
 
(a) Compliance.  Contractor shall, and shall ensure that all Subcontractors strictly observe 

and comply with any and all Environmental Laws applicable to the Work and/or a Site, and with the 
applicable Work Protocols with respect to the Environment.  Prior to beginning any Work on a Site, 
Contractor shall identify to the Owner Representative for such Project any and all chemical products that 
will be used in performing the Work, and Contractor shall ensure that any chemicals intended for use in 
association with the Work have been pre-approved in writing by the Owner Representative for such 
Project.  Such requests for pre-approval must contain the following information: (i) Safety Data Sheets 
(SDSs), (ii) specific end use and location at the applicable Site, (iii) the anticipated schedule for use, (iv) 
quantity to be brought on the applicable Site, and (v) such other information required to prepare reports 
required under the applicable Permits.  Pre-approval will be based on Owner's assessment of the 
following:  (1) health and safety hazards, (2) potential for such chemicals to degrade plant systems or 
components, (3) the potential for creating Hazardous Materials, (4) availability of suitable alternatives, 
(5) environmental hazards, and (6) fire hazards.  No chemical products may be delivered to any Site 
without such written pre-approval by the Owner Representative for such Project.  Once Contractor has 
identified a chemical product and received the necessary pre-approval, any such product shall be 
delivered, prior to its use, to Contractor's storage facility for proper labeling.  A substitute product may 
only be used following receipt of express written permission by the Owner Representative for such 
Project.  Contractor shall be solely responsible for any costs or expenses incurred by Owner as a result 
of Contractor's use of such a product. 
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 (b) Descriptions.  In compliance with Owner's construction maintenance and environmental 
requirements, Contractor shall provide to the Owner Representative for each Project a written 
description of and justification for the use of any products or processes in the Work that may result in 
the generation of any Hazardous Materials.  Such justification must identify, prior to the start of the 
Work and to the satisfaction of the Owner Representative for such Project, the practices used to 
minimize such generation and demonstrate that Contractor has taken all possible steps to eliminate or 
reduce such generation to the maximum extent possible. 

 
(c) Material Handling Guideline.  The Material Handling Guidelines for Connecticut, 

Massachusetts and New Hampshire are included in the Work Protocols available on Owner’s Website 
(see Exhibit G) and incorporated by reference.  Owner shall be entitled, in Owner's sole discretion, to 
further amend, modify and/or otherwise change any or all of Material Handling Guidelines at any time, 
in which case such amendment and/or issuance shall be appended to, and automatically constitute a part 
of, the Material Handling Guidelines without further action by the Parties.  If such amendment and/or 
issuance affects the Work under an issued Work Release for any outstanding Project, such amendment 
and/or issuance may constitute a Change, and, if so, Contractor shall submit to Owner in writing a 
proposal with respect to a potential Change Order to the Agreement Compensation for the applicable 
Project(s) directly resulting from such amendment and/or issuance within five (5) Business Days after 
each such amendment and/or issuance, with any dispute resolved pursuant to Article 23.  Any Claims by 
Contractor resulting from any such amendment and/or issuance shall be irrevocably waived and released 
unless Contractor submits such proposal to Owner within such five (5) Business Day period.  Contractor 
shall comply with any applicable Material Handling Guidelines (including all supplements and 
amendments thereto), that shall constitute Contract Documents for the applicable Project, and 
Contractor's obligations thereunder shall be in addition to Contractor's obligations under this Agreement, 
the Work Protocols, the other Agreement Documents, the Permits and Law.  The use of the term "any 
applicable" with respect to the Material Handling Guidelines shall mean and include that portion of the 
Material Handling Guidelines that relate to the referenced Work. 
 

(d) Management.  Without limiting Contractor's obligations under Section 12.1, Contractor 
shall ensure the environmentally responsible management of any Excess Material and/or Hazardous 
Materials that result from and/or are encountered during any of the Work.  In performing the Work, 
Contractor shall comply fully with all Law, Environmental Laws and Permits pertaining to the 
management of such Excess Material and/or Hazardous Materials (and, to the extent consistent with 
Law, Environmental Laws, Permits, the Work Protocols and any applicable Material Handling 
Guideline).  Notwithstanding the generality of the foregoing: 

 
(i) Contractor shall be solely responsible, including costs thereof, for the proper 

management including, but not limited to, identification, documentation, 
manifesting, handling, storage, minimization, processing, usage, transportation, 
recycling, re-use, treatment and/or disposal of any and all Excess Materials and/or 
Hazardous Materials that are not Pre-Existing Hazardous Materials, together with 
timely notice to Owner and any Governmental Authority as required by Law, 
Environmental Law and/or Permits (with a copy of any such notification to 
Owner); and 
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(ii) Without prejudice to Contractor's right to propose a Change Order in accordance 
with Section 15.6, Contractor shall fully comply with Law, Environmental Laws 
and Permits and any applicable Material Handling Guideline with respect to any 
Pre-Existing Hazardous Materials encountered during any activity or excavation 
required as part of the Work.  Contractor shall be solely responsible for the proper 
management, including identification, documentation, manifesting, handling, 
storage, processing, minimization (through re-use, trenching methodologies or 
otherwise) usage, transportation, recycling, re-use, treatment and/or disposal of 
any such Pre-Existing Hazardous Materials.  If Contractor shall fail to timely 
perform such management activities described above, Contractor shall be liable 
for any and all costs incurred by Owner, at Owner's sole discretion, for such 
performance. 

 
(e) EPA Identification Number.  If required by Environmental Laws, Contractor shall use the 

EPA ID number assigned to a Site for any Pre-Existing Hazardous Materials including Excess Material 
encountered during excavation of a Site.  The use of such EPA ID number shall not constitute 
assumption of environmental liability by Owner.  In the event Pre-Existing Hazardous Materials are 
encountered or generated at a Site and Owner has no EPA ID number for such Site, Contractor shall 
coordinate with Owner and, if required, apply for a temporary EPA ID number with Owner as generator 
prior to transporting the Pre-Existing Hazardous Materials off-Site for management, storage, recycling, 
treatment or disposal.  If required by Environmental Laws, Contractor shall obtain its own EPA ID 
number for any Hazardous Materials that are not Pre-Existing Hazardous Materials. Contractor shall use 
Contractor's EPA ID number for Hazardous Materials generated, stored, managed, used and/or disposed 
of by Contractor, any Subcontractor and/or any of their respective agents or employees in connection 
with the Work. 

 
(f) Notice.  Contractor shall identify to the Owner Representative for each Project all wastes 

that it reasonably believes constitute Hazardous Materials including Excess Material.  Final 
classification of such materials, wastes and debris shall be at the sole discretion of the Owner 
Representative for such Project.  Unless directed otherwise by Owner, and in addition to Contractor's 
obligations under any applicable Material Handling Guideline for Pre-Existing Hazardous Materials 
including Excess Material encountered during any excavation, Contractor shall promptly remove from 
the affected Site and dispose of in accordance with this Agreement, the applicable Work Release or 
Project Specific Agreement, and Law (including Permits), any and all Hazardous Materials managed, 
used and/or generated by Contractor, any Subcontractor and/or any of their respective agents or 
employees in connection with the Work. In the event that Contractor fails to complete such removal in a 
timely fashion following completion of any phase of the Work, Owner may, at its sole discretion, 
arrange for its removal and disposal at the sole expense of Contractor.  Such expenses to be borne by 
Contractor include the costs of laboratory testing, storage, manifesting, processing, handling, treatment, 
recycling, reuse, transportation, and/or disposal.  In such event, the manifesting, transportation, removal 
and disposal from the affected Site of any and all Hazardous Materials shall be effected by Owner in 
Contractor’s name, at Contractor's sole expense.  Owner reserves the right to set-off against amounts due 
to Contractor hereunder to effect reimbursement for such fees, costs and/or other expenses, and/or to 
directly invoice Contractor for such fees, costs and/or other expenses. 

 
(g) Environmental Coordinator.  If indicated in the Work Release, Contractor shall appoint 
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and maintain, at all times during its performance of the Work at a Site, an environmental coordinator for 
a Project.  Each environmental coordinator shall be (i) fully trained in environmental requirements 
(including OSHA 1910.120 b) (twenty-four hour HAZWOPER)), the applicable Permits, and the 
obligations of Contractor under this Agreement (including the applicable Work Protocols) and the 
applicable Work Release; (ii) authorized to implement Contractor's spill prevention plan; and (iii) vested 
with the authority and discretion to stop any Work that could result in injury to any individual or damage 
to the Environment.  Each environmental coordinator (1) shall oversee soil screening (including 
pursuant to the Material Handling Guideline), daily tailboards (environmental only), dewatering duties, 
spill response, soil stockpiling and any emerging environmental issues; and (2) may assist the safety 
coordinator appointed by Contractor pursuant to Section 12.5(c), but shall not have any other duties 
which will interfere with his duties or obligations as an environmental coordinator.  Contractor may 
change an environmental coordinator by written notice to and the prior written approval of Owner.  
Owner shall have the right to request Contractor to remove and replace (at no cost to Owner) an 
environmental coordinator if Owner determines that such Person is unqualified or unfit to perform such 
function, and/or is failing to properly perform such function, in which case Contractor shall do so 
(including reassignment to other work for Third Parties) to the extent permitted by Law. 
 

(h) Noncompliance.  If Contractor shall fail to perform any obligation set forth in this 
Section 12.4, Contractor shall be liable for any and all fees, costs and expenses, including legal fees, 
incurred by Owner, at Owner's discretion, in performing such obligations, including the storage, 
handling, processing, removal and disposal of Hazardous Materials. 

 
12.5. Safety; Health.   
Contractor shall, and shall ensure that all Subcontractors at any tier also, strictly observe and 

comply with any and all Laws, programs (including, without limitation, the EEI contractor safety 
program), plans, standards, procedures, and other requirements adopted by or in force with respect to a 
Project and applicable to the Work and/or the applicable Site including the applicable Work Protocols 
and any and all Laws, programs, plans, standards, procedures, and other requirements affecting public 
health, safety, and welfare; worker/occupational/industrial health and safety (including safety conscious 
Work environment); and environmental health and safety.   

 
(a) Instructions.  Contractor and/or its Subcontractors, agents, or those under their respective 

control or employment shall be instructed in, familiar with and required to follow safety rules and 
regulations applicable to the Work being performed including Owner's contractor work rules (including 
addenda), safety rules, guidance, and standard procedures incorporated in the applicable Work 
Protocols.  Contractor’s and/or its Subcontractor’s work force shall be trained in and familiar with the 
safety-related work practices, safety procedures and other safety requirements that pertain to their 
respective job assignments and also shall be trained in and familiar with any other safety practices 
including applicable emergency procedures (including manhole rescue) that are not specifically 
addressed but are related to the Work and are necessary for their safety and health.  Contractor shall 
have the sole responsibility to ensure that all such Persons are so informed and that safety practices are 
followed. 

 
(b) Suspension.  Owner has the right to verify, through regular inspections, that each 

Contractor and Subcontractor employee is complying with all safety-related work practices; provided 
that (i) Owner shall have no obligation to perform any such inspections; and (ii) any such inspections 
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performed by Owner shall in no way reduce or modify Contractor's obligations to meet all safety-related 
work practices and other requirements of the applicable Agreement Documents.  The Owner 
Representative for a Project shall be authorized to suspend all or any portion of the Work, without any 
added cost to Owner, and with no adjustments made to the applicable Work Schedule, if such Owner 
Representative determines that any safety, health and environmental violations have occurred, including 
conditions that could result in injury to any individual or damage to property or to the Environment. 

 
12.6 Protection of the Public, Work and Property. 
 
(a) Protection.  For each Project, Contractor shall continuously provide and maintain (i) 

adequate protection of the Work, the property of Owner and its Affiliates, and the property of Third 
Parties (including adjacent private and public property) from damage, destruction, loss, and injury 
directly or indirectly arising out of, resulting from, or in any way related to the performance of or failure 
to perform any of the applicable Agreement Documents; and (ii) all necessary precautions for the 
protection and safety of the public (including workers and other individuals at the applicable Site).  
Contractor shall comply with all requirements of any Owner programs provided to Contractor pertaining 
to customer interactions, if applicable to the Work to be performed by Contractor as the same are made 
available to Contractor at Owner’s Website – See Exhibit E  (e.g., Property Impact and Incidental 

Property Damage Procedure), Owner’s  communications protocols – See Section 9.18 ) and, at all 
times, exercise the utmost care with regard to all activities, excavations, equipment, machinery, and 
materials and supplies to prevent damage, loss, liability, or injury to persons and property, shall carry on 
all activities under the supervision of properly qualified personnel, and shall use such adequate 
protective devices, warning signs, dikes, crossover points, and barriers as may reasonably be required 
under the circumstances. 
 

(b) Damages.  Contractor shall be solely responsible for all damages to public property 
(including that of any Governmental Authority) and/or private property (including that of Owner) as a 
result of any of the Work, irrespective of whether Contractor instituted reasonable protective 
precautions.  The Contractor Representative for such Project shall immediately report in writing to the 
Owner Representative for such Project all damages, suspected or actual.  In addition to its indemnity 
obligations under Article 22, Contractor shall keep Owner fully advised of the status of its investigation, 
settlement discussions or litigation arising from any claim of injury or damage to Third Parties alleged to 
be caused by Contractor or any Subcontractor. 

 
 (c) Emergency.  In the event of any emergency endangering life or property (including any 
condition that could result in DOT requesting the immediate removal or repair of any of the Work), 
Contractor shall take such action as may be reasonable and necessary, at Contractor's sole cost and 
expense, to prevent, avoid, or mitigate injury, damage, removal or loss.  Contractor shall immediately 
report such incident to the Owner Representative for such Project, and the Parties shall coordinate and 
cooperate in addressing the situation.  Owner shall have the right to direct Contractor to take additional 
precautions at Contractor's expense.  If such emergency involves a state/commonwealth road, Contractor 
also shall coordinate and cooperate, at Contractor's expense, with DOT to remedy such emergency and 
otherwise satisfy DOT's requirements. 

 
(d) Non-Compliance.  In the event that Owner personnel observe and/or determine that a 

portion of the Work has been performed in nonconformance with the applicable Agreement Documents 
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and if the continued existence of that portion of the Work in its then current state poses a threat of 
property damage or bodily injury to Owner, Owner personnel, Contractor, Contractor personnel, 
Subcontractors, Subcontractor personnel, the public, and/or any member of the public, Owner shall have 
the right, without prior notice to Contractor, to correct the nonconforming Work or place the 
nonconforming Work in a safe condition.  Owner shall notify Contractor orally as soon as possible after 
discovering such nonconforming Work.  Owner shall confirm the observation in writing within ten (10) 
Business Days.  If Owner has not yet paid for the Work, Owner may deduct the costs of effecting such 
repair from the outstanding amount due for the Work.  If Owner has already paid for the Work, Owner 
shall have the right to set-off against other amounts due to Contractor hereunder and/or to invoice 
Contractor for such repair. 
 
 
 
 

12.7. Call Before You Dig ("CBYD")/Dig Safe. 
 
(a) Connecticut.  In Connecticut, by Law, all Persons are required to call CBYD services 

three (3) Business Days before doing any excavation, digging holes or trenching, regardless of whether 
it is within the street line or on private property.  Contractor will comply with Connecticut State 
Regulations Sections 16-345-1 to 16-345-9, inclusive, and shall obtain information regarding the 
existence of any underground facilities by calling: 

 

Connecticut: 1-800-922-4455 (or any successor number) 

 
Contractor also shall contact Connecticut Department of Transportation District 3 Electrical (at 
203.882.2033; Banner Drive, Milford, Connecticut as of the Effective Date) for information regarding 
underground facilities in State of Connecticut roads at least five (5) Business Days before doing any 
such excavation.  Contractor shall promptly report all problems associated with the quality and 
timeliness of markouts ("locates") to Owner Representative for such Project.  Contractor is responsible 
for locating any underground utilities before excavation, and if any underground utilities are damaged or 
discovered during construction, all activities shall stop and Owner Representative for such Project shall 
be notified.  The Parties shall proceed in accordance with Section 15.6 if such discovery results in a 
Change Order; otherwise, Contractor shall be responsible for noncompliance with this Section 12.7 
(including any delays in the applicable Work Schedule) and/or addressing the effects of all utilities 
shown on the Agreement Documents, irrespective of such markouts. 

 
(b) Massachusetts.  In Massachusetts, under Massachusetts Law (M.G.L. ch. 82 § 40, et 

seq.), any Person making an excavation in any public or private way, any company right-of-way or 
easement or any public or privately owned land or ways is required to premark not more than 500 feet of 
the proposed excavation and notify the Massachusetts underground plant damage prevention system 
(Dig Safe) at least 72 hours (exclusive of Saturdays, Sundays and legal holiday) but not more than 30 
days before the proposed excavation is to be made.  Contractor shall fully comply with such law at all 
times and shall obtain information regarding the existence of any underground facilities by calling 1-

800-DIG-SAFE (344-7233), or any successor number.  Contractor shall also, as necessary or required, 
contact Massachusetts Highway Department and/or the local municipal road agent or public works 
department to obtain information regarding the location of any underground State or municipal facilities 
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before excavation in any public highway or roadway right of way. 
 

(c) New Hampshire.  In New Hampshire, under New Hampshire Law (RSA) 374:48, et seq), 
any Person performing an excavation is required to notify the New Hampshire underground utility 
damage prevention system (Dig Safe) at least 72 hours before excavating on private property or in a 
public way, right of way, easement, public street or other public place.  Contractor shall fully comply 
with such law at all times and shall obtain information regarding the existence of any underground 
facilities by calling 1-800-DIG SAFE (344-7233), or any successor number.  Contractor shall also, as 
necessary or required, contact New Hampshire Department of Transportation and/or the local municipal 
road agent or public works department to obtain information regarding the location of any underground 
state or municipal facilities before excavation in any public highway or roadway right of way. 

 
 
(d) Quality Control.  Contractor shall promptly report all problems associated with the 

quality and timeliness of markouts (“locates”) to the Owner Representative for such Project.  Contractor 
is responsible for locating any underground utilities before excavation, and if any underground utilities 
are damaged or discovered during construction, all activities shall stop and Owner Representative for 
such Project shall be notified.  The Parties shall proceed in accordance with Article 15 if such discovery 
results in a Change to the Work; otherwise, Contractor shall be responsible for noncompliance with this 
Section 12.7 (including any delays in the applicable Work Schedule) and/or addressing the effects of all 
utilities shown on the Agreement Documents, irrespective of such markouts. 

 
12.8. Small Disadvantaged Businesses ("SDB"); Women Owned Small Businesses ("WOSB"); 

Service-Disabled Veteran-Owned Small Businesses ("SDV"), Veteran-Owned Small 
Businesses ("VOSB") and Businesses Located in and Qualified as Historically 
Underutilized Business Zones ("HUBZone"); Subcontracting Plan. 

 
(a) Compliance. Owner is a government contractor and fully supports the government's 

policies of ensuring that SDB, WOSB, SDV, VE and HUBZone have every opportunity to compete for 
government contracts and subcontracts.  Owner has and will continue to commit to filing annual 
subcontracting plans regarding the utilization of SDB, WOSB, SDV, VOSB and HUBZone as contractors 
and subcontractors in accordance with Federal Acquisition Regulation (FAR) 52.219.  Owner has and will 
continue to commit to filing annual subcontracting plans regarding the utilization of SDB, WOSB, SDV, 
VE and HUBZone as contractors and subcontractors in accordance with Federal Acquisition Regulation 
(FAR) 52.219.   

(b) Subcontracting Plan. For all contracts in excess of five-hundred thousand dollars that offer 
subcontracting opportunities, Contractor will be required to submit data and/or subcontracting plans 
regarding Contractor’s utilization and intended utilization of such SB, SDB, WOSB, SDV, VOSB and 
HUBZone during the term of the Agreement as further detailed in Exhibit E-15. Accordingly, Contractor 
will be required to submit data and/or subcontracting plans regarding Contractor's utilization and intended 
utilization of such SDB, WOSB, SDV, VOSB and HUBZone during the term of the Agreement 
Documents, as more particularly set forth in Section 12.8(b), to:  Eversource Energy; Purchasing Department; 

P.O. Box 270; Hartford, CT 06141-0270. 
 
In compliance with Owner's obligations under FAR 52.219-9(d), Contractor shall supply 

Contractor's subcontracting plan to Owner within a reasonable time after the Effective Date (but in no 
event more than sixty (60) days after the Effective Date) and shall fully comply with such plan in 
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performing the applicable Work.  At the time of each application for payment by Contractor under the 
Agreement Documents, Contractor shall submit to the Owner's Representative information regarding 
Contractor's use of diverse suppliers in substantially the form available on Owner’s Website (See Exhibit 

E). If direct subcontracting opportunities do not exist, Contractor nonetheless may be required to submit 
data and/or subcontracting plans regarding indirect spend.   

 
c) The text of FAR 52.219 may be accessed electronically at the following address: 

https://www.acquisition.gov/far/. To the extent applicable to Work performed pursuant to a federal 
government Agreement, this Section 12.8 incorporates one or more clauses by reference, with the same 
force and effect as if they were given in full text. 
 

ARTICLE 13. PERIOD OF PERFORMANCE 

 
 13.1. Effective Date.   
This Agreement shall be effective as of the Effective Date (as defined in the first paragraph of this 
Agreement) and shall apply to all Projects.  Owner reserves the right to terminate this Agreement as to 
future Services at any time upon thirty (30) days written notice to Contractor; provided that Owner's 
exercise of such termination right shall not affect in any manner Contractor's obligations hereunder, 
under each Work Release and Project-Specific Agreement, and the other Agreement Documents with 
respect to Work awarded and/or Service performed prior to such termination. 
 
 13.2. Commencement and Completion. 
 
 (a) Commencement.  Contractor shall commence the Work for each Project upon Owner's 
issuance of a Work Release, Project-Specific Agreement, or Notice to Proceed (if applicable).  
Contractor specifically acknowledges that Owner may issue one or more Notices to Proceed with respect 
to different elements of the Work for each Project (including Construction Services, the ordering of 
equipment, materials and supplies, the commencement of physical Work on all or a portion of the 
applicable Site, and other aspects that reflect developments affecting such Project).  Owner reserves the 
right to determine the locations at which Contractor shall commence the Work and the sequence in 
which Contractor shall perform parts of the Work.  With respect to a Project for which Owner opts to 
use Notices to Proceed, Contractor shall not commence any physical Work on any portion of a Site 
absent Owner's issuance of a Notice to Proceed applicable to such portion of the Site.  For any Project 
for which Owner utilizes Notices to Proceed, any Work performed by Contractor without an executed 
Notice to Proceed will be performed at the sole risk of and expense to Contractor. 
 
 (b) Completion.  Contractor shall perform and complete the Work for each Project in 
accordance with the applicable Work Schedule and other requirements of this Agreement and the 
applicable Work Release or Project-Specific Agreement.  No Project shall be deemed completed until 
Contractor has met all requirements of the applicable Agreement Documents and until Final Acceptance 
of such Project by Owner. 
 
 13.3. Prosecution of the Work. 
 
 (a) Diligence.  Once commenced, Contractor shall ensure that it and its Subcontractor(s) at 
every tier shall prosecute the Work required for each Project continuously, diligently, and at such a rate 
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and in such a manner as necessary for compliance with all requirements including the achievement of 
Substantial Completion and Final Acceptance in accordance with this Agreement and the applicable 
Work Release or Project-Specific Agreement and any requirements regarding completion of the Work 
set forth in such Work Release or Project-Specific Agreement.  In no event shall the prosecution of any 
Work with respect to any Project be interrupted or slowed because of the existence of any Claim, 
Dispute, or other controversy, whether related to that or another Project unless Owner otherwise directs 
in writing.  If Contractor and/or any Subcontractor(s) shall experience any delay not otherwise excused 
under Section 13.5, Contractor shall, at no additional cost to Owner, add such personnel and/or crew(s), 
work such additional hours or shifts, establish expedited, priority treatment for the acquisition, 
fabrication and delivery of the materials, equipment and supplies necessary to complete the Work 
(and/or acquire the same elsewhere), and perform such other act(s) as may be necessary to complete the 
Work within the time set forth in the applicable Agreement Documents.  Without prejudice to Owner's 
rights, Owner reserves the right to issue or to approve a Change Order (or FCD followed by a Change 
Order) to accelerate certain or all phases or aspects of the Work related to any Project in order to timely 
achieve applicable Critical Path events, and Contractor shall not be entitled to any compensation of 
whatever nature (including overtime, additional labor and/or shifts, additional or different materials 
and/or equipment or other costs incurred to comply with such accelerated schedule); provided that the 
foregoing Change Order and Contractor's compliance therewith shall not prejudice Contractor's right to 
Dispute a Directed Change Order pursuant to Section 15.13 based on Contractor's ability to satisfy the 
Critical Path scheduling through the means then proposed by Contractor.  
 
 (b) Notice.  Each Party shall give the other prompt written notice of any circumstances which 
may delay performance of Work related to any Project.  Contractor shall notify the Owner 
Representative for such Project of any such circumstance orally as soon as possible after such 
circumstance occurs and in writing within twenty-four (24) hours after such circumstance occurs.  
Contractor shall record the cause of any resulting delay and the time lost in its reports and time sheets 
and make such reports and time sheets available for audit by Owner. 
 
 13.4. Time is of the Essence.   

Both Contractor and Owner recognize the importance to Owner of timely completion of all Work 
related to each Project awarded to Contractor, and accordingly time is of the essence of this Agreement 
and any applicable Work Release or Project-Specific Agreement with respect to Contractor's 
performance of the applicable Agreement Documents, including achieving Substantial Completion and 
Final Acceptance with respect to each Project. 
 
 13.5. Force Majeure. 
 
 (a) Notice.  Whenever either Party believes that any Force Majeure or other situation is 
delaying or threatens to delay the timely performance of the Work related to any Project, such Party 
shall immediately give written notice thereof, including all relevant information with respect thereto, to 
the other Party, but in no event more than two (2) Business Days after the occurrence of such Force 
Majeure.  If a Claiming Party wishes to claim relief by reason of Force Majeure, it shall give written 
notice stating the date of commencement of such Force Majeure event and the predicted extent, 
estimated consequences and the cause thereof to the other Party as soon as reasonably possible after 
becoming aware of such event or circumstance, but in no event more than five (5) Business Days after 
the issuance or receipt, as the case may be, of the notice required by the immediately preceding 
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sentence.  The Claiming Party also shall keep the other Party fully informed of any developments with 
respect to the Force Majeure and shall give notice to the other Party of the cessation of the relevant 
event or circumstance of Force Majeure as soon as practicable after becoming aware of such cessation. 
 
 (b) Requests.  Neither Party shall be liable for delay and/or failure to perform with respect to 
a Project if and to the extent such delay and/or failure is due to Force Majeure, provided that: 
 
 

(i) Any delay and/or failure to perform by a Subcontractor at any tier of either Party 
shall not be excusable unless (1) such delay and/or failure to perform arises out of 
causes beyond the control and without the fault or negligence of the Claiming 
Party; (2) such delay results from an event or circumstance that would have 
constituted a Force Majeure hereunder or under any Project-Specific Agreement if 
suffered with respect to a Party; and (3) the supplies and/or services to be 
furnished by such Subcontractor are not obtainable from other sources at 
comparable costs in sufficient time to permit its commitments to be met pursuant 
to the Agreement Documents; and 
 

(ii) Any Claiming Party shall use its best efforts to remove the cause of delay and/or 
failure to perform as quickly as practicable. 
 

 (c) Extension of Time.  In the event of a Force Majeure with respect to a Project, Contractor 
shall be entitled to an extension of time as determined by Owner equal to the time lost by reason of the 
duration of the Force Majeure with respect to a Project to the extent that such duration results in an 
actual and unavoidable delay in the Critical Path of the affected Work.  For such purpose, Contractor 
shall maintain a record of the number of days, or parts thereof, allegedly upon which, on account of 
delays caused by a Force Majeure, it is impossible to proceed with Work on the Critical Path.  If only a 
portion of the Work is delayed on account of delays caused by a Force Majeure, the portion of the Work 
affected and the time lost by reason thereof shall be determined by Owner.  Owner's judgment with 
respect to such duration and/or the effect of the Force Majeure with respect to a Project shall be 
conclusive and binding as between the Parties and any surety or issuer of any bond, guaranty, or letter of 
credit. If warranted, Owner shall issue a Change Order pursuant to Section 15.9 to effect such extension. 
 
 (d) Disputes.  If either Party claims relief for Force Majeure with respect to a Project and the 
other Party Disputes the existence, nature, extent or condition of the event or circumstances giving rise 
to such Claim for relief, then such Dispute shall be resolved pursuant to Article 23.  
 
 (e) Other Rights.  This Section 13.5 shall not affect Owner's rights set forth in Section 20.3. 
 
 (f) Non-Compliance.  If Contractor fails to comply with this Section 13.5, Contractor shall 
be deemed to have waived any Claim arising out of or resulting from any such delay. 
 
 
 13.6. Delays in Performance 
 
 (a) Owner's Delay.  If (i) Contractor has notified Owner, specifically referencing this Section 
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 14.8. Reserved. 
 
 14.9. Set-Off.   

Owner shall have the right to set-off against any sums due Contractor hereunder and/or under the 
applicable Work Release or Project-Specific Agreement, with respect to a Project any Claims Owner 
may have against Contractor under this Agreement and/or under the applicable Work Release or Project-
Specific Agreement, or any other contract between Owner and Contractor applicable to such Project, 
without prejudice to the rights of the Parties in respect of such Claims.  

 
 14.10. Invoices to Contractor.   

With respect to each invoice issued by Owner pursuant hereto, and without prejudice of Owner's 
rights and remedies hereunder, under the applicable Work Release or Project-Specific Agreement, at 
Law and/or in equity (including set-off rights), Contractor shall pay to Owner the full amount of such 
invoice within thirty (30) days after the issue date of such invoice.  Payment shall be made in Dollars by 
wire transfer to an account from time to time designated by Owner in each invoice, or by another 
method(s) specified in such invoice.  Owner may adjust any invoice previously rendered with respect to 
any Project for any arithmetic, computational or other error, within one hundred eighty (180) days after 
the date of the invoice. 

 
 14.11. Right to Audit.   

Owner shall have the right, directly or through its designated representatives, to inspect, audit 
and make copies of all of Contractor's and any Subcontractor's books, records, correspondence, receipts, 
vouchers and memoranda relating to or affecting any of the Agreement Documents and/or relating to the 
Work related to any Project.  Contractor and any Subcontractors shall preserve all such records for a 
period of six (6) years after Final Acceptance or Final Payment, whichever is later, under the last Work 
Release or Project-Specific Agreement in effect, and shall provide access to the principal office of 
Contractor or Subcontractor, as the case may be, in the United States for such audit during normal 
business hours. 

 
ARTICLE 15. CHANGES IN THE WORK 

 
 15.1. Changes. 

 
 (a) Change Order Requests.  Either Party may submit a Change Order Request via Exhibit E-5 
Change Order Request and Authorization Form to the other Party.  Changes requested by Contractor shall 
not, however, be implemented until embodied in an Agreed Change.  Contractor shall be responsible for 
providing any required notice of a Change Order to any surety or issuer of any bond, guaranty, or letter 
of credit of such occurrence.  The Contractor shall forward all Change Orders requests to the Owner’s 
Representative and shall forward a copy to the applicable Contracts Administrator as identified in the 
Work Release of Project-Specific Agreement. 
 
 (b) Field Change Directives.  Owner and Contractor shall execute a Exhibit E-6 Field Change 
Directive (“FCD”) for certain Projects when emergent changes from the initial Scope of Work requirements 
are necessary due to unforeseen circumstances.  Such FCD is required to document a change to the 
Agreement Compensation, Project schedule or change in Scope of Work.  In such emergent event, 
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Contractor shall immediately notify the Owner’s Construction Representative and, at Owner’s request, 
submit a FCD to the Owner’s Representative for approval prior to performing the Work to ensure that all 
changes are authorized prior to performance.  Owner shall advise Contractor as to the maximum amount 
that can be authorized by a single FCD.  The signed FCD will allow for the continuation of the additional 
Work to be performed prior to issuance of an authorized Change Order which shall be submitted by 
Contractor for Owner’s approval within 21 days of the FCD authorization.   The FCD should include the 
full description of the change, the estimated costs and the reason for the change. 
 
 (c) Owner's Rights.  Owner shall have the right to require Contractor to delete from, change, 
add to and/or otherwise alter the Work, in each case to the extent that any such deletions, changes, additions 
or other alterations are of the character described in the scope of Work (as set forth in the Agreement 
Documents), and to the extent such deletions, changes, additions and/or other alterations are within the 
general expertise of Contractor's or Subcontractors' personnel performing such Work.  
 
 (d) Special Requirements for Change Orders for any Work in eastern Massachusetts.  
Notwithstanding anything in the Agreement to the contrary, for any Work performed in eastern 
Massachusetts, no Change shall be effective, and Owner shall have no payment obligations for any 
Change Orders, without the completion and execution of an amendment by Owner to which the 
Change Order is attached. 

 (e) Change Orders.  If the Parties execute an Agreed Change Order (or if Contractor 
automatically accepts Owner's Change Order Request under the provisions of Section 15.13), or Owner 
issues a Directed Change Order or a FCD pursuant to this Article 15, the Work performed or to be 
performed shall be deemed to include or reflect such Changes reflected in the applicable Change Order.  
Contractor shall perform the Work, as changed, in accordance with the Agreed Change Order Directed 
Change Order or FCD, as applicable, and all other terms and conditions of the Agreement Documents for 
the Work, as changed by such Change Order. 

 
(f) Evaluation.  Contractor's requests for  schedule relief, if any, under Change Orders issued 

by Owner pursuant to this Article 15 shall be evaluated based on those Critical Path activity(ies) 
materially affected by such Change. 

 
(g) Limitation.  Notwithstanding anything in this Article 15 or elsewhere in the Agreement 

Documents, Contractor shall not be entitled to issue, make a Claim for and/or receive any Change for 
whatever reason, except under the facts and circumstances set forth in Sections 15.2 and 15.4 through 
15.9, inclusive. 

 
(g) No Delay.  In no event and under no circumstances shall Claims or Disputes directly or 

indirectly arising out of, resulting from, or in any way related to any potential, actual or asserted 
Change(s) in the Work related to any Project serve as a basis for delay or non-performance by 
Contractor of Work for that or any other Project. 

 
(h) Required Authorization.   In no event shall Contractor commence or undertake any Work 

for which it contends that any extra compensation or schedule adjustment is or will be owed or due or 
payable without prior written authorization in the form of a Change Order or FCD from Owner issued in 
accordance with this Article 15, and such prior written authorization shall be the only valid basis for 
payment of any extra compensation or adjustment of any schedule requirement to or for the benefit of 
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Contractor.  In all instances, Contractor shall orally notify the Owner Representative for such Project of 
any circumstances which could result in a Change (or a Claim therefor) as soon as possible after the 
occurrence of the event or incident and in writing within twenty-four (24) hours after such occurrence.  
Thereafter, Contractor shall submit, in accordance with Section 15.10, a written proposal with respect to 
such potential Change within five (5) Business Days after the date of the event or incident giving rise to 
such Claim.  Any Claims by Contractor for increased compensation or extension of completion 
deadlines shall be irrevocably waived and released unless Contractor provides such immediate oral and 
written notice and thereafter submits such detailed statement for the Claim to Owner within such five (5) 
Business Day period. 

(i) Limitation.  Notwithstanding anything in this Article 15 or elsewhere in this Agreement 
or in any applicable Work Release or Project-Specific Agreement, Contractor shall not be entitled to 
issue any Claim and/or receive any Change for whatever reason, except under the facts and 
circumstances set forth in Sections 15.2 through 15.8. 

 
(j) THIS SECTION IS APPLICABLE ONLY TO WORK INCLUDING 

CONSTRUCTION,   RENOVATION OR REHABILITATION OF REAL PROPERTY IN 
MASSACHUSETTS WITH AN ORIGINAL MINIMUM CONTRACT VALUE OF $3 MILLION: 
Owner shall approve or provide written objection to all or any portion of each change order request 
made by Contractor within thirty (30) days after receipt by Owner of the complete change order request; 
provided that, an objection by Owner in whole or in part to any change order request shall be effective if 
given before the date that payment is due.  Owner’s rejection of a Contractor’s change order request 
shall be in writing and include an explanation of the factual and contractual basis for such rejection, and 
shall be certified as made in good faith. In addition, each invoice that includes Agreement changes shall 
include a statement showing the status of all pending change orders and approved changes to the original 
Agreement (such statement shall identify the pending change orders and shall include the date such 
change orders were initiated, the costs associated with their performance and a description of any Work 
completed).  For time and material Work, Contractor shall bill in accordance with Owner's billing 
instructions.  Contractor shall pay any amounts due any Subcontractor for such Work furnished, in 
compliance with applicable laws, including C.G.S. Section 42- 158j. 

 
 15.2. Owner Changes Increasing the Work.   

Owner reserves the right, in its sole and exclusive discretion, to issue Change Orders that 
increase or similarly alter the scope of the Work.  To the extent such increase or similar alteration to the 
scope of Work has material Critical Path impact, the Work Schedule shall be equitably adjusted.  Other 
terms and conditions of the Agreement Documents also are subject to modification pursuant to a Change 
Order increasing or similarly altering the scope of Work.  If Owner, in its sole and exclusive discretion, 
issues any Change Order that increases or similarly alters the scope of the Work, the Work, as changed, 
shall be performed on the basis of an Agreed Change Order, subject to the provisions of Section 15.13. 

 
 15.3. Owner Changes Decreasing the Work. 

 
(a) Owner's Rights.  Owner reserves the right, in its sole and exclusive discretion and 

without prejudice to Owner's rights under Article 20, to issue Change Orders that decrease or similarly 
alter the scope of the Work for any Project.  If Owner, in its sole and exclusive discretion, issues any 
Change Order that decreases or similarly alters the scope of the Work for any Project, and/or deletes or 
otherwise dispenses with any portion of the Work for any Project, the remaining or changed Work, as 
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changed, shall be performed in accordance with the terms of the Agreement.  In any such case, Owner 
shall be entitled to receive a suitable and equitable credit against the Agreement Compensation and an 
appropriate adjustment with respect to such credit shall be made to reflect any overpayment(s) that may 
have been made by Owner to Contractor; provided that (i) no Claim for compensation shall be made by 
Contractor for any loss of anticipated overhead or profit with respect thereto; and (ii) for any Work 
being performed on a firm fixed price basis that includes allocated elements, the amount of such credit 
shall reflect such allocation to the fullest extent possible.  In any such event, Owner shall be entitled to 
make a suitable and equitable adjustment in the applicable Work Schedule (to the extent of material 
Critical Path impact) and other terms and conditions of the Agreement Documents, if and as applicable. 

 
 (b) Effect.  In the event that Owner elects to delete a portion of the Work for any Project, 
Contractor shall, subject to the provisions of Article 20, have no further responsibility with respect 
thereto, except that: 

 
(i) if Owner elects to complete such Work with others, Contractor shall cooperate 

with Owner and with Owner's other contractors and suppliers to facilitate 
completion of such deleted portion of the Work; 

(ii) Contractor's warranty obligations shall apply to any deleted portion of the Work 
to the extent that Contractor was responsible for performing such Work prior to 
its deletion and to the extent that Contractor actually performed any portion of  
such Work; 

(iii) Contractor's indemnity obligations shall apply to any deleted portion of the Work 
to the extent that Contractor was responsible for performing such Work prior to 
its deletion and to the extent that Contractor actually performed any portion of 
such Work; and 

(iv) such deletion shall not affect or impair in any manner whatsoever Contractor's 
obligations with respect to the remaining portion of the Work. 

 
 15.4. Changes for Artifacts.   

If the Work related to a Project requires excavation, then Contractor shall orally notify the 
Owner Representative for such Project immediately (with written confirmation within twenty-four (24) 
hours) in the event that Contractor encounters any artifacts, human remains or other items of 
archeological or historical significance at the Site.  In such event, and irrespective of whether such 
discovery entitles Contractor to a Change Order, Contractor shall fully comply with the applicable 
provisions of the applicable Permits (including the immediate suspension of excavation in the affected 
area pending further direction in accordance with any such applicable Permit) and shall use all 
reasonable efforts to mitigate the financial and/or scheduling impact on Owner of any such discovery.  
Contractor shall submit to Owner in accordance with Section 15.10 a written proposal with respect to a 
potential Change to the Agreement Compensation for such Project directly resulting from each such 
discovery as soon as practicable, but in no case later than five (5) Business Days after each such 
discovery.  Without relieving Contractor of its obligations under the Agreement Documents, any Claims 
by Contractor resulting from any such discovery shall be irrevocably waived and released unless 
Contractor provides such immediate verbal and written notice to Owner, receives an executed FCD and 
thereafter submits such proposal to Owner within such five (5) Business Day period.  If Contractor has 
complied with this Section 15.4, including the foregoing notice and Change Order submission 
requirements, Owner shall review and, if approved, issue a Change Order for such Project and the 
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Agreement Compensation for such Project and/or the applicable Work Schedule (if materially affected 
by the Change), if and as appropriate, shall be adjusted to offset the actual, demonstrable effect of such 
discovery, with any Dispute resolved pursuant to Section 15.13.  Without limiting the generality of the 
foregoing, (a) the discovery of any such artifacts, human remains or other items of archeological or 
historical significance shall not relieve Contractor of any obligations under the Agreement Documents 
including the compliance with Law (including any applicable Permits); (b) Contractor shall be 
responsible, at Contractor's sole cost and expense, for all damages to any such items resulting from the 
Work; and (c) any Change Order issued by Owner pursuant to this Section 15.4 shall not provide any 
relief to Contractor for any consequences resulting from any noncompliance. 

 
 15.5. Changes for Pre-Existing Hazardous Materials.   

Contractor shall orally notify the Owner Representative for such Project immediately (with 
written confirmation within twenty four (24) hours) in the event that Contractor encounters, contacts 
and/or disturbs any Pre-Existing Hazardous Materials at the Site for any Project.  In such event, and 
irrespective of whether such discovery entitles Contractor to request a FCD or Change Order, Contractor 
shall use all reasonable efforts to mitigate the environmental impact and financial impact on Owner of 
any such occurrence, in all cases in compliance with Law (including securing and storing such 
materials) and any applicable Material Handling Guideline; provided that Contractor shall not 
exacerbate or further disturb such condition prior to providing to Owner notice of such condition, unless 
action by Contractor is required by Law.  If the Work Release does not already address such Pre-
Existing Hazardous Materials, Contractor shall submit to Owner in accordance with Section 15.10 a 
proposal with respect to a potential Change Order to the Agreement Compensation for the Project 
directly resulting from each such discovery of Pre-Existing Hazardous Materials as soon as practicable, 
but in no case later than five (5) Business Days after each such discovery.  Any Claims by Contractor 
resulting from any such discovery shall be irrevocably waived and released unless Contractor provides 
such immediate verbal and written notice to Owner and thereafter submits such proposal to Owner 
within such five (5) Business Day period.  If Contractor has complied with this Section 15.5, including 
the foregoing notice and submission requirements, Owner may issue an FCD or a Change Order for such 
Project and the Agreement Compensation for such Project, if and as appropriate, shall be adjusted to 
offset the actual, demonstrable effect of such Pre-Existing Hazardous Materials (including the cost 
determined in accordance with the Pricing Schedule of disposal by Contractor in compliance with Law), 
with any Dispute resolved pursuant to Section 15.13.  Notwithstanding anything to the contrary in this 
provision or elsewhere in this Agreement or any of the other Agreement Documents, Contractor shall 
not be entitled to schedule relief in any form or manner whatsoever in connection with encountering any 
such Pre-Existing Hazardous Materials, it being understood  that Owner has assumed the financial 
obligation consistent with the Pricing Schedule of paying for the storage (if required under the 
applicable Material Handling Guideline) and disposal of such Pre-Existing Hazardous Materials, but 
Contractor has assumed sole responsibility for any delays and/or other timing and scheduling constraints 
associated with such Pre-Existing Hazardous Materials.  Without limiting the generality of the 
foregoing, (a) the discovery of any Pre-Existing Hazardous Materials shall not relieve Contractor of any 
obligations hereunder including the compliance with Law (including the applicable Permits); and (b) 
any Change Order issued by Owner pursuant to this Section 15.5 shall not provide any relief to 
Contractor for any consequences resulting from any such noncompliance.  Notwithstanding anything to 
the contrary in this Section 15.5 or elsewhere in the Agreement Documents, Contractor shall not be 
entitled to a Change Order and shall be fully liable for all costs and expenses for identifying, testing, 
treating, removing, transporting and disposing of Pre-existing Hazardous Materials related to 
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Contractor's breach of any of its obligations under the Agreement Documents, negligence or willful 
misconduct with respect to any such Pre-Existing Hazardous Materials. 
 
 15.6  Changes due to Unforeseen Site Conditions.   

 
(a) Claims by the Contractor for additional time and/or compensation due to Unforeseen Site 

Conditions shall include specific reference the relevant section of the Geotechnical Baseline Report or 
other Agreement Document which the Contractor claims gives rise to such entitlement, with adequate 
explanation and documentation that there was a substantial difference in the actual site conditions from a 
condition stated in the Geotechnical Baseline Report or other Agreement Document, that it impacted on 
the Contractor’s prosecution of the Work, and that the condition is one for which the negative impact 
could not have been avoided by reasonable efforts made by the Contractor.   Unforeseen Site Conditions 
shall not include the following. 

i. All that is indicated in or reasonably foreseen from the Agreement Documents. 
ii. All that is indicated in or reasonably foreseen from the Reference Documents.   

iii. All that could be seen on Site or in the building 
iv. Conditions that are materially similar or characteristically the same as those indicated 

or described in the Agreement Documents or Reference Documents. 
v. Conditions where the location of a building component is in the proximity where 

indicated in or reasonably interpreted from the Agreement Documents or Reference 
Documents. 

vi. Items specifically stated in the Scope of Work  as being included in the Contractor’s 
Work.  

 
(b)  Contractor shall orally notify the Owner's Representative immediately (with written 

confirmation within one (1) Business Day) in the event that, during excavation of the Site, Contractor 
encounters any subsurface Site condition that Contractor could not have reasonably foreseen that 
materially and adversely affects the Critical Path and that, in each case, does not appear in any of the 
Agreement Documents or the Scope of Work in any manner, has not been identified during Contractor's 
due diligence (including surveying) and cannot be reasonably avoided without crossing over or under 
such condition(s).  Contractor shall not be entitled to any relief if such condition(s) appear in any of the 
Agreement Documents or the Scope of Work (even if the actual location differs from that depicted 
therein).  Contractor shall comply with Law and shall use all reasonable efforts to mitigate the financial 
and/or scheduling impact on Owner of any of such newly discovered condition(s).  Contractor shall 
submit to Owner in accordance with Section 15.10 a written proposal with respect to a potential Change 
directly resulting from each such discovery as soon as practicable, but in no case later than ten (10) 
Business Days after each such discovery.  Without relieving Contractor of its obligations under the 
Agreement Documents, any Claims by Contractor resulting from any such discovery shall be 
irrevocably waived and released unless Contractor provides such immediate verbal and written notice to 
Owner, receives an executed FCD and thereafter submits such proposal to Owner within such five (5) 
Business Day period.  

 
(c)  If Contractor has complied with this Section 15.6, including the foregoing notice and 

submission requirements, Owner shall review and, if approved, issue a Change Order for such Project 
and the Agreement Compensation for such Project and/or the applicable Work Schedule (if materially 
affected by the Change), if and as appropriate, shall be adjusted to offset the actual, demonstrable effect 

Public Service Company of New Hampshire d/b/a Eversource Energy 
DE 22-030 

Attachment TS 1-005S (3) 
Page 444 of 485

REDACTED

DE 22-030 
Exh. 13 

000623



     
  

Facilities 
Construction MSA                   ** EVERSOURCE PROPRIETARY AND CONFIDENTIAL **                   Page 74 
RFP v. 10.1.19 
 

of such discovery, with any Dispute resolved pursuant to Section 15.13.  Without limiting the generality 
of the foregoing, (a) the discovery of any such Unforeseen Site Conditions shall not relieve Contractor 
of any obligations under the Agreement Documents including compliance with Law; and (b) any FCD 
or Change Order issued by Owner pursuant to this Section 15.6 shall not provide any relief to Contractor 
for any consequences resulting from any such non-compliance. 

 
 15.7. Changes for Rock or Obstruction.   

 
(a) If the Work related to a Project requires excavation, then Contractor shall orally notify 

the Owner Representative for such Project as soon as possible and in writing within twenty-four (24) 
hours in the event that during excavation of the Site, Contractor encounters any Rock or Obstruction on 
such Site (except for rock contemplated by the applicable Agreement Documents or other documents or 
materials available to Contractor.)  Contractor shall use all reasonable efforts to mitigate the financial 
impact on Owner of any such occurrence.  Contractor shall submit to Owner in accordance with Section 
15.10 a proposal with respect to a potential Change to the Agreement Compensation for such Project 
directly resulting from each such discovery of Rock or Obstruction as soon as practicable, but in no case 
later than five (5) Business Days after each such discovery.  Any Claims by Contractor resulting from 
any such discovery shall be irrevocably waived and released unless Contractor provides such immediate 
verbal and written notice to Owner, receives a FCD that is authorized by the Owner and thereafter 
submits such proposal to Owner within such five (5) Business Day period.  If Contractor has complied 
with this Section 15.7, including the foregoing notice and submission requirements, Owner shall issue a 
Change Order for such Project and the Agreement Compensation for such Project, if and as appropriate, 
shall be adjusted to offset the actual, demonstrable effect of such Rock or Obstruction (including the 
cost determined in accordance with the Pricing Schedule), with any Dispute resolved pursuant to Section 
15.13.   

 
(b) Notwithstanding anything to the contrary in this Section 15.7 or elsewhere in this 

Agreement, in the applicable Work Release or Project-Specific Agreement, or in any of the other 
Agreement Documents, payment for Rock will be based solely on the amount of Rock actually 
removed from the "neat" design diameter of the trench or bore hole.  Excavation of soil or Rock 
beyond the design "neat" diameter (or "neat" trench line), as the case may be, shall not be 
included in the volume calculations or unit price payments.  Cobble, pebbles or hard and 
compacted materials such as cemented-gravel, glacial till, and relatively soft or disintegrated rock 
that can be removed without continuous and systematic drilling, ripping or excavated with a hoe 
ram jackhammer or using expansive chemical agents will not be considered as Rock.  Material 
will not be considered as "Rock" because of intermittent drilling that is performed merely to 
increase production. Materials that can be removed with a pick, backhoe or other mechanical 
means shall not be considered Rock.  Contractor shall not be entitled to schedule relief in any 
form or manner whatsoever in connection with encountering Rock or an Obstruction, it being 
understood that Owner has assumed the financial obligation consistent with the Pricing Schedule 
of paying for removal of Rock or managing an Obstruction, but Contractor has assumed sole 
responsibility for any delays and/or other timing and scheduling constraints associated with Rock 
or Obstruction.  Without limiting the generality of the foregoing, (i) the discovery of any Rock or 
Obstruction shall not relieve Contractor of any obligations hereunder including compliance with Law 
(including any applicable Permits (including any blasting requirements and the disposal of Rock or 
managing an Obstruction at Contractor's expense)); (ii) Contractor shall be responsible, at Contractor's 
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sole cost and expense, for all damages resulting from removing Rock or managing an Obstruction, 
including all compensation to landowners resulting from blasting; and (iii) any Change Order issued by 
Owner pursuant to this Section 15.7 shall not provide any relief to Contractor for any consequences 
resulting from any noncompliance herewith. 
 
 15.8. Changes due to Critical Path Delay Caused by Owner. 

 
 (a) Delay.  If, notwithstanding Contractor's mitigation efforts, Owner determines that 
Contractor has experienced a delay in a Critical Path event for a Project as a direct result of Owner's 
failure to perform its obligation hereunder, and not in any way as a result of a Force Majeure event, after 
notice and cure pursuant to Section 13.7(a), then Owner shall issue a Change Order limited to the 
portion of the Work affected by such delay and the duration of the delay to the Critical Path (i) adjusting 
the applicable Work Schedule to offset the actual, demonstrable effect of such delay in such Critical 
Path (or, in Owner's sole discretion, in lieu of schedule relief, the Agreement Compensation shall be so 
adjusted in accordance with the Pricing Schedule to reflect the actual, demonstrable effect of additional 
Work resulting from such delay), and (ii) compensating Contractor for actual damages directly resulting 
from such delay, in each case in accordance with Section 13.7(a).  Any Dispute with respect to the 
foregoing shall be resolved pursuant to Section 15.13.  Such Change Order shall be issued by Owner 
after receipt of Contractor's proposal under Section 15.10 in compliance with the time requirements of 
Section 13.7(a). 

 
(b) Suspension.  If, notwithstanding Contractor's mitigation efforts, Owner determines that 

Contractor experiences a delay in a Critical Path event for a Project as a direct result of Owner 
exercising its right to temporarily suspend the Work in accordance with Section 20.1, then Owner may  
issue a Change Order adjusting the applicable Work Schedule to offset the actual, demonstrable effect of 
such delay in the Critical Path, with any Dispute resolved pursuant to Section 15.13; provided that (i) if 
Owner has not notified Contractor of such suspension prior to crew arrival at job site, or such suspension 
exceeds one (1) hour, then Owner will compensate Contractor pursuant to the Pricing Schedule for 
Contractor's affected labor and equipment through the end of the scheduled work day, if no other 
productive work is available; (ii) in lieu of schedule relief, Owner, in Owner's sole discretion, may 
accelerate and/or maintain the Work Schedule and adjust the Agreement Compensation for such Project 
in accordance with the Pricing Schedule to reflect the actual, demonstrable effect of additional Work 
resulting from such delay; and (iii) such Change Order shall include demobilization and remobilization 
expenses under the circumstances set forth in Section 20.1(b).  Such Change Order shall be issued by 
Owner after receipt of Contractor's proposal under Section 15.10 in compliance with the time 
requirements of Section 13.7(a). 

 
 15.9. Changes Caused by Force Majeure.   

Notwithstanding the Claiming Party’s mitigation efforts, in the event and to the extent that a 
Force Majeure results in an actual, unavoidable and material delay in a Critical Path Event, the Claiming 
Party shall give the other Party written notice thereof promptly after the Claiming Party learns of the 
effects of the Force Majeure in accordance with Section 13.5.  The Claiming Party shall propose such 
Changes to the applicable Work Schedule, as it believes to be necessary, by reason of such Force 
Majeure as soon as possible, but not later than five (5) Business Days after the cessation of the Force 
Majeure.  The Parties shall then agree upon an equitable adjustment with respect to the affected 
Project(s), with any unresolved Dispute being subject to Section 15.13.  Notwithstanding anything to the 

Public Service Company of New Hampshire d/b/a Eversource Energy 
DE 22-030 

Attachment TS 1-005S (3) 
Page 446 of 485

REDACTED

DE 22-030 
Exh. 13 

000625



     
  

Facilities 
Construction MSA                   ** EVERSOURCE PROPRIETARY AND CONFIDENTIAL **                   Page 76 
RFP v. 10.1.19 
 

contrary in the foregoing or elsewhere in this Agreement or in the applicable Work Release or Project-
Specific Agreement, Contractor shall not be entitled to any adjustment to the Agreement Compensation 
or any other financial compensation of whatever nature as a result of the occurrence of a Force Majeure; 
provided that in lieu of schedule relief, Owner, in Owner's discretion, may accelerate and/or maintain the 
Work Schedule and adjust the Agreement Compensation for such Project in accordance with the Pricing 
Schedule to reflect the actual additional Work that, but for the schedule delay caused by such Force 
Majeure, would not have been required to meet the schedule for completing the affected portion of the 
Work. 

 
 15.10. Change Proposals.   

(a) As part of each Change Order Request made by Contractor under this Article 15, 
Contractor shall submit a written proposal (including a proposed form of Change Order), at no 
additional cost to Owner, detailing at a minimum a summary of the Change(s) proposed, person-hours 
by labor category to be added or deducted by reason of the proposed Change(s), unit pricing (if 
applicable), and the impacts (if any) expected to be occasioned thereby on the cost of the Work, the 
applicable Work Schedule and/or any of Contractor's obligations (including the Performance Warranties 
for the affected Project).  Such written proposal details shall, for any Change(s) proposed by Contractor 
in accordance with Sections 15.4 through 15.7, be submitted to Owner at the same time as Contractor's 
notice to Owner of the Change(s) proposed to be made and, for any Change(s) proposed or directed by 
Owner, be submitted to Owner within five (5) Business Days after Owner's written request therefor.  
Unless otherwise directed by Owner, any Change proposal(s) may be based upon either a firm fixed 
price,  time and material (with a not-to-exceed cap),  unit pricing or cost-plus pricing; provided that:  

 
i. all pricing methodology shall be compliant with the Pricing Schedule; provided that if the 

Pricing Schedule does not specifically address any costs, Contractor's pricing thereof 
shall be set forth in detail and the pricing methodology for such cost shall be consistent 
with the methodology used in creating the Pricing Schedule;  

 
ii. such proposal shall set forth in reasonable detail the facts or assumptions and the 

calculation(s) used in arriving at the pricing (using the Pricing Schedule or such 
underlying methodology); and 

 
iii. Contractor shall use commercially reasonable efforts to mitigate the financial impact on 

Owner of any Change. 
 

(b) Owner reserves the right, in its sole discretion, to reject (in whole or in part) the pricing 
of Work in written proposal on firm fixed, unit, time and material, or cost-plus  pricing, and direct the 
use of pricing in accordance with the Pricing Schedule (or such consistent methodology referenced 
above).  Contractor shall, at the request of Owner, solicit proposals for the performance of Change Order 
Work from any qualified Subcontractor identified by Owner.  Such proposals shall be provided to 
Owner, and Owner may, at its option, direct Contractor to engage such Subcontractor to perform the 
subject Work; provided that any such direction shall not diminish or otherwise impair Contractor's 
obligations with respect to such Work. 

 
 15.11. Value Engineering.   

Contractor shall make reasonable efforts to identify potential Changes to each Project which may 
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enhance its efficiency, reliability, serviceability and/or economy of operation and/or maintenance, 
accelerate the applicable Work Schedule, reduce the cost(s) of construction, installation or assembly, or 
otherwise enhance such Project's benefits to Owner.  Contractor, in its reasonable judgment, may 
propose to Owner any such potential Change, along with the proposed adjustment of the Agreement 
Compensation, the applicable Work Schedule or any other terms and conditions of the Agreement 
Documents (including the Performance Warranties for the affected Project) pursuant to a Change Order 
Request.  Owner shall consider any such proposed Change Order Request and may approve, in its sole 
and exclusive discretion, any such Change Order Request, whereupon an appropriate Agreed Change 
Order shall be duly executed and delivered by Owner and Contractor. 
 
 15.12. Work by Others; Subcontractors.   

Owner may at its option contract with one or more Third Parties for the performance of Work 
that would otherwise result in a Change Order with respect to a Project.  Contractor shall reasonably 
cooperate with such Third Parties, and Owner shall ensure that such Third Party work will be performed 
so as to not unreasonably interfere with Contractor's activities or achievement of Substantial 
Completion. 

 
 15.13. Claims/Disputes Involving Changes.   

Within five (5) Business Days after receipt of any Change Order Request from Owner, if Contractor 
disputes the contents of such Change Order Request, Contractor shall notify Owner of any Claim with 
respect to all or any portion of Owner's Change Order Request.  Failure of Contractor to notify Owner of 
any such Claim within such five (5) Business Day period shall automatically constitute acceptance by 
Contractor of such Change Order Request thereby resulting in an Agreed Change Order.  Acceptance by 
Contractor of such Change Order Request (in writing or through Contractor's failure to assert a Claim with 
respect to such Change Order Request within such five (5) Business Day period) shall be a final and 
binding settlement and release between the Parties with respect to the matters set forth in such accepted 
Change Order Request.  If Contractor provides Owner timely notice of any Claim with respect to any 
portion of Owner's Change Order Request, and the Parties are unable to agree upon an Agreed Change 
Order pursuant to Owner's Change Order Request, or if Owner believes that Owner's proposed changes 
must be implemented without the delay reasonably necessary to permit the Parties to establish an Agreed 
Change Order, Owner may (at any time) issue a Directed Change Order.  Contractor shall fully comply with 
each Directed Change Order without delay and without any other impact to Contractor's performance of 
Contractor's obligations under the Agreement Documents, subject to subsequent Dispute resolution.  At 
Owner's option, any Agreed Change Order or Directed Change Order may provide for Work to be 
performed by Contractor on a time and material basis (with a not-to-exceed cap), on a firm fixed price 
basis, unit price basis or on a cost-plus basis , as more fully described in the Pricing Schedule.   
 

ARTICLE 16. TESTING AND ACCEPTANCE OF THE WORK; DRAWINGS 
 

 16.1. Acceptance Test Procedures.   
If the applicable Work Release or Project-Specific Agreement requires one or more Acceptance 

Tests, at least thirty (30) days prior to the anticipated date for each Acceptance Test for each such 
Project, Contractor shall prepare and submit a test plan for such Acceptance Test to Owner for review 
and approval.  Such Acceptance Test plans shall set forth in reasonable detail the procedures to be used, 
the specific measurements to be made, the proposed usage of permanent and temporary instrumentation 
and the organization of the test team, the staffing and monitoring requirements during the applicable 
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Acceptance Testing, and the Acceptance Test schedule.   
 

 16.2. Acceptance Testing Notice.   
If the applicable Work Release or Project-Specific Agreement requires one or more Acceptance 

Tests, Contractor shall provide Owner and Owner Representative with at least ten (10) Business Days' 
prior written notice of the commencement of each Acceptance Test to be conducted by Contractor for 
each such Project.  Contractor shall conduct each such Acceptance Test and provide information with 
respect to the results thereof in accordance with the approved test plan.  Pursuant to Section 9.15, Owner 
and Owner Representative for such Project shall have the right to monitor the conduct of each such 
Acceptance Test. 

 
 16.3. Certificate of Substantial Completion.   

If specified in the applicable Work Release or Project-Specific Agreement for a Project, if such 
Project successfully passes all Acceptance Testing pertaining to Substantial Completion to Owner's 
satisfaction, Contractor shall issue to Owner and Owner Representative for such Project a Certificate of 
Substantial Completion.  Within ten (10) Business Days after receipt of a Certificate of Substantial 
Completion from Contractor, Owner shall inspect all Work, and either (a) deliver to Contractor a written 
acknowledgment that Substantial Completion has been achieved to Owner's satisfaction, as determined 
in Owner's sole discretion, or (b) notify Contractor in writing that Substantial Completion has not been 
achieved to Owner's satisfaction, as determined in Owner's sole discretion, stating in reasonable detail 
its reasons therefor.  In the event Owner asserts that Substantial Completion has not occurred, 
Contractor shall promptly take such corrective action as will cause Substantial Completion to occur and 
shall issue to Owner and Owner Representative for such Project another Certificate of Substantial 
Completion.  Such procedure shall be repeated as necessary until Owner issues a written 
acknowledgment that Substantial Completion has occurred to Owner's satisfaction, with the concurrence 
of the Owner Representative for such Project.  Substantial Completion shall be deemed to have been 
achieved as of the date upon which Owner executes the Certificate of Substantial Completion. 

 
 16.4. Use Prior to Acceptance.   

Whenever Owner determines that any portion of the Work performed by Contractor is in a 
condition suitable for use and the best interest of Owner requires such use, Owner may take possession 
of, or use, such portion.  Such use by Owner shall not be construed as constituting acceptance for any 
purpose whatsoever (including commencement of the Warranty Period), and shall neither relieve 
Contractor of any of its responsibilities under the Agreement Documents, nor act as a waiver by Owner 
of any of conditions of acceptance. 

 
 16.6 Punch List Items.   

Substantial Completion shall not be delayed due to minor deficiencies in a Project as a whole or 
due to items or Work remaining to be performed or corrected which will not materially affect the safe 
and normal operation of the Project in accordance with Prudent Industry Practices and Law and as 
contemplated under the Agreement Documents.  At least ten (10) Business Days before Contractor 
expects Substantial Completion to occur, Contractor shall provide to Owner a list of any such items for 
Work remaining to be performed or corrected ("Punch List Items").  Owner and the Owner 
Representative for such Project shall be entitled to verify such list of Punch List Items, and to modify 
such list of Punch List Items to the extent necessary to allow for Final Acceptance, within such ten (10) 
Business Day period; provided that such verification shall not limit, impair or otherwise affect 
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Contractor's obligation to fully and completely perform all of the Work (even if omitted from the Punch 
List Items).  Notwithstanding the occurrence of Substantial Completion, Contractor shall remain 
obligated to complete the Punch List Items in accordance with the Agreement Documents.  If Contractor 
fails to complete the Punch List Items within ninety (90) days after Substantial Completion (or such 
longer period as agreed by the Parties in connection with the creation of the list of Punch List Items), 
Owner may notify Contractor of its intent to complete any outstanding Punch List Items, and if 
Contractor fails to provide reasonable assurance to Owner's satisfaction with respect to the completion 
of such outstanding Punch List Items within five (5) Business Days after receipt of Owner's notice, 
Owner shall have the right, at Contractor's sole cost and expense, to effect completion.  Owner shall 
have the right to set-off against other amounts due to Contractor hereunder and/or to invoice Contractor 
for such expense.  Final Acceptance of a Project shall not occur until the full and final acceptance of all 
Punch List Items to the satisfaction of Owner. 

 
 16.7. Releases and Waivers.   

In addition to the conditional Lien waivers that Owner may require Contractor to provide with 
each invoice in accordance with Section 14.3, for every Project, Contractor shall deliver as a condition 
of Final Acceptance of each such Project (a) an affidavit of Contractor providing that releases or waivers 
of all Liens in connection with the Work (including releases or waivers for all labor, services, materials 
and equipment for which a Lien could be filed) have been obtained and/or that such costs have been paid 
or otherwise satisfied; and (b) original, fully executed Lien waivers and releases from Contractor, all 
Subcontractors and all other Persons possessing Lien rights related to the Work, except to the extent that 
Contractor demonstrates to Owner’s satisfaction that a lien waiver from one or more of the 
Subcontractors or other Persons is not necessary because they do not have any Lien rights.  Owner may 
also require, as a condition of Final Acceptance and any payment (including Final Payment), that 
Contractor deliver to Owner such affidavit and such waivers and releases for any Project for which the 
Work is performed. 

 
 16.8. Notice of Final Acceptance.   

With respect to every Project under this Agreement, when Contractor believes that Final 
Acceptance of a Project has occurred, it shall deliver, with the invoice for Final Payment for such 
Project, to Owner and the Owner Representative a Certificate of Completion and Request for Final 
Acceptance, together with an affidavit of environmental compliance if required by any applicable 
Permits and in form and substance acceptable to Owner.  Within ten (10) Business Days after receipt of 
the Certificate of Completion and Request for Final Acceptance, Owner shall review and inspect the 
Work, and either (a) deliver to Contractor a written acknowledgment (by countersigning such certificate) 
that Final Acceptance of a Project has occurred to Owner's satisfaction, as determined in Owner's sole 
discretion, or (b) withhold, in Owner's sole and exclusive discretion, Final Acceptance in writing with a 
reasonably detailed explanation of the reasons for such disapproval.  In the event Owner asserts that 
Final Acceptance of a Project has not occurred, Contractor shall promptly take such corrective action as 
will cause Final Acceptance of such Project to occur and shall issue to Owner and the Owner 
Representative for such Project another Certificate of Completion and Request for Final Acceptance.  
Such procedure shall be repeated as necessary until Owner issues such acknowledgment, with the 
concurrence of the Owner Representative for such Project.  Final Acceptance of a Project shall be 
deemed to have been achieved as of the date upon which Owner issues its acknowledgment.  
Notwithstanding the foregoing, Owner may in its sole discretion waive the requirement that Contractor 
deliver a Certificate of Completion and Request for Final Acceptance and either (a) issue a notice of 
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Final Acceptance to Contractor in a form (including electronic (e.g., e-mail)) selected by Owner in its 
sole discretion in which case the date on which such notice is issued shall be the date Final Acceptance 
is deemed to have been achieved, or (b) treat the date of Owner’s issuance of Final Payment as the date 
on which Final Acceptance is deemed to have been achieved. 

 
16.9. Nature of Approval.   
Neither Owner's acknowledgement of Substantial Completion or Final Acceptance of a Project, 

nor its failure to grant the same, nor its other acceptance, approval, and/or acquiescence nor its failure to 
grant the same in connection with any act, omission, performance, or conduct by Contractor, or by any 
Subcontractor at any tier, shall relieve or be deemed to relieve Contractor of any warranty, code, 
standard, or other duty of any kind or nature to which Contractor is otherwise obligated pursuant to any 
requirement, term, condition, or provision of the Agreement Documents and/or pursuant to any Law. 

 
ARTICLE 17. TITLE AND RISK OF LOSS 

 
 17.1. Title to Project.   

Title to each Project, including all materials, equipment (including spare parts, if any, supplied in 
accordance with Section 9.17) and/or supplies furnished as part of the Work shall pass from Contractor 
to Owner immediately upon payment from Owner to Contractor for Work that involves such materials, 
equipment and/or supplies; provided  that any title with respect to a Project that has not transferred prior 
to Substantial Completion of such Project shall transfer to Owner at that time, and any title with respect 
to any other Project that has not transferred prior to Final Acceptance shall transfer to Owner at that 
time.  Such title shall pass without any further act or documentation.  Without limiting the foregoing, 
upon written request by Owner, Contractor shall execute and deliver all appropriate instruments, if any, 
necessary to evidence transfer of title and take such actions as Owner reasonably requests to protect and 
perfect Owner's interest in each Project.  In the event Owner is unable, after reasonable effort, to secure 
the signature of Contractor on any document or documents needed to transfer title to any materials, 
equipment and/or supplies, for any reason whatsoever, Contractor hereby irrevocably designates and 
appoints Owner and its duly authorized officers and agents as Contractor's agent and attorney-in-fact to 
act for and on behalf of Contractor in connection with transfer of title to Owner with the same legal 
force and effect as if executed by Contractor.  Contractor warrants that at the time of transfer pursuant to 
this Section 17.1, good and marketable title to all materials, equipment and/or supplies installed by 
Contractor in such Project, free and clear of all Liens.  In connection with Final Acceptance of each 
Project, the Parties shall reasonably cooperate to apportion (using the Federal Regulatory Energy 
Commission (or its successor) plant unit code breakdown method unless otherwise agreed in writing by 
the Parties) the value of such Project by each town within a Site, for purposes of future personal 
property taxes applicable thereto.  Notwithstanding anything to the contrary in this Agreement or any 
applicable Work Release or Project-Specific Agreement, the passage of title shall not relieve Contractor 
of any of its obligations to perform the Work and/or otherwise fulfill its obligations under this 
Agreement or such Work Release or Project-Specific Agreement. 
 
 17.2. Risk of Loss.   

The care, custody and control, and risk of damage or loss of the Work for each Project, including 
materials, equipment and supplies whether stored at or off the Site of such Project, shall remain with 
Contractor until Substantial Completion of such Project, at which time care, custody and control and risk 
of damage or loss for the materials, equipment and/or supplies incorporated into such Project shall reside 
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with Owner.  The passage of title to Owner for any items prior to Substantial Completion of a Project 
shall not affect in any manner whatsoever the retention of risk of loss and liability by Contractor, and 
Contractor shall maintain insurance coverage in accordance with Section 19.1 to protect the interest of 
Owner in materials, equipment and supplies owned by Owner and to be installed or otherwise used by 
Contractor in connection with the Work. 
 
 17.3. Owner Equipment, Materials, and Supplies. 

 
(a) No Obligation.  Unless otherwise specified in the Work Release or Project-Specific 

Agreement for a Project, Owner shall have no obligation to furnish any facilities, equipment, materials, 
and/or supplies in aid of any of the Work.  Circumstances may arise where Contractor will request that 
Owner make available to Contractor certain equipment or facilities and operators for the performance of 
certain Work.  If Owner supplies equipment or facilities under a Work Release or Project-Specific 
Agreement and/or Owner agrees to such request, in Owner's sole and exclusive discretion, such 
equipment or facilities will be for Contractor's account at rates specified by Owner and subject to such 
terms and conditions (which may be in addition to those set forth in this Agreement or in any applicable 
Work Release or Project-Specific Agreement) as Owner may require.  Contractor shall bear full 
responsibility for the care, custody, and control of all equipment, materials, and supplies furnished to or 
for the benefit of Contractor by Owner pursuant to the provisions of this Section 17.3. 

 
(b) Condition.  Contractor shall assure itself of the condition of such Owner equipment and 

facilities before use and hereby assumes all risks and responsibilities in the use of such facilities and 
equipment.  Contractor agrees to indemnify and hold Owner harmless against any obligations, liabilities, 
damages or claims that may arise from such use, and shall provide any insurance coverage that Owner 
may require with respect to such use.  Before returning such equipment and facilities to Owner, 
Contractor shall verify that no part of such equipment or facilities loaned to Contractor has been over-
stressed or damaged in any way as a result of its use. 

 
(c) Personnel.  In the event such Owner equipment is furnished with an operator, such 

operator will perform his services under the complete direction and control of Contractor and shall be 
considered Contractor's employee for all purposes other than the payment of wages, worker's 
compensation or other benefits paid directly to him by Owner. 
 

ARTICLE 18. WARRANTIES 
 

 18.1. General.   
Contractor warrants that any and all goods, services, and Information provided or delivered to 

Owner hereunder shall be suited to its intended application and function and, in addition and not by way 
of limitation, that any and all Work performed by, through, or on behalf of Contractor shall conform to 
any and all requirements, terms, conditions, and provisions of this Agreement, each Work Release and 
Project-Specific Agreement and the other Agreement Documents and shall be performed or provided in 
accordance with the highest professional standards applicable to the construction industry and to the 
utility industry.  The warranties provided for in this Agreement or in each applicable Work Release or 
Project-Specific Agreement shall apply regardless of where the Work is performed. 
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 18.2. Services. 
 
(a) Warranty.  Contractor warrants that any and all services performed or provided by, 

through, or on behalf of Contractor as a part of or in connection with all of the Work shall: 
 

(i) be performed by personnel who are fully qualified and competent and whose 
recommendations, guidance and performance reflect professional knowledge, 
judgment, and performance in accordance with the highest standards applicable to 
the utility and construction industries; and 

 
(ii) comply with and conform to all provisions of this Agreement, each applicable 

Work Release and Project-Specific Agreement, and the applicable Scope of Work 
and Agreement Documents, and to any and all provisions of any and all Laws. 

 
(b) Corrective Action.  If Owner determines that during the Warranty Period applicable to 

such Project, any portion of the services of, through, and/or on behalf of Contractor fails to comply with 
the warranties set forth in Section 18.2(a), or if a defect or error is discovered in any design, plan, 
drawing, specification, data or any other Information supplied with such services, Contractor shall, at its 
sole cost and at Owner's option, (i) correctly re-perform such services or correct the defect or error in the 
design, plan, drawing, specification, data or Information, or (ii) fully reimburse Owner for all costs 
incurred by Owner to effect such corrective action.  If Owner directs Contractor to re-perform or correct 
such Work, and Contractor fails to correct defective or nonconforming services within a reasonable time 
after written notice from Owner (taking into account the circumstances at the time with respect to the 
operation of the Project), Owner may notify Contractor of its intent to complete such Work, and if 
Contractor fails to provide reasonable assurance to Owner's satisfaction with respect to the immediate 
completion of such Work within five (5) Business Days (or such shorter period as may be appropriate 
under exigent circumstances) after receipt of Owner's notice, Owner may correct the same at 
Contractor's expense.  Owner shall have the right to set-off against other amounts due to Contractor 
hereunder and/or to invoice Contractor for such expense. 

 
 18.4. Workmanship.   

Contractor warrants all of the Work to be free of defects in workmanship.  If Owner determines 
that during the Warranty Period applicable to a Project, any portion of the Work fails to comply with 
such warranty, or if a defect or error is discovered in any design, plan, drawing, specification, data or 
any other Information supplied with such services, Contractor shall, at its sole cost and at Owner's 
option, (a) correctly perform such services or correct the defect or error in the design, plan, drawing, 
specification, data or Information within five (5) Business Days (or such shorter period as may be 
appropriate under exigent circumstances) after receipt of Owner's notice, or (b) fully reimburse Owner 
for all costs incurred by Owner to effect such corrective action.  If Owner directs Contractor to re-
perform or correct such Work, and Contractor fails to correct defective or nonconforming services 
within such designated time period, Owner may correct the same at Contractor's expense.  Owner shall 
have the right to set-off against other amounts due to Contractor hereunder and/or to invoice Contractor 
for such expense. 

 
 18.5. Equipment, Materials and Supplies.   

During the Warranty Period applicable to a Project, Contractor warrants that all equipment, 
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materials and supplies furnished by, through, or on behalf of Contractor for use or consumption in the 
course of or for incorporation into the Work (including warranty repairs) shall: 

 
(a) be free from defects in title (including any Liens), design, material and workmanship; 
 
(b) comply with and conform to all provisions of this Agreement and any applicable Work 

Release or Project-Specific Agreement, including the applicable Scope of Work, and to any and all 
provisions of any and all Laws; 

 
(c) if specified in the applicable Scope of Work, equal or exceed the type, grade, quality, and 

condition so specified or, if not specified in the applicable Scope of Work be new, fit for the purpose 
intended under this Agreement or under the applicable Work Release or Project-Specific Agreement, of 
first quality and of a type, grade, quality, and condition equal to the highest standards applicable to the 
construction industry; and 

 
(d) be furnished by a fully qualified and experienced source whose facilities are employed 

and whose personnel are educated, trained, and experienced in the procurement of raw materials, 
components, and/or assemblies; production process(es) and actual production; inspection, testing and 
quality assurance; and logistics, all as applicable to the equipment, materials, and/or supplies being 
furnished as part or in aid of the Work. 

 
If the warranty set forth above is breached, Contractor shall at its cost and expense, including all 
associated labor costs, and at Owner’s option, either repair or replace the affected equipment and/or 
materials, or refund amounts paid by Owner for such defective equipment, materials and supplies.  The 
nature and extent of any such repair or replacement equipment and/or materials, shall be determined by 
Owner, in its discretion.  If Contractor fails to so repair or replace within a reasonable time after written 
notice from Owner (taking into account the circumstances at the time with respect to the operation of the 
affected Project), Owner may notify Contractor of its intent to complete such Work, and if Contractor 
fails to provide reasonable assurance to Owner's satisfaction with respect to the immediate completion 
of such Work within five (5) Business Days (or such shorter period as may be appropriate under exigent 
circumstances) after receipt of Owner's notice, Owner may correct the same at Contractor's expense.  
Owner shall have the right to set-off against other amounts due to Contractor hereunder and/or to 
invoice Contractor for such expense. 
 
 18.6. Non-Infringement.   

 
Contractor warrants that: 
 
(a) Contractor shall convey to Owner unrestricted and exclusive right, title, and interest in 

and to (i) all of the Work, (ii) all materials, equipment and/or supplies, and (iii) all Information, in 
whatever form, applicable thereto including the unrestricted and exclusive right to use such Information 
for whatever purpose Owner may wish; and 

 
(b) neither Contractor nor any Subcontractor, nor any other Third Party shall have any right, 

title, or interest in or to any of the Work, or any portion thereof including any patent, copyright, 
trademark, or data rights affecting the Work that is or would be under certain circumstances inconsistent 
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with Owner's unrestricted and exclusive right, title, and interest therein; 
 
(c) Contractor has, and/or when licensed to Owner in accordance with this Agreement will 

have good title to and owns all Intellectual Property; 
 
(d)  all such Intellectual Property is, and/or when so licensed will be, the original 

development of Contractor and does not infringe upon intellectual property or other rights of others 
(including any patent, copyright, trade secret or other proprietary rights);  

 
(e) Contractor has full power and authority to grant the rights with respect to Intellectual 

Property granted within this Agreement to Owner; and  
 
(f)  Contractor has not previously conveyed or otherwise granted (and will not grant) any 

other rights in the Intellectual Property to any Person that conflict with, or could otherwise impair, the 
rights granted to Owner pursuant hereto. 

Without limitation of any other rights and/or remedies that Owner may have under the Agreement 
Documents, at law and/or in equity, if during the Warranty Period, the warranty set forth above is breached, 
then Contractor shall indemnify each Indemnified Person pursuant to Section 22.3 with respect to any 
Infringement Losses. 

 
 18.7. Completion.   

Contractor warrants that it shall complete the Work related to each Project in accordance with 
the applicable Work Schedule.  If any Work falls behind schedule due to causes attributable to 
Contractor or any Person under its control, Contractor shall, at its sole expense, use its best efforts to 
restore such Work to schedule, including placing its forces and those of its Subcontractors on extended 
working hours, assigning additional forces to the Work, and establishing expedited, priority treatment 
for the acquisition, fabrication, and delivery of the materials, equipment and supplies necessary to 
complete the Work.  Contractor warrants that, as of and upon Final Acceptance of a Project, all Work 
shall conform to all requirements of this Agreement and the applicable Work Release or Project-Specific 
Agreement to Owner's satisfaction. 

 
 18.8. Performance Warranties.   

Without limitation of the other warranties set forth in this Article 18 or in the applicable Work 
Release or Project-Specific Agreement, Contractor absolutely and unconditionally warrants the 
performance of each Project as described in the applicable Work Release or Project-Specific Agreement, 
and the applicable Scope of Work for the period and with the consequences set forth therein. 

 
 18.9. Restoration and Monitoring Warranties.   

Without limitation of the other warranties set forth in this Article 18 or in the applicable Work 
Release or Project-Specific Agreement, Contractor absolutely and unconditionally warrants the Work 
for the Warranty Period or such other period (if any) set forth in the applicable Work Release or Project-
Specific Agreement for the period set forth therein for such Work, irrespective of any defect in the 
design, installation and/or workmanship of such warranted Work.  If Owner determines that any of such 
Work requires re-performance, restoration, replacement and/or monitoring during the applicable period 
under the applicable Work Release or Project-Specific Agreement, Contractor shall, at its sole cost, 
repair or replace the affected Work within the applicable repair period set forth in the applicable Work 
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Release or Project-Specific Agreement; provided that if such Work relates to any property owned by a 
Governmental Authority, and such Governmental Authority or its designee has effected such repair or 
replacement, Contractor shall fully and immediately after notice from (a) such Governmental Authority, 
pay to such Governmental Authority all costs and expenses incurred by such Governmental Authority in 
connection with such action; and/or (b) Owner, reimburse Owner for all payments made by Owner to, or 
for the benefit of, such Governmental Authority in connection with such action; provided, further, that 
solely in the event of any Force Majeure event described in subsections (i) and (iii) of the definition of 
Force Majeure set forth in Section 1.1, Contractor shall not be responsible for, and shall have no 
obligation to pay for and/or restore, replace and/or monitor any of the Work described in the applicable 
Work Release or Project-Specific Agreement.  If Contractor fails to affect such repair or replacement 
within such designated repair period, Owner may correct the same at Contractor's expense.  Owner shall 
have the right to set-off against other amounts due to Contractor hereunder and/or to invoice Contractor 
for such expense. 

 
 18.10. Reserved. 

 
 18.11. Conditions of Warranty.   

The warranties set forth in Section 18.2, 18.4, and 18.5 shall exclude, and Contractor shall not be 
responsible for, unauthorized repairs, replacement, or corrections made to any of the Work by Persons 
other than Contractor, any Subcontractor, or any other Person at the direction of Contractor; provided 
that in emergency conditions, Owner and/or its designees shall be entitled to perform such repairs, 
replacement, or corrections without loss of warranty coverage so long as Owner or its designee(s) shall 
perform such work in accordance with Prudent Industry Practices.  The warranties provided for in this 
Article 18 and in the applicable Work Release or Project-Specific Agreement shall apply regardless of 
where the Work is performed.  Contractor shall perform and/or provide all materials and services 
required in connection with any request by Owner pursuant to this Article 18, even if Contractor asserts 
that the same has been excluded from warranty coverage.  If any repair affected by, and/or on behalf of, 
Contractor is not entitled to warranty coverage under this Agreement or the applicable Work Release or 
Project-Specific Agreement, then Owner shall pay Contractor for the cost of such repair.  In such event, 
labor costs shall be determined in accordance with the cost-based methodologies (including the Markup 
Percentage Fee) set forth in the Pricing Schedule, and all parts shall be priced as set forth in the Pricing 
Schedule.  Contractor shall identify and notify Owner in writing of any potential Claim regarding 
warranty coverage as soon as possible, but in no event more than fifteen (15) days after completing the 
relevant repair, and Contractor shall bear the burden of proof regarding any Claim that any repair is not 
entitled to warranty coverage.  Any Dispute with respect to warranty coverage shall be resolved pursuant 
to Article 23. 

 
 18.12. Subcontractor Warranties.   

Contractor shall obtain usual and customary warranties from Subcontractors including vendors 
of materials, equipment and/or supplies.  Such warranties shall be obtained for the benefit of Owner as 
well as for Contractor, and in the case of landscaping affecting property owned by any Governmental 
Authority, such warranties shall be enforceable directly by such Governmental Authority.  Contractor 
shall ensure that the benefit(s) of any warranty(ies) offered by any Subcontractor at any tier are passed 
through to Owner, shall provide a copy of the terms of any such Subcontractor warranty(ies) to Owner, 
and shall identify relevant Subcontractor contact(s) and otherwise actively assist Owner, as required or 
desired by Owner and without additional charge, in enforcing any such warranty(ies) in the event such 
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enforcement should become necessary.  The existence and/or absence of any Subcontractor warranties, 
including compliance or non-compliance therewith, shall not affect or impair in any manner whatsoever 
Contractor's obligations to Owner hereunder.   

 
 18.13 Repairs. 

 
 (a) Damages.  Contractor shall be responsible for all physical damage to a Project(s) 

and/or Owner's utilities system resulting from any breach of Contractor's warranties hereunder.  If such 
damage relates to portions of such system outside of the affected Project(s), Owner shall be entitled to 
effect repairs at Contractor's sole cost and expense.  Owner shall provide notice to Contractor of any 
such damage outside of the affected Project(s) after becoming aware of the relationship to such 
Project(s); provided that Owner's failure to provide such notice shall not relieve Contractor of any of its 
obligations hereunder, or otherwise prejudice or impair Owner's rights and remedies against Contractor 
with respect to such damage. 

 
 (b) Repair.  Contractor shall consult with Owner and use its best efforts to perform 

remedial actions in a manner and at a time so as to minimize the disruption of the normal operations of 
the affected Project, and Contractor shall coordinate all repair and other warranty activities with Owner.  
Contractor specifically acknowledges the crucial nature of the Project(s) to the reliability of the Owner’s 
utilities systems and shall take all actions necessary to preserve the integrity of such system, to minimize 
the interruption of service to Owner's customers, and to promote the public safety. 

 
 (c) Removal.  If it is necessary to remove any equipment and/or materials from a Site 

in order for Contractor to repair, modify or replace the same, Contractor shall provide the personnel and 
equipment necessary for such removal and reinstallation at its own expense, and to the extent permitted 
under Law, Contractor shall furnish temporary and/or permanent replacements for such equipment 
and/or materials to ensure uninterrupted service of the affected Project.  Owner shall provide reasonable 
access to the applicable Site and the affected Project for such services. 

 
 (d) Costs.  Any cost of shipment of repaired, modified or replacement equipment 

and/or materials to or from Contractor's plant or any other off-Site facility shall be borne by Contractor.  
Owner shall retain title to such equipment and/or materials, but Contractor shall bear the risk of loss 
with respect to such equipment and/or materials after removal from the affected Project; provided that if 
Contractor, or Owner acting at Contractor's request, removes any equipment and/or materials from the 
affected Project and installs a permanent replacement, title to and risk of loss of (i) such replacement 
shall pass to Owner upon installation, free and clear of any Liens; and (ii) such replaced equipment 
and/or materials shall pass to Contractor at the time of removal from the affected Project, subject to any 
rights retained by Owner for insurance purposes and/or the settlement of any other claims and/or issues. 

 
 18.14. Warranty Period for Repairs and/or Replacements.   

For Work altered, adjusted, redesigned, repaired, replaced, and/or re-performed after Final 
Acceptance of a Project, the Warranty Period for such Work shall equal a period equal to the greater of 
(a) the remainder of the original Warranty Period applicable thereto, plus two (2) years, or (b) three (3) 
years from and after such alteration, adjustment, redesign, repair, replacement, and/or re-performance. 
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 18.15 Non-exclusivity of Warranties.   
Owner's rights under this Article 18 are in addition to, and not in limitation of, any and all other 

rights and/or remedies under the Agreement Documents (including indemnification rights), at law and/or in 
equity related to any and all matters giving rise to Owner's rights (or Owner's assertion of rights) under this 
Article 18. 

 
ARTICLE 19. INSURANCE; PERFORMANCE SECURITY 

 
 
 19.1. Insurance.   
 
 (a) Prior to commencing any Work, Contractor shall, at its sole cost and expense, obtain  and 
maintain in effect the insurance coverages (with deductibles to be paid by Contractor) from insurers with 
an A.M. Best rating of A- or better, in form and substance satisfactory to Owner, with the indicated 
amounts in force during all Work and, except as otherwise specified, for three (3)years after Final 
Acceptance of a Project as set forth below: 

 
(i) Workers' Compensation - Statutory coverage and Employers Liability Insurance with limits 

of not less than $1,000,000.00. 
 
(ii) Commercial General Liability Coverage on standard bureau form excluding Professional 

Liability but including Operations, Products and Completed Operations, Contractual 
Liability and Broad Form Property Damage Liability written in one or more layers with a 
combined single limit for Bodily Injury and Property Damage of not less than 
$10,000,000.00 per occurrence and annual aggregate. 

 
(iii) Automobile Liability Coverage, including all owned, non-owned, and hired vehicles, with a 

combined single limit for Bodily Injury and Property Damage of not less than $5,000,000.00 
per accident.  If the Contractor is transporting any hazardous materials, a Pollution Liability 
Broadened Coverage for Autos endorsement must be added to the Business Automobile 
Policy by ISO endorsement CA 9948 3/06 or its equivalent and MCS-90. 

 
(iv) (iv)If the scope of Work pursuant to a Work Release or Project-Specific Agreement includes 

any engineering design obligations, Errors and Omissions coverage for professional services 
and products provided by Contractor with a limit of not less than $5,000,000.00 per 
occurrence and annual aggregate.  Such coverage shall remain in effect for a minimum of 
seven (7) years following Final Acceptance of all Work on a Project.  

 
(v) If the Work pursuant to a Work Release or Project-Specific Agreement includes any 

services to be provided by Contractor that utilize any aircraft (including, but not limited 
to, a helicopter) that is owned, leased, chartered or hired by Contractor, Contractor shall 
maintain Aviation - Aircraft Liability insurance in an amount of not less than 
$10,000,000.00 per occurrence/aggregate, including third party liability and Passenger 
Liability, except to the extent that a Subcontractor performing the aviation Services and 
providing the aircraft maintains such insurance coverage for all aircraft used for 
performance of the Work covering all third party and passenger liabilities caused by the 
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operation of aircraft, whether owned or non-owned, and the risks involved in aviation and 
the use of aircraft in construction.  The Passenger Liability coverage included under the 
Aircraft Liability insurance shall not be subject to a sub-limit. 

 
(vi) If the Work under a Project Specific Agreement or Work Release includes any services to 

be provided by Contractor  that  Owner determines in Owner’s reasonable discretion, 
necessitates pollution liability insurance, upon Owner’s request, Contractor shall obtain 
Pollution Liability insurance, and Contractor shall maintain in force for  the duration of the 
term of the applicable Project Specific Agreement or Work Release  insurance covering 
losses caused by pollution conditions that arise from the operations of the Contractor.  
Insurance as required in this section shall apply to bodily injury; property damage including 
loss of use of damaged property or of property that has not been physically injured; cleanup 
costs; and defense, including costs and expenses incurred in the investigation, defense, or 
settlement of claims.  The policy of insurance affording these required coverages shall be 
written in an amount of at least $5,000,000 per loss, with an annual aggregate of at least 
$10,000,000. 

 
(vii) If a Project Specific Agreement or Work Release  includes any services to be provided by 

Contractor in the vicinity of railroads, Contractor shall be required to obtain  Railroad 
Protective Liability  insurance - covering the Work performed by Contractor or any 
contractor within fifty (50) feet vertically or horizontally of railroad tracks.  The current ISO 
Occurrence Form (claims-made forms are unacceptable) shall have limits of liability of not 
less than $2 million each occurrence, combined single limit, for Coverages A and B, for 
losses arising out of injury to or death of all persons, and for physical loss or damage to or 
destruction of property, including the loss of use thereof.  A $6 million annual aggregate 
shall apply.  

 
(viii) If applicable, and requested by Owner for a Project Specific Agreement or Work Release, 

Errors and Omissions coverage for any professional Services and products provided by 
Contractor with a limit of not less than $5,000,000 per occurrence and annual aggregate, 
which coverage Contractor shall maintain in effect for a period of at least seven (7) years 
following the final payment under the Contract or Acceptance of all Work Under the 
Contract, whichever is later. 

 
The limits required under clauses (ii) – (vii) above may be satisfied by a combination of primary and 
excess (umbrella) coverage layers.  Owner reserves the right to require additional coverage(s) and/or 
limits for any Project, as set forth in the applicable Work Release. 
 

(b) All policies contemplated in this Article 19, other than Workers' Compensation and Errors 
and Omissions coverage (if applicable), shall be endorsed to include Owner, its Affiliates and their 
respective directors, officers, employees and agents, as additional insureds as respects any and all third 
party bodily injury and/or property damage claims arising out of Contractor's operations hereunder.  
Addition Insured status is provided pursuant and subject to ISO Endorsement Form CG 20 10 04 13 and/or 
CG 20 37 04 13, or equivalent  All policies shall require thirty (30) days prior written notice to be given to 
Owner of cancellation and/or material change in any policy.   
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(c) To the extent that Contractor has not provided insurance coverage for any Subcontractor 
under its policies, Contractor shall require each such Subcontractor to maintain the same insurance 
coverage as required for Contractor under Section 19.1(a) above, other than the errors and omissions 
coverage; provided that all Subcontractors shall provide Owner with evidence of Workers' 
Compensation coverage (unless exempted by applicable Law).  All policies so maintained by each such 
Subcontractor, other than Workers' Compensation, shall be endorsed to include Owner, its Affiliates and 
their respective directors, officers, employees and agents, as additional insureds as respects any and all 
third party bodily injury and/or property damage claims arising out of such Subcontractor's operations 
hereunder.  All such policies shall require thirty (30) days written notice to be given to Owner of 
cancellation and/or material change in any policy. 
 
 (d) Contractor shall provide to Owner certificates to evidence such policies of such insurance (i) 
prior to commencement of any Work on a Project, or in the case of Subcontractors, Contractor's retention 
thereof, and (ii) at least fifteen (15) days before the expiration of the then current certificate of insurance.  
Owner shall have the right to immediately withhold payment and/or terminate all or any portion of the 
applicable Agreement Documents and/or the Work of Contractor if Contractor fails to provide any of 
such certificates. 
 

(e) The foregoing insurance coverage shall be primary to any other coverage available to Owner 
or its Affiliates, and shall not be deemed to limit Contractor's liability under this Agreement or any 
applicable Work Release or Project-Specific Agreement. 
 

(f) The foregoing insurance policies shall include a waiver of any right of subrogation of the 
insurers thereunder against the additional insureds thereunder, and of any right of the insurers to any set-
off or counterclaim or any other deduction, whether by attachment or otherwise, in respect of any 
liability of any such person insured under such policy. 
 

(g) Owner and Contractor waive all rights against each other and their officers, directors, 
agents, or employees for damage covered by property insurance during and after the term of this Agreement 
and any applicable Project-Specific Agreement. 
 

(h) For any Work for a Project performed in connection with Contractor's warranty 
obligations under this Agreement or the applicable Work Release or Project-Specific Agreement, 
Contractor and, if applicable, any Subcontractors, shall have and maintain in effect the insurance 
coverages required by this Section 19.1 that are relevant to such Work, in the amounts and on the terms 
provided in this Section 19.1.  Notwithstanding anything to the contrary in this Section 19.1, if the scope 
of Work includes professional services, Contractor and any Subcontractor whose scope of work includes 
professional services shall procure tail coverage through the applicable Warranty Period for a Project on 
each errors and omissions policy maintained in accordance herewith upon the expiration and/or non-
renewal thereof, unless Contractor's (or the applicable Subcontractor's) replacement errors and 
omissions policy provides continuing coverage for the Work through the applicable Warranty Period for 
such Project. 
 

(i) Contractor and, as applicable, Subcontractors shall be solely responsible for payment of 
any and all deductible amounts relating to any and all of the polices of insurance required by this Article 
19. 
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 (j) Endorsements Eliminating Exclusions.  If any policies referenced in this Section 19.1 
exclude coverage of hazards described in Manufacturer's and Contractor's Liability Manual issued by the 
National Bureau of Casualty & Surety's Underwriters under the following symbols:  
 
  x. Damage caused by blasting and explosion; 

c. Collapse or structural injury due to excavation, tunneling, demolition, etc; and 
u. Damage to underground property arising out of excavating or drilling in streets or 

highways with mechanical equipment, 
 
and Contractor is to perform any of the operations referred to under said symbols, then the exclusion or 
exclusions relating to such operations shall be eliminated by endorsement to said policies prior to the 
performance of any Work for a Project. 
 
 19.2. Performance Assurance.   
Simultaneously with the award of each Project, Contractor shall provide, at Contractor's sole cost and 
expense, performance assurance in favor of Owner with respect to such Project, in an amount and form 
and from an issuer satisfactory to Owner and otherwise in accordance with the requirements set forth in 
Exhibit E – E-16.  Such performance assurance shall remain in effect from the date such Project is 
awarded to Contractor until the expiration of the applicable Warranty Period.  If Owner draws or takes 
any other action that reduces the amount available to Owner under such performance assurance during 
the applicable Warranty Period, Contractor shall replenish or otherwise increase the amount available to 
Owner to the required amount in accordance with Exhibit E – E-16 within ten (10) days after such draw 
or other action.   
 

ARTICLE 20. SUSPENSION AND TERMINATION 
 

 20.1. Owner's Right to Temporarily Suspend.   
Owner may suspend the Work at any time by instructing Contractor to stop all or any portion of the 
Work with respect to any or all of the Project(s) and to continue at a later date at Owner's convenience, 
and Contractor shall not be entitled to make any Claim for additional compensation by reason thereof 
until, for any such request, a total of fifteen (15) days has elapsed; provided that: 
 
 (a) Notice.  Owner shall provide Contractor with written notice of any suspension of the 
Work provided that Owner’s failure to provide such written notification shall not relieve Contractor of 
Contractor’s obligations under Section 20.1.  If such suspension could have a material adverse effect on 
the applicable Work Schedule, particularly Critical Path events of the affected Project, then Contractor 
shall notify the Owner Representative for the affected Project of any such circumstances orally as soon 
as possible after the issuance of the suspension notice and in writing within twenty-four (24) hours after 
such issuance.  Thereafter, in accordance with Section 15.10, Contractor shall submit to Owner a 
proposal with respect to such potential Change in the applicable Work Schedule(s), specifically 
identifying, among other things, the continuing impact or effect of the suspension, within five (5) 
Business Days after the date of such suspension notice.  Without relieving Contractor of its obligations 
hereunder, any Claims by Contractor for an extension of completion deadlines shall be irrevocably 
waived and released unless Contractor provides such immediate oral and written notice(s) and thereafter 
submits such detailed statement for the Claim to Owner within such five (5) Business Day period.  
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Owner may issue an appropriate Change Order with respect to the applicable Work Schedule(s) in 
accordance with Section 15.8 in connection with the termination of such suspension; and/or 
 
 (b) Extended Suspension.  For any suspension directed by Owner lasting more than fifteen 
(15) consecutive days, Owner shall issue a Change Order to reimburse Contractor for its actual and 
reasonable demobilization and remobilization expenses (calculated in accordance with the Pricing 
Schedule) incurred as a result of such extended suspension under this Section 20.1 based on an itemized 
accounting.  Demobilization and remobilization expenses are limited to reasonable Direct, Incremental 
Costs that are actually incurred by Contractor solely as a result of suspension (including, as determined 
by Owner, subject to compliance with the requirements of Section 11.4(c)(viii), reimbursement of 
reasonable charges of Subcontractors), in all cases excluding profit or mark-up of any kind. 
 
Contractor shall use all reasonable efforts to mitigate the financial and/or scheduling impact on Owner 
of any such suspension.  If the Work or any part thereof related to any or all of the Project(s) is 
suspended by Owner, Contractor shall resume the affected Work within five (5) Business Days after the 
date fixed in the written notice from Owner to Contractor to do so. 
 
 20.2. Termination for Convenience.   
Owner shall have the right to terminate and/or cancel all or any portion of the Agreement Documents 
and/or all or any of the Project(s), or all or any portion of the Work related to any or all of the Project(s) 
for any reason, for Owner's convenience, and at its sole and exclusive discretion, upon at least one (1) 
day's prior written notice to Contractor specifying when such termination becomes effective.  In such 
event: 
 
 (a) Winding-Up.  Contractor shall immediately proceed (unless otherwise directed by 
Owner) to take all actions necessary to cease and wind up the affected Work, demobilize any affected 
forces, and cooperate with and follow any and all written instructions issued by Owner in connection 
therewith including any Owner instructions for (i) bringing the affected Work to an orderly halt; (ii) 
canceling or assigning affected subcontracts and/or purchase orders, (iii) turning over all completed and 
in process documentation and other completed and in process deliverable Work product, (iv) 
documenting the status of in process and planned Work of the affected Project(s), (v) promptly 
removing from the applicable Site(s) all materials and equipment which have not been (after giving 
effect to this Section 20.2) either fully or partially paid for by Owner, and (vi) otherwise assisting Owner 
in bringing the affected Work to an orderly, safe, and controlled conclusion or transition, as directed by 
Owner. 

 
 (b) Information.  Contractor shall provide a written, detailed inventory of all materials and 
equipment in storage at the affected Site(s), in route to such Site(s), in storage or manufacture away 
from such Site(s), and on order from Subcontractors.  Upon Owner's request and to the extent that title 
has not transferred earlier pursuant to Section 17.1, Contractor shall promptly transfer title and deliver to 
Owner completed or partially completed Work affected by such termination (including drawings, designs 
or other work product generated by the Work) and/or contract rights of Contractor relating to the affected 
Project(s), and Contractor shall execute and deliver such documents and take all such actions as Owner 
may require for the purpose of vesting in Owner such ownership, rights and benefits of Contractor with 
respect to the affected Project(s).  If and as Owner so authorizes or permits in writing, Contractor shall 
sell at a price approved by Owner, or Contractor may retain at a price mutually agreed, equipment, 
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materials, and supplies used in the affected Work.  The proceeds of any such sale or the price agreed 
upon between Contractor and Owner, as applicable, shall be paid by, or credited to, Owner in such 
manner as Owner may direct for Owner's purposes. 
 
 (c) Compensation.  As full and final compensation for Contractor's services with respect to 
the affected Project(s), Owner shall pay to Contractor, upon Contractor's satisfaction of all requirements 
of this Agreement and each applicable Work Release or Project-Specific Agreement, as applicable, with 
particular attention to the requirements, terms, conditions, and provisions of this Section 20.2, the sum 
of: 
 

(i) with respect to Projects (a) priced on a firm fixed price basis, a percentage of the 
Agreement Compensation equivalent to the percentage of the Work completed with 
respect to the affected Project(s) in compliance with this Agreement and the applicable 
Work Release or Project-Specific Agreement and based on the applicable Work 
Schedule(s) through the effective date of termination (using Owner's earned value 
methodology), less that portion of the Agreement Compensation for the affected 
Project(s) previously paid to Contractor, or (b) priced on a time and equipment or cost 
plus basis, the outstanding Agreement Compensation for Work performed through 
termination; 

 
(ii) to the extent not covered under Section 20.2 (c)(i), reasonable demobilization expenses 

allowable under the Pricing Schedule for such expenses) of Contractor for equipment and 
personnel, provided that such expenses are actually and reasonably incurred by 
Contractor solely as a result of such cancellation or termination; plus 

 
(iii) reimbursement (subject to compliance with the requirements of Section 11.4(c)(ix)) of 

liabilities and claims arising out of the cancellation of subcontracts and orders not 
assigned to Owner pursuant to Section 20.2(b); 

 
provided that the payment due Contractor under this Section 20.2(c), when aggregated with all other 
previous or pending payments to Contractor hereunder, shall not exceed the Agreement Compensation 
otherwise payable to Contractor with respect to the affected Project(s).  Contractor shall promptly settle, 
on commercially reasonable terms, the liabilities and claims arising out of the cancellation of 
subcontracts and orders not assigned to Owner pursuant to Section 20.2(b).  Contractor shall use its best 
efforts to minimize all such costs of termination.  As a condition to Owner's obligation to reimburse 
Contractor for such costs, Contractor shall provide Owner with an itemized accounting of all termination 
costs. 
 
 (d) Effect.  As of the effective date of termination, Owner shall have no further obligation to 
Contractor with respect to the affected Project(s) except for payment of such sum(s) as may become due 
and payable pursuant to Section 20.2(c).  As of the effective date of termination, Contractor shall (i) 
cooperate with Owner to the fullest extent for the purpose of allowing Owner or its designee to fully 
perform all functions previously performed by Contractor under this Agreement or under the applicable 
Work Release or Project-Specific Agreement with respect to the affected Project(s); and (ii) have no 
other obligation to Owner except for complying with all requirements, terms, conditions, and provisions 
of this Section 20.2 and such other obligations that Contractor has under this Agreement or under the 
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applicable Work Release or Project-Specific Agreement as by their terms, expressed or implied, are to 
continue after completion of the affected Work, including Contractor's warranty and indemnity 
obligations. 

 
 20.3. Termination Due to Force Majeure.   
If either (a) a suspension of performance by Contractor with respect to the affected Project(s) as a result 
of a Force Majeure exceeds fifteen (15) days, or (b) the total number of days in which a suspension of 
performance by Contractor with respect to the affected Project(s) as a result of all Force Majeures in the 
aggregate exceeds fifteen (15) days, Owner may terminate the affected Project, provided that Owner 
gives Contractor written notice of its intent to terminate not less than five (5) Business Days prior to the 
designated termination date and Contractor fails to resume performance with respect to the affected 
Project before such designated date.  Such termination shall be deemed to be a termination by Owner for 
convenience under Section 20.2. 

 
 20.4. Events of Default.   

 
 (a) Upon the occurrence of any of the following (each an "Event of Default"): 

(i) any representation or warranty made by Contractor shall be false or misleading in any 
material respect; 

(ii) Contractor refuses, neglects or fails in any respect to prosecute any Work (or any portion 
thereof) in full compliance with the applicable Work Schedule; 

(iii) Contractor refuses or fails to supply enough properly trained and skilled workers or 
proper equipment, materials, or supplies to undertake and complete all Work; 

(iv) Contractor fails without reasonable grounds to make timely and proper payment(s) to any 
Subcontractor; 

(v) Contractor consolidates or amalgamates with, or merges with or into, or transfers all or 
substantially all of its assets to, another entity and/or sells, assigns or otherwise transfers 
this Agreement, any Work Release or Project-Specific Agreement, or other Agreement 
Documents, in each case without Owner's consent in breach of Section 25.2; 

(vi) Contractor fails to perform any obligation set forth in this Agreement, any Work Release 
or Project-Specific Agreement, or other Agreement Documents, or under any other 
material agreement or obligation owed by Contractor to Owner (other than the events that 
are otherwise specifically covered as a separate Event of Default), and Contractor fails to 
cure such breach within forty-eight (48) hours after receipt of notice of such failure; 
provided (i) if such breach involves any of the circumstances set forth in Section 20.5(b), 
as determined by Owner in its sole discretion, Contractor shall not be entitled to any cure 
right; and (ii) if such failure is capable of cure and Contractor shall be pursuing such cure 
with due diligence, but such cure cannot be effected within such forty-eight (48) hours 
with the exercise of reasonable diligence, and such failure does not materially and 
adversely affect the Work Schedule, then such cure period may be extended for an 
additional five (5) days with Owner's written consent (which shall not be unreasonably 
withheld); provided, that any and all such cures shall be at Contractor’s sole cost and 
expense; provided, further, that if any such breach occurs more than once, then any cure 
right under this Section 20.4(a)(vi) with respect to such subsequent failure to perform 
shall be at the sole and exclusive discretion of Owner. 

(vii) Contractor or any of its Affiliates becomes Bankrupt; 
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(ix) commencement of any legal proceeding against Contractor that may interfere with 
Contractor's ability to perform in accordance with this Agreement, any Work Release or 
Project-Specific Agreement, or any of the other Agreement Documents; 

(x) Contractor acts in bad faith;  
(xi) Contractor unreasonably delays any of the Work or any part thereof;   
(xii) Contractor fails to maintain any required insurance coverage (as set forth in Section 

19.1); or  
(xiii) Contractor fails to comply with applicable Law and/or any Permit, 

 
then Owner, without prejudice to any other right or remedy Owner may have under this Agreement, 
under the applicable Work Release or Project-Specific Agreement, the other Agreement Documents, at 
Law, or in equity, and without notice to any surety or issuer of any bond, guaranty, or letter of credit, 
may terminate all or any portion of the Agreement Documents and/or all or any portion of the Work of 
Contractor by giving written notice of such termination to Contractor and noting therein the effective 
date of termination.   

 
(b) Right to Cover; Costs of Cover.   

 
(i) Right to Cover.  If, pursuant to an Event of Default, Owner terminates all or any portion of 

any of the Agreement Documents and/or all or any portion of the Work, without limiting 
any other rights or remedies available to Owner under the Agreement Documents, at law 
and/or in equity, Owner may obtain all or any portion of the Work terminated thereby from 
another contractor with any and all cost to Owner in excess of what Owner would have been 
liable to pay Contractor therefor being chargeable to Contractor.   
 

(ii) Costs of Cover.  Owner's cost of cover pursuant to Section 20.4(b)(i) shall include Owner 
overhead and supervision expenses, attorneys' fees and other costs and expenses of 
whatsoever kind or nature incurred by Owner in connection with the exercise of Owner's 
rights under Section 20.4(b)(i).   

 
(c) Winding Up.  Upon receipt of any notice of termination as described in Section 20.4(a), 

Contractor, at Contractor's sole cost and expense, shall immediately proceed unless otherwise directed by 
Owner (in writing), to take any and all actions necessary to cease and wind up the affected Work, 
demobilize any affected personnel and cooperate with and follow any and all written instructions issued 
by Owner in connection therewith, including any Owner instructions for (i) bringing the affected Work 
to an orderly halt; (ii) canceling or assigning subcontracts and/or purchase orders; (iii) turning over all 
completed and in process documentation and other completed and in-process deliverable work product; 
(iv) documenting the status of completed, in-process and planned Work affected by such termination; 
(v) promptly removing from the Site all equipment, materials and/or supplies for the affected Work, as 
well as equipment, materials and/or supplies of Contractor and/or Subcontractor(s) specified by Owner; 
and (vi) otherwise assisting Owner in bringing the affected Work to an orderly, safe and controlled 
conclusion or transition, all as directed by Owner.  If and to the extent requested by Owner in writing, and 
to the extent that title has not transferred earlier pursuant to Article 10, Contractor, at Contractor's sole cost 
and expense, shall promptly transfer title and deliver to Owner such completed or partially completed Work 
(including drawings, designs and other work product related to such Work), as well as any and all contract 
rights of Contractor relating to such Work.  Contractor, at Contractor's sole cost and expense, shall promptly 
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settle the liabilities and claims arising out of the termination of subcontracts and orders.  Contractor, at 
Contractor's sole cost and expense, shall execute and deliver such documents and take all such actions as 
Owner may require for the purpose of vesting in Owner such ownership, rights and benefits of 
Contractor with respect to such Work.  If and as Owner so authorizes or permits (in writing), Contractor 
shall, at Contractor's sole cost and expense, sell at a price approved by Owner, or Contractor may retain at 
a price mutually agreed, equipment, materials and/or supplies used in such Work.  The proceeds of any 
such sale or the price agreed upon between Contractor and Owner, as applicable, shall be paid to, or 
credited to, Owner in such manner as Owner may direct for Owner's purposes. 
 

(d) Information.  Upon receipt of any notice of termination as described in Section 20.4(a), 
Contractor, at Contractor's sole cost and expense, shall provide a written, detailed inventory of all 
equipment, materials and/or supplies for the affected Work in storage at the Site, in route to the Site, in 
storage or manufactured away from the Site, and/or on order from its suppliers and Subcontractors for 
such Work.  

 
(e) Effect.  As of the effective date of termination of all or any portion of the Agreement 

Documents and/or the Work pursuant to this Section 20.4, Owner shall have no further obligation or 
liability to Contractor whatsoever for such terminated portion of the Agreement Documents and/or the 
Work.  As of the effective date of termination of all or any portion of the Agreement Documents and/or 
the Work pursuant to this Section 20.4, and without limiting Contractor's liability to Owner under the 
Agreement Documents, at law and/or in equity, Contractor, at Contractor's sole cost and expense, shall 
cooperate with Owner to the fullest extent for the purpose of allowing Owner or its designee to perform 
fully all functions previously performed or required to be performed by Contractor under the Agreement 
Documents.  Termination of any portion of the Agreement Documents and/or the Work pursuant to this 
Section 20.4 shall not affect any other portion of the Agreement Documents and/or the Work. 

 
 20.5. Right to Shut Down.   
In the sole and exclusive judgment of Owner, and without prejudice to any other rights that Owner may 
have under this Agreement, under any applicable Work Release or Project-Specific Agreement, the 
other Agreement Documents, at Law, or in equity, if 

 
 (a) Contractor fails to strictly comply with any requirement(s) or provision(s) of (i) the 
applicable Scope of Work, and/or (ii) Article 12; and/or 

 
 (b) any acts or omissions of Contractor in the opinion of Owner result in or are reasonably 
likely to result in (i) a disruption of the operation of Owner's electric system or of service to Owner's 
customers, and/or (ii) a condition that endangers or is reasonably likely to endanger life or property, 
 
then Owner shall have the right, at its sole and exclusive discretion, to immediately and temporarily shut 
down Contractor's operation(s) affected thereby unless and until Owner is assured to its reasonable 
satisfaction that subsequent operations will strictly comply with such requirements, terms, conditions, 
and provisions, and Owner shall not be liable by reason thereof for any Claim, Dispute, extra 
compensation or time extension or payment reimbursement resulting therefrom or otherwise.  The 
provisions of this Section 20.5 are in addition to any rights that Owner may otherwise have under this 
Agreement (including as a result of any associated Event of Default), under each applicable Work 
Release and Project-Specific Agreement, the Other Agreement Documents, at Law, and/or in equity. 
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 20.6. Right to Withdraw.   

(a) In the sole and exclusive judgment of Owner, and without prejudice to any other rights 
that Owner may have under this Agreement, under each applicable Work Release and Project-Specific 
Agreement, the other Agreement Documents. at Law, or in equity, if, in the opinion of Owner, 
Contractor fails at any time to prosecute any of the Work with promptness and diligence according to 
the requirements of this Agreement and the applicable Work Release or Project-Specific Agreement, 
including the provisions of the Scope of Work for any Project, the applicable Work Schedule, and 
Article 9, or if Contractor, in the opinion of Owner, should refuse or fail at any time to supply personnel, 
supervision, or equipment, materials, or supplies of the proper quantity or quality, then Owner, after 
giving notice thereof to Contractor, may withdraw any portion of the affected Work designated by 
Owner that, in Owner's sole and exclusive opinion, Contractor will be unable to complete by the date 
fixed for such completion, due consideration having been given to the progress of the Work at the date 
such notice is given, and may complete the Work on such withdrawn portion by itself or through any 
other contractor(s), subcontractor(s), or supplier(s) of Owner.  In such event: 
 

(i) Cooperation.  Contractor shall fully cooperate with Owner and with any other 
contractor(s), subcontractor(s), and supplier(s), as applicable, and carefully fit and 
coordinate its own Work with the Work of Owner and any other contractor(s), 
subcontractor(s), and supplier(s). 

 
(ii) Compensation.  Contractor shall not be entitled to receive compensation for any portion 

of the Work withdrawn pursuant to the provisions of this Section 20.6.  If Contractor, 
prior to receiving notice of withdrawal of a portion of the Work pursuant this Section 
20.6, has completed a part thereof in accordance with the Agreement Documents, 
Contractor shall be entitled to receive compensation for such completed part of the Work 
(using Owner’s earned value methodology).  If the cost to Owner of completing the 
withdrawn portion of the Work (including any and all amounts previously paid to 
Contractor), Claims, losses, damages, Owner overhead and supervision expenses, 
reasonable attorneys’ fees and expenses of litigation and other Dispute resolution 
proceedings, if any, and other costs and expenses of whatsoever kind or nature incurred 
by Owner is more than the earned value of the Work properly performed by Contractor in 
compliance with all applicable requirements of the Agreement Documents prior to the 
effective date of withdrawal, then Contractor shall pay such excess to Owner together 
with the amount(s) of all other damage(s) suffered by Owner as a result of Contractor's 
failure to perform.  Contractor shall not be entitled to receive, and hereby irrevocably 
waives and releases, any right or claim to further payment(s) on account of such 
withdrawn Work, even if the costs of completion and other amounts incurred by Owner 
are less than, in the aggregate, that portion of the Agreement Compensation related to the 
affected Project(s) reasonably allocated by Owner thereto. 

 
(b) Effects.  As of the effective date of withdrawal, Owner shall have no further obligation to 

Contractor with respect to the withdrawn portion of the Work.  As of such effective date, Contractor 
shall (i) cooperate with Owner to the fullest extent for the purpose of allowing Owner or its designee to 
fully perform such withdrawn Work; and (ii) have no other obligation to Owner with respect to the 
withdrawn portion of the Work except for satisfying any and all obligations directly or indirectly arising 
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out of, resulting from, or related to Contractor's default(s) and/or breach(es) and/or violation(s), 
complying with all requirements, terms, conditions, and provisions of this Section 20.6 and such other 
obligations that Contractor has under this Agreement, under each applicable Work Release and Project-
Specific Agreement, and/or under the other Agreement Documents, as by their terms, expressed or 
implied, are to continue after completion of the Work and/or termination of this Agreement, including 
Contractor's warranty and indemnity obligations, which obligations shall not be reduced by reason of 
Owner's withdrawal of Work. 

 
(c) The provisions of this Section 20.6 are in addition to any rights that Owner may 

otherwise have under this Agreement (including as a result of any associated Event of Default), under 
each applicable Work Release or Project-Specific Agreement, the other Agreement Documents, at Law, 
and/or in equity with respect to the facts and circumstances that give rise to withdrawal of the Work or 
any portion thereof. 

 
 20.7. Right to Supplement.   
 

(a) In the sole and exclusive judgment of Owner, and without prejudice to any other rights 
that Owner may have under this Agreement, under each Work Release and Project-Specific Agreement, 
the other Agreement Documents, at Law, or in equity, if, in the opinion of Owner, Contractor fails at 
any time to prosecute any of the Work with promptness and diligence according to the requirements of 
this Agreement and the applicable Work Release or Project-Specific Agreement, and other Agreement 
Documents, including the provisions of the Scope of Work of the affected Project, the applicable Work 
Schedule, and Article 9, or if, in the opinion of Owner, Contractor refuses or fails at any time to supply 
personnel, supervision, or equipment, materials, or supplies of the proper quantity or quality, then 
Owner, after giving written notice thereof to Contractor, may supplement the Work, or affected portion 
thereof, by providing such additional labor and/or equipment, materials, and/or supplies (directly or 
through any other contractor(s), subcontractor(s), or supplier(s)) as it deems necessary to rectify 
Contractor's default or to complete such Work by the date fixed for its completion.  With respect to any 
Work supplemented by Owner: 
 

(i) Cooperation.  Contractor shall fully cooperate with Owner and with any other 
contractor(s), subcontractor(s), and supplier(s), as applicable, and carefully fit and 
coordinate its own Work with the work of Owner and any other contractor(s), 
subcontractor(s), and supplier(s). 

 
(ii) Compensation.  Contractor shall be liable to Owner for any and all costs and expenses of 

Owner for supplementing any and all Work (including overhead and supervision 
expenses, reasonable attorneys' fees and expenses of litigation and other Dispute 
resolution proceedings, if any, and other costs and expenses of whatsoever kind or nature 
incurred by Owner).  Owner shall have the right to set-off against other amounts due to 
Contractor hereunder and/or to invoice Contractor for such amount.  Owner shall have no 
obligation to Contractor by reason of such supplementation or otherwise, including any 
warranty obligation.  Notwithstanding such supplemental Work, Contractor shall 
continue to have all obligations (including warranty obligations) to Owner under this 
Agreement, under each applicable Work Release and Project-Specific Agreement, the 
other Agreement Documents, at Law, and in equity as if no supplementation had 
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occurred, and Contractor shall comply with the provisions of this Section 20.7 applicable 
to supplementation. 

 
(b) Owner's judgment forming the basis for any action taken or to be taken under this Section 

20.7 shall be conclusive and binding as between the Parties and any surety or issuer of any bond, 
guaranty, or letter of credit.  Owner's cost in supplementing and completing a portion of the Work shall 
be certified by Owner and, as certified, shall control as between the Parties and any surety or issuer of 
any bond, guaranty, or letter of credit.  The provisions of this Section 20.7 are in addition to any rights 
that Owner may otherwise have under this Agreement (including as a result of any associated Event of 
Default), under each applicable Work Release or Project-Specific Agreement, at Law, and/or in equity 
with respect to the facts and circumstances that give rise to supplementing of the Work or any portion 
thereof. 
 
 20.8. Remedies Cumulative.   
Any right(s) and remedy(ies) of Owner as set forth in any provision of this Agreement is/are cumulative 
and is/are in addition to any other right(s) and remedy(ies) of Owner under any other provision of this 
Agreement and each applicable Work Release or Project-Specific Agreement, and otherwise at Law 
and/or in equity.  Failure of Owner to exercise any of its rights will not excuse Contractor from 
compliance with the provisions of this Agreement, nor constitute a wavier of, or otherwise prejudice any 
rights and remedies of Owner. 

 
ARTICLE 21. LIMITATIONS ON LIABILITY 

 
 21.1. Maximum Liability.   
Except as specifically set forth in Section 21.3, Contractor shall not be liable to Owner in an amount 
greater than the aggregate of the Agreement Compensation for all Projects, whether or not received by 
Contractor for any cause arising out of or resulting from this Agreement and any Project-Specific 
Agreement, any Project or any Work to be performed hereunder or thereunder.  Owner's aggregate 
liability to Contractor with respect to such Project shall not exceed, under any circumstances 
whatsoever, that portion of the Agreement Compensation due under Article 7 that has not yet been paid 
by Owner with respect to such Project. 
 
 21.2. Consequential Damage(s).   
EXCEPT AS SET FORTH IN SECTION 21.3, NEITHER PARTY SHALL BE LIABLE TO THE 
OTHER FOR ANY INDIRECT, INCIDENTAL OR CONSEQUENTIAL DAMAGES.  WITHOUT 
LIMITING THE GENERALITY OF THE FOREGOING, CONTRACTOR WAIVES AND 
RELEASES ALL CLAIMS AGAINST OWNER FOR ANY LIABILITY OR LOSS IN CONNECTION 
WITH: (a) PAYMENT OF ALL FEDERAL, STATE AND LOCAL TAXES OR CONTRIBUTIONS 
IMPOSED OR REQUIRED UNDER UNEMPLOYMENT INSURANCE, SOCIAL SECURITY AND 
INCOME TAX LAWS WITH RESPECT TO CONTRACTOR'S WORK UNDER THIS AGREEMENT 
AND/OR UNDER EACH WORK RELEASE AND PROJECT-SPECIFIC AGREEMENT; (b) ALL 
LOSSES IN CONNECTION WITH ANY CLAIMS FOR LOST WAGES, SEVERANCE PAY, 
PENSIONS OR OTHER BENEFITS WITH RESPECT TO CONTRACTOR'S WORK UNDER THIS 
AGREEMENT AND/OR UNDER EACH WORK RELEASE AND PROJECT-SPECIFIC 
AGREEMENT; AND (c) ALL CLAIMS FOR LIABILITY FOR DAMAGE TO CONTRACTOR'S 
PERSONAL PROPERTY OR INJURY TO CONTRACTOR OR ITS PERSONNEL IN 
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CONNECTION WITH THIS AGREEMENT AND EACH WORK RELEASE AND PROJECT-
SPECIFIC AGREEMENT. 

 
 21.3. Exceptions to Contractor's Limitation(s) of Liability.   
Nothing contained in this Article 21 shall limit, alter, or modify the rights or remedies of Owner or the 
liability of Contractor for (a) any intentional acts of Contractor, any Subcontractor, their respective 
Affiliates or the respective directors, officers, employees or agents of Contractor, any Subcontractor or 
their respective Affiliates, (b) liquidated damages, (c) Contractor's and its Affiliates' internal costs 
related to meeting warranty obligations, (d) indemnities, (e) losses or damages covered by insurance 
proceeds (including those that would have been available under any of the insurance policies required to 
be obtained and maintained by Contractor and all Subcontractors under this Agreement, but for the fact 
that Contractor or any Subcontractor failed to obtain or maintain any such policy in accordance with the 
terms and conditions of this Agreement), and/or (f) compliance with Law, in each case irrespective of 
whether Contractor's obligations with respect thereto may be construed as special, indirect, incidental, 
consequential, or penal damages or whether Contractor has assumed or may incur liability of any nature 
whatsoever to anyone not a party to this Agreement or any applicable Work Release or Project-Specific 
Agreement. 

 
 21.4. Effect of Insurance.   
The Parties understand and agree that the liability of Contractor to Owner under this Agreement, under 
any Work Release or Project-Specific Agreement, at Law, and/or in equity shall not be limited by the 
amount of insurance coverage required pursuant to the provisions of Section 19.1.  

 
ARTICLE 22. INDEMNIFICATION 

 
 22.1. General Indemnification.   
Subject to the provisions of Section 22.8, Contractor shall be responsible for and shall indemnify, and 
shall defend and save Owner, its Affiliates and their respective employees, trustees, shareholders, 
officers, and directors, as well as their respective agents and consultants (each, an "Indemnified Person") 
harmless from and against any and all costs and expenses (including all costs and expenses of litigation, 
as well as related attorneys' fees), losses, liabilities, fines, penalties, damages, claims, demands, 
judgments, awards, obligations, actions, or proceedings whatsoever related to the Work or Contractor's 
obligations under the Agreement Documents. 
 
 22.2. Environmental Indemnification.   
Contractor agrees to indemnify each Indemnified Person against, and defend and hold each of them 
harmless from any liability, claim, complaint, demand, action, cause of action, audit, investigation, 
proceeding, obligation, loss, cost, damage, judgment, adjudication, arbitration decision, penalty 
(including fees and fines), or expense (including court costs, attorneys' fees and/or enhanced oversight 
expenses) (collectively, the "Indemnified Environmental Obligations") suffered or incurred by any of 
them as a result of, arising out, and/or relating to any acts or omissions of Contractor, any 
Subcontractors, agents, or employees related to or involving Hazardous Materials discovered, 
encountered, used, generated, stored, handled, processed, released, removed and/or disposed of by any 
of such Persons during the course of any of the Project(s) and/or any of the Work, including any such 
Indemnified Environmental Obligation alleged, asserted, initiated or otherwise existing in respect of 
injury to persons, including death, and damage to property and/or natural resources suffered by any 
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Person (including employees or agents of Contractor and any Subcontractor).  The foregoing 
indemnification shall include any Indemnified Environmental Obligation related to the storage, 
handling, processing, release, or removal on or from Site(s) of any such Hazardous Materials by 
Contractor, any Subcontractors, transporters, recyclers, or any treatment, storage or disposal facility or 
location used by Contractor or such other Persons, whether or not based upon any act or omission on or 
off the Site(s).  Further, such indemnification shall include Indemnified Environmental Obligations 
suffered, incurred or imposed as a result of actions pursued by any Governmental Authority related, in 
any way whatsoever, to any Hazardous Materials. 
 
 22.3. Infringement Indemnification. 

 
 (a) Indemnification.  Contractor agrees to indemnify each Indemnified Person against, and 
defend and hold each of them harmless from any liability, obligation, loss, cost, damage, judgment, 
adjudication, arbitration decision, penalty (including fees and fines), or expense (including court costs 
and attorneys' fees) suffered or incurred by any of them as a result of, arising out of, and/or relating to (i) 
the infringement or alleged infringement of any patent, copyright, trademark, service mark, and/or other 
proprietary interest and/or data right relating to the use or design of any equipment, materials, supplies, 
computer software program or application, or document furnished or used in the performance of the 
Projects and/or any of the Work under this Agreement or under any Work Release or Project-Specific 
Agreement or to any process(es), or action(s) employed by or on behalf of Contractor or of any Person 
or entity under agreement to Contractor at any tier, in connection with the performance of Work 
hereunder, and whether or not based upon any act or omission on or off the Site; and/or (ii) any 
allegation that Contractor has, other than solely for Owner's benefit in connection with the Work, made 
use of Information in which a Third Party claims a proprietary interest which Information was obtained 
by Owner from Third Parties under agreements for confidentiality.  Without limiting the generality of 
the foregoing, such indemnification shall include all damages and injuries occasioned by any 
infringement associated with equipment, designs, processes and actions, whether owned or rented by 
Contractor or Owner and whether furnished for the Work by or through Contractor or one of its 
Subcontractors at any tier, it being Contractor’s obligation to satisfy itself of the non-infringing nature of 
all equipment, designs, processes and actions used in the performance of the Work. 
 
 (b) Additional Undertakings.  In addition to the indemnification set forth in Section 22.3(a), 
if an Indemnified Person provides Contractor notice of a claim of infringement and/or the use of all or 
any portion of any equipment, materials or Information is enjoined due to such claim of infringement, 
Contractor shall promptly and at its sole expense either (i) procure for Owner the right to continue using 
the affected property, (ii) replace the affected property with non-infringing and functionally equivalent 
property, (iii) modify the affected property so that it becomes non-infringing and functionally 
equivalent, or (iv) take such other action as is necessary to ensure the Indemnified Person's 
uninterrupted use of the affected property. 
 
 22.4. Indemnification Notice.   
Whenever a claim for indemnification shall arise under this Article 22, the affected Indemnified Person 
shall give notice to Contractor of the claim, including reasonable detail about the facts and 
circumstances thereof.  Such notice shall be given as soon as reasonably practical following the time that 
such Indemnified Person realized its entitlement to indemnification hereunder or suit or claims are 
brought against such Person, whichever is later.  Notwithstanding the foregoing, the failure to provide 
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such notice shall not prejudice, impair or otherwise adversely affect in any manner whatsoever the rights 
of the Indemnified Person and the obligations of Contractor, and such Indemnified Person shall have no 
liability to Contractor as a result of the failure to provide notice. 

 
 22.5. Indemnification Procedure. 
 
  (a) Contractor's Defense.  If Contractor has acknowledged, by notice given to the 
Indemnified Person within a reasonable period after receiving the notice under Section 22.2 (based on 
the circumstances, but no more than five (5) Business Days after receipt of such notice), its 
indemnification obligation with respect to a particular claim in accordance with the terms hereof, 
Contractor, upon giving notice to the Indemnified Person, may assume, at its sole cost and expense, the 
defense of such claim.  Counsel selected for such defense shall be reasonably acceptable to the 
Indemnified Person, and the Indemnified Person shall be entitled to participate in (but not control) such 
defense through its own counsel and at its own expense; provided that if the counsel selected by 
Contractor advises that, due to actual or potential conflicts, separate counsel should represent the 
Indemnified Person, the expense of such separate counsel shall be an indemnified expense in accordance 
with the terms hereof.  The Indemnified Person shall reasonably cooperate with Contractor in 
connection with the defense of such claim.  Notwithstanding anything to the contrary in this Agreement 
or in any applicable Work Release or Project-Specific Agreement, an Indemnified Person shall have the 
right to retain separate counsel to represent such Indemnified Person, at the sole cost and expense of 
such Indemnified Person unless such cost and expense are subsequently determined to be an indemnified 
expense. 
 
  (b) Indemnified Person Defense.  If Contractor does not acknowledge its 
indemnification obligation for a particular claim, or does not timely assume the defense thereof, the 
Indemnified Person may defend such claim in such manner as it may deem appropriate.  Contractor shall 
bear all of the costs and expenses, including reasonable attorneys’ fees, incurred by the Indemnified 
Person in connection with such defense, all of which shall be paid from time to time pursuant to Section 
14.3.  Contractor shall be entitled to participate (but not control) such defense through its own counsel 
and at its own expense.  Contractor shall reasonably cooperate with the Indemnified Person in 
connection with the defense of such claim. 
 
  (c) Consents.  Notwithstanding its control of a defense, Contractor shall not (i) make 
any admission or take any other action that is binding on, or otherwise attributable to any Indemnified 
Person; and/or (ii) consent to any settlement, entry of judgment, or other disposition, in all instances 
without the prior written consent of the affected Indemnified Person. 

 
 22.6. Contractor’s Indemnities to be Broadly Construed.   
The Parties understand and agree that the provisions of this Article 22 shall be broadly construed to 
accomplish the purpose of protecting Owner and the other Indemnified Persons from any loss or liability 
for any of the causes enumerated herein.  Any vagueness, ambiguity, or inconsistency in the application 
of the various provisions of this Article 22 shall be resolved accordingly; provided that, notwithstanding 
the potential applicability of more than one indemnity provision in this Article 22, an Indemnified 
Person shall not, for each loss or liability, be entitled to recover more than once for each item of damage, 
cost, or expense associated therewith.  Indemnification shall apply irrespective of the date of the 
assertion of any claim against an Indemnified Person and/or whether the Indemnified Person suffers or 
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incurs any loss or liability before or after Final Acceptance of all of the Projects. 
 
 22.7. Insurance.   
Contractor shall obtain, and maintain at its sole expense, such insurance as will insure the provisions of 
this Article 22 and all other indemnity obligations in this Agreement (including under Sections 9.6 and 
17.3(b)) and in any Work Release and any Project-Specific Agreement; provided that the amount of 
available insurance shall not limit or otherwise restrict Contractor's obligations hereunder.  Nothing in 
this section shall derogate or reduce Contractor's obligations under Section 19.1, and this Article 22 shall 
not prejudice or otherwise impair the rights of Owner with respect to insurance coverage. 

 
 22.8 Indemnification Limitation.   
Any indemnification or similar hold harmless obligation(s) under the Agreement Documents shall not be 
enforceable to the extent that a court of competent jurisdiction conclusively determines that such 
obligation(s) is/are prohibited by Law. 
 

ARTICLE 23. DISPUTE RESOLUTION; ARBITRATION 
 

 23.1. Negotiation Between Executives.   
The Parties shall attempt in good faith to resolve any Dispute arising out of or relating to this 
Agreement, any Work Release or Project-Specific Agreement and/or the Work, promptly by negotiation 
between executives who have authority to settle the controversy and who are at a higher level of 
management than the Persons with direct responsibility for administration of this Agreement and the 
applicable Work Release or Project-Specific Agreement.  Any Party may give the other Party written 
notice of any Dispute not resolved in the normal course of business.  Such notice shall include: (a) a 
statement of that Party's position and a summary of arguments supporting that position; and (b) the name 
and title of the executive who will be representing that Party and of any other Person who will 
accompany the executive.  Within fifteen (15) days after delivery of the notice, the receiving Party shall 
respond with: (i) a statement of that Party's position and a summary of arguments supporting that 
position; and (ii) the name and title of the executive who will represent that Party and of any other 
Person who will accompany the executive.  Within thirty (30) days after delivery of the initial notice, the 
executives of both Parties shall meet at a mutually acceptable time and place, and thereafter as often as 
they reasonably deem necessary, to attempt to resolve the Dispute.  All reasonable requests for 
information made by one Party to the other will be honored.  All negotiations pursuant to this Section 
23.1 are confidential and shall be treated as compromise and settlement negotiations for purposes of 
Law and rules of evidence. 
 
 23.2. Mediation.   
If the Dispute has not been resolved by negotiation within forty-five (45) days after the disputing Party's 
notice, or if the Parties failed to meet within thirty (30) days, each as contemplated in Section 23.1, the 
Parties shall endeavor to settle the Dispute by mediation under the then current CPR Mediation 
Procedure; provided, however, that if one Party fails to participate as provided herein, the other Party 
can initiate mediation prior to the  expiration of the forty-five (45) days.  Unless otherwise agreed, the 
Parties will select a mediator from the CPR Panels of Distinguished Neutrals. 
 
 23.3. Arbitration.   
Any Dispute arising out of or relating to this Agreement or any applicable Work Release or Project-
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Specific Agreement, including the breach, termination or validity thereof, which has not been resolved 
by a non-binding procedure as provided herein within ninety (90) days of the initiation of such 
procedure, shall be finally resolved by arbitration in accordance with the then current CPR Rules for 
Non-Administered Arbitration by a sole arbitrator, for Disputes involving amounts in the aggregate 
under Three Million Dollars ($3,000,000.00), or three arbitrators, for Disputes involving amounts in the 
aggregate equal to or greater than Three Million Dollars ($3,000,000.00), of whom each Party shall 
designate one in accordance with the "screened" appointment procedure provided in CPR Rule 5.4, with 
the third arbitrator selected pursuant to CPR Rules 5 and 6; provided, however, that if either Party will 
not participate in a non-binding procedure, the other may initiate arbitration before expiration of the 
above period.  The arbitration shall be governed by the Federal Arbitration Act, 9 U.S.C. §§ 1-16, and 
judgment upon the award rendered by the arbitrator(s) may be entered by any court having jurisdiction 
thereof.  The place of arbitration shall be Hartford, Connecticut. 
 
 23.4. Powers of Arbitrator(s).   
The arbitrator(s) are not empowered to award damages in excess of compensatory damages (including 
liquidated damages specified herein) and each Party expressly waives and foregoes any right to punitive, 
exemplary or similar damages unless a statute requires that compensatory damages be increased in a 
specified manner.  All costs of the arbitration shall be paid equally by the Parties, unless the award shall 
specify a different division of the costs.  Each Party shall be responsible for its own expenses, including 
attorney's fees.  Both Parties shall be afforded adequate opportunity to present information in support of 
its position on the Dispute being arbitrated.  The arbitrator may also request additional information from 
the Parties. 
 
 23.5. Deferral.   
The Parties may agree to defer such arbitration proceeding, without prejudice to the Indemnified 
Person(s), pending the resolution of a particular Claim Disputed by Contractor. 
 
 23.6. Continued Performance.   
Unless otherwise directed by Owner, Contractor shall continue performance of all of the Projects and all 
of the Work in conformance with the requirements of this Agreement and each applicable Work Release 
and Project-Specific Agreement notwithstanding the existence of any Claim, Dispute and/or proceeding 
between the Parties.  Nothing herein shall prejudice, impair or otherwise prevent Owner from receiving 
equitable relief, including an order for specific performance and/or an injunction, from an appropriate 
Governmental Authority (including under Section 23.7) pending the conclusion of any mediation and/or 
arbitration proceeding. 
 
 23.7. Compelled Arbitration.   
Each Party will proceed in good faith to conclude the arbitration proceeding as quickly as reasonably 
possible.  If a Party refuses to participate in an arbitration proceeding, the other Party may petition any 
Governmental Authority having proper jurisdiction for an order directing the refusing Party to 
participate in the arbitration proceeding.  All costs and expenses incurred by the petitioning Party in 
enforcing such participation will be paid for by the refusing Party. 
 

ARTICLE 24. REPRESENTATIONS OF CONTRACTOR.   
 

Contractor represents and warrants to Owner that as of the Effective Date of this Agreement and 

Public Service Company of New Hampshire d/b/a Eversource Energy 
DE 22-030 

Attachment TS 1-005S (3) 
Page 474 of 485

REDACTED

DE 22-030 
Exh. 13 

000653



     
  

Facilities 
Construction MSA                   ** EVERSOURCE PROPRIETARY AND CONFIDENTIAL **                   Page 104 
RFP v. 10.1.19 
 

the “Effective Date” of each Work Release and each Project-Specific Agreement: 
 
 (a) Contractor is duly organized, validly existing and in good standing under the laws of 
[__________], is duly qualified to do business in the state/commonwealth in which the Work will be 
performed, and has the power and authority to enter and perform its obligations under this Agreement 
and under each Work Release and each Project-Specific Agreement. 
 
 (b) Other than Contractor Permits to be obtained after the Effective Date in accordance with 
the applicable Work Schedule, Contractor possesses all Permits and licenses, and its employees and any 
contractors or subcontractors hold all necessary and required licenses, necessary for Contractor to 
legally perform all of the Work and its other obligations under this Agreement and under each Work 
Release and each Project-Specific Agreement. 
 
 (c) The execution, delivery and performance of this Agreement and each Work Release and 
each Project-Specific Agreement are within Contractor's powers, have been duly authorized by all 
necessary action, and do not violate any of the terms and conditions in its governing documents. 
 
 (d) Contractor has duly executed and delivered this Agreement and each Work Release and 
each Project-Specific Agreement, and, assuming the due authorization, execution and delivery thereof 
by Owner, this Agreement and  each Work Release and each Project-Specific Agreement constitutes a 
valid and binding obligation of Contractor enforceable against it in accordance with its terms, except as 
(i) such enforceability may be limited by Laws affecting creditors' rights generally, and (ii) the 
application of general equitable principles may limit the availability of certain remedies. 
 
 (e) Contractor's entry into this Agreement and any Work Release or Project-Specific 
Agreement and performance of its obligations hereunder and thereunder does not conflict with the terms 
of any Law or judgment applicable to it and does not and will not contravene or result in any default 
under any agreement or instrument to which it is a party or by which any of its properties may be bound. 
 
 (f) There is no suit, action, proceeding or investigation pending or, to Contractor's 
knowledge, threatened against or affecting Contractor before any Governmental Authority which is 
reasonably likely to result, either in any case or in the aggregate, in any material adverse change in the 
business prospects, condition (financial or otherwise), or operations of Contractor or its ability to carry 
out the terms of this Agreement and each Work Release and each Project-Specific Agreement. 
 
 (g) Neither Contractor, nor any of its Affiliates is insolvent or Bankrupt, has filed (or is 
contemplating the filing of) or had filed against it a petition in bankruptcy, has made  
an assignment for the benefit of creditors or otherwise had a receiver or trustee appointed with respect to 
its properties or affairs and has not incurred any obligations or liabilities, contingent or otherwise, which 
would cause it to become insolvent.  Contractor is not aware of any facts, events and/or circumstances 
that may question and/or otherwise undermine the financial condition of Contractor. 
 
 (h) Contractor is knowledgeable, capable, and technically, commercially, and financially 
ready, willing, and able to perform the Work in accordance with all requirements, terms, conditions, and 
provisions of this Agreement and any Work Release or Project-Specific Agreement.  The Work 
Schedules will be prepared after reasonable due diligence and will accurately reflect all material 
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milestones for the applicable Project.  Contractor has adequate resources to fully and timely complete 
the Work. 
 
 (i) Neither Contractor nor any of its Affiliates has paid, offered or promised to pay, or give 
any money or anything of value, directly or indirectly, to any Person (including any officer or employee 
of a Governmental Authority, or to any political party or candidate for political office) for the corrupt 
purpose of inducing any such Person, official, party or candidate to misuse its position or to influence 
any act or decision of a Governmental Authority in connection with the Project(s) or any portion thereof. 
 
 (j) Neither Contractor nor any of its Affiliates that will perform any of the Work has been 
suspended, excluded or debarred from, or otherwise declared (or accepted being) ineligible with respect 
to, the performance of any Work for any Governmental Authority, including the State of Connecticut, 
the Commonwealth of Massachusetts, the State of New Hampshire, and/or the United States Federal 
government or any of their respective agencies, and there is no suit, action, proceeding or investigation 
pending or, to Contractor's knowledge, threatened against or affecting Contractor which is reasonably 
likely to result in such debarment, suspension, exclusion or ineligibility. 
 
 (k) The information and certifications provided by Contractor to Owner in Contractor's bid 
remains complete and accurate in all material respects as of the Effective Date.  Without limiting the 
generality of the foregoing, all technical information submitted to Owner by Contractor as part of the 
RFP process remains complete, true and accurate in all material respects as of the Effective Date.  
Neither Contractor nor any of its Affiliates is aware of any results (through experience, testing, 
performance or otherwise) that contradict or otherwise are inconsistent with the content and/or 
conclusions of any of such information, or that could otherwise render all or portions of any of such 
information misleading. 
 

ARTICLE 25. MISCELLANEOUS PROVISIONS 
 

 25.1. Governing Law. 
 

 (a) THIS AGREEMENT AND EACH APPLICABLE WORK RELEASE OR PROJECT-
SPECIFIC AGREEMENT AND THE RIGHTS AND DUTIES OF THE PARTIES HEREUNDER 
AND THEREUNDER SHALL BE GOVERNED BY AND CONSTRUED, ENFORCED AND 
PERFORMED IN ACCORDANCE WITH THE LAWS OF THE STATE OF CONNECTICUT, 
WITHOUT REGARD TO PRINCIPLES OF CONFLICTS OF LAW; PROVIDED THAT IF AN 
ENTIRE PROJECT IS LOCATED OUTSIDE OF THE STATE OF CONNECTICUT, THEN THE 
LAW OF THE STATE/COMMONWEALTH WHERE THE PROJECT IS LOCATED (AND WHERE 
THE WORK IS PERFORMED) MAY GOVERN CERTAIN ASPECTS OF THE ENFORCEMENT OF 
THE RIGHTS AND REMEDIES OF OWNER (INCLUDING LEGAL PROCESS AND 
PROCEDURE) WITH RESPECT TO SUCH PROJECT. 
 
 (b) Contractor acknowledges and agrees that Owner would be damaged irreparably in the 
event any of the provisions of this Agreement or any applicable Work Release or Project-Specific 
Agreement are not performed in accordance with their specific terms or otherwise are breached.  
Accordingly, Contractor agrees that Owner shall be entitled to an injunction or injunctions to prevent 
breaches of the provisions of this Agreement and any applicable Work Release or Project-Specific 
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Agreement and to enforce specifically this Agreement and any applicable Work Release or Project-
Specific Agreement and the terms and provisions hereof and thereof in any action instituted in 
connection herewith in addition to any other remedy to which it may be entitled hereunder or 
thereunder, at Law or in equity. 
 
 (c) SUBJECT TO THE DISPUTE RESOLUTION PROVISIONS OF ARTICLE 23, THE 
PARTIES HEREBY CONSENT TO THE EXCLUSIVE JURISDICTION OF THE COURTS OF THE 
STATE OF CONNECTICUT FOR THE PURPOSES OF ALL LEGAL PROCEEDINGS ARISING 
OUT OF OR RELATING TO THIS AGREEMENT AND EACH APPLICABLE WORK RELEASE 
AND/OR PROJECT-SPECIFIC AGREEMENT AND THE TRANSACTIONS CONTEMPLATED 
HEREBY AND THEREON.  EACH PARTY HEREBY IRREVOCABLY WAIVES AND RELEASES, 
TO THE FULLEST EXTENT PERMITTED BY LAW, (i) ANY OBJECTION TO THE VENUE OF 
ANY SUCH PROCEEDING BROUGHT IN SUCH A COURT; AND (ii) ANY CLAIM THAT ANY 
SUCH PROCEEDING BROUGHT IN SUCH COURT HAS BEEN BROUGHT IN AN 
INCONVENIENT FORUM. 
 
 (d) IF CONTRACTOR DOES NOT MAINTAIN A REGISTERED AGENT IN 
CONNECTICUT, OWNER MAY SERVE CONTRACTOR BY REGISTERED OR CERTIFIED 
MAIL, RETURN RECEIPT REQUESTED, ADDRESSED TO THE  CORPORATE SECRETARY OF 
CONTRACTOR AT THE ADDRESS SET FORTH IN SECTION 25.3, WHICH SERVICE SHALL 
BE ACCEPTED BY CONTRACTOR. 
 
 (e) CONTRACTOR HEREBY WAIVES AND RELEASES ITS RIGHT TO CLAIM A 
TRIAL BY JURY WITH RESPECT TO ANY ACTION BY OR AGAINST OWNER ARISING 
HEREUNDER AND/OR UNDER ANY WORK RELEASE OR PROJECT-SPECIFIC 
AGREEMENT. 
 
 25.2. Binding Effect; Assignment.   
This Agreement and each Work Release and each Project-Specific Agreement shall be binding upon the 
Parties and their respective successors and permitted assigns.  Contractor is not authorized to and shall 
not directly or indirectly (through an equity sale, merger or other transaction) sell, assign or otherwise 
transfer this Agreement or any Work Release or Project-Specific Agreement, in whole or in part, or any 
of the Work to be performed hereunder, without the prior written consent of Owner; provided that the 
foregoing shall not preclude Contractor from engaging Subcontractors in accordance with Section 11.4.  
Any purported sale, assignment or other transfer of this Agreement or any Work Release or Project-
Specific Agreement, in whole or in part, or of any of the Projects or any of the Work to be performed 
hereunder, or under the applicable Project-Specific Agreement, without the prior written consent of 
Owner shall be null, void, and of no force or effect and shall be, at the sole and exclusive election of 
Owner, grounds for immediate termination of this Agreement, and any applicable Work Release or 
Project-Specific Agreement, in whole or in part, by reason of an Event of Default. 
 
 25.3. Notices; Demands.   
All notices, demands or requests required or permitted to be given under the Agreement Documents 
shall be in writing.  Any such notice or other communication hereunder shall be deemed duly given (a) 
upon confirmation of hand delivery, (b) upon confirmation of facsimile (provided that such facsimile 
and confirmation thereafter shall be immediately sent by mail or courier as provided in this Section 
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25.3), (c) one (1) Business Day following the date sent when sent by overnight delivery, and (d) five (5) 
Business Days following the date mailed when mailed by registered or certified mail return receipt 
requested and postage prepaid, at the following address: 

To Owner: 

Eversource Energy Service Company 

l07 Selden Street 
Berlin, Connecticut 06037 
Email: christa.simmons@eversource.com 
Attention: Christa L. Simmons, Procurement 

With a copy to: 

Eversource Energy Service Company 
107 Selden Street 
Berlin, Connecticut 06037 
email: Duncan.mackay@eversource.com 
Facsimile: 860.665.5504 
Attention: Duncan Mac Kay, Deputy General Counsel 

provided that all requests for payment to Owner shall be submitted to: 

Eversource Energy Service Company 
P.O. Box 5017 
Hartford, Connecticut 06102-5017 
Attention: Accounts Payable Dept. 

with copies of such requests for payment to the applicable Owner Representative 
and engineering data submitted by Contractor to Owner shall be addressed in accordance with the 
applicable Scope of Work. 

To Contractor: 

rr~~~~ ~-:lacr~ 
l\l e..,...A.) ,- I"'-.', be...-- ~ t- o~ I I I 

Facsimile: .r~s-9..:-,, 7/,S- t 
Attention: VI:: ✓ S l.... i I : '-' c.A.. 

Pre...s ,~<2.vt 6 
Either Party may send any such notice or other communication using any other means (including 
personal delivery, expedited courier, messenger service, telex, ordinary mail, or electronic mail), but no 
such notice or other communication using such other means shall be deemed to have been duly given 
unless and until it actually is received by the intended recipient. Either Party may change the address to 
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which notices and other communications hereunder are to be delivered by giving the other Party notice 
in the manner herein set forth. 
 
 25.4. Non-Waiver.   
Either Party by written notice to the other, may (a) extend the time for the performance of any of the 
obligations or other actions of the other; (b) waive any inaccuracies in the representations or warranties 
of the other contained in this Agreement or in any applicable Work Release or Project-Specific 
Agreement; (c) waive compliance with any of the covenants of the other contained in this Agreement or 
in any applicable Work Release or Project-Specific Agreement; and (d) waive or modify performance of 
any of the obligations of the other.  Except as provided in the preceding sentence, no action taken 
pursuant to this Agreement or any applicable Work Release or Project-Specific Agreement, including 
any investigation by or on behalf of any Party, shall be deemed to constitute a waiver by the Party taking 
such action of compliance with any representations, warranties, covenants or agreements contained 
herein.  The waiver by any Party of a breach of and/or other non-compliance with any provision of this 
Agreement or any applicable Work Release or Project-Specific Agreement shall not operate or be 
construed as a waiver of any subsequent breach or non-compliance. 
 
 25.5. Invalid Provisions.   
If any provision of this Agreement or any applicable Work Release or Project-Specific Agreement is 
held to be illegal, invalid or unenforceable under present or future Laws effective during the term of this 
Agreement or any applicable Work Release or Project-Specific Agreement, such provision shall be fully 
severable and this Agreement or any applicable Work Release or Project-Specific Agreement shall be 
construed and enforced as if such illegal, invalid or unenforceable provision had never comprised a part 
of this Agreement or any applicable Work Release or Project-Specific Agreement, and the remaining 
provisions of this Agreement or any applicable Work Release or Project-Specific Agreement shall 
remain in full force and effect and shall not be affected by the illegal, invalid, or unenforceable 
provision or by its severance from this Agreement or any applicable Project-Specific Agreement. 
 
 25.6. Survival.   
All agreements, representations, warranties and covenants made by the Parties herein or in any 
applicable Work Release or Project-Specific Agreement and in the certificates or other documents 
delivered pursuant thereto shall be considered to have been relied upon by the other Party and shall 
survive Final Acceptance of a Project.  All requirements, terms, conditions, and provisions which by 
their nature are incapable of being performed within the period of performance hereof shall survive 
cancellation, termination, or expiration of this Agreement and any applicable Work Release or Project-
Specific Agreement, including all of Contractor's non-disclosure obligations, warranties, and 
indemnities for the benefit of Owner. 
 
 25.7. Confidentiality.   
 
 (a)  In their performance of the Work, Contractor, and any subcontractors, at any tier, shall (i) 
be bound by and comply with the North American Electric Reliability Council (“NERC”) Critical 
Infrastructure Protection (“CIP”) standards, regarding critical assets and critical cyber assets pertaining 
to the reliability and availability of the Bulk Electric System in North America, applicable to Owner and 
the Work; and (ii) shall treat as Confidential Information and keep confidential any Critical Energy 
Infrastructure Information (CEII), as such CEII is defined by Federal Energy Regulatory Commission 
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(“FERC”), pursuant to 18 C.F.R. §388, and in accordance with the requirements of any nondisclosure 
agreement between the Parties and the Contractor CIP Compliance Agreement, as appropriate, attached 
hereto as Exhibit E.   
 

(b) Subject to the provisions of Section 25.7(a), during the term of this Agreement and for a 
period of five (5) years after Final Acceptance of a Project, Contractor shall (a) keep confidential the 
terms of this Agreement and any applicable Work Release or Project-Specific Agreement, all 
Intellectual Property, any information it obtains in the course of performing Work (including as a result 
of any access granted to Owner's systems) under this Agreement or under any applicable Work Release 
or Project-Specific Agreement (including as a result of any access granted to Owner's systems), and all 
other information furnished by Owner in furtherance hereof and conspicuously marked as "Confidential 
Information" (including any information obtained from Third Parties under agreements for 
confidentiality); (b) not disclose or reveal, except as permitted pursuant to this Section 25.7, any such 
confidential information to any Person other than on a confidential basis to Contractor's employees 
directly involved with the transactions contemplated; and (c) not use such information other than for 
Owner's sole benefit and for the sole purpose related to the Projects and the Work for which the 
information has been disclosed.  Contractor shall notify Owner of any unauthorized disclosure, and 
Contractor shall be responsible for any breach hereof by Contractor and its representatives.  Contractor 
and/or its representatives may disclose such confidential information under any of the following 
conditions: 
 

(i) if required by Law, including as required in connection with Permits contemplated 
hereunder; provided that Contractor shall, to the extent it does not violate or fail to 
comply with any such Law, advise Owner prior to disclosure and cooperate in any effort 
by Owner to minimize the amount of confidential information disclosed, secure 
confidential treatment of such confidential information, or seek permission from the 
applicable Governmental Authority to revise the confidential information in a manner 
consistent with Owner's interests, while meeting the requirements of such Governmental 
Authority; 

 
(ii) to Subcontractors, attorneys for, or consultants or independent public accountants of, 

Contractor, and/or any Person who has provided financing to Contractor for the Work, in 
each case who shall be bound by a confidentiality agreement embodying the terms of this 
Section 25.7; 

 
(iii) if required to be disclosed in connection with the prosecution or defense of any litigation; 
 
(iv) if such confidential information is or becomes part of the public domain by means other 

than actions taken by Contractor or on its behalf; provided that any filing by Owner in 
any regulatory proceeding shall not be deemed to be a public disclosure with respect to 
that portion of such filing that receives protected, confidential or similar treatment in such 
proceeding; 

 
(v) if Contractor rightfully received such confidential information from sources other than 

Owner without breach of an obligation of confidentiality; 
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(vi) if Contractor independently developed such information without reliance on the 
confidential information disclosed by Contractor; or 

 
(vii) if agreed to in writing by Owner. 
 
(b) Contractor acknowledges that Owner would not have an adequate remedy at Law and 

would be irreparably harmed if such Party breached this Section 25.7; accordingly, without prejudice to 
the rights and remedies otherwise available, Owner shall be entitled to equitable relief by way of 
injunction to prevent breaches of this Section 25.7 by Contractor or any other recipients of such 
confidential information. 
 
 25.8. Non-Solicitation; Non-Hiring; and Moonlighting Restrictions. 

Contractor shall not, during its business relationship with Owner, and for one (1) year thereafter, 
except with prior written consent of Owner, directly or indirectly solicit for hire, or encourage the 
solicitation or hiring by any employer other than Owner, of any person who is employed by Owner at 
any time during the term of the business relationship with Owner for any position as an employee, 
independent contractor, consultant or otherwise.  The foregoing restriction shall not apply to any person 
after twelve (12) months have elapsed subsequent to the date on which such person’s employment by 
Owner has terminated.   Contractor shall neither directly or indirectly employ, nor knowingly permit 
Subcontractors to so employ, employees of Owner or any of its Affiliates to perform Work while such 
employees are employed by Owner or any of its Affiliates. 
  
 25.9. Publicity.   

Except as required by Law, Contractor shall not publicize (including through any advertising or 
other promotional activity) the relationship between the Parties, the Project(s) or the Work, this 
Agreement, any applicable Work Release or Project-Specific Agreement or the transactions 
contemplated hereunder or thereunder without the consent of Owner prior to Final Acceptance of the 
last Project to be completed, and thereafter, Contractor shall obtain Owner's approval of any press 
release, advertisement or other publicity relating to the relationship of the Parties and/or the transactions 
contemplated hereby.  Notwithstanding anything to the contrary in the foregoing, all of Contractor's 
publicity and related activities shall comply with the community and public relations protocol pursuant 
to Section 9.18(a). 
  
 25.10. No Third Party Rights.   

Except as set forth below and for those indemnity undertakings affording protection to 
Indemnified Persons, nothing contained in this Agreement or in any applicable Work Release or Project-
Specific Agreement shall be construed or interpreted in any manner whatsoever to confer any rights of 
any nature upon any person or entity not a party signatory to this Agreement or any applicable Work 
Release or Project-Specific Agreement.  No Subcontractor at any tier shall for any purpose whatsoever 
be or be deemed to be an employee or agent of Owner or in any way in privity or in a contractual 
relationship with Owner.  Notwithstanding anything to the contrary herein, all benefits, protections, 
indemnifications and other rights in favor of Owner under this Agreement and under each Work Release 
and each Project-Specific Agreement shall also benefit, protect and indemnify the officers and directors 
of Owner. 
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 25.11. Multiple Counterparts.   
This Agreement and any applicable Work Release or Project-Specific Agreement may be 

executed in two or more counterparts, each of which shall be deemed an original, and it shall not be 
necessary in, making proof of this Agreement or any applicable Work Release or Project-Specific 
Agreement or the terms hereof to produce or account for more than one of such counterparts provided 
that the counterpart produced bears the signature of the Party sought to be bound. 
 
 25.12 No Gifts Or Inducements.   

Contractor warrants and represents to Owner that it has neither provided nor offered to provide 
any gifts, payments, or other inducements to any officer, employee or agent of Owner for any purpose.  
Contractor shall not provide or offer any gifts, payments, or other inducements to any officer, employee 
or agent of Owner for any purpose and shall ensure that no employee or agent of Contractor offers and 
such gifts, payments or inducements.  In addition to the foregoing, Contractor warrants and represents to 
Owner that it has neither provided nor offered to provide any gifts, payments, or other inducements to 
any government official, employee or agent in violation of any applicable Law, including without 
limitation the Foreign Corrupt Practices Act and will indemnify Owner for any violation thereof.  
 
 25.13 Electronic Delivery of Information.   

In performing Services under the Agreement Documents, Owner and/or Contractor may wish to 
exchange business data or information electronically using a point-to-point connection or a value added 
network either directly or through a third party E-Business provider (collectively, "E-Business").  The 
electronic transmission of information, including attachments, and access to E-Business systems by 
Owner employees, cannot be guaranteed to be secure from Third Party interception, error free or free 
from viruses or other damaging computer code, and that such information could be intercepted, 
corrupted, infected, lost, destroyed or incomplete, or otherwise be adversely affected during 
transmission or harmful to the recipient's computer system.  The Parties shall use commercially 
reasonable efforts within their organization to reduce the foregoing risk, consistent with the industry 
practices; however, there can be no assurance that outgoing E-Business is free of the foregoing faults or 
that engaging in E-Business will not create any harm to electronic systems.  If Contractor elects to 
transmit information or documents relating to any of the Agreement Documents (including acceptance 
of a Work Release or Project-Specific Agreement) and/or perform Services under any of the Agreement 
Documents (including a Work Release or Project-Specific Agreement using E-Business, Contractor 
shall be deemed to have accepted and be bound by the terms of this Agreement. 
 
 

[Signature page follows] 
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Lisa Smith, Procurement Manager 7/23/2020
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Owner and Contractor have executed this Agreement as of the Effective Date. This Agreement shall not 
be binding upon Owner until it has been executed by an authorized representative of Owner. 

EVERSOURCE ENERGY SERVICE 
COMPANY, as agent for THE 
CONNECTICUT LIGHT AND POWER 
COMPANY, WESTERN 
MASSACHUSETTS ELECTRIC 
COMPANY, NSTAR ELECTRIC COMPANY 
AND PUBLIC SERVICE COMPANY OF NEW HAMPSHIRE, 
and any other named AFFILIATE, 
each doing business as EVERSOURCE ENERGY, Owner 

By: ~ SJ11..dlf, 

Name. E!tltii elithii 
Title: Vice Ptcsidcnt Ptccattmciil 
Duly authorized 

Title: President 
Duly authorized 

Fai:ilities 
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EXHIBIT E – LIST OF DOCUMENTS 
 

EVERSOURCE MSA INFORMATION ATTACHMENTS LIST 
 
 

CONTRACTOR DOCUMENTS AND PROCEDURES AT EVERSOURCE.COM WEBSITE  
E-1 Certificate of Completion and Request for Final Acceptance  
E-2 Certificate of Substantial Completion  
E-3 Property Impact and Incidental Property Damage Procedure Program  
E-4 Property Impact and Incidental Property Damage Form   
E-5 Change Order Request and Authorization Form  
E-6 Field Change Directive (FCD)  
E-7.1 Lien Waiver and Release – Partial and Final (Connecticut)   
E-7.2 Lien Waiver and Release – Partial and Final (Massachusetts)   
E-7.3 Lien Waiver and Release – Partial and Final (New Hampshire)   
E-8 Unvouchered Liabilities (UVL)  
E-9 Incorporated Rules and Procedures  

• Emergency Response Work - Contractor Profile Input Form 
• Emergency Restoration Plan Form 
• Evaluation Form Environmental Site Assessment 
• Construction and Maintenance Environmental Requirements for CT 
• Department of Army Programmatic General Permit State of Connecticut 
• Emergency Event Safety Guidelines for Non-Company Personnel 
• Erosion and Sedimentation Control Structures 
• TD 191 - Suspicious Event or Condition Recognition and Notification 
• TD 206 - Spill Prevention, Control, and Countermeasure Plans (SPCC) 
• TD 211 - When to Wear FR Clothing 
• TD 222 - Spill Identification and Reporting 
• TD 223 - Regulated Waste Storage 
• TD 406 - Cleanup of Oil Contaminated Material and Equipment Including PCBs 
• TD 877 - Managing Arc Flash Hazards on CL&P Distribution Facilities 
• TD 879 - Managing Arc Flash Hazards on MA Distribution Facilities  
• TD 900 - Electric System Nomenclature 
• EP-ALL-UG-1000N - Eversource External Mutual Aid Safety Briefing Users Guide  
• SH-6063 - Arc Flash 0-1,000 Volts 
• W100014 - Lockout/Tagout for Electrical Equipment and Other Equipment Related Energy Sources 
• W10022 - Confined Space Entry 
• W5114 - Connecting Temporary Generators to the System  
• W6760 - Arc Flash Hazard Exposure and Clothing Requirements  

E-10 MassDEP Administrative Consent Order – Interim Approval for Work Requiring MassDEP   
E-11 401Water Quality Certificate (:ACO-WE-17-6W001-NT dated January 9, 2017)   
E-12 Invoicing Instructions  
E-13 Owner Representative Appointment Form [see Schedule 7 of PSA]  
E-14 Contractor Representative Appointment Form [see Schedule 8 of PSA]  
E-15 Non-Discrimination; Small, Small Disadvantaged and Women-Owned Small Businesses; Subcontracting 
Plan  
E-16.1 Form Letter of Credit  
E-16.2 Form Performance and Payment Bond  
E-17 Reporting and Meeting Requirements  
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EXHIBIT B 

 

 Supplier Name Supplier Name
Professional Service Rates Price Per Hour Professional Service Rates Price Per Hour
Pre-Construction Civil & Architectural
Pre-Construction Manager Working Leader/ Foreman
Project Estimator Equipment / Crane Operator
Project Management Carpenter/Painter/Mason
Assistant Project Manager Construction Laborer 
Project Manager  Mechanical   
Project Support Mechanical Foreman
Safety Manager Working Leader  
Safety Coordinator Cerified Welder - G8
Project Engineer Plumber/Fitter - S2, P2 Level I

Schedulers Plumber/Fitter - S2, P2 Level II
Design Professional Millwright/Ironworker/Rigger
Registered Architect Insulator
Designer (BIM, CAD) Mechanical Apprentice 
Electrical Engineer, P.E. Electrical
Mechanical Engineer, P.E. Electrical Forman
Fee Mark-Up Working Leader
Material and Equipment Mark-Up Fee Electrical Journeyman Level I
Self-Performed Mark-Up Fee Electrical Journeyman Level II
Subcontractor Mark-Up Fee Electrical Apprentice

Telecommunications
Telecommunications Foreman

Construction Management Fee Price Per Hour Telecommunications Journeyman
Up to $250,000 Telecommunications Apprentice
$251,000 to $750,000
$751,000 to $2,000,000 ***Add other professional if desired.
$2,000,000 to $6,000,000
$6,000,000 +
Desgin-Build Project

Additional Roles
Project Executive  $
Superintendent (ST/OT/DT)
MEP Coordinator  $
BIM Coordinator  $
Project Accountant  $

Self Perform
Carpenters (ST/OT/DT)
Construction Laborers
MEP Coordinator  $
BIM Coordinator  $
Project Accountant  $

Standard Builders, Inc.
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Request from:  Department of Energy 
 
Witness:  Renaud, Paul R, Dipaola-Tromba, John P, Dickie, Brian J, Plante, David L 

 
 
Request:  
 
Reference DOE 1-08, Emerald Street Substation.  Please provide the following information: 
 
a) A copy of the load study referenced at the tech session justifying this project. 

 
b) Explanation as to why this project should not be treated as a “growth project” under the terms 

for step adjustments in the Settlement Agreement in Docket DE 19-057. 
 

c) Explanation as to why the engineering cost overruns were not known or knowable at the time 
of designing and scoping the project. 

 
d) Final cost breakdown between distribution costs and transmission costs for the project 

confirming that no transmission costs were included in the plant-in-service amount for 
2021of $19.5 million.   

 
Response: 
 
a) The Keene area load study is attached as Confidential Attachment TS 1-006A. 
 
 Attachment TS 1-006A contains confidential energy infrastructure information.  Accordingly, 
consistent with Puc 203.08(d), Eversource states that is has a good faith basis for confidential 
treatment of the material provided in Attachment TS 1-006A.  The Company will submit a motion 
for confidential treatment prior to hearings in this proceeding.  
 
b) Upgrades at Emerald Street substation did not increase the transformer capacity of the station 

and therefore the Emerald Street substation project was not a “growth project”. 
The Emerald Street substation project (previously referred to as Keene substation) was the 
second project proposed as a result of a comprehensive area study.  While transformer loading 
was one factor considered in the Keene Area Distribution System Study, as noted in the study’s 
Executive Summary, the more urgent factor was the fact that the available fault current at the 
substation exceeded the interrupting rating of two of the transformer breakers and much of the 
switchgear.  Another urgent factor was equipment obsolescence.  Four of the five transformers 
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at the Emerald Street substation were between 45 and 60 years old; based on the useful life 
expectancy of 55 years for distribution substation equipment this meant that 90% of the 
distribution equipment was considered obsolete.  One of the transformers actually failed during 
the construction phase of the project, demonstrating the urgent need to address the condition 
of this equipment.  The 2012 study is provided in response to part (a) of this data request and 
provides details of the many deficiencies of the Emerald Street substation.  

 
To address these deficiencies, the North Keene substation was constructed to provide a second 
source to the nearly 16,000 customers served in the greater Keene area and to allow load to be 
served during construction activities at Emerald Street substation.  The upgrades at Emerald 
Street included replacing the 1940/1950’s vintage switchgear with automated, properly rated 
switchgear and to replace four 1950/1960’s vintage power transformers (total of 69.8 MVA) 
with two 30 MVA transformers.  The substation upgrades at Emerald Street substation 
addressed underrated equipment, asset condition, and aged equipment as well as improving the 
overall design of the substation.  
 

c) The Company does not agree with the characterization within the question that there were 
“engineering cost overruns” that were not “known or knowable” at the time the project was 
initially contemplated.  It is important to note that while the project first received full funding 
in 2017, it was with the understanding that several components of the project estimate were 
based on 2016 estimates and in several instances did not have actual contract pricing in hand 
to completely inform this first full funding estimate.  This is consistent with the Company’s 
policies and processes at the time for advancing projects, particularly for projects of this 
magnitude and complexity.  The Company’s project identification, approval, and management 
processes are intentionally designed to be iterative and flexible in order to accommodate 
changing circumstances and to incorporate new information, while maintaining rigorous cost 
containment imperatives and oversight at appropriate levels of Company management, 
generally based on project cost and / or the dollar amount or percentage of project cost changes.  
In certain cases, initial full funding approvals for projects such as the Emerald Street project 
are required to be revisited, as part of the normal course of business and project lifecycle, in 
order to incorporate updated contracting information, among other elements.  This is the case 
with the initial full funding authorization for the Emerald Street substation project and is 
documented in the funding request made in 2017 which indicates that only some components 
of the request were based on known commitments and others were estimates.   
 
In March 2019, after securing contract pricing, a revised full funding request (via the 5/3/19 
SRF) was submitted and approved by the EPAC Committee.  This funding request brought the 
total project authorization amount to $16.8 million, which is what is considered by the 
Company as the Full Funding amount for the project.  
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From 2017 to 2019, while the detailed project engineering, contracting and major equipment 
procurement progressed, more information became available to further refine details of the 
engineering required to achieve the project objectives.  This refinement was an expected part 
of the process, as described above, rather than a “cost overrun” as characterized in the question. 
 
However, this refinement process did result in an increase in the estimated cost of engineering 
by approximately $300k between the initial full funding request completed in 2017 and the 
Full Funding amount developed and authorized in 2019. This increase of $300k (or 
approximately 2 percent of the total project authorization amount of $16.8 million), was 
attributable to several factors that were not known or knowable at the time that engineering 
was initially contracted: 

i. The bid specification for the detailed substation engineering included a requirement 
that the engineering vendor assist with the preparation of a “general specification for 
power/control enclosures with metalclad switchgear to issue to equipment suppliers” 
and also went on to explain that the engineering vendor was responsible for engineering 
“where not part of the metalclad design”.  Leidos, in their proposal, attempted to clarify 
this demarcation or responsibility, taking on engineering drawings they felt were to be 
done by the engineering vendor and identifying drawings they felt would be done by 
the switchgear manufacturer.  After award of the engineering contract, Eversource 
decided that preparing these drawings in advance and including with the switchgear 
specification would provide the Company with the best and most complete bid 
responses.  This resulted in a change order for Leidos to complete these drawings.  In 
theory, this also resulted in better bids for the switchgear, as the vendors did not need 
to prepare them, and this reduced the number of assumptions that the bidders would 
need to make in preparing their proposals. ($40,146) 

ii. The engineering scope of fencing and a retaining wall was inadvertently omitted from 
both the site engineering and substation engineering contracts (contract gap) and 
needed to be added back in as an engineering scope change.  This was known project 
scope but was overlooked during the contracting process. ($16,850) 

iii. The engineering package needed to be split into multiple “issued for construction” 
packages to support the construction sequencing and outage plan.  At the time of the 
engineering contracting (April 2017), the construction sequencing was not known and 
the need to split the engineering into multiple packages could not have reasonably been 
anticipated. ($170,434) 

iv. Modifications to the oil containment system were required after discovering a 
discrepancy in the nameplate volume of transformer oil. ($5,432) 
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v. An additional engineering vendor (RLC Engineering) was brought on to assist with 
owner review of P&C design deliverables due to internal labor constraints.  This task 
was initially intended to be performed by in-house resources.  ($54,900) 

 
 
d.  The Company has controls and processes in place to ensure that transmission costs are not 
charged to distribution work orders, and vice versa.  The Company does this by keeping the 
project scope and accounting work orders separate, such that costs associated with transmission 
work is recorded to certain accounting work orders, and costs associated with distribution work 
is recorded to separate accounting work orders.  All team members are provided with the proper 
accounting for each project to properly account for their time as well as for preparing requests 
to order services and materials.  There are various review and approval processes for time and 
invoices to ensure that project costs are properly allocated. 
 
As a further measure of assurance that costs are accurately charged between transmission and 
distribution, the project manager and cost analyst for these projects performed a detailed review 
of project cost accounting to ensure that all charges were charged to the correct project in 
anticipation of the project closeout process which is performed after the projects are placed in 
service.  Any errors identified through the course of this review were corrected in advance of 
the in-service date.  After the in-service date, the Company undertakes a formal reconciliation 
to close out the project and unitize the assets, moving the project from Account 106 
(Construction Completed Not Classified) to Account 101 (Plant in Service).  This 
reconciliation serves as a further check to ensure that costs are accurately charged to the 
appropriate plant accounts, and appropriately charged to distribution and transmission.  This 
review is currently in process, but not complete.  The analyst performing this work has reported 
that thus far, no significant anomalies have been detected.  However, in the event that this 
reconciliation process identifies charges that need to be reclassified, accounting entries will be 
made.  This is why it is common to find both charges and credits to projects a year or more 
after the in-service date. 
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Line Item Category
 A14W01 

12/31/2021 
A14W01 

6/30/2022
 T1347A 

12/31/2021 
T1347A 

6/30/2022
1. ROW / Easements / Land Acq -                            -                            -                            -                            
2. Environmental Approvals / Permits -                            -                            -                            -                            
3. Outreach 45                         45                         -                            -                            
4. Siting Approval / Permits -                            -                            -                            -                            
5. Engineering / Design 1,398                   1,422                   1,284                   1,292                   
6. Materials (Eversource Purchased) 790                       766                       287                       210                       
7. Construction (Incl Matl's by contractors) 7,831                   7,831                   1,126                   1,110                   
8. Testing / Commissioning 2,208                   2,164                   207                       443                       
9. Project Mgmt Team 366                       366                       170                       170                       
10. Removals 723                       723                       301                       328                       
11. Other - Escalation 1,080                   1,080                   431                       431                       
12. Risks -                            -                            -                            -                            
Total Directs W/ Risks 14,441                 14,397                 3,806                   3,984                   
13. Indirects / Overhead 4,441                   4,439                   963                       1,029                   
14. AFUDC 1,378                   1,378                   250                       250                       
Total Project 5,819                   5,817                   1,213                   1,279                   
15. Contingency -                            -                            -                            -                            
Total Capital Request 20,259                 20,214                 5,019                   5,263                   
16. Reimbursable -                            -                            -                            -                            
Project Total 20,259                 20,214                 5,019                   5,263                   
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Executive Summary 

One of the recommendations of the 2011 Ten Year Load Flow Study was to perform a 

comprehensive study of the Keene area distribution system.  This study analyzes the 12.47 

kV distribution system in the greater Keene area.  

The distribution system in this area is served entirely at 12.47 kV and fed by Keene and 

Swanzey Substations, serving approximately 20,000 PSNH customers.  This area is presently 

experiencing a 3.1% load growth which is expected to continue for the foreseeable future.  

Keene Substation is currently crowded with five 115 kV to 12.47 kV transformers which 

are heavily loaded and nearing their TFRAT ratings.  Of a more urgent nature is the fact 

that the available fault current at the Keene Substation exceeds the interrupting rating of 

two of the transformer breakers and much of the switchgear.  Moreover, the equipment at 

Keene Substation is old and obsolete. 

It is recommended that two new 115 kV to 12.47 kV substations be built to replace the 

existing equipment currently concentrated at the Keene Substation on Emerald St: one on 

Emerald St, adjacent to the existing substation; and one in the North section of Keene.  This 

approach will place the sources closer to the load, reduce fault current, and provide separated 

electrical sources to the area.  As the load continues to increase in this area, an additional 

transformer will be required at the new Keene Substation.   

Respectfully submitted: 

Rich Rudolf, Team Lead 

Krista Butterfield 

Mark Fraser 

Steve Hall 

Bob Mission 

Marc Pilotte 

Ingrid Rahaim 
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I. Introduction

This study addresses the recommendation that was made in the 2011 Ten Year Load 

Flow Study to complete a comprehensive study of the Keene Area distribution system.  The 

existing system configuration, equipment limitations, system loading and area load growth 

rate are used to assess future system requirements.  The objective of this study is to develop 

recommendations that address the long term loading requirements and equipment issues. 

Since the electric system feeding the greater Keene area is entirely islanded and 

separated from PSNH’s 34.5kV distribution system, this study focuses on serving this area 

with a 12.47 kV distribution system. 

II. System Background

This report summarizes the work of the Keene Area Planning Study Team as it considered the 

dynamics of the electrical system serving the greater Keene area.  Several alternatives were 

considered by the group.  Ultimately, System Planning & Strategy recommends moving forward 

with the construction of a new North Keene Substation and the rebuilding of the existing Keene 

Substation to modern standards.  These proposed projects will effectively address existing 

loading, equipment rating deficiencies, obsolescence, power quality, and reliability issues.   

III System Analysis 

A. Area Problems & Limitations

1. Single Source – All Keene circuits emanate from one location (Emerald St).  This

condition could subject multiple circuits to outages from a single event.

2. Power Quality – Customers who are sensitive to power quality are affected by

disturbances on other Keene Substation circuits due to the interconnected nature

of the substation.

B. Substation Problems & Limitations

1. Transformer Breaker Ratings – Because of the

existing transformer impedances and their parallel

configuration, the available fault current exceeds the

transformer breaker interrupting ratings for TB12 and

TB18.  (per manufacturer interrupting ratings of 10,000

amps.)

2. Switchgear Ratings – System Engineering has

identified several breaker ratings which have been

exceeded by available fault current.  (See Appendix B –

PCM report dated 6/24/2009, Vermont 115 kV Southern

Loop Expansion – Short Circuit Duty Review)
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3. Obsolescence – Part of PSNH’s strategic plan is to replace obsolete equipment.

Four of the five transformers at Keene Substation are between 45 and 60 years

old.  Based on a useful life expectancy of 55 years for distribution substation

equipment, 90% of the distribution equipment at Keene Substation is considered

obsolete.  Note:  Transformer TB3 and its associated equipment, installed in 2000,

is excluded from this category.

4. Limited Capacity – There is limited line and transformer capacity to serve the

area effectively.  By 2014, in order to switch out of some contingent transformer

outages, up to five load block transfers will need to be made in order to restore all

customers.  This violates the requirements of Procedure ED-3002.

5. Congested Physical Site – The nine (9) 12.47 kV circuits leaving Keene

Substation, along with their associated tie

switches, encircle the substation, with

double- and triple-circuited spacer cable on

common poles (see photos below).
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6. Maintenance Planning – Maintenance is difficult to schedule on the existing in-

service power transformers at Keene Substation, due to loading.  Exacerbating the 

situation is the fact that PSNH does not own a 115 kV to 12.47 kV mobile 

substation. 

7. Load Growth – The Loadflow 

analysis indicates that 

additional transformation is 

required prior to the summer of 

2014 to resolve all contingent 

outages without the use of a 

mobile transformer.  With a 

mobile transformer available, 

additional transformation is 

then required prior to the 

summer of 2020 to address base case overloading conditions. 

8. Eggs All in One Basket – The entire Keene area is 

fed from a single substation on Emerald St. in 

downtown Keene.  A catastrophic event at the 

substation, the nearby factory or the propane supply 

facility across the street, could put Keene Substation 

out of commission for an extended period of time, 

with no alternative means of feeding 16,000 

customers. 

9. Proximity to Flood Plain – Maps furnished by the 

City of Keene indicate that the southernmost section 

of Keene Substation falls within the 100-year flood 

plain (see diagram at right).  During the historic 

flooding event in Keene in the fall of 2005, there was 

sufficient threat of the substation being submerged 

that we proposed parking the CL&P 115 - 12 kV 

mobile substation on Court Street and backfeeding 

the majority of the city (see LGL document North 

Keene SS Discussion.doc).  During the flooding event in the spring of 2006 – when 
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the Ashuelot River did overflow its banks – the high water level encroached within 

three feet of the footings of the fence on the substation’s west side.  (Sources: 

Keene DPW; US Army Corps of Engineers) 

10. Environmental Concerns – Solution options which entail rebuilding the 

Distribution portion of the station on the 0.97 acre property across the street from 

the existing station will trigger an environmental evaluation for the use as a 

substation site.  The summary of the Former Keene MGP Final Construction 

Report (Weston & Sampson Engineers, Inc., September 2005) states: “activity and 

use restrictions will include direct contact barriers and restrict future excavation 

and residential use of the site without further risk assessment.”   

 

C. Loadflow Analysis –  A 12.47 kV Loadflow model was developed with all 12.47 kV 

circuits modeled out to their respective three phase tie points.  Circuit and 

transformer loads were captured for 2011 and escalated out in time at an annual 

growth rate of 3.1%.  Base case loadflows and various contingencies were run.  It was 

determined that additional transformation is required by 2014 to prevent a 

contingent violation.  Specifically, in 2014, it will require five load block transfers for 

the loss of either TB7 or TB12 at Keene Substation to reduce the loading on its 

respective parallel-connected transformer to within TFRAT without additional 

transformation. The first base case violation occurs in 2017 in which the first portion 

of the W110 circuit, from Keene Substation to the 110DX5 switch, is projected to 

exceed its 477 ACSR normal conductor rating.  (See Appendix D – 12.47 kV Loadflow 

Synopsis) 

 

 

IV Solution Options 

 
All of the viable options listed below (Options 2 through 5) involve removal of existing 

obsolete transformers and switchgear at the Keene Substation, except for TB-3 and its 

associated circuit reclosers, W2A and W9A, which will stay in service at the South end of the 

substation yard.  In addition, this study assumes that PSNH will complete the procurement 

of a 115 kV – 12.47 kV mobile substation by 2014, as back-up for a transformer failure.  

Otherwise, the installation of an additional 30MVA transformer will be required in order to 

limit the number of load block transfers to three, per ED-3002.  This alternative to have a 30 

MVA 115 kV to 12.47 kV transformer installed by 2014 is an unrealistic timeframe. 

 

Option 1 – 34.5 kV Expansion (Expand at 34.5kV to alleviate substation transformer 

overloads) –  

 

Approximately 20,000 customers in the greater Keene area are presently served by the 

existing 115 kV – 12.47 kV distribution system.  The closest 115 kV –  34.5 kV sources are 

Chestnut Hill Substation, Hinsdale (17 miles), Monadnock Substation, Troy (10 miles), and 

Jackman Substation, Hillsborough (27 miles).  The possible circuit ties at the outer 

extremities of the Keene area are all presently single phase and would therefore not provide 

suitable ability to offload any significant amount of load.  In addition, the deficient 

substation interrupting ratings issues would still exist at Keene Substation and need to be 

addressed.  Furthermore, for reliability reasons, PSNH has been moving in the direction of 
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expanding its 12.47 kV system where it makes sense rather than serving the area at 34.5 kV, 

for reliability reasons.   

Option 2 – Replacement of Existing Equipment at Keene Substation (Emerald Street) Only – 

The Keene (Emerald St.) Substation projects would include: 

 Replace TB7, TB12, TB18, and TB23 along with associated switchgear with new

equipment at a proposed substation on Emerald St, retaining existing TB3 in service at

the original Emerald Street site.  This option would be complicated by the requirement to

remove existing distribution transformation in order to install the 115kV feed to the new

substation lot.

o 2014 work:

 Procure a 115 kV to 12.47 kV mobile substation

o 2015 work:

 Build new 115 kV to 12.47 kV substation with two (2) 30MVA

transformers adjacent to the existing Keene Substation.

 Provide eight (8) breaker positions to feed existing circuitry now fed

from the original substation site

Option 3 – Replace Existing Keene Substation and Construct New Distribution Substation 

(North Keene) –  

The Keene (Emerald St.) Substation projects would include: 

 Replace TB7, TB12, TB18, and TB23 along with associated switchgear with new

equipment at a proposed substation on Emerald St, retaining existing TB3 in service at

the original Emerald Street site.

o 2014 work:

 Procure a 115 kV to 12.47 kV mobile substation

o 2015 work:

 Build new 115 kV to 12.47 kV substation with one (1) 30MVA

transformer

 Provide 8 breaker positions to feed existing circuitry now fed from the

original substation site
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The North Keene Substation projects would include: 

 Construct new substation to feed some of the 12.47 kV load from the North end of Keene.

o 2013 work:

 Purchase property to site the new North Keene Substation

o 2015 work:

 Build new 115 kV to 12.47 kV substation with one (1) 30MVA

transformer

 Provide for four feeds to the existing W13, W14, and W1 circuits

Option 4 – Replace Existing Keene Substation and Construct New Distribution Substation 

(South Keene) –  

The Keene (Emerald St.) Substation projects would include: 

 Replace TB7, TB12, TB18, and TB23 along with associated switchgear with new

equipment at a proposed substation on Emerald St, retaining existing TB3 in service at

the original Emerald Street site.

o 2014 work:

 Procure a 115 kV to 12.47 kV mobile substation

o 2015 work:

 Build new 115 kV to 12.47 kV substation with one  (1) 30MVA

transformer

 Provide 8 breaker positions to feed existing circuitry now fed from the

original substation site

The South Keene Substation projects would include: 

 Construct new substation to feed 12.47 kV load from the South end of Keene.

o 2013 work:

 Purchase property to site the new South Keene Substation

o 2015 work:

 Build new 115 kV to 12.47 kV substation with one (1) 30MVA

transformer

 Provide for  three feeds to the existing  W15, W185 and W2 circuits

 Provide for one feed to a future W6 circuit

Option 5 – Construct Two New Distribution Substations ( South Keene and North Keene) – 

The South Keene Substation projects would include: 

 Replace TB7, TB12, TB18, and TB23 along with associated switchgear with new

equipment at a proposed substation located in the vicinity of the 115 kV crossing of

highway Route 101 in Keene, retaining existing TB3 in service at the existing Keene

Substation.
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o 2013 work:

 Purchase property to site the new South Keene Substation

o 2014 work:

 Procure a 115 kV

to 12.47 kV mobile

substation

o 2015 work:

 Build new 115 kV

to 12.47 kV

substation with

one (1) 30MVA

transformer

 Provide 8 breaker

positions to feed

existing circuitry now fed from the original substation site

 Construct new 12kV line (1800’) to connect the new South Keene

Substation to the W2 circuit on Winchester St.  (Additional line

construction will not be needed for the W15 or W185 circuits because

both circuits already share the right-of-way crossing with the two 115

kV lines A152 and T198; see picture above.)

The North Keene Substation projects would include: 

 Construct new substation to feed 12.47 kV load from the North end of Keene.

o 2013 work:

 Purchase property to site the new North Keene Substation

o 2015 work:

 Build new 115 kV to 12.47 kV substation with one (1) 30MVA

transformer

o 2015 work:

 Provide for four feeds to the existing W13, W14, and W1 circuits

Option 6 – Install Distributed Generation – 

The installation of distributed generation could defer the base case need for additional 

transformation in the Keene area; however, it cannot address the equipment obsolescence 

and inadequate breaker interrupting ratings that presently exist.  Significant work would be 

required at the Keene substation to make this a viable option.  This option is not an effective 

solution. 
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V Recommendation 

Based on the information contained in this report it is recommended that PSNH: 

1. Procure 115 kV to 12.47 kV mobile substation.  ISD 2014

2. Construct new North Keene Substation with one 30 MVA transformer and

associated switchgear. ISD = 2015

3. Replace existing obsolete equipment at Keene Substation with one 30 MVA

transformer and associated switchgear.  ISD = 2015  (Note:  If environmental

issues are uncovered during an environmental risk assessment on the property

adjacent to the existing Keene Substation, then a new South Keene substation

would be a viable alternative.)

Implementation of the above recommendation will address the following outstanding issues: 

 Limited line and transformer capacity to serve the area reliably.

 Maintenance is difficult to schedule on the existing in-service power transformers at

Keene Substation, due to loading.  Exacerbating the situation is the fact that PSNH does

not own a 115 kV to 12.47 kV mobile substation.

 Current one-substation design subjects the vast majority of equipment to destruction if a

catastrophic event were to occur in the vicinity of the Emerald Street site.

 Current one-substation design could potentially cause widespread power quality issues

due to localized events.

If the above outstanding issues are not addressed, there is increasing concern that a major 

outage and continued decline in service quality will result.  

PSNH’s System Planning and Strategy has studied several options and evaluated them based 

on reliability, net present value, and system operational flexibility.  (See Appendix J – Project 

Benefit Comparison.)  The Keene solution incorporates design standards and justifications from 

Northeast Utilities Distribution System Engineering Manual, as well as PSNH policy ED-3002.  

The resulting design will be reliable and allow for future expansion as the economy continues to 

recover.   
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Appendix A Substation Transformer Characteristics 

 

Keene Substation 

  

There are five power transformers in service at Keene Substation at the end of Emerald St in 

Keene.  Details of this equipment are listed below.  

 

 

Transformer TB 18 

 

 Transformer size is 12.5 MVA, voltage class 115 kV to 12.47 kV with ∆ / Ύ connected 

windings.  

 Transformer was manufactured in 1953 and installed in 1978.   

 Maximum TFRAT rating is 14 MVA. 

 Loading on the transformer was 7.69 MVA (July of 2011). 

 Three circuits serve a total of 6,368 PSNH customers (shared with TB12).  

 The connected secondary switchgear was manufactured in 1949 and installed in 1949. 

 The available fault current is at 103% of its interrupting rating of 10,000 amps.  

 

 

Transformer TB 23 

 

 Transformer size is 12.5 MVA, voltage class 115 kV to 12.47 kV with ∆ / Ύ connected 

windings.  

 Transformer was manufactured in 1954 and installed in 1968.   

 Maximum TFRAT rating is 13 MVA. 

 Loading on the transformer was 7.54 MVA (July of 2011). 

 Four circuits serve a total of 7,582 PSNH customers (shared with TB7).  

 The connected secondary switchgear was manufactured in 1954 and installed in 1954. 

 The available fault current is at 47% of its interrupting rating of 22,000 amps. 

 

 

Transformer TB 7 

 

 Transformer size is 22.4 MVA, voltage class 115 kV to 12.47 kV with ∆ / Ύ connected 

windings.  

 Transformer was manufactured in 1964 and installed in 1969.   

 Maximum TFRAT rating is 25 MVA. 

 Loading on the transformer was 13.01 MVA (July of 2011). 

 Four circuits serve a total of 7,582 PSNH customers (shared with TB23). 

 The connected secondary switchgear was manufactured in 1954 and installed in 1954. 

 The available fault current is at 47% of its interrupting rating of 22,000 amps. 
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Transformer TB 12 

 

 Transformer size is 22.4 MVA, voltage class 115 kV to 12.47 kV with ∆ / Ύ connected 

windings.  

 Transformer was manufactured in 1969 and installed in 1969.   

 Maximum TFRAT rating is 27 MVA. 

 Loading on the transformer was 13.33 MVA (July of 2011). 

 Three circuits serve a total of 6,368 PSNH customers (shared with TB18). 

 The connected secondary switchgear was manufactured in 1949 and installed in 1949. 

 The available fault current is at 103% of its interrupting rating of 10,000 amps. 

 

 

Transformer TB 3 

 

 Transformer size is 22.4 MVA, voltage class 115 kV to 12.47 kV with ∆ / Ύ connected 

windings.  

 Transformer was manufactured in 2000 and installed in 2007.   

 Maximum TFRAT rating is 26 MVA. 

 Loading on the transformer was 18.05 MVA (July of 2011). 

 Two circuits serve a total of 2,093 PSNH customers. 

 The connected secondary switchgear was manufactured in 2000 and installed in 2000. 

 The available fault current is at 56% of its interrupting rating of 12,000 amps. 

 

 

Swanzey Substation 

 

Transformer TB 2S 

 

 Transformer size is 25 MVA, voltage class 115 kV to 13.09 kV with ∆ / Ύ connected 

windings.  

 Transformer was manufactured in 2009 and installed in 2009.   

 Maximum TFRAT rating is 30 MVA. 

 Loading on the transformer was 8.39 MVA (July of 2011) based on actual thermal 

ammeter maximum readings. 

 Two circuits serve a total of 3,277 PSNH customers. 

 The connected secondary switchgear was manufactured in 2009 and installed in 2009. 

 The available fault current is at 31% of its interrupting rating of 24,000 amps. 

 

 

Transformer TB 8S 

 

 Transformer size is 25 MVA, voltage class 115-13.2 kV with ∆ / Ύ connected windings.  

 Transformer was manufactured in 1991 and installed in 2011 (not in service).   

 Maximum TFRAT rating is 30 MVA.  

 This transformer would be placed in-service if TB2S failed. 
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Appendix B Substation Switchgear Characteristics 

 

Vermont 115KV Southern Loop Expansion - Short Circuit Duty Review  (DRAFT) 6/24/09  PCM 

 

P&CE (D) has been asked to review the impact on PSNH distribution equipment of proposed changes to the 

115 KV in Vermont. The changes in Vermont are specifically defined in “ISO-NE I.3.9 Studies of the 

Southern Loop”.  

 

On May 6, 2008, Vermont Electric Power Company issued a report on the effects caused by the increase in 

fault currents which will result from the changes in Vermont. The conclusion of that report was that “there 

are no fault current issues on the 115KV and above voltage system in the area of the project.”  Potential 

problems were, however, identified on a 4.16KV bus at Vermont Yankee.  

 

The review of the PSNH distribution equipment in the area of the project was done by using the same short 

circuit case as that used in the VELCO study and as summarized on May 6, 2008. The case name for 

ASPEN One-Liner purposes is “2008 NEPOOL Short Circuit Model (Feb) rev 01_ALL NRP-

Fitzwilliam_Nominal.OLR on 3/10/08”. The only changes made were as follows: 

 

The Swanzey 115KV-12.47KV transformer model was changed to 15MVA per construction currently 

underway, and the new breaker ratings were applied. 

 

The Jackman GSU was modeled with its estimated new impedance. 

 

The electrical location of the Fitzwilliam 345-115KV tie was corrected per information from Alyssa Kennett. 

 

Chestnut Hill 34.5 KV, Swanzey (new) 12.47KV, Keene 12.47KV, Monadnock 34.5 KV, and Jackman 34.5 

KV were all given a preliminary review of their interrupting ratings. Of those locations, only Keene 

breakers were within 20% of their nominal ratings, so those breakers were given further analysis. 

 

Keene 12.47KV Breaker Ratings Detailed 

 

Matthew Cosgro contacted GE, who guided him to references which allowed him to detail the capability of 

the Keene breakers based on their nameplate information, and the application voltage (since the breakers 

are not nominally rated at 12.47KV). His results are shown on a spreadsheet located at 

K:\Deptdata\Energy Delivery\Distribution Asset Management\Equipment\Western Central\Keene SS 

Switchgear Nameplate and Ratings Infomation.xls. This base data was then used to develop interrupting 

capabilities based on in-service automatic reclose derating using standard P&CE (D) methodology 

previously developed for 34.5KV oil circuit breakers, and recently confirmed for these air circuit breakers. 

Specifically, IEEE C37.7-1952 was used for all breakers except for W1, since all but W1 were manufactured 

in either 1949 or 1954. W1 was manufactured in 1964, in fact has a much higher inherent capability, and 

was derated for reclosing using C37.010-1999. The results of this derating, along with available fault 

currents with and without the Vermont expansion, are shown in the spreadsheet on page 3. 

 

By comparing this derated breaker information with today's base case, it was confirmed that the breakers 

are not currently operating above their theoretical interrupting capability. "Theoretical" is an operative 

term, however, since some of them are confirmed to be 60 years old as of this year. As shown on the attached 

spreadsheet, several of the breakers are currently within 5% of their theoretical interrupting ratings, the 

closest being within 2.56%. This data is shown in the spreadsheet as “3 Phase and L-G Fault Today”.  

 

The modestly revised VELCO case (with the changes identified above) was then run using the same fault 

options as PSNH currently applies to its base case. On the attached spreadsheet this column is identified as 

“ 3 Phase + L-G Fault Future A". This still didn't push any breakers above their capability, and neither did 

the use of the same case using exactly the same fault options as is used for the New England wide NEPOOL 

case (see "3 Phase + L-G Fault Future B"), although the closest was within 1.38% of its capability. 
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It should be noted, however, that these results are for base case conditions, with bus tie breaker 1200 open. 

There are many alternate feeds to the Keene feeders which could change the results. For example, Keene 

State College is adding generation to feeder W9A, which poses no interrupting rating issues. For the loss or 

any outage of TB3, this generation could be tied to Bus #1 through W2A, adding approximately 160A of 

fault current to the bus total, or enough to put several breakers very close to or slightly over 100% of their 

capability. 

Conclusion 

The average increase in fault current on the Keene 12.47KV breakers due to the Vermont system expansion 

is 1.68%. That said, no breakers on base case are above their calculated interrupting capability today, and 

none are predicted to be after the Vermont 115KV system enhancements.  

Further P&CE (D) Comments on Keene Breaker Ratings 

The results of the Keene 12.47 KV breaker review unearthed some facts about Keene which should be 

documented. 

As stated above, there are presently four breakers within 5% of their calculated interrupting capabilities, 

and a total of 10 within 10%, and there will shortly be a total of eleven breakers within 10% of their 

capabilities. One breaker is 45 years old, and the rest are between 55 and 60 years old.  

The subject of the Keene breaker interrupting capabilities has been raised many times over the last 30 

years. There has been, and still is a limit on the use of the bus tie breaker due to the feeder breaker 

interrupting ratings. Any three transformers in service with the bus tie breaker closed puts the feeder 

breakers well above their interrupting capability. At one point in the past, GE was approached about “plug 

and play” breaker modules with higher interrupting capabilities to replace the existing breakers. The 

subject review raises the question again.  

One small step could be taken to increase the margin between the calculated interrupting capability and the 

available fault current. There are many reclosing combinations in use at Keene today. The IEEE Standard 

reclose cycle is CO-15 seconds-CO. More than one reclose, and/or any time shorter than 15 seconds reduces 

the breaker’s interrupting capability. The following reclose combinations shows the impact on the breaker’s 

nominal interrupting capability. The overall time was assumed to be less than twenty seconds (though 

preferably 15 seconds) per recent practice. 

RECLOSE OPEN TIMES DERATING FACTOR 

1- 5 sec .9667X 

1- 7 sec .9733X 

1-10 sec .9830X 

1-15 sec 1.000X 

2 - 5, 5 sec .9111X 

2 - 5, 10 sec .9265X 

2 - 7, 8 sec .9268X 

2 - 7, 13 sec .9426X 

2 - 5, 15 sec .9425X 

This chart shows that more than 5% in breaker interrupting capability can be gained by avoiding multiple 

short open times. It is suggested that either 1 reclose at 7 - 10 seconds (preferred) or 2 recloses totaling 20 

seconds be considered on all Keene feeder breakers until the time when the breakers are changed out. 

PCM 

6/24/09 

Public Service Company of New Hampshire 
d/b/a Eversource Energy 

DE 22-030 
Attachment TS 1-006A 

Page 15 of 28

DE 22-030 
Exh. 13 

000684

Public Service 
of New Hampshire 

TbeNorthew I.JtilitwJ SyMem 



 Keene Area Distribution Planning Study 

Confidential Page 15 04/30/2011 

KEENE 12.47 KV FAULT DUTY CAPABILITIES WITH VT 115 KV SOUTHERN LOOP EXPANSION 6/24/09 

A B C D E F G H J K 
YEAR BREAKER BRKR RTNG BRKR RTNG 3 PHASE + PCT 3 PHASE + PCT 3 PHASE + PCT 

MANUF (RECLOSE AT NOM'L V AT 1.05 PU V 
L-

GROUND COL "E"/ L-GROUND COL "G"/ L-GROUND COL "J"/ 
OPEN WITH WITH TODAY COL "D" FUTURE *A* COL "D" FUTURE *B* COL "D" 

TIMES - SEC) RECLOSING RECLOSING (NOTE 4) (NOTE 5) 

AMPS AMPS AMPS AMPS AMPS 
1949 W15  (5) 11,632 11,078 9,577 86.45% 9,709 87.64% 9,783 88.31% 3 Phse 

11,632 11,078 10,035 90.58% 10,086 91.05% 10,163 91.74% L-Grd
1949 W110  (5, 10 ) 11,151 10,620 9,577 90.18% 9,709 91.42% 9,783 92.12% 3 Phse 

11,151 10,620 10,120 95.29% 10,167 95.73% 10,251 96.53% L-Grd
<1949 W2  (5, 4) 10,921 10,401 9,577 92.08% 9,709 93.35% 9,783 94.06% 3 Phse 

10,921 10,401 10,120 97.30% 10,167 97.75% 10,251 98.56% L-Grd
1952 W175  (15) 12,029 11,456 9,577 83.60% 9,709 84.75% 9,783 85.40% 3 Phse 

12,029 11,456 10,120 88.34% 10,167 88.75% 10,251 89.48% L-Grd

1949 
BUS #1 to 
1200 12,029 11,456 9,577 83.60% 9,709 84.75% 9,783 85.40% 3 Phse 

12,029 11,456 10,120 88.34% 10,167 88.75% 10,251 89.48% L-Grd

1954 W185 (10, 10) 11,052 10,525 9,635 91.54% 9,759 92.72% 9,831 93.41% 3 Phse 
11,052 10,525 10,089 95.86% 10,135 96.29% 10,211 97.02% L-Grd

1954 W14  (6, 16) 11,304 10,766 9,635 89.49% 9,759 90.65% 9,831 91.32% 3 Phse 
(NOTE 7) 11,304 10,766 10,089 93.71% 10,135 94.14% 10,211 94.84% L-Grd

1954 W13  (5, 10) 10,872 10,354 9,635 93.06% 9,759 94.25% 9,831 94.95% 3 Phse 
10,872 10,354 10,089 97.44% 10135 97.88% 10,211 98.62% L-Grd

1964 W1  (5, 5) 21,140 20,228 9,398 46.46% 9,523 47.08% 9,596 47.44% 3 Phse 
24,311 23,262 9,839 42.30% 9,886 42.50% 9,962 42.83% L-Grd

1949 
BUS #2 to 
1200 12,029 11,456 9,635 84.10% 9,759 85.19% 9,831 85.82% 3 Phse 

12,029 11,456 10,089 88.07% 10,135 88.47% 10,211 89.13% L-Grd

 NOTES: 1) Breaker data and nominal interrupting capabilities supplied by (D) Substation Engineering's Matthew Cosgro.
2) Breaker interrupting ratings "W/RECL'G" (with reclosing) were derated for reclosing based on C37.7-1952, except W1
(C37.010-1999).
3) 3P & L-G faults "TODAY" are based on the PSNH base case Psnh092.
4) 3P & L-G faults "Future A" are from the OneLiner case from VELCO via Jim DiLuca but PSNH Base Case fault options
were used. See (6)
5) 3P & L-G faults "Future B" are from the OneLiner case from VELCO via Jim DiLuca; 2008 NEPOOL Case fault options
were used. See (6)
6) Non VELCO revisions to the VELCO case: Fitwilliam 115 KV tie corrected, the Swanzey dist xfmr and Jackman Hydro
GSU were updated.
7) W14 reclosing with 6, 16 seconds open times assume the existing 0 sec (inst) is removed as planned.
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Appendix C Circuit and Substation Loading Characteristics 

K:\Deptdata\Energy Delivery\System Plan&Strategy\Comprehensive Studies\Keene Area Study\Report\Study Circuit Loadings.xlsx 
K:\Deptdata\Energy Delivery\Distribution Asset Management\System Loading Data\Western Central\Loadings - Keene Monadnock\SS Loading – Keene.xls 
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2011 2012 .2Qll 
Cust. §!!il 
1724 W 15 4 .6 4 .8 4 .9 
2468 W1 10 11.4 11 .8 12.2 

W 2 (N .0 .) 

1768 W175 8 .3 8 .6 8 .8 
5960 24.4 25.1 25.9 

Cust. Bus 2 
1069 W185 7 .48 7 ,7 8 .0 
2315 W 13 5 .04 5 .2 5.4 
1744 W14 4 .54 4 .7 4 .8 
2771 W 1 8 .23 8 .5 8 .7 
7899 25.3 26.1 26.9 

~ ~ 
1145 W9A 9.71 10.0 10.3 
910 W 2A 8 .93 9 .2 9 .5 

2055 18.6 19.2 19.8 

15914 S/S Total 68 .3 70.4 72.6 

Cust. Swanzey 2011 ~ ~ 
1794 4W1 4.46 4 .6 4 .7 
1992 4W2 4.05 4 .2 4 .3 

3786 S/S Total 8 .5 8 .8 9 .0 

19700 Area Total 76.8 79.2 81 .7 

Keene SIS Circu it Load ing s and Bus Arrangement 
Growth Rate: 3 .10% 

2.QH 2-Qli '21.§ ZQ.1l ~ ill.!l. 2020 TFRATs 

5.1 5 .2 5.4 5 .6 5.7 5.9 6 .1 bus 1 
12.5 12 .9 13.3 13.7 14 .2 14.6 15.1 TB12 27 

TB18 -----1± 
9.1 9.4 9 .7 10.0 10.3 10.6 11 .0 41 

26.7 27 .6 28.4 29.3 30.2 31 .1 32.1 95% 

8.2 8 .5 8 .7 9 .0 9 .3 9 .6 9.8 ~ 
5.5 5 .7 5 .9 6 .0 6 .2 6 .4 6 .6 TB23 13 
5.0 5 .1 5 .3 5.4 5 .6 5 .8 6 .0 TB7 ~ 
9.0 9 .3 9 .6 9 .9 10.2 10 .5 10.8 38 

27 .7 28.6 29 .5 30.4 31 .3 32.3 33.3 95% 

bus 3 
10.6 11 .0 11 .3 11 .7 12.0 12.4 12.8 TB3 26 
9 .8 10.1 10.4 10 .7 11.1 11.4 11 .8 95% 

20.4 21 .1 21 .7 22.4 23 .1 23 .8 24 .5 

74.9 77 .2 79.6 82.0 84 .6 87.2 89.9 

Swanzey S/S Circuit Loadings 

~ ~ z.!l..1§. ZQ.1l ~ ~ ~ ~ 
4 .9 5.0 5 .2 5.4 5.5 5.7 5.9 TB2S 30 
4.4 4 .6 4 .7 4 .9 5.0 5.2 5.3 95% 

9 .3 9 .6 9 .9 10.2 10.5 10.9 11 .2 

84.2 86.8 89.5 92.3 95.1 98.1 101 .1 I 

201 1 Clrs;111t boa!:Jingl, 
MY.ti MW MVAR 

AFC 4 .63 4 .60 0.50 
10300 11.44 11.40 1.00 

~ 8 .30 0.60 
39 0 24.39 

AFC 7.48 7 .40 1.10 
10340 5 .04 5 .00 0.60 

4.54 4.40 1.10 

~ 8 .20 0 .70 
36.1 25.28 

~ 
6720 9 .7 1 9 .50 2 .00 

24,7 ~ 8 .90 0 .70 
18.64 

68.31 

2Q11 QirQl!i! LQs!Qingl! 
4 .46 4 .20 1.50 

28.5 -----1.a.Q§, 3 .80 1.40 

8 .51 

76.82 

RER 05/02/2012 
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Appendix D 12.47 kV Loadflow Synopsis  

 

Development of PSS/E Model 

 

In order to perform the load flow studies on the Keene 12.47 kV distribution, it was 

necessary to build the circuit model in PSS/E from scratch as, up until this point in time, the 

only thing modeled in PSS/E were three bus loads at Keene Substation (representing the 

total combined load fed from Keene Substation 12.47 kV Buses 1, 2 & 3) and one bus load at 

Swanzey Substation (representing the entire load fed by Swanzey Substation).  It was 

decided that all mainline sectionalizing devices (those that could be used to transfer load 

from one circuit to another) would be modeled for each individual 12.47 kV circuit to 

accommodate the analysis required for contingency operations.  The mainline section of a 

circuit in between sectionalizing devices would be represented as one PSS/E branch, and all 

collective load in between sectionalizing devices would be assigned to the downstream bus in 

PSS/E.  All radial parts of each 12.47 kV circuit would simply be modeled in PSS/E as one 

collective bus load, reducing the complexity of the model which is only needed to analyze 

mainline issues. 

 

All conductor data utilized to calculate branch impedances in PSS/E were gathered 

from the most recent Keene AWC prints (with input from Field Engineering where 

discrepancies arose), and all load data utilized for the PSS/E bus loads were taken from the 

most recent substation load database, provided by Field Engineering, as well as from load 

data in Field Engineering’s Aspen Distriview circuit models (depicting how load is allocated 

throughout each individual circuit). 

 

It was then decided to employ an annual load growth rate specific to the Keene 12.47 

kV distribution in order to reflect a more localized load growth pattern for the load flow 

analysis.  Similar to the summer peak load forecasting performed tor the 12 load flow areas 

in PSS/E for System Planning & Strategy’s Ten-Year Study, the load forecast calculation 

methodology used in Procedure ED-3029 was utilized to calculate an annual growth rate 

specific to the Keene 12.47 kV distribution using the total combined annual peak loads of the 

six 115 kV to 12.47 kV transformers feeding the Keene 12.47 kV distribution.  It should be 

noted, however, that only seven years of historical load data was used in this forecasting 

calculation, as opposed to ten year’s worth of load data as prescribed in ED-3029, as that was 

all that was available.  Nonetheless, upon executing the ED-3029 forecast calculation with 

the available load data, an annual load growth rate of 3.1% was calculated for the Keene 

12.47 kV distribution, which is used to scale all future year loads in the Keene load flow 

analysis. 

 

Load Flow Analysis 

 

 With a proper load flow model developed for the Keene 12.47 kV distribution, the load 

flow analysis could now be performed, beginning with an initial base case model for 2011.  

From a purely base case perspective (only looking at base case loading and voltage) and only 

scaling up the loads from year to year without making any other changes to the model, there 

are no load flow violations until the year 2017.  At this point in time, it is projected that the 

first 6,300’ of the W110 circuit from Keene Substation to the 110DX5 switch (477 ACSR) 

exceeds its normal rating.  Without making any changes to the model and continuing to scale 
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the loads, the next violation occurs in 2020 when TB3 at Keene Substation is projected to 

exceed 95% of its 26 MVA TFRAT rating.  Also, in that same year, it is projected that the first 

1,050’ of the W2 circuit from Keene Substation (336 ACSR) exceeds its normal rating.   

However, when also taking contingency analysis into account, the first load flow 

violation is actually expected to occur in 2014 upon contingent loss of either TB7 or TB12 at 

Keene Substation.  Both scenarios simulate the loss of a 22.4 MVA transformer (TB7 or 

TB12) while the smaller 12.5 MVA parallel-connected transformer (TB23 or TB18 

respectively) becomes overloaded.  Both contingency scenarios also require five load block 

transfers in order to reduce the loading on TB23 or TB18 to within their respective TFRAT 

ratings.  In order to limit the number of load block transfers to three in either of these 

contingency scenarios, load would need to be isolated.  However, the accepted load isolation 

criteria utilized for 34.5 kV contingencies, as illustrated in procedure ED-3002, can’t be 

employed for contingencies on the Keene 12.47 kV distribution because PSNH currently 

doesn’t have a dedicated 115 kV to 12.47 kV mobile transformer.  Therefore, no load isolation 

is acceptable for contingencies involving the Keene 12.47 kV distribution, which means 2014 

is the first year where an area solution needs to be determined for the existing  

distribution. 

Going one step further as an added measure, it was decided to see if the W6 circuit 

installation in the 115 kV right-of-way between Keene Substation and Swanzey Substation 

(currently in the capital budget to be in-service for 2015) would solve the aforementioned 

contingency violations seen in 2014, assuming the W6 line would be in-service for 2014.  With 

the W6 line added to the PSS/E model, the same contingency analysis was performed. 

Having the additional W6 line available does enable the number of load block transfers to be 

reduced from five to three to relieve the overloading of TB23 for loss of TB7, resolving the 

previous violation.  However, for loss of TB12, it still requires five load block transfers to 

relieve the overloading of TB18.  The reason for this is that the W6 line, as proposed, would 

be normally fed by the parallel-connected TB12 and TB18 transformers and would be utilized 

to feed the Keene State College load that’s currently served by the W9 circuit.  This 

approximate 4 MW load swap to the W6 line would increase the base case loading on the 

TB12/TB18 transformers.  Therefore, for a contingent loss of the larger TB12, this additional 

W6 load actually contributes to the overloading of TB18, thus increasing the amount of load 

needing to be transferred to reduce the loading on TB18 to within TFRAT.  Subsequently, the 

number of load block transfers needed to accomplish this in 2014 remains at five. 

It has therefore been determined that some type of solution needs to be implemented 

by 2014 in order to prevent violating any design criteria.  Since requiring a solution by 2014 

doesn’t provide adequate time for a long-term permanent construction solution, and since the 

violation needing to be resolved is a contingency violation rather than a base case loading 

violation, it is recommended that PSNH acquires a dedicated 115 kV to 12.47 kV mobile 

transformer.  This will not only restore load for certain Keene 12.47 kV contingencies and 

buy us time until the first base case loading violation is expected in 2017, but having a 115 

kV to 12.47 kV mobile transformer readily available will also benefit the Derry area which 

also has 115 kV to 12.47 kV transformation. 
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Keene Area Peak Load Forecast: 
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Appendix E Keene Substation One-Line Diagram 

[ONE-LINE DIAGRAM REDACTED]

Public Service Company of New Hampshire 
d/b/a Eversource Energy 

DE 22-030 
Attachment TS 1-006A 

Page 21 of 28

DE 22-030 
Exh. 13 

000690

Public Service 
of New Hampshire 

The NortheutUtiliwSyttcm 



 Keene Area Distribution Planning Study 

Confidential Page 21 04/30/2011 

Appendix F Swanzey Substation One-Line Diagram 

[ONE-LINE DIAGRAM REDACTED]
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Appendix G Keene Area 12.47 kV Circuit Diagram 

[ONE-LINE DIAGRAM REDACTED]
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Appendix H City of Keene Circuit Diagram 

[ONE-LINE DIAGRAM REDACTED
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Appendix I  Cost and Net Present Value Summary 

K:\Deptdata\Energy Delivery\System Plan&Strategy\Comprehensive Studies\Keene Area Study\Report\Options Costs T and D.xlsx 

 

 

                            Costs are in $Millions 

2012 Dollars 
 

New 
North 
Keene 
S/S 

Rebuild 
Emerald 
St. 

Rebuild 
Emerald 
St. w/ two 
units 

New 
South 
Keene Site 

Options 
     

Distribution S/S 
 

               
5.94  

               
7.03  

                
7.97  

               
5.94  

Distribution Line 
 

               
1.20  

               
0.50  

                
0.50  

               
0.70  

Transmission S/S 
 

             
12.42  

               
6.00  

                
6.00  

             
12.42  

Total 
 

             
19.56  

             
13.53  

             
14.47  

             
19.06  

 

  
Present Value 

Emerald Only 
 

option 2 26.2 

No. Keene  
 

option 3 33.7 

So. Keene 
 

option 4 33.2 

No. & So. 
Keene 

 
option 5 39.2 

 

The above present values were developed from the information provided below: 

Distribution Substation:  (Ingrid Rahaim 2/28/2012) 

Please find the high level cost estimates for the Distribution portions of potential Keene area projects. The 
cost is in 2012 dollars. The estimates are based on ED3064 “Capital Budget Estmating” - DISTRIBUTION 
SUBSTATION ENGINEERING UNIT COST. 
 
New North Keene S/S: $4.0M - $9.5M  
The order of magnitude  is conceptual where the scope is similar to a previously completed project and has 
not been sufficiently defined to make a direct comparison. The expected accuracy ranges from -30% to + 
60% and the contingency from 25% to 50% . 
Assumptions: 
The Distribution cost for one (1) 115 to 12.47 kVtransformer, one capacitor bank and four feeder positions 
(W1, W13, W14)  
 
Rebuild Emerald Street with two transformers: $6.25M - $12.75M  
The order of magnitude  is conceptual where the scope is similar to a previously completed project and has 
not been sufficiently defined to make a direct comparison. The expected accuracy ranges from -30% to + 
60% and the contingency from 25% to 50% . 
Assumptions: 
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The 0.97 A property across the street from existing station is large enough accommodate the 115kV 
terminals 
The 0.97 A property does not require extreme environmental mitigation 
Two (2) 115 to 12.47 kV, 30 MVA transformer units  
Eight (8) 12.47 kV feeder positions (W15, W110, 75W1&2, W185, W1, W13, W14, spare) , two transformer 
breaker; provisions for  two capacitor banks. 
TB3 and bus 3 will remain in the station to feed W9 and W2.  
The cost to remove and provide a temporary set-up for TB12 or TB 18 is not included.  
 
Rebuild Emerald Street with one transformer: $5.00M - $11.25M  
The order of magnitude  is conceptual where the scope is similar to a previously completed project and has 
not been sufficiently defined to make a direct comparison. The expected accuracy ranges from -30% to + 
60% and the contingency from 25% to 50% . 
Assumptions: 
The 0.97 A property across the street from existing station is large enough accommodate the 115kV 
terminals 
The 0.97 A property does not require extreme environmental mitigation 
One (1) 115-12.47kV, 30 MVA transformer units  
Eight (8) 12.47 kV feeder positions (includes 2-4 future or spare feeders) , one transformer breaker; 
provisions for one capacitor bank. 
TB3 and bus 3 will remain in the station to feed W9 and W2.  
The cost to remove and provide a temporary set-up for TB12 or TB 18 is not included.  
 
New South Keene S/S:  $4.0M - $9.5M: 
The order of magnitude  is conceptual where the scope is similar to a previously completed project and has 
not been sufficiently defined to make a direct comparison. The expected accuracy ranges from -30% to + 
60% and the contingency from 25% to 50% . 
Assumptions: 
The Distribution cost for one (1) 115 to 12.47 kV transformer, one capacitor bank and four feeder positions 
(W15, W185, W2)  
 

Transmission Substation:  (Jim Jiottis 2/27/2012) 

The following can be used for budgetary planning.  These are high level estimates, once the full scope is 
defined, new estimates with better detail should be developed. 
The costs are in 2015 dollars. 
 
New substation on the north end of Keene 
The design would be our standard distribution substation, 2-115 kV breakers with a motor operated switch 
between the transformers. 
 
The estimate for the transmission only portion of the yard is: $6.21M - $25.26M 
Order of Magnitude (-50%+200%) estimate: 
As the specific location has not been determined, an additional $1.5 mil has been added for land/row costs. 
 
Expansion at Keene 
This includes the following assumptions: 
Removal of existing 12.47 kV transformers except TB3 
Distribution can fit it new facilities on the existing .9 acres currently owned by PSNH 
Connections will be underground cable using the former location and facilities of TB 18 and TB12 (approx 
500 ft for each transformer) 
No 115 kV breakers will be added, assume distribution will be using fully rated circuit switchers at new 
substation 
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Underground cables will be included in existing bus protection, distribution will provide sufficient CT's on 
new transformers for this 
Assumes Emerald street can be ended at existing gas facilities and new parcel can be made contiguous 
with existing land. 
Assumes distribution will allow removal of either TB18 or TB12 prior to completion of new substation. 

The estimate for the transmission only portion is: $3M - $12M 

New substation on the south end of Keene:

Same as North Keene estimate: 
The estimate for the transmission only portion of the yard is: $6.21M - $25.26M 
Order of Magnitude (-50%+200%) estimate: 
As the specific location has not been determined, an additional $1.5 mil has been added for land/row costs. 
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Appendix J Project Benefit Comparison 

K:\Deptdata\Energy Delivery\System Plan&Strategy\Comprehensive Studies\Keene Area Study\Report\MATRIX FORM Keene Area Study.xls 

Public Service Company of New Hampshire 
d/b/a Eversource Energy 

DE 22-030 
Attachment TS 1-006A 

Page 28 of 28

DE 22-030 
Exh. 13 

000697

Public Service 
of New Hampshire 

'11le Nonheut Utilhiea Symm 

Keene Area Study - Matrix for Option Comparison 
Project: Rating 

4-5 = Superior, 2 -3 = Adequate, 0-1 = Inferior 
Option 1 Option 2 Option 3 Optlon4 Option 5 Option 6 

Construct New 115-12.4 7 kV Construct a 115- Construct a 115- Construct a 115-
Reconstruct 115- 12.47 kV North 

Substations in Keene Area with 12.47 kV Keene 
12.47 kV North 12.47 kV South 

Keene SIS with one 
two 30 MVA transformers in SIS with two 30 Keene SIS with Keene SIS with 

30 MVAXFMR. Install Distributed Expand at 34.5kV one 30 MVA one30 MVA 
2015. to alleviate SIS 

MVAXFMRs, 
XFMR. Replace XFMR. Replace Construct a 115- Generation 

transformer replacing 
obsolete obsolete 

12.47 kV South (20MW Remove obsolete equipment in Weighting overloads obsolete 
equipment at equipment at 

Keene SIS with one Combustion 
Existing Keene Substation. equipment at 

existing Keene existing Keene 
30 MVAXFMR. Turbine) 

existing Keene 
SIS with one SIS with one Remove obsolete 

SIS . 
30MVAXFMR 30MVAXFMR 

equipment at existing 
Keene SIS . 

Cost $26.2M $33.7M $33.2M $39.2M ~$45M 

Addresses Area Load Growth (Long 
8 1 3 5 5 5 1 Term) 

Improves Reliability: SAIDI 8 1 2 3 3 4 1 

Net Present Value (2012) (Appendix A) 7 2 5 4 4 3 2 

Feasibility of In-Service Date (ISO) 6 2 2 4 3 3 4 

Environmental Impact 5 3 1 2 2 3 1 

Contingency Solution 5 1 2 3 3 4 3 

Power Quality Improvement (SARFI -70) 4 2 3 3 3 3 2 

Operating Cost 3 2 3 3 3 3 2 

4% - 2% 6% 
System Loss Savings (Appendix B) 3 1 1 3 2 4 4 

adds 36.8 kw 205.3 kw 94.9 kw 345.9 kw 

Total 79 126 171 162 179 100 
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Request from:  Department of Energy 
 
Witness:  Renaud, Paul R, Dipaola-Tromba, John P, Dickie, Brian J, Plante, David L 

 
 
Request:  
 
As a follow-up to TS 1-006 please: 

1. Revise the original response to make clear which costs in the table in part (d) are 
distribution costs. 

2. Provide the total environmental costs incurred for the project and associated construction 
impacts.  

 
 
Response: 
 

1. The columns labeled A14W01 of the table provided in the Company’s original response to 
this Data Request present distribution costs.  The columns labeled T1347A of the table 
present transmission costs. 

 
2. The Emerald Street project underwent an extensive analysis, evaluation, mitigation and 

monitoring program in order to identify the presence, or the potential presence of a variety 
of contaminants and hazardous materials as well as to ensure proper disposal.   
 
The substation is built within the footprint of a former manufactured gas plant (“MGP”) 
site, requiring that the Company take additional precautions and consideration relating to 
the potential subsurface impacts from these historical operations as well as substation 
operations to complete the project. To this end, the Company contracted with Weston & 
Sampson (W&S) to develop a robust pre-characterization and waste characterization plan 
to properly evaluate subsurface and concrete conditions for proper materials management. 
W&S also prepared a materials management plan.  
 
Between 2018 and 2021, W&S oversaw the excavation and collection of numerous grab 
and composite samples located in areas of planned removal and addition. Based on the grab 
sample results and in accordance with Toxic Substances Control Act (TSCA) 40 CFR 
761.61(b), performance-based remediations were initiated in specific areas (both soil and 
concrete) where PCB concentrations exceeded 1 milligram per kilogram. W&S oversaw 
shallow soil and concrete remediations performed by Clean Harbors Environmental 
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Services and US Ecology. W&S collected verification samples in accordance with TSCA 
40 CFR Subpart O.  
 
As part of its ongoing oversight role, in January of 2019, W&S mobilized to the site to 
collect concrete samples from the northerly switchgear pad.  Six samples were collected 
and analyzed.  All were “non-detect” for PCBs indicating that the concrete debris could be 
managed as general construction and demolition debris.     
 
The construction PO that was issued to Cianbro Corp in September of 2018 included, in 
the base cost, the disposal of the hazardous materials known at the time, which were 
ascertained through the pre-construction activities undertaken by the Company, as well as 
by W&S, described above.  At that point in time, the Company anticipated the need to 
dispose of ~750 linear feet of transite conduit, ~500 linear feet of asbestos sheets, ~1,300 
linear feet of abandoned lead sheathed cables and entered into the contract with Cianbro 
Corp to conduct such work.  Up to 2,900 cubic yards of clean soil removal was also 
included in the base contract value. 
 
There are no facilities in the northeast that can accept PCB-contaminated material. In 2019, 
PCB-contaminated soil that was generated was disposed of at Clean Harbors’ Texas or 
Utah facility. In 2021, PCB-contaminated soil and concrete that was generated were 
disposed of at US Ecology’s Wayne Disposal Facility located in Michigan.  Remediation 
of these “hot spot” PCB areas allowed for the contractor to dispose of the remaining 
polluted material off-site at an approved disposal facility in New England. The bulk of the 
laboratory analysis was completed by Con-test Analytical Laboratory and supplemented 
by Alpha Analytical throughout the project. 
 
After decommissioning and removal of old transformer TB12 and its associated 
switchgear, evidence of contamination was found on the newly exposed surfaces of the 
concrete foundation.  These areas were tested and found to contain PCBs.  This also 
resulted in contamination of the soils beneath the transformer/switchgear pad (via 
penetrations through the pad for conduit and cable) which required removal and disposal 
of the concrete and soil as contaminated material.  Additionally, when the required asbestos 
survey was conducted, this identified asbestos containing materials (ACMs) that needed to 
be abated in order to properly dispose of the equipment being removed. These materials 
were - an undercoating on the switchgear cabinets, wire insulation, and additional transite 
conduits. This resulted in a short pause to the construction sequence while remediation of 
the hazardous materials was taking place. 
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The table below summarizes the costs associated with sampling, analysis, disposition management 
and actual disposal of regulated contaminants.  The disposal costs are related to hazardous 
materials and quantities in excess of what was included in the base cost of the electrical 
construction contract with Cianbro 
 

 
 
Original Request TS 1-006: 
 
Reference DOE 1-08, Emerald Street Substation.  Please provide the following information: 
 
a) A copy of the load study referenced at the tech session justifying this project. 

 
b) Explanation as to why this project should not be treated as a “growth project” under the terms 

for step adjustments in the Settlement Agreement in Docket DE 19-057. 
 

c) Explanation as to why the engineering cost overruns were not known or knowable at the time 
of designing and scoping the project. 

 
d) Final cost breakdown between distribution costs and transmission costs for the project 

confirming that no transmission costs were included in the plant-in-service amount for 
2021of $19.5 million 
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Emerald St. Abatement and Remediation costs 

Vendor PO# PO Date Scope of Services Invoiced 

Weston & Sampson 10105528 9/ 25/ 2017 Pre-Characterizat ion and disposal management $ 86,100 
Weston & Sampson 10955100 1/ 9/ 2018 CO#l Soil Management $ 76,200 
Clean Harbors 10523119 9/ 24/ 2018 Initia l PCB Remediation $ 45,400 

Weston & Sampson 10845464 4/ 25/ 2019 CO#2 - Add'I p re-char, CST Support, Dewatering eng. $ 76,822 
NRC US Ecology 11056190 11/25/2020 Disposal of PCB contaminated soils $ 150,400 
Cianbro Corporation 11070686 2/ 1/ 2021 CO for Disposal of Contaminated Soils and Concrete $ 58,613 
NRC US Ecology 11092951 5/ 3/ 2021 Disposal of PCB contaminated soils - COl $ 22,900 

TRC 10943618 Blanket Asbestos Monitoring $ 24,700 
Contest Analytical 10948702 Blanket Analysis of soil samples $ 6,300 
Mora n Environme ntal 11003135 Blanket Asbest os Abatement $ 92,200 

Total $ 639,635 
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Original Response TS 1-006: 
 
a) The Keene area load study is attached as Confidential Attachment TS 1-006A. 
 
 Attachment TS 1-006A contains confidential energy infrastructure information.  Accordingly, 
consistent with Puc 203.08(d), Eversource states that it has a good faith basis for confidential 
treatment of the material provided in Attachment TS 1-006A.  The Company will submit a motion 
for confidential treatment prior to hearings in this proceeding.  
 
b) Upgrades at Emerald Street substation did not increase the transformer capacity of the station 

and therefore the Emerald Street substation project was not a “growth project”. 
The Emerald Street substation project (previously referred to as Keene substation) was the 
second project proposed as a result of a comprehensive area study.  While transformer loading 
was one factor considered in the Keene Area Distribution System Study, as noted in the study’s 
Executive Summary, the more urgent factor was the fact that the available fault current at the 
substation exceeded the interrupting rating of two of the transformer breakers and much of the 
switchgear.  Another urgent factor was equipment obsolescence.  Four of the five transformers 
at the Emerald Street substation were between 45 and 60 years old; based on the useful life 
expectancy of 55 years for distribution substation equipment this meant that 90% of the 
distribution equipment was considered obsolete.  One of the transformers actually failed during 
the construction phase of the project, demonstrating the urgent need to address the condition 
of this equipment.  The 2012 study is provided in response to part (a) of this data request and 
provides details of the many deficiencies of the Emerald Street substation.  

 
To address these deficiencies, the North Keene substation was constructed to provide a second 
source to the nearly 16,000 customers served in the greater Keene area and to allow load to be 
served during construction activities at Emerald Street substation.  The upgrades at Emerald 
Street included replacing the 1940/1950’s vintage switchgear with automated, properly rated 
switchgear and to replace four 1950/1960’s vintage power transformers (total of 69.8 MVA) 
with two 30 MVA transformers.  The substation upgrades at Emerald Street substation 
addressed underrated equipment, asset condition, and aged equipment as well as improving the 
overall design of the substation.  
 

c) The Company does not agree with the characterization within the question that there were 
“engineering cost overruns” that were not “known or knowable” at the time the project was 
initially contemplated.  It is important to note that while the project first received full funding 
in 2017, it was with the understanding that several components of the project estimate were 
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based on 2016 estimates and in several instances did not have actual contract pricing in hand 
to completely inform this first full funding estimate.  This is consistent with the Company’s 
policies and processes at the time for advancing projects, particularly for projects of this 
magnitude and complexity.  The Company’s project identification, approval, and management 
processes are intentionally designed to be iterative and flexible in order to accommodate 
changing circumstances and to incorporate new information, while maintaining rigorous cost 
containment imperatives and oversight at appropriate levels of Company management, 
generally based on project cost and / or the dollar amount or percentage of project cost changes.  
In certain cases, initial full funding approvals for projects such as the Emerald Street project 
are required to be revisited, as part of the normal course of business and project lifecycle, in 
order to incorporate updated contracting information, among other elements.  This is the case 
with the initial full funding authorization for the Emerald Street substation project and is 
documented in the funding request made in 2017 which indicates that only some components 
of the request were based on known commitments and others were estimates.   
 
In March 2019, after securing contract pricing, a revised full funding request (via the 5/3/19 
SRF) was submitted and approved by the EPAC Committee.  This funding request brought the 
total project authorization amount to $16.8 million, which is what is considered by the 
Company as the Full Funding amount for the project.  

 
From 2017 to 2019, while the detailed project engineering, contracting and major equipment 
procurement progressed, more information became available to further refine details of the 
engineering required to achieve the project objectives.  This refinement was an expected part 
of the process, as described above, rather than a “cost overrun” as characterized in the question. 
 
However, this refinement process did result in an increase in the estimated cost of engineering 
by approximately $300k between the initial full funding request completed in 2017 and the 
Full Funding amount developed and authorized in 2019. This increase of $300k (or 
approximately 2 percent of the total project authorization amount of $16.8 million), was 
attributable to several factors that were not known or knowable at the time that engineering 
was initially contracted: 

i. The bid specification for the detailed substation engineering included a requirement 
that the engineering vendor assist with the preparation of a “general specification for 
power/control enclosures with metalclad switchgear to issue to equipment suppliers” 
and also went on to explain that the engineering vendor was responsible for engineering 
“where not part of the metalclad design”.  Leidos, in their proposal, attempted to clarify 
this demarcation or responsibility, taking on engineering drawings they felt were to be 
done by the engineering vendor and identifying drawings they felt would be done by 
the switchgear manufacturer.  After award of the engineering contract, Eversource 
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decided that preparing these drawings in advance and including with the switchgear 
specification would provide the Company with the best and most complete bid 
responses.  This resulted in a change order for Leidos to complete these drawings.  In 
theory, this also resulted in better bids for the switchgear, as the vendors did not need 
to prepare them, and this reduced the number of assumptions that the bidders would 
need to make in preparing their proposals. ($40,146) 

ii. The engineering scope of fencing and a retaining wall was inadvertently omitted from 
both the site engineering and substation engineering contracts (contract gap) and 
needed to be added back in as an engineering scope change.  This was known project 
scope but was overlooked during the contracting process. ($16,850) 

iii. The engineering package needed to be split into multiple “issued for construction” 
packages to support the construction sequencing and outage plan.  At the time of the 
engineering contracting (April 2017), the construction sequencing was not known and 
the need to split the engineering into multiple packages could not have reasonably been 
anticipated. ($170,434) 

iv. Modifications to the oil containment system were required after discovering a 
discrepancy in the nameplate volume of transformer oil. ($5,432) 

v. An additional engineering vendor (RLC Engineering) was brought on to assist with 
owner review of P&C design deliverables due to internal labor constraints.  This task 
was initially intended to be performed by in-house resources.  ($54,900) 

 
 
d.  The Company has controls and processes in place to ensure that transmission costs are not 
charged to distribution work orders, and vice versa.  The Company does this by keeping the 
project scope and accounting work orders separate, such that costs associated with transmission 
work is recorded to certain accounting work orders, and costs associated with distribution work 
is recorded to separate accounting work orders.  All team members are provided with the proper 
accounting for each project to properly account for their time as well as for preparing requests 
to order services and materials.  There are various review and approval processes for time and 
invoices to ensure that project costs are properly allocated. 
 

As a further measure of assurance that costs are accurately charged between transmission and 
distribution, the project manager and cost analyst for these projects performed a detailed review 
of project cost accounting to ensure that all charges were charged to the correct project in 
anticipation of the project closeout process which is performed after the projects are placed in 
service.  Any errors identified through the course of this review were corrected in advance of the 
in-service date.  After the in-service date, the Company undertakes a formal reconciliation to close 
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out the project and unitize the assets, moving the project from Account 106 (Construction 
Completed Not Classified) to Account 101 (Plant in Service).  This reconciliation serves as a 
further check to ensure that costs are accurately charged to the appropriate plant accounts, and 
appropriately charged to distribution and transmission.  This review is currently in process, but not 
complete.  The analyst performing this work has reported that thus far, no significant anomalies 
have been detected.  However, in the event that this reconciliation process identifies charges that 
need to be reclassified, accounting entries will be made.  This is why it is common to find both 
charges and credits to projects a year or more after the in-service date. 
 

 
 
 

Line Item Category
 A14W01 

12/31/2021 
A14W01 

6/30/2022
 T1347A 

12/31/2021 
T1347A 

6/30/2022
1. ROW / Easements / Land Acq -                            -                            -                            -                            
2. Environmental Approvals / Permits -                            -                            -                            -                            
3. Outreach 45                         45                         -                            -                            
4. Siting Approval / Permits -                            -                            -                            -                            
5. Engineering / Design 1,398                   1,422                   1,284                   1,292                   
6. Materials (Eversource Purchased) 790                       766                       287                       210                       
7. Construction (Incl Matl's by contractors) 7,831                   7,831                   1,126                   1,110                   
8. Testing / Commissioning 2,208                   2,164                   207                       443                       
9. Project Mgmt Team 366                       366                       170                       170                       
10. Removals 723                       723                       301                       328                       
11. Other - Escalation 1,080                   1,080                   431                       431                       
12. Risks -                            -                            -                            -                            
Total Directs W/ Risks 14,441                 14,397                 3,806                   3,984                   
13. Indirects / Overhead 4,441                   4,439                   963                       1,029                   
14. AFUDC 1,378                   1,378                   250                       250                       
Total Project 5,819                   5,817                   1,213                   1,279                   
15. Contingency -                            -                            -                            -                            
Total Capital Request 20,259                 20,214                 5,019                   5,263                   
16. Reimbursable -                            -                            -                            -                            
Project Total 20,259                 20,214                 5,019                   5,263                   
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Request from:  Department of Energy 
 
Witness:  Devereaux, James J 

 
 
Request:  
 
Reference DOE 1-16, Insurance Claim Annual.  Please provide the following information: 
 
a) Confirmation that the $1.9 million for plant-in-service for 2021 is a gross amount and not a 

net amount. 
 

b) Total amount of insurance reimbursements received for 2021. 
 

c) Explanation of the “fixes” and “the new system” mentioned by Eversource at the tech session 
to calculate plant-in-service under this project. 

 
 
Response: 
 

A) The $1.9 million for plant-in-service for 2021 is a gross amount. 
 
B) The total amount of insurance reimbursements received in 2021 was ($1,721,850.37).  

 
C) In 2021, the Company implemented Maximo, a new work management system. It was 

determined in 2022 that the reimbursables function in Maximo was journaling 
reimbursements in accordance with the individual work order FERC split, rather than to 
Account 108 as required by FERC. The Company is in the final stages of permanently 
correcting the reimbursables function to ensure the amounts are recorded in Account 
108.  In the meantime, the Company has been performing a high-level journal entry on a 
quarterly basis to correct the reimbursables accounting.   
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Request from:  Department of Energy 
 
Witness:  Devereaux, James J 

 
 
Request:  
 
Reference DOE 1-23, Replace Submarine Cable.  Please explain why there is a negative balance 
of -$148,110 booked to plant-in-service for 2021.  If this amount is related to the Commission’s 
ordered disallowance of $163,000 in Eversource’s second step adjustment, why does the plant-
in-service amount for 2021 not equal negative $163,000? 
 
Response: 
 

The $148,109.89 negative balance is the combination of the disallowance write off amount 
that hit Account 106010 and loader activity.  It is less than $163,000 due to the FERC 
mapping during the derivation process.  Please see the table below for calculation of the 
$148,109.89 booked to plant in service for 2021.  

 

 
 
In addition, during the Step 2 Audit performed by the Department of Energy Enforcement Division 
Audit Staff, the Company worked closely with the Audit team on the accounting for the $163,000.  
Please refer to Attachment TS 1-008 for a copy of the DE 19-057 Second Step Adjustment Final 
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Sum of amount 

fe rc_account .T accounting_work_orde r 

0 106010 0 9L620643 

0 9L620642 

106010 Total 
Grand Total 

NON·UNITIZATION 

NON·UNITIZATION 

9L620642 

9L620642 

9L620643 

9L620643 

year G!J 
2021 Grand Total 

$ (65,794.89) $ (65,794.89) 

$ (82,3 15.00) $ (82,3 15.00) 

$ (148,109.89) $ (148,109.89) 

$ (148,109.89) $ (148,109.89) 

(8 1,500.00) d isa llowance write off to 106 

(8 15.00) loader act ivity 
(82,3 15.00) 

(65,5 11.35) d isa llowance write off to 106 

(283.54) loader act ivity 
(65,794.89) 
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Audit Report, dated July 8, 2022, at pages 23 – 25 for the complete evaluation of the Welch and 
Locks Island cable replacement project disallowance of $163,000.  
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STATE OF NEW HAMPSHIRE
Inter-Department Communication 

   DATE:  July 8, 2022 

FROM: Enforcement Division Audit Staff 
NH Department of Energy 

SUBJECT: Public Service Company of New Hampshire d/b/a Eversource Energy 
DE 19-057 Second Step Adjustment 
Revised FINAL Audit Report  

TO: Thomas Frantz, Director Regulatory, NH Department of Energy 
Jay Dudley, Analyst, Regulatory, NH Department of Energy 
Paul Dexter, Attorney, NH Department of Energy 

Introduction 

On May 3, 2021, Eversource filed a petition for a second step adjustment, as 
contemplated by the Settlement Agreement filed in the DE 19-057 docket.  The step was 
specifically summarized on Attachment LGL/DLP/JJD-1 page 1 of 6: 

Order 26,504 in docket DE 19-057, issued 7/30/2021, approved the annual 
revenue requirement associated with $123,141,062 of plant additions placed in service.  
The Commission concluded that the $123 million was used, useful and in service, subject 
to the Business Process Audit.  The disallowance of $1,074,000 is the sum of: 

Pemigewasset transformer project   $911,000 
Welch and Locks Island cable replacement project $163,000 

Eversource filed a motion for reconsideration of Order 26,504, and the 
disallowance of $911,000, which was denied by Order 26,528 on 9/27/2021. 

On 10/27/2021, Eversource filed an appeal with the New Hampshire Supreme 
Court.  The case was accepted by the Court and is unresolved as of the date of this report. 

Step 2-Calendar Yr 2020
Line Category Description Plant Additions Reference

Col. A Col. B Col. C
1 Specific Projects 70,630,376$       Pages 2-3
2 Annual Blanket Projects and Programs 53,275,173$       Pages 5-6
3 Specific Carryover Projects 309,513$       Page 4
4 Total Plant Additions 124,215,062$     

Public Service Company of New Hampshire 
d/b/a Eversource Energy 
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Review of Reported Projects 

 
 The Regulatory Staff at the NH Department of Energy reviewed projects within 
each category, for compliance with the Company’s capitalization policies.  A Business 
Process Audit related to capitalization procedures is also underway. As a result, a limited 
audit of the representation of the step assets posting to the continuing property records 
(CPR) and general ledger (GL) was conducted by the NH Department of Energy 
Enforcement Division Audit Staff (Audit).  Audit requested the Continuing Property 
Record detail for the overall $124,215,060.32, which was provided in August 2021.  The 
pivot table of the 70,432 line items was summarized by Audit to be: 
 

 
 
 The above $124,215,062 additions represent projects reported to have been placed 
in service in 2020.  The additions were reported to exclude new business projects.  In 
January 2022, Audit requested clarification of the “in-service” dates, which ranged from 
2009 through 2021.  In February 2022, the Company provided an updated CPR listing, 
along with an explanation that the in-service dates in the original CPR file were not 
correct.  However, the updated CPR listing included revised in-service dates and general 
ledger posting dates demonstrating the calendar year 2020.  Audit reviewed the updated 
details and saw that work orders were noted to have been completed in the years 2013 
through June 2021.  Related journal postings were noted to be in 2020.   
 

FERC # Additions RETIREMENTS Grand Total

361 2,661,160.34$      (13,083.80)$         2,648,076.54$   
362 23,083,644.55$    (429,714.19)$       22,653,930.36$ 
364 17,934,569.99$    (1,712,434.00)$    16,222,135.99$ 
365 39,427,573.18$    (5,800,439.17)$    33,627,134.01$ 
366 2,061,055.07$      (18,739.75)$         2,042,315.32$   
367 5,480,739.78$      (572,066.26)$       4,908,673.52$   
368 12,810,472.45$    (16,528,106.14)$  (3,717,633.69)$  
369 2,371,015.47$      (361,737.32)$       2,009,278.15$   
370 1,975,774.75$      (2,729,457.92)$    (753,683.17)$     
371 252,268.99$         (138,793.43)$       113,475.56$      
373 89,530.78$           (30,115.69)$         59,415.09$        
390 1,291,597.93$      -$                    1,291,597.93$   
391 489,151.09$         -$                    489,151.09$      
392 11,626,679.69$    (213,207.48)$       11,413,472.21$ 
393 96,076.50$           -$                    96,076.50$        
394 2,320,889.30$      2,320,889.30$   
396 25,811.96$           -$                    25,811.96$        
397 204,806.84$         (5,642.65)$           199,164.19$      
398 12,241.66$           -$                    12,241.66$        

TOTAL 124,215,060.32$  (28,553,537.80)$  95,661,522.52$ 
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• 8 work order lines with in-service dates of 5/29/2013 had related retirements 
amounting to $(2,529.32) booked 5/1/2020.  The Company explained that the 
work order closed in 2017, but the retirements in 2020 were the result of Plant 
Accounting having to create a property unit called “Pole Top Framing”.  Because 
the property unit did not exist in 2013, the CPR had to be updated.  Audit Issue 

#1   
 

• 37 work order lines with in-service dates 3/2015 had unitization and retirement 
entries 1/2020, 2/2020, and 3/2020.  The net of all of the entries is $-0-.  
Unitization of assets and related retirements should be posted in a more timely 
manner.  Audit Issue #2  

 
• 50 lines related to Pre-capitalized Overhead Equipment Purchases- transformers 

and regulators, with in-service dates 10/27/2015 reflected additions posted during 
2020 totaling $9,066,004.00.  Eversource noted that Pre-capitalized work orders 
are “placed in service at the time they are initiated…the work order will remain in 
an in-service status and never move to posted status.”  This IT based activity is 
the result of stock codes within PowerPlan and Maximo, the supply chain system.  
Activity is an automated interface that moves charges from account 107 (CWIP) 
to 101 (Utility Plant in Service). 

 
• 714 specific work order lines noted as (blank), indicating the work order remained 

open or was cancelled.  Related journal entries of those (blank) lines summed to 
$(3,344,313.62). 

 
 A Business Process Audit (BPA) is currently in progress, as agreed by all parties 
to the Settlement Agreement in the rate case in DE 19-057.  The Company, in response to 
data request BPA 1-008, provided a listing of 2020 additions that sums to $153,877,388: 
  

 

1 Docket DE 19-057
2 Data Request BPA 1-008
3 Dated 10/01/2021
4 Attachment BPA 1-008
5 Page 1 of 1
6
7
8
9
10 Dec 2015 YTD ActualDec 2016 YTD ActualDec 2017 YTD ActualDec 2018 YTD ActualDec 2019 YTD ActualDec 2020 YTD Actual

11
12 Electric Distribution Total 117,078,536$          159,753,109$          166,579,653$          152,243,142$          151,939,016$          143,443,158$          
13      Basic Business-ED 28,730,513              42,569,433              54,015,375              49,216,413              44,627,868              41,910,590              
14      New Customer-ED 7,589,501                6,007,836                10,089,766              11,750,111              13,661,197              13,942,909              
15      Peak Load / Capacity-ED 17,602,486              8,058,362                3,096,630                3,879,609                3,133,850                7,351,497                
16      Regulatory Commitments-ED 9,656,201                61,002,658              38,109,896              6,830,458                436,396                   2,501,227                
17      Reliability-ED 53,499,835              42,114,820              61,267,985              80,566,551              90,079,704              77,736,935              
18 Transmission 66,691                     -                               -                               -                               -                               -                               
19 Facilities 1,409,710                7,735,649                1,476,272                4,311,859                2,319,042                9,934,582                
20 Information Technology 2,615,908                496,224                   42,918                     1,201,917                430,499                   92,642                     
21 Corporate Other 20,430,730              3,985,183                61,831                     49,325                     211,999                   407,005                   
22 Expense Only 1,749                       521                          3,749                       34,348                     797                          -                               
23 Total PSNH Distribution 141,603,324$          171,970,685$          168,164,423$          157,840,590$          154,901,352$          153,877,388$          

Public Service Company of New Hampshire

Distribution Capital Spending 2015-2020
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 Audit requested clarification of the specific line items in the BPA 1-008 detail 
that are not included in the 2020 step 2 details.  The Company indicated that the 
$153,877,388 is not comparable to the step figure of $124,215,060 because the BPA data 
response includes spending on additions, the cost of removal, and includes spending on 
new customer projects.  The BPA response also represents capital spending related to 
accounts 107, Construction Work in Progress and 108, Accumulated Depreciation.  The 
step assets reflect amounts in account 106, Completed not Classified and 101, Plant in 
Service.  A request for clarification regarding how much of the Step 2 total was included 
within the $153 million was provided, indicating approximately $97 million was included 
in both figures.  
 

The 2020 Specific Projects reviewed by the NH PUC Staff (now the Department 
of Energy Regulatory Staff), based on the Step 2 filing, were, with the documentation 
provided in response to Staff 19-001, as follows:      
             GL # 
#A16N01  11W1 Replace Submarine Cable  $  1,575,238.28 106010 
#A17N18 Laconia SS Equipment Replacement  $  3,922,199.42 106010 
#A18N05  Pemi SS Upgrade    $  6,538,622.15 106010 
#A19S06  Replace Conductor Route 13 Amherst $  1,604,670.76 106010 
#A19X58  Replace Lattice Steel Towers   $  3,089,033.25 101010 
#A20S22  Range RD Windham Conversion  $     342,208.87 106010 
#A20W08  3155X6 Feed from 3155X9   $     550,764.36 106010 

       $17,622,737.09   
 
The Regulatory Staff’s review represents 25% of the filed $70,630,376 Specific 

projects.  Audit reviewed each project to identify in what General Ledger (GL) account 
the assets were posted as of 12/31/2020 and identified those above.  Account 106010 is 
the Completed Construction not Classified account inclusive of plant which is in service 
but has not been specifically “unitized” to the exact plant in service account.  Account 
101010 is the Utility Plant in Service account. 

 
 The 2020 Annual Blanket Projects and Programs reviewed by Regulatory 
Staff, per response to Staff data request 19-001 were: 
             GL# 
#C03TEL Telephone Projects Annual-non-unitized  $   231,749.66  106010 
#C03TEL Telephone Projects Annual-unitized  $   276,044.99  101010 
#INS9R Insurance Claims      $2,642,149.00    106010 and 101010 
        $3,149,943.65 
 
 Regulatory Staff’s review of the three blanket projects above represents 6% of the 
overall reported $53,275,173. 
 
 Audit verified the reported totals for the C03TEL projects to accounts 106010 and 
101010.   
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 The reported total for the INS9R Insurance claims was also verified to both 
accounts.  Details of the 300 level sub-accounts to which the assets are assigned are noted 
for each of the three Insurance project codes: 
    

 
 
 

 
 
 

 
 
 
 Audit requested and was provided with the general ledger detail which reflects the 
additions, retirements, and reimbursements for 2020:  

Total Total

Utility Account to which Aligned Addition Retirement Addition Retirement Additions Retirements

364310 Poles and Appurtenance 4,870.49$          -$                  7,872.63$      -$             12,743.12$        -$                  

365000  Overhead Conductors, Device 13,466.98$        (324.07)$          23,032.24$    -$             36,499.22$        (324.07)$          

366700 DB/UG Conduits and Vaults 24,162.43$        (1,098.93)$      27,242.53$    -$             51,404.96$        (1,098.93)$      

367720 DB/UG Conductors and devices 21,518.96$        (13,024.76)$    245,017.51$  -$             266,536.47$     (13,024.76)$    

369320 Cond&Devices-Overhead 2,923.16$          (54.14)$            (9,321.61)$     -$             (6,398.45)$        (54.14)$            

369720 DB/UG Conductors and Devices 34,683.43$        (6,650.73)$      (2,278.85)$     -$             32,404.58$        (6,650.73)$      

370470 Meters - Devices 79.55$                (11.05)$            (79.56)$           -$             (0.01)$                 (11.05)$            

371400 Inst.Cust.-Area Lighting 1,457.78$          -$                  -$                 -$             1,457.78$          -$                  

373790 DB/UG Fixtures -$                    -$                  (67.72)$           -$             (67.72)$              -$                  

INSDB9 - 10 Projects 103,162.78$     (21,163.68)$     291,417.17$  -$             394,579.95$     (21,163.68)$    

Account 101010 Account 106010

Total Total

Utility Account to which Aligned Addition Retirement Addition Retirement Additions Retirements

364310 Poles and Appurtenance 938,604.12$     (222,434.44)$  500,943.78$  -$             1,439,547.90$  (222,434.44)$  

365000  Overhead Conductors, Device 360,893.62$     (156,702.17)$  234,506.54$  -$             595,400.16$     (156,702.17)$  

366700 DB/UG Conduits and Vaults 22,555.94$        (2,505.97)$      17,378.74$    -$             39,934.68$        (2,505.97)$      

367720 DB/UG Conductors and devices 34,827.88$        (4,256.48)$      (26,446.18)$  -$             8,381.70$          (4,256.48)$      

368330 Equipment Overhead 3,624.88$          -$                  (3,640.32)$     -$             (15.44)$              -$                  

369320 Cond&Devices-Overhead 90,466.28$        (23,346.86)$    20,745.70$    -$             111,211.98$     (23,346.86)$    

369720 DB/UG Conductors and Devices 12,306.86$        (7,200.98)$      954.66$          -$             13,261.52$        (7,200.98)$      

370470 Meters - Devices 2.38$                  -$                  -$                 -$             2.38$                  -$                  

371400 Inst.Cust.-Area Lighting 12,498.88$        (2,660.66)$      (986.25)$        -$             11,512.63$        (2,660.66)$      

373320 SL-Conductors & Device OH 547.77$              -$                  1,156.38$      -$             1,704.15$          -$                  

373380 SL- Poles - Overhead 880.68$              -$                  -$                 -$             880.68$              -$                  

373390 SL- Fixtures - Overhead 5,113.06$          (949.47)$          (1,278.99)$     -$             3,834.07$          (949.47)$          

373780 DB/UG Poles 7,975.06$          (8,253.21)$      (1,278.99)$     -$             6,696.07$          (8,253.21)$      

373790 DB/UG Fixtures 3,452.58$          (103.62)$          1,173.80$      -$             4,626.38$          (103.62)$          

INSOH9- 13 Projects 1,493,749.99$  (428,413.86)$   743,228.87$  -$             2,236,978.86$  (428,413.86)$  

Account 101010 Account 106010

Total Total

Utility Account to which Aligned Addition Retirement Addition Retirement Additions Retirements

366700 DB/UG Conduits and Vaults -$                    -$                  428.04$          -$             428.04$              -$                  

369320 Cond&Devices-Overhead -$                    (114.17)$          -$                 -$             -$                    (114.17)$          

369720 DB/UG Conductors and Devices -$                    -$                  9,941.47$      -$             9,941.47$          -$                  

INSUG9 - 2 Projects -$                    (114.17)$           10,369.51$    -$              10,369.51$        (114.17)$          

TOTAL INS9  1,596,912.77 (449,691.71)  1,045,015.55 0.00  2,641,928.32 (449,691.71)

Account 101010 Account 106010
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 Audit understands that use of FERC 108 Accumulated Depreciation for 
reimbursements, is authorized under FERC 108 C (e), “Other items, including recoveries 
from insurance”.  
 

The Specific 2020 Carryover Project reviewed by Regulatory Staff was: 
            GL# 
#A15SDA Southern Region 2015 DA  $173,762.65  101010 
 
 The Regulatory Staff selection of the Southern Region 2015 DA project 
represents 56% of the reported 2020 additions of $309,513. 
 
 This job had retirements related to the new assets.  The total retirements per the 
continuing property record pivot table were noted to be $(7,233.19). 
 
Regarding the IT Systems Used by Eversource 

 
 As noted in the Audit report for the first step adjustment, the Powerplan financial 
system intakes data from a variety of sources, both from within the Powerplan system, 
and through interfaces with other systems: 

• Oracle eBS general ledger interfaces with Powerplan primarily for miscellaneous 
accounts receivable transactions and income statement closing entries. 

• Journal Lines represent manual journal entries booked in Powerplan. 
• PowerPlant captures fixed asset processes in Powerplan, such as lease activity, 

AFUDC, ARO, depreciation, asset retirements, and CWIP to plant-in-service 
closings. 

• A variety of miscellaneous sources interface with Powerplan such as revenue, 
cash receipts, and transmission billing. 

• The Maximo Inventory system accounts for inventory activity. 
• Commitments represent unvouchered liabilities (accruals). 
• Oracle interfaces with Powerplan for accounts receivable and accounts payable. 
• Maximo accounts payable also interfaces with Powerplan as appropriate. 
• The CR-Allocations module in Powerplan calculates labor overheads and 

allocation transactions from the service company to the operating companies. 
• Derivation True-up Process within Powerplan adjusts the capital and expense 

charges on capital work orders when the work order estimate/FERC accounts are  
updated. 

101 106 108

Utility Plant Completed Accumulated

in Service not Classified Depreciation Total

Plant Additions (Gross 1,596,913$ 1,045,016$                     -$                 2,641,928$   

Retirements (449,692)$   -$                                  449,692$        -$                

Reimbursements -$              -$                                  (2,096,528)$   (2,096,528)$ 

Net 1,147,221$ 1,045,016$                     (1,646,836)$   545,400$       

FERC Account

Public Service Company of New Hampshire 
d/b/a Eversource Energy 

DE 22-030 
Attachment TS 1-008 

 Page 6 of 25

DE 22-030 
Exh. 13 

000713



 

 7 

 
 Also reflected within the first step adjustment Audit report were activity codes 
that may have been included in the Continuing Property Record pivot table detail:  
 

 
 
 Refer to the General Ledger section of this report for specific amounts reflected 
for activity codes within specific accounts. 
 

Regarding the Second Step Adjustment for 2020 Assets 

 
 A hearing on the proposed Step Two (for assets placed in service during calendar 
year 2020) was held July 19, 2021, with Order 26,504 issued on July 30, 2021.   
  

From Order 26,504: 
“As noted in the record, both Energy and the Company view the majority of 

projects requested for recovery within the step adjustment to be used and useful, as well 
as prudently incurred, and that the requested rates are just and reasonable…Concerning 
the subset of costs associated with the Pemigewasset transformer project related to the 
engineering contractor’s error, we agree with Energy that some of the costs were not 
prudently incurred…Based on the testimony, we do not find that Eversource has met its 
burden to show that these consequential costs were prudently incurred, and disallow 
$911,000 in investment costs associated this project…Concerning the Welch and Locks 
Island cable replacement project, the Commission notes that testimony established that 
the underlying analysis and estimate regarding this project in 2016 was insufficient…We 
conclude that the costs incurred prior to the supplemental authorization approval were 
imprudently incurred, and disallow $163,000 in in investment costs associated with this 
project…Subject to the determinations above, we find the expenditures which are the 
subject of Eversource’s petition to be prudent, used, and useful, and we find the resulting 
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UADD Addition (Closed from 107 (etc) to 106 or 101) Specific 
CFNU Addil:i.on - CF~1J (Closoo from 106 to 101) 
~URV Addition ( 106 Reversal) 
ACQU Addil:i.on (Acquisifionor Purchase - 101) 
MRET Retirement ~ onnal- no gainllossrecogrued) Ma,s 
URET Retirement ~ orrnal - no gai:nllossrecognized) Specific 
URGL Retirement ( gain/loss recognized) 
SALE Retirement- Sa~ ( no book gain.doss recognized) 
SAGL 
UADJ 
U1RT 
U1RF 
ITRT 
ITRF 
Th•t:PA 

Ret:irem..."'tlt - Sa~ ( book gain/loss r;ecognizied) 
Adjmt:m.ent 
Transfer (To) 
Transfer (From ) 
Interconpany T!:ansrer To 
Interconpany Transfer From 
Impairm..."'tlt Adjustment- Th·IPA 

FI KC Activity Definition 
Addition 
Addition 
Addil:i.on 
Addition 
Addil:i.on 
Retirem..."'tlt 
Retirement 
Retirement 
Retirement 
Retirement 
Adjustmem 
Transfer 
Transfer 
Transfer 
Transfer 
Impairmenl 
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rates to be just and reasonable, pursuant to RSA 374:1, RSA 374:2, RSA 378:7 and RSA 
378:28.” 

 
Therefore, the Order reduced the overall request as follows: 
 
Original 2020 Step Two    $124,215,062 
Pemigewasset Transformer Project   $     (911,000) Exhibit 64 pg 55-56 
Welch and Locks Island Cable Replacement Project $     (163,000) Exhibit 64 pg 1-7 
Approved total investment as of Order 26,504 $123,141,062 

 
On August 2, 2021, Audit requested the adjusting entries related to plant in 

service and related accumulated depreciation for the above disallowed projects.  Audit 
also requested the Company’s understanding of the Order directing minor units of 
property (such as LTC) be expensed going forward (in compliance with 18 C.F.R 
367.59(c)(3), FERC Uniform System of Accounts for Electric Utilities).  Eversource 
agrees with the Commission’s directive that the LTC would be expensed going forward, 
not retroactively, and thus had no adjusting entry to provide for that portion of the Order.  

 
Audit requested clarification of the specific LTC or other minor units of property 

included in the 2020 step figure, and was provided with the details below of the 
$498,977.67 LTC Controls: 

 

 
The detail in which the above information was provided indicates that the LTC 

Controllers were posted to account 106010, Completed Construction not Classified.  The 
LTC replacement of $35,653.45 was done at the Notre Dame substation.  While Audit 
again notes that the combined total of $498,977.67 should have been expensed as 
maintenance, as was identified in the first step audit, the Commission Order 26,504 
issued 7/30/2021, acknowledged that the posting of minor units of property would be 
expensed on a “going forward” basis.    

 
Regarding the two disallowances above, the Company indicated on August 11, 

2021, that they were reviewing the Order and would provide any journal entries once the 
evaluation was complete.   
 
Regarding the $163,000 Write-down of the Welch and Lockes Island   

On January 11, 2022, Audit asked for an update.  In response, Eversource 
provided the following 12/2021 journal entry: 

 

utility_account associated with #106 wo_status In_service date fp fp desc gl_je_code activity_cost

362100 Dist Station Equip completed 12/9/2020 DS9RD DIST. S/S ANNUAL - DM              NON-UNITIZATION 35,653.45$      

362890 Dist Station Equipment posted to CPR 6/19/2020 A19E41 REPLACE LTC CONTROLS AT MADBURY SS NON-UNITIZATION 2,442.87$        

362890 Dist Station Equipment posted to CPR 6/19/2020 A19E41 REPLACE LTC CONTROLS AT MADBURY SS NON-UNITIZATION 27,003.03$      

362890 Dist Station Equipment posted to CPR 6/19/2020 A19E41 REPLACE LTC CONTROLS AT MADBURY SS NON-UNITIZATION 16,669.09$      

362890 Dist Station Equipment posted to CPR 6/19/2020 A19E41 REPLACE LTC CONTROLS AT MADBURY SS NON-UNITIZATION 410,855.11$    

362890 Dist Station Equipment posted to CPR 6/19/2020 A19E41 REPLACE LTC CONTROLS AT MADBURY SS NON-UNITIZATION 2,517.32$        

362890 Dist Station Equipment posted to CPR 6/19/2020 A19E41 REPLACE LTC CONTROLS AT MADBURY SS NON-UNITIZATION 707.70$            

362890 Dist Station Equipment posted to CPR 6/19/2020 A19E41 REPLACE LTC CONTROLS AT MADBURY SS NON-UNITIZATION 3,129.10$        

498,977.67$    
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Debit 06.11100.594030 UG Corrective+emergent Maint $163,000.00 
Credit 06.11100.107010 Construction Work in Progress   $(81,500.00) 
Credit 06.11100.186950 Cycle Error Suspense-Accts Payable  $(81,500.00) 
 
 Subsequent system generated entries cleared the above entry to: 
Work order 9L620642 
Debit 06.11100.594030 UG Corrective+emergent Maint $81,500.00 
Credit 06.11100.106010 Completed Construction not Classified       $(81,500.00) 
 
Work order 9L620643 
Debit 06.11100.594030 UG Corrective+emergent Maint $81,5000.00 
Credit 06.11100.106010 Completed Construction not Classified  $(66,001.14) 
Credit 06.11100.108030 Accumulated Provision for Depre   $(15,280.44) 
Credit 06.11100.593000  Distrib Main of Overhead Lines   $     (218.42) 
 
 The description of the entry was “per DE 19-057 Order No. 26,504, $163,000 
was disallowed for project A16N01 as these costs incurred prior to the supplemental 
authorization approval.  The dollars are to be transferred to expense.  Backup is on page 
7 of the order.”  Audit understood that the original credit entries to accounts 107 and 186 
should have posted to account 106010.  Audit requested additional clarification of the 
entry, and subsequent system generated clearing entries, and was provided with the 
following:    
 “The A16N01 11W1 - Replace Submarine Cable project consists of two work orders, 
 9L620642 and 9L620643. Based on the work associated with the work order, charges 
 to the work order are allocated to FERC accounts for each charge type.  In this 
 specific case, as shown in the screen captures of the FERC account mapping for the 
 work orders associated with the project, for work order 9L620642, Other 
 Miscellaneous Accounting charges are allocated 100% to account 107010 and for 
 work order 9L620643, Other Miscellaneous Accounting charges are allocated 
 80.98% to 107010, 18.749% to 108030 and 0.268% to 593000.  The 9L620643 work 
 order considered a derived work order where the charges go through a derivation 
 process and are allocated as specified in the work order. In PowerPlan, charges are 
 initially charged to a temporary account 186950…  Those charges are then 
 reversed… and then allocated to the FERC account as specified in the work order for 
 the charge type… The $163,000 disallowed amount was allocated equally to the two 
 work orders 9L620642 and 9L620643 that make up the project. For work order 
 9L620642, the $81,500 is allocated 100% to account 107010 and for work order 
 9L620643, the $81,500 is allocated as 80.98% or $66,001.14 to 107010, 18.749% 
 or $15,280.44 to 108030 and 0.268% or $218.42 to 593000 as specified in the work 
 order FERC account mapping.  Charges from source system are initially charged to 
 the appropriate FERC account as specified in the work order. On a monthly basis, 
 during the monthly close process, if a work order is in service, then charges are 
 moved from FERC account 107010 to 106010 as a system transaction…”  
  
 The total Submarine Cable project, $1,575,238.28 was reportedly used, useful and 
in service as of 12/31/2020 (refer to the filing, Bates page 000025, Specific Projects, line 
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7).   Audit verified that figure to account 106010, with attached FERC accounts 
identified:  
 
Work order 9L620642 
106010 – 346310 Poles and Appurtenance  $110,426.52 
106010 – 365000 Overhead Conductors, Devices $  87,700.25 
106010 – 367720 DB UG Conductors and devices $164,125.45 
Total work order 9L620642 as of 12/31/2020   $367,219.08 
 
Work order 9L620643 
106010 – 346310 Poles and Appurtenance  $232,623.04 
106010 – 365000 Overhead Conductors, Devices $230,081.67 
106010 – 367720 DB UG Conductors and devices $750,281.35 
Total work order 9L620643 as of 12/31/2020   $1,212,965.21 
TOTAL A16N01 Undersea Cable     $1,575,184.29 
 
 Additional clarification, of the write-down of $163,000, from Eversource 
indicated that because the Order did not explicitly require that the Plant in Service 
account 106 (or 101) be reduced, the Company interpreted the Order as writing down the 
$163,000 to both work orders in the manner in which the original costs had been posted.  
Audit understands the Order to have meant to write down the Plant in Service account.   
As a result, based on the 2021 adjusting entries’ explanation provided by Eversource, it 
appears that Plant in Service is overstated as of the date of this report, by $15,498.86.  
Audit Issue #3  
 
Regarding the Pemigewasset Substation 

 Regarding the disallowance of $(911,000) for the Pemigewasset Transformer 
Project, the Company appealed the PUC decision to the Supreme Court.  A decision has 
not yet been made.  The Company has not made any adjusting entries, pending the final 
outcome.   
 
 The filing included $6,538,622.15 as a plant in service total for the Pemigewasset 
Substation.  Audit was provided with “Continuing Property Record” spreadsheets for 
“A18N05 Pemi SS Charges” that reflected: 
  
Summary in Service tab  $6,538,622 reported plant in service 

 
Summary      $7,514,634 includes cost of removal and salvage 
Summary by Month   $7,514,634  
Summary by Cost Element  $7,514,634 
  
Source Data (General Ledger) $7,487,112 includes incorrect charge of $27,521 
 
 The reported summary in service $6,538,622 tab “shows the amounts in 
service…in FERC 106010 only.”  The difference between that figure and $7,514,634, 
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$976,011.83 is related to cost of removal and salvage in FERC accounts 108030 and 
108040.  
 
 The difference between the $7,514,634 and $7,487,112 of $27,521 was noted by 
Eversource to be:  “The “Source Data from GL Ref Only” tab contains all charges 
through the end of the project (October 2021) totaling $7,487,112.29.  There is an 
additional credit totaling $27,521.69 in 2021 that is not included in the Step 2 filing, as 
the Step 2 filing only included capital projects and related costs that were placed in 
service through December 31, 2020.  The additional credit of $27,521.69 will be included 
in the Step 3 filing as a carryover amount for this project.”  The highlight of October 
2021 was done by Audit, and appears to be a typographical error for the assets reported in 
service as of 12/31/2020.  The Company clarified that the credit was the result of the 
“costs charged to the Pemi work order in 2020 that were later moved to a different work 
order in early 2021 as these costs were incorrectly charged to the Pemi work order.  This 
credit does flow through the 2021 Step 3 filing.” 
 
 The specifics of the posted amounts, per the pivot table provided are: 
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FERC Account FERC Account FERC Account FERC Account

Accounting Cost 106010-Completed 107010 108030-Accum 108040-Accum GRAND

Work Order Element Cost Element Description not Classified CWIP Prov-CoR Prov-Salvage TOTAL

A18N0501 A39 Property Taxes $135,983.71 $24,407.35 $160,391.06

A18N0501 A66 AFUDC Debt $92,141.89 $92,141.89

A18N0501 A67 AFUDC Equity $164,039.65 $164,039.65

A18N0501 A85 Miscellaneous Accounting Adjustments $6,477,349.81 ($6,477,349.81) $0.00

A18N0501 B19 Freight $15.47 $15.47

A18N0501 B22 Printing-Copying-Records $1,030.85 $1,030.85

A18N0501 E11 Employee Expense Other $30.56 $5.44 $36.00

A18N0501 E13 Meals $6,336.71 $1,137.27 $7,473.98

A18N0501 E14 Mileage $2,320.10 $416.42 $2,736.52

A18N0501 L11 Labor Straight Time Exempt $194,249.65 $34,865.39 $229,115.04

A18N0501 L12 Labor Straight Time Non-Exempt $206,630.16 $37,087.53 $243,717.69

A18N0501 L22 Labor Overtime Non-Exempt $115,185.74 $20,674.26 $135,860.00

A18N0501 M11 Materials- Purchased $1,079,174.53 $1,079,174.53

A18N0501 M12 Materials- Stores $125,079.73 $125,079.73

A18N0501 M14 Contractor Materials $506,483.23 $103,829.04 $610,312.27

A18N0501 M15 Material Salvage ($900.00) ($900.00)

A18N0501 MAX Stores over 25K $135,108.00 $135,108.00

A18N0501 MXX Stores Loader Cap $0.00 $0.00

A18N0501 S14 Contractor Services $1,094,854.13 $224,455.40 $1,319,309.53

A18N0501 S16 Engineering Design Services $693,028.08 $142,070.79 $835,098.87

A18N0501 S22 Other Outside Services $53,939.88 $11,057.67 $64,997.55

A18N0501 S46 Contractor Services- Other $4,044.13 $829.05 $4,873.18

A18N0501 S49 Contractor Labor $24,618.65 $5,046.78 $29,665.43

A18N0501 S50 Environmental Outside Services $30,268.56 $5,432.84 $35,701.40

A18N0501 S51 Licensing and Permitting $7,864.45 $1,411.58 $9,276.03

A18N0501 S68 Other Outside Services- Other $13,209.26 $2,707.90 $15,917.16

A18N0501 S73 Maintain Buildings $231.54 $47.46 $279.00

A18N0501 U01 UVL- Materials Purchased $0.00 $0.00

A18N0501 U08 UVL-Contractor Labor $172,048.54 $35,269.95 $207,318.49

A18N0501 ZAS Admin and Eng OH- Acct Use Only $59,606.76 $10,006.30 $69,613.06

A18N0501 ZEB Alloc- E+S OH Subst- Acct Use Only $1,074,312.28 $212,462.78 $1,286,775.06

A18N0501 ZES Engin and Super OH- Acct Use Only $3,817.06 $721.18 $4,538.24

A18N0501 ZGS Gen Ser Co Benefit Loader- Acct Use Only $25,576.16 $4,590.50 $30,166.66

A18N0501 ZMI Misc Dist Exp Capitalized OH-Acct Use Only $85,642.64 $16,941.29 $102,583.93

A18N0501 ZNP Non Productive Time Loader- Acct Use Only $76,362.59 $13,706.01 $90,068.60

A18N0501 ZPB Payroll Benefit Loader- Acct Use Only $173,539.69 $31,148.17 $204,687.86

A18N0501 ZST Stores Loader- Acct Use Only $25,228.28 $25,228.28

A18N0501 ZVE Vehicle Costs Clearing- Acct Use Only $95,347.15 $17,113.52 $112,460.67

A18N0501 Total $6,477,349.81 ($0.00) $957,441.87 ($900.00) $7,433,891.68
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 Additional specific Audit work related to the Pemigewasset Transformer project 
has been halted based on the appeal to the Supreme Court. 
 
 Relating to the Insurance projects, the Order also addressed the Third Party 
Billing, indicating that the manner of posting costs to repair, and collection of 
reimbursements from parties who cause the damage, or their insurance company, will be 
reviewed as part of the pending Business Process Audit.  The Third Party Billing in this 
current Step 2 request was identified as Project INS9R for $2,642,149 (2020 Plant in 
Service column G on Attachment LGL/DLP/JJD-1, Step 2 page 4 of 6, Bates page 
000027) in the Annual Project category of capital costs.  As was included in the Audit 
report related to the Step 1 filing, Eversource summarized the Insurance/Third Party 
Billing as: 
 

The Insurance Claim/Keep Costs program includes overhead (INSOH9R), 
underground (INSUG9R) and direct buried (INSDB9R) costs associated with 
work … with trouble call property damage that is eligible for reimbursement (9A 
billing), but cannot be billed out within the program year.  Each area work center 
will have a separate project covering the insurance claim/keep costs projects in 
the individual work center.”  

 
 The Regulatory Staff reviewed the project.   
 

Included within the Audit report on the first Step, Audit had compiled the Project 
Authorization Forms for the INSOH9x for the years 2015 through 2020.  The results are 
noted below: 

FERC Account FERC Account FERC Account FERC Account

Accounting Cost 106010-Completed 107010 108030-Accum 108040-Accum GRAND

Work Order Element Cost Element Description not Classified CWIP Prov-CoR Prov-Salvage TOTAL

A18N0502 A66 AFUDC Debt $506.75 $506.75

A18N0502 A67 AFUDC Equity $993.41 $993.41

A18N0502 A85 Miscellaneous Accounting Adjustments $61,272.34 ($61,272.34) $0.00

A18N0502 E13 Meals $168.00 $72.00 $240.00

A18N0502 L11 Labor Straight Time Exempt $2,102.55 $901.08 $3,003.63

A18N0502 L12 Labor Straight Time Non-Exempt $7,080.73 $3,034.54 $10,115.27

A18N0502 L22 Labor Overtime Non-Exempt $3,192.14 $1,368.07 $4,560.21

A18N0502 L41 Labor Premium and Special Exempt $87.50 $37.50 $125.00

A18N0502 M11 Materials- Purchased $149.16 $149.16

A18N0502 M12 Materials- Stores $932.73 $932.73

A18N0502 M14 Contractor Materials $25,735.30 $5,514.70 $31,250.00

A18N0502 S68 Other Outside Services- Other $224.67 $48.14 $272.81

A18N0502 ZAS Admin and Eng OH- Acct Use Only $608.45 $204.86 $813.31

A18N0502 ZEB Alloc- E+S OH Subst- Acct Use Only $9,289.91 $3,962.13 $13,252.04

A18N0502 ZGS Gen Ser Co Benefit Loader- Acct Use Only $143.39 $61.47 $204.86

A18N0502 ZMI Misc Dist Exp Capitalized OH-Acct Use Only $858.96 $366.40 $1,225.36

A18N0502 ZNP Non Productive Time Loader- Acct Use Only $1,837.76 $787.61 $2,625.37

A18N0502 ZPB Payroll Benefit Loader- Acct Use Only $4,278.89 $1,833.81 $6,112.70

A18N0502 ZST Stores Loader- Acct Use Only $100.85 $100.85

A18N0502 ZVE Vehicle Costs Clearing- Acct Use Only $2,981.19 $1,277.65 $4,258.84

A18N0502 Total $61,272.34 $0.00 $19,469.96 $80,742.30

Grand Total $6,538,622.15 ($0.00) $976,911.83 ($900.00) $7,514,633.98
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 Also within the first Step audit report was a reformatted presentation of the above 
information: 

2015 2016 2017 2018 2019 2020
Project Cost Summary  

capital additions direct 701,000$        128,800$          695,600$         669,000$       688,100$      688,000$      
less customer contribution (1,281,700)$    (12,800)$           (1,189,200)$     (1,080,000)$   (1,189,200)$ (1,189,000)$ 
removals net of salvage 209,300$        47,200$            211,800$         199,000$       211,800$      212,000$      
capital additions indirect 567,300$        131,200$          708,100$         712,000$       869,100$      869,000$      
AFUDC -$                -$                  -$                 -$               -$             20,000$        
total Capital request 195,900$        294,400$          426,300$         500,000$       579,800$      600,000$      

O&M -$                -$                  (218,800)$        -$               20,400$        -$             
Total Request 195,900$        294,400$          207,500$         500,000$       600,200$      600,000$      

Supplemental Request  
capital additions direct 162,600$        768,700$          213,300$       470,000$      
less customer contribution (338,300)$       (1,714,400)$      (1,269,600)$   (1,003,000)$ 
removals net of salvage 40,900$          153,800$          77,300$         130,000$      
capital additions indirect 301,400$        864,400$          595,000$       775,000$      
AFUDC 3,300$            3,200$              2,000$           -$             
total Capital request 169,900$        75,700$            -$                 (382,000)$      -$             372,000$      
O&M -$                -$                  
Total Request 169,900$        75,700$            -$                 (382,000)$      -$             372,000$      

TOTAL 365,800$        370,100$          207,500$         118,000$       600,200$      972,000$      

Project Authorization Forms and Supplemental Requests for INSOH9x 
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2015 2016 2017 2018 2019 2020
Project Cost Summary  

capital additions direct 701,000$        128,800$          695,600$         669,000$       688,100$      688,000$      
removals net of salvage 209,300$        47,200$            211,800$         199,000$       211,800$      212,000$      
capital additions indirect 567,300$        131,200$          708,100$         712,000$       869,100$      869,000$      
AFUDC -$                -$                  -$                 -$               -$             20,000$        
total Capital request 1,477,600$     307,200$          1,615,500$      1,580,000$    1,769,000$   1,789,000$   
O&M -$                -$                  (218,800)$        -$               20,400$        -$             
Request Excluding Cust. Contribution 1,477,600$     307,200$          1,396,700$      1,580,000$    1,789,400$   1,789,000$   

less customer contribution (1,281,700)$    (12,800)$           (1,189,200)$     (1,080,000)$   (1,189,200)$ (1,189,000)$ 
TOTAL REQUEST 195,900$        294,400$          207,500$         500,000$       600,200$      600,000$      

Supplemental Request  
capital additions direct 162,600$        768,700$          213,300$       470,000$      
removals net of salvage 40,900$          153,800$          77,300$         130,000$      
capital additions indirect 301,400$        864,400$          595,000$       775,000$      
AFUDC 3,300$            3,200$              2,000$           -$             

total Capital request 508,200$        1,790,100$       -$                 887,600$       -$             1,375,000$   
O&M -$                -$                  
Request Excluding Cust. Contribution 508,200$        1,790,100$       -$                 887,600$       -$             1,375,000$   

less customer contribution (338,300)$       (1,714,400)$      (1,269,600)$   (1,003,000)$ 
TOTAL REQUEST 169,900$        75,700$            -$                 (382,000)$      -$             372,000$      

TOTAL Expenses excluding contrbtn 1,985,800$     2,097,300$       1,396,700$      2,467,600$    1,789,400$   3,164,000$   

Total Contributions (1,620,000)$    (1,727,200)$      (1,189,200)$     (2,349,600)$   (1,189,200)$ (2,192,000)$ 

NET TOTAL 365,800$        370,100$          207,500$         118,000$       600,200$      972,000$      

Reformatted Project Authorization Forms and Supplemental Requests for INSOH9x 
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General Ledger 

 
 The filing reflected: 
  Additions    $124,215,060.32 
  Retirements    $ (28,553,537.80) 
  Net 2020     $  95,661,522.52 
 
 Audit requested a summary general ledger demonstrating the plant additions and 
retirements.  The data was reflected in: 
FERC account 101010, Utility Plant in Service $  89,130,309.67   35,786 entries 
FERC account 106010, Completed not Classified $    6,531,212.85   34,645 entries 
       $  95,661,522.52 
  
The breakdown of the totals for the general ledger accounts was sorted by Audit as: 
 
 101010 Utility Plant in Service: 
Activity Code CFNU Addition Unitization  $117,378,128.24   9,168 entries 
Activity Code MADD Addition Unitization  $       245,595.88          5 entries 
Activity Code UADD Addition Unitization  $           2,681.77        19 entries 
Activity Code UTRT Addition SJCXFR  $         57,441.58          1 entry 
 101010 Additions    $117,683,847.47 

 

Activity Code MRET Retirement   $   (8,454,461.71) 24,696 entries 
Activity Code URET Retirement     $ (20,099,076.09)   1,897 entries 
 101010 Retirements    $ (28,553,537.80) 

 

  NET Account 101010  $  89,130,309.67 

 
 106010 Completed Construction not Classified 
Activity Code UADD Addition Non-unitization $ 114,540,724.20 24,472 entries 
Activity Code NURV Addition Unitization  $(108,009,511.35) 10,173 entries           
  NET Account 106010  $     6,531,212.85 

 
   The additions related to New Business were reportedly not included within the 
requested Step increase.  Timing of unitizing projects appears to be an ongoing issue with 
which the Company is dealing.  Audit Issue #2. 
 
 In the first step, the Company posted $3,299,056.66 to account 106010 
Completed not Classified.  Audit requested the journal entries that moved any of those 
project dollars from 106010 to 101010, Utility Plant in Service.  In response, the 
Company indicated that there had been additional invoices charged to work orders after 
12/31/2019, but the amount in excess of $3.9 million had been closed to 101.  Further, the 
Company stated “the movement from 106 to 101 is not a journal entry in the Company’s 
general ledger, but rather a progression of the work order charges through the life cycle 
of a work order.”  (underline added)  Audit requested clarification of the statement, since 
the Company’s FERC Form 1 and general ledger reflects:   
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2020 FERC Form 1 Account 101 Plant in Service Classified  $3,405,123,711 
                                 Account 101.1 Property under Capital Leases  $       1,506,882 
                                 Account 106 Completed Const. not Classified  $  694,737,741 
 
 The Company indicated that it was responding specifically to Audit’s request for 
the journal entries.  The Company went on to indicate that the “movement of charges 
from 106 to 101 is a PowerPlan system generated transaction that occurs when work 
orders change status.  There are no manual journal entries to provide, as the movement 
is a system generated transaction within the PowerPlan system.” (underline added by 
Audit) 
 
 Audit noted the general ledger accounts of the Company, provided as part of the 
DE 19-057 rate case audit work, includes the following: 
 
101010   Utility Plant in Service (Distribution, Transmission, and formerly Generation) 
101100   Long Lived Assets-ARO (Generation only) 
101200   Utility Plant in Service under Capital Lease (Transmission only) 
101E1X   title unknown, segment unknown 
101E9E   title unknown, segment unknown 
106010   Completed Construction not Classified-CCNC (Distribution, Transmission) 
106500   title unknown, segment unknown 
 
 As documented in the Audit report dated 2/1/2021 for the first step in DE 19-057, 
Audit requested clarification of any depreciation expense and related accumulated 
depreciation impact that may result from assets being held in account 106 rather than 
account 101.  The Company responded:   “When assets are in 106, they do have a 3XX 
utility account assigned to them based on the work order estimate.  This 3XX utility 
account is tied to a depreciation group and the depreciation group is the basis on which 
depreciation expense is calculated.  If the 3XX account is updated when the assets are 
moved from 106 to 101 the depreciation group may also be updated and any depreciation 
expense change would be recorded prospectively.”    
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CONCLUSION 

 
 The reported asset addition total of $124,215,062 was verified to accounts 101010 
and 106010.  The testing of specific projects was done by the Electric staff within the 
Regulatory division of the Department of Energy.  As a result of discovery and 
testimony, the reported addition was ordered to be reduced to $123,141,062.  However, 
as a result of the appeal of $911,000 to the NH Supreme Court, only an adjusting entry of 
$163,000 was booked.  However, because of system mapping and Company 
interpretation of the Order, Plant in Service appears to be overstated by $15,498.86, after 
posting of the adjusting entries in 2021.  Refer to Audit Issue #3.  
 
 Timely closing of work orders from account 106010 Completed not Classified to 
Utility Plant in Service account 101010 continues to be an issue, as was documented in 
the Step 1 Audit report.  Refer to Audit Issues #1 and #2. 
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Audit Issue #1 

Creation of a Property Unit to Retire 

 
Background 

 
 Within an updated Continuing Property Record were 8 lines related to work order 
C03CTV, accounting work order 9A220260.  The in-service date for each line item was 
5/29/2013, and all reflected retirements that sum to $(2,529.32), posted 5/1/2020. 
 
 
Issue 

 
 The Company explained that the work order closed in 2017, but the retirements in 
2020 were the result of Plant Accounting having to create a property unit called “Pole 
Top Framing”.  Because the property unit did not exist in 2013, the CPR had to be 
updated.  It is unclear how a property unit that did not exist was subsequently created and 
retired years after the work order closed.  (emphasis added) 
 

 

Recommendation 

 

 The retirements were noted as credits to account 101010, Utility Plant in Service, 
with associated utility accounts: 
 
364310 Poles and Appurtenance  $(2,352.05) 
365000 Overhead Conductors, Device $   (177.27) 
 
 Audit recommends that as assets are put into service, the PowerPlan system must 
be updated to accurately reflect such assets.  
 

 

Company Response 

 
 Prior to 2016, pole top framing assets were capitalized as part of the pole 
installation.  Effective in 2016, the Company adopted a new policy whereby the pole top 
framing assets became individual retirement units on their own.  As a result of the new 
policy, the Company’s plant accounting organization initiated an effort whereby the 
Company’s historical plant asset records were adjusted to break out a percentage of the 
costs associated with each pole installed that were identified as pole top framing assets, in 
order to create a separate and distinct pole top framing asset in the company’s plant 
accounting records.  That effort was completed in 2020.  In cases where a pole top 
framing asset had retirements, those retirement costs were able to post successfully at the 
time of the successful completion of the team’s efforts, regardless of when the work order 
was closed (in these cases, in 2017 and prior). 
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Audit Conclusion 
 

 It is unclear to Audit what initiated the accounting policy change in 2016, and as a 
result, Audit cannot conclude whether the policy change is appropriate or not.    
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Audit Issue #2 

 

Timely Unitization and Retirement 

 
Background 

 

 The Continuing Property Records provided to Audit include work order lines with in-
service dates from 2013 through 2021.  The general ledger NET was verified to reported 
additions and retirements: 

  
FERC account 101010, Utility Plant in Service $  89,130,309.67   35,786 entries 
FERC account 106010, Completed not Classified $    6,531,212.85   34,645 entries 
       $  95,661,522.52 
 The filing reflected: 
  Additions    $124,215,060.32 
  Retirements    $ (28,553,537.80) 
  Net 2020     $  95,661,522.52 
 
Issue 

 
 The total $124,215,062 additions represent projects reported to have been placed 
in service in 2020.  In January 2022, Audit requested clarification of the “in-service” 
dates, which originally ranged from 2009 through 2021.  In February 2022, the Company 
provided an updated CPR listing, along with an explanation that the in-service dates in 
the original CPR file were not correct.  However, the updated spreadsheet included 
revised in-service dates from 2013 through June 2021 and general ledger posting dates 
demonstrating the calendar year 2020.   
 

• 37 work order lines with in-service dates 3/2015 had unitization and retirement 
entries 1/2020, 2/2020, and 3/2020.  The net of all of the entries is $-0-.  
Unitization of assets and related retirements should be posted in a more timely 
manner.    

 
• 714 specific work order lines noted as (blank), indicating the work order remained 

open or was cancelled.  Related journal entries of those (blank) lines summed to 
$(3,344,313.62).  It is unclear why these work orders were included. 

 
Of the reported $124,215,062 Step 2 Adjustment, $6,531,212.85 or 5%, was 

reflected within the Completed Construction not Classified account 106 at the end of 
2020.   
 

Recommendation 

 

 As recommended in the First Step Adjustment Audit report, in consultation with 
the FERC, Office of Enforcement, assets should not reside in the 106 account for longer 
than one financial reporting period.  Any assets in account 106 prior to 2020 should have 
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been unitized in a timely manner.  The assets in account 106 at the end of 2020 should 
have been unitized to account 101 not later than the end of 2021.  The Business Process 
Audit may result in recommendations relating to timely closing of work orders.   
 
 In response to a similar issue in the First Step audit report, Eversource provided:  
Work Order Status Definitions:  
In Service & Completed: Work orders that have installed capital equipment that are now 
deemed to be used and useful by Operations.  Final documentation requirements need to 
be met to be eligible for unitization after late charge wait period (3 months) to capture all 
vendor invoices.  Operations is responsible for moving work orders to completed status. 
 
106 amounts [that] have not yet been unitized as not all work management requirements 
have been met or not all outstanding project documentation has been prepared, completed 
and received by Plant Accounting.  As part of the work order close process, Plant 
Accounting works with Operations, Investment Planning and Engineering to gather the 
information required to unitize these work orders.  Depending on the size of the project, 
this information takes time to be prepared, gathered and communicated to Plant 
Accounting.  Once received by Plant Accounting additional time is required as significant 
reviews and analyses occur.  When all criteria are met, the work order will be closed. 
 
Posted to CPR: Work orders are unitized to 101 by Plant Accounting once all final 
documentation has been received and accounting review is complete. 
 

Company Response 

 
 The amount reflected within the Completed Construction not Classified account 
106 at the end of 2020 is the net activity for the year.  The Company acknowledges the 
delay in certain capital projects completed but not yet unitized and continues to actively 
facilitate the movement of projects placed in service from account 106 (non-unitized) to 
account 101 (unitized) as expeditiously and effectively as possible.  The Company would 
also like to note that there is no risk to the customers or rates billed to customers should 
unitization of account 106 projects be delayed beyond the FERC recommended 12-month 
period.   
 
 
Audit Conclusion 

 
 Audit agrees with the overall Company response, and continues to encourage the 
timely unitization of assets. 
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Audit Issue #3 

Journal Entry Regarding Disallowance 

  

 
Background 

 
 PUC Order 26,504, dated 7/30/2021, disallowed $163,000 in costs associated with 
the Welch and Locks Island cable replacement.   
 
 Audit verified the full asset value $1,575,238.28, as of 12/31/2020, was posted to 
account 106010, with the following associated plant accounts: 
364310 Poles and Appurtenance  $   343,049.56 
365000 Overhead Conductors, Device $   317,781.92 
367720 DB/UG Conductors and devices $   914,406.80 
          $1,575,238.28      

 
Issue 

 
Audit requested the 2021 journal entry that wrote-off the $163,000, and was 

provided with the following 12/2021 entry: 
Debit 06.11100.594030 UG Corrective+emergent Maint $163,000.00 
Credit 06.11100.107010 Construction Work in Progress   $(81,500.00) 
Credit 06.11100.186950 Cycle Error Suspense-Accts Payable  $(81,500.00) 
  
 The description of the entry was “per DE 19-057 Order No. 26,504, $163,000 
was disallowed for project A16N01 as these costs incurred prior to the supplemental 
authorization approval.  The dollars are to be transferred to expense.  Backup is on page 
7 of the order.”   Audit understands that at month end 12/2021the following clearing 
entries were then automatically posted to: 
 
For work order 9L620642 
Debit 06.11100.594030 UG Corrective+emergent Maint $81,500.00 
Credit 06.11100.106010 Completed Construction not classified  $(81,500.00) 
  
For work order 9L620643  
Debit 06.11100.594030 UG Corrective+emergent Maint $81,500.00 
Credit 06.11100.106010 Completed Construction not classified  $(66,001.14) 
Credit 06.11100.108010 Accumulated Provision for Depre    $(15,280.44) 
Credit 06.11100.593000 Distrib Main of Overhead Lines      $     (218.42) 
  
 The write-off related to work order 9L620642 was posted as contemplated by the 
Commission Order. 
 
 The write-off for work order 9L620643 was allocated among accounts as costs were 
initially incurred, rather than 100% to account 106010.  Eversource understood the Order, which 
did not specifically state the write off should be to Plant in Service account 106010, as writing 
down the costs in the manner originally booked to the work order.  Audit understood the Order to 
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require the write-off to Plant in Service.  As a result, Audit believes that the total of the credits 
that posted to accounts 108010 and 593000, $(15,598.86) should have been posted to account 
106010. 
 

Recommendation 

 
       Audit understands the plain language of the Order.  The Company should have 
credited the entire $163,000 to account 106010 and associated plant account, rather than 
the mapped 108030 and 593000.   
 

Company Response 

 
The Company appreciates the opportunity to respond to the Audit finding.  Order 

26,504 in Docket No. DE 19-057, issued 7/30/2021, stated [emphasis added], “We 
conclude that the costs incurred prior to the supplemental authorization approval were 
imprudently incurred, and disallow $163,000 in investment costs associated with this 
project.”  Because the Company’s PowerPlan capital project accounting system is driven 
by project code identification numbers and their related accounting work orders, the 
Company wrote off the $163,000 disallowance using the Welch and Locks Island cable 
replacement project code (A16N01) and associated work orders in the same way the 
$163,000 was originally invested.  The PowerPlan system automatically “pushed" the 
write-off using the pre-coded FERC Accounts originally established and maintained in 
the project work orders, in accordance with the project code accounting and how funds 
are invested in the project.  More importantly, using A16N01 appropriately links the 
project write-off of $163,000 to the Welch and Locks Island cable replacement project in 
the accounting system.   
 

Such highly sophisticated PowerPlan system functionality creates a no-risk 
accounting process that ensures costs and credits are reflected to the appropriate project 
and the original FERC Accounts where the investment costs were originally 
incurred/spent.  This allows the net project value to be properly accounted for during the 
entire project useful life, until retirement/removal.  At that time, once the project is 
permanently removed from the PowerPlan capital project accounting system, PowerPlan 
ensures all investment costs, credits, and write-offs are properly unwound through its 
automatic system functionality, so long as the project investment costs, credits, and write-
offs were appropriately booked using the project code and associated work orders.   

 
If the Company circumvented this highly sophisticated process and booked a 

manual journal entry to credit the entire $163,000 to FERC Account 106 without the 
ability to use the project code identifier, which links the write-off to the Welch and Locks 
Island cable replacement project, the manual $163,000 would have remained as a manual 
credit to FERC Account 106 in perpetuity, as an “orphan” accounting transaction not 
associated with any specific capital project.  In doing so, the Welch and Locks Island 
cable replacement project would have remained at its original investment cost, without 
consideration for Order 26,504 and the write-off.  Any future data queries pulled from the 
PowerPlan system using the Welch and Locks Island cable replacement project code, 
A16N01 and its associated work orders, would not have recognized the $163,000 write-
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off.  In conclusion, in following the accounting process and procedures, as performed by 
the Company, the Company was able to properly reduce both the net asset value and rate 
base for the Welch and Locks Island cable replacement project capital investment value 
by $163,000, and reduce the PSNH Net Capital Plant Asset value, holding Eversource 
New Hampshire customers harmless of both cost recovery and return on rate base on the 
total disallowance of $163,000. 

 
 

 Audit Conclusion 

 
 Audit appreciates the additional clarification provided in this Revised Final Audit 
report.  
  
 While the entries provided to Audit, on a rate base level, hold the customers 
harmless via the net Plant and Accumulated Depreciation entries, Audit reiterates its 
understanding of the Order.   
  
 However, as noted within the text of this report, Eversource indicated that because 
the Order did not explicitly require that the Plant in Service account 106 (or 101) be 
reduced, the Company interpreted the Order as writing down the $163,000 to both work 
orders in the manner in which the original costs had been posted.  Audit understands the 
Order to have meant to write down the Plant in Service account.  As a result, based on the 
2021 adjusting entries’ explanation provided by Eversource, it appears that Plant in 
Service (account 106 or 101) is overstated as of the date of this report, by $15,498.86.    
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Request from:  Department of Energy 
 
Witness:  Paruta, Marisa B 

 
 
Request:  
 
As a follow-up to TS 1-008 please explain why the Company has not removed the entire $163,000 
from plant.  
 
Response: 
 
The Company did remove the entire $163,000 from Plant.  The response to TS 1-008 included 
only a description of the reduction associated with Plant Account 106010.  Please see below for 
screen shots from the Company’s PowerPlan system of all Plant Accounts credited for the 
disallowance, resulting in the Welch and Locks Island cable replacement project Plant Asset value 
appropriately being reduced by the $163,000. 
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Order 26,504 in Docket No. DE 19-057, issued 7/30/2021, stated “[w]e conclude that the costs 
incurred prior to the supplemental authorization approval were imprudently incurred, and disallow 
$163,000 in investment costs associated with this project.” (emphasis added). Because the 
Company’s PowerPlan capital project accounting system is driven by project code identification 
numbers and their related accounting work orders (“AWO”), the Company wrote off the $163,000 
disallowance using the Welch and Locks Island cable replacement project code (A16N01) and 
associated AWO’s in the same way the $163,000 was originally invested/recorded. The PowerPlan 
system automatically recorded the write-off using the pre-coded FERC Accounts originally 
established and maintained in the project AWO’s, in accordance with the project code accounting 
and how funds are invested/recorded in the project.  
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More importantly, using A16N01 and the project AWO appropriately links the project write-off of 
$163,000 to the Welch and Locks Island cable replacement project in the accounting system and 
Eversource’s book of records.  Such highly sophisticated PowerPlan system functionality creates 
a no-risk accounting process that ensures plant asset costs and credits are reflected to the 
appropriate project and the original FERC Accounts where the project investment costs were 
originally incurred/spent/recorded. This allows the net project value to be properly accounted for 
during the entire project useful life, until retirement/removal. At that time, once the project is 
permanently removed from the PowerPlan capital project accounting system, PowerPlan ensures 
all investment costs, credits, and write-offs are properly unwound through its automatic system 
functionality, so long as the project investment costs, credits, and write-offs were appropriately 
booked using the project code and associated AWOs. 
  
If the Company circumvented this highly sophisticated PowerPlan process and booked a manual 
journal entry to credit the entire $163,000 to FERC Account 106 without the ability to use the 
project code identifier, which links the write-off to the Welch and Locks Island cable replacement 
project, the manual $163,000 would have remained as a manual credit to FERC Account 106 in 
perpetuity, as an “orphan” accounting transaction not associated with any specific capital project. 
In doing so, the Welch and Locks Island cable replacement project would have remained at its 
original investment cost, without consideration for Order 26,504 and the write-off. Any future data 
queries pulled from the PowerPlan system using the Welch and Locks Island cable replacement 
project code, A16N01and its associated work orders, would not have recognized the $163,000 
write-off.   
 
In following the accounting process and procedures, as performed by the Company, the Company 
was able to properly reduce both the net asset value and rate base for the Welch and Locks Island 
cable replacement project capital investment value by $163,000, and reduce the PSNH Net Capital 
Plant Asset value, holding Eversource New Hampshire customers harmless of both cost recovery 
and return on rate base on the total disallowance of $163,000. 
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Request from:  Department of Energy 
 
Witness:  Plante, David L 

 
 
Request:  
 
Reference DOE 1-27, Pemi SS Upgrade.  Please explain why there is a negative balance of -
$17,614 booked to plant-in-service for 2021.  If this amount is related to the Commission’s 
ordered disallowance of $912,000 in Eversource’s second step adjustment, explain how it is 
related. 
 
Response: 
 
The credit of $17,614.12 for Project A18N05 is the net of the activity in Account 106 related to 
two work orders.  
 
The additional credit of $9,907.57 is in Account 108.  
 
This credit is not related to the Commission’s action.  Please refer to Attachment TS-008 for a 
copy of the DE 19-057 Second Step Adjustment Final Audit Report, dated July 8, 2022, page 10, 
for a brief discussion on the Pemigewasset Substation disallowance of $(911,000), also copied 
below. 
 
Regarding the Pemigewasset Substation  
Regarding the disallowance of $(911,000) for the Pemigewasset Transformer Project, the 
Company appealed the PUC decision to the Supreme Court. A decision has not yet been made. 
The Company has not made any adjusting entries, pending the final outcome. 
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The Webster substation transfer trip charges (approximately $81k) were transferred out of A18N05 
to a Transmission S/S line annual work order in September.  This was mostly offset by internal 
labor, project support and overhead costs that were charged in in early 2021. The variance between 
the transfer credits and debits comes to approximately ($17.6k) after adjusting for the percentage 
of removals. 
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G Sum of amount year - f:il aocounting_work order r;l ferc aocount 2018 2019 2020 2021 Grand Total 
; 8 106010 IA18NOS01 I I 1 s 6,477,349.s i I s 43,6s s .22 1 s 6,s 21,oos .03 I 
:-

A18NOS02 s 6 1,272.34 s (6 1,272.34) $ 0.00 

: 106010 Total s 6,s38,622.1s I s (17,614.12) 1 S 6,521,008.03 
I 8 107010 A18NOS01 $ 1, 103,558.24 $ 1, 16 1,330.11 $ (2,264,888.35) $ 0.00 s 0.00 -
) A18NOS02 s 4,289.16 s (4,289.16) $ 0.00 s (0.00) 

I 107010 Total S 1,103,558.24 S 1,165,619.27 S (2,269,177.51) s 0.00 s 0.00 

' 8 108030 A18NOS01 s 7,634.7 1 s 167,640.75 s 782, 166.41 s 9,562.39 s 967,004.26 =-
l A18NOS02 s 1,795.77 s 17,674.19 s (19,469.96) $ 0.00 

I 108030 Total s 7,634.71 s 169,436.52 s 199,840.60 I s (9,907.57) 1 s 967,004.26 
; 8 108040 A18NOS01 s (900.00) s (900.00) 
; 108040 Total I I I I S (900.00) I S (900.00)1 

~ Grand Total S 1,111,192.95 S 1,335,055.79 S 5,068,385.24 s (27,521.69) S 7,487,112.29 

!.. I 
' 

2021PIS 

Eaton - Charges moved to Webster Transfer Trip WO - Sep (15,103.73) 

EPS - Final charges came in below December UVling {16,277.32) 

Randstad • Feb • Apr 8,255.76 

Pemi WO 
ESC - Door and camera billing - Jan 3,901.68 

ESB - C04 and CS billing - Jan/Mar 55,632.97 

JP Morgan Charges - Jan 5,713.24 

Material Returns - Apr (15,663.24) 

OH's 17,312.98 

43,772.34 

I Webster Transfer Trip WO I charges moved to S/S Annual Work Order - Sep (61,272.34) 1 

Total A18NOS PISI 111,soo.0011 
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Request from:  Department of Energy 
 
Witness:  Plante, David L 

 
 
Request:  
 
Reference DOE 1-005, Attachment DOE 1-005, and DOE 1-10, Millyard SS Replacement.  
Given that the project is not finished, not used and useful or providing service, still incurring 
expenses, and the planned ISD is November 2022, please provide justification for including the 
real estate purchase of $86,983.50 in the third step adjustment request of 2021 
 
Response: 
 
The $86,983.50 of plant in service associated with the Millyard substation project is related to 
acquisition of new easements to relocate existing lines to the new substation lot.  It is not associated 
with the actual land swap with the City of Nashua as previously represented at the technical session 
held with Department of Energy.  There were 6 easements acquired, each under a separate work 
order: 
 

 
 
 
Land can be purchased at any point in time, for any purpose and is a separate unit of property.  Land 
must be accounted for separately from the construction project to which it is related as land cannot 
receive AFUDC charges or depreciation; if the land were accounted for on the same work order as 
the project AFUDC charges and depreciation would automatically be applied. 
 
FERC provides guidance on the capitalization of land and land rights (easements): 
 
Electric Plant Instructions, Part 7 Land and Land Rights, states: “Do not include in the accounts 
for land and land rights and rights-of-way costs incurred in connection with first clearing and 
grading of land and rights-of-way and the damage costs associated with the construction and 

DE 22-030 
Exh. 13 

000738

f--- --'--------
sum of activitv ci 

_____L__ L.__ L__ 

f pnum I.Tl f p desc j .... ! fp parent proj I .... I act work order num~ ...- 1 act work order description I .... I act wo status j .... l wo insv date I .... Tota l 

8 A17S03 8 MILLYARD SS REPLACEM ENT 8 SUBSTAT10N RELIA 8 A17S0302 8 15 Technology Way Easement 77/ 13 B in service 10/20/2021 40,609.10 

8 A1750305 8 2 Clocktowe r Place Easement 77/ 20 8 completed 10/ 1/2021 746.94 

B A17S0306 B l Pine St Ext Easement 77/ 2 B in service 9/ 17/ 2021 14,374.85 

B Al.750308 8 Pin e St Easement 77/ 5 S in se rvice 9/ 17/ 2021 22, 667.61 

B A17S0309 B Pine St Ext Easement 77/ 36 B in service 9/ 17/ 2021 5,050.00 

8 A17S0310 8 Pin e Street Easement 77/1 B in se rvice 9/ 17/ 2021 3,535.00 

Grand Total 86,983.50 
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installation of plant. Such costs shall be included in the appropriate plant accounts directly 
benefited.”  The Company charges these costs and all subsequent construction costs to the separate 
construction work order.  
 
 
After land is purchased, its planned use determines the account in which it will be placed, as 
follows: 
 

1) If the land is to be used immediately for construction, the land will be placed into “plant 
in service” (Account 106 then 101);  

2) If the land is to be held for future use with a clear and definite plan for construction at a 
certain point in time it will be placed in “plant held for future use” (Account 105); and 

3) If there is no plan for the use of the land or it is to be used for a non-utility purpose, it 
will be placed in “non-utility plant” (Account 121). 

 
The easements included in the Millyard project are intended for immediate construction and are 
therefore appropriately placed into “Plant in Service.” 
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Request from:  Department of Energy 
 
Witness:  Dipaola-Tromba, John P 

 
 
Request:  
 
Reference DOE 1-004, PDF pages 284 and 419.  Please explain under what conditions project 
approval can be by the “EPAC Chairmen” only rather than by EPAC Committee voting members.  
Please comment on the frequency of occurrence, and where in the project approval process 
guidelines “EPAC Chairmen approval only” is documented 
 
Response: 
 
Project A18N05 – Replace Pemigewasset Transformer, was approved with comment at the June 
10, 2020 EPAC Meeting.  Additional minor comments were raised after the EPAC meeting, which 
were deemed by the chairpersons to not require full meeting review since it had already been 
presented previously to the full EPAC committee.  The final comments were reviewed and 
approved on April, 5, 2021 by the chairpersons, once all comments were resolved.  Please refer to 
Job Aid-AM-2001-A, Rev 7, Attachment B (excerpt below), which provides the EPAC 
chairperson discretion to establish standing or ad hoc subcommittees as required to meet the 
objectives of the EPAC.   
 
JA-AM-2001-A, Rev 7, Attachment B excerpt: 
“Subcommittees: The Chairperson may establish standing or ad hoc subcommittees as required 
to meet the objectives of the EPAC. Subcommittees shall be chaired by a voting member of the 
EPAC or their designated alternate.” 
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Request from:  Department of Energy 
 
Witness:  Renaud, Paul R, Dipaola-Tromba, John P, Dickie, Brian J, Plante, David L 

 
 
Request:  
Reference DOE 1-008, project A14W01, Emerald Street SS Rebuild:   
 
a) (pp 4-5 of SRF)  Please explain how 52 drawings needed for AZZ metal-clad switchgear 

design could have been missed in the detailed engineering design phase of the original work 
scope. 
 

b) (p 5 of SRF)  Please explain how construction costs to cover additional grounding to meet 
step touch potential safety standards outside of the substation fence could have been missed 
in the detailed engineering design phase of the original work scope. 
 

c) (p 6 of SRF)  Please explain how the need to rent a load bank testing unit for Protection & 
Control to test current transformer polarity a ratio checks could have been missed in the 
detailed engineering design phase of the original work scope. 

 
Response: 
 
a) The bid specification for the detailed substation engineering included a requirement that the 

engineering vendor assist with the preparation of a “general specification for power/control 
enclosures with metalclad switchgear to issue to equipment suppliers” and also went on to 
explain that the engineering vendor was responsible for engineering “where not part of the 
metalclad design”.  Leidos, in their proposal, attempted to clarify this demarcation or 
responsibility, taking on engineering drawings they felt were to be done by the engineering 
vendor and identifying drawings they felt would be done by the switchgear manufacturer.  
After award of the engineering contract, Eversource decided that preparing these drawings in 
advance and including with the switchgear specification would provide the Company with the 
best and most complete bid responses.  This resulted in a change order for Leidos to complete 
these drawings.  In theory, this also resulted in better bids for the switchgear, as the vendors 
did not need to prepare them, and this reduced the number of assumptions that the bidders 
would need to make in preparing their proposals. 

 
b) The additional construction costs to address the additional grounding is related to the expansion 

of one side of the fence and installation of a retaining wall.  Though the location of the retaining 
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wall and fence expansion was known at the time of the construction contracting, the specific 
details of the grounding were not yet available as the construction bid was based upon the 70% 
engineering package and some details were not yet finalized.  Therefore, a contingency of 
$25,000 was included in the construction contract, however the actual total cost was $56,000. 

 
 
c) Commissioning of protective equipment is accomplished by loading the breaker and associated 

auxiliaries (CTs, PTs, instrument wiring etc) by closing the associated breaker and picking up 
customer load. Utilizing customer load for commissioning purposes does put customer load at 
risk while the commissioning engineers are doing their verifications. Due to the quality control 
issues encountered with the AZZ switchgear, Protection and Controls engineering 
recommended the use of the load bank to perform this work. This mitigated any risks to 
customers while performing the final commissioning work.   
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